

PDK-11 | RUNWAY INCURSION MITIGATION

(Updated 04/16/21)



Michael Baker
INTERNATIONAL



Phase 1 Timeline

- No access on TWY "A" from TWY "C" to TWY "A"
- RWY 3L-21R: only for taxiing aircraft

Phase 2 Timeline

- RWY 3L-21R will be closed to all aircraft.
- Access to RWY 3R-21L from TWY "A"

Phase 3 Timeline

- RWY 3R-21L will be closed to all aircraft.
- Phase 3 will be constructed in two weekends and open to aircraft during the week.

Phase 4 Timeline

- No operational impacts.

Phase	Duration	Schedule
1	15 Days*	CURRENT – APRIL 24, 2021
2	15 Days*	APRIL 25, 2021 – MAY 9, 2021
3	8 Days*	JUNE 17, 2021 – JUNE 20, 2021 JUNE 24, 2021 – JUNE 27, 2021
4	45 Days*	MAY 10, 2021 – JUNE 13, 2021

*Weather permitting