

# Code Courts Mobile and Interface Project

## 11/30/22 -7/12/23

### Key Milestones

	<u>Start</u>	<u>Finish</u>	<u>% Comp</u>
Interface Design	Fri 1/20/23	Thu 5/18/23	100%
Benchmark Import Progress	Tue 3/28/23	Mon 5/1/23	89%
Benchmark "PTG" Task	Tue 5/16/23	Thu 6/15/23	0%
Code Backlog Cleanup	Thu 3/23/23	Fri 4/28/23	100%
Mobile walkthrough	Thu 5/4/23	Fri 5/5/23	100%
Training	Mon 5/22/23	Wed 6/14/23	39%
Transition Phase : Go live planning	Thu 6/15/23	Fri 6/23/23	0%
Move to Production	Mon 6/19/23	Wed 6/28/23	0%
<b>Go Live</b>	<b>Fri 6/30/23</b>	<b>Fri 6/30/23</b>	<b>0%</b>
Post Go-Live Support	Mon 7/3/23	Wed 7/12/23	0%

Note: dates are from the 5/22/23 Code Courts Mobile Interface project schedule with vendor schedule estimates of completion