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2022 Minimum Linear Footage of Pipe Review, Design, 


and Rehabilitation Report 


Introduction 


DeKalb County (hereafter, the “County”) submits this certified report to identify projects in accordance 
with Paragraph 35(i) of the Modification to Consent Decree (MCD) (Civil Action 1:10-cv-04039-SDG) to 
provide: 


“a certified report to EPA/EPD, pursuant to the requirements of Section VII (Review of 
Submissions/Certification of Submissions) of the Consent Decree, identifying all projects 
planned to satisfy the Minimum Linear Footage of Pipe Review, Design, and Rehabilitation 
requirement for each Project Category for that calendar year, as well as a list of any lift station 
rehabilitation and/or construction and construction of additional storage planned for any 
subsequent years until completion of the PASARP and a deadline for completion of such 
project(s).” 


 
The tables below detail the Minimum Linear Footage for each Project Category, as specified in Table E-1 
of Appendix E of the MCD, and the County’s planned projects to meet those linear footage requirements 
for 2022, in addition to any lift station or storage projects planned for subsequent years. 


Lineal Footage Requirements for 2022 


Table 1 below summarizes the minimum linear footage required by the MCD by  the end of 2022, the 


linear footage completed at the end of 2021, and the resulting footage required to be completed in 


calendar year 2022. 


Table 1. Footage Required by MCD Commitments to be Completed in Calendar Year 2022 


Rehabilitation Type To be completed 


by 12/31/2022 


(LF) 


Completed as of 


12/31/2021 


(LF) 


Required to be completed in 


calendar year 2022 


(LF) 


Simple Pipe Review 830,000 883,835 None - this task is complete. 


Simple Pipe 
Rehabilitation 


585,000 513,999 71,001 


Complex Pipe Design 145,000 110,823 34,177 


Complex Pipe 
Rehabilitation 


78,000 66,779 11,221 


 


2022 Plan 


Simple Pipe Review 


Simple Pipe Review is defined in Appendix E of the MCD as the  


Visual review of pipeline assessment certification program coded closed circuit television 
video and development of Simple Pipe Rehabilitation recommendations to address 
severe defects noted during condition assessment. 
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At the end of 2021 the amount of Simple Pipe Review completed was 883,835 LF –  53,835 LF more than 
required by the MCD. All PASARP Simple Pipe Review has been completed, and no further Simple Pipe 
Review is planned for 2022.  


Simple Pipe Rehabilitation 


Simple Pipe Rehabilitation is defined in Appendix E of the MCD as  


Sewer rehabilitation to address structural issues identified during Simple Pipe Review. 
This can include point repairs, pipe lining, same size pipe replacement, and manhole 
lining.  


The County has multiple contracts available that it will use to complete the required 71,00 LF of Simple 
Pipe Rehabilitation in 2022.  Table 2 provides details on the projects to be completed in 2022 to meet 
these requirements. 
 
Table 2. 2022 Simple Pipe Rehabilitation Projects 


Project Information Status Estimated LF 
Gravity Sewer Replacement and Rehabilitation 
(GSRR) Contract – Section 1 – Renee Group, 
Inc (RGI) 


Work Orders in place  25,000 


Gravity Sewer Replacement and Rehabilitation 
(GSRR) Contract – Section 1 – Inland Pipe 
Rehabilitation (IPR) 


Work Orders in place 25,000 


Cooperative Agreement with Insituform 
Technologies, Inc. (ITI) – large-diameter CIPP 
lining work 


Currently this contractor is 
underway and an additional Change 
Order planned for award 1Q2022 


25,000 


Cooperative Agreement with SAK Construction 
(SAK) 


In process of entering agreement for 
approximately 75,000 LF with award 
planned 2Q2022 


15,000 


Total Estimated Linear Footage for completion in 2022 90,000 


Through the above listed contracts, the County plans to complete approximately 90,000 LF of simple 


pipe rehabilitation in calendar year 2022, exceeding the 71,001 LF required by the MCD. 


Complex Pipe Design 


Complex Pipe Design is defined in Appendix E of the MCD as the  


Process to determine how to address capacity limitations within the WCTS, utilizing the 
hydraulic model and growth projections, among other tools, to determine the extent of 
comprehensive rehabilitation needed to reduce I/I alone or in conjunction with adding 
capacity through increasing pipe conveyance capacity or adding storage. Design may 
include any permitting, land/easement acquisition, surveying, geotechnical studies, 
equipment acquisition, engineering plans, etc. 


The County is completing complex pipe design through the design-builder previously contracted for 
Design Build Package #3 and through Task Orders under the County’s On-Call Engineering Contracts. The 
County plans to complete all or most of the following design projects listed in Table 3 in calendar year 
2022. 


Table 3. 2022 Complex Pipe Design Projects 
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Contract Package Project Description Estimated LF 
Package 3, Component 1 Intergovernmental Basin – Nancy Creek, A-IG4 2,815 


Package 3, Component 4 Snapfinger Basin – Barbashela, A-SF2 6,341 
Package 4, Component 1 Snapfinger Basin – Shoal Creek, I-SF3 5,048 


Package 4, Component 3 Snapfinger Basin – Shoal Creek, I-SF3 1,895 
Package 5, Component 3 Snapfinger Basin – Shoal Creek, I-SF3 5,966 
Package 5, Component 10 Snapfinger Basin – Cobb Fowler Creek, I-SF2 1,511 
Package 7, Component 3 Snapfinger Basin – Indian Creek, I-SF2 3,795 


Package 7, Component 4 
Intergovernmental Basin – North Fork Peachtree 
Creek, I-IG16 


5,366 


Package 7, Component 9 
Intergovernmental Basin – North Fork Peachtree 
Creek, I-IG14 


2,682 


Total Estimated Linear Footage for completion in 2022 35,419 


Through the above listed projects, the County plans to complete approximately 35,419 LF of complex 


pipe design in calendar year 2022, exceeding the 34,177 LF required by the MCD. 


Complex Pipe Rehabilitation 


Complex Pipe Rehabilitation is defined in Appendix E of the MCD as  
 


Sewer rehabilitation that addresses capacity issues within the system.  This can be 
addressed through comprehensive rehabilitation to reduce I/I through pipe lining, point 
repairs, same size pipe replacement, manhole lining, vented manhole lid replacement, 
cleanout replacement, lateral connection rehabilitation and lower lateral 
lining/replacement. In conjunction with comprehensive rehabilitation or alone, capacity 
relief projects can be constructed including pipe upsizing, construction of new relief 
sewers, or inline or offline storage.  


 
The planned 2022 Complex Pipe Rehabilitation includes a mix of comprehensive rehabilitation and pipe 
upsizing projects as listed in Table 4. 
 
Table 4. 2022 Complex Pipe Rehabilitation Projects 


Contract Package Project Description1 Estimated LF  
Package 7, Component 5 Intergovernmental Basin – South Fork Peachtree 


Creek, I-IG13, Comprehensive Rehab Phase 2 -
1,073 LF 


1,073 


Package 8, Component 4 Intergovernmental Basin – South Fork Peachtree 
Creek, I-IG5, Comprehensive Rehab Phase 2 - 
2,338 LF 


862 


Package 8, Component 7 Intergovernmental Basin – Nancy Creek, I-IG1, 
Comprehensive Rehab Phase 2 - 2,702 LF 


724 


Package 6, Component 3 
Intergovernmental Basin – North Fork Peachtree 
Creek, A-IG5, Comprehensive Rehab 20,000 LF 


978 


Package 5, Component 4 
Snapfinger Basin – I-SF2, Comprehensive Rehab 
2,950 LF  


480 


Package 5, Component 11 
Snapfinger Basin – Cobb Fowler Creek, I-SF2, 
Comprehensive Rehab 5,421 LF 


776 
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Contract Package Project Description1 Estimated LF  


Package 6, Component 2 
Intergovernmental Basin – North Fork Peachtree 
Creek, A-IG5, Comprehensive Rehab Phase 1 of 
12,000 LF 


1,459 


Package 5, Component 14 
Intergovernmental Basin – South Fork Peachtree 
Creek, I-IG13, Country Squire, Phase 2 


479 


Package 2, Component 5 
Intergovernmental Basin – Nancy Creek, A-IG13, 
Phase 2 


680 


Package 3, Component 5 Snapfinger Basin – Indian Creek, A-SF3, Phase 2 594 


Package 8, Component 5 
Intergovernmental Basin – Nancy Creek, I-IG2, 
Tilly Mill 


4,511 


Package 5, Component 12 
Snapfinger Basin – Cobb Fowler Creek, I-SF2, Cobb 
Branch/Brookfield Phase 1 


3,000 


Total Estimated Linear Footage for completion in 2022 15,616 
1The Project description includes the total linear footage planned to be addressed through comprehensive rehabilitation.  Only those linear feet 


anticipated to be claimed by the County are included in the Estimated LF column. 


The combined comprehensive rehabilitation and complex pipe rehabilitation by pipe upsizing projects 


listed above will yield 15,616 LF of complex pipe rehabilitation credit, exceeding the 11,221 LF required 


for calendar year 2022. 


Lift Station Rehabilitation and Construction 


The County has the following lift station projects within PASARP areas of the County: 


• Kensington Lift Station: The purpose of this project is to replace an existing gravity sewer that, 
due to its depth and sagging, was presenting maintenance challenges with a new small lift 
station. This project has been awarded, with Notice-to-Proceed imminent.  The period of 
performance is approximately one year with completion planned for early 2023.  


Additional Storage Construction 


The County is in the planning stages of two potential offline storage facilities to store peak flows during 
wet weather events as needed to relieve capacity constraints within the WCTS in the Snapfinger Basin.  
These storage facilities, if adopted, will reduce the potential for SSOs and will reduce peak flows 
conveyed to the Snapfinger Advanced Wastewater Treatment Facility (AWTF). 
 
The first sewer storage capital improvement project is planned to be located near the shared boundary 


of Shoal Creek and Conley Creek. The proposed volume of the storage facility is 15 million gallons. This 


project is currently in the site selection phase, and, if implemented, is expected to be completed by mid-


2026.   


The second sewer storage capital improvement project is planned to be located in the Upper Snapfinger 


Creek Sewershed. The proposed volume is 6 million gallons.  This project is currently in the site selection 


phase, and, if implemented, is expected to be completed by the end of 2025.   


 





