
DEKALB COUNTY ANIMAL SHELTER 
CONSTRUCTION PROJECT TIMELINE 

Program 
Development 
& Approvals 

• 12/13 – 7/14 

RFP – A&E 
Design Firm 

• 8/14 – 2/15 

Facility & 
Constr. Plans 
Development 

• 3/15 – 9/15 

ITB - Gen. 
Contractor 

• 9/15 – 3/16 

Construction 

• 3/16 - 3/17 


