


DeKalb County



DeKalb Peachtree Airport

(770) 936-5440
FAX: (770) 936-5446

212 Administration Building
2000 Airport Road, Atlanta, Georgia 30341

AIRPORT MEMO

To: FBO's, Corporate Tenants, T-Hangar Tenants, & Tie-Down Customers
From: PDK Administration
Subject: Runway 21L Engineered Material Arresting System (EMAS)
Rubber Removal RWY 3R/21L and Remarking of Entire Airfield
PROJECT UPDATE
Date: Thursday, September 27, 2018

Our EMAS Project from our last report is on time and on schedule.

Phase 3A started on yesterday, **Wednesday, September 26, 2018** and will last a total of 30 days, **Thursday, October 25, 2018**, weather permitting. *Construction will take place 24 hours a day, 7 days a week.* Please be advised of working crews and equipment will be in designated areas on the airfield. The localizer will be inoperable at such time.

Operational procedures are:

- RWY 21L, Landing Distance Available (LDA) 4,551 and will be available for departures and arrivals
- **RWY 3R from TWY Foxtrot, during daytime hours (6:30AM – 8PM), will be used for departures ONLY upon request during daytime operational hours**
- **RWY 3R from TWY Foxtrot, during nighttime hours (8PM – 6:30AM), will be used for departures ONLY from TWY Foxtrot**
- No landings (arrivals) on RWY 3R will be granted by the PDK Air Traffic Control Tower (ATCT) during this construction phase
- RWY 16/34 will serve as the primary departure and arrival runway

Phase 3B will begin on **Friday, October 26, 2018** and will last a total of 30 days, **Tuesday, Saturday, November 24, 2018**.

Please do not hesitate to contact Marshall J. Taggart, Jr., C.M., Deputy Airport Director at **(470) 279-2833** or mjtaggart@dekalbcountyga.gov, if there are any questions or concerns.

Thanks for your cooperation and patience as we improve our infrastructure!