



212 Administration Building
2000 Airport Road, Atlanta, Georgia 30341

AIRPORT MEMO

To: FBO's, Corporate Tenants, T-Hangar Tenants, & Tie-Down Customers
From: PDK Administration
Subject: Runway 21L Engineered Material Arresting System (EMAS)
Rubber Removal RWY 3R/21L and Remarketing of Entire Airfield
Date: Monday, August 13, 2018

PROJECT UPDATE:

Phase 1 installation of the Engineered Material Arresting System (EMAS) at DeKalb Peachtree Airport which began on July 5, 2017, is complete. Phase 2's date has been revised due to 4 inches of rain on our airfield last week. Our revised schedule is listed below:

- I. **Phase 2** revised scheduled will begin **August 27, 2018-September 25, 2018**. This phase will last approximately 30 days, weather permitting.
 - A. During Phase 2, RWY 21L will have a declared Landing Distance Available (LDA) of 4,551'.
- II. **Phase 3** scheduled for **September 26, 2018 - November 24, 2018**. This phase will last approximately 60 days, weather permitting.
 - A. First 30 Days (Sept. 26 – Oct 25): Construction will take place 24 hours a day, 7 days a week. Please be advised working crews and equipment will be on the airfield. The localizer will be inoperable during this time.
 1. **Daytime operational hours: 6AM-8PM**
 - a. RWY 21L Arrivals & Departures:
TODA 6001'; TORA 5551'; ASDA 5551'; LDA 4551'
 2. **Nighttime operational hours: 8PM-6AM**
 - a. RWY 3R Departures from TWY Foxtrot only
 - B. Last 30 Days (Oct 26 – Nov 24): Due to the construction grades in front of the localizer and at the end of the runway the localizer will be inoperable during this time.
 2. **Daytime operational hours: 6AM-8PM**
 - a. RWY 3R Departures from TWY Foxtrot only
 3. **Nighttime operational hours: 8PM-6AM**
 - a. RWY 21L: Arrivals & Departures TODA 6001'; TORA 5341'; ASDA 5341';
LDA 4341'

- C. All other runways will be fully operational on regular schedule.
 - D. Rubber removal and airfield remarking to be completed during this phase
 - 1. RWY 3R/21L will be closed for 72 hours over a weekend in September in order to complete this work. All tenants will be given prior notice of exact dates.
- III. Phase 4** scheduled for November 25, 2018-December 25, 2018. This phase will last approximately 30 days, weather permitting.
- A. Hours of operation for all runways will return to normal schedule
 - B. Installation of the EMAS Blocks will be done outside of the Runway Safety Area (RSA)
 - C. All NAVAIDS will be back up and operational.
 - D. RWY 3R: TODA 6001'~ TORA 5411'~ ASDA 5411'~ LDA 5411'
 - E. RWY 21L: TODA 6001'~ TORA 6001'~ ASDA 6001'~ LDA 5001'

If there is a change in schedule due to weather you will receive communication directly from our office.

Please do not hesitate to contact Mario Evans, C.M., Airport Director or Marshall J. Taggart, Jr., C.M., Deputy Airport Director at 770.936.5440 or **(470) 279-2833**, mitaggart@dekalbcountyga.gov, if there are any questions or concerns.

Thanks for your cooperation and patience as we improve our infrastructure!