



PDK Construction

RWY 21L EMAS/ RUBBER REMOVAL & RE-MARKING OF ENTIRE PDK AIRFIELD NOTAMS & PROGRESS MEMO

As of Wednesday, November 14, 2018

Construction NOTAMS for the week of Monday, November 12 – Monday, November 19, 2018

Monday, 11/12/18:

RWY 3R/21L CLOSED from 0630 hrs. Local (1130Z) to 2000 hrs. Local (0100Z) - (Completed – Cleaned all markings):

Tuesday, 11/13/18 –Thursday, 11/15/18:

RWY 3L/21R CLOSED DAILY on 11/13 from 0630 hrs. Local (1130Z) on 11/13 from 2000 hrs. Local (0100Z) (Completed – Cleaned all markings);

RWY 16/34 CLOSED DAILY on 11/13 from 0630 hrs. Local (1130Z) to 11/13 2000 hrs. Local (0100Z) (Completed – Cleaned all remaining markings);

RWY 3R/21L OPENS DAILY full length (no declared distances) on 11/13 to 11/15.

Friday, 11/16/18 – Sunday, 11/18/18:

RWY 3R/21L CLOSED DAILY on 11/16 from 0630 hrs. Local (1130Z) to 11/18 from 1800 hrs. Local (2300Z) (EMAS work, marking, and painting on the RWY)

Monday, 11/19/18:

RWY 3R/21L CLOSED from 0630 hrs. Local (1130Z) to 2000 hrs. Local (0100Z) – (Marking & Painting; EMAS);

RWY 3L/21R CLOSED from 0630 hrs. Local (1130Z) to 2000 hrs. Local (0100Z) – (Marking & Painting)

Lighted Barricades will be strategically positioned at TWY location per coordination with the ACTC for cleaning, marking, painting, etc. **Construction is weather dependent, thus NOTAMS are subject to change.** Thank you in advance for your patience and cooperation!

PDK Administration