

# Project Timeline 2021 Comprehensive Plan 5-Year Update



### Plan Development

Beginning stage of preparing the document for updates. Process is guided by DCA Requirements and the Maintenance Schedule.

### Public Engagement and Final Plan

Includes involvement of a steering committee and DeKalb citizens. The input will be vital to updating the Issues and Opportunities of the plan development. A project website has been developed as a resource. Due to COVID-19, all meetings will be virtual.

### DCA Verification and Adoption

Involves the process of DCA review, BOC adoption of the plan, and DCA verification of the plan. Mandatory 60-day review period from DCA. QLG status may be suspended if the County fails to meet requirements by 10/29/21.