



212 Administration Building
2000 Airport Road,
Atlanta, Georgia 30341



AIRPORT MEMO

To: All PDK Airport Tenants and Users

From: Airport Administration

Subject: 3R/21L Keel Replacement Project Update

Project Date: October 2, 2025

The project has been moving along at a swift pace and is on schedule.

Below is the schedule for the upcoming Phase 2 portion of the project, the continuation of Phase 3, and the beginning of Phase 4

- **October 7th** - Nighttime Closure of **Runway 16/34 - 2300L - 0600L**
- **Phase 2 - October 8th - 2300L Runway 16/34** will be closed for **20 Days**
- **Runway 3R/21L** will remained closed during these **20 Days**
- **Phase 3** is being conducted simultaneously with phase 1 and will continue throughout Phase 2
- **Phase 4 - Begins October 10 - 2300L** - Will last for approximately 18 Days
- With this schedule in place, RWY 3R/21L, RWY 16/34, Phase 3, and 4 are anticipated to be open on **October 28 at 2300L**
- **RWY 3R/21L** will require approximately 10 nightly closures to finish up various items after October 28. More information will be provided regarding those nightly closures.

We thank you for your continued support as we work to completed this much needed project.

Please do not hesitate to contact Corey Barnes, Airport Operations Manager at **(770) 936-5440** or kbarnes@dekalbcountyga.gov, if there are any concerns or requests.