


DeKalb County



DeKalb Peachtree Airport

(770) 936-5440
FAX: (770) 936-5446

Administration Building
2000 Airport Road Ste 212, Atlanta, Georgia 30341

AIRPORT MEMO

To: All Airport Tenants

From: Airport Administration

Subject: Status Update - LED Airfield Lighting Project/Runway 3R/21L Timeline

Date: April 7, 2025

To all,

This memo is meant to serve as an update of the progress of the LED Airfield lighting project.

The project has been running on time and has had very little interruptions. Due to the expedient work of the contractor, we were able to address some phases of the project earlier than anticipated, without causing any impact on the overall operation.

The nighttime closure of the primary Runway 3R/21L has been scheduled to begin on **April 14th from 2000L-0600L**. This will comprise of Phase 3 (6 Nights) and Phase 4 (14 Nights) for a total of 20 Nights. While we move through these two phases, we will send out updated Memos should there be any significant changes to the plan. Barring any severe weather, work will continue to be conducted Monday-Thursday with Fridays being an extra day if necessary.

Please continue to pay close attention to airport NOTAMs as they will be updated as needed as the project moves forward.

If you have any questions, please contact Korey Barnes, Interim Deputy Director, at 770-936-5440 or by email at kbarnes@dekalbcountyga.gov



