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ITB No. 16-100789 
 

Major Gravity Sewer Line Capacity Restoration  

 

 

 

for 

DeKalb County, Georgia 
 

 

 
Bid Due Date & Time:     December 7, 2016 at 3:00 p.m. EDT 

Location:       Department of Purchasing and Contracting  

The Maloof Center  

1300 Commerce Drive, 2
nd

 Floor 

Decatur, GA 30030 

 

Senior Purchasing Agent: Teresa Slayton, CPPB, CPP, CPPM, CPPC, 

CICCM, CISM, GCPA, GCPM 

Email: trslayton@dekalbcountyga.gov  

Phone: (404) 371-2614 
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ACKNOWLEDGEMENT OF BIDDER  
 

 

 I ___________________________ have had the opportunity to review and 

have reviewed this Bid Document Package dated ________, 20___ in its entirety 

and I agree that it is accurate and complete.  I_______________________ am duly 

and properly in office and I am fully authorized and empowered to execute this 

Acknowledgement for and on behalf of the Contractor.  

 

 

By: ______________________(SEAL) 

    Signature 

                      

      

Name (Typed or Printed) 

 

      

Title 

 

      

Name of Business 

 

      

Federal Tax I.D. Number 

 

 

ATTEST: 

_________________________ 

Signature 

 

      

Name (Typed or Printed) 

 

      

Title 
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INSTRUCTIONS TO BIDDERS 
 

GENERAL 

 

Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing 

and Contracting, The Maloof Center, 2
nd

 Floor, 1300 Commerce Drive, Decatur, Georgia 

30030, by 3:00 p.m., on December 7, 2016 for the Invitation to Bid entitled ITB No. 16-100789 

Major Gravity Sewer Line Capacity Restoration Project which is on file in the Department 

of Purchasing and Contracting, The Maloof Center, 2
nd

 Floor, 1300 Commerce Drive, Decatur, 

Georgia 30030.  Sealed Bids shall be submitted on the form furnished by the County and shall be 

submitted in triplicate, designated as original or copy.  ONE ORIGINAL BID AND TWO 

IDENTICAL COPIES MUST BE SUBMITTED ON THE DATE AND AT THE TIME 

AND PLACE PRESCRIBED ABOVE.   

 

Complete Drawings, Specifications and Bid forms may be obtained from the     Department of 

Purchasing and Contracting, The Maloof Center, 2
nd

 Floor, 1300 Commerce Drive, 

Decatur, Georgia 30030.  Bids will be considered only from experienced and well-equipped 

contractors.  Prior to beginning  construction, the successful Bidder will file with the County a 

Performance Bond and a Payment Bond, each equal to 100% of the Contract Price, with the 

terms and surety to be approved by the County; and furnish satisfactory proof of carriage of the 

insurance required.  

 

SUBMITTING BIDS 
 

Bids are to be submitted on the proper unaltered forms, and shall be addressed to the DeKalb 

County Department of Purchasing and Contracting, The Maloof Center, 2
nd

 Floor, 1300 

Commerce Drive, Decatur, Georgia 30030, sealed, dated and enclosed in an envelope or package 

appropriately marked on the outside with the name of the Bidder, the date and hour of opening, 

and the Invitation to Bid Number and Project Name.  

 

COUNTY CHANGES TO FORMAL SOLICITATIONS: (Invitation to Bids (ITB) and 

Request for Proposals (RFP) 

 

The County reserves the right to change any part of the Bid/Proposal Package any time prior to 

the bid/proposal opening. Any changes shall be in the form of addenda which shall become a 

part of the solicitation documents and the Contract. Addenda shall be made available via the 

County’s website where the original solicitation documents were posted. A respondent’s failure 

to address the requirements of any addendum may result in that bid/proposal being rejected as 

non-responsive.  

 

The County reserves the right to modify any sample County contract within the Bid/Proposal 

Package. 

 

 

 

COUNTY CHANGES TO CONTRACTS/AGREEMENTS 

The County may, from time to time, request changes in the Scope of Work to be performed by 

Contractor hereunder.  No such change, including any increase or decrease in the amount of the 

compensation, which may be mutually agreed upon by and between the County and Contractor, 
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shall be effective and enforceable until and unless a written amendment or change order to the 

Contract/Agreement has been executed by both parties and attached hereto. 

 

REJECTION OF BIDS/PROPOSALS 

 

Bids/Proposal may be rejected if they show omissions, alterations of form, addition not called 

for, conditions, limitations, unauthorized alternate Bids/Proposals or other irregularities of any 

kind. The County reserves the right to waive any informalities or irregularities of Bids/Proposals. 

 

A bid/proposal may be declared nonresponsive if any of the required bid /proposal documents 

are missing, incomplete, inaccurate or altered as determined by the County. Determinations of 

final responsiveness shall be solely determined by the County’s Chief Procurement Officer. 

 

A bid/proposal may be deemed non-responsive if any of the bid/proposal documentation, or any 

other information required by the bid/proposal documents, is missing, incomplete, inaccurate, 

misrepresented or altered as determined by the County. 

 

BUSINESS LICENSE 

 

Bidders shall submit a copy of its current, valid business license with its Bid.  If the Bidder is a 

Georgia corporation, Bidder shall submit a valid county or city business license.  If Bidder is a 

joint venture, Bidder shall submit valid business licenses for each member of the joint venture. If 

the Bidder is not a Georgia corporation, Bidder shall submit a certificate of authority to transact 

business in the state of Georgia and a copy of its current, valid business license issued by its 

home jurisdiction.  If Bidder holds a professional license, then Bidder shall submit a copy of the 

valid professional license.  Failure to provide the business license, certificate of authority, or 

professional license required by this section, may result in the proposed Bid being deemed non-

responsive. 

UTILITY SYSTEMS CONTRACTOR’S LICENSE 

As required by O.C.G.A. § 43-14-8, et seq., a Bidder responding to this Invitation to Bid must 

provide a copy of its or its subcontractor’s Georgia Utility Systems Contractor’s License, Utility 

Manager’s Certificate, and Utility Foreman’s Certificate in a separate sealed envelope. All 

licenses and certificates must be issued in the name of the person or entity that will perform the 

utility work.  If a subcontractor’s Georgia Utility Systems Contractor’s License is submitted with 

the Bid, the subcontractor must be listed as such on appropriate Bidder’s Lump Sum Price Form 

Bidder’s Unit Price Form.  All licenses and certificates must be current, valid, and issued in 

compliance with applicable law.  Failure to provide this license and necessary certificates in this 

format may result in the proposed Bid being deemed non-responsive.  

 

NASSCO PACP/MACP CERTIFICATION  

Bidder must provide a copy of its supervisor and field crew leaders’ current, valid National 

Association of Sewer Companies (NASSCO) Pipeline Assessment & Certification Program 

(PACP) certification and Manhole Assessment Certification Program (MACP) with its Bid. 

Failure to provide this certificate in this format shall result in the proposed Bid being deemed 

non-responsive with its Bid. Failure to provide this certificate in this format shall result in the 

proposed Bid being deemed non-responsive. See Standard Construction Contract, 

Attachment B, Technical Specifications. In addition to NASSCO Certification, Bidder must 
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submit respective supervisor and field crew leaders’ experience as specified in the Technical 

Specifications.  

B. The Contractor must meet all of the following criteria to be considered qualified to 

propose and/or bid on the subject contract:  

1. The Contractor, or their subcontractor, must document they, not their parent company 

or related company or the experience of an individual/s, have been performing sewer 

cleaning a minimum of five (5) years. 

2. The Contractor, or their subcontractor, must document they, not their parent company 

or related company or the experience of an individual/s, have cleaned a minimum of 

300,000 linear feet of sewer mains of the sizes involved for this contract in the past 

two (2) years. This documentation shall include locations, references (including 

names and phone numbers), pipe sizes and linear footages of those sizes. 

 

GENERAL CONTRACTOR’S LICENSE NUMBER (If Applicable) 

As required by O.C.G.A. § 43-41-6, et seq., a Bidder responding to this Invitation to Bid must 

provide a copy of its Georgia General Contractor’s License.  The Georgia General Contractor’s 

License must be issued in the name of the Bidder or in the name of its qualifying agent.  If a 

proposed Bidder is relying upon a qualifying agent’s Georgia General Contractor’s License, then 

the name of the proposed Bidder must be set forth on the license as an affiliated business 

organization/dependent licensee.  All licenses must be current, valid, and issued in compliance 

with applicable law.  Failure to provide this license with the Bid may result in the proposed Bid 

being deemed non-responsive.   

 

QUESTIONS, ADDENDA AND INTERPRETATION 

 

All questions by prospective Bidders concerning the Project and requests for interpretation of the 

Bidding Documents must be submitted in writing to: All questions concerning the Project and 

requests for interpretation of the Contract may be asked and answered at the pre-bid conference; 

however, oral answers are not authoritative.  Questions must be submitted via email to Teresa 

Slayton, CPPB, CPP, CPPM, CPPC, CICCM, CISM, GCPA, GCPM, Senior Purchasing Agent 

the Department of Purchasing and Contracting, the Maloof Center, 2
nd

 Floor, 1300 Commerce 

Drive, Decatur, Georgia 30030, in writing no later 1:00 P.M. on Monday, November 28, 2016. 

No response to questions and/or requests for interpretation shall be made to inquiries received later 

than 1:00 P.M. on Monday, November 28, 2016. Other than questions asked and answered at 

the pre-bid conference, no answer to a question or interpretation of the meaning of the Contract 

will be made orally to any Bidder. For questions and requests for interpretation after the pre-bid 

conference, each response shall be given in written addendum, separately numbered and dated, 

and published on the County website in sufficient time for interested parties to review.  The 

County shall be the sole determiner of sufficiency of time. 

 

 

ACKNOWLEDGMENT OF ADDENDA 

 

Addenda may be issued in response to changes in the Invitation to Bid.  Addenda must be 

acknowledged by signing and returning the Addendum Acknowledgement with the Bid.  

Acknowledgments must be received by the County before the Bid opening time and date.  
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Failure to properly acknowledge any addendum may result in the proposed Bid being deemed 

non-responsive. All addenda issued for this Project may be found on DeKalb County’s website,  

http://www.dekalbcountyga.gov/purchasing/index.htm. 

 

AUTHORITY TO SIGN 

 

If a Bid is submitted by an individual, his/her name and mailing address must be shown.  If 

submitted by a corporation, partnership, or joint venture, the name and physical mailing address 

of each member of the corporation, partnership, or joint venture must be shown.  If submitted by 

a corporation, the Certificate of Corporate Bidder in the form attached to the Bid Document 

Package must be executed and submitted with the Bid.  If submitted by a joint venture, the 

Certificate of Authority – Joint Venture in the form attached to the Bid Document Package must 

be executed and submitted with the Bid.  A post office box is not acceptable as a physical 

mailing address. The legal and proper name of the proprietorship, corporation, or partnership 

submitting the Bid shall be printed or typed in the space provided on the Certificate of Corporate 

Bidder. 

 

BID GUARANTEE TO ACCOMPANY BID 

 

Each Bid must be accompanied by a Bid Guarantee in an amount of not less than ten percent 

(10%) of the amount of the Bid.  The Bid Guarantee may be in the form of an official bank check 

payable to DeKalb County, or a Bid Bond in the form provided in the Bid Document Package.  

The Bid Bond shall be issued by a surety company licensed to write bonds in the State of 

Georgia, listed in the most current U.S. Treasury Circular No. 570, and have a current A.M. Best 

rating of "A" (Excellent) with a Financial Size Category of XII or better.   

 

VALID INSURANCE, BONDS, LICENSES, PERMITS, AND CERTIFICATES 

 

Bidder shall ensure that any bond, bid bond, payment bond, performance bond, insurance, 

license, permit or certificate submitted in response to this Invitation to Bid or as part of the 

Contract for this Project shall be current and valid when submitted, and shall remain valid, 

current and maintained in good standing for the Contract Term. 

 

OCIP INSURANCE COVERAGE  

In connection with the Work, and for the Contractor and those subcontractors deemed eligible by 

the County for participation, the County will implement an County Controlled Insurance 

Program (“OCIP”), providing certain insurance coverages as detailed herein. The insurance 

coverages provided by the OCIP apply only to the Work performed on the Project site. The 

Contractor and its Subcontractors shall provide their own insurance for all off-site activities. The 

Builder’s Risk/All Risk Property Insurance component of the OCIP will expressly exclude 

coverage on Contractor’s and Subcontractors’ machinery, tools, and equipment not destined to 

become a part of the Project Work.  

 

OCIP MANUAL OF INSURANCE PROCEDURES 

 The OCIP coverage provided by the County shall be further detailed in, and the Contractor 

requirements with respect to the OCIP shall be described in, the General Liability Wrap-Up 

Manual (“the Manual”) is incorporated into the Contract Document (Exhibit 1) as (Attachment 

I). This Manual includes information on the following OCIP coverages: Commercial General 

Liability, Excess Liability, and Builder’s Risk/All Risk Property Insurance. 

http://www.co.dekalb.ga.us/purchasing/default.htm
http://www.co.dekalb.ga.us/purchasing/default.htm
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EXCLUSION OF CONTRACTOR INSURANCE COSTS 

 Because the County is providing specific limits of General Liability, Excess Liability and 

Property Coverage (for eligible workers), following enrollment in the OCIP the Contractor shall 

exclude all General Liability, Excess Liability, and Property Coverage (Builder’s Risk) costs 

from the Contract Price and its bid for itself and for all included Subcontractors. The Contractor 

warrants, for itself and all included Subcontractors, that all such on-site insurance costs for the 

coverages listed above shall be excluded in their entirety from the Contract Price, and no such 

coverage is duplicated by the Contractor or any Subcontractor of any tier. The Contractor and its 

Subcontractors shall make available to the County all documentation deemed necessary by the 

County in order to verify this cost exclusion. If requested by the County, the Contractor shall 

provide complete copies of its and its Subcontractors’ current insurance policies in order to assist 

in the verification of the accuracy of the exclusion of insurance costs and to verify the accuracy 

of the information provided by the Contractor and its Subcontractors in the County Controlled 

Insurance Program (OCIP) General Liability Wrap Up Manual. PART VI, Attachment M. 

 

BUILDERS’ RISK INSURANCE COVERAGE      
 

DeKalb County shall procure and maintain Builders Risk Insurance on the entire work which 

provides “All-risk” form that shall at least include insurance for physical loss or damage to the 

Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure 

against at least the following perils or causes of loss: fire, lightning, extended coverage, theft, 

vandalism, malicious mischief, earthquake, collapse, debris removal, demolition occasioned by 

enforcement of Laws and Regulations, water damage (other than caused by flood), and such  
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other perils or causes of loss as may be specifically required by Supplementary Conditions) until 

Final Completion and Acceptance of the Project.  Such policy of insurance shall contain at least 

the following sub-limits of insurance and deductibles: 

Sub-limits:  

Property in Transit  $1,000,000 

Property in Offsite Storage $1,000,000 

Plans & Blueprints $25,000 

Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost (If Applicable)  

Ordinance of Law (Increased Cost of 

Construction) 

$1,000,000 

Flood and Earthquake Full Contract Value  

Deductibles:  

Flood and Earthquake $25,000 

Water Damage other than Flood $100,000 

All other Perils $10,000 

 

RIGHTS RESERVED 

 

The County reserves the right to reject any or all Bids, to waive formalities, and to re advertise.  

The County reserves the right to decide which Bid will be deemed lowest and best.  For 

consideration as a responsible Bidder, the proposed Bidder shall, among other qualifications, 

demonstrate in its Bid that it has been the general contractor engaged in construction and 

successful completion of facilities of similar character and magnitude for at least five (5) years, 

and shall demonstrate the financial ability to perform the required Work.  Bidder may be 

required to submit evidence setting forth qualifications which entitle him to consideration as a 

responsible Bidder.  A list of work of similar character successfully completed within the last 

three (3) years may be required as set forth in the Invitation to Bid giving the location and size of 

each project.  Bidder shall complete the Reference and Release Form attached to the Bidder 

Document Package.  In addition, the Bidder shall submit upon request by the County, a list of 

equipment available for use on this Work with its Bid.  Any additions, conditions, limitations, or 

provisions attached to the Bid shall render it informal, and may be cause for rejection as non-

responsive.  No Bid may be revoked or withdrawn until sixty (60) days after the time set for 

opening the Bids. 

 

 

AWARD OF CONTRACT 

 

The Contract, if awarded, will be awarded to that responsible Bidder whose responsive Bid will 

be most advantageous to the County, price and other factors considered.  The County is entitled 

to make the determination in its sole discretion. The Contract between the County and the 

Contractor shall be executed in the form attached to the Bid Document Package on page 38, and 

shall form a binding contract between the contracting parties.  A  Performance Bond and a 

Payment Bond, each equal to 100% of the Contract Price, must be provided by the successful 

Bidder, issued in proper form by a surety company licensed to write bonds in the State of 

Georgia, listed in the most current U.S. Treasury Circular No. 570, and which has a current A.M. 

Best rating of "A" (Excellent) with a Financial Size Category of XII or better.  Bonds given shall 
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meet the requirements of the law of the State of Georgia including, but not limited to, O.C.G.A. 

§13-10-1 and §36-91-21 et seq.   
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FAILURE TO EXECUTE CONTRACT 

 

The County shall have sixty (60) days after the time set for openings of Bids to notify a Bidder 

of the County’s acceptance of the Bid and its intent to award the Contract to such Bidder.  If the 

County so notifies a Bidder and the Bidder fails to enter into the Contract in the form attached to 

the Bid Document Package on page 38 within ten (10) days of receiving such notice, or fails 

within that time to provide the required Payment and Performance Bonds and proof of required 

insurance, the amount of the Bid Bond or other Bid Guarantee shall be paid over to the County 

as liquidated damages. The acceptance of the payment of the Bid Bond shall not operate to bar 

any claim the County might otherwise have against the Bidder, and the County shall be 

authorized to pursue any claim against the Bidder for failure to consummate the Contract as may 

be authorized by law. 

TIME AND LIQUIDATED DAMAGES 

Work must begin within ten (10) days from the date the Contractor acknowledges receipt of the 

Notice to Proceed (“NTP”), by signing and inserting the acknowledgement date on the NTP.  

Contractor shall fully complete the Work within two (2) years.; including the acknowledgement 

date.  For failure to complete the Work within this period, the Contractor shall pay the County 

liquidated damages in the amount of One Thousand Dollars ($1,000.00) for each day in excess of 

the Contract Time unless an extension of the Contract Time has been obtained by Change Order, 

as defined in the Contract, prior to the expiration of the Contract Term as defined in the Contract.  

 

 

LOCATIONS AND SITE 

 

The site of the proposed Work is at the stated location(s) within DeKalb County, Georgia.  By 

submitting a Bid, the Bidder accepts the site in its present condition and agrees, if awarded the 

Contract, to carry out all Work in accordance with the requirements of the Contract, the 

Specifications and as shown on the Drawings. The Bidder shall, before submitting a Bid, visit the 

site and acquaint itself with the actual conditions and the location of any or all obstructions that 

may exist on the site. The documents comprising the Contract contain the provisions required for 

the completion of the Work to be performed pursuant to this Contract.  Information obtained 

from an officer, agent, or employee of the County, or any other person shall not affect the risks 

or obligations assumed by the Contractor or relieve it from fulfilling any of the conditions of the 

Contract.  Each Bidder, prior to submitting his Bid, is responsible for inspecting the site and for 

reading and being thoroughly familiar with all of the documents comprising the Contract and Bid 

Document Package.  The failure or omission of any Bidder to so familiarize himself shall in no 

way relieve any Bidder from any obligation in respect to his Bid. The Contractor shall inspect all 

easements and rights-of-way to insure that the County has obtained all land and rights-of-way 

necessary for completion of the Work to be performed pursuant to the Contract.  The Contractor 

shall comply with all stipulations contained in easements acquired by the County.  If applicable 

to the Work, all easements and rights-of-way documents are available for inspection in the office 

of the Department of Watershed Management.  The Contractor shall not be entitled to damages 

and agrees not to make any claim against the County, its officials or employees for the failure to 

obtain necessary interests in land for this Project.  The Contractor shall accurately locate above-

ground and below-ground utilities and structures which may be affected by the Work using 

whatever means may be appropriate. 
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LOCAL SMALL BUSINESS ENTERPRISE ORDINANCE 

 

The Chief Executive Officer and the Board of Commissioners of DeKalb County recognize that 

it is important to encourage small and local businesses to participate in the business of County 

government; participation of these types of businesses in procurement will strengthen the overall 

economic fabric of DeKalb County, contribute to the County’s economy and tax base, and 

provide employment to local residents; therefore, the Chief Executive Officer and the Board of 

Commissioners have made the success of local small businesses a permanent goal of DeKalb 

County by enacting the Local Small Business Enterprise Ordinance, Code of DeKalb County, as 

revised 1988, §2-200 et seq. (“LSBE Ordinance”) and implementing the LSBE program.  For 

further details and an explanation of the LSBE Exhibits, please review the attached LSBE 

Program Information sheet which includes the required LSBE Exhibits.  Bidders may also 

contact the County’s Contract Compliance Division of the Department of Purchasing and 

Contracting at contract@dekalbcountyga.gov or 404-371-6395.  The LSBE Program Information 

Sheet is a summary of the LSBE program and is provided as a service to potential County 

vendors. For the full and complete requirements of this program, potential vendors are directed 

to consult the LSBE ordinance itself.  Completion of LSBE Exhibits A and B are 

MANDATORY.  Failure to fully complete and submit LSBE Exhibits A and B with a Bid shall 

result in the Bid being rejected as non-responsive.  Failure to fully complete and timely submit 

LSBE Exhibit C during the Contract Term may be cause for termination of the Contract. LSBE 

Exhibit D is a copy of the County’s Certified Vendor List. 

 

FEDERAL WORK AUTHORIZATION PROGRAM PARTICIPATION 

 

All qualifying Contractors and Subcontractors performing work with DeKalb County, Georgia 

must register and participate in the federal work authorization program to verify the work 

eligibility information of new employees.  In order for a Bid to be considered, it is mandatory 

that the Bidder’s Affidavit of Compliance with O.C.G.A. §13-10-91 included as page ___ be 

completed and submitted with the Bid. 

 

GEORGIA OPEN RECORDS ACT 

 

Contractors will be expected to comply with the applicable provisions of the Georgia Open 

Records Act, O.C.G.A. §50-18-70 et seq. 

 

FIRST SOURCE JOBS ORDINANCE 

 

The DeKalb County First Source Jobs  Ordinance, Code of DeKalb County, as revised, 1988, §2-

231 et seq. (“the First Source Jobs Ordinance”) requires Contractors and Beneficiaries of Eligible 

Projects as those terms are defined in First Source Jobs  Ordinance now and as they may be 

amended hereafter, to make a good faith effort to hire DeKalb County residents for at least fifty 

percent (50%) of all jobs created by the Eligible Project using the First Source Register 

(candidate database).  The Contractor and the Work to be performed under this Contract are 

subject to the provisions of the First Source Jobs Ordinance.  A First Source Jobs Ordinance 

Acknowledgement Form is included in the Bid Document Package Part I, Exhibit E.  The 

signer of this form acknowledges and agrees to comply with the provisions of the First Source 

Jobs Ordinance.  For more information on the requirements of the First Source Jobs Ordinance, 

Bidders may contact DeKalb Workforce Development at 404-687-4099. 
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PREFERRED EMPLOYEES 

Contractors, subcontractors, and independent contractors bidding on this contract will be 

encouraged by DeKalb County to have 25% or more of their labor forces for this project consist 

of Preferred Employees selected from the First Source Registry.  The First Source Registry has 

Preferred Employees trained by U.S. Department of Labor registered apprenticeship programs 

and other partners. A Preferred Employee Tracking Form is included in the Bid Document 

Package as Exhibit F.   

 

For information on Preferred Employees, please contact the DeKalb County Workforce 

Department by telephone at 404-687-3428 or in person at 320 Church Street, Decatur, GA 

30030. 
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ACKNOWLEDGEMENT OF BIDDER  

 

 

 I ___________________________ have had the opportunity to review and have 

reviewed this Bid Document Package dated _____        _____, 2016 in its entirety and I agree 

that it is accurate and complete.  

 

I_______________________ am duly and properly in office and I am fully authorized and 

empowered to execute this Acknowledgement for and on behalf of the Contractor.  

 

 

By: ______________________(SEAL) 

    Signature 

                      

      

Name (Typed or Printed) 

 

      

Title 

 

      

Name of Business 

 

      

Federal Tax I.D. Number 

 

 
ATTEST: 

_________________________ 

Signature 

 

      

Name (Typed or Printed) 

 

      

Title 
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Bidder’s Unit Price Form(s) 

 



Bidder's Unit Price Form

ITB No. 16-100789 Major Gravity Sewer Line Capacity Restoration
Item No. 

by Spec. 

Sect.

Description  Total Quantity Unit  Unit Price  Total Price Figures 

GPS Data Collection

01056-1 GPS Locate and Data Collection                                80 EA

 Major Gravity Line Assessment 

01510-8.1 TISCIT Survey 18" to 36" Diameter Pipe                       600,000 LF

01510-8.2 TISCIT Survey Larger than 36" Diamter Pipe                       200,000 LF

 Major Gravity Line Cleaning and Re-Assessment/Verification

02956-4.1 Cleaning and Verification up to 15% Average Cross Sectional Area Blockage, 18" to 36" Diameter Pipe                       120,000 LF

02956-4.2 Cleaning and Verification >15% and ≤ 25% Average Cross Sectional Area Blockage, 18" to 36" Diameter Pipe                         30,000 LF

02956-4.3 Cleaning and Verficiation > 25% Average Cross Sectional Area Blockage, 18" to 36" Diameter Pipe                         15,000 LF

02956-4.4 Cleaning and Verification up to 15% Average Cross Sectional Area Blockage, Larger than 36" Diameter Pipe                         40,000 LF

02956-4.5 Cleaning and Verfication >15% and ≤ 25% Average Cross Sectional Area Blockage, Larger than 36" Diameter Pipe                         10,000 LF

02956-4.6 Cleaning and Verfication > 25% Average Cross Sectional Area Blockage, Larger than 36" Diameter Pipe                           5,000 LF

Manhole Condition Assessment

01530-4 Manhole Condition Assessment, All Depths 1,000 EA

Manhole Height Adjustment

02607-5.3 Adjust Manhole Height Up To 12" 40                               EA

02607-5.4 Adjust Manhole Height Greater Than 12" 50                               VF

02607-5.1 Locate and Expose Buried Manhole, Street 30                               EA

02607-5.2 Locate and Expose Buried Manhole, Non-Street 10                               EA

WA-1 Owner Directed Clearing and Site Restoration 1                                 LS  $                   200,000 200,000$                    

 TOTAL 

EA Each

LF Linear Feet

LS Lump Sum

SY Square Yard

VF Vertical Feet

Total Bid Amount in Words: ________________________________________________________________________________________________________




 Revision 11.2.16 

Division 1 - General Requirements

Division 2 - Site Work

Units Legend

Work Allowance 

1 of 1



BIDDER’S UNIT PRICE 

TO: The Governing Authority of DeKalb County, Georgia 

The undersigned, as Bidder, declares that he has carefully examined  ITB No. 16-100789, 
(Major Gravity Sewer  Line Capacity Restoration Project), an annexed proposed form of 
Contract, the Specifications therein contained, and the Drawings therein referred to, and that he 
proposes and agrees that if his Bid is accepted, to provide the necessary machinery,  tools, 
apparatus, and other means of construction, and will furnish all materials and labor specified in 
the Contract, or called for by the Drawings, or necessary to complete the Work in the manner 
therein specified within the time specified, as therein set forth for the unit prices on the form 
following this page.   If the Bidder’s Unit Price exceeds one page in length it should be 
completed in an excel format, typewritten, printed out and attached hereto.  Handwritten Unit 
Prices exceeding one page in length may not be accepted and may result in the proposed Bid 
being deemed non-responsive. 
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TOTAL BID PRICE:   
 

         $     
(State in words on the line above)     (In figures) 
 
These quantities are approximate and may be increased or decreased as to any and all units as 
necessary to complete the construction of said Project without entitling the Contractor to any 
claim for extra compensation because of any injury, damage or delay he may sustain on account 
of such increase or decrease.  The Contractor shall be entitled to compensation on the foregoing 
unit prices only on the quantities of materials actually furnished and work actually done as 
determined and approved in writing by the County through an inspection of the work completed.  
In no event shall the County be liable for payment in excess of the total Bid amount of $                                      
(Insert same “TOTAL BID” figure as listed on the foregoing page) without proper prior written 
authorization via Change Order from the County.  The Total Bid includes and encompasses the 
cost of all labor, materials, equipment, tools, supervision, scheduling, safety program, 
coordination, engineering, testing, surveys, layout, cleanup, and other things and services 
required to complete the entire Project in strict conformity with the Drawings, Specifications, the 
Contract, and all addenda and authorized written clarifications issued prior to the Bid 
date.  Without limitation, the Total  Bid also includes all applicable sales and use taxes, fees, 
temporary lighting, security for the site, heating and cooling, temporary utilities, freight costs, 
handling costs, permit costs, field and main office costs, bond premiums, insurance premiums, 
direct and indirect administrative costs, overhead, and profit. 
 
Bidder has examined the site of the proposed Work and all documents comprising the Contract, 
and is satisfied as to the conditions to be encountered in performing the work and as to the 
requirements of the Contract. 

No Bid may be revoked or withdrawn until sixty (60) days after the time set for opening the 
Bids. 

Attached hereto is Bid Bond made by         
        , a surety company listed in the most 
recent US Treasury Circular No. 570 and licensed to write surety bonds in the State of Georgia, 
payable to DeKalb County, Georgia (or an official bank check), in the amount of ten percent 
(10%) of the above Bid, to-wit: $__________________________. 

If this Bid shall be accepted by DeKalb County and the undersigned shall fail to execute a 
satisfactory contract in the form of said proposed Contract, give satisfactory Performance and 
Payment Bonds, or furnish satisfactory proof of the insurance required, as stated in the 
Instructions to Bidders  within ten (10) days from the Notice of Award of the Contract, then the 
County may at its option, determine that the undersigned abandoned the Contract and thereupon 
this Bid shall be null and void, and the sum stipulated in the attached Bid Bond (or an official 
bank check) shall be forfeited to the County as liquidated damages. 

Bidder declares his intent to subcontract the portion of the Work as below stated.  Bidder 
understands and agrees that the use of any Subcontractor not listed below shall be strictly 
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prohibited without prior written approval from the County. (List names of all subcontractors and 
the work to be provided by the subcontractor on the lines provided below.)  

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

Bidder further declares that the full names and residence addresses of all persons and parties 
interested in the foregoing Bid as principals are as follows: 

________________________________________________________________________ 

________________________________________________________________________ 

_______________________________________________________________________. 

Bidder declares further that it is  / is not  a DeKalb County Firm.        

Signed, sealed, and dated this                day of                              , 20       . 

By:___________________________(SEAL)  
     Signature 
 
____________________________________ 
Print Name of Signer 
 
____________________________________ 
Title of Signer 
 
____________________________________ 
Name of Business Entity Submitting Bid 
 
____________________________________ 
Bidder’s Street Address 
 
____________________________________ 
Bidder’s City, State and Zip Code 
           
____________________________________ 
Bidder’s Phone Number 
 
____________________________________ 
Bidder’s Fax Number 
 
____________________________________ 
Bidder’s E-Mail Address 
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  Revised 11/2/2016 

 

 

 

 
Bidder’s Qualification Form(s) 
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Revised 11/2/2016 

Major Gravity Sewer Line Capacity Restoration 

 

BIDDER’S QUALIFICATION FORM 

 

Bidders must meet the following qualifications: 

 

I. INSTRUCTIONS: 

 

A. Bidder shall attach required information and complete the form provided below. All 

information requested by the County shall be provided.  Failure to do so may result in 

the bid being deemed nonresponsive.  

 

B. All questions must be answered in full. Failure to do so may result in the bid being 

deemed non-responsive. 

 

II. COMPANY EXPERIENCE – SIMILAR PROJECTS: 

 

A. Experience: 

 

1. The Bidder shall provide evidence of having at least seven (7) years operating as 

the same company. 

2. Within the last ten (10) years, the Bidder shall have successfully completed at 

least three (3) large diameter gravity collection system cleaning projects for 

governmental clients in the United States with a minimum cost of $5 million.  

Large diameter gravity collection system shall be defined as pipes with diameters 

of 18-inch or above. 

3. Within the last seven (7) years, the Bidder shall have successfully completed at 

least three (3) large diameter gravity collection system assessment projects for 

governmental clients in the United States with a minimum cost of $2 million.  

4. Additional qualifications must be submitted as required of Sections 01510, 01530, 

and 02956 of the Technical Specifications. 

5. A brief description of each project and a reference shall be included for each 

project listed.  As a minimum, the reference shall include an individual's name 

and position in the company with appropriate contact information.  

 

III. RIGHTS RESERVED 

The County reserves the right to reject any or all Bids, to waive formalities, and to  

readvertise. The County reserves the right to decide which Bid will be deemed lowest and 

best.  For consideration as a responsible Bidder, the proposed Bidder shall, among other 

qualifications, demonstrate in its Bid that it has been the general contractor engaged in 

construction and successful completion of facilities of similar character and magnitude 

for at least five (5) years, and shall demonstrate the financial ability to perform the 

required Work. Bidder may be required to submit evidence setting forth qualifications 

which entitle him to consideration as a responsible Bidder.  A list of work of similar 

character successfully completed within the last three (3) years may be required as set 

forth in the Invitation to Bid giving the location and size of each project. Bidder shall 
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complete the Reference and Release Form attached to the Bidder Document Package. In 

addition, the Bidder shall submit upon request by the County, a list of equipment 

available for use on this Work with its Bid.  Any additions, conditions, limitations, or 

provisions attached to the Bid shall render it informal, and may be cause for rejection as 

non-responsive.  No Bid may be revoked or withdrawn until sixty (60) days after the time 

set for opening the Bids. 
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#1  Project Name:           

 

Location:           

 

Project Owner:          

 

Owner's Address:          

 

Owner's Contact Person:         

Name and Position 

 

Owner's Contact Person:          

 Phone Number:_________________________________________ ____________ 

 

Owner's Email Address:         

 

Company’s Primary Performance  

(Performed as a Prime Contractor or  

 Subcontractor): _____________________________________________________ 

 

If performed as a 

 Subcontractor, dollar value of 

subcontract agreement: _______________________________________________ 

 

Duration of Project  

(start and end date): __________________________________________________ 

 

Project scope/description and 

Total project dollar value:         
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#2  Project Name:           

 

Location:           

 

Project Owner:          

 

Owner's Address:          

 

Owner's Contact Person:         

Name and Position 

 

Owner's Contact Person:          

 Phone Number:_________________________________________ ____________ 

 

Owner's Email Address:         

 

Company’s Primary Performance  

(Performed as a Prime Contractor or  

 Subcontractor): _____________________________________________________ 

 

If performed as a 

 Subcontractor, dollar value of 

subcontract agreement: _______________________________________________ 

 

Duration of Project  

(start and end date): __________________________________________________ 

 

 

Project scope/description and 

Total project dollar value:         
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#3  Project Name:           

 

Location:           

 

Project Owner:          

 

Owner's Address:          

 

Owner's Contact Person:         

Name and Position 

 

Owner's Contact Person:          

 Phone Number:_________________________________________ ____________ 

 

Owner's Email Address:         

 

Company’s Primary Performance  

(Performed as a Prime Contractor or  

 Subcontractor): _____________________________________________________ 

 

If performed as a 

 Subcontractor, dollar value of 

subcontract agreement: _______________________________________________ 

 

Duration of Project  

(start and end date): __________________________________________________ 

 

 

Project scope/description and 

Total project dollar value:         
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Reference and Release Form(s) 
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ITB No. 16-100789 

REFERENCE AND RELEASE FORM 

 
List at least three (3) references for the Prime bidder and each proposed subcontractor, (LSBE or non-LSBE), using 

a separate Reference and Release Form for each. (Please make copies as necessary and submit with the Bid 

Document Package.) Provide the information requested in the form below for the contact person who will verify the 

contractor’s experience and ability to perform the type of services listed in the solicitation. 

Company Name Contract Period (Including Completion Date)  

 

Contact Person Name and Title 

 

Telephone Number  (include area code) 

Complete Primary Address 

 

 

City State Zip Code 

Email Address 

 

Fax Number (include area code) 

 

Project Name 

 

Company Name 

 

Contract Period (Including Completion Date)  

Contact Person Name and Title 

 

Telephone Number  (include area code) 

Complete Primary Address 

 

 

City State Zip Code 

Email Address 

 

Fax Number (include area code) 

 

Project Name 

 

Company Name 

 

Contract Period (Including Completion Date) 

Contact Person Name and Title 

 

Telephone Number  (include area code) 

Complete Primary Address 

 

 

City State Zip Code 

Email Address 

 

Fax Number (include area code) 

 

Project Name 

 

 

REFERENCE CHECK RELEASE STATEMENT 

You are authorized to contact the references provided above for purposes of this ITB. 

 

Signed _______________________________________ Title       

                 (Authorized Signature) 

 

Company Name ______________________         Bidder         Subcontractor      Date    

  (Please check the appropriate box.)

      Please make copies as needed. 
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Subcontractor Information Form(s) 
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SUBCONTRACTOR INFORMATION FORM 

The Bidder shall identify all proposed subcontractors who will be performing work under the 

proposed Contract.  The Bidder certifies that the following individuals, firms or businesses will 

be hired or awarded subcontracts for the indicated portions of the Work in the event that the 

Bidder is awarded the Contract.   

Please list all proposed Subcontractors below:  

1. TYPE OF WORK:    

_____________________________________________________________________________ 

Name 

 ,   ,   ,   

 Street Address                                          City                          State                                Zip 

 

2. TYPE OF WORK:    

______________________________________________________________________________ 

Name 

 ,   ,   ,   

 Street Address                                          City                          State                                Zip 

 

3. TYPE OF WORK:    

_____________________________________________________________________________ 

Name 

 ,   ,   ,   

 Street Address                                          City                          State                                Zip 

 

4. TYPE OF WORK:    

_____________________________________________________________________________ 

Name 

 ,   ,   ,   

 Street Address                                          City                          State                                Zip 

 

(Make copies as necessary.)  

Invitation No. 16-100789 
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Exhibit A:  

Schedule of Local Small Business Enterprise Participation 

Minority Business Enterprise and Women Business 

Enterprise Opportunity Tracking Form  
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LSBE INFORMATION  

WITH EXHIBITS A – C 

 

SCHEDULE OF LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION 

  MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

OPPORTUNITY TRACKING FORM 

 

The Chief Executive Officer and the Board of Commissioners of DeKalb County believe that it 

is important to encourage the participation of small and local businesses in the continuing 

business of County government; and that the participation of these types of businesses in 

procurement will strengthen the overall economic fabric of DeKalb County, contribute to the 

County’s economy and tax base, and provide employment to local residents.  Therefore, the 

Chief Executive Officer and the Board of Commissioners have made the success of local small 

businesses a permanent goal of DeKalb County by implementing the Local Small Business 

Enterprise Ordinance. 

 

PROVISIONS OF LOCAL SMALL BUSINESS ENTERPRISE (LSBE) ORDINANCE 

 

Amount of  LSBE Participation Required 

20% of  Total Award 

 

 Request For Proposals 

(RFP) 

Invitations To Bid  

(ITB) 

LSBE Within DeKalb  (LSBE-

DeKalb) 

Ten (10) Percentage 

Points 

Ten (10) Percent Preference 

LSBE Outside DeKalb (LSBE-

MSA) 

Five (5) Percentage 

Points 

Five (5) Percent Preference 

 

Certified Local Small Business Enterprises (LSBEs) located within DeKalb County and prime 

contractors utilizing LSBEs that are locally-based inside DeKalb County shall receive ten (10) 

percentage points in the initial evaluation of their response to any Request for Proposal and a ten 

(10) percent preference on all responses to any Invitation to Bid.  Certified LSBEs located 

outside of DeKalb County but within the ten (10) County Metropolitan Statistical Area (MSA) 

consisting of Cherokee, Clayton, Cobb, DeKalb, Douglas, Fayette, Fulton, Gwinnett, Henry and 

Rockdale Counties shall receive five (5) percentage points in the initial evaluation of their 

response to any Request for Proposal and a five (5) percent preference on all responses to any 

Invitation to Bid. 

 

For all qualified sealed solicitations, the Director of Purchasing and Contracting, DeKalb County 

Government, shall determine if the bidder/proposer has included written documentation showing 

that at least twenty percent (20%) of the total contract award will be performed by a certified 

LSBE.  This written documentation shall be in the form of a notarized Schedule of LSBE 

Participation (Attached hereto as “Exhibit A”.)  For all contracts, a signed letter of intent from all 

certified LSBEs describing the work, material, equipment and/or services to be performed or 

provided by the LSBE(s) and the agreed upon dollar value shall be due with the bid or proposal 

documents and included with “Exhibit A”.  The certified vendor list compiled by the Contract 

Compliance Division, Purchasing and Purchasing and Contracting Department, DeKalb County 

Government establishes the group of Certified LSBE’s from which the bidder/proposer must 

solicit subcontractors for LSBE participation.   
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Contractors failing to meet the LSBE benchmark must document and demonstrate Good Faith 

Efforts in accordance with the attached “Checklist for Good Faith Efforts” portion of “Exhibit 

A.” The notarized Schedule of LSBE Participation shall be due and submitted with each bid or 

proposal.  Failure to achieve the LSBE benchmark or demonstrate good faith efforts shall result 

in a bid being rejected. 

 

Upon award, Prime Contractors are required to submit a report detailing LSBE/Sub-Contractor 

usage with each request for payment and not less than on a monthly basis.  Prime Contractors are 

also required to certify that all sub-contractors have been paid within seven (7) days of the 

Prime’s receipt of payment from the County.  Failure to provide requested reports/documentation 

may constitute a material breach of contract, entitling the County to terminate the Contract for 

default or pursue other remedies.  LSBE sub-contractors must submit a detailed report of their 

sub-contracting activity for each County contract they participate in.  Sample Report Forms are 

attached as “Exhibit C”.   

 

For eligible bids over $5,000,000.00, The Director of Purchasing and Contracting or designee 

will determine if the Mentor-Protégé provision of the Ordinance will apply. 

  

It is the objective of the Chief Executive Officer and Board of Commissioners of DeKalb County 

to provide maximum practicable opportunity for all businesses to participate in the performance 

of government contracts.     To achieve this purpose, the County would like to track and record 

information about participating vendors.  The attached “Exhibit A,” also records who performs 

work and renders services to the County. Contractors are requested to indicate whether they are a 

LSBE-DeKalb or MSA and list the level of participation by subcontractors designated as such on 

each solicitation. 
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EXHIBIT A 

 

 SCHEDULE OF LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION  

 OPPORTUNITY TRACKING FORM 

As specified, Bidders and Proposers are to present the details of LSBE, MBE AND WBE 

participation below: 

 

PRIME BIDDER/PROPOSER_____________________________________________________ 

 

ITB No. 16-100789 

 

TITLE OF UNIT OF WORK – Major Gravity Sewer Line Capacity Restoration Project 

  

1. My firm, as the prime bidder/proposer on this unit of work, is a certified (check all that 

apply): 

____LSBE-DeKalb      ____LSBE-MSA       

 

2.  If you are a Certified LSBE-DeKalb or MSA please indicate below the portion of work 

(including the percentage of the amount bid/proposal) that your firm will carry out 

directly: ____________________________________. 

 

3. If the prime bidder/proposer is a joint venture, please describe below the nature of the 

joint venture and level of work and financial participation to be provided by the LSBE, 

MBE or WBE joint venture firm.  

________________________________________________________________________

________________________________________________________________________ 

________________________________________________________________________

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

 

4. List the LSBE-DeKalb or MSA subcontractors and/or firms (including suppliers) to be 

utilized in of this contract, if awarded.  No changes can be made in the subcontractors 

listed below without the prior written approval of the County.  Please attach a signed 

letter of intent from all certified LSBEs describing the work, materials, equipment or 

services to be performed and/or provided and the agreed upon dollar value.  A Letter of 

Intent form is attached hereto as “Exhibit B”. 
 

Name of Company  

Address  

 

Telephone  

Fax  

Contact Person  

Indicate all that apply and attach proof of 

certification:  

LSBE-DeKalb/LSBE-MSA 
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Description of services to be performed  

 

Percentage of work or estimated contract 

award amount to be performed 

 

Name of Company  

Address  

 

Telephone  

Fax  

Contact Person  

Indicate all that apply and attach proof of 

certification:  

LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  

 

Percentage of work or estimated contract 

award amount to be performed 

 

Name of Company  

Address  

 

Telephone  

Fax  

Contact Person  

Indicate all that apply and attach proof of 

certification:  

LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  

 

Percentage of work or estimated contract 

award amount to be performed 

 

  

Name of Company  

Address  

 

Telephone  

Fax  

Contact Person  

Indicate all that apply and attach proof of 

certification:  

LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  

 

Percentage of work or estimated contract 

award amount to be performed 

 

Please attach additional pages, if necessary. 

 

REMAINDER OF PAGE INTENTIONAL LEFT BLANK 
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EXHIBIT A, CONT’D 

 
DEKALB COUNTY 

CHECKLIST FOR GOOD FAITH EFFORTS 

 
A bidder/proposer that does not meet the County’s LSBE participation benchmark is required to submit 

documentation to support  all “Yes” responses as proof of “good faith efforts.” Please indicate whether or 

not any of these actions were taken: 

 

 

Please explain all “no” answers above (by number): 

                                                    

                                               

             

              

  

 Yes No Description of Actions 

1.   Advertisement for solicitation of LSBEs in general circulation media and trade 

association publications at least seven (7) calendar days prior to bid or proposal 

opening any and all sub-contractor opportunities.  Proof of advertisement must be 

submitted with the bid or proposal. 

2.   Provided written notice to LSBEs that their interest in sub-contracting opportunities 

or furnishing supplies is solicited.  Provide a contact log showing the name, address, 

email and contact number (phone or fax) used to contact the proposed certified 

subcontractors, nature of work requested for quote, date of contact, the name and title 

of the person making the effort and the amount of the quoted price if one was 

obtained. 

3.   Provided interested LSBEs with timely, adequate information about the plans, 

specification, and other such requirements of the contract to facilitate their quotation 

and conducted follow up to initial solicitations. 

4.   Efforts made to divide the work for LSBE subcontracting areas likely to be 

successful and to identify portions of work available to LSBEs consistent with their 

availability. Include a list of divisions of work not subcontracted and the 

corresponding reasons for not including them.  The ability or desire of a 

bidder/proposer to perform the contract work with its own organization does not 

relieve it of the responsibility to make good faith efforts on all scopes of work 

subject to subcontracting. 

5.   Efforts were made to assist potential LSBE subcontractors meet bonding, insurance, 

or other governmental contracting requirements.  Where feasible, facilitating the 

leasing of supplies or equipment when they are of such a specialized nature that the 

LSBE could not readily and economically obtain them in the marketplace. 

6.   Communication with Contract Compliance seeking assistance in identifying 

available LSBEs. Provide Contract Compliance representative name and title. 

7.   For all contracts, a signed letter of intent from all certified LSBEs describing the 

work, materials, equipment or services to be performed or provided by the LSBE(s) 

and the agreed upon dollar value shall be due with the bid or proposal documents. 

Provide subcontractor information as requested by forms provided by Contract 

Compliance. 

8.   Other Actions (specify): 
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EXHIBIT A, CONT’D 
 

 

This list is a guideline and by no means exhaustive.  The County will review these 

efforts, along with other documents, to assess the bidder/proposer’s efforts to meet the 

County’s LSBE Participation benchmark.  If you require assistance in identifying 

certified, bona fide LSBEs, please contact the Purchasing and Contracting Department 

LSBE Program Felton Williams, Special Projects Manager at 404-371-6312.  A copy of 

the list of LSBEs certified by the DeKalb County Government, Purchasing and 

Contracting Department is available on our website at http://www.dekalbcountyga.gov/. 
 

REMAINDER OF PAGE INTENTIONAL LEFT BLANK 

  

http://www.dekalbcountyga.gov/
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EXHIBIT A, CONT’D 

 

DEKALB COUNTY LOCAL SMALL BUSINESS ENTERPRISE SCHEDULE OF 

PARTICIPATION  

 OPPORTUNITY TRACKING FORM 

 

Bidder/Proposer Statement of Compliance 

 

Bidder(s)/Proposer(s) hereby state that they have read and understand the requirements and 

conditions as set forth in the objectives and that reasonable effort were made to support the 

County in providing the maximum practicable opportunity for the utilization of LSBEs 

consistent with the efficient and economical performance of this contract.  The Bidder and any 

subcontractors shall file compliance reports at reasonable times and intervals with the County 

in the form and to the extent prescribed by the Director of DeKalb County Purchasing and 

Purchasing and Contracting Department.  Compliance reports filed at such times as directed 

shall contain information as to the employment practices, policies, programs and statistics of 

Contractors and their subcontractors. 

 

1. Non-Discrimination Policy 
a. During the performance of this agreement, Contractor agrees to conform to the following 

Non-Discrimination Policy adopted by the County. 

b. Contractor shall not discriminate against any employee or applicant for employment because 

of race, color, religion, sex, national origin, or disability.  The Contractor will take action to 

ensure that applicants are employed, and the employees are treated during employment 

without regard to their race, color, religion, sex, national origin, or disability.  Such action 

shall include, but not be limited to, the following: 

(1) Employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff 

or termination; rates of pay or other forms of compensation; and selection for training, 

including apprenticeship.  Contractor agrees to post in conspicuous places available to 

employees and applicants for employment, notices to be provided setting forth provisions of 

this non-discrimination clause. 

(2) Contractor shall, in all solicitations or advertisements for employees placed by or on behalf 

of Contractor, state that all qualified applicants will receive consideration for employment 

without regard to race, color, religion, sex, national origin, or disability. 

c. Without limiting the foregoing, Contractor shall not discriminate on the basis of disability in 

the admission or access to, or treatment or employment in, the programs and activities, 

which form the subject of the contract.  The Contractor will take action to ensure that 

applicants for participation in such programs and activities are considered without regard to 

disability.  Such action shall include, but not be limited to, the following: 

(1) Contractor agrees to post in conspicuous places available to participants in its programs and 

activities notices to be provided setting forth the provisions of this non-discrimination 

clause. 

(2) Contractor shall, in all solicitations or advertisements for programs or activities, which are 

the subject of the contract, state that all qualified applicants will receive consideration for 

participation without regard to disability. 

 

2. Commitment 
 The undersigned certifies that he/she has read, understands, and agrees to be bound by the 

bid specifications, including the accompanying Exhibits and other terms and conditions of 

the Invitation to Bid and/or Request for Proposal regarding LSBE utilization.  The 
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undersigned further certifies that he/she is legally authorized by the bidder or responder to 

make the statements and representations in  

EXHIBIT A, CONT’D 

 

 Exhibit A and that said statements and representations are true and correct to the best of 

his/her knowledge and belief.  The undersigned will enter into formal agreement(s) with the 

LSBE(s) listed in this Exhibit A, which are deemed by the owner to be legitimate and 

responsible LSBEs.  Said agreement(s) shall be for the work and contract with the County.  

The undersigned understands and agrees that if any of the statements and representations are 

made by the Bidder knowing them to be false, or if there is a failure of the successful Bidder 

(i.e., Contractor) to implement any of the stated agreements, intentions, objectives, goals and 

commitments set forth herein without prior approval of the County, then in any such events 

the contractor’s act or failure to act, as the case may be, shall constitute a material breach of 

contract, entitling the County to terminate the Contract for default.  The right to so terminate 

shall be in addition to, and not in lieu of, any other rights and remedies the County may have 

for other defaults under the Contract.  Additionally, the Contractor will be subject to the loss 

of any future contract awards by the County for a period of one year. 

 

Firm Name (Please Print): 

_________________________________________________________________ 

 

Firm’s Officer: 

_________________________________________________________________ 

 (Authorized Signature and Title Required)        Date 

  

Sworn to and Subscribed to before me this ____ day of_______________, 201__. 

 

_________________________________________________________________ 

Notary Public 

 

My Commission Expires:_________________________________________________ 
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Exhibit B:  
Letter of Intent to Perform As a Subcontractor 

Providing Materials or Services 
  



 

42 

 

EXHIBIT B 
 

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 

PROVIDING MATERIALS OR SERVICES 

 

Instructions: 

 

1. Complete the form in its entirety and submit with bid documents. 

2. Attach a copy of the LSBE’s current valid Certification Letter. 

 

To:________________________________________________________________________ 

  

(Name of Prime Contractor Firm) 

 

From: __________________________ LSBE –DeKalb    LSBE –MSA   

(Name of Subcontractor Firm)                                         (Check all that apply) 

 

ITB Number: ITB No. 16-100789 Major Gravity Sewer Line Capacity Restoration Project  

 

Project Name: Adjustment and Replacement of the Manhole Rings, Covers and Valve 

Boxes Project (Annual Contract with 2 Options to Renew) 

 

The undersigned subcontractor is prepared to perform the following described work or provide 

materials or services in connection with the above project (specify in detail particular work 

items, materials, or services to be performed or provided). 

Description of Materials or Services 

Project 

Commence 

Date 

% of 

Contract 

Award 

Estimated 

Dollar 

Amount 

        

        

        

 

Prime Contractor     Sub-contractor 

 

Signature:_________________________ Signature:______________________________ 

 

Title:_____________________________ Title:__________________________________ 

 

Date:_____________________________ Date: __________________________________ 
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Exhibit C:  
Prime Contractor LSBE Utilization Report 

(Sample)/LSBE Subcontractor Utilization Report  
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Exhibit D:  
DeKalb County Checklist for Good Faith Efforts  
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EXHIBIT D 

DEKALB COUNTY 

CHECKLIST FOR GOOD FAITH EFFORTS 

 

A bidder/proposer that does not meet the County’s LSBE participation benchmark is 

required to demonstrate that it made “good faith efforts.” Please indicate whether or not 

any of these actions were taken: 

 

 Yes No Description of Actions 

1.   Advertisement for solicitation of Local Small 

Business Enterprises in general circulation media, 

trade association publications, and minority-focus 

media, to provide notice of sub-contracting 

opportunities. 

2.   Advertisement in general circulation media at 

least seven (7) calendar days prior to bid or 

proposal opening any and all sub-contractor 

opportunities.  Proof of advertisement must be 

submitted with the bid or proposal. 

3.   Provided interested LSBEs with timely, adequate 

information about the plans, specification, and 

other such requirements of the contract to 

facilitate their quotation and conducted follow up 

to initial solicitations. 

4.   Provided written notice to LSBEs that their 

interest in sub-contracting opportunities or 

furnishing supplies is solicited.  Provide a contact 

log showing the name, address, email and contact 

number (phone or fax) used to contact the 

proposed certified subcontractors, nature of work 

requested for quote, date of contact, the name and 

title of the person making the effort and the 

amount of the quoted price if one was obtained. 

5.   Efforts were made to divide the work for LSBE 

subcontracting areas likely to be successful and 

to identify portions of work available to LSBEs 

consistent with their availability. Include a list of 

divisions of work not subcontracted and the 

corresponding reasons for not including them.  

The ability or desire of a bidder/proposer to 

perform the contract work with its own 

organization does not relieve it of the 

responsibility to make good faith efforts on all 

scopes of work subject to subcontracting. 

6.   Efforts were made to assist potential LSBE 

subcontractors meet bonding, insurance, or other 

governmental contracting requirements.  Where 

feasible, facilitating the leasing of supplies or 

equipment when they are of such a specialized 

nature that the LSBE could not readily and 
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economically obtain them in the marketplace. 

7.   Utilization of services of available minority 

community organizations, minority contractor 

groups and other organizations that provide 

assistance in the recruitment and placement of 

LSBEs. 

8.   Communication with the Contract Compliance 

Division seeking assistance in identifying 

available LSBEs. 

9.   Explored Joint venture opportunities. 

 

10.   Other Actions (specify): 

 

 

  

Please explain all “no” answers above (by number): 

           

           

           

            

 

This list is a guideline and by no means exhaustive.  The County will review these efforts, 

along with other documents, to assess the bidder/proposer’s efforts to meet the County’s 

LSBE Participation benchmark.  If you require assistance in identifying certified, bona 

fide LSBEs, please contact the LSBE Program at (404) 371-6312.  A copy of the list of 

LSBEs certified by the DeKalb County Government, Purchasing and Contracting 

Department is available on our website at 

http://www.dekalbcountyga.gov/purchasing/pdf/supplierList.pdf  

  

http://www.dekalbcountyga.gov/purchasing/pdf/supplierList.pdf
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Exhibit E:  
First Source Job Ordinance Acknowledge Form 
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FIRST SOURCE JOBS ORDINANCE ACKNOWLEDGEMENT  

(EXHIBIT E) 
 

Contract No.________________________ 

 

 

The DeKalb County First Source Ordinance requires contractors or beneficiaries of eligible projects 

entering into any type of agreement with the County, including purchase orders, regardless of what they 

may be called, for the procurement or disposal of supplies, services, construction projects, professional or 

consultant services, which is funded in whole or part with County funds or County administered funds in 

which the contractor is to receive $50,000 or more in County expenditures or committed expenditures and 

recipient of urban redevelopment action grants or community development block funds administered in 

the amount of $50,000 or more to make a good faith effort to hire DeKalb County residents for at least 

50% of jobs created using the First Source Registry (candidate database) within one hundred twenty (120) 

days of contract execution. The work to be performed under this contract is subject to the provisions of 

the DeKalb County First Source Jobs Ordinance.  All contractors will be asked to submit an Employment 

Roster and/or copies of active payroll registers on a monthly basis to verify compliance.  The undersigned 

acknowledges and agrees to comply with the provisions of the DeKalb County First Source Jobs 

Ordinance. 
 

CONTRACTOR OR BENEFICIARY INFORMATION: 

 

       

Contractor or Beneficiary Name (Signature) 

 

       

Contractor or Beneficiary Name (Printed)  

 

       

Title 

 

          

Telephone 

       

Email       

_______________________________________ 

Name of Business  

 

Please answer the following questions: 

 

1. How many job openings do you anticipate filling related to this contract?  _____   

 

2. How many incumbents/existing employees will retain jobs due to this contract?  

DeKalb Residents: _____ Non-DeKalb Residents: _____ 

 

Please return this form to DeKalb Workforce Development, fax (404) 687-4099 or email to 

FirstSourceJobs@dekalbcountyga.gov. 
 

DeKalb Workforce Development 774 Jordan Lane, Building #4, Decatur, GA 30033 -  

An Equal Opportunity Employer/Program and auxiliary aids and services are available upon request to individuals with disabilities. 

  

mailto:FirstSourceJobs@dekalbcountyga.gov
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Exhibit F: New Employee Tracking Form 
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EXHIBIT F 
 

NEW EMPLOYEE TRACKING FORM 
 

Name of Bidder______________________________________________________________________ 

Address_____________________________________________________________________________ 

E-Mail______________________________________________________________________________ 

Phone Number_______________________________________________________________________ 

Fax Number_________________________________________________________________________ 

 

Do you anticipate hiring from the First Source Candidate Registry?  Y or N (Circle one) 

If so, the approximate number of employees you anticipate hiring: _____________________________ 

 

 

Type of Position (s) you anticipate hiring: 

(List position title, one position per line) 

Attach job description per job title: 

 

 

The number you 

anticipate hiring: 

 

Timeline 
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Exhibit G: Business Service Request Form 
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BUSINESS SERVICE REQUEST FORM 
Please note: Please complete one form for each position that you have available 

 
DATE:  ______________________  FEDERAL TAX ID:__________________________ 

 

COMPANY NAME: ____________________________________________________________________________________  

 

WEBSITE: ____________________________________________________________________________________________ 

 

ADDRESS: ____________________________________________________________________________________________ 

 

(WORKSITE ADDRESS IF DIFFERENT): 

 

CONTACT NAME:  ____________________________________________________________________________________ 

 

CONTACT PHONE: ___________________________ CONTACT FAX: ___________________________________ 

 

CONTACT E-MAIL ADDRESS:  _________________________________________________________________________ 

 

Are you a private employment agency or staffing agency?  YES NO 

 

JOB DESCRIPTION:  (PLEASE INCLUDE A COPY OF JOB DESCRIPTION) 

 

POSITION TITLE: ____________________________________________________________________________________ 

 

NUMBER OF POSITIONS AVAILABLE:_________   TARGET START DATE:__________ 

 

WEEKLY WORK HOURS:       20-30 hours             30-40 hours              Other   

 

SPECIFIC WORK SCHEDULE: 

 

SALARY RATE(OR RANGE): 

 

PERM           TEMP           TEMP-TO-PERM           SEASONAL  

 

PUBLIC TRANSPORTATION ACCESSIBILITY       YES                NO  

 

IF SCREENINGS ARE REQUIRED, SELECT ALL THAT APPLY: 

 

CREDIT   DRUG   MVR   BACKGROUND   OTHER ____________________________ 

 

Please return form to: 

  

Business Relations Unit (First Source) 

774 Jordan Lane Bldg. #4 

Decatur, Ga.  30033 

Phone: (404) 687-3400 

FirstSourceJobs@dekalbcountyga.gov 

 

 

 

mailto:FirstSourceJobs@dekalbcountyga.gov
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Exhibit H: Employment Roster  
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EXHIBIT H 

EMPLOYMENT ROSTER 
DeKalb County 1

st
 Source Jobs Ordinance 

 

Contract Number:  

______________________ 

          

Project 

Name:________________________ 

      

Contractor: 

___________________________ 

   Date: 

_______________________ 

 

Name Position:  Start 

Date 

Georgia 

County of 

Residency 

% of Time Dedicated to 

this Project 

Hired 

for this 

Project? 

(yes/no) 
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Certificate of Corporate Bidder Form 
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CERTIFICATE OF CORPORATE BIDDER 
 

 

I,                                                             (insert name of the Corporate Secretary), certify that I 

am Secretary of the corporation named as Bidder herein, same being organized and incorporated 

to do business under the laws of the State of _____; that  _________________________ (insert 

name of individual signing the Bid) who executed this Bid on behalf of the Bidder was, then and 

there,                         (insert title of individuals signing the Bid) and that said Bid 

was duly signed by said officer for and on behalf of said corporation, pursuant to the authority of 

its governing body and within the scope of its corporate powers. 

 

I further certify that the names and addresses of the owners of all outstanding stock of said 

corporation as of this date are as follows: 

             

 

             

 

             

 

             

 

             

 

 

This                day of                                          , 20       . 

 

 

 By:______________________________(Corporate Seal) 
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Certificate of Authority-Joint Venture 

Bidder Form 
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CERTIFICATE OF AUTHORITY – JOINT VENTURE 

(Separate Certificate to be submitted by each joint venture partner) 

 

I,                                                     ,
(1)

 certify that:  

1. I am the ________
(2)

  of __________________________,
(3)

 (hereinafter “Venturer”); 

 

2. Venturer is a partner and participant in the joint venture having submitted the Invitation 

to Bid or Request for Proposal No. ITB No. 16-100789 for Major Gravity Sewer Line Capacity 

Restoration (insert Project Name); 

 

3. Venturer is organized and incorporated to do business under the laws of the State of 

___________; and 

 

4. Said Invitation to Bid or Request for Proposal No.________________ was duly signed 

by said officer for and on behalf of said Venturer and the Contractor pursuant to the 

authority of the governing body of each and within the scope of its corporate powers. 

 

 

I further certify that the names and addresses of the owners of all the outstanding stock or 

ownership interest in Venturer as of this date are as follows: 

_______________________________________________________________________ 

_______________________________________________________________________ 

_______________________________________________________________________ 

 

 

 

This                day of                                          , 20       . 

 

By:_________________________________  

      Signature of Person Executing Certification 
 

 

INSTRUCTIONS FOR COMPLETION OF THIS CERTIFICATE: 

1.  Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a    LLP) 

of Venturer. 

2.  Title of person executing Certification. 

3.  Name of joint venture partner. 

 

 

COPY THIS FORM AND SUBMIT SEPARATE CERTIFICATES FOR EACH JOINT 

VENTURE PARTNER WITH THE BID OR PROPOSAL.
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Bidder’s Affidavit of Compliance with 

O.C.G.A. § 13-10-91  
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BIDDER’S AFFIDAVIT OF COMPLIANCE WITH O.C.G.A. §13-10-91 

  

By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-

91, as amended, stating affirmatively that the Bidder submitting a Bid to DEKALB COUNTY, GA, 

a political subdivision of the State of Georgia, has registered with and is participating in a federal 

work authorization program, commonly known as E-Verify, or any subsequent replacement 

program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-

10-91, as amended.  The undersigned further verifies that it will continue to use the federal work 

authorization program for the Contract Term, and it will only contract with Subcontractors who 

have registered for the federal work authorization program. The undersigned hereby attests that its 

federal work authorization user identification number and date of authorization are as follows: 

 

 

_____________________________________________ 

Federal Work Authorization User Identification Number 

 

_________________________________ 

Date of Authorization  

 

_____________________________________________ 

Name of Contractor   

 
ITB No. 16-100789, Major Gravity Sewer Line Capacity Restoration  
Name of Project  

 

_____________________________________________ 

Name of Public Employer  

 

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______, ___, 20__  in ________________(city), ______(state). 

 

By:_________________________________ 

Signature of Authorized Officer or Agent 

 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent  

 

Subscribed and Sworn before me on this the   

____ day of ______________, 20__.      

 

_________________________________ 

NOTARY PUBLIC 

My Commission Expires: 

_________________________________ 
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Bid Bond Form 
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BID BOND 

 

KNOW ALL MEN BY THESE PRESENTS, that we,       

            

(hereinafter called the Principal) and          

            (hereinafter 

called the Surety), a corporation chartered and existing under the laws of the State of                                                

with its principal offices in the City of                                              ___________and listed in the 

Federal Register and licensed to write surety bonds in the State of Georgia, are held and firmly 

bound unto DeKalb County, Georgia, in the full and just sum of      

        Dollars ($                               ) good and 

lawful money of the United States of America, to be paid upon demand of DeKalb County, 

Georgia, to which payment well and truly to be made we bind ourselves, our heirs, executors, 

administrators, and assigns, jointly and severally and firmly by these presents. 

 

WHEREAS, the Principal is about to submit, or has submitted to DeKalb County, Georgia, a Bid 

for (insert name of the Project) ITB No. 16-100789, Major Gravity Sewer Line Capacity Restoration 

 

WHEREAS, the Principal desires to file this Bond in accordance with law to accompany this 

Bid. 

 

NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted within 

sixty (60) days of the Bid opening, the Principal shall execute a Contract in accordance with the 

Bid and upon the terms, conditions, and prices set forth therein, and in the form and manner 

required by DeKalb County, Georgia, and within ten (10) days from the date of Notice of Award 

of the Contract, execute a sufficient and satisfactory Performance Bond and Payment Bond 

payable to DeKalb County, Georgia, each in an amount of one hundred percent (100%) of the 

total Contract Price, in form and with security satisfactory to DeKalb County and furnish 

satisfactory proof of the insurance required, then this obligation to be void; otherwise, to be and 

remain in full force and virtue in law; and the Surety shall, upon failure of the Principal to 

comply with any or all of the foregoing requirements within the time specified above, 

immediately pay to the aforesaid DeKalb County, Georgia, upon demand, the amount hereof in 

good and lawful money of the United States of America, not as a penalty, but as liquidated 

damages. 

 

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly 

signed and sealed this                day of                                    , 20       . 

 

PRINCIPAL 

                                                                      

By: _______________________________(SEAL) 

      Signature of Principal 

 

_________________________________________ 

Print Name and Title of Authorized Signer 
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_________________________________________ 

Print Name of Principal Business 

 

ATTEST: 

 

_________________________________________ 

Corporate Secretary 

 

SURETY  

 

By: ________________________________(SEAL) 

     Signature of Surety (by Power of Attorney) 

 

_________________________________________ 

Print Name and Title of Authorized Signer 

 

_________________________________________ 

Print Name of Surety Business 

 

WITNESS: 
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Contractor Affidavit and Oath of 

Successful Bidder Form 
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STATE OF GEORGIA 

COUNTY OF DEKALB 

 

CONTRACTOR AFFIDAVIT AND 

OATH OF SUCCESSFUL BIDDER 

 

 

 Personally appeared before me, the undersigned officer, duly authorized to administer 

oaths,_________________________,(insert name), who, after being duly sworn, deposes as 

follows: 

 

 

I,_____________________________, (insert name), am a competent adult, and I have personal 

knowledge of the facts set forth in this Affidavit and Oath which I make for any lawful use or 

purpose. 

 

  I,____________________________(insert name) swear or affirm that I have not prevented or 

attempted to prevent competition in bidding or submitting a proposal for this Project by any 

means whatsoever. I swear or affirm that I have not prevented or endeavored to prevent anyone 

from making a Bid for this Project by any means whatsoever, I swear I have not caused or 

induced any other person to withdraw a Bid for this Project.  I swear or affirm that I have not 

violated O.C.G.A. §36-91-21(d) in any way, directly or indirectly.  

I hereby declare under penalty of perjury that the foregoing is true and correct.  Executed on 

_____________ ___, 20__ in __________________(city), ______(state). 

 

 

      By:_________________________________ 

           Signature  

 

      ____________________________________ 

      Print Name of Affiant 

 

      ____________________________________ 

      Print Title of Affiant 

 

 

Subscribed and Sworn before me on this the 

______ day of ______________, 20______.      

 

___________________________________ 

NOTARY PUBLIC 

My Commission Expires: 

________________________________ 
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PART II 
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Standard Form Contract for Construction 
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Contract No. 000000  
 

Major Gravity Sewer Line Capacity Restoration 

 

(Contract for ITB No. 16-100789) 
 

 

 

 

 

 

 

 

 

 

 

Between 

 

DeKalb County, Georgia 

 

and 

 

CONTRACTOR’S NAME 
STREET ADDRESS 

Atlanta, Georgia 00000  

Phone:  404-000-0000 

Fax:  404-000-0000 

Attention:  _____________ 

EMAIL ADDRESS 
 



 

i 
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STATE OF GEORGIA 

COUNTY OF DEKALB 

 

CONTRACT FOR CONSTRUCTION 

THIS CONTRACT, made as of this ____day of _____, 20___
1
, (hereinafter called the 

“execution date”) by and between, DEKALB COUNTY, a political subdivision of the State of 

Georgia (hereinafter called the “County”) and ________________, a ____________          

organized pursuant to the laws of the State of _____________(hereinafter called the 

“Contractor”). 
 

 

I.  SCOPE OF WORK 

 

A. The term “Work” means the construction, labor, materials, equipment, tools, machinery, 

testing, temporary services and utilities, supervision, administration, coordination, 

planning, insurance, bonds, transportation, security, and all other services and things 

necessary to provide the County with the facilities, improvements, features, and functions 

in strict conformity with the General Requirements attached hereto as Attachment A, 

Summary of Work hereto attached as Attachment B and as described in the 

Specifications and the Drawings included in the Bid Document Package. The Contractor 

agrees to complete the Work in a good, firm, substantial and workmanlike manner in 

strict conformity with this Contract. 

 

The Work relates to the following Project: 

   

The implementation of a program for the continuous sewer assessment, maintenance and 

rehabilitation aimed at minimizing sanitary sewer overflows (SSOs). The work shall 

include sanitary sewer system assessment and subsequent cleaning required to restore 

capacity of the wastewater collection and transmission system's (WCTS) major 

gravity sewer lines and associated manholes.  

  
B. Unless otherwise stipulated, the Contractor shall furnish all of the Work in accordance 

with the Contract and all incidental work necessary to complete the Project in an 

acceptable manner, ready for use, occupancy, or operation by the County.  The 

Contractor shall be responsible for the entire Work and every part thereof. 

 

II.  TIME, TERM AND LIQUIDATED DAMAGES 
 

A. Contract Time.  The Contractor shall commence the Work under this Contract within 

ten (10) days from the date on the Notice to Proceed. Contractor shall fully complete the 

                                                           
1
 The Execution Date is the date the Contract is sent from Purchasing and Contracting to the CEO for execution.   

Ensure that all other parties have signed the Contract. 



 

2 
                                                                                                                                                            Revised 11/02/2016 
 

Work on an annual basis with the County’s option for two additional years.  If the 

Change Order only seeks to extend the Contract Time, it may be approved and executed 

by the DeKalb County Chief Executive Officer or his/her designee and the Contractor in 

accordance with the terms of this Contract. 

 

B. Contract Term.   As allowed by O.C.G.A. §36-60-15.1, this Contract shall commence 

immediately upon the execution date.  This Contract shall terminate without further 

obligation on the part of the County, with no further renewals, on December 31, 2019, 

unless extended by Change Order adopted and approved by the DeKalb County 

Governing Authority and the Contractor in accordance with the terms of this Contract. 

 

C. Liquidated Damages. The Contractor acknowledges that time is of the essence with 

respect to the Work governed by this Contract.  Contractor acknowledges and recognizes 

that if it fails to achieve Substantial Completion of any portion of the Work within the 

Contract Time as may be extended in accordance with the terms of this Contract, the 

County will sustain substantial losses as a result of such failure.  The Contractor further 

acknowledges that the County will suffer damages that are difficult if not impossible to 

accurately estimate. Contractor shall pay liquidated damages of  One Thousand Dollars 

($1,000.00) for each day that Substantial Completion of the Work is delayed past the 

Contract Time.  The Contractor agrees that the foregoing rate is a reasonable pre-estimate 

of the probable damages that the County will suffer if Substantial Completion is delayed, 

and said daily rate is intended to compensate the County for its damages and is not 

intended to penalize the Contractor for its delay. The County may deduct such liquidated 

damages from any unpaid amounts then or thereafter due the Contractor under this 

Contract.  Any liquidated damages not deducted from any unpaid amounts due the 

Contractor are payable to the County at the County’s demand, together with interest from 

the date of the demand at a rate equal to seven percent (7%) per annum.  

 

III.  PAYMENT 

 

A. Contract Price. As full payment for the faithful performance of this Contract, the 

County shall pay the Contractor, the Contract Price, which is an amount not to exceed 

__________ ($__________), unless changed by written Change Order in accordance 

with the terms of this Contract.  The term “Change Order” includes the term 

“amendment” and shall mean a written order authorizing a change in the Work, and an 

adjustment in Contract Price to Contractor or the Contract Term, as adopted and 

approved by the Contractor and the DeKalb County Governing Authority, or the Chief 

Executive Officer, if exempted from Governing Authority adoption and approval in 

accordance with the express terms of this Contract. The Chief Executive Officer or 

his/her designee shall have the authority to approve and execute a Change Order lowering 

the Contract Price or increasing the Contract Price up to twenty percent (20%) of the 

original Contract Price, provided that the total amount of the increase authorized by such 

Change Order is less than $100,000.00. If the original Contract or Purchase Order Price 

does not exceed $100,000.00, but the Change Order will make the total Contract Price 

exceed $100,000.00, then the Change Order will require approval by official action of the 

Governing Authority.  Any other increase of the Contract Price shall be by Change Order 
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adopted and approved by the DeKalb County Governing Authority and the Contractor in 

accordance with the terms of this Contract.  Amounts paid to the Contractor shall comply 

with and not exceed Attachment C, the Contractor’s Bid Price Form, consisting of 

__________ page(s) attached hereto and incorporated herein by reference.  Payment is to 

be made no later than thirty (30) days after submittal of undisputed invoice. 
 

 

B. Retainage and Partial Payments.  Partial payments to the Contractor shall be made 

monthly, based on the value of Work completed as determined by the County, plus the 

value of materials and equipment suitably stored, insured and protected at the 

construction site. The Contractor shall submit a payment request for Work completed 

during the preceding calendar month to _____________________  for review and 

approval on or before last day of each month. If approved by the Project Manager or 

Designated Representative, the approved amount, less retainage, shall be paid to the 

Contractor thirty (30) days after the date the approved payment request is received by the 

County Finance Department.  If a payment request is not approved by the County, then 

no payment shall be made to the Contractor until after the Project Manager or Designated 

Representative approves the payment request.  The amount of retainage shall be as 

follows: 

 

(1) Ten percent (10%) of each partial payment shall be withheld as retainage until the 

value of fifty percent (50%) of the Contract Price, including Change Orders and 

other authorized additions provided in the Contract, is due; 

  

(2) When fifty percent (50%) of the Contract Price, as described above, becomes due 

and the manner of completion of the Work and its progress, quality, schedule are 

reasonably satisfactory to the County, and there are no outstanding claims by the 

Contractor, Subcontractors, lower tier subcontractors, as that term is defined by 

state law, or Suppliers, the withholding of retainage shall be discontinued. 

 

(3) If after discontinuing retainage, the County determines that the Work is 

unsatisfactory or has fallen behind schedule, withholding of ten percent (10%) of 

each request for payment may be resumed.  When the Work has reached 

Substantial Completion and the County determines the Work to be reasonably 

acceptable, the Contractor shall submit an invoice or other documents as may be 

required and receive payment of retainage within thirty (30) days.  If minor items 

remain incomplete at that time, an amount equal to two hundred percent (200%) 

of the value of each item, as determined by the County, shall be withheld until 

such items are completed. 

 

(4) The Contractor shall within ten days from the Contractor’s receipt of each 

payment from the County pass through payments to Subcontractors and shall 

reduce each Subcontractor’s retainage in the same manner as the Contractor’s 

retainage is reduced by the County.  The Subcontractor shall, within ten days 

from the Subcontractor’s receipt of payment, pass through payments to lower tier 
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subcontractors and shall reduce each lower tier subcontractor’s retainage in the 

same manner as the Subcontractor’s retainage is reduced.  

 

(5) Contractor and County agree to abide by all applicable provisions of Georgia state 

law concerning retainage, including but not limited to O.C.G.A. § 13-10-80 and 

13-10-81.  If the terms of this contract concerning retainage conflict with state 

law, state law governs. 

 

(6) For contracts relating to the installation, extension, improvement, maintenance or 

repair of any water or sewer facility add the following provision: As required by 

O.C.G.A. § 13-10-81, Retainage shall be invested by the County at the current 

market rate and any interest earned on the retained amount shall be paid to the 

Contractor when the Project has been completed within the time limits specified 

and for the price specified in this Contract or in change orders approved in 

accordance with the terms of this Contract, upon the County’s receipt of 

certification by the engineer in charge of the Project in the manner and form 

required by O.C.G.A. §13-10-81. 

 

C. Payment Requests and Invoices.  Payment Requests and invoice(s) must be submitted 

as follows: 

 

(1) Original(s) must be submitted to: 

 

Department of Watershed Management 

1641 Roadhaven Drive 

Stone Mountain, Georgia 30083 

Attn: Capital Improvement Program Director 

 

(2) A copy must be submitted with completed Prime Contractor Local Small 

Business Enterprise (“LSBE”) Utilization Report and LSBE Subcontractor Report 

to: 

 

DeKalb County Department of Purchasing & Contracting 

Contract Compliance Division 

1300 Commerce Drive, 2nd Floor 

Decatur, Georgia 30030 

 

D. Title.  All equipment, materials, and Work covered by partial payments shall, upon 

payment thereof, become the sole property of the County, but this provision shall not be 

construed as relieving the Contractor from the sole responsibility for the care and 

protection of equipment, materials, and Work upon which payments have been made, or 

the restoration of any damaged Work. 

 

E. Final Payment.  Within sixty (60) days after the Work is fully completed and accepted 

by the County, the balance due hereunder shall be paid; provided, however, that final 

payment shall not be made until said Contractor shall have completed all Work necessary 
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and reasonably incidental to the Contract, including final cleanup and restoration.  

Acceptance of the Work and the making of final payment shall not constitute a waiver of 

any claims by the County. All claims by the Contractor for breach of contract, violation 

of state or federal law, or compensation and extensions of time shall be submitted in 

writing to the Chief Executive Officer within sixty (60) days after completion and 

acceptance of the Work as herein provided, or all such claims shall be forever barred.   
 

IV.  NOTICE 

 

Any notice or consent required to be given by or on behalf of any party hereto to any 

other party hereto shall be in writing and shall be sent to the County’s Chief Executive 

Officer and the Executive Assistant or to the Contractor or his authorized representative 

on the work site by (a) registered or certified United States mail, return receipt requested, 

postage prepaid, (b) personal delivery, or (c) overnight courier service. All notices sent to 

the addresses listed below shall be binding unless said address is changed in writing no 

less than fourteen days before such notice is sent.    Future changes in address shall be 

effective upon written notice being given by the Contractor to the County’s Executive 

Assistant or by the County to the Contractor’s authorized representative via certified first 

class U.S. mail, return receipt requested.  Such notices will be addressed as follows: 

 

To the County:    
  Chief Executive Officer 

  The Maloof Center 

  1300 Commerce Drive, 6
th

 Floor 

  Decatur, Georgia  30030 
 

  and 

Executive Assistant 

The Maloof Center 

1300 Commerce Drive, 6
th

 Floor 

Decatur, Georgia 30030 

With a copy to:  Director of the Department of Purchasing and Contracting  

The Maloof Center 

1300 Commerce Drive, 2
nd

 Floor 

Decatur, Georgia 30030 

With a copy to: ___________________________ 

 ___________________________ 

 ___________________________ 

 ___________________________ 
 

To the Contractor:   

With a copy to:  (Insert Contractor name and address) 

___________________________ 

 ___________________________ 

 ___________________________ 
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FEDERAL WORK AUTHORIZATION 

 

A. Pursuant to O.C.G.A. §13-10-91, the County cannot enter into a contract for the physical 

performance of services unless the Contractor, its Subcontractor(s) and sub-

subcontractor(s), as that term is defined by state law, register and participate in the 

Federal Work Authorization Program to verify specific information on all new 

employees.     

 

B. Contractor certifies that it has complied and will continue to comply throughout the 

Contract Term with O.C.G.A. §13-10-91 and any related and applicable Georgia 

Department of Labor Rule. 

 

C. Contractor agrees to sign an affidavit evidencing its compliance with O.C.G.A. §13-10-

91.  The signed affidavit is attached to this Contract as Attachment D. 

 

D. Contractor agrees that in the event it employs or contracts with any Subcontractor(s) in 

connection with this Contract, Contractor will secure from each Subcontractor an 

affidavit that certifies the Subcontractor’s current and continuing compliance with 

O.C.G.A. §13-10-91 throughout the Contract Term.  Any signed Subcontractor 

affidavit(s) obtained in connection with this Contract shall be attached hereto as 

Attachment E. 

 

E. Each Subcontractor agrees that in the event it employs or contracts with any sub-

subcontractor(s), each Subcontractor will secure from each sub-subcontractor an affidavit 

that certifies the sub-subcontractor’s current and continuing compliance with  O.C.G.A. 

§13-10-91 throughout the Contract Term.  Any signed sub-subcontractor affidavit(s) 

obtained in connection with this Contract shall be attached hereto as Attachment F. 

 

 

VI.  CORPORATE AUTHORITY 

 

Contractor agrees to execute the Certificate of Corporate Authority, attached hereto as 

Attachment G. The officials of the Contractor executing this Contract are duly and 

properly in office and are fully authorized and empowered to execute the same for and on 

behalf of the Contractor.  Contractor warrants that it has all requisite power and authority 

to enter into and perform its obligations under this Contract, and that the execution and 

delivery by the Contractor of this Contract and the compliance by the Contractor with all 

of the provisions of this Contract (i) is within the purposes, powers, and authority of the 

Contractor; (ii) has been done in full compliance with applicable law and has been 

approved by the governing body of the Contractor and is legal and will not conflict with 

or constitute on the part of the Contractor a violation of or a breach of or a default under 

any indenture, mortgage, security deed, pledge, note, lease, loan, or installment sale 

agreement, contract, or other agreement or instrument to which the Contractor is a party 

or by which the Contractor is otherwise subject or bound, or any license, judgment, 

decree, law, statute, order, writ, injunction, demand, rule, or regulation of any court or 

governmental agency or body having jurisdiction over the Contractor; and (iii) has been 
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duly authorized by all necessary action on the part of the Contractor.  This Contract is the 

valid, legal, binding and enforceable obligation of the Contractor.    
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VII.  PERFORMANCE AND PAYMENT BONDS AND INSURANCE REQUIREMENTS 
 

A. Within ten (10) days from the date of Notice of Award of this Contract, the Contractor, as 

principal, shall give a Contract Performance Bond, attached hereto as Attachment H and 

a Payment Bond, attached hereto as Attachment I, each in the amount of $      ________, 

for the use of all persons doing work or furnishing skills, tools, machinery, or materials 

under or for the purpose of this Contract, in accordance with the applicable provisions of 

Georgia state law, including but not limited to, O.C.G.A. §13-10-1 and §36-91-21 et seq.  

The bonds shall be underwritten by a surety company licensed to write bonds in the State 

of Georgia, listed in the most current U.S. Treasury Circular No. 570, and which have a 

current A.M. Best rating of "A" (Excellent) with a Financial Size Category of XII or 

better. The life of these bonds shall extend throughout the Contract Term including a 

sixty (60) day maintenance period (where applicable) and a twelve-month guarantee 

period after the completion of Work performed under this Contract.  The bonds shall 

issue on the forms provided by the County as part of this Contract.  

  

B. It is further agreed between the parties hereto that if at any time after the execution of this 

Contract and the surety bonds, the County shall deem the surety or sureties upon such 

bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover 

the performance of the Work, the Contractor shall, at its sole expense and within five (5) 

days after the receipt of notice from the County to do so, furnish additional bond or bonds 

in such form and amount and with such surety or sureties as shall be satisfactory to the 

County. 

 

C. The Contractor shall, without expense to the County, provide certificates of insurance, 

and copies of signed insurance policies including declarations pages from companies that 

are authorized to engage in the insurance business in the state of Georgia and are 

otherwise acceptable to the County Finance Director or his/her designee, attached hereto 

as Attachment J.  Such insurance shall be placed with admitted insurers that maintain an 

A.M. Best's rating of not less than A (Excellent) with a Financial Size Category of VIII 

or better with coverage forms acceptable to Contractor.  The insurance described below 

shall be maintained uninterrupted for the duration of the project, including any warranty 

periods, and shall protect Contractor, and others as required by contract, for liabilities in 

connection with work performed by or on behalf of Contractor, its agents, 

representatives, employees or Contractors.   

 

(1) Workers Compensation Insurance.  Statutory workers compensation insurance 

is to be provided in compliance with the requirements of Georgia law with 

limits not less than the following: 

 

Employer’s liability insurance by accident, each accident $1,000,000 

Employer’s liability insurance by disease, policy limit $1,000,000 

Employer’s liability insurance by disease, each employee $1,000,000 

 
(2) Commercial General Liability Insurance. Commercial general liability insurance is to be provided 

with limits not less than the following:  
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 $1,000,000 per occurrence for bodily injury and property damage liability 

$1,000,000 personal and advertising injury liability 

$2,000,000 general aggregate 

 $2,000,000 products-completed operations aggregate 

 $   100,000 damage to rented premises (each occurrence) 

 $       5,000 medical expense (any one person) 

 

(3) Umbrella or Excess Insurance. Umbrella or excess insurance is to be provided 

with General Liability, Auto Liability and Employers Liability scheduled as 

underlying policies with limits not less than the following:  

 

  $5,000,000 per occurrence  

  $5,000,000 aggregate 

 

(4) Comprehensive Automobile Liability Insurance.  Comprehensive automobile 

liability insurance with form coverage is to be provided for all owned, non-owned 

and hired vehicles with combined single limit of $1,000,000.  Automobile liability 

insurance shall be written on ISO Business Auto Coverage Form CA 0001 (1990 

edition or later), or a substitute form providing equivalent coverage, and shall 

cover liability for bodily injury and property damage arising from the use or 

operation of any automobile, including those owned, hired or otherwise operated 

or used by or on behalf of Contractor.  The policy must include Broadened 

Pollution Liability Endorsement CA9948 12 93. 

 

 

(5) Builder’s Risk Insurance Coverage (If Applicable). DeKalb County shall procure 

and maintain Builders Risk Insurance on the entire work which provides “All-

risk” form that shall at least include insurance for physical loss or damage to the 

Work, temporary buildings, falsework, and materials and equipment in transit, 

and shall insure against at least the following perils or causes of loss: fire, 

lightning, extended coverage, theft, vandalism, malicious mischief, earthquake, 

collapse, debris removal, demolition occasioned by enforcement of Laws and 

Regulations, water damage (other than caused by flood), and such other perils or 

causes of loss as may be specifically required by Supplementary Conditions) until 

Final Completion and Acceptance of the Project.  Such policy of insurance shall 

contain at least the following sub-limits of insurance and deductibles: 

 

   
Sub-limits:  

Property in Transit $1,000,000 

Property in Offsite Storage $1,000,000 

Plans & Blueprints $25,000 

Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost TBD 

Ordinance of Law (Increased Cost of 

Construction) 

$1,000,000 
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Flood and Earthquake TBD – Full Contract Value  

Deductibles:  

Flood and Earthquake $25,000 

Water Damage other than Flood $100,000 

All other Perils $10,000 

 

D. The County, its elected officials, officers, employees and agents, hereinafter referred to in 

this article and in the article entitled “Certificates of Insurance” as “the County and its 

officers” are to be named as additional insured on all policies of insurance except 

worker’s compensation insurance with no cross suits exclusion. The County and its 

officers shall be included as additional insureds under commercial general liability and 

commercial umbrella insurance, for liabilities arising out of both the ongoing and 

completed operations of Contractor.  Such additional insured coverage shall be endorsed 

to Contractor’s policy by attachment of ISO Additional Insured Endorsement forms CG 

20 10 10 01 (ongoing operations) and CG 20 37 10 01 (products-completed operations), 

or form(s) providing equivalent coverage. 

 

E. All coverages required of the Contractor will be primary over any insurance or self-

insurance program carried by the County.  

 

F. If the Contractor is a joint venture involving two (2) or more entities, then each 

independent entity will satisfy the limits and coverages specified here or the joint venture 

will be a named insured under each respective policy specified. 

 

G. In addition to procuring and maintaining commercial general liability insurance, 

automobile liability and commercial umbrella insurance, for the Contract Term, 

Contractor shall continue to procure and maintain the products-completed operations 

liability insurance coverage and commercial umbrella insurance after the Work is 

substantially complete for the entire Contract Term or for the applicable five-year 

statutory limitation, whichever is greater. For such period of time, all terms and 

conditions of such coverage shall remain unchanged, including the limits specified herein 

and the requirement to provide the County with coverage as an additional insured.    

 

H. Contractor agrees to waive all rights of subrogation and other rights of recovery against 

the County and its officers and shall cause each Subcontractor to waive all rights of 

subrogation for all coverage. 

 

I. Failure of the County to demand such certificate or other evidence of full compliance 

with these insurance requirements or failure of the County to identify a deficiency from 

evidence provided will not be construed as a waiver of the Contractor’s obligation to 

maintain such coverage. 

 

J. Contractor understands and agrees that the purchase of insurance in no way limits the 

liability of the Contractor. 
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VIII.  CERTIFICATES OF INSURANCE 
 

A. Certificates shall state that the policy or policies shall not expire, be cancelled or altered 

without at least sixty (60) days prior written notice to the County.  Policies and 

Certificates of Insurance listing the County and its officers as additional insureds (except 

for workers’ compensation insurance) shall conform to all terms and conditions 

(including coverage of the indemnification and hold harmless agreement) contained in 

this Contract.  
 

B. The Contractor agrees to name the County and its officers as additional insured on the 

commercial general liability insurance, using the ISO Additional Insured Endorsement 

forms CG20101001 (ongoing operations) and CG20371001 (products-completed 

operations) forms, or form(s) providing equivalent coverage. 
 

C. Certificates of Insurance must contain the policy number, policy limits, and policy 

expiration date of all policies issued in accordance with this Contract; the location and 

operations to which the insurance applies.  Certificates must be provided annually for the 

duration of the project.  If applicable, a specific statement must be included that blasting 

coverage is included to the extent such risk is present; that Contractor’s protective 

coverage applies to any Subcontractor’s operations; and Contractor’s contractual liability 

insurance coverage applies to any Subcontractor.   
 

D. This insurance for the County as the additional insured shall be as broad as the coverage 

provided for the named-insured Contractor.  It shall apply as primary insurance before 

any other insurance or self-insurance, including any deductible, non-contributory, and 

waiver of subrogation provided to the County as the additional insured.     
 

E. The Contractor shall be wholly responsible for securing certificates of insurance coverage 

as set forth above from all Subcontractors who are engaged in the Work.  
 

F. If the County shall so request, the Contractor will furnish the County for its inspection 

and approval such policies of insurance with all endorsements, or confirmed specimens 

thereof certified by the insurance company to be true and correct copies. 
 

G.   Contractor shall be responsible and have the financial wherewithal to cover any 

deductibles or retentions included on the certificate of insurance. 
 

H. Such certificates should be sent to the County and must identify the “Certificate Holder” 

as follows: 
 

DeKalb County, Georgia 

Director of Purchasing & Contracting 

The Maloof Center 

1300 Commerce Drive, 2
nd

 Floor 

Decatur, Georgia 30030  

 

I.     Copies of Required Insurance policies with Declarations Page(s) shall be attached hereto         
           as Attachment J. 
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IX.  RIGHT TO AUDIT 

 

A.  The County shall have the right to audit all books and records, including electronic 

records, relating or pertaining to this contract or agreement, including but not limited to 

all financial and performance related records, property, and equipment purchased in 

whole or in part with County funds and any documents or materials which support those 

records, kept under the control of the Contractor, including but not limited to those kept 

by the Contractor’s employees, agents, assigns successors and subcontractors.  The 

County also has the right to communicate with Contractor’s employees related to the 

audited records. 

 

B.  The Contractor shall maintain such books and records, together with such supporting or 

underlying documents and materials, for the duration of this contract and for seven (7) 

years after termination or expiration, including any and all renewals thereof.  The books 

and records, together with supporting documents and materials shall be made available, 

upon request to the County or its designee, during normal business hours at the 

Contractor’s office or place of business.  In the event that no such location is available, 

then the books, records, and supporting documents shall be made available for audit at a 

time and location which is convenient for the County. 

 

 

X.  CONTRACT DOCUMENTS 

 

A. This Contract includes the following Attachments all of which are incorporated herein by 

reference: 

 

Attachment A, General Requirements, GR-1 through GR-48 

 

Attachment B, Summary of Work 

 

Attachment C, Bid Form  

 

Attachment D, Contractor’s Affidavit under O.C.G.A. §13-10-91 

 

Attachment E, Sub-subcontractor’s Affidavit under O.C.G.A. §13-10-91 

 

Attachment F, Sub-subcontractor’s Affidavit(s) 

 

Attachment G, Certificate of Corporate Authority, Articles of Organization or Joint 

Venture Certificates 

 

Attachment H, Performance Bond and Accompanying Power of Attorney 

 

Attachment I, Payment Bond and Accompanying Power of Attorney 

 

Attachment J, Certificate of Insurance with Declarations Page(s) 
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Attachment K, Addenda Acknowledgement 

 

Attachment L, Executive Order No. 2014-4 New Ethics Policy 

 

Attachment M, General Liability Wrap-Up Manual 

 

Attachment N, Other Required Attachments 

 

 

B. In addition to the foregoing, the Bid Document Package dated October 21, 2016_, the 

original of which is maintained in the County’s Department of Purchasing and 

Contracting, forms an essential part of this Contract as if fully set out herein.    

 

 

XI.  FUNDING CLAUSE  

 

The Contractor has been informed and understands that funding for this Contract is 

provided under the      ________ Act and expressly agrees that performance of the Contract, in 

whole or in part, is contingent upon and subject to the availability of such funding under the     

____ _______ Act to DeKalb County, Georgia. 

 

 

[SIGNATURES APPEAR ON NEXT PAGE] 
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IN WITNESS WHEREOF, the parties hereto have set their hands and caused their seals to be 

affixed hereupon in four (4) counterparts, each to be considered as an original by their authorized 

representatives. 

NAME OF CONTRACTOR 

 

 

By: ___________________________ 

            Signature                      (SEAL) 

 

      

 Name (Typed or Printed) 

 

      

 Title 

 

      

 Federal Tax I.D. Number 

 

_____________________________ 

Date 

 

ATTEST: 

 

______________________________ 

           Signature 

 

______________________________ 

           Name (Typed or Printed 

 

______________________________ 

          Title 

DEKALB COUNTY, GEORGIA 
 

 

                                                   by Dir.(SEAL) 

LEE MAY 

Interim Chief Executive Officer 

DeKalb County, Georgia 

 

_________________ 

Date 

 

 
 

 

 

ATTEST: 

       

BARBARA H. SANDERS, CCC 

Clerk of the Chief Executive Officer  

and Board of Commissioners of 

DeKalb County, Georgia 

 

 

 

 

APPROVED AS TO SUBSTANCE: 

 

      
DeKalb County Department Director 

 

 

APPROVED AS TO FORM: 

 

       

County Attorney Signature 

 

       
County Attorney Name  

(Typed or Printed) 
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GENERAL REQUIREMENTS 

 

INDEX TO GENERAL REQUIREMENTS 

 

 

Section   Title   

 

GR-1 Definitions of Terms ......................... …………………….A-1  

GR-2 Prior Use by County........................................................... A-3 

GR-3 Contractor’s Obligations .................................................... A-3 

GR-4 Authority of the County ..................................................... A-6 

GR-5 Changes in the Work and Change Orders .......................... A-7 

GR-6 Time for Completion.......................................................... A-8 

GR-7 Schedules, Reports, and Records ....................................... A-9 

GR-8 County’s Right to Suspend or Terminate Work .............. A-11 

GR-9 Final Inspection  ............................................................... A-14 

GR-10 Warranties, Guarantees and Correction of Work ............. A-16 

GR-11 Contractor’s Personnel and Independent  

 Contractor Status ............................................................ ..A-17 

GR-12 Subcontracting ................................................................. A-19 

GR-13 Assignments ..................................................................... A-19 

GR-14 Indemnification and Hold Harmless ................................ A-19 

GR-15 Royalties and Patents ....................................................... A-21 

GR-16 Laws and Regulations ...................................................... A-21 

GR-17 Permits and Inspection Fees............................................. A-22 
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GR-22 Foreign Corporations ....................................................... A-24 

GR-23 Specification and Drawings ............................................. A-24 

GR-24 Contractor’s Submittals ................................................... A-25 

GR-25 As-Built Drawings ........................................................... A-27 

GR-26 Examination of Work by Contractor................................ A-27 

GR-27 Inspection and Testing of Materials ................................. A-27 

GR-28 Inspection of Work .......................................................... A-28 

GR-29 Requests for Substitutions................................................ A-29 

GR-30 Rejections of Work and Materials ................................... A-31 

GR-31 Materials, Services, and Facilities ................................... A-31 

GR-32 Utilities During Construction ........................................... A-34 

GR-33 Temporary Heat and Air Conditioning ............................ A-34 

GR-34 Maintenance Manual ........................................................ A-34 

GR-35 Weather Conditions ......................................................... A-34 

GR-36 Lines, Grades, and Measurements ................................... A-34 
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GR-37 Cleaning Up ..................................................................... A-35 

GR-38 Barricades ........................................................................ A-35 

GR-39 No Third-Party Beneficiary……………………………..A-36 

GR-40 Severability……………………………………………...A-36 

GR-41 Interpretation .................................................................... A-36 

GR-42 Prior Contracts; Conflict in Documents………………...A-36 

GR-43 Entire Agreement………………………………………..A-37 

GR-44 Counterparts ..................................................................... A-37 

GR-45 Venue ............................................................................... A-37 

GR-46 Taxes ................................................................................ A-37 

GR-47 Interruption of Facility Operations .................................. A-37 

GR-48 DeKalb County Work Hours ........................................... A-38 
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GR-1.  DEFINITIONS OF TERMS 
 

The section captions contained in this Contract are for convenience only and do not in 

any way limit or amplify any term or provision hereof.  The use of the terms "hereof," 

"hereunder" and "herein" shall refer to this Contract as a whole, inclusive of the Attachments, 

except when noted otherwise.  The use of the masculine or neuter genders herein shall include 

the masculine, feminine and neuter genders and the singular form shall include the plural when 

the context so requires. The following terms shall have the meanings indicated: 

 

“Addendum” or “Addenda” shall mean written or graphic instruments issued prior to the 

execution of the Contract, which modify or interpret the Work, or the Invitation to Bid by 

additions, deletions, clarifications, or corrections. 

 

“Bid” shall mean the offer of the Bidder submitted on the prescribed form setting forth the 

price(s) for the Work to be performed. 

 

“Bid Document Package” shall consist of documents entitled as follows:   

Acknowledgement of Contractor, Advertisement for Bids, Instructions to Bidders, Addenda, 

Business License, Utility Systems Contractor’s License, Utility Manager’s Certificate, Utility 

Foreman’s Certificate, General Contractor’s License, Bidder’s Lump Sum Cost, First Source 

Jobs Ordinance Acknowledgment, LSBE Program Information Sheet with LSBE Exhibits, 

Certificate of Corporate Bidder, Certificate of Authority/Joint Venture, Bidder’s Affidavit of 

Compliance with O.C.G.A.13-10-91, Reference and Release Form, Preferred Employee 

Tracking Form, Subcontractor Tracking Form, Bid Bond and Power of Attorney, Public Works 

Construction Affidavit and Oath of Successful Bidder, Authority of Engineer & Construction 

Manager, Owner Controlled Insurance Program Bidding Instructions, Technical Specifications, 

and Drawings.  

 

“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work. 

 

“Bonds” shall mean bid, performance, and payment bonds and other instruments of 

security, furnished by the Contractor and his surety in accordance with the Contract. 

 

“Change Order” includes the term “amendment” and shall mean a written order authorizing 

a change in the Work, if applicable, and an adjustment in the Contract Price, Contract Time or 

Contract Term, as adopted and approved by the Contractor and the DeKalb County Governing 

Authority, or the Chief Executive Officer, if exempted from Governing Authority adoption and 

approval in accordance with the express terms of this Contract.  

 

“Construction Manager” shall mean an individual, partnership, or corporation performing 

construction management services for the County as an independent contractor. 

 

“Contract” or “Agreement” shall consist of the written Contract executed by the parties, all 

attachments to the Contract, Change Orders, Field Orders, and the Bid Document Package.  The 

intent of these documents is for the Contractor to furnish all materials, appliances, tools, labor 
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and services of every kind necessary for the proper execution of the Work, and the terms and 

conditions of payment therefore.   

 

“Contract Price” shall mean the total monies payable to the Contractor under the terms and 

conditions of the Contract. 

 

“Contract Time” shall mean the number of days stated in the Contract for the completion of 

the Work. 

 

“Contract Term” shall mean the length of time the Contract shall remain in effect.  

 

“Contractor” or “General Contractor” shall mean the individual, firm, joint venture or 

corporation undertaking the execution of the Work as an independent contractor under the terms 

of the Contract and acting through his or its agents or employees. 

 

“County” shall mean DeKalb County, Georgia. 

  

“Day(s)” shall mean calendar day(s). 

 

“Engineer” shall mean an individual, partnership, or corporation performing professional 

engineering service for the County as an independent contractor.  For the purpose of this 

document the term Engineer may refer to the Design Engineer or the Construction Manager. 
 

“Drawings” shall mean the part of the Contract which shows, largely through graphical 

presentation, the characteristics and scope of the Work to be performed and which have been 

prepared or approved by the County.  The Drawings are included in the Bid Document Package. 

 

“Field Order” shall mean a written order issued by an authorized County official/employee 

to the Contractor during construction effecting a change in the Work by authorizing an addition, 

deletion, or revision in the Work within the general scope of the Work not involving an 

adjustment in the Contract Price or a change to the Contract Time or Term.   No Field Order 

shall be valid or effective unless it is signed by the County employee(s) who has been authorized 

in writing by the Chief Executive Officer or his/her designee to execute Field Orders.  

 

“Notice of Award” shall mean a written notice of the acceptance of the Bid from the 

County to the successful Bidder. 

 

“Notice to Proceed” shall mean a written communication issued by the County authorizing 

the Contractor to proceed with the Work and establishing the date of commencement of the 

Work.    The effective date of the Notice to Proceed shall be the date set forth on the Notice to 

Proceed.  

 

“Project” shall mean the undertaking to be performed as provided in the Contract. 

 

“Shall” is mandatory; “may” is permissive. 
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“Specifications” or “Technical Specifications” shall mean a part of the Contract consisting 

of written descriptions of a technical nature regarding materials, equipment, construction 

systems, standards, and workmanship specified for this Project.  

 

“Subcontractor” shall mean any person, firm, or corporation having a direct contract with 

the Contractor or with any other Subcontractor for the performance of a part of the Work.  

 

“Submittals” shall mean all shop drawings, diagrams, illustrations, brochures, schedules, 

samples, and other data which are prepared by the Contractor, a Subcontractor, manufacturer, 

Supplier, or distributor, which illustrate how specific portions of the Work shall be fabricated or 

installed. 

 

“Substantial Completion” or “Substantial Completion of the Work” shall mean that date 

determined by the County when the construction of the Project or an expressly stipulated part 

thereof is sufficiently completed, in accordance with the Contract, so that the Project or 

stipulated part can be fully utilized for the purposes for which it is intended. 

 

“Superintendent” shall mean the Contractor’s authorized on-the-job representative 

designated in writing by the Contractor prior to commencement of any work. 

 

“Supplier” shall mean any person, supplier, or organization who furnishes materials or 

equipment for the Work, including that fabricated to a special design, but who does not perform 

labor at the site. 

 

“Work” shall have the meaning assigned to that term in the article in the Contract entitled 

Scope of Work.”   

 

 

GR-2.  PRIOR USE BY COUNTY 
 

Prior to completion of the Work, the County may take over operation and/or use of the 

Project or portions thereof.  Such prior use of facilities by the County shall not be deemed as 

acceptance of any Work or relieve the Contractor from any of the requirements of the Contract. 

 

 

GR-3.  CONTRACTOR’S OBLIGATIONS 
 

A. The Contractor shall, in good workmanlike manner, do and perform all work and furnish 

all supplies and materials, machinery, equipment, facilities, and all things necessary or proper to 

perform and complete all the Work within the time herein specified and in accordance with the 

provisions of this Contract, the Specifications, the Drawings, and any and all supplemental 

drawings pertaining to the Work.  Contractor shall furnish, erect, maintain, and remove such 

construction, plants, and such temporary works as may be required.  Contractor alone shall be 

responsible for the safety, efficiency, and adequacy of its plant, appliances, and methods, and for 

any damage which may result from their failure or their improper construction, maintenance, or 

operation.  The Contractor shall observe, comply with, and be subject to all terms, conditions, 
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requirements and limitations imposed by the Contract and local ordinances, and state and federal 

laws; and shall do, carry on, and complete the entire Work. 

 

B. Representations of Contractor.  

 

1. Independent Contractor. The Contractor represents that it is an independent 

contractor, competent, knowledgeable, and familiar with the type of work contemplated by this 

Contract. The Contractor agrees and understands that neither it nor any of its agents or 

employees may act in the name of the County except and unless specifically authorized in 

writing by the County to do so. The Contractor shall furnish construction administration and 

management services and use the Contractor's best efforts to perform the Project in an 

expeditious and economical manner consistent with the interests of the County.  

 

2. Familiarity with Project. Contractor represents that it has: (a) visited and 

examined the Site(s), (b) taken into account local conditions and observed conditions that affect 

the Project, the Work, or the cost thereof, (c) investigated the labor situation related to the 

Project, (d) examined the superintendence of the Project, the Work, the time of completion, and 

other relevant matters, and (e) has taken these into consideration in submitting his bid.  

 

3. Responsibility to Coordinate. Contractor acknowledges its responsibility to 

coordinate the Work with that of any separate contractors to be selected for the installation of 

other work within the Project, or in the proximity of the Project. Contractor expressly agrees to 

schedule and, with the assistance of the County, coordinate the Work with such separate 

contractors and to permit each phase of the Project to be completed on schedule.  

 

4. Project Delivery. Contractor shall construct the Project in accordance with the 

Contract Documents, and Contractor shall deliver the Project completed in accordance with the 

Contract Documents, free from defects, and within the Contract Time.  

 

5. Contractor's Warranty as to Performance. The Contractor warrants that he is 

familiar with the codes applicable to the Work and that he has the skill, knowledge, competence, 

organization, and plan to execute the Work promptly and efficiently in compliance with the 

requirements of the Contract Documents. The Contractor has the obligation to keep a competent 

superintendent on the Work during its progress, to employ only skilled workers, and to enforce 

strict discipline and good order among his employees. The Contractor is responsible for seeing 

that the Work is installed in accordance with the Contract Documents. Failure or omission on the 

part of the County, representatives of the County, or agents of the County either to discover or to 

bring to the attention of the Contractor any deviation from, omission from, or noncompliance 

with the Contract Documents shall not be used by the Contractor or its surety as a defense for 

failure on his part to install the Work in accordance with the Contract Documents or for any 

other neglect to fulfill requirements of the Contract; neither shall the presence of any one, or all, 

or any of the foregoing at the Site or the fact that any one, or all, or any of the foregoing may 

have examined the Work or any part of the Work be used as a defense by the Contractor against 

a claim for failure on his part to install the Work in accordance with the Contact Documents or 

for any neglect to fulfill requirements of the Contract. No requirement of this Contract may be 

altered or waived except by Change Order.  
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6. Contractor’s General Duties.  

 

a. Construction Staging and Construction Services. The Contractor shall provide and 

pay for all labor, materials, equipment, transportation, construction, resources, work, and 

services necessary or incidental to completing the Work for each phase of the Project in a proper 

and timely manner in accordance with the Contract Documents and applicable laws.  

 

b. Supervision and Direction. Contractor shall supervise and direct the Work using 

diligent skill and attention. Contractor shall be responsible for and shall coordinate all 

construction means, methods, techniques, sequences, and procedures.  

 

c. Enforce Discipline. Contractor shall at all times enforce strict discipline and good 

order among its employees, Subcontractors, and others performing the Work, and shall not 

employ or permit the employment of unfit persons or persons not skilled in the task assigned to 

them.  

d.  Security Clearances. Where work is required within a specially secured 

controlled access environment, work shall be performed by personnel who have passed a security 

screening.  

 

e. Maintain Records. Contractor shall keep Owner informed of the progress of the 

Work. Contractor shall maintain records of the cost for the Work pursuant to and in compliance 

with GASB 34 accounting requirements and such other methods as County may require, 

including complete backup documentation for all pay applications.  

 

f. Answer Questions. Contractor, with reasonable promptness and in accordance 

with time limits set by the County, shall answer the County's questions and provide the County 

with requested Project information.  

 

g. Acts and Omissions. Employees of or Subcontractors to the Contractor shall 

perform the Work required by this Contract. The Contractor is responsible to the County for acts 

and omissions of the Contractor's employees, Subcontractors and their agents and employees, 

and other persons.  

 

h. Meetings with the County. Contractor shall schedule and conduct meetings with 

the County, Engineer & Construction Manager, separate contractors, and appropriate 

Subcontractors, not less than biweekly, for the purpose of discussing the status and progress of 

the Work. Additional meetings shall be held as often as the County reasonably determines.  

 

i. Schedule and Coordination Meetings. Contractor shall schedule and conduct 

meetings as necessary with Subcontractors, Suppliers, and other appropriate Project team 

members to coordinate and schedule the Work.  

 

j. Audit. At the request of the County, the Contractor shall allow the County the 

opportunity to select an auditor to examine and inspect the Project and the Contractor's books, 

records, and any and all accounts and similar data related to the Project. The County shall bear 
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the cost of such audit. The auditor may sign a confidentiality agreement before conducting any 

such audit. Notwithstanding such agreement, Contractor understands and agrees that all project 

records are subject to the Georgia Open Records Act.  

 

 

GR-4.  AUTHORITY OF THE COUNTY 
 

A. The Contractor shall perform all of the Work under the general direction, and to the 

entire satisfaction, approval, and acceptance of the County.  The County shall 

decide all questions relating to measurements of quantities, the character and 

acceptability of the Work performed, and as to whether the rate of progress is 

such that the Work will be completed within the time limit of the Contract.  All 

questions as to the meaning of the Drawings and the Specifications will be 

decided by the County. 

 

B. The approval of the County of any materials, plant, equipment, Drawings, or of any 

other items executed, or proposed by the Contractor, shall be construed only to 

constitute an approval of general design.  Such approval shall not relieve the 

Contractor from the performance of the Work in accordance with the Contract, or 

from any duty, obligations, performance guarantee, or other liability imposed 

upon him by the provisions of the Contract. 

 

C. Whenever in this Contract, the words “directed,” “required,” “permitted,” 

“ordered,” or words of like import are used, it shall be understood that the 

direction, requirement, permission, or order of the County is intended, and similar 

words, “approved,” “acceptable,” “satisfactory,” or words of like import shall 

mean approved by, acceptable to, or satisfactory to the County. 

 

D. The County reserves the right to suspend the Work at any time or from time to 

time at the County's sole discretion, upon giving Contractor five days advanced 

written notice thereof. If the County exercises this right and then resumes the 

Work covered hereby, Contractor shall be entitled upon timely claim to a Change 

Order, to payment by Owner of any reasonable Actual Costs actually incurred by 

Contractor in connection with the suspension and resumption of the Work, as well 

as an extension in the time for performance of the Work to the extent Contractor 

is delayed by the County’s suspension.  

 

E. The County reserves the right, for itself and for any designated construction 

inspector retained by the County, upon observation of apparent nonconforming 

Work, to immediately stop the affected Work at any time by oral direction at the 

County’s sole discretion, with notice to be provided to the Contractor within 72 

hours. If the Work is later determined to be in fact conforming Work, then 

Contractor, for the period commencing 72 hours after the issuance of the initial 
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stop work order, shall be entitled, upon timely claim to a Change Order, to 

payment by County of any reasonable actual costs actually incurred by Contractor 

in connection with the stop Work order and resumption of the Work, as well as an 

extension in the time for performance of the Work to the extent Contractor is 

delayed by County’s stop Work order beyond the initial 72 hours.  

 

F. The County reserves the right to perform construction or operations related to the 

Project with separate contractors on this site.  

 

 

GR-5.  CHANGES IN THE WORK, FIELD ORDERS, AND CHANGE ORDERS 
 

A. All changes, alterations, or instructions in regard to any feature of the Work that 

differ from the Drawings and Specifications must be approved in writing by Field 

Order or Change Order in all cases.  No verbal instruction or order will be 

regarded as a basis for a claim for extra compensation or time. 

 

B. If a minor change in the Work is found to be necessary due to actual field 

conditions, the Contractor shall submit detailed drawings and written notification 

of the problems necessitating such departure for approval by the County before 

making the change.  If the Contractor fails to make such request, no excuse will 

be entertained thereafter for Contractor’s failure to carry out the Work in the 

required manner and to provide required guarantees, warranties, and Bonds, and 

Contractor shall not be entitled to any change in the Contract Price, Contract Time 

or the Contract Term. 

 

C. The County may at any time, by issuing a Field Order, make changes in the 

details of the Work.  The Contractor shall proceed with the performance of any 

changes in the Work so ordered by the County unless such Field Order entitles the 

Contractor to a change in Contract Price, Time, and/or Term, in which event the 

Contractor shall give the County written notice thereof within fifteen (15) days 

after the receipt of the ordered change, and the Contractor shall not execute such 

changes until it receives an executed Change Order from the County.  No extra 

cost or extension of time shall be allowed unless approved by the County and 

authorized by execution of a Change Order. 

 

D. The County may at any time order changes within the scope of the Work without 

invalidating the Contract.     

 

E. No claims for extra cost or time will be considered based on an escalation of 

prices throughout the Contract Term.  The value of any work covered by a 

Change Order or of any claim for increase or decrease in the Contract Price shall 

be determined by one of the following methods in the order of precedence listed 

below. 

 

(1) Unit prices per the approved Schedule of Values (SOV) for the project. 
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(2) An agreed lump sum. 

 

(3) The actual cost for labor, direct overhead, materials, supplies, equipment, 

and other services necessary to complete the changed Work.  In addition, 

there shall be added an amount agreed upon but not to exceed fifteen 

percent (15%) of the actual cost of such work to cover the cost of general 

overhead and profit. 

 

F. The parties’ execution of any Change Order constitutes a final settlement of all 

matters relating to the change in the Work which is the subject of the Change 

Order, including, but not limited to, all direct or indirect costs associated with 

such change and any and all adjustment to the Contract Price and the construction 

schedule.  In the event a Change Order increases the Contract Price, Contractor 

must include the Work covered by such Change Orders in requests for payment as 

if such Work were originally part of the Contract. 

 

 

GR-6.  TIME FOR COMPLETION  
 

A. The Contractor understands and agrees that the date of the beginning of Work, 

rate of progress, and time for completion of the Work are essential conditions of 

this Contract. 

 

B. The Contractor agrees that the Work shall be executed regularly, diligently, and 

uninterrupted at such rate of progress as will insure its full completion thereof 

within the Contract Time.  It is expressly understood and agreed, by and between 

the Contractor and the County, that the time for the completion of the Work 

described herein is a reasonable time for the completion of the same, taking into 

consideration the average climate range and usual industrial conditions prevailing 

in this locality. 

 

C. If extraordinary adverse weather conditions are the basis for a claim for additional 

time, such claim shall be supported by the attachment of records of the National 

Oceanic and Atmospheric Administration showing meaningful variances from 

historic trends thereby substantiating the fact that weather conditions were 

abnormal for the period of time, could not have been reasonably anticipated and 

had an adverse effect on the scheduled construction activities.  The Contractor 

shall be entitled to an extension of the Contract Time only for extraordinary 

adverse weather conditions that unavoidably delay activities scheduled at that 

time, and then only for the number of days of delay which are due solely to such 

extraordinary adverse weather conditions.  The Contractor is not entitled to any 

costs associated with extraordinary adverse weather conditions. 

 

D. The County shall not be liable to the Contractor or any Subcontractor for claims 

or damages of any nature caused by or arising out of delays, regardless of cause.  
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The sole remedy against the County for delays shall be the allowance of 

additional time for completion of the Work, the amount of which shall be based 

on actual and unavoidable delay.  

 

 

GR-7.  SCHEDULES, REPORTS, AND RECORDS 
 

A. The Contractor shall submit to the County such schedule of quantities and costs, 

progress schedules, payrolls, reports, estimates, records, and other data as the 

County may request concerning the Work performed or to be performed.  The 

Contractor shall also submit a schedule of payments that he anticipates earning 

during the course of the Work.  

 

B. That Contractor shall coordinate and hold a meeting with its major Subcontractors 

and the County to discuss the Project schedule.  Such meeting shall be held prior 

to Commencement of the Work under this Contract, but in no event later than ten 

(10) days after execution of this Contract by all parties.  At that meeting, the 

Contractor shall present a draft Project schedule, and the Contractor and its 

Subcontractors shall, in collaboration with the County, assist in the preparation of 

a detailed and specific construction schedule.  The Contractor shall be responsible 

for preparing and updating such schedule, which shall be complete in all respects 

and shall, when approved by the County, become the Construction Schedule and 

be automatically incorporated into the Contract and shall not be changed without 

the prior written consent of the County. The Construction Schedule shall not 

exceed the Contract Time, shall be revised and updated at appropriate intervals as 

required by the conditions of the Work and Project, shall be related to the entire 

Project to the extent required by the Contract, shall utilize Critical Path Method 

(CPM) software that is compatible with County software, and shall provide for 

expeditious and practicable execution of the Work.  The Construction Schedule 

shall be cost-loaded. 

 

C. The Construction Schedule shall, in such detail as the County may require, show 

the order in which Contractor will carry on the Work, including dates on which 

the various parts of the Work will start, and the estimated date of completion of 

each part.  It shall also depict all requisite shop drawing submittals and approvals, 

manufacturing, fabrication, the installation of materials, supplies and equipment, 

testing, start-up, and training.  

 

D. The Contractor shall prepare and keep current, for the County’s approval, a 

schedule of submittals which is coordinated with the Construction Schedule and 

allows the County reasonable time to review submittals.  The Contractor shall 

perform the Work in general accordance with the most recent schedules submitted 

to the County.  

 

E. In the event the County determines that the performance of the Work has not 

progressed or reached the level of completion required by the Contract, the 
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County will have the right to order the Contractor to take corrective measures 

necessary to expedite the progress of construction, including, without limitation, 

(1) working additional shifts or overtime; (2) supplying additional manpower, 

equipment, and facilities; and (3) other similar measures (hereinafter referred to 

collectively as “Extraordinary Measures”).  Such Extraordinary Measures must 

continue until the progress of the Work complies with the stage of completion 

required by the Contract and the Construction Schedule.  The County’s right to 

require Extraordinary Measures is solely for the purpose of ensuring the 

Contractor’s compliance with the Construction Schedule.  The Contractor is not 

entitled to an adjustment in the Contract Price for undertaking Extraordinary 

Measures required by the County.  The County may exercise the rights furnished 

the County under or pursuant to this paragraph as frequently as the County deems 

necessary to ensure that the Contractor’s performance of the Work will comply 

with the completion date set forth in the Contract as the Contract Time. 

 

F. An updated County approved cost loaded schedule and an updated Schedule of 

Submittals shall be presented with each partial payment request.  Lack of such an 

updated schedule and/or an updated Schedule of Submittals will delay processing 

of the pay request until receipt of the updated schedule and/or an updated 

Schedule of Submittals. 

 

G. If the schedule reflects a completion date prior to the completion date established 

by the Contract Agreement, this shall afford no basis to claim for delay should the 

Contractor not complete the Work prior to the projected completion date.  Instead 

all "float" between the completion date in the Contractor's schedule and the 

completion date established in the Contract Agreement shall belong to and be 

exclusively available to the County.  Should a change order be executed with a 

revised completion date, the progress schedule shall be revised to reflect the new 

completion date. 

 

H. Project Coordination Meetings:  Contractor shall participate in Project 

Coordination Meetings to be held on the site monthly, or more often if conditions 

warrant or are specified otherwise, to establish the current state of completion and 

revise the schedule as necessary.  The Project Coordination Meeting will be 

conducted by the County and the Construction Manager. 

 

I. Contractor's Responsibilities 

1. Implement the detailed Near Term Schedule of activities to the fullest extent 

possible between Project Coordination Meetings. 

2. The Contractor shall provide a copy of the Contractor's Daily Report to the 

Construction Manager by 10:00 a.m. of the day following the Report date.  

This Daily Report will contain, as a minimum, the weather conditions; 

number of workers by craft, including supervision and management personnel 

on site; active and inactive equipment on site; work accomplished by 

scheduled activity item; problems; and visitors to the jobsite. 
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3. If a current activity or series of activities on the Overall Progress Schedule 

(OPS) is behind schedule and if the late status is not due to an excusable delay 

for which a time extension would be forthcoming, the Contractor shall attempt 

to reschedule the activity to be consistent with the OPS so as not to delay any 

of the Contract milestones.  The Contractor agrees that: 

a. The Contractor shall attempt to expedite the activity completion so as to 

have it agree with the OPS.  Such measures as the Contractor may choose 

shall be made explicit during the Project Coordination Meeting. 

b. If, within two weeks of identification of such behind-schedule activity, the 

Contractor is not successful in restoring the activity to an on schedule 

status, the Contractor shall: 

(1) Carry out the activity with the scheduled crew on an overtime basis 

until the activity is complete or back on schedule. 

(2) Increase the crew size or add shifts so the activity can be completed as 

scheduled. 

(3) Commit to overtime or increased crew sizes for subsequent activities, 

or some combination of the above as deemed suitable by the 

Construction Manager. 

These actions shall be taken at no increase in the Contract amount. 

4. Maintain a current copy of all construction schedules on prominent display in 

the Contractor's field office at the Project site. 

5. Cooperate with the County or County's representative in all aspects of the 

Project Scheduling System.  Failure to implement the Project Scheduling 

System or to provide specified schedules, diagrams and reports, or to 

implement actions to re-establish progress consistent with the OPS may be 

causes for withholding of payment. 

 

 

GR-8.  COUNTY’S RIGHT TO SUSPEND OR TERMINATE WORK  
 

A. Termination for Convenience.  County may, for its own convenience and at its 

sole option, without cause and without prejudice to any other right or remedy of 

County, elect to terminate the Contract by delivering to the Contractor, at the 

address listed in the Notices article of this Contract, a written notice of 

termination specifying the effective date of termination. Such notice shall be 

delivered to Contractor at least thirty (30) days prior to the effective date of 

termination. 

 

1. Upon receipt of a written notice pursuant to Paragraph A, the Contractor 

shall: (i) stop the Services or the Work (as applicable); (ii) place no further orders 

or Subcontracts for materials, labor, services or equipment; and (iii) terminate all 

material and equipment orders and Subcontracts to the extent terminable (unless 

otherwise directed by County in writing) and advise the County of all materials, 
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equipment and other items which cannot be canceled or which are already 

delivered and allow County to participate in the salvage or disposition thereof.  

 

2. If the County terminates this Contract pursuant to this Paragraph A, 

Contractor shall, as soon as practical after receiving notice of termination, submit 

to the County an Application for Payment showing all of the costs incurred by 

Contractor in the performance of the Work terminated through the date of receipt 

of the notice of termination. The phrase “costs incurred by Contractor in the 

performance of the Work terminated” as used herein shall be deemed to include:  

 

(i)  Subcontract costs of Work completed;  

(ii)  Cancellation fees in regard to equipment and materials ordered;  

(iii)  Cost of all materials and equipment ordered which cannot be cancelled; 

less actual proceeds received upon the disposition thereof;  

(iv)  Work accomplished;  

(v)  Permit, engineering, bond and inspection fees;  

(vi)  Other direct costs actually incurred by Contractor that can be 

demonstrated by invoice, canceled check, or other appropriate 

documentation;  

(vii)  General condition costs and profit incurred only through the date of 

termination.   

 

3. Acceptance of Payment. Acceptance of payment by the Contractor shall 

constitute a waiver of all further claims by Contractor against County under the 

Contract, and shall be Contractor’s exclusive remedy for termination of the 

Contract. Notwithstanding anything to the contrary contained in the Contract 

Documents, in no event shall Contractor be entitled to any payment on account of 

accident or lost profits or consequential damages in connection with any 

termination of the Contract, or otherwise in connection with the Contract.  

 

4. Condition Precedent to Payment. As a condition precedent to receiving the 

payment set forth above, Contractor shall deliver to the County all papers, 

documents, assignments and agreements relating to the Project 

 

5. Assignment of Rights Subcontracts. If requested, Contractor shall assign 

to the County or to an entity of the County's choice any or all of Contractor's 

contractual rights in respect thereof, so that the assignee shall be fully vested with 

all rights and benefits of Contractor under such papers, documents and 

agreements, together with releases and waivers of lien in the same manner as 

would be required upon Final Completion. The County may also request the 

assignment from Contractor to County to the entity of the County's choice of any 

or all Subcontractors and Supplier agreements entered into by Contractor and in 

that event the assignee shall be solely obligated to the Subcontractors and 

Suppliers under such contracts or agreements for all sums payable thereunder and 

not previously paid by the County to Contractor.  
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6. Cessation of Entitlement. Upon the Contractor's assignment of 

agreements, contracts, subcontracts and/or Owner's payment of monies due 

Contractor as provided in Subparagraph 5 above, Contractor shall be entitled to 

no further compensation of any kind from Owner and shall have no further 

obligation with regard to the assigned agreements, contracts, or subcontracts .  

 

B. Termination for Default. If the Contractor is adjudged bankrupt or insolvent, or if 

he makes a general assignment for the benefit of his creditors, or if a trustee or 

receiver is appointed for the Contractor or for any of his property, or if he files a 

petition to take advantage of any debtor’s act or to reorganize under the 

bankruptcy or applicable laws, or if he fails to supply sufficient skilled workers or 

suitable materials or equipment, make payments to Subcontractors or for labor, 

materials or equipment, or if he disregards laws, ordinances, rules, regulations or 

orders of any public body having jurisdiction of the Work, or if he otherwise 

violates any provision of the Contract, then the County may, without prejudice to 

any other right or remedy, and after giving the Contractor and his surety a 

maximum of seven (7) days from delivery of a written notice, declare the Contract 

in default and terminate this Contract.  In that event, the County may take 

possession of the Project and of all materials, equipment, tools, construction 

equipment and machinery thereon owned by the Contractor.  The County may 

cause the Work to be completed and corrected by whatever method it deems 

expedient.  If called upon by the County to finish the Work, the Contractor’s 

surety shall promptly do so.  In any case, the Contractor and its surety shall be 

liable to the County for any and all damages and costs incurred by the County as a 

result of any default by the Contractor, including without limitation all costs of 

completion or correction of the Work, liquidated damages, attorneys’ fees, expert 

fees, and other costs of dispute resolution.  Termination of this Contract pursuant 

to this paragraph may result in disqualification of the Contractor from bidding on 

future County contracts for a period of time not to exceed five (5) years. 

 

C. If Contractor’s services are terminated by the County pursuant to paragraph A or 

B in this General Requirement, the termination will not affect any rights or 

remedies of the County then existing or which may thereafter accrue against 

Contractor or its surety.  Any retention or payment of moneys due Contractor by 

County will not release Contractor from liability.  In the event Contractor is 

terminated for default under the terms hereof and it is later determined that the 

Contractor was not in default or that the failure to perform is excusable, a 

termination for default will be considered to have been a termination for the 

convenience of the County, and the rights and obligations of the parties shall be 

governed accordingly in accordance with Paragraph A of this General 

Requirement. 

 

 

D. Except as otherwise provided in this General Requirement, neither party shall be 

entitled to recover lost profits, special, consequential or punitive damages, 

attorney’s fees or costs from the other party to this Contract by reason of a 
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Termination under paragraph A or B in this General Requirement or for any 

reason whatsoever.   

 

E. The parties’ obligations pursuant to this General Requirement shall survive any 

Acceptance of Work, or expiration or termination of this Contract.  

 

 

GR-9.  FINAL INSPECTION  

 

A.  Substantial Completion 

1. Preliminary Procedures:  Before requesting inspection for certification of 

Substantial Completion, complete the following.  List exceptions in request:  

a. In Application for Payment that coincides with, or first follows, date 
Substantial Completion is claimed, show 100 percent completion for 
portion of Work claimed as substantially complete: 

  Include supporting documentation for completion as indicated in these 
Contract Documents and a statement showing an accounting of 
changes to Contract Sum. 

 If 100 percent completion cannot be shown, include a list of 
incomplete items, value of incomplete construction, and reasons Work 
is not complete. 

b. Advise the Owner of pending insurance changeover requirements. 

c. Submit specific warranties, workmanship bonds, maintenance agreements, 
final certifications, and similar documents. 

d. Obtain and submit releases enabling Owner unrestricted use of Work and 
access to services and utilities.  Include occupancy permits, operating 
certificates, and similar releases. 

e. Submit record drawings based on field run survey, maintenance manuals, 
final project photographs, damage or settlement surveys, property surveys, 
and similar final record information. 

f. Deliver tools, spare parts, extra stock, and similar items. 

g. Make final changeover of permanent locks and transmit keys to Owner.  
Advise Owner's personnel of changeover in security provisions. 

h. Performing all tests as described in the specifications. 

i. Demonstrating to the County and Construction Manager operation of all 
equipment, and making adjustments of gates, valves, and other equipment. 

j. Paving, grassing and restoration of the Work area. 
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k. Discontinue and remove temporary facilities from site, along with 
mockups, construction tools, and similar elements. 

l. Complete final cleanup requirements, including touchup painting. 

m. Touch up and otherwise repair and restore marred, exposed finishes. 

 

2. Inspection Procedures:  On receipt of a request for inspection, Construction 

Manager will either proceed with inspection or advise Contractor of unfilled 

requirements. Construction Manager will prepare Certificate of Substantial 

Completion following inspection or advise Contractor of construction that 

must be completed or corrected before certificate will be issued. 

a.  Construction Manager will repeat inspection when requested and assured 
that Work is substantially complete. 

b.  Results of completed inspection will form basis of requirements for final 
acceptance. 

B.  Final Acceptance 

1. Preliminary Procedures:  Before requesting final inspection, in writing, for 

certification of final acceptance and final payment, complete the following 

and list exceptions if any in the request. 

a. Submit final payment request with releases and supporting documentation 
not previously submitted and accepted.  Include insurance certificates for 
products and completed operations where required. 

b. Submit an updated final statement, accounting for final additional changes 
to Contract Sum. 

c. Final acceptance of the Work will not be granted and the retained 

percentage will not be due or payable until the Contractor has furnished 

the County proper and satisfactory evidence (under oath) that all claims 

for labor employed and materials used in the construction of the Work 

under this Contract have been settled, and that no legal claims can be filed 

against the County for such labor or materials. 

d. Before final payment can be made, the Contractor must certify, by 

affidavit to the County, that all payrolls, materials bills, and other 

indebtedness connected with the Work have been paid. 

e. The making of the final payment shall constitute a waiver of all claims by 

the County, other than those for faulty Work covered by and appearing 

within the warranty period. 
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f. The acceptance of final payment shall constitute a waiver of all claims by 
the Contractor, except those previously made in writing and still unsettled. 

g. Submit a certified copy of Construction Manager’s final inspection list of 
items to be completed or corrected, endorsed and dated by Construction 
Manager. The certified copy of list shall state that each item has been 
completed or otherwise resolved for acceptance and shall be endorsed and 
dated by the Construction Manager. 

h. Submit final meter readings for utilities, a measured record of stored fuel, 
and similar data as of date of Substantial Completion or when Owner took 
possession of and assumed responsibility for corresponding elements of 
Work. 

i. Submit consent of surety to final payment. 

j. Submit evidence of final, continuing insurance coverage complying with 
insurance requirements. 

k. Submit a final liquidated damages settlement statement. 

 
2. Final Acceptance:  Upon completion of all Work required, the Contractor 

shall request, in writing, a final inspection.  When the Construction Manager 
and County find the Work of the Contractor complete and acceptable, in 
accordance with the provisions of the Contract Documents, the Construction 
Manager will recommend to the County that the job be accepted.  

 

3. Re-inspection Procedure: Construction Manager will re-inspect Work upon 

receipt of notice that Work, including inspection list items from earlier 

inspections, has been completed, except for items whose completion is 

delayed under circumstances acceptable to Construction Manager. 

a. Upon completion of re-inspection, Construction Manager will prepare a 
certificate of final acceptance.  If Work is incomplete, Construction 
Manager will advise Contractor of Work that is incomplete or of 
obligations that have not been fulfilled but are required for final 
acceptance. 

b. If necessary, re-inspection will be repeated. 

 

4. The Contractor will be notified in writing by the County of the acceptance of 

segments of the Work and/or the final acceptance of the Work, as defined in 

the Contract Documents.  The date of acceptance of segments of the Work 

and/or date of final acceptance shall be the termination date for the 

Contractor's liability for physical properties of the facilities and the beginning 

of the respective warranty periods. 
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GR-10.  WARRANTIES, GUARANTEES AND CORRECTION OF WORK 
 

A. The Contractor warrants to the County that materials and equipment furnished 

under the Contract will be new and of good quality, unless otherwise required or 

permitted by the Contract; that the Work will be free from defects not inherent in 

the quality required or permitted; and that the Work will conform to the 

requirements of the Contract.  Work not conforming to these requirements, 

including substitutions not properly approved and authorized, is considered 

defective.  The County, in its sole discretion, may exclude from the Contractor's 

warranty; remedies for damage or defect which the County determines were 

caused by abuse; modifications not executed by the Contractor; improper or 

insufficient maintenance; improper operation; and normal wear and tear and 

normal usage. 

 

B. Upon the completion of the Work, and as a condition of final payment, the 

Contractor shall guarantee in writing that all Work has been accomplished in 

conformance with the Contract.  If required by the County, the Contractor shall 

also furnish additional satisfactory evidence as to the kind and quality of materials 

and equipment.   

 

C. The Contractor shall promptly, and in no event later than 48 hours after receiving 

written demand from the County, remedy any error, omission, defect, or non-

compliance in the Work discovered by the County during construction or at any 

time thereafter until one year after the final completion of the Work.  Nothing 

herein shall be deemed to shorten any statutory period of limitation otherwise 

applicable to any legal action by the County against the Contractor.   

 

D. Contractor shall pay for any damage caused by any omission or defect in the 

Work, including without limitation, any damage to other improvements or 

facilities.  In the event that the Contractor should fail to timely make repairs, 

adjustments, or other remedy that may be made necessary by such defects, the 

County may do so, and charge the Contractor the cost thereby incurred.    

 

E. All warranties and guaranties shall extend for the greatest of one (1) full year 

commencing on the dates of Substantial Completion of the Project or such longer 

period of time as is required by the Contract.  The one (1) year period shall be 

extended with respect to portions of the Work first performed after Substantial 

Completion for a period of one (1) year after the actual performance of the Work.  

If any defect or deviation should exist, develop, be discovered or appear within 

such one (1) year period, the Contractor, at its sole cost and expense and 

immediately upon demand, shall fully and completely repair, correct, and 

eliminate such defect.  The foregoing warranties and guarantees are cumulative of 

and in addition to, and not restrictive of or in lieu of, any and all other warranties 

and guarantees provided for or required by law.  No one or more of the warranties 

contained herein shall be deemed to alter or limit any other. The Performance 
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Bond shall remain in full force and effect throughout the applicable guarantee 

period set forth in this paragraph. 

 

F. Neither the final payment nor any provision of the Contract, nor partial or entire 

occupancy or use of the Work by the County, shall constitute an acceptance of 

any part of the Work that is not in accordance with the Contract or relieve the 

Contractor of liability for incomplete or faulty materials or workmanship.     

 

G. All manufacturer warranties and guarantees shall be delivered to the County prior 

to Substantial Completion and such delivery shall be a condition precedent to the 

issuance of the Certificate of Substantial Completion.  Before final payment, the 

Contractor shall assign and transfer to the County all guarantees, warranties and 

agreements from all contractors, Subcontractors, vendors, Suppliers, or 

manufacturers regarding their performance, quality of workmanship or quality of 

materials supplied in connection with the Work.  The Contractor represents and 

warrants that all such guarantees, warranties and agreements will be freely 

assignable to the County, and that upon final completion of the Work, all such 

guarantees, warranties and agreements shall be in place and enforceable by the 

County in accordance with their terms.  Contractor’s obligations pursuant to this 

General Requirement shall survive any acceptance of Work, or termination or 

expiration of this Contract.  

 

 

GR-11. CONTRACTOR’S PERSONNEL AND INDEPENDENT CONTRACTOR 

STATUS  
 

A. The Contractor will supervise and direct the Work, including the Work of all 

Subcontractors.  Contractor will be solely responsible for the means, methods, 

techniques, sequences, and procedures of construction.  An experienced 

Superintendent and necessary assistants competent to supervise the particular 

types of work involved shall be assigned to the Project by the Contractor, and 

shall be available at all times when work is in progress.  The name of the 

Superintendent shall be submitted with qualifications of same prior to the start of 

the Work.  If approved by the County, the Superintendent so named by the 

Contractor shall be employed by the Contractor and shall have served in a 

supervisory capacity on at least one Project of like description and size performed 

by the Contractor during the previous twelve months.  Under no circumstances 

shall an employee of any Subcontractor serve as the Superintendent, unless 

approved by the County prior to being named Superintendent.  The Project 

Director, Project Manager – Area 1, Project Manager – Area 2, and General 

Superintendent so named by the Contractor shall be those individuals named in 

response to RFQ 12-700009 Application for Pre-Qualification of General 

Construction Contractor to Bid on Snapfinger Advanced Wastewater Treatment 

Facilities Expansion – Phase 2. 
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 The Superintendent shall represent the Contractor, and all directions given to the 

Superintendent shall be as binding as if given to the Contractor. Important 

communications shall be confirmed in writing.  Other communications shall be 

similarly confirmed on written request in each case. 

 

B. The Contractor shall not change key members of its staff without the prior 

consent of the County, unless such staff members prove to be unsatisfactory to the 

Contractor and cease to be in its employ.  If the Contractor intends to change a 

key staff member (defined as certain full-time personnel stationed at the site 

including Project Manager, Superintendent, Project Engineer, Assistant Project 

Manager, Assistant Superintendent, or Assistant Project Engineer) it shall give the 

County written notice at least fifteen (15) days prior to the intended change.  The 

written notice shall include a description of qualifications for the new proposed 

key staff member. The County shall have the right to approve or disapprove the 

proposed key staff member. 

 

C. Only persons skilled in the type of work which they are to perform shall be 

employed.  The Contractor shall, at all times, maintain discipline and good order 

among his employees, and shall not employ any unfit person or persons or anyone 

unskilled in the work assigned him. 

 

D. The relationship between the County and the Contractor shall be that of owner 

and independent contractor.  Other than the consideration set forth herein, the 

Contractor, its officers, agents, servants, employees, and any Subcontractors shall 

not be entitled to any County employee benefits including, but not limited to 

social security, insurance, paid annual leave, sick leave, worker's compensation, 

free parking or retirement benefits.  All services provided by Contractor shall be 

by employees of Contractor or its Subcontractors and subject to supervision by 

Contractor.  No officer or employee of Contractor or any Subcontractor shall be 

deemed an officer or employee of the County.  Personnel policies, tax 

responsibilities, social security payments, health insurance, employee benefits and 

other administrative policies, procedures or requirements applicable to the Work 

or services rendered under this Contract shall be those of the Contractor, not the 

County. 

 

 

GR-12.  SUBCONTRACTING 
 

A. The Contractor understands and agrees that it shall be a breach of this Contract to 

subcontract any portion of the Work on this Project unless  

 

1. The Work and the Subcontractor proposed to perform it have been 

declared in the Bid to the Contract; or  

 

2. The Contractor shall have obtained advance written approval from the 

County. 
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B. The Contractor further understands and agrees that any work on this Project, 

which the Contractor secures in violation of this General Requirement, shall be 

deemed a donation from the Contractor for which the County shall not be 

obligated to pay.  Nothing contained in this Contract shall create any contractual 

relation between any Subcontractor and the County.  Upon request, Contractor 

shall provide the County with copies of each of its contract(s) and amendments 

with each Subcontractor. 

 

C. Nothing contained in this Contract shall create, nor be interpreted to create 

privity, or any other relationship whatsoever, between the County and any person, 

or entity or than Contractor.  

 

GR-13.  ASSIGNMENTS 
 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or 

otherwise dispose of the whole or any part of this Contract or his right, title, or interest therein to 

any person, firm, or corporation without the previous written consent of the County. If the 

County consents to any such assignment or transfer, then the Contractor binds itself, its partners, 

successors and assigns to all covenants of this Contract.   

 

GR-14.  INDEMNIFICATION AND HOLD HARMLESS  

 

A. The Contractor shall be responsible from the execution date or from the time of the 

beginning of the Work, whichever shall be the earlier, for all injury or damage of any 

kind resulting from the Work, to persons or property, including employees and 

property of the County.  The Contractor shall exonerate, indemnify, and save 

harmless the County, its elected officials, officers, employees, agents and servants, 

hereinafter collectively referred to in this General Requirement as “the County 

Indemnitees,” from and against all claims or actions based upon or arising out of any 

damage or injury (including without limitation any injury or death to persons and any 

damage to property) due to claims or liability to a third party that are caused by or 

sustained in connection with the performance of this Contract or by conditions 

created thereby or arising out of or any way connected with Work performed under 

this Contract, as well as all expenses incidental to the defense of any such claims, 

litigation, and actions.  Furthermore, Contractor shall assume and pay for, without 

cost to the County Indemnitees, the defense of any and all claims, litigation, and 

actions suffered through any act or omission of the Contractor, or any Subcontractor, 

or anyone directly or indirectly employed by or under the supervision of any of them.  

Notwithstanding any language or provision in this Contract, Contractor shall not be 

required to indemnify any County Indemnitee against claims, actions, or expenses 

based upon or arising out of the County Indemnitee’s sole negligence. 
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B.       Indemnification for Consent Decree Damages and/or Penalties 

The Contractor shall at all times observe, perform, and comply with all federal, state 

and local laws or ordinances, decrees, rules and regulations which in any manner 

affect those engaged or employed in the performance of the Work, and the conduct of 

the Work. The Contractor shall also comply with all such orders and decrees of 

bodies or tribunals having any jurisdiction or authority over the Work, including the 

Consent Decree dated December 20, 2011 entered into by and between the County 

and the Environmental Protection Agency and the Environmental Protection Division 

(“Consent Decree”). Reference to such laws, ordinances, rules, decrees and 

regulations shall include any amendments thereto. If any discrepancy or inconsistency 

is discovered in the Contract Documents in relation to any such laws, ordinances, 

rules and regulations, orders or decrees, the Contractor shall forthwith report the same 

to the County. 

To the fullest extent permitted by law, Contractor shall indemnify the County for all 

damages, fines, penalties and attorney’s fees incurred by or levied against the County 

as a result of the Contractor’s failure to perform Work in accordance with the 

Contract Documents. In addition, Contractor shall indemnify the County for all 

damages, including Stipulated Penalties, levied against the County pursuant to Article 

X of the Consent Decree with the Environmental Protection Agency and the 

Environmental Protection Division ("Consent Decree Damages and/or Penalties"), to 

the extent that such damages or penalties arise out of or relate to the Contractor's 

failure to perform any obligation required of it under the Contract Documents.  

 

C. As between the County Indemnitees and the Contractor as the other party, the 

Contractor shall assume responsibility and liability for any damage, loss, or 

injury, including death, of any kind or nature whatever to person or property, 

resulting from any kind of claim made by Contractor’s employees, agents, 

vendors, Suppliers or Subcontractors caused by or resulting from the performance 

of Work under this Contract, or caused by or resulting from any error, omission, 

or the negligent or intentional act of the Contractor, vendors, Suppliers, or 

Subcontractors, or any of their officers, agents, servants, or employees. The 

Contractor shall defend, indemnify, and hold harmless the County Indemnitees 

from and against any and all claims, loss, damage, charge, or expense to which 

they or any of them may be put or subjected by reason of any such damage, loss, 

or injury.  

 

D. The Contractor expressly agrees to provide a full and complete defense against 

any claims brought or actions filed against the County Indemnitees, where such 

claim or action involves, in whole or in part, the subject of the indemnity 

contained in this Contract, whether such claims or actions are rightfully or 

wrongfully brought or filed.  The County has the sole discretion to choose the 
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counsel who will provide the defense.  

 

E. No provision of this Contract and nothing herein shall be construed as creating 

any individual or personal liability on the part of any elected official, officer, 

employee, agent or servant of the County, nor shall the Contract be construed as 

giving any rights or benefits hereunder to anyone other than the parties to this 

Contract. 

 

F. The parties agree that Contractor shall be liable for all fines or civil penalties, 

which may be imposed by any local, federal or state department or regulatory 

agency that are a result of Contractor’s performance of the Work under this 

Contract. Contractor shall pay the costs of contesting any such fines. The parties’ 

obligations pursuant to this General Requirement shall survive any acceptance of 

Work, or termination or expiration of this Contract. 

 

G. The indemnifications set forth above does not extend beyond the scope of this 

Contract and the Work undertaken thereunder. Nor does this indemnification 

extend to claims for loses or injuries or damages incurred directly by the County 

Indemnitees due to breach, negligence or default by the County Indemnitor under 

the terms and conditions of this Contract. Indemnification does not extend to 

claims for loses or injuries or damages incurred by the County Indemnitees due to 

any negligent act, error, or omission of a design professional in the performance 

of professional services that fails to meet the applicable professional standard of 

care, skill and ability as employed by others in their profession.  
  

GR-15.  ROYALTIES AND PATENTS 
 

The Contractor shall hold and save the County and its elected officials, officers, agents, 

servants, and employees harmless from liability of any nature or kind, including cost and 

expenses for, or on account of, any patented, unpatented or copyrighted invention, process, 

method, article, materials, or appliance manufactured or used in the performance of the Contract, 

including its use by the County, unless otherwise specifically stipulated in the Contract.  

 

 

GR-16.  LAWS AND REGULATIONS 
 

A. The Contractor’s attention is directed to the fact that all applicable federal, state, 

and County laws, municipal ordinances, and the rules and regulations of all 

authorities having jurisdiction over construction of the Project shall apply to the 

Contract throughout, and they will be deemed to be included in the Contract the 

same as though herein written out in full.  The Contractor shall keep itself and its 

employees and Subcontractors fully informed of all laws, ordinances, and 

regulations in any manner affecting those engaged or employed in the Work or 

the materials used in the Work or in any way affecting the conduct of the Work 

and of all orders and decrees of bodies or tribunals having any jurisdiction or 

authority over same.  If Contractor discovers any discrepancy or inconsistency in 

this Contract or in the Drawings or Specifications in relation to any such law, 
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regulation, ordinance, order, or decree, Contractor shall promptly report the same, 

in writing, to the County.  Contractor shall at all times observe and comply with 

all such laws, ordinances, and regulations, and shall protect and indemnify the 

County and its agents against any all damages and  claims arising out of any 

violation of such law, ordinance, regulation, order, or decree, whether by 

Contractor or its employees or Subcontractors. 

 

B. Contractor shall not discriminate against any person in its operations, activities or 

performance of Work under this Contract. Contractor shall affirmatively comply 

with all applicable provisions of federal, state and local equal employment laws 

and shall not engage in or commit any discriminatory practice against any person 

based on race, age, religion, color, gender, national origin, physical or mental 

disability, or political affiliation.  Contractor shall maintain a Drug Free 

Workplace.  

 

 

  



 

24 
                                                                                                                                                            Revised 11/02/2016 
 

GR-17.  PERMITS AND INSPECTION FEES 
 

A. Permits shall be secured by the Contractor, and inspections will be required, but 

the County will not charge the Contractor for permits and inspections obtained 

from the County.  The Contractor shall secure and pay for any permits and 

inspection fees required by any other governmental entity or agency. 

 

B. Prior to execution of this Contract, Contractor shall provide the County with a 

copy of its current, valid business license.  If Contractor is not a Georgia 

corporation, Contractor shall submit a certificate of authority to transact business 

in the state of Georgia and a copy of their valid business license issued by their 

home jurisdiction. Contractor shall provide the County with copies of all other 

required licenses, certifications and permits for the Contractor and/or all of 

Contractor’s employees, personnel, agents or Subcontractors performing services 

that require licensure by the federal government, the State of Georgia, or the 

County.  Contractor hereby warrants and represents that at all times during the 

Contract Term it shall maintain in good standing all required licenses, 

certifications, and permits required under federal, state and local laws necessary 

to perform the services required by this Contract. 

 

 

GR-18.  LAND AND RIGHTS-OF-WAY 
 

Prior to entering on any land or right-of-way, the Contractor shall ascertain the 

requirements of applicable permits or easements obtained by the County, and shall conduct his 

work in accordance with requirements thereof, including the giving of notice.  The Contractor 

shall be fully responsible for performing work to the requirements of any permit or easement 

granting entity, even though such requirements may exceed or be more stringent than that 

otherwise required by the Contract, and shall compensate the County fully for any loss or 

expense arising from failure of the Contractor to perform as required by such entity.  The 

Contractor shall provide, at its own expense without liability to the County, any additional land 

and access thereto that the Contractor may desire for temporary construction facilities, or for 

storage of materials. 

 

 

GR-19.  PROTECTION OF WORK, PROPERTY, AND PERSONS 
 

A. The Contractor is responsible for initiating, maintaining, and supervising all 

safety precautions and programs in connection with the Work.  Contractor shall 

take all necessary precautions for the safety of, and will provide the necessary 

protection to prevent damage, injury or loss to all employees on the Project and 

other persons who may be affected thereby, all the Work and all materials or 

equipment to be incorporated therein, whether in storage on or off the site, and 

other property at the site or adjacent thereto, including trees, shrubs, lawns, lakes, 

drainage ways, walks, pavements, roadways, structures, and utilities not 

designated for removal, relocation or replacement in the course of construction. 
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B. The Contractor shall erect and maintain, as required by the conditions and 

progress of the Work, all necessary warning safeguards for devices and the safety 

and protection of the Work, the public and adjoining property.  

 

C. If existing utilities or structures are indicated by the Contract, no warranty is made 

as to the accuracy or completeness of such indication or the information provided 

regarding such utilities or structures.  The Contractor shall comply with all 

applicable state law concerning the marking and location of existing utilities.  The 

Contractor shall, prior to commencing other on-site work, accurately locate above 

and below ground utilities and structures, which may be affected by the Work, 

using whatever means may be appropriate, and shall verify the nature and 

condition of such utilities and structures.  The Contractor shall mark the location 

of existing utilities and structures, if they are not otherwise readily visible, with 

flagging, stakes, barricades, or other suitable means, and shall preserve and 

protect all utilities and structures not designated for removal, relocation, or 

replacement in the course of construction.  Contractor shall notify the County 

promptly of discovery of any conflict between the Contract and any existing 

facility. 

 

D. All existing utilities, both public and private, including but not limited to, sewer, 

gas, water, electrical, and telephone services, shall be protected and their 

operation shall be maintained through the course of the Work.  Any temporary 

shutdown of an existing service shall be arranged between the Contractor and the 

responsible agency.  The Contractor shall assume full responsibility and hold the 

County harmless from the result of any damage that may occur as a result of the 

Contractor’s activities in this regard. 

 

E. In emergencies affecting the safety of persons or the Work or property at the site 

or adjacent thereto, or unanticipated conditions where delay would substantially 

impact the time or cost of work, the Contractor, upon notification to the County, 

shall act to prevent threatened damage, injury, or loss.  Any claim for 

compensation or extension of time by the Contractor due to such extra work shall 

be submitted to the County within ten (10) days of the date of performing such 

work or deviations in the manner prescribed for a Change Order. 

 
 

GR-20.  PROHIBITED INTERESTS 
 

No official of the County who is authorized in such capacity and on behalf of the County 

to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or 

approving any architectural, engineering, inspection, construction, or material supply contract, or 

any subcontract in connection with the construction of the Project, shall become directly or 

indirectly interested personally in this Contract or in any part hereof.  No officer, employee, 

architect, attorney, engineer, or inspector of or for the County who is authorized in such capacity 

and on behalf of the County to exercise any legislative, executive, supervisory, or other similar 

functions in connection with the construction of the Project, shall become directly or indirectly 
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interested personally in this Contract or in any part thereof, any material supply contract, 

subcontract, insurance contract, or any other contract pertaining to the Project. 

 

 

GR-21.  FIRST SOURCE JOBS ORDINANCE 

 

The Contractor is required to comply with the DeKalb County First Source Jobs 

Ordinance, Code of DeKalb County as Revised 1988, section 2-231 et seq., and among other 

things, is required to make a good faith effort to hire DeKalb County residents for at least fifty 

percent 50% of all jobs created by an Eligible Project, as that term is defined in the First Source 

Ordinance, using the First Source Registry.   

 

 

GR-22.  FOREIGN CORPORATIONS 

 

In the event the Contractor is a foreign corporation, partnership, or sole proprietorship, 

the Contractor hereby irrevocably appoints the Georgia Secretary of State as its agent for service 

of all legal process for the purposes of this Contract only.  

 

 

GR-23.  SPECIFICATIONS AND DRAWINGS 

 

A. The Specifications, the Drawings and the Contract shall be supplementary to each 

other, and any material, workmanship, and/or service which may be in one, but 

not called for in the others, shall be as binding as if indicated, called for, or 

implied by all. 

 

B. Each section or type of work is described separately in the Technical 

Specifications; however, should any item of material, equipment, work, or 

combinations of such be required in one section, and not be described in that 

section and a similar item described in another section, that description shall 

apply regardless of the section under which it is described. 

 

C. Any discrepancies found between the Drawings and Specifications and site 

conditions, or any inconsistencies or ambiguities in the Drawings or 

Specifications shall be immediately reported to the County, in writing, who shall 

promptly correct such inconsistencies or ambiguities in writing.  Work done by 

the Contractor after his discovery of such discrepancies, inconsistencies, or 

ambiguities shall be done at the Contractor’s risk. 

 

D. Upon award of the Contract, the Contractor will be supplied, free of charge, up to 

three complete sets of the Contract Drawings and Specifications.  Any prints and 

Specifications in excess of these shall be furnished at cost at the Contractor’s 

expense. 
 

E. The Contractor shall furnish, with reasonable promptness, all samples as directed 

by the County for approval for conformance with the design concept of the 
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Project and for compliance with the information stated in the Contract.  The Work 

shall be in accordance with approved samples. 

 

F. The County may, without changing the scope of the Work, furnish the Contractor 

additional instructions and detail drawings, as necessary to carry out the Work 

required by the Contract.  The additional drawings and instructions thus supplied 

will become a part of the Contract.  The Contractor shall carry out the Work in 

accordance with the additional detail drawings and instructions. 

 

G. Attention is directed to the fact that the detailed Specifications and separate 

sections may be written in short or abridged form.  In regard to every section of 

the Specifications and all parts thereof, mentioned therein, or indications on the 

Drawings of articles, materials, operations, or methods, requires that the 

Contractor: 

 

(1) Provide each item mentioned and indicated of a quality or subject to 

qualifications noted; 

 

(2). Perform according to conditions stated, each operation prescribed; and 

 

(3) Provide therefore all necessary labor, equipment, and incidentals. 

 

H. For convenience of reference and to facilitate the letting of contracts and 

subcontracts, these Specifications are separated into titled sections.  Such 

separation shall not, however, operate to make the County an arbiter to establish 

limits for the contracts between the Contractor and Subcontractors. 

 

I. Notwithstanding the appearance of such language in the various sections of the 

Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the 

Contractor is responsible to the County for the entire Contract and the execution 

of all Work referred to in the Contract. 

 

GR-24.  CONTRACTOR’S SUBMITTALS 
 

A. The Contractor shall submit all Submittals to the official or employee so 

designated by the chief executive officer all Submittals as required under the 

Specifications and in such time and manner that will allow at least 21 days for the 

County’s review, pursuant to the Construction Schedule. No portion of the Work 

shall commence until all Submittals relating to such portion have been approved 

by the County. 

 

B. The approved Drawings will be supplemented by such shop drawings as are 

needed to adequately control the Work. Shop Drawings, product data, samples 

and other Submittals are not parts of the Contract.  The purpose of their submittal 

is to demonstrate for those portions of the Work for which Submittals are required 

by the Contract, the way by which the Contractor proposes to conform to the 
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information given and the design concept expressed in the Contract.  

Informational Submittals, upon which a County employee, the Architect or 

Engineer, if retained by the County in connection with the Project, is not expected 

to take responsive action, may be so identified in the Contract.  Submittals which 

are not required by the Contract may be returned by the County without action. 

The approval of a Submittal shall not authorize any deviation from or alteration of 

the Drawings or Specifications absent a Change Order or Field Order.   

 

C. Shop drawings to be furnished by the Contractor for any structure shall consist of 

such detailed drawings as may be required for the execution of the Work. 

 

D. Drawings for false work, centering, and form work may also be required per the 

Specifications and in such cases shall be likewise subjected to approval unless 

approval is waived.   

 

E. The County’s review will be within reasonable promptness as to cause no delay in 

the Work.  Approval of the Contractor’s Submittals does not relieve the 

Contractor of any responsibility for accuracy of dimensions and details or from 

otherwise ensuring that the Work complies with the requirements of the Contract.  

It is mutually agreed that the Contractor shall be responsible for agreement and 

conformity of Submittals with the Drawings and Specifications.  The County will 

review and approve or take other appropriate action upon the Contractor's 

Submittals such as shop drawings, product data and samples, but only for the 

limited purpose of checking for conformance with information given and the 

design concept expressed in the Contract.  Review of submittals is not conducted 

for the purpose of determining the accuracy and completeness of details such as 

dimensions and quantities, or for substantiating instructions for installation or 

performance of equipment or systems, all of which remain the responsibility of 

the Contractor as required by the Contract.  The County’s review shall not 

constitute approval of safety precautions or of any construction means, methods, 

techniques, sequences or procedures.  The County’s approval of a specific item 

shall not indicate approval of an assembly of which the item is a component. 

 

F. It is the responsibility of the Contractor to check all Submittals before same are 

submitted to the County for approval.  Submittals which have not been checked 

and approved by the Contractor will not be reviewed by the County. 

 

G. Submittals shall be submitted only by the Contractor who shall indicate by a 

signed stamp on the drawings that he has checked the Submittals and that the 

work shown on them is in accordance with Contract requirements and has been 

checked for dimensions and relationship with work of all other trades involved.  

Under no conditions shall Submittals be accepted from anyone other than the 

Contractor. 

 

H. The Contractor shall furnish the County with Submittals in accordance with 

Division 1 of the Specifications. The Contract Price shall include the cost of 
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furnishing all Submittals and the Contractor will be allowed no extra 

compensation for such drawings. 

 

I. The approval of such Submittals shall not relieve the Contractor from 

responsibility for deviations from Drawings or the Specifications unless he has in 

writing called attention to such deviations, and the County has approved the 

changes or deviations in writing at the time of submission, nor shall it relieve him 

from the responsibility for errors of any kind in Submittals.  When the Contractor 

does call such deviations to the attention of the County, he shall state in writing 

whether or not such deviations involve any extra cost.  If this is not mentioned, it 

will be assumed that no extra cost is involved for making the change. 

 

J. The Contractor shall prepare and maintain a log of all Submittals which includes, 

at a minimum, the submittal number, revision number, description, responsible 

company, proposed submittal date, date actually submitted, date approved, any 

comments received, approval status, and resubmittal information.  The log shall 

be updated at least on a monthly basis and made available to the County for 

review upon request. 

 

GR-25.  AS-BUILT DRAWINGS 

 

The Contractor shall maintain a red-lined set of drawings on site during the progress of 

the Work, indicating upon occurrence any Field Orders, Change Orders and the location of the 

portion of the Work or equipment actually installed. The Contractor shall note and record all 

vertical and horizontal as-built conditions upon occurrence during the life of the contract. The 

Contractor shall, upon completion of the Work, furnish a marked set of reproducible drawings 

indicating any field changes and the location of Work as actually installed, if different from the 

requirements of the Contract, and deliver them to the County in hard copy as well as an 

electronic copy compatible with the County’s software and hardware system. Upon completion 

of the warranty period, the Contractor shall furnish a marked set of Drawings showing any 

additional changes made during the warranty period. 

 

GR-26.  EXAMINATION OF WORK BY CONTRACTOR 
 

It is understood and agreed that the Contractor has, by careful examination, satisfied 

himself as to the nature and location of the Work, the configuration of the surface and sub-

surface conditions, the character, quality, and quantity of the facilities needed preliminary to and 

during the prosecution of the Work, the general and local conditions, and all other matters which 

can in any way affect the Work or the cost thereof under this Contract.  Contractor’s failure to 

appropriately familiarize himself with all reasonably known conditions shall provide no basis for 

an extension of the Contract Time and adjustment to the Contract Sum. 

 

GR-27.  INSPECTION AND TESTING OF MATERIALS 
 

Unless otherwise specifically provided for, the inspection and testing of materials and 

finished articles to be incorporated in the Work as required by the Specifications shall be made 
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by the Contractor, or bureaus, laboratories, or agencies approved by the County.  The cost of 

such inspection and testing shall be paid by the Contractor. Materials and finished articles shall 

have passed the required tests prior to the incorporation of such materials and finished articles in 

the Work.  The County may require, and the Contractor shall furnish if required to do so, 

certificates from manufacturers to the effect that the products or materials furnished by them for 

use in the Work comply with the applicable specified requirements for the materials or products 

being furnished. 

 

GR-28.  INSPECTION OF WORK 
 

A. The Contractor shall, at all times, permit and facilitate inspection of the Work by 

authorized representatives of the County and public authorities having jurisdiction 

in connection with the Work of this Contract.  The presence or observations of the 

County or its representative at the site of the Work shall not be construed to, in 

any manner, to relieve the Contractor of its responsibility for strict compliance 

with the provisions of the Contract. 

 

B. If the Drawings, Specifications, County’s instructions, laws, ordinances, or a 

public authority require any work to be specially tested or approved, the 

Contractor shall give the County timely notice of its readiness for observation or 

inspection. Contractor shall provide written notification request a minimum of 24 

hours in advance of requested inspection for the purpose to allow inspection 

parties time to arrange and schedule requested inspections. The inspectors will at 

all times perform inspections as quickly and as diligently as permissible.  If the 

inspection is by another authority, then the County shall be advised of the date 

fixed for such inspection.  Required certificates of inspection shall be secured by 

the Contractor.  Contractor, having secured all certificates of inspection, will 

deliver same to the County upon completion.  If any Work should be covered up 

without approval or consent of the County, it shall, if required by the County, be 

uncovered for examination at the Contractor’s expense. The recovering of such 

Work after inspection shall be at Contractor’s expense. 

 

C. Should any disagreement or difference arise as to the estimate, quantities, or 

classifications or as to the meaning of the Drawings or Specifications, or any 

point concerning the character, acceptability, and nature of the several kinds of 

work, any materials and construction thereof, the decisions of the County shall be 

final and conclusive and binding upon all parties to the Contract. 

 

D. If the County determines that portions of the Work require additional testing, 

inspection or approval beyond the requirements of the Specifications, the County 

will instruct the Contractor to make arrangements for such additional testing, 

inspection or approval by an entity acceptable to the County, and the Contractor 

shall give timely notice to the County of when and where tests and inspections are 

to be made so that the County may be present for such procedures. Such costs to 

the Contractor, except as provided below, shall be reimbursed using one of the 

Contract Allowances. 
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E. If such procedures for testing or inspection reveal failure of the portions of the 

Work to comply with requirements established by the Contract, all costs made 

necessary by such failure including those of repeated procedures shall be at the 

Contractor's expense. 

 

F. Required certificates of testing, inspection or approval shall, unless otherwise 

required by the Contract, be secured by the Contractor and promptly delivered to 

the County or the Architect if one is retained by the County in connection with the 

Project. Tests or inspections conducted, pursuant to the Contract, shall be made 

promptly to avoid unreasonable delay in the Work. 

 

GR-29.  REQUESTS FOR SUBSTITUTIONS 

 

A. Requests for substitutions of proprietary products or of a particular manufacturer, 

vendor, or Subcontractor must be accompanied by the following documentation: 

 

(1) Full explanation of the proposed substitution and submittal of all  

supporting data including technical information, catalog cuts, warranties, 

test results, installation instructions, operating procedures, and other like 

information necessary for a complete evaluation of the substitution; 

 

(2) Reasons the substitution is advantageous or necessary, including benefits 

to the County and the Work in the event the substitution is acceptable; 

 

(3) The adjustment, if any, in the Contract Price, in the event the substitution 

is acceptable; 

 

(4) The adjustment, if any, in the Contract Term or Time and the construction 

schedule in the event the substitution is acceptable;  

 

(5) An affidavit stating that (1) the proposed substitution conforms and meets 

all the requirements of the pertinent Specifications and the requirements 

shown on the Drawings and (2) the Contractor accepts the warranty and 

correction obligations in connection with the proposed substitution as if 

originally specified;   

 

(6) Proposals for substitutions must be submitted in triplicate to the County in 

sufficient time to allow the County no less than ten (10) working days for 

review; and   

 

(7) No substitutions will be considered or allowed without the Contractor's 

submittal of complete substantiating data and information as stated 

hereinbefore. 
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B. Substitutions and alternates may be rejected at the County’s discretion without 

explanation and will be considered only under one or more of the following 

conditions: 

 

(1) Required for compliance with interpretation of code requirements or 

insurance regulations then existing; 

 

(2) Unavailability of specified products, through no fault of the Contractor; or 

 

(3) Subsequent information discloses inability or specified products to perform 

properly or to fit in designated space; 

 

(4) Manufacturer/fabricator refuses to certify or guarantee performance of 

specified product as required; and 

 

(5) When in judgment of the County, that a substitution would be substantially 

to the County’s best interests, in terms of costs, time, or other 

considerations. 

 

C. Whether or not any proposed substitution is accepted by the County, the Contractor 

must reimburse the County for any fees charged by the Architect or other 

consultants for evaluating each proposed substitute.  By making requests for 

substitutions based on the above, the Contractor: 

 

(1) Represents and warrants that the Contractor has personally investigated 

the proposed substitute product or Subcontractor and determined that it is 

equal or superior in all respects to the product or Subcontractor previously 

specified; 

 

(2) Represents and warrants that the Contractor will provide the same 

warranty for the substituted product or for the workmanship of the 

substituted Subcontractor, as applicable, that the Contractor would have 

provided for the product or Subcontractor previously specified; 

 

(3) Certifies that the cost data presented, in the form of certified quotations 

from Suppliers of both specified and proposed equipment is complete and 

includes all related costs under this Contract, but excludes costs under 

separate contracts, and waives all claims for additional costs related to the 

substitution which subsequently become apparent; and 

 

(4) Agrees that the Contractor will coordinate the installation of the accepted 

substitution, making such changes as may be required for the Work to be 

complete and in accordance with the Contract in all respects. 

 

D. Contractor shall not propose an item for substitution unless it is equal to or 

superior to the specified item or items in construction, efficiency, and utility. The 
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opinion of the County as to the equality or superiority of the item shall be final, 

and no substitute material or article shall be purchased or installed without the 

County’s written approval. 

 

E. In case of a difference in price, the County shall receive all benefits of the 

difference in cost involved in any substitution, when lower, and the Contract 

altered by Change Order to credit the County with any savings to be obtained.  

However, the County shall not be charged for any additional cost in the case of a 

price increase. 

 

GR-30.  REJECTIONS OF WORK AND MATERIALS 
 

A. All Work that is defective or deviates from the Drawings or Specifications will be 

rejected.  All rejected Work shall be replaced immediately with other material, 

equipment, or work which conforms with the Drawings and Specifications at no 

additional cost to the County.   If rejected Work is not removed within forty-eight 

hours from the date of letter of notification, the County shall have the right and 

authority to stop the Work immediately and/or to arrange for the removal of said 

rejected Work at the cost and expense of the Contractor.   

 

B. Inspection of the Work shall not relieve the Contractor of any of its obligations, 

and defective Work shall be made good regardless of whether it has been 

previously inspected by the County and accepted or estimated for payment.  The 

failure of the County to reject or condemn improper materials or workmanship 

shall not be considered as a waiver of any defect that may be discovered later.  

 

GR-31.  MATERIALS, SERVICES, AND FACILITIES  
 

A. The Contractor shall at all times employ sufficient labor and equipment for 

executing the Work to full completion in the manner and time specified.  Failure 

of the Contractor to provide adequate labor and equipment shall constitute a 

default of the Contract.  The labor and equipment to be used in the Work by the 

Contractor shall be sufficient to meet the requirements of the Work and shall be 

such as to produce a satisfactory quality of work in accordance with accepted 

industry practices and within the Contract Time. 

 

B. Materials and equipment shall be so stored and handled as to insure the 

preservation of their quality and fitness for the Work.  Stored materials and 

equipment to be incorporated in the Work shall be located so as to facilitate 

prompt inspection.  No product which has in any way become unfit for the 

intended purpose shall be incorporated into the Work. 

 

C. Manufactured articles, materials, and equipment shall be applied, installed, 

connected, erected, cleaned, and conditioned as directed by the manufacturer.  

Contractor shall promptly notify the County of any conflict between the 
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instructions of any manufacturer and the requirements of the Drawings or the 

Specifications. 

 

D. Materials, supplies, and equipment to be incorporated into the Work shall be new 

and unused unless otherwise specifically stated in the Contract.  The source of 

supply for all such products shall be submitted to the County, together with 

detailed descriptions thereof in the form of samples, shop drawings, tests, or other 

means necessary to adequately describe the items proposed.  Approval by the 

County of a manufacturer or supplier shall not constitute the approval of 

materials, supplies, or equipment obtained from such manufacturer or supplier if 

they do not comply with the requirements of the Contract. If, after trial or 

installation, it is found that sources of supply, even though previously approved 

by the County, have not furnished products meeting the intent of the Contract, the 

Contractor shall thereafter furnish products from other approved sources, and 

shall remove completed Work incorporating products which do not meet Contract 

requirements. 

 

E. The Contractor shall confine operations to areas permitted by law, ordinances, 

permits and the Contract, and shall not unreasonably encumber the site with 

materials or equipment.  The Contractor shall provide parking for all 

construction vehicles only within the construction limits as indicated on the 

drawings or make appropriate arrangements as permitted by law. 

 

F. Only materials and equipment which are to be used directly in the Work may be 

brought to and stored on the Project site by the Contractor.  After equipment is no 

longer required for the Work, it must be promptly removed from the Project site.  

Protection of construction materials and equipment stored at the Project site from 

weather, theft, damage, and all other adversity is the sole responsibility of the 

Contractor. 

 

G. The Contractor and any entity for which the Contractor is responsible must not 

erect any sign on the Project site without the prior written consent of the County, 

which may be withheld in the sole discretion of the County. 

 

H. Contractor must ensure that the Work, at all times, is performed in a manner that 

affords reasonable access, both vehicular and pedestrian, and for emergency 

response to the site of the Work and all adjacent areas.  The Work must be 

performed, to the fullest extent reasonably possible, in such a manner that public 

areas adjacent to the site of the Work are free from debris, building materials and 

equipment likely to cause hazardous conditions.  Without limitation of any other 

provision of the Contract, Contractor must use its best efforts to minimize any 

interference with the occupancy or beneficial use of any areas and buildings 

adjacent to the site of the Work, or the Project. 

 

I. Without prior approval of the County, the Contractor shall not permit any worker 

to use any existing facilities at the Project site, including, without limitation, 
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lavatories, toilets, entrances, and parking areas other than those designated by the 

County for such use.  Without limitation of any other provision of the Contract, 

the Contractor shall use its best efforts to comply with all rules and regulations 

promulgated by the County in connection with the use and occupancy of the 

Project site, as amended from time to time.  The Contractor shall immediately 

notify the County in writing if during the performance of the Work, the 

Contractor finds compliance with any portion of such rules and regulations to be 

impracticable, setting forth the problems that may be caused by such compliance 

and suggesting alternatives through which the results intended by such portions of 

the rules and regulations can be achieved.  The County may, in the County's sole 

discretion, adopt such suggestions, develop new alternatives or require 

compliance with the existing requirements of the rules and regulations.  The 

Contractor shall also comply with all insurance requirements applicable to the use 

and occupancy of the Project site. 

 

J. Unless otherwise provided in the Contract, Contractor shall provide and maintain 

a suitable office on the site for its own use and for the use of representatives of the 

County.  Contractor shall furnish sufficient heat, artificial light, ventilation and 

janitor’s service, and shall also provide a table or desk, plan rack and chairs, all 

for the use of those visiting the job, in addition to such furnishings as he provides 

for his own use. Temporary offices and other structures shall be located where 

approved by the County, and shall be removed from the premises upon 

completion of the Contract or earlier if so directed by the County.   

 

K. Contractor may be required by the County, at the beginning of Work, to provide, 

at the Project site, suitable and adequate temporary toilets and enclosure for use of 

workers on the job, shall maintain same in sanitary condition, and shall remove 

same at the completion of construction operations and/or when directed by the 

County.  Contractor shall not allow any sanitary nuisances to be committed in or 

about the site and shall enforce sanitary regulations of local and state health 

authorities. 

 

L. The Contractor shall cooperate with the County in any required use of the 

property and arrange for storage of materials on the Project site in such areas as 

are mutually agreed upon.  The Contractor shall allot suitable and proper space to 

its Subcontractors for the storing of their materials and for the erection of their 

sheds and tool houses.  Should it be necessary at any time to move materials, 

sheds, or storage platforms, the Contractor shall, at its own expense move same as 

and when directed by the County.   

 

M. Unless otherwise instructed by the County, the Contractor shall repair and return 

to original condition all buildings, streets, curbs, sidewalks, utilities or other 

facilities affected by the Contractor’s performance of the Work. The County’s 

decisions in matters relating to aesthetic effect shall be final if consistent with the 

intent of the Contract.  
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GR-32.  UTILITIES DURING CONSTRUCTION 

Utility requirements during construction shall be as specified in Section 01500 

Construction Facilities and Temporary Controls.  

 

GR-33.  TEMPORARY HEAT AND AIR CONDITIONING 
 

Temporary heat and air conditioning required during construction shall be as specified in 

Section 01500 Construction Facilities and Temporary Controls. 

 

GR-34.  MAINTENANCE MANUAL 
 

Operation and Maintenance Manuals shall be as specified in Section 01300 Submittals.  

 

GR-35.  WEATHER CONDITIONS 
 

The Contractor will be required to protect all work and materials against damage or 

injury from the weather.  If, in the opinion of the County, any work or materials shall have been 

damaged or injured by reason of failure to protect such, all such materials or work shall be 

removed and replaced at the expense of the Contractor. 

 

 

GR-36.  LINES, GRADES, AND MEASUREMENTS 
 

A. Such stakes and markings as the County may set for either its or the Contractor’s 

guidance shall be preserved by the Contractor.  Failure to protect such stakes or 

markings may, at the County’s discretion, shall result in the Contractor being 

charged for their replacement. 

 

B. The Contractor must exercise proper care and caution to verify the grades and 

figures furnished by or on behalf of the County before proceeding with the Work, 

and shall be responsible for any damage or defective work caused by its failure to 

exercise such care and caution.  Contractor shall promptly notify the County of 

any errors or discrepancies it may discover in order that the proper corrections 

may be made. 

 

C. Before ordering materials or doing work, the Contractor shall measure and verify 

the dimensions and locations of all existing structures, substrata, and features that 

affect the Work and shall be responsible for the correctness of same.  No 

consideration will be given any claim based on the differences between the actual 

dimensions and those indicated on the Drawings.   Contractor shall promptly 

notify the County of any difference which may be found, and shall obtain 

direction from the County before proceeding with the affected Work. 
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GR-37.  CLEANING UP 
 

A. The Contractor shall at all times, keep the premises free from accumulation of 

waste materials or rubbish caused by Contractor’s employees or work.  Upon 

completion of the Work, the Contractor shall remove all his plants, tools, 

materials, and other articles from the property of the County. 

 

B. If the Contractor fails to clean up, as provided in the Contract, the County may do 

so, and the cost thereof shall be charged to the Contractor.  Contractor shall 

ensure that neither it, its Subcontractors, nor their employees or agents bring any 

hazardous materials or other materials/waste regulated by state, federal or local 

law, which are not commonly used in the construction process or which are not 

listed in any Specifications for the Project onto the Project site without first 

obtaining the County's advance written approval.  Contractor agrees to ensure that 

any hazardous materials/waste or other materials/waste regulated by state, federal 

or local law that Contractor, its Subcontractors or their employees or agents, bring 

onto or generate at the Project Site are handled in accordance with all applicable 

laws.   

 

C. The Contractor shall pay all required material disposal fees and shall dispose of 

all materials in accordance with all applicable laws and regulations.  The 

Contractor shall be responsible for all costs associated with improper disposal of 

materials, including any clean-up costs, fines or penalties, whether levied against 

the Contractor or the County. 

 

D. In addition to removing rubbish on a periodic basis and leaving the building 

broom clean, the Contractor shall clean all tile and glass; replace broken glass; 

remove stains, paint spots, and dirt from all Work; clean and polish all plumbing 

fixtures and equipment; and remove all temporary protection items.  To the 

maximum extent reasonably possible, the Contractor shall keep the interior of the 

building free of combustible materials as the Work progresses.   

 

E. The Contractor shall maintain and keep clean at all times the immediate approach 

to the Project site, including the roads abutting the Project site.   

 

GR-38.  BARRICADES 
 

A. Contractor shall provide barricades and protective barriers around excavations, so 

that the public is adequately warned of such hazards.  Lanterns shall remain 

lighted from sundown to sunrise and at all other times when the labor forces are 

not on the job site. 

 

B. Delivery of construction materials and equipment shall be only to locations 

approved by the County. 
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GR-39.  NO THIRD-PARTY BENEFICIARY 

 

Except as expressly and specifically set forth herein, this Contract shall not be deemed to 

provide any third-party with any remedy, claim, right of action, or other right. 

 

GR-40. SEVERABILITY 

 

If any provision of this Contract or the application thereof to any person or circumstance 

shall to any extent be held invalid, then the remainder of this Contract or the application of such 

provision to persons or circumstances, other than those as to which it is held invalid, shall not be 

affected thereby, and each provision of this Contract shall be valid and enforced to the fullest 

extent permitted by law. 

 

GR-41.  INTERPRETATION 

 

The laws of the State of Georgia shall govern the construction of this Contract without 

regard for conflicts of laws.  Should any provision of this Contract require judicial interpretation, 

it is agreed that the court interpreting or construing the same shall not apply a presumption that 

the terms hereof shall be more strictly construed against one party, by reason of the rule of 

construction, that a document is to be construed more strictly against the party who itself or 

through its agent prepared same; it being agreed that the agents of all parties have participated in 

the preparation hereof, and all parties have had an adequate opportunity to consult with legal 

counsel. In interpreting this Contract in its entirety, the printed provisions of this Contract, and 

any additions written or typed hereon, shall be given equal weight, and there shall be no 

inference by operation of law or otherwise; that any provision of this Contract shall be construed 

against either party hereto. 
 

GR-42.  PRIOR CONTRACTS; CONFLICT IN DOCUMENTS 
 

The Contractor may in no case claim a waiver of any specification requirements on the 

basis of previous approval of material or workmanship on other jobs of like nature or on the 

basis of what might be considered “standard” for material or workmanship in any particular 

location.  The Contract for this Project shall govern the Work.  If any portion of the Contract 

shall be in conflict with any other portion, the various documents comprising the Contract shall 

govern in the following order of precedence:  Contract, Change Orders or modifications issued 

after execution of the Contract; the General Requirements of the Contract; the Specifications; the 

Drawings, as between schedules and information given on the Drawings, the schedules shall 

govern; as between figures given on Drawings and the scaled measurements, the figures shall 

govern; as between large-scale Drawings and small-scale Drawings, the larger scale shall 

govern; and detailed Drawings shall govern over general Drawings; and the Bid Document 

Package.  As this is a process oriented Project, conflicts between architectural Drawings and 

Drawings of other engineering disciplines, Drawings of the other engineering disciplines shall 

govern.  
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GR-43.  ENTIRE AGREEMENT   
 

This Contract constitutes the sole contract between the County and the Contractor.  The 

terms, conditions, and requirements of this Contract may not be modified, except by Change 

Order or Field Order.  No verbal agreement or conversation with any officer, agent, or employee 

of the County, either before or after the execution of the Contract, shall affect or modify any of 

the terms or obligations herein contained.  No representations, oral or written, shall be binding on 

the parties unless expressly incorporated herein. No Change Order or Field Order shall be 

enforceable unless approved by official action of the County as provided by law or in this 

Contract.  

 

GR-44.  COUNTERPARTS   

 

This Contract may be executed in several counterparts, each of which shall be deemed an 

original, and all such counterparts together shall constitute one and the same Contract. 

 

GR-45.  VENUE 
 

The courts of DeKalb County, Georgia shall have exclusive jurisdiction to try disputes 

arising under or by virtue of this Contract. 

 

GR-46.  TAXES 

A. Contractor shall pay all sales, consumer, withholding, use and other similar taxes 

required to be paid by Contractor in accordance with the Laws and Regulations of 

the place of the Project which are applicable during the performance of the Work. 

B. The Contractor shall provide a written tabulation, plus other documentation as 

may be required, of all taxes, including sales tax, paid by the Contractor to assist 

the County in obtaining sales and/or use tax refunds for eligible machinery and 

equipment used for the primary purpose of reducing or eliminating air or water 

pollution as provided for in Chapter 48-8-3 (36) and (37) of the Official Code of 

Georgia.  Such written tabulation shall be included with each partial payment 

request.  The tabulation shall include the major equipment items, as defined in the 

Major Equipment Schedule, plus any qualifying equipment purchases with a value 

greater than $5,000. Additionally, the tabulation shall be documented with copies 

of invoices indicating the amount of tax paid, with all blanks completed on the 

invoice, and with a description of the function of the item included in the 

tabulation.  All taxes shall be paid by the Contractor.  All refunds will accrue to 

the County. 
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GR-47.  INTERRUPTION OF FACILITY OPERATIONS 

A. The Contractor shall schedule the Work such that the Contractor minimizes 

interruptions to the operation of any existing facility, including water mains and 

sewers.  Shut downs must be scheduled with the County and mitigation steps 

taken to prevent upsets or impacts to plant compliance. 

B. The Contractor shall conduct operations in a manner and sequence which will 

provide for the continued transportation of wastewater flows during construction 

of this Project.  The Contractor shall take all actions required to prevent discharge 

of sewer flow from the system to the ground or stream.  Any construction actions 

that impede or interrupt flow shall be carefully executed and monitored to prevent 

surcharging and overflow. 

C. Any damages resulting from surcharging, overflow or back-up caused by the 

Contractor's operations shall be the Contractor's responsibility.  Fines charged the 

County for overflows caused by the Contractor shall be paid for by the 

Contractor. 

 

 

GR-48.  DEKALB COUNTY WORK HOURS 

 

Except in connection with the safety or protection of persons or the Work or property at 

the site or adjacent thereto, and except as otherwise indicated in the Contract Documents, 

all Work at the site shall be performed during DeKalb County Construction Activities 

work hours (DeKalb County Code of Ordinances Chapter 16, Article VII, Division 2, 

Section 16-306 (d)).  DeKalb County work hours are generally Monday through Friday 

from 7:00 a.m. through 7:00 p.m.  DeKalb County observes the following holidays; New 

Year’s Day, Martin Luther King, Jr. Day, Presidents Day, Memorial Day, 

Independence Day, Labor Day, Veterans Day, Thanksgiving Day, day after 

Thanksgiving, and Christmas.  The Contractor will not perform Work outside of 

DeKalb County work hours without the County’s written consent given after prior written 

notice to the Construction Manager, which shall be submitted at least seven (7) days in 

advance.
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SECTION 01010  

SUMMARY OF WORK 

PART 1 — GENERAL 

1.01 PURPOSE AND NEED 

A. DeKalb County Department of Watershed Management’s (DWM) Wastewater 

Collection and Transmission System (WCTS) includes an estimated 2,700 miles of 

sanitary sewer lines, 66 lift stations and 70,000 manholes.  Per the Consent Decree 

(CD) entered with the United States Environmental Protection Agency (USEPA), the 

County is implementing a program for continuous sewer assessment, maintenance 

and rehabilitation aimed at minimizing sanitary sewer overflows (SSOs).    The Work 

identified in these Specifications includes assessment of the major gravity sanitary 

sewer lines and associated manholes in an effort to locate and document structural 

defects while identifying and quantifying the cleaning required to restore capacity to 

the WCTS. Additionally, cleaning will be assigned based on the results of the 

assessment and as directed by the Program Manager.  Pipeline assessments will be 

performed using Totally Integrated Sonar and Camera Inspection Technique (TISCIT), 

as specified in Section 01510.  Manholes assessment will be performed in 

accordance with Section 01530.  Cleaning shall be performed in accordance with 

Section 02956.  This Work aims to improve the County’s sanitary sewer collection 

system performance as related to SSO reduction while supporting the County’s 

ongoing sewer assessment program. 

B. DWM’s wastewater collection system spans 32 Sewersheds, 23 of which include 

major gravity sewer lines within this scope of Work, as indicated in the location map 

provided as Attachment A. Attachment B is provides detailed information on the 

location and respective sizes of the assets included in this scope of Work.   

1.02 SCOPE OF WORK 

A. The scope of Work includes sanitary sewer system assessment of approximately 

800,000 linear feet of major gravity sewer mains and 2,240 manholes at various 

locations within the WCTS.  The table below breaks down the approximate linear 

footage of pipes, pipe size range classification, and number of manholes for cleaning 

and assessment. 

Activity 

 

Pipe Size (inches) 

Estimated 

Total Linear 

Feet (LF) 

18-36" >36"  
 

TISCIT (LF)  

            
600,000 

           
200,000  

800,000 

Cleaning (LF) 

               
165,000  

             
55,000 

220,000 
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B. In general, assignments will be made by Sewershed:  The maps provided as 

Attachment B provide information as to the location and size of the major gravity 

sewer lines and respective manholes included with this Work.  The Sewershed 

assignments which include major gravity sewer lines shall be prioritized as follows: 

Priority 

Rank 

Sewershed Name Priority 

Rank 

Sewershed Name 

1 Nancy Creek 13 Upper Crooked Creek 

2 Upper Snapfinger Creek 14 Ball Mill Creek 

3 North Fork Peachtree Creek 15 Barbashela Creek 

4 South Fork Peachtree Creek 16 Lower Stone Mountain Creek 

5 Indian Creek 17 Conley Creek 

6 Polebridge Creek 18 Lower Crooked Creek 

7 Peavine Creek 19 Doolittle Creek 

8 Pine Mountain Creek 20 Crooked Creek 

9 Swift Creek 21 Honey Creek 

10 Lower Snapfinger Creek 22 Corn Creek 

11 Intrenchment Creek 23 Constitution Creek 

12 Sugar Creek   

 

C. Assessment and cleaning assignments will be made by the Program Manager 

through Work Orders for specifically selected assets. 

D. It is the intent of this Contract to conduct sewer line and manhole assessments and 

cleaning activities to assist DWM with satisfying compliance objectives as stipulated 

by the USEPA Consent Decree.  As such, this Work may be assigned County-wide as a 

result of the Consent Decree program requirements.  Actual location, amount, and 

priority for completing the assigned areas or assets for assessment will be at the 

direction of the Program Manager. 

E. When an assigned area is substantially completed by the Contractor and verified 

substantially complete by the Program Manager, authorization and associated work 

order to proceed with the new area/s will be issued to the Contractor.   

F. The areas and sewer main quantities identified for this project are approximate and 

represent the best available information at the time.   

G. The Work will include, but is not limited to, the following work activities as related to 

performing the Work and gaining access to perform the Work as further defined in 

the Specifications of this Contract: 

1. Assessment of the County’s Major Gravity Sewer Lines and manholes utilizing 

TISCIT and inspection techniques required to gather the required PACP and 

MACP data. 
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2. Asset (sewer main and manhole) locating, access (and associated erosion 

control) and GPS data collection, where required. 

3. Sewer cleaning as Required of Section 02956.  A re-assessment and 

verification shall be performed as part of the Sewer Cleaning activity and 

respective pay items.   

4. Site Restoration and associated erosion control as a result of providing 

access to assets or cleaning activities, including but not limited to removal 

and/or replacement pavement, hardscape & landscaping features.  Work to 

be completed as directed by the Program Manager. 

5. Coordination with DWM’s Community Outreach requirements which are 

meant to minimize impact to the citizens of DeKalb County. 

6. Daily inspection status reporting using web-based mobile devices. 

7. Permit preparation where required to perform the Work. 

H. All Work shall be performed according to the requirements by the Contract 

Documents.   

1.03 PROJECT LOCATION 

A. The Work is required at multiple locations within the WCTS as indicated in 

Attachment A and Attachment B to this Section.   

1.04 WORK COORDINATION 

A. The Contractor shall coordinate the Work with third parties (such as public utilities, 

other DeKalb County departments, and emergency service providers) in areas where 

such parties may have rights to underground property or facilities; and request maps 

or other descriptive information as to the nature and locations of such underground 

facilities or property. 

B. The Contractor shall also coordinate the Work with owners of private and public 

property where access is required for the performance of the work.  The Contractor 

will be required to obtain authorized access from property owners and provide 

documentation to the Program Manager of such authorization as further described in 

the Contract Documents. 

C. The Owner, through the Program Manager, will work with the Contractor to assign 

and schedule the work in a logical and efficient format.  However, all items in this 

contract shall be priced so each item can be assigned independently or combined 

with other items at the Owner’s sole discretion in regard to both quantity and scope.  

There shall be no consideration of any claim for extra payment arising from a 

decision by the Owner to assign potential work items under this contract in any 

combinations or in combination with another contract utilizing alternates by the 

Department of Watershed Management at the prices specified herein.   

1.05 CONDITIONS AT THE SITES 

A. The Contractor shall make all necessary investigations to determine the existence 

and location of underground utilities.  The Contractor shall make all necessary 

investigations to determine if any anticipated land disturbance activities associated 

with the Work will impact existing utilities.  
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B. The Contractor will be held responsible for any damage to and for maintenance and 

protection of existing utilities, structures, and personal property. 

C. Nothing in these Contract Documents shall be construed as a guarantee that utilities 

are not located within the area of the operations. 

END OF SECTION   
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Attachment A – Work Location Map 
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Attachment B – Basin Assignment Maps 
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SECTION 01015  

CONTROL OF WORK 

PART 2 — GENERAL 

2.01 SECTION INCLUDES 

This section includes the general use of the site including properties inside and outside of 

the right of way, work affecting existing utilities, roadways, streets, driveways, and traffic 

patterns. This section also includes requirements for notification to adjacent landowners and 

occupants. 

2.02 PERSONNEL – COOPERATION WITHIN THIS CONTRACT 

A. The Contractor shall furnish the manpower and equipment efficient, appropriate and 

large enough to secure a satisfactory quality of work and a rate of progress which will 

insure the completion of the work within the time stipulated in the Contract 

Documents.  If at any time such project progression appears to the Owner to be 

inefficient, inappropriate, or insufficient for securing the quality of work required or 

for producing the rate of progress aforesaid, he or the Program Manager may order 

the Contractor to increase the project equipment and/or manpower, and the 

Contractor shall conform to such order.  Failure of the Owner to give such order shall 

in no way relieve the Contractor of his obligations to secure the quality of the work 

and rate of progress required. 

B. Cutting and patching, drilling and fitting shall be carried out where required by the 

trade or subcontractor having jurisdiction, unless otherwise indicated herein or as 

directed by the Owner or Program Manager. 

PART 3 — PRODUCTS  

(Not Used) 

PART 4 — EXECUTION  

4.01 INSTALLATION 

A. PRIVATE LAND 

The Contractor shall not enter or occupy any private land outside of easements, 

except by permission of the property owner and the County per the Public Notification 

requirements listed in all applicable Specification Sections. 

B. MAINTENANCE OF TRAFFIC 

1. Unless permission to close the street is received in writing from the proper 

authority, all excavated material shall be placed so vehicular and pedestrian 

traffic may be maintained at all times.  If the Contractor’s operations cause 

traffic hazards, the Contractor shall repair the road surface, provide 

temporary ways, erect wheel guards or fences, or take other measures for 

safety.  
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2. Detours around any access construction or assessment activity will be 

subject to the approval of the Owner and/or Program Manager.  Where 

detours are permitted, the Contractor shall provide all necessary barricades 

and signs as required to divert the flow of traffic.  While traffic is detoured, 

the Contractor shall expedite construction operations to minimize impacts to 

the flow of traffic.   Allowable periods when traffic is being detoured will be 

strictly controlled by the Owner. 

3. The Contractor shall take precautions to prevent injury to the public due to 

open trenches.  Night watchmen may be required where special hazards 

exist, or police protection provided for traffic while work is in progress.  The 

Contractor shall be fully responsible for damage or injuries whether or not 

police protection has been provided. 

C. WORK WITHIN GDOT RIGHT-OF-WAY 

1. All roadway restoration shall be done in accordance with the lawful 

requirements of the authorities within whose jurisdiction such pavement is 

located. 

2. All highway utilities and traffic controls are to be maintained and work shall 

conform to the rules and regulations of the authorities, including the use of 

standard signs. 

3. The Contractor shall furnish all such bonds or checks required by the highway 

authorities to ensure proper restoration of paved areas. 

D. CARE AND PROTECTION OF PROPERTY 

1. The Contractor shall be responsible for the preservation of all public and 

private property and shall use every precaution necessary to prevent damage 

thereto.  If any direct or indirect damage is done to public or private property 

by or on account of any act, omission, neglect, misconduct in the execution of 

the work on the part of the Contractor, such property shall be restored by the 

Contractor, at his expense, to a condition similar or equal to that existing 

before the damage was done. 

2. All sidewalks disturbed by the Contractor’s operations shall be restored to 

their original condition by the use of similar or comparable materials.  All 

curbing shall be restored in a condition equal to the original construction and 

in accordance with the best modern practice. 

3. Along the location of this work all fences, walks, bushes, trees, shrubbery, 

and other physical features shall be protected and restored in a thoroughly 

workmanlike manner.  Fences and other features removed by the Contractor 

shall be replaced in the original location as soon as conditions permit.  All 

grass areas beyond the limits of construction damaged by the Contractor 

shall be re-graded and seeded. 

4. The protection, removal, and replacement of existing physical features along 

the line of work shall be a part of the work under the Contract, and all costs in 

connection therewith shall be included in the unit and/or lump sum prices 

established under the items in the Contract Documents. 

E. PROTECTION AND RELOCATION OF EXISTING STRUCTURES AND UTILITIES 

1. The Contractor shall assume full responsibility for the protection of all 

buildings, structures, and utilities, public or private, including poles, signs, 
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services to buildings, utilities in the street, such as pipes, water pipes, 

hydrants, sewers, drains, and electric and telephone cables.  The Contractor 

shall carefully support and protect all such structures and utilities from injury 

of any kind.  Any damage resulting from the Contractor’s operations shall be 

repaired by him at his expense. 

2. Protection and temporary removal and replacement of existing utilities and 

structures as described in this Section shall be considered as extra work and 

all costs in connection therewith shall be as outlined in the Contract 

Documents. 

3. If, in the opinion of the Owner, permanent relocation of a utility is required, he 

may direct the Contractor, in writing, to perform the work.  Work so ordered 

will be paid for at the Contract unit prices, if applicable, or as extra work 

under the General Conditions.  If relocation of a privately owned utility is 

required, the Owner will notify the Utility to perform the work as expeditiously 

as possible.  The Contractor shall fully cooperate with the Owner and Utility, 

and shall have no claim for delay due to such relocation.  The Contractor shall 

notify public utility companies in writing at least 48 hours (excluding 

Saturdays, Sundays, and legal holidays) before excavating in any public way. 

F. WATER FOR CONSTRUCTION/CLEANING PURPOSES 

The approval of the Owner shall be obtained before County water is used. Hydrants 

shall only be operated under the supervision of the Owner.  Contractor shall be 

responsible for obtaining a hydrant meter from the Owner for this water use as 

directed by the Program Manager. Contractor shall be responsible for all costs 

associated with hydrant meter(s). 

G. MAINTENANCE OF FLOW 

The Contractor shall at his own cost, provide for the flow of sewers, drains, and water 

courses interrupted during the progress of the work.  The entire procedure of 

maintaining existing flow shall be fully discussed with the Owner well in advance of 

the interruption of any flow. 

4.02 CLEANUP 

During the course of the work, the Contractor shall keep the site of his operations in as clean 

and neat a condition as possible.  The Contractor shall dispose of any and all residues 

resulting from the Work and, at the conclusion of the Work, the Contractor shall remove and 

haul away any surplus excavation, sanitary debris, broken pavement, lumber, equipment, 

temporary structures, and any other refuse remaining from the construction operation.  The 

Contractor shall leave the entire work site in a neat and orderly condition. 

END OF SECTION 
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SECTION 01025  

MEASUREMENT AND PAYMENT 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

Methods of measurement and payment for items of work under the Bidder’s Unit Price Form. 

1.02 SUMMARY 

A. The total bid price shall cover all work required by the Contract Documents.  All costs 

in connection with the proper and successful completion of the work, including all 

materials, equipment, supplies, and appurtenances; providing all equipment and 

tools; and performing all necessary labor and supervision to fully complete the work, 

shall be included in the unit and lump sum prices bid. 

B. All work not specifically set forth as a pay item in the Bidder’s Unit Price Form, but 

required to perform the Work described herein, shall be considered subsidiary 

obligations of Contractor and all costs in connection therewith shall be included in 

the prices bid. 

C. All estimated quantities stipulated in the Bidder’s Unit Price Form or other Contract 

Documents are approximate and are to be used only: 

1. As a basis for estimating the probable cost of the Work. 

2. For the purpose of comparing the bids submitted for the Work. 

D. The basis of payment for work and materials will be the actual amount of work done 

and materials furnished.  Payment for sewer system cleaning, assessment and 

related activities or any other items of work for payment will be made on a linear foot, 

vertical foot, square foot, square yard, cubic yard, or each based on the Contractor’s 

measurement, contingent on verification by Program Manager, when the Program 

Manager deems necessary.  Contractor agrees he will make no claim for damages, 

anticipated profits, or otherwise on account of any difference between the amounts 

of work actually performed and materials actually furnished. 

E. Pay requests for work performed shall be itemized by asset.  The pay request should 

list each asset by ID number, describe the work performed per the payment bidder’s 

unit price form, provide the unit cost, and provide the extended cost.  When seeking 

partial payment where work was attempted and could not be completed, adequate 

information should be provided on the pay request to justify the amount requested.  

Work performed on pipes should be listed in a separate table from work performed 

on manholes.  The Program Manager will provide an example of the table format. 

F. Contractor agrees that the allowance is for the sole use of Owner to cover 

unanticipated costs associated with access and site restoration needs associated 

with the Work. . 

G. When submitting pay requests for periodic payment, the following documentation     

should be submitted at a minimum:   

1. Application Checklist 
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2. Application for Payment Certification/Summary 

3. Schedule of Values Indicating Percent Complete per Pay Item. 

4. Itemized Asset Spreadsheet (XML File) Indicating Work Performed at the 

Asset Level as Described above.  To be provided in both Hard and Electronic 

Copy Format. 

5. Monthly Progress Narrative 

6. Copy of LSBE and Utilization Report/s  

7. Updated Schedule for Assigned Work Activities 

8. Photo Documentation of Construction Activities Illustrating Pre and Post   

Conditions for Division 2 Work and Other Extraordinary Findings. 

 

H. Additional instructions and/or requirements may be provided by the Program 

Manager at the project Kick-off meeting. 

 

1.03 MEASUREMENT AND PAYMENT 

A. GPS Locate and Data Collection, Bid Pay Item 01056-1:  Measurement for payment 

will be per each (EA). Payment will constitute full compensation to locate, take 

coordinates, and provide attribution information for each located manhole (and 

associated sewer line assets as applicable)) per the direction provided in Section 

01056.  Separate payment will not be made for locating previously inventoried 

system assets that are in close proximity, adjacent to, or connected with the asset 

requiring GPS location and attribution (data collection).  This payment includes 

compensation for all digital deliverables outlined in Section 01056. 

B. TISCIT Survey, All Diameters, Bid Items 01510-8.1 and 8.2:  Measurement for 

payment will be per linear foot (LF) from center of manhole to center of manhole.  

Payment will constitute full compensation to perform a TISCIT sewer pipe inspection 

on sewers in accordance with Specification 01510.  Defect coding, header data and 

coding of service lateral locations are required.  There will be no separate payment 

made for data delivery.  Payment shall only be made for the footage of sewer scored, 

accepted and approved through the submittal process.  Maintenance of traffic and 

associated traffic control measures required for the work shall be included in the unit 

price.  Costs shall include, but not limited to, all labor, equipment, transportation, 

setup, tools, and all associated Work required to gain access and restore site 

conditions outside the right-of-way to facilitate the inspection/s in accordance with 

these Contract Documents. 

C. Major Gravity Line Cleaning and Re-Assessment/Verification, Bid Items 02956/4.1 – 

4.6:  Measurement for payment will be per linear foot (LF), measured along the 

centerline of the pipe, from inside face of structure to inside face of structure or end 

of pipe, whichever is applicable, and the collection and removal of debris. Sewers will 

be cleaned to remove debris or obstructions, as defined in Section 02956.  All sewer 

cleaning debris shall be collected and removed from the line by means approved by 

the Program Manager.  Traffic control measures shall be included in the unit price.  

Post cleaning TISCIT inspection (for re-assessment and cleaning verification 

purposes), as specified in Section 01510 shall be included in the unit price. Defect 

coding, header data, and coding of service lateral locations are required.  There will 

be no separate payment made for data delivery.  Costs shall include, but not limited 

to, all labor, equipment, transportation, access, setup, tools, restoration, and all other 
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related procedures and materials necessary to complete the Cleaning in accordance 

with these documents. 

D. Manhole Condition Assessment, Bid Item 01530--4:  Measurement for payment will 

be per each (EA) manhole assessed in accordance with Section 01530.  Payment will 

be full compensation for inspection the full depth of the manhole, top and bottom 

conditions, and furnishing all labor, tools, transportation and access, setup, 

equipment, public notification, data management and assessment necessary to 

perform all work.  Payment shall not be made until digital data files and reports are 

delivered and show complete and accurate information. 

E. Adjusting Manhole Height Up To 12”, Bid Item 02607-5.3:  Measurement for 

payment will be per each (EA) manhole for removing the casting frame and building 

up the chimney (using brick and mortar in paved areas as specified in Section 

02607) section of the manhole no more than 12 inches (reuse existing casting frame 

and cover).  Payment will constitute full compensation for all costs for uncovering 

and/or adjusting each manhole to grade or higher will be included in the unit price, 

including, but not limited to, labor, equipment, transportation, tools, and all other 

related procedures and materials necessary to produce the results specified in 

Section 02607.  Contractor will advise the Program Manager in writing prior to 

proceeding.  There shall be no distinctions made for diameter of the manhole or its 

material composition.  No separate payment shall be made for resetting existing 

manhole frames and covers.  This work shall be considered an integral part of raising 

manholes.  Maintenance of traffic and associated traffic control measures required 

for the work shall be included in the unit price.   

F. Adjusting Manhole Height Greater Than 12”, Bid Item 02607-5.4:  Measurement for 

payment will be per vertical foot (VF) of manhole adjustment height.  The adjustment 

height shall be exclusive of the manhole frame height. No separate payment will be 

made for 12” or less height adjustment Bid item 02607-5.3 above since any 

adjustment 12’’ or less will be paid per each as stipulated above.    Payment will 

constitute full compensation for all costs for uncovering and/or adjusting each 

manhole to grade or higher, including, but not limited to, labor, equipment, 

transportation, tools, and all other related procedures and materials necessary to 

produce the results specified in Section 02607.  The Contractor will advise the 

Program Manager in writing prior to proceeding.  There shall be no distinctions made 

for diameter of the manhole or its material composition.  No separate payment shall 

be made for resetting existing manhole frames and covers.  This work shall be 

considered an integral part of raising manholes.  Maintenance of traffic and 

associated traffic control measures required for the work shall be included in the unit 

price.   

G. Locate & Expose Manhole, Street & Non-Street, Bid Items 02607-5.1 & 5.2:  

Measurement for payment will be per each (EA) buried manhole located and 

exposed.  There shall be no distinctions made for the diameter or invert depth of the 

manhole exposed.  Manholes located beneath brick, cobbles, concrete or asphalt 

pavement sections will be considered “beneath street section”.  All other locations 

shall be considered “non-street section.”  Payment shall be made at the bid price for 

each buried manhole acceptably located and exposed and will constitute full 

compensation for furnishing all labor, materials, tools, and include, but not limited to 

all other related procedures and material, traffic control, excavation, backfill, 

pavement replacement, erosion control items such as:  construction exit/entrances, 

clearing, tree protection, fence removal and restoration, installation of rip rap, check 
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dams, sediment traps, temporary creek crossings, sodding, seeding, and silt fencing  

necessary equipment necessary to perform all work 

H. Owner Directed Clearing and Site Restoration Allowance, Bid Items WA-1: Provides for 

site restoration work on private or County property outside the scope of the bid items.  

Site restoration shall only be performed as directed where property has been 

damaged during the course of the work, not due to Contractor negligence.  Each 

request for use of the allowance pay item shall be submitted in the form of a Request 

for Information (RFI) form and will only be assigned and approved upon completion of 

an approved Request for Quote (RFQ).  For any unused allowance and prior to final 

payment, an appropriate Change Order will be issued as recommended by the 

Program Manager to reflect actual amounts due Contractor on account of Work 

covered by allowances, and the Contract Price shall be correspondingly adjusted 

END OF SECTION 
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SECTION 01030  

SPECIAL PROJECT PROCEDURES 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

This section includes responsibilities and requirements of the Contractor specific to this 

project. 

PART 2 — PRODUCTS 

(Not Used) 

PART 3 — EXECUTION 

3.01 INSTALLATION 

A. The Contractor shall provide labor and material in a timely manner and of sufficient 

quantities to result in the performance of, but not limited to, the following: 

1. Daily removal of all sanitary debris, work debris and trash resulting from any 

work activities identified within the Contract Documents.  Disposal locations 

for any sanitary debris and/or hazardous materials shall be approved prior to 

disposal.  Disposal of sanitary debris and/or hazardous materials shall be 

disposed only at approved locations.  Manifests of hauling and disposal of 

such material shall be submitted to the Program Manager by the Contractor. 

2. If any discrepancies exist between drawings and specifications, the more 

stringent shall apply.  

3. Coordinate with all trades and other Owner or Program Manager work that 

may occur at or near the project location as generally described below. 

4. It is this Contractor’s responsibility to advise the Program Manager as to any 

discrepancies in the work of others prior to starting the work. 

5. All field engineering and layout required for this work shall be the 

responsibility of this Contractor. 

6. All protection of finished work, including the work of others shall be the 

responsibility of this Contractor. 

7. The Contractor agrees to attend meetings promptly and their company will be 

represented with an authorized field representative and an authorized office 

representative capable and responsible for committing to delivery, manpower 

and completion dates for their work orders/assignments 

8. The Contractor agrees all forms and reports (including technical data reports 

and forms) required by the Owner and Program Manager will be completed as 

required of these Specifications or as otherwise directed. Failure to submit 

these completed on time could result in a delay in payment. 

9. The Contractor agrees all Change Order work will be agreed upon in writing 

and signed by the Program Manager and the Owner before this work will 

begin. 
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10. The Contractor agrees to properly protect all materials and Owner assets 

from damage resulting from Contractor’s work activities and assumes 

responsibility to replacement of such materials at their cost. This cost will be 

assessed by backcharge and incorporated into a change order by the end of 

the month.   

11. The Contractor agrees to properly protect all materials from damage by 

weather and assumes responsibility to replacement of such materials at their 

cost. 

12. The Contractor agrees to work within the defined work hours of the Owner 

being typically 8:00 a.m. to 5 p.m. or other hours as directed by the Owner or 

Program Manager to adhere to the requirements of the Work, including those 

related to Public Outreach and Notification. The Contractor agrees to perform 

all necessary overtime to get their work back on schedule if necessary. If due 

to this Contractor’s failure to perform in a timely manner, premium time is 

required by any other Contractor(s) to bring the project back to the original 

schedule, the cost of such premium time shall be borne solely by the 

Contractor. 

13. The Contractor agrees to provide certificates of insurance prior to their 

mobilization.  Prior to commencing work provide a current copy of the 

workman’s compensation and liability insurance certificate. 

14. The Contractor assumes responsibility for insurance coverage on all their 

equipment and tools against theft and damage. No claims will be registered 

against the Owner for loss of same. The Contractor will not lien the project for 

payment of any claims on equipment loss or damage due to vandalism or any 

other form. 

15. The Contractor will abide by all OSHA requirements and/or instruction from 

the Program Manager and/or supervising and/or competent field personnel 

to make a safe work area. OSHA requirements to be the minimum safety level 

accepted.  

16. Contractor agrees to respond to all Contractor change notifications within 24 

hours and further to provide the Program Manager and/or Owner with the 

complete change estimate cost data within 7 calendar days. 

17. Contractor shall provide fulltime onsite supervision of their work. 

18. Contractor agrees with the performance schedule for each cleaning 

work/order assignment as established by the Program Manager and will 

provide any necessary measures required to achieve and maintain this 

schedule at no additional cost to the Owner, Program Manager and Program 

Manager. 

B. RESPONSIBILITY FOR OVERFLOWS/SPILLS AND DAMAGE TO PROPERTY AND 

UTILITIES: 

1. It shall be the responsibility of the Contractor to schedule and perform the 

Work in a manner not causing or contributing to incidences of sanitary sewer 

overflows (SSOs) as defined in the latest Consent Decree. 

2. In the event the Contractor’s activities cause or contribute to SSOs, the 

Contractor shall immediately take appropriate action to contain and/or stop 

the overflow; cleanup the spillage, and disinfect the area affected by the SSO. 

Simultaneously, the Contractor will notify the Owner’s Dispatch Center, the 
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Owner, and the Program Manager to provide information concerning location, 

cause, volume of the SSO, and assessment whether the spill entered a 

stream or storm drain.  The Contractor shall be familiar with the details of 

spill response referred to in the Sanitary Sewer Overflow Contingency and 

Emergency Response Plan (CERP) approved by Owner. This document can be 

found on Department of Watershed Management website under the Consent 

Decree Program or upon request to the Owner or Program Manager. 

3. The Contractor shall indemnify and hold harmless the Owner and the Owner’s 

Representatives (including the Program Manager) for any fines or third-party 

claims for personal or property damage arising out of an SSO that is fully or 

partially the responsibility of the Contractor, including the legal, engineering, 

and administrative expenses of the Owner and Owner’s Representatives 

(including the Program Manager) in defending such fines and claims. 

4. Any damage to public or private property due to the work performed by the 

Contractor is the sole responsibility of the Contractor.  Any damage to 

municipal or private utilities caused by the Contractor’s equipment or 

operation shall be repaired in a manner approved by the Owner/Program 

Manager at the Contractor’s expense.  Any damage caused by the Contractor 

to utilities or property belonging to other entities shall be repaired by the 

Contractor to the satisfaction of the utility/property owner at the Contractor’s 

sole expense. Any equipment stuck or left in the sewer line/lateral shall be 

retrieved by the Contractor within twenty-four (24) hours at the sole expense 

of the Contractor with notification to the Owner and Program Manager. Any 

damage to the Contractor’s equipment is the Contractor’s sole 

responsibility.  If the equipment is stuck or left in the sewer line/lateral 

causes a SSO, then the Contractor is liable for the SSO and all associated 

damages.   

5. The Owner (and the Program Manager) reserves the right to make any repairs 

or retrieve any equipment and charge the Contractor accordingly. 

C. RELOCATIONS 

The Contractor shall be responsible for the relocation and all associated work of 

structures, including but not limited to light poles, signs, sign poles, fences, piping, 

conduits, and drains that interfere with the positioning and execution of the Work.  

The cost associated with such relocations shall be included in the bid price as 

identified in the Bidder’s Unit Price Form. 

D. EXISTING UNDERGROUND PIPING, STRUCTURES, AND UTILITIES 

1. The attention of the Contractor is drawn to the fact that during any earth 

disturbing activity, the possibility exists of the Contractor encountering 

various water, gas, telephone, electrical, or other utility lines not indicated.  

The Contractor shall exercise extreme care before and during any land 

disturbing activity to locate and flag these lines so as to avoid damage to the 

existing lines.  Should damage occur to an existing line, the Contractor shall 

repair the line at no cost to the Owner. 

2. The locations of existing underground piping structures and utilities are 

shown without express or implied representation, assurance, or guarantee 

that they are complete or correct or that they represent a true picture of 

underground piping to be encountered. 
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3. The existing piping and utilities that interfere with any cleaning or 

construction to facilitate cleaning shall be rerouted as shown, specified, or 

required.  Before any piping and utilities not shown on the Drawings are 

disturbed, the Contractor shall notify the Program Manager of the location of 

the pipeline or utility and shall reroute or relocate the pipeline or utility as 

directed. 

4. The Contractor shall exercise care in locating existing piping and utilities.  All 

utilities, which do not interfere with complete work shall be carefully 

protected against damage.  Any existing utilities damaged in any way by the 

Contractor shall be restored or replaced by the Contractor at its expense as 

directed by the Program Manager. 

E. HAZARDOUS LOCATIONS 

The existing wet wells, manholes and related areas may be considered hazardous 

locations, in that explosive concentrations of sewage gas may be present.     

F. WATER FOR CONSTRUCTION/CLEANING PURPOSES 

Water as required for the work identified in the Contract may be furnished by the 

Owner if readily available connections are present and only as approved by the 

Program Manager.  There shall be installed in each and every connection to the 

Owner’s potable water supply, a backflow preventer and calibrated metering device 

meeting the requirements of the Owner. 

G. MOBILE MAPPING TOOL 

The Contractor will be required to provide daily updates to a live web mapping tool to 

document the location and progress of the work.  The tool will display the County’s 

sewer system and asset identification numbers as well as the work area limits. The 

Contractor shall provide their own tablet or laptop with internet connection and shall 

download the free ESRI Collector (latest version compatible with AGOL 10.3) 

application if using a tablet. Each crew shall be equipped with mobile mapping 

capabilities to update the work progress during the day. The Contractor can choose 

to update the day’s progress at the end of the day or the next day prior to beginning 

work. The intent is for the Contractor’s work progress performed during the day to be 

entered and viewable to the Program Manager by the start of the Contractor’s next 

work day.  The Contractor shall provide an email address so that the Program 

Manager may set up a login for Contractor access to the web mapping tool. The 

Contractor will be able to perform simple edits to the web map such as placing 

points/symbols on assets on which work has been performed. Symbols will primarily 

represent the type of work accomplished.   The Program Manager will provide the 

mobile mapping tool to the Contractor, including access and technical support.  The 

Contractor shall provide any necessary hardware.  The Program Manager will provide 

up to two hours of instruction on how the contractor shall populate the live web 

mapping tool.  

END OF SECTION 
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SECTION 01041  

PROJECT COORDINATION 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

The work under this Section includes the requirements of the Contractor to use standard 

methods of construction planning, coordination, inspection, scheduling and cost value 

documentation necessary for the proper and complete performance of the Work. 

1.02 RELATED SECTIONS 

This Section applies to the work of every division and every section of these Specifications. 

1.03 QUALIFICATIONS AND REQUIREMENTS 

A. Management of the Project shall be through the use of standard methods of 

construction planning, inspection, scheduling and cost value documentation. 

1.04 RESPONSIBILITY FOR COORDINATION 

A. Carefully coordinate work with all other contractors and/or subcontractors to ensure 

proper and adequate interface of the work of other cleaning, assessment and 

rehabilitation activities at or near the assigned sewer collection and transmission 

system and every section of these Specifications. 

B. The Contractor shall coordinate operations with all utility companies in or adjacent to 

the area of Contractor’s work.  The Contractor shall require said utilities to identify in 

the field their property and provide drawings as necessary to locate them.  The 

Contractor shall be responsible for coordinating all locating activities and utilization 

of the 811 call before you dig service. 

C. The Contractor shall so schedule the Contractor’s Work so the Contractor does not 

interrupt the operation of any existing facility, including water mains and sewers.  In 

the event certain tie-ins or other operations make it absolutely necessary to interrupt 

the operation of existing facilities, the Owner will be notified and such work will be 

done at a time and in a manner acceptable to the Owner/Program Manager. 

D. The Contractor shall coordinate with all property owners and governing authorities 

impacted by the execution of work activities as to not prevent access or cause 

service interruptions to critical public institutions such as hospitals, schools, police 

and fire services, etc. and any other businesses deemed necessary for public welfare 

and safety.  The Contractor shall notify the Program Manager of any related 

coordination efforts required prior to commencing work activities that may cause 

impacts. 

E. The County owns and maintains a series of flow monitors and associated equipment 

throughout the sewer collection system.  As such, the Contractor shall immediately 

notify the Program Manager whenever the Contractor is no less than 5 business days 

Work away from a manhole where flow monitoring equipment is installed.  The 

Program Manager will work with the Owner to have the equipment removed prior to 
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the Contractor performing any assessment or rehabilitation on the manhole or 

connecting sewer mains in which flow monitoring equipment is located.  Upon 

successful completion of the Contractor’s Work, the Contractor shall notify the 

Program Manager within twenty-four (24) hours to have the flow monitoring 

equipment properly re-installed and calibrated.  Locations of all monitoring 

equipment have been provided in the Exhibits attached to Section 01010.  Should 

the Contractor locate flow monitoring equipment in manholes or locations deviant 

from the provided locations, the Contractor shall immediately notify the Program 

Manager of the discrepancy and no Work shall be completed by the Contractor until 

the Owner is able to successfully remove the equipment to allow Work to continue. 

PART 2 — PRODUCTS 

(Not Used) 

PART 3 — EXECUTION 

3.01 PREPARATION 

A. Inspection 

1. Prior to performing any work under a section, the Contractor shall carefully 

inspect the installed work of other trades and verify all such work is complete 

to the point where the work under the section may properly commence. 

2. The Contractor shall verify all materials, equipment and products to be 

installed under a section may be installed in strict accordance with the 

original design and pertinent reviewed shop drawings. 

B. Discrepancies 

1. In the event of discrepancy, immediately notify the Program Manager. 

3.02 REQUIREMENTS 

A. The Contractor shall coordinate the work with the Owner/Program Manager so the 

contract activities will not restrain or hinder the operation of existing water or 

wastewater facilities. If, at any time, any portion of the water or wastewater facilities 

are scheduled to be out of service, the Contractor must obtain prior approval from 

the Owner as to the date, time, and length of time that such facilities are out of 

service. 

B. Connections to the existing facilities, temporary service interruptions and/or 

alteration of existing facilities will be made at times when the piping, asset, or facility 

involved is not in use, or at times, as established by the Owner,  when the piping, 

asset, or facility involved can be conveniently interrupted for the period needed to 

execute the work activity involved. 

C. After having coordinated the work with the Owner, the Contractor shall notify the 

Program Manager of the time, time limits, and methods of each connection or 

alteration and have the approval of the Program Manager before any work is 

undertaken on the connections or alterations. 

D. Before any roadway or facilities are blocked off, the Owner’s approval shall be 

obtained to coordinate operations for water and wastewater facilities and assets, and 
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any signage, plating, bypass pumping, sinking of bypass conduits, ramping, stream 

crossings, or any other temporary accommodation work shall be implemented by the 

Contractor as directed by the Program Manager. 

3.03 PUBLIC NOTIFICATION  

A. Public notification is critical and compliance with the public notification criteria is a 

prerequisite for the Work, especially when performing Work on sewers in easements 

which pass through private properties.  Notification must be provided to all property 

occupiers/owners likely to be affected including residential, commercial and 

institutional (schools, hospitals, nursing homes, etc.).  At a minimum, the following 

steps shall be taken: 

1. The Contractor shall print and distribute pre-approved advance notice door 

hangers 72 hours before conducting Work, such as CCTV or Cleaning.  The 

Contractor shall distribute the door hangers to the property owners 

(residential, commercial and institutional) in the affected area(s).  The 

advance notice door hangers shall be customized by Public Outreach to suit 

this project and will be provided to the Contractor for printing prior to 

project’s commencement.  If the Work is delayed, the Contractor must re-

distribute door hangers.  

2. The Contractor is responsible for utilizing the “Right of Entry” (ROE) Protocol 

as a guide to obtain the ROE and/or Permission form from property owners. 

a. The Contractor is responsible for distributing pre-approved “Right-of-

Entry” (ROE) forms if land disturbance will occur on the owner’s 

property. Secured signatures from affected property owners on the 

ROE forms are needed prior to conducting Work activities such as 

CCTV and/or Cleaning. 

b. The Contractor is responsible for distributing pre-approved 

Permission forms and securing signatures from affected property 

owners, if access is needed to an owner’s property and no land 

disturbance will occur. The Permission form is needed prior to 

conducting Work such as CCTV and/or Cleaning. 

c. The Contractor will utilize the ROE/Permission Form Cover letter to 

accompany both the ROE and/or Permission form. 

3. The following documents are provided as Attachment A and are included for 

the Contractor’s reference: 

a. Advance Notice Door Hangers – Sample 

b. Sample Permission Form 

c. ROE Protocol 

d. Sample ROE Cover Letter 

e. Sample ROE Permission Form 

B. The Contractor shall keep a daily log of the distribution of the door hangers.  This 

shall be maintained and submitted to the Owner and/or Program Manager upon 

request.  

C. The Contractor shall also utilize the Mobile Mapping tool to update the status of: the 

distribution of door hangers, and the ROE and/or Permission form needed at a 

particular address. 
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D. The Contractor shall alert the appropriate Owner, Program Manager and/or 

personnel of their work locations on a daily basis.  

E. The Contractor will provide and place “Right-of-Way” signs in prominent locations 

where the Work is planned 24-hours in advance of commencing the inspection. Signs 

will be a minimum of 24 inches wide by 18 inches high with letters a minimum of 2 

inches high. Signs will be supported at a minimum of 12 inches above grade by 

integral metal frames. Wording on the signs shall be similar to the following: 

CLEANING AND/OR ASSESSMENT WILL BE CONDUCTED ON “date” and 

“time.”  Contact “person” with “company” at “phone number” for additional 

information. 

END OF SECTION 
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Attachment A – Public Outreach Forms 

 



 

 

 

 

 

 

 

 

 

 

 
 

Capital Improvement  
Projects (CIP) Division 

“Improving Today, Sustaining Tomorrow” 
 

CCTV Inspections  
 

DeKalb County Department of Watershed Management 
contractors will be working in your neighborhood to 
conduct CCTV inspections.  These inspections are  
being conducted as a part of the County’s Consent  
Decree Program, and are preformed to detect cracked 
pipes, blockages and failures caused by tree roots, 
grease, debris, and other damage.  
 
The County is alerting residents that during inspections: 

 Detours may be in effect. 

 Heavy equipment and construction noise may be 
noticeable. 

 Special attention should be paid to road work signs 
and the direction of the construction crews.   

 
The construction is scheduled to take place between 
8:00 a.m. and 5:00 p.m., Monday through Friday      
excluding major holidays.   
 
Date:____________________________________ 
 
Our crews will work diligently to minimize the length of 
impact to residents.  Also, please note all staff working 
on behalf of DeKalb County will have proper           
identification and will drive marked vendor vehicles. 
 
All inquiries about this project should be directed to 
DeKalb County’s Consent Decree Community Outreach 
Team at:  
 

info@dekalbconsentdecree.com  
or  

(404) 906-1882 
 

 

NOTIFICATION 

mailto:info@dekalbconsentdecree.com
warankin
Text Box
Section 01041 - Attachment A
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Permission Form  
  

Date: ___________________ 

 

  

DeKalb County (“County”) anticipates that County crews or contractor crews may be required to 

be outside the right-of-way or County-owned easement area located on or adjacent to your 

property in order to complete CCTV Inspection . You must sign this permission slip before work 

can begin. 

  

Please sign and date this form and call 404-906-1882 to have it picked up or fax this form to 

770-724-1400. 

  

I, ____________________________ (“Owner”), do hereby give my permission for DeKalb 

County crews and/or contractor crews to enter my property, if necessary, located at 

_________________________ for the purpose of CCTV Inspection.  

  

  

  

I have read the notice regarding damages and understand it. 

  

__________________________                                                    _______________ 

Signature of Property Owner                                                          Date 

  

__________________________                                                    __________________ 

Home Phone                                                                      Work Phone 

  

__________________________                                                    __________________      

County Representative                                                         Contact # 

  

 

 
 

The Department of Watershed Management (DWM) and its contractor(s) will not be responsible for damages to 

any irrigation systems, fences, wires, poles, or structures that have been installed either: (1) in the County Right-

of-Way in violation of DeKalb County Code Sec.23-6; or (2) in any County-owned easement area in violation of 

the terms of such easement.  As part of our contract agreement, the County’s contractor(s) will be required to 

restore your property and any authorized improvements back to their original condition once the work is 

complete.  This includes any portion of authorized driveways, fences, and trees, and the potential replacement of 

any lawn areas with new sod.  Excavated material will be used as backfill when possible. 

 

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRxqFQoTCO-j2pa23cYCFcSggAodgB8ETQ&url=http://www.dekalbwatershed.com/&ei=aXimVa_LGcTBggSAv5DoBA&bvm=bv.97653015,d.eXY&psig=AFQjCNHQFQhzQm4uvHhuPIwnZwxiax3Z9A&ust=1437059426078977


 

Protocol for Obtaining Right-of-Entry from Property Owners in Person 
 

 

1. CDPMT will provide an approved cover letter to the contractor that includes the Department 

of Watershed Management’s (DWM) logo and the contractor’s logo printed on it. The letter will 

accompany the Right-of-Entry (ROE) form.  

 

2. CDPMT and DWM will approve the standard Right-of-Entry form for use by the contractor.  

 

3. Contractor staff will have proper DeKalb County Department of Watershed Management 

identification.  

 

4. Upon arrival at a location identified as ROE needed, the contractor will knock on the main 

entrance or front door of the property, announce his name, the company he is representing and 

state that he is working on behalf of DeKalb County to conduct CCTV Inspections.  

 

Face-to-Face ROE Script  

“Good morning/afternoon ma’am/sir. My name is <insert name> and I am representing X 

(INSERT CONTRACTOR NAME), the contractor who will be performing CCTV 

inspections for DeKalb County. Your address has been identified as one of the locations 

where we may need to enter your driveway or backyard to access the existing sewer lines. I 

have an official DeKalb County Right-of Entry form for you to sign. This form states that 

you have been made aware that we may need to access your property to perform CCTV 

inspections located in the county’s easement that is in the vicinity of your property. Please 

take a couple of minutes to review and sign these documents from DeKalb County’s 

Department of Watershed Management explaining the process.”  

 

(after the property owner/resident has finished reading the cover letter and signing the 

ROE)  

 

“Thank you for your time and you should see our crew working in your area in 

approximately one week. Have a nice day”  

(if no)  

“Please provide a contact name and number so the DeKalb County’s community outreach 

liaison can follow up with you regarding this matter. Okay, thank you for your time and 

have a nice day.”  

ROE Follow-up  

5. If the property owner/resident agrees to grant permission, the contractor will have property 

owner/resident sign two copies of the ROE form. One signed copy will be given to the property 

owner/resident to keep for his/her records. The contractor will take the other signed ROE form 

with him and make two copies to distribute to DWM and CDPMT. 



6. CDPMT will scan and save its signed copy in a designated ROE folder on the shared drive 

following Document Control’s procedures.  

7. If the property owner/resident denies permission after a number of attempts, the contractor 

will provide the Community Outreach telephone number to the property owner/resident and 

notify CDPMT of the permission denial.  

8. CDPMT will follow up with the property owner/resident with phone call(s), letter(s), and/ or 

face-to-face visit(s). Records of follow-up efforts will be maintained until resolution. Final 

outcome will also be documented.  

9. If after speaking to the community outreach liaison, the property owner/resident decides to 

grant ROE permission, CDPMT will contact the contractor to make a second visit to that location 

to secure signatures on the ROE forms if a face-to-face visit is not required.  

10. Should a face-to-face visit be required, the community outreach liaison will make an attempt 

to obtain the signature of the owner/resident during the meeting. The community outreach liaison 

will provide scanned copies of the signed ROE for distribution to Contractor, DWM and 

CDPMT. 

11. Should resident continue refusal of signature; the CDPMT will refer resident to County 

outreach staff.  

12. CDPMT will provide County outreach staff with monthly listing of ROE’s attempted, 

obtained and refused to include name and address of the property owner.  

 

 



 

 

 

 

 

 

CAPITAL IMPROVEMENT PROJECTS (CIP) DIVISION 
 
Date: _____________________ 
 
Resident Address: ______________________________________ 
 
_______________________________________________________ 
 
Subject:   CCTV General Areas 
  Notice of Right-of-Entry or Permission Form 
         
Dear Resident: 
 
The Department of Watershed Management’s Capital Improvement Projects (CIP) Division has 
initiated a project to perform CCTV Inspections in your area. CCTV inspections are conducted 
to identify defects, detect cracked pipes, collapsed drains and blockage caused by tree roots, as 
well as grease and debris in our sewer system. CCTV is performed by inserting remotely-
operated cameras that are mounted onto self-propelled robotic crawlers into manholes. These 
crawlers are connected to above ground video monitors used for viewing and assessment. This 
work is being performed as a part of the County’s Consent Decree Program. Under the 
program, County sewer systems are being assessed for needed improvements and repairs. 
 
This letter shall serve as formal notification of the County’s intent to perform a CCTV 
Inspection on your parcel, and that County construction crews and/or contractors will need to 
access a portion of your property to complete the work associated with this project. In keeping 
with the County’s commitment to provide you with quality service, the CIP division will 
manage the construction activities associated with this effort.   
 
Enclosed herewith are two (2) copies of the County’s standard Right-of-Entry Form or 
Permission Form.  Please sign both copies of the Right-of-Entry Form or Permission Form 
(whichever you receive) and return one copy to the County contractor presenting you with this 
document. Please retain the additional Right-of-Entry Form or Permission Form for your 
records. 
 
The County would like to thank you in advance for your cooperation and patience while we 
work diligently to make improvements to the County’s water and sewer infrastructure.  Please 
feel free to contact the CIP Community Outreach Team at 404-906-1886 with any questions or 
concerns regarding this project or the attached Right-of- Entry.  
 
 

           

          Department of Watershed Management 
            Charles Lambert 

            Interim Director 

 

Interim Chief Executive Officer 

Lee May 

Board of Commissioners 

District 1 

Nancy Jester 

District 2 

Jeff Rader 

District 3 
Larry Johnson 

District 4 

Sharon Barnes Sutton 

District 5 

Mereda Davis Johnson 

District 6 

Kathie Gannon 

District 7 
Stan Watson 
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DEKALB COUNTY 

DEPARTMENT OF WATERSHED MANAGEMENT 

Roadhaven Drive, Stone Mountain, GA 30083 1580 

(770) 621-7200 * FAX (770) 724-1407 
 

Right-Of-Entry Permission Form 
 

I, 
(Property Owner, print name above) 

, (“Owner”) give my permission for DeKalb County (“County”) crews and/ 

or contractor crews to enter my property, if necessary, at ____________________________________     

for the purpose of CCTV Inspections General Areas  within the county Right-of-Way and/or County-

owned easement area. The Department of Watershed Management (DWM) and its contractor(s) will not 

be responsible for damages to any irrigation systems, fences, wires, poles, or structures that have been 

installed either: (1) in the County Right-of-Way in violation of DeKalb County Code Sec.23-6; or (2) in 

any County-owned easement area in violation of the terms of such easement.  As part of our contract 

agreement, the County’s contractor(s) will be required to restore your property and any authorized 

improvements back to their original condition once the work is complete.  This includes any portion of 

authorized driveways, fences, and trees, and the potential replacement of any lawn areas with new sod.  

Excavated material will be used as backfill when possible. 

 
The permission granted by this form shall expire ______ days from the date of execution.  

 

Owner warrants that he/she is the true record owner of the property on which he/she is granting the Right- 

of-Entry or that he/she has been authorized to act on behalf of the Owner and to grant the Right-of-Entry. 

 
The undersigned does not convey any land, but merely grants the rights and privileges set forth above. 

 
Owner shall at all times exonerate, indemnify, and save harmless DeKalb County (hereafter “the 

County”) for all claims or actions, and all expenses incidental to the defense of any such claims, litigation 

and actions, based upon or arising out of any damage or injury caused by or arising out of the County’s 

use of the Right-of Entry granted herein. The Owner expressly agrees to defend against any claims bright 

or actions filed against the County where such claim or action involves, in whole or in part, the subject of 

the indemnity contained herein, whether such claims or actions are rightfully or wrongfully brought or 

filed. 
 
 
 
 

Signature of Property Owners Date 
 
 
 
 

Home Phone Number Cell Phone Number 
 
 
 
 

Signature of County Representation Phone Number of Representative 
 

 
 

Please read, sign, and date this form. For any questions, please contact Community Outreach at (404) 906-1882. 
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SECTION 01045  

CUTTING AND PATCHING 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

This section includes the Contractor’s responsibility for all cutting, fitting, and patching, 

including excavation and backfill required to complete the work or to: 

A. Make several parts fit together properly. 

B. Uncover portions of the Work to provide for installation of ill-timed work. 

C. Remove and replace defective work. 

D. Remove and replace work not conforming to requirements of Contract Documents. 

E. Remove samples of installed work as specified for testing. 

1.02 RELATED SECTIONS 

A. Section 01010: Summary of Work. 

B. Division 2 Specifications: Site Work. 

1.03 SUBMITTALS 

A. Submit a written request to the Program Manager well in advance of executing any 

cutting or alteration affecting: 

1. Work of the Owner or any separated contractor. 

2. Structural value or integrity of any element of the Project. 

3. Integrity or effectiveness of weather exposed or moisture resistant elements 

or systems. 

4. Efficiency, operational life, maintenance or safety of operational elements. 

5. Visual qualities of sight exposed elements. 

B. Requests shall include: 

1. Identification of the Project. 

2. Description of the affected work. 

3. The necessity for cutting, alteration or excavation. 

4. Effect on work of Owner or any separate contractor, or on structural or 

weatherproof integrity of Project. 

5. Description of proposed work: 

a. Scope of cutting, patching, alteration, or excavation. 
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b. Trades who will execute the work. 

c. Products proposed to be used. 

d. Extent of refinishing to be done. 

e. Plan to protect existing below and/or above grade structures, 

pipelines, etc. 

6. Alternatives to cutting and patching. 

7. Cost proposal, when applicable. 

8. Written permission of any separate contractor whose work will be affected. 

C. Submit written notice to Program Manager designating the date and the time the 

work will be uncovered. 

PART 2 — PRODUCTS 

2.01 MATERIALS 

Comply with specifications and standards for each specific product involved. 

PART 3 — EXECUTION 

3.01 PREPARATION 

A. Inspect existing conditions of Project, including elements subject to damage or to 

movement during cutting and patching. 

B. After uncovering work, inspect conditions affecting installation of products, or 

performance of work. 

C. Report unsatisfactory or questionable conditions to Program Manager in writing. Do 

not proceed with work until Program Manager has approved further instructions. 

D. Provide adequate temporary support as necessary to assure structural value or 

integrity of affected portion of work. 

E. Provide devices and methods to protect other portions of Project from damage. 

F. Provide protection from the elements for the portion of the Project potentially 

exposed by cutting and patch work, and maintain excavations free from water. 

3.02 INSTALLATION 

A. Execute cutting and demolition by methods preventing damage to other work, and 

will provide proper surfaces to receive installation of repair. 

B. Execute excavating and backfilling by methods preventing settlement or damage to 

other work. 

C. Employ original Installer or Fabricator or perform cutting and patching for: 

1. Weather exposed or moisture resistant elements. 

2. Sight exposed finished surfaces. 
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D. Execute fitting and adjustment of products to provide a finished installation 

complying with specified products, functions, tolerances, and finishes. 

E. Restore work cut or removed and install new products to provide completed work in 

accordance with the requirements of the Contract Documents. 

F. Fit work airtight to pipes, sleeves, ducts, conduits, and other penetrations through 

surfaces. 

G. Refinish entire surfaces as necessary to provide an even finish to match adjacent 

finishes: 

1. For continuous surfaces, refinish to nearest intersection. 

2. For an assembly, refinish entire unit. 

END OF SECTION 



 

 

THIS PAGE HAS BEEN LEFT BLANK INTENTIONALLY. 
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SECTION 01056  

GPS DATA COLLECTION 

PART 1 — GENERAL 

1.01 WORK FOR THIS SECTION 

A. The purpose of this work is to establish the position of asset points in the sanitary 

sewer collection system using the Global Positioning System (GPS); establish the 

minimum quality of data; and, specify how the data will be delivered. The GPS 

position will be established for newly identified sanitary sewer system assets and 

corrected in the event of existing incorrectly mapped assets.  

B. GPS capture is required as described below. 

1. Horizontal position of all manholes with an accuracy of + one (1) meter.  This 

applies to all manholes that are on Right-of-Way and all manholes off Right-

of-Way. 

2. When GPS capture cannot be achieved on manholes, due to canopy or 

building interferences, the position will be obtained by conventional survey 

methods tied to the stated reference system at the mapping grade accuracy 

listed above. 

1.02 SUBMITTALS 

A. The Contractor shall provide to the Program Manager in writing the following 

information prior to the set deadline, or at the indicated frequency, whichever is 

applicable. 

  Type of Submittal   Time/Frequency of Submittal 

1. Digital Data related to New Assets     Weekly 

2. Digital Data and revisions related to Existing Assets  Weekly 

1.03 RELATED SECTIONS 

A. The Work of the following Sections apply to the Work of this Section.  Other Sections 

of the Specifications, not referenced below, shall also apply to the extent required for 

proper performance of the Work. 

1. 01510:  Totally Integrated Sonar and Camera Inspection Technique 

1.04 EXPERIENCED WORKERS 

A. Supervisor of the field crews shall have received proper training in this function and 

have a minimum of three years’ experience in performing such work including safe 

working practices, etc. 

B. Crew Leaders/Field Supervisors obtaining GPS data shall have received proper 

training in this function and have a minimum of one year experience in performing 

such work including safe working practices, etc.  



 

ITB No. 16-12124 – Major Gravity Sewer Line Capacity Restoration GPS Data Collection 

 01056 - 2 

C. The Contractor shall provide the Program Manager with written documentation 

indicating all Crew Leaders/Field Supervisors responsible for obtaining GPS data 

have received the proper training and where required the requisite experience. 

D. The Contractor shall provide a detailed account of satisfactory GPS experience during 

the last three years.  Those references shall include contact, agency, telephone 

number and address.  

1.05 REFERENCE COORDINATE SYSTEM 

A. The horizontal (X&Y) position of points will be referenced to the Georgia State Plane 

West NAD-83 coordinate system. 

1.06 PROVIDED BY Owner/Program Manager 

A. A map of each area of work will be provided by the Program Manager from the 

Owner’s existing GIS map. The map will contain, when available, streets with names, 

aerial imagery, sewer manholes with asset IDs and sewer lines with existing GIS 

information available.  

1.07 CALIBRATION 

A. Calibration shall be carried out in accordance with the GPS equipment 

manufacturer’s instructions.  Additional calibrations may be required during the 

course of the working day for large fluctuations of temperature and/or humidity, also 

in accordance with the manufacturer’s instructions and tolerances. 

1.08 INTERFERENCE 

A. Contractor must obtain a GPS position of sanitary point structures regardless of the 

overhead conditions or other nearby obstructions interfering with satellite signals, at 

no additional cost. Coverage conditions will not allow all positions to be obtained by 

setting directly over the point to be obtained. Contractor may use rangefinders or 

conventional surveying methods to obtain the position of the point. 

PART 2 — PRODUCTS (NOT USED) 

PART 3 — EXECUTION 

3.01 General 

A. The Contractor shall furnish all labor, tools, materials, software and equipment 

necessary for capturing the position of all points specified.   

3.02 Preparation 

A. Mission Planning:  Contractor shall plan the collection of GPS data, using the 

appropriate software, to optimize the accuracy and speed of data collection while 

minimizing the impact and interference on traffic and other activities. 
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3.03 DATA 

A. The inventory database deliverable(s) for newly discovered assets or existing mapped 

assets with incorrect existing position shall be submitted as an ESRI shapefile or 

geodatabase with each feature type represented in a different feature class 

(manholes, mains, etc.).  Each attribute for manholes and mains are to be populated 

as provided in the attribute templates provided below. The data must be in the 

correct datum capable to be integrated into County’s ESRI ArcGIS system which is the 

County’s standard GIS software. 

B. Manholes Attributes Template 

ID Northing Easting Depth Size Material 

      

      

 

C. Asset IDs for manholes are to be provided by DWM via the guidance in this 

Specification Section. Asset IDs for newly identified assets found by the Contractor 

not in the existing mapped system inventory will be coordinated with the Owner and 

Program Manager and assigned and populated within the digital GIS deliverable. 

Northing and easting coordinates shall be populated in system as notated in these 

Specifications. Manhole depth shall be measured to the nearest 0.1 ft. Manhole 

depth is to include extent from rim elevation directly above the outflow invert to 

bottom of outflow invert elevation. Size of manhole is the manhole diameter 

measured in inches.  Manhole wall material (along with any apparent coating) shall 

be populated with numerical coding described as follows;  

Text Code Description 

1 None 

2 Precast 

3 Brick 

4 Block 

5 Poured 

6 Brick and Concrete 

7 VCP 

8 PVC 

9 Stone and Mortar 

  

D. Also, any asset ID information as indicated in the field shall be recorded.  

E. Sewer Mains Attributes Template 
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US_Manhole_ID DS_Manhole_ID US_MH_Depth DS_MH_Depth Diameter Material 

      

      

 

F. Asset IDs for assets are to be provided by DWM via the guidance in this Specification 

Section. Asset IDs for newly identified assets found by the Contractor not in the 

existing mapped system inventory will be coordinated with the Owner and Program 

Manager and assigned and populated within the digital GIS deliverable. Upstream 

and downstream manhole depths (US MH Depth & DS MH Depth) shall be measured 

to the nearest 0.1 ft and include the extent from rim elevation directly above the 

outflow invert to the outflow invert elevation. Main diameters shall be measured in 

inches and rounded to the nearest inch. Main material shall be populated with text 

coding described as follows; 

Text Code Description 

VCP Vitrified Clay Pipe 

Truss Truss 

PVC Polyvinyl Chloride Pipe 

Concrete Concrete Pipe 

RCP Reinforced Concrete Pipe 

DIP Ductile Iron Pipe 

CIP Cast Iron Pipe 

CMP Corrugated Metal Pipe 

Tile Tile 

Brick Brick 

 

G. For assets with only incorrect coordinate location information but already located 

within the mapped inventory, only the corrected coordinates will be provided. 

Necessary data will be logged so that uncorrected positions can be post-processed 

and coordinated with DWM GIS division, at the discretion of the Owner and Program 

Manager, to obtain more accurate positions. 

3.04 DELIVERABLES 

A. Map corrections to the printed map will be illustrated on the printed map with red 

markings and delivered at the completion of each week. Supplemental sketches will 

be provided, as necessary, to clearly depict the actual site conditions.  

B. Coordinate and attribute data will be provided in GIS digital format on a weekly basis 

as described in these Specifications or as directed by the Program Manager. 

END OF SECTION  
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SECTION 01060  

REGULATORY REQUIREMENTS 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. Contractors general responsibilities for adhering to all county, state, and federal 

regulatory divisions rules, regulations, and laws even when plans do not indicate 

required permitting actions required for the project. 

B. Permits and Responsibilities: The Contractor shall, without additional expense to the 

Owner, comply with any applicable federal, state, County and municipal laws, codes 

and regulations, in connection with the execution of the Work. 

C. The Contractor shall take proper safety and health precautions to protect the Work, 

the workers, the public and the property of others. 

D. The Contractor shall also be responsible for all materials delivered and work 

performed until completion and acceptance of the Work, except for any completed 

unit of work thereof which may heretofore have been accepted. 

E. Business Licenses: The Contractor shall provide the Owner, on the proper form, proof 

of being licensed to do business within DeKalb County; proof of proper business 

licenses shall also be provided by the Contractor for any and all subcontractors 

coming under the jurisdiction of this Contract. 

1.02 ROADWAY PERMITTING 

A. The Contractor is responsible for obtaining road opening permits from the DeKalb 

County Department of Public Works Transportation Division at (770)492-5222, 

including providing any required restoration bonds. 

B. The Contractor is responsible for supplying all data and/or supporting documentation 

to the Owner when the Owner is obtaining road opening permits or traffic interruption 

requests required by the GDOT. The Contractor is not permitted to make any type of 

cuts on roadways requiring a permit from the GDOT until such time as the permit is 

provided and prominently displayed on-site.   All documents necessary for said 

application must be provided by the Contractor to the Owner and Program Manager. 

C. Traffic control shall be in accordance with the Manual on Uniform Traffic Control 

Devices (MUTCD), latest edition. 

1.03 EPD stream buffer Permits Activities 

A. Buffers on state waters are valuable in protecting and conserving land and water 

resources, therefore buffers should be protected. The buffer variance process will 

apply to all projects legally eligible for variances and to all state waters having 

vegetation wrested from the channel by normal stream flow, provided adequate 

erosion control measures are incorporated in the project plans and specifications 
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and are implemented. The following activities do not require application to or 

approval from the Division: 

1. stream crossings for water lines or stream crossing for sewer lines occurring 

at an angle, as measured from the point of crossing, within 25 degrees of 

perpendicular to the stream and cause a width of disturbance of not more 

than 50 feet within the buffer; or 

2. where drainage structures must be constructed within the twenty-five (25) 

foot buffer area of any state water not classified as a trout stream; or 

3. where roadway drainage structures must be constructed within the twenty-

five (25) foot buffer area of any state waters or the fifty (50) foot buffer of any 

trout stream; or 

4. construction of public water system reservoirs 

1.04 ACOE Permits for MISCELLANEOUS Activities 

A. Section 404 of the Clean Water Act requires all dredge and fill activities affecting the 

Nation’s waters, including wetlands and other special aquatic sites to be permitted 

by a Nationwide Permit (NWP), Regional Permit, or Individual Permit, unless 

otherwise exempted. 

B. All Department of Army Corps of Engineers (ACOE) Permits shall be obtained by the 

Owner.  The Contractor shall be responsible for complying with all required permits 

and shall perform restoration activities where temporary dewatering of areas is 

required. 

C. The ACOE has the authority to review project work within the Nation’s water and to 

issue individual permits or approve the use of Nationwide and Regional Permits. The 

Environmental Protection Agency (EPA), Georgia Environmental Protection Division 

(EPD) and other natural resource agencies provide a key role in the review and 

establishing conditions of the permits. 

D. Work in jurisdictional waters, jurisdictional wetlands and bank stabilization activities 

shall not commence until all permits have been issued.   

E. Some NWPs require project proponents to notify ACOE district engineers prior to 

commencing NWP activities. These notifications are called pre-construction 

notifications (PCNs), and they provide district engineers with opportunities to confirm 

whether or not the proposed activities qualify for NWP authorization. For most NWPs, 

the district engineer has to respond to a notification within 45 days of receipt of a 

complete PCN (see General Condition 31). If, after reviewing the PCN, the district 

engineer determines the proposed activity qualifies for NWP authorization, the 

district engineer issues an NWP verification letter to the project proponent. The NWP 

verification may contain special conditions ensuring the NWP activity results in 

minimal individual and cumulative effects on the aquatic environment and the Corps 

public interest review factors. 
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1.05 Quality Assurance 

A. Contractor shall perform all work under this Section in accordance with all pertinent 

Rules and regulations including, but not necessarily limited to, those stated herein 

and these Specifications, the more stringent provisions shall govern. 

B. The Contractor shall allow access to ACOE, EPA and other enforcing personnel should 

they wish to visit the work sites. This includes assisting with transportation as may be 

required along easements, if necessary. 

PART 2 — PRODUCTS 

2.01 Materials 

A. Materials required to comply with these regulations shall include bank stabilization 

materials, materials for construction of temporary roads or crossings, sandbags and 

rebar for reconstruction of beaver dams, mats for temporary road access. 

B. Mats consist of wooden, rubber or metal structures capable of distributing the weight 

of heavy equipment to prevent soil displacement in wetland conditions. 

PART 3 — EXECUTION 

3.01 GENERAL 

Provide all materials and promptly take actions necessary to achieve effective compliance 

with regulations in accordance with Section 404 of the Clean Water Act, the enforcing agency 

(ACOE) and these Specifications. 

3.02 EPD STREAM BUFFER PERMIT CONDITIONS 

Variance applications will be reviewed by the Director only where the applicant provides 

reasonable evidence that impacts to the buffer have been avoided or minimized to the fullest 

extent practicable and only in the following cases: 

A. The project involves the construction or repair of a structure which, by its nature, 

must be located within the buffer. Such structures include dams, public water supply 

intake structures, detention/retention ponds, waste water discharges, docks 

including access  ways, boat launches including access ways, and stabilization of 

areas of public access to water; or 

B. The project will result in the restoration or enhancement to improve water quality 

and/or aquatic habitat quality; or  

C. Buffer intrusion is necessary to provide reasonable access to a property or 

properties; or 

D. The intrusion is for gravity-flow sewer lines that cannot reasonably be placed outside 

the buffer, and stream crossings and vegetative disturbance are minimized; or 
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E. Crossing for utility lines, including but not limited to gas, liquid, power, telephone, and 

other pipelines, provided the number of crossings and the amount of vegetative 

disturbance are minimized; or 

F. Recreational foot trails and viewing areas, providing impacts to the buffer are 

minimal; or 

G. The project involves construction of one (1) single family home for residential use by 

the owner of the subject property and, at the time of adoption of this rule, there is no 

opportunity to develop the home under any reasonable design configuration unless a 

buffer variance is granted. Variances will be considered for such single family homes 

only if construction is initiated or local government approval is obtained prior to the 

effective date of this rule; or 

H. For non-trout waters, the proposed land disturbing activity within the buffer will 

require a permit from the United States Army Corps of Engineers under Section 404 

of the federal Water Pollution Control Act Amendment of 1972, 33 U.S.C. Section 

1344, and the Corps of Engineers has approved a mitigation plan to be implemented 

as a condition of such a permit; or 

I. For non-trout waters, a plan is provided for buffer intrusion showing, even with the 

proposed land disturbing activity within the buffer, the completed project will result in 

maintained or improved water quality downstream of the project; or 

J. For non-trout waters, the project with a proposed land disturbing activity within the 

buffer is located in, or upstream and within ten linear miles of, a stream segment, or, 

K. listed as impaired under Section 303(d) of the federal Water Pollution Control Act 

Amendment of 1972, 33 U.S.C. Section 1313(d) and a plan is provided showing the 

completed project will result in maintained or improved water quality in such listed 

stream segment and the project has no adverse impact relative to the pollutants of 

concern in such stream segment; or 

L. For non-trout waters, the proposed land disturbing activity within the buffer is not 

eligible for a permit from the United States Army Corps of Engineers under Section 

404 of the federal Water Pollution Control Act Amendment of 1972, 33 U.S.C. 

Section 1344, includes required mitigation in accordance with current EPD “Stream 

Buffer Variance Mitigation Guidance” document, and involves: 

1. piping, filling, or re-routing of non-jurisdictional Waters of the U.S.; or 

2. stream buffer impacts due to new infrastructure projects adjacent to state 

waters (jurisdictional and non-jurisdictional Waters of the U.S.). This criterion 

shall not apply to maintenance and/or modification to existing infrastructure, 

which are covered under 391-3-7.05(2)(a). 

3. If the buffer impact will be temporary, the buffer variance request shall 

include the following information at a minimum: 

a. A site map including locations of all state waters, wetlands, floodplain 

boundaries and other natural features, as determined by field survey. 

b. A description of the shape, size, topography, slope, soils, vegetation 

and other physical characteristics of the property. 
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c. A dated and numbered detailed site plan showing the locations of all 

structures, impervious surfaces, and the boundaries of the area of 

soil disturbance, both inside and outside of the buffer. The exact area 

of the buffer to be impacted shall be accurately and clearly indicated. 

d. A description of the project, with details of the buffer disturbance, 

including estimated length of time for the disturbance and 

justification for why the disturbance is necessary. 

e. A calculation of the total area and length of buffer disturbance. 

f. A letter from the issuing authority (if other than the Division and as 

applicable) stating it is aware of the project. 

g. An erosion, sedimentation and pollution control plan, where 

applicable. 

h. Proposed mitigation, if any, for the buffer disturbance and a 

restoration and re-vegetation plan, if applicable. 

i. Any other reasonable information related to the project the Division 

may deem necessary to effectively evaluate the variance request. 

Division shall determine if this information is needed within 20 

business days of receipt. 

j. Application shall be on forms provided by the Division.  

4. If the buffer impact will be permanent, the buffer variance request shall 

include all of the information in Sections (3)(a) thru (j) above, with the 

exception of (3)(h). A buffer variance request with permanent impact shall 

also include the following additional information: 

a. For non-trout waters, a copy of the permit application, supporting 

documentation, and proposed mitigation plan, if applicable, as 

submitted to the United States Army Corps of Engineers under 

Section 404 of the federal Water Pollution Control Act Amendment of 

1972, 33 U.S.C. Section 1344, if applicable. 

b. A buffer mitigation plan addressing impacts to critical buffer 

functions, including water quality, floodplain, watershed and 

ecological functions based on an evaluation of existing buffer 

conditions and predicted post construction buffer conditions pursuant 

to Section (7)(c) herein. 

c. A plan for stormwater control once site stabilization is achieved, 

where applicable. 

d. For variance requests made under Sections (2)(i) and (2)(j), the 

application shall include the following water quality information: 

i. For variance requests under Section (2)(i), the application 

must include documentation that post-development 

conditions of the project will meet the four primary (water 

quality, downstream channel protection, overbank flood 

protection, and extreme flood protection) performance 

requirements in the Georgia Stormwater Management 

Manual or the equivalent. 

ii. If the proposed variance is in, or within 10 linear miles of and 

upstream of, a stream segment listed as impaired under 

Section 303(d) of the federal Water Pollution Control Act 

Amendment of 1972, 33 U.S.C. Section 1313(d), the 
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application must include predicted pollutant loading under 

pre- and post-development conditions as estimated by 

models accepted by the Division. In addition, the applicant 

must document how the proposed project is in compliance 

with the TMDL implementation plan, if available, as required 

in Subsection 391-3-7-.05(5)(i).   

5. Upon receipt of a completed application in accordance with Sections 

391-3-7-.05(3) or 391- 3-7-.05(4), the Division shall consider the completed 

application and the following factors in determining whether to issue a 

variance: 

a. The shape, size, topography, slope, soils, vegetation and other 

physical characteristics of the property; and 

b. The locations of all state waters on the property as determined from 

field inspection; and 

c. The location and extent of buffer intrusion; and 

d. Whether reasonable alternative project designs, such as the use of 

retaining walls, are possible which do not require buffer intrusion or 

which require less buffer intrusion; and 

e. Where the buffer impact is temporary, the buffer restoration plan is 

low or no maintenance, and the plan provides net gain in buffer 

value/function (i.e. water quality, floodplain, watershed, ecological 

perspectives), the application will be approved unless the Director 

declines the application based on the exceptional existing buffer 

value/function; and 

f. Whether issuance of the variance is at least as protective of natural 

resources and the environment, and including wildlife habitat; and 

g. The current condition of the existing buffer, to be determined by: 

i. The extent the existing buffer vegetation is disturbed; 

ii. The hydrologic function of the buffer; 

iii. Stream characteristics such as bank vegetative cover, bank 

stability, prior channel alteration, or sediment deposition; and 

h. The extent the encroachment into the buffer may reasonably impair 

buffer functions. 

i. The value of mitigation activities conducted pursuant to this 

rule, particularly Subsections 391-3-7-.05(7)(c) and 

391-3-7-.05(7)(d) herein, and shall take regional differences 

into consideration on-site or downstream, to be determined 

by development techniques or other measures contributing to 

the maintenance or improvement of water quality, including 

the use of low impact designs and integrated best 

management practices, and reduction in effective impervious 

surface area; and 

6. The long-term water quality impacts of the proposed variance, as well as the 

construction impacts. For applications made under Subsections 

391-3-7.05(2)(i) or 391-3-7-.05(2)(j), the following criteria, reflecting regional 

differences in the state, shall be used by the Director to assist in determining 

whether the project seeking a variance will, when completed and with 
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approved mitigation, result in maintained or improved water quality 

downstream of the project and minimal net impact to the buffer: 

a. Division will assume the existing water quality conditions are 

commensurate with an undeveloped forested watershed unless the 

applicant provides documentation to the contrary. If the applicant 

chooses to provide baseline documentation, site and/or stream reach 

specific water quality, habitat, and/or biological data would be 

needed to document existing conditions. If additional data are 

needed to document existing conditions, the applicant may need to 

submit a monitoring plan and have it approved by the Division prior to 

collecting any monitoring data. Existing local data may be used, if 

available and of acceptable quality to the Division. 

b. The results of the predicted pollutant loading under pre- and post-

development conditions as estimated by models accepted by the 

Division indicate existing water quality conditions will be maintained 

or improved. 

c. Projects for which a land disturbing activity is proposed within the 

buffer of a 303(d) listed stream, or upstream and within 10 linear 

miles of a 303(d) listed stream, the results of the model demonstrate 

the project has no adverse impact relative to the pollutants of 

concern in such stream segment. 

7. Within 60 days of receipt of a complete buffer variance application, the 

Division will either provide written comments to the applicant or propose to 

issue a variance. When the Division proposes to issue a variance, it will send 

out a public advisory to all citizens and groups who request to receive the 

advisories. The applicant will then publish a notice in the legal organ of the 

local jurisdiction. The public advisory and public notice shall describe the 

proposed buffer modification, the location of the variance, where the public 

can go to review site plans, and where comments should be sent. The public 

shall have 30 days from the date of publication of the notice in the legal 

organ to comment on a variance proposal. 

8. In all cases in which a buffer variance is issued, the following conditions shall 

apply: 

a. The variance shall be the minimum reduction in buffer width 

necessary to provide relief.  Streams shall not be piped if a buffer 

width reduction is sufficient to provide relief. 

b. Disturbance of existing buffer vegetation shall be minimized. 

c. Required mitigation shall offset the buffer encroachment and any loss 

of buffer functions.  Where lost functions cannot be replaced, 

mitigation shall provide other buffer functions that are beneficial. 

Buffer functions include, but are not limited to: 

i. temperature control (shading); 

ii. streambank stabilization; 

iii. trapping of sediments, if any; 

iv. removal of nutrients, heavy metals, pesticides and other 

pollutants; 

v. aquatic habitat and food chain; 

vi. terrestrial habitat, food chain and migration corridor; and 
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vii. buffering of flood flows. 

d. Mitigation should be on-site when possible. Depending on site 

conditions, acceptable forms of mitigation may include but are not 

limited to: 

i. Restoration of the buffer to a naturally vegetated state; 

ii. Bioengineering of channels to reduce bank erosion and 

improve habitat; 

iii. Creation or restoration of wetlands; 

iv. Stormwater management to better maintain the pre-

development flow regime (with consideration given to 

downstream effects) that exceeds the requirements of 

applicable ordinances at the time of application; 

v. Reduction in pollution sources, such as on-site water quality 

treatment or improving the level of treatment of septic 

systems; 

vi. Other forms of mitigation that protects or improves water 

quality and/or aquatic wildlife habitat; 

vii. An increase in buffer width elsewhere on the property; 

viii. Mitigation required under a Clean Water Act Section 404 or 

Nationwide permit issued by the U.S. Army Corps of 

Engineers; 

ix. Those described in the most recent publication of the Georgia 

Stormwater Management Manual. 

e. Forms of mitigation which are not acceptable include: 

i. Activities already required by the Georgia Erosion and 

Sedimentation Act, such as the minimal use of best 

management practices; 

ii. Activities, already required by other federal, state and local 

laws, except as described in 391-3-7.05(7)(d) above. Corps of 

Engineers mitigation is acceptable. 

f. The Division will not place a condition on a variance requiring a 

landowner to deed property or the development rights of property to 

the state or to any other entity. The landowner may voluntarily 

preserve property or the development rights of property as a 

mitigation option with the agreement of the Division. 

9. If a variance issued by the Director is acceptable to the issuing authority, the 

variance shall be included as a condition of permitting and therefore, 

becomes a part of the permit for the proposed land disturbing activity project. 

If a stream buffer variance is not acceptable to the issuing authority, the 

issuing authority may issue a land disturbing permit without allowing 

encroachment into the buffer. 

10. A general variance is provided for piping of trout streams with an average 

annual flow of 25 gpm or less. 

11. To obtain this general variance in Section 391-3-7.05(9) for encroaching on 

the buffer of a trout stream, the applicant must submit information to the 

issuing authority or EPD if there is no issuing authority demonstrating that the 
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average annual flow in the stream is 25 gpm or less. There are two 

acceptable methods for making this determination. 

a. The USGS unit area runoff map may be used to determine the 

threshold acreage producing an average annual flow of 25 gpm or 

less. 

b. The applicant may submit a hydrologic analysis certified by a 

Registered Professional Engineer or Geologist presenting information 

sufficient to estimate the average annual flow of each stream to be 

piped is 25 gpm or less with a high level of certainty. 

12. Any stream piping performed in accordance with this general variance in 

Section 391-3-7.05(9) shall be subject to the following terms: 

a. The total length of stream piped in any one property shall not exceed 

200 feet.   

b. Any project involving more than 200 ft of piping will require an 

individual variance for the entire project. The general variance may 

not be applied to a portion of a project; e.g., it is not permissible to 

pipe 200 ft of a stream under the general variance and seek an 

individual variance for an additional length of pipe. 

c. The downstream end of the pipe shall terminate at least 25 ft. before 

the property boundary. 

d. The applicant for a Land Disturbing Activity Permit shall notify the 

appropriate issuing authority of the precise location and extent of all 

streams piping as part of the land disturbing activity permit 

application. The issuing authority (if other than the Division) shall 

compile this information and convey it to the Division annually. 

e. Where piping of a stream increases the velocity of stream flow at the 

downstream end of the pipe, appropriate controls shall be employed 

to reduce flow velocity to the predevelopment level. Plans for such 

controls must be submitted as part of the land disturbing activity 

permit. 

3.03 ACOE Permit Conditions 

A. General: NWP including, but not limited to, 3, 13, 14, and 33 apply to activities 

anticipated on this project. Each permit contains specific criteria that must be 

satisfied to be in compliance with the permit. In addition, 15 general permit 

conditions cover all Nationwide Permits. Both specific criteria and general permit 

conditions are applicable to this project. 

B. NWP 3 (Maintenance) 

1. Application: For all serviceable structures of fill requiring rehabilitation and/or 

replacement, including raising manholes. 

2. Permit Conditions: Use best management practices such as construction 

mats, proper erosion and sedimentation control and high-flotation tires on 

heavy equipment. 

C. NWP 13 (Bank Stabilization) 
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1. Application: For all rehabilitation/replacement activities along stream banks 

and other areas. 

2. Permit Conditions: 

a. No material is placed in excess of the minimum needed for erosion 

protection. 

b. The bank stabilization activity is less than 500 feet in length without 

approval by the ACOE. 

c. The activity will not exceed an average of 1 cubic yard per running 

foot placed along the bank below the plane of the ordinary high water 

mark or the high tide line. 

d. No material is placed in any special aquatic site, including wetlands. 

e. No material is of the type, or is placed in any location, or in any 

manner, so as to impair surface water flow into or out of any wetland 

area. 

f. No material is placed in a manner to be eroded by normal or expected 

high flows. 

D. NWP 14 (Road Crossings) 

1. Application: For all rehabilitation/replacement activities requiring road 

crossings of wetlands and streams. 

2. Permit Conditions 

a. The width of fill is limited to the minimum necessary for the actual 

crossing. 

b. The crossing is culverted, bridged, or otherwise designed to prevent 

the restriction of, and to withstand, expected high flows, and to 

prevent the restriction of low flows and the movement of aquatic 

organisms. The width of the fill is limited to the minimum necessary 

for the actual crossing. 

c. The fill placed in the waters of the United States is limited to a filled 

area of no more than 1/3 acre. Furthermore, no more than a total of 

200 linear feet of the fill for the roadway can occur in special aquatic 

sites, including wetlands. 

d. The crossing, including all attendance features, both temporary and 

permanent, is part of a single and complete project for crossing a 

water of the United States. 

E. NWP 33 (Temporary Construction, Access and Dewatering) 

1. Application: For temporary dewatering and access road construction 

activities. 

2. Permit Conditions 

a. Temporary fill must be entirely removed to upland areas, or dredged 

material returned to its original location, following completion of the 

construction activity, and the affected areas must be returned to pre-

construction conditions. 

b. Cofferdams or other structures cannot be used to dewater wetlands 

or other aquatic sites so as to change their use. 
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c. The permitee has notified the ACOE District Engineer prior to use of 

this permit. The notification must include a restoration plan. 

3.04 Restoration 

A. All wetland areas, streams, creeks and other areas containing bodies of water shall 

be restored as specified below: 

1. Beaver Dam Removal and Replacement: The approved permitted activity may 

include breaching of a beaver dam at locations provided in the permit 

application. The location of the prescribed breach must not be changed 

without prior coordination with the Construction Manager or appointed 

liaison. Explosives are prohibited for beaver dam removal. If beaver dams are 

required to be breached, all beaver dams removed shall be restored as 

specified herein. 

a. Restoration shall be done with sandbags filled ¾ full with materials 

from the site; preferably sandy soils. 

b. Sandbags shall be placed in a staggered fashion to prevent a 

common seam from developing. 

c. Number 4 steel reinforcement bar shall be used to fortify sandbag 

dams. 

d. Reinforcement bar shall be driven a minimum of 2 feet below 

substrate and spaced per construction detail. 

e. Bottom row of sandbags shall be embedded a minimum of 6 inches 

below ground surface, or until resting on compacted substrate, 

whichever is deeper. 

f. Top elevation of sandbags should be determined by surveying the 

water elevation prior to removal of the dam. 

g. All excavation and fill activities should be conducted by non-

mechanical means. Bobcat-type tractors may be used to transfer 

construction supplies. 

h. Dam shall be designed to allow flow over its middle section with the 

downstream channel lined with a row of sandbags. 

i. Quality Assurance: After construction, the restored dam will be 

inspected by the Program Manager or an appointed liaison to 

ensuring the proper restoration techniques were employed. 

Afterwards, the beaver dam will be monitored for one growing season 

to ensure success. The Contractor will be responsible for 

reconstruction of any failed dam. 

2. Temporary Access Roads and Crossings 

a. Must comply with any applicable permits.  

b. Temporary construction roads may be constructed by earthen fill or 

crushed rock, or a combination of the two, for wetland or stream 

crossings. 

c. Temporary construction roads for stream crossings must be 

constructed with materials able to withstand expected high flows. 

d. Prior to placing fill within a wetland or stream, filter fabric should be 

placed beneath the fill area. The fabric will facilitate removal of the 

temporary fill materials. 
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e. All materials placed in a wetland or stream must be removed to an 

upland area following construction. 

f. If culverts are required for a crossing, they must be designed to 

withstand and to prevent the restriction of expected high flows, and 

also to prevent the restriction of low flows and movement of aquatic 

organisms. Culverts must be removed and stream banks stabilized 

following the construction. 

B. Existing stream banks and buffers surrounding bodies of water must be restored to 

at least existing conditions status with the exception of cleared easements and 

access for sanitary sewer asset inspection, operation and maintenance.  

END OF SECTION 
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SECTION 01070  

ABBREVIATIONS AND SYMBOLS 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

This section includes a list of applicable abbreviations for technical societies, organizations, 

and bodies relevant to the work.  Whenever reference is made to the furnishing of materials 

or testing thereof to conform to the standards of any technical society, organization, or body, 

it shall be construed to mean the latest standard, code, specification or tentative 

specification adopted and published at the time of advertisement for Bids. Such standards 

are made a part hereof to the extent which is indicated or intended. 

1.02 DEFINITIONS AND ABBREVIATIONS 

AA Aluminum Association 

AAMA Architectural Aluminum Manufacturer's Association 

AASHTO American Association of State Highway and Transportation Officials 

ACI American Concrete Institute 

ACOE Army Corps of Engineers 

ACPA American Concrete Pipe Association 

AEIC Association of Edison Illuminating Companies 

AFBMA Anti-Friction Bearing Manufacturers Association 

AGA American Gas Association 

AGMA American Gear Manufacturers Association 

AI Asphalt Institute 

AIA  American Institute of Architects 

AIEE  American Institute of Electrical Engineers 

AISC  American Institute of Steel Construction 

AISI American Iron and Steel Institute 

AITC American Institute of Timber Construction 

ANSI American National Standards Institute 

AMCA Air Moving and Conditioning Association 
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APA American Plywood Association 

APHA  American Public Health Association 

API American Petroleum Institute 

APWA American Public Works Association 

ARC Appalachian Regional Commission 

AREA American Railway Engineering Association 

ASA  American Standards Association 

ASCE American Society of Civil Engineers 

ASHRAE American Society of Heating, Refrigeration, and Air Conditioning 

Engineers 

ASME American Society of Mechanical Engineers 

ASTM American Society for Testing and Materials 

AWPA American Wood Preservers Association 

AWS American Welding Society 

AWWA American Water Works Association 

CCTV Closed Circuit Television 

CD Consent Decree 

CFR Code of Federal Regulations 

CIPP Cured-In Place Pipe 

CMAA Crane Manufacturers Association of America 

CRSI  Concrete Reinforcing Steel Institute 

CSI Construction Specifications Institute 

CTI Cooling Tower Institute 

DIP Ductile Iron Pipe 

DEMA Diesel Engine Manufacturers Association 

DT Dye Testing 

DVD Digital Video Disc 
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DWM DeKalb County Department of Watershed Management 

EDA Economic Development Administration 

EIA Electronic Industries Association 

EPA Environmental Protection Agency 

EPD Georgia Environmental Protection Division 

EIA Electronic Industries Association 

FCC Federal Communications Commission 

FmHA Farmers Home Administration 

FS Federal Specifications 

GDOT Georgia Department of Transportation 

GIS Geographic Information System 

GPM Gallons per Minute 

GPS Global Positioning System 

HEI Heat Exchange Institute 

IEEE Institute of Electronic and Electrical Engineers 

IES Illuminating Engineering Society 

I/I Infiltration and Inflow 

IPCEA Insulated Power Cable Engineers Association 

IPC Institute of Printed Circuits 

ISA Instrument Society of America 

LACP Lateral Assessment and Certification Program 

MACP Manhole Assessment and Certification Program 

MBMA Metal Building Manufacturers Association 

MMA Monorail Manufacturers Association 

MSS Manufacturers Standardization Society of the Valve and Fitting 

Industry 

MUTCD Manual for Uniform Traffic Control Devices 
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NAAMM National Association of Architectural Metal Manufacturers 

NACE National Association of Corrosion Engineers 

NASSCO  National Association of Sewer Service Companies 

NBFU National Board of Fire Underwriters 

NBS  National Bureau of Standards 

NCPI National Clay Pipe Institute 

NEC  National Electric Code 

NEMA  National Electrical Manufacturers Association 

NFPA National Fire Protection Association 

NRMA National Ready-Mix Association 

NTP Notice to Proceed 

NWP Army Corps of Engineers Nationwide Permit 

OSARP Ongoing Sewer Assessment and Rehabilitation Program 

OSHA Occupational Safety and Health Administration 

PACP Pipeline Assessment & Certification Program 

PCA  Portland Cement Association 

PCI Prestressed Concrete Institute 

PCN Army Corps of Engineers Preconstruction Notification 

PPE Personal Protective Equipment  

PASARP Priority Areas Sewer Assessment and Rehabilitation Program 

PVC Polyvinyl Chloride Pipe 

RFI Request for Information  

SBC Southern Building Code 

SMACNA Sheet Metal and Air Conditioning Contractors National Association 

SSO Sanitary Sewer Overflow 

SSPC Steel Structures Painting Council 
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ST Smoke Testing 

TAI The Asphalt Institute 

TCA Tile Council of America 

TEMA Tubular Exchangers Manufacturers Association 

TISCIT Totally Integrated Sonar and CCTV Inspection Technique 

UBC Uniform Building Code 

UL Underwriters Laboratories 

USDC United States Department of Commerce 

WCTS Wastewater Collection and Transmission System  

WPCF Water Pollution Control Federation 

END OF SECTION 
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SECTION 01200  

PROJECT MEETINGS 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

This section includes general requirements for project-related meetings with the Owner and 

Program Manager required throughout the project life cycle including, but not limited to: pre-

cleaning meetings, progress meetings, pre-installation meetings, and inspection tours. 

1.02 RELATED SECTIONS 

A. Section 01010:  Summary of Work 

B. Section 01300:  Submittals 

1.03 RESPONSIBILITY  

A. The Program Manager will determine the agenda for and chair the meetings 

described below; and also shall prescribe the format for the documentation of the 

meetings to be produced by the Contractor. 

B. Periodic progress meetings and specially called progress meetings throughout the 

progress of the Work shall be held at times to be determined by the Program 

Manager, but at least on a monthly basis. 

C. The Contractor shall have the following specific responsibilities: 

1. Distribute agenda for meetings 

2. Distribute written notice of each meeting a minimum of seven days in 

advance of meeting date to all parties involved 

3. Make physical arrangements for meetings 

4. Record minutes, in the format to be provided by the Program Manager, to 

include significant proceedings, decisions and action items 

5. Provide and record a sign-in sheet for all attendees 

6. Reproduce and submit word-processed minutes, within two working days 

after each meeting, to the Program Manager for approval before further 

distribution. After approval, distribute copies as follows: 

a. to all participants in the meeting 

b. to all parties affected by decisions made at meeting 

c. to all other parties as may be designated by the Owner or Program 

Manager 

D. Representatives of contractors, subcontractors and suppliers attending the meetings 

shall be qualified and authorized to act on behalf of the entity each represents. 

E. The Owner shall attend progress meetings to ascertain the work is expedited 

consistent with the Contract Documents and the project schedules. 
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1.04 START-UP MEETING 

A. The Program Manager will schedule this meeting within 5 days of the issuance of the 

Notice to Proceed. 

B. The location of the meeting will be designated by the Program Manager. 

C. The following parties shall attend the meeting: 

1. Owner 

2. Program Manager 

3. Contractor's Superintendent and/or Representative 

4. Subcontractors as appropriate to the agenda 

5. Other agency representatives (EPD, EPA, DWM, etc.) as appropriate to the 

agenda 

6. Representatives of suppliers and manufacturers as appropriate to the 

agenda 

7. Others as requested by the Owner or Contractor 

D. Suggested Agenda: 

1. Distribution and discussion of: 

2. List of major subcontractors and suppliers. 

3. Projected Project Schedules. 

4. Critical work sequencing. 

5. Major equipment deliveries and priorities. 

6. Project Coordination. 

7. Designation of responsible personnel. 

8. Procedures and processing of: 

9. Field decisions. 

10. Proposal requests. 

11. Submittals. 

12. Change Orders. 

13. Applications for Payment. 

14. Adequacy of distribution of Contract Documents. 

15. Procedures for maintaining Record Documents. 

16. Temporary utilities. 

17. Safety and first aid procedures. 

18. Security procedures. 

1.05 PROGRESS MEETINGS 

A. Scheduling: Meetings shall be conducted at least every other week throughout the 

cleaning phase or at other intervals directed by the Program Manager.  Meeting 

frequency may be reduced at the request of the Program Manager. 

B. Location of the meetings: As designated by the Program Manager. 
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C. Attendance: 

1. Owner/User group representative(s), as appropriate 

2. Program Manager’s representative (at its option) 

3. Resident Project Representative 

4. Contractor’s Project Manager, Superintendent, and other representative(s) as 

appropriate 

5. Subcontractors and suppliers as appropriate to the agenda 

6. Others as appropriate 

D. Suggested minimum agenda: 

1. Review and approval of minutes of previous meeting 

2. Actual vs. scheduled progress since previous meeting 

3. Planned activities for the next two weeks 

4. Problems with and revisions to schedule 

5. Corrective measures and procedures to regain projected schedule 

6. Contract and/or Record Document clarifications 

7. Field observations, problems, and conflicts 

8. Quality control 

9. Actual and potential changes and their impacts 

10. Review proposed changes for: 

a. Effect on Schedule and on completion date. 

b. Effect on other components of the Project. 

11. Safety issues 

1.06 INSPECTION TOURS 

A. Formal inspection tours shall be made of the job progress for the Owner and any 

other officials as the occasion warrants and as scheduled by the Program Manager. 

B. If requested by the Program Manager, the Contractor shall be prepared to show and 

explain work completed and in progress throughout the Project to the inspection 

parties. 

END OF SECTION
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SECTION 01300  

SUBMITTALS 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. Provisions in this Section are mandatory procedures for preparing and submitting 

material, product, equipment data sheets, installation instructions, handling and 

storage requirements, databases, procedures, schedules, certifications or any other 

submittals to be prepared and submitted as required of the Contract Documents. 

B. Submissions shall be in orderly sequence and timed to cause no delay in the Work. 

C. Delays occasioned by requirement of submissions of any required submittal data not 

in accordance with Contract Documents are Contractor’s responsibility, and will not 

be considered valid justification for extension of Contract Time. 

D. Commence no portion of work requiring submittals until submittal has been acted 

upon by the Program Manager. 

E. Project delays or delays in the purchasing of materials or equipment occasioned by 

the requirement for resubmission of submittal data initially rejected by the Program 

Manager and/or the Owner, or are not originally in accordance with the Contract 

Documents upon review by the Program Manager and/or Owner, are the Contractor’s 

sole responsibility and will not be considered valid justification for time extensions. 

F. No portion of the Work requiring the review of submittal data shall be commenced 

until each such submittal has been reviewed by the Program Manager and/or Owner, 

and the action required on the returned submittal does not require a correction and 

resubmittal (i.e., “Reviewed” or “Revise and Resubmit,” or similar notation); and 

further, each installer shall have possession of such final reviewed submittal prior to 

commencing its portion of the Work. 

G. At the time of submission the Contractor shall clearly delineate any deviations in the 

submittals from the requirements of the Contract Documents so, if the deviations are 

deemed acceptable, suitable action may be taken for proper adjustment. Otherwise, 

the Contractor will not be relieved of the responsibility for executing the work in 

accordance with the Control Documents. 

H. Submittals shall clearly indicate the applicable details of information being proposed. 

Generalized product information not clearly defining specific equipment or materials 

to be provided will be rejected. 

I. Certificates of compliance shall be provided, as required or requested by the 

County’s Program Manager, for any items utilized in the work. 
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1.02 RELATED SECTIONS 

A. SECTION 01015 – CONTROL OF WORK 

PART 2 — PRODUCTS 

(Not Used) 

PART 3 — EXECUTION 

3.01 SUBMITTAL REQUIREMENTS 

A. Within 2 weeks of receiving the Notice-To-Proceed, the Contractor shall submit to the 

Owner, data relating to materials and equipment he or she proposes to furnish for 

the work. Such data shall be in sufficient detail to enable the Owner to identify the 

particular project and to form an opinion as to its conformity to the Specifications. 

B. Provide six (6) copies of submittals to the Program Manager or as stipulated in 

individual work activities Specification. 

C. Submittals shall be digitally submitted in PDF format in color with all pages 

legible when reprinted on 8.5” x 11” paper. 

D. Each submission must be accompanied by a consecutively numbered letter of 

transmittal, listing the contents of the submission and identifying each item by 

reference to Specification Section or Drawing number.  The Submittal shall 

contain a Submittal Identification Number. 

E. Submittals shall contain: 

1. The date of submission and the dates of any previous submissions. 

2. The Project title and the Owner’s Project Number. 

3. Contract identification. 

4. Identification of the submittal/product, with the Specification Section 

number. 

5. Field dimensions, clearly identified as such. 

6. Relation to adjacent or critical features of the work or materials. 

7. Applicable standards, such as ASTM or Federal Specification numbers. 

8. Identification of deviations from Contract Documents. 

9. Identification of revisions on re-submittals. 

10. An 8 inch by 3 inch blank space for Contractor and Program Manager stamp. 

11. Contractor's stamp shall be initialed or signed, certifying approval of the 

submittal and to the coordination of the information within the submittal with 

the requirements of the work and of Contract Documents. 

F. Other special requirements may be listed in the Technical Specifications and/or 

given to the Contractor by the Program Manager. 
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3.02 CONTRACTOR’S REVIEW 

A. Review all submittals before forwarding to the Program Manager and stamp to 

indicate conformance with requirements of the Contract Documents. 

B. Determine and verify field measurements and construction, materials, catalog 

numbers and similar data.  Coordinate each submittal with requirements of work and 

Contract Documents. 

C. Where work is indicated “By Others”, Contractor shall indicate subcontractor 

responsibility for providing and coordinating such work. 

D. Contractor agrees the submittals processed by the Program Manager are not Change 

Orders, the purpose of submittals by Contractor is to demonstrate the Contractor 

understands design concept, he demonstrates his understanding by indicating 

materials he intends to furnish and install, and by detailing fabrication and 

installation methods he intends to use. 

E. Contractor represents, by submitting any submittals he has complied with provisions 

specified above.  Submissions made without Contractor’s approval indicated thereon 

will be returned without being reviewed for compliance with this requirement. 

F. Date each submittal and indicate name of Project, Program Manager,  Contractor 

and Subcontractor, as applicable, description or name of submission 

G. Accompany submittal with transmittal letter containing project name, Contractor’s 

name, number of submittals, titles and other pertinent data. Transmittal shall outline 

deviations, if any, in submittals from requirements of Contract Documents. 

3.03 PROGRAM MANAGER’S REVIEW 

A. Program Manager will review submittals within 10 working days. 

B. Program Manager’s review is only to determine conformance with design concept of 

project and with information in Contract Documents.  Program Manager’s 

determination regarding an individual item shall not extend to the entire assembly in 

which the item functions. 

C. Program Manager’s review of submittals shall not relieve Contractor of responsibility 

for any deviation from requirements of Contract Documents unless Contractor has 

informed Program Manager in writing of such deviation at time of submission and 

Program Manager has given written acknowledgment of the specific deviation.  

Program Manager’s review shall in no way relieve Contractor from responsibility for 

errors or omissions in submittals. 

D. Program Manager will return submittals to Contractor marked with appropriate 

comment as defined below: 

1.  Approved: 

a. Contractor may incorporate product(s) or implement Work covered by 

submittal. 
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2. Approved as Noted: 

a. Contractor may incorporate product(s) or implement Work covered by 

submittal, in accordance with Engineer’s notations. 

3.  Partial Approval, Resubmit as Noted: 

a. Make corrections, provide additional information indicated or obtain 

missing portions, and resubmit. 

b. Except for portions indicated, Contractor may begin to incorporate 

product(s) or implement Work covered by submittal, in accordance 

with Engineer’s notations. 

4. Revise and Resubmit: 

a. Contractor may not incorporate product(s) or implement Work 

covered by submittal. 

5. Not Reviewed 

a. Considered for informational purposes only  

6. Rejected  

a. Indicates drawing to be revised and resubmitted for further review 

prior to proceeding with the work.   

E. Program Manager will return one (1) copy in PDF format for printing and distribution 

by Contractor. 

3.04 RESUBMISSION 

A. Make corrections and changes indicated for unacceptable submissions and resubmit 

in same manner as specified above. Resubmission for review shall be made by 

Contractor within 10 working days of documented receipt of returned submittals by 

Contractor. 

B. In resubmission transmittal direct specific attention to revisions other than 

corrections requested by Program Manager on previous submissions, if any. 

3.05 DISTRIBUTION 

A. Contractor is responsible for obtaining and distributing copies of submittals to his 

Subcontractors and material suppliers after as well as before final approval.   

PART 4 — PRODUCTS 

(Not Used) 

PART 5 — EXECUTION  

(Not Used) 

END OF SECTION 
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SECTION 01320  
PROGRESS REPORTS & VIDEOS  

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

This Section includes administrative and procedural requirements for documenting the 

progress of cleaning during performance of the Work, including the following:  

A. Daily Reports 

B. Pre & Post Work Site Videos 

1.02 RELATED SECTIONS 

A. Section 01300 - Submittals 

B. Section 01420 - Inspection of Work 

C. Section 01700 – Project Closeout 

1.03 SUBMITTALS 

A. DAILY REPORTS 

1. The Contractor’s Superintendent shall prepare and submit Daily Reports 

throughout the project, from Notice to Proceed to Final Acceptance. Daily 

Reports shall be kept in an orderly manner, available for inspection or review 

when requested by the Owner and Program Manager. Copies of Daily Reports 

shall be accumulated and submitted to the Program Manager on a weekly 

basis, on a regular day and time to be determined by the Program Manager. 

Failure to submit Daily Reports or to comply with the format requirements 

below is cause for the Owner to retain additional monies due the Contractor 

from the monthly Application(s) for Payment until such time as the reports 

have been brought up to date by the Contractor. 

2. Each Report shall include the following information at a minimum: 

a. Manpower by subcontractor, trade, and skill level 

b. Weather and temperatures (summary of conditions)  

c. List of visitors to the jobsite 

d. Specific work performed with locations 

e. Situations or circumstances which could delay the Work or give cause 

for a time extension or additional cost 

f. Instructions requested (and of whom) 

g. Materials received 

h. Major equipment arrival/departure 

i. Total days accrued under the terms of the Contract Documents 

j. Accidents and incidents 
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k. Safety issues 

l. Meetings 

m. A copy of a delivery receipt of all deliveries, to the project on that day, 

of equipment and/or materials 

n. A copy of all field reports from testing activities that were performed 

o. Other significant events at the jobsite 

3. The Contractor shall take the necessary action required to specifically alert 

the Program Manager to potential items impacting the progress of the Work. 

Such items shall be clearly highlighted in the report. 

4. All Daily Reports shall be typed.  

5. Contractor must adhere to reporting requirements in this Specification 

Section as well as any other reporting requirements listed in other 

Specification Sections, specifically those related to reporting associated with 

cleaning activities.  

B. VIDEOS 

1. Accompanying each work order/assignment and prior to the beginning of any 

work, the Contractor shall take a pre-site work video of the site work area to 

record existing conditions. Video shall show all conditions which might later 

be subject to disagreement. These conditions shall be shown in sufficient 

detail to provide a basis for decisions. The video shall be submitted in 

external hard drive format, with a log of the items taped prior to cleaning 

activities. No request for payments will be processed until the pre-site work 

video has been submitted and approved by the Program Manager. 2 copies 

each. Required for close-out. 

2. Following completion of the work, another recording shall be made showing 

the same site work areas and features as in the pre-site work video. Post-site 

work video shall be made prior to final acceptance and before submitting a 

request for final payment. Video shall be submitted in external hard drive 

format, with a log of the items taped, with the final payment application. 2 

copies each. Required for close-out. 

3. At the conclusion of the Project, the Contractor shall have all videos 

generated for the project consolidated and copied onto an external hard drive 

and prepare a Table of Contents for the drive. A copy of the external hard 

drive and Table of Contents for the external hard drive shall be transmitted to 

the Program Manager with the request for final payment. 2 copies each. 

Required for close-out. 

END OF SECTION 
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SECTION 01420  

INSPECTION OF WORK 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. This section includes guidelines for the inspection of contract work.   

1.02 QUALIFICATIONS AND REQUIREMENTS 

A. The Program Manager shall have the right of access to and inspection of the work at 

all times.  Materials, equipment, and products shall be subject to the Program 

Manager’s review as specified herein. 

B. The Program Manager is responsible for general surveillance of the work on behalf of 

the Owner.  The Program Manager is not responsible for construction means, 

methods, sequences, or procedures or for safety precautions and programs in 

connection with the work.  The Program Manager is not responsible for supervision of 

the work and shall not give instruction to the Contractor's personnel as to methods of 

executing the work.  The Program Manager is not responsible for the Contractor's 

failure to carry out the work in accordance with the Contract Documents. 

C. Any government representative or other individual identified by the Owner shall have 

access to the work wherever it is in preparation or progress.  The Contractor shall 

provide proper facilities for such access and inspection. 

1.03 RESPONSIBILITY OF THE CONTRACTOR 

A. The Contractor is responsible for all materials, equipment, methods, and procedures 

in execution of the work. 

B. The Contractor shall correct, to the satisfaction of the Program Manager, any work or 

material found to be defective or of deficient quality.  Such corrections shall be made 

by the Contractor at no additional expense to the Owner. 

1.04 RIGHT OF ENTRY 

Representatives of DeKalb County, the Environmental Protection Division of the Georgia 

Department of Natural Resources, and the U.S. Environmental Protection Agency and others, 

as may be identified by the Owner, shall have access to the work wherever it is in preparation 

or progress. The Contractor shall provide proper facilities for such access and inspection. 

END OF SECTION
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SECTION 01510  

Totally Integrated Sonar and Camera Inspection Technology 

PART 1 — GENERAL 

1.01 SECTION INCLUDES  

A. This section includes guidelines and requirements for totally integrated sonar and 

camera inspection technique (TISCIT).  TISCIT inspection will lead to a condition 

assessment rating of the inspected Wastewater Collection and Transmission System 

(WCTS) sewers and supports subsequent sewer maintenance and rehabilitation 

activities. TISCIT inspection identifies structural defects, maintenance concerns, and 

actual and potential sources of I/I in mainline sewers, service laterals, and 

manholes.  

1.02 REFERENCES 

A. Codes, Specifications, and Standards 

1. NASSCO – National Association of Sewer Service Companies – Pipeline 

Assessment Certification Program (PACP) Reference Manual, Version 6.0.1, 

November 2010 or latest version.  

B. Manual for Uniform Traffic Control Devices (MUTCD) standards 

C. Attachment A – PACP Standard Exchange Database Anticipated Inspection Header 

Form Attribute Guidance Table (CCTV) (Reference NASSCO PACP Reference Manual, 

Version 6.0.1, Section 2 for related information 

1.03 RELATED SECTIONS 

A. Section 01056 – GPS Data Collection 

B. Section 01320 - Progress Reports & Videos 

C. Section 02607 - Manhole Height Adjustment  

1.04 DEFINITIONS 

A. MPEG: MPEG (pronounced M-peg), which stands for Moving Pictures Experts Group, 

is the nickname given to a family of International Standards used for coding audio-

visual information in a digital compressed format. For the purposes of this 

specification, MPEG shall be defined as an ISO-MPEG Level 4 standard (MPEG- 4) 

digital audio-visual coding having a minimum resolution of 500 lines. All video files 

shall be named using .mpg or .wmv as the file extension. 

B. External Hard Drive: For the purposes of this specification, an external hard drive is a 

peripheral auxiliary device that connects to the computer via a high-speed interface 

cable. The interface cable allows the external hard drive to communicate with the 

computer so that data may be passed back and forth. The Contractor will deliver all 

inspection standard exchange databases, digital reports and media to the 
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Owner/Program Manager on an external hard drive that is compatible with the Owner 

and Program Manager’s equipment and software and will be of adequate storage to 

contain all deliverables as outlined in the Specifications.  

C. Sonar/Totally Integrated Sonar and CCTV/Camera Inspection Technique (TISCIT):  

Operation necessary to complete a simultaneous CCTV and sonar inspection for 

verification of existing internal conditions.  Both the CCTV and sonar will be displayed 

together on the audio visual documentation.  Contractor shall furnish all labor, 

materials, equipment, tools, and other incidental services for the sonar/TISCIT 

inspection. 

D. Buried Manhole:  A manhole where the manhole cover (lid) is not visible at ground 

surface. Buried manholes usually require removing the material covering the 

manhole lid and raising the manhole frame and cover (lid). All buried manholes on 

the sanitary systems shall be reported for raising following their location discovery by 

the Contractor (Reference Specification Section 02607). Subsequently, the raised 

manholes shall be inspected. 

1.05 SUBMITTALS 

A. Submittals are to be in color PDF format for printed documents as well as other 

required formats when applicable for digital transfers. 

B. Submit one example video on external hard drive of previous sewer inspection work 

that shows operational and structural defects in sewers, complete with audio 

commentary and inspection log(s).   

1. Videos and inspection logs will be reviewed by Program Manager to 

determine if quality of CCTV image is acceptable, if defects were properly 

identified, picture clarity, advancement speeds and lighting are acceptable 

and documented according to industry standards and the Program 

Manager’s requirements. 

2. Modify equipment and/or inspection procedures to achieve report material of 

acceptable quality.  

3. Do not commence Work prior to approval of report material quality by the 

Program Manager.  Upon acceptance, report material shall serve as standard 

for remaining Work. 

C. Records reports shall include a separate report for each pipe segment showing 

inspection setup data, each defect and locations of laterals, and other coded 

information. Also, each report shall include photographs of moderate and severe 

defects. Each report shall also note the labeling number of the corresponding video 

recording of that pipe segment. The video record of the pipe inspections shall be 

provided digitally on an approved mass storage device. These records shall include 

all video information and narrations. The video files shall have unique name that are 

referenced in the PACP inspection database. The file name shall include manhole ID 

numbers for upstream and then downstream manholes as the start of the file name. 

It is preferred that the direction of the inspection and inspection date be included as 

well.  

D. Camera specification sheet 
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E. Sonar survey equipment specification sheet 

F. Inspection (See Documentation Section for additional information); 

1. Initial first day’s inspections within 24 hours after first day’s work is 

completed. 

G. Include the following with each weekly submittal: 

1. Inspection media (videos and photographs) 

2. Quality controlled Inspection database (PACP Standard Exchange Access 

Database) 

3. Inspection reports (PDF – Digital format) 

H. Traffic control plan 

I. Quality control plan 

J. References:  Contact names and telephone numbers 

K. Documentation of Experience as indicated below.  The documentation shall be 

submitted with the Contractor’s Bid package in response to the Invitation to Bid.  

Failure to do so will deem the Contractor non-responsive to the Invitation to Bid. 

1.06 EXPERIENCE 

A. Supervisor of the field crews performing these functions shall have the proper 

training and up to date NASSCO PACP certification in these types of equipment and 

monitoring functions and have a minimum of five (5) years’ experience in performing 

such assignments including safe work practices, etc. 

B. Field crew leaders performing these functions shall have the proper training and up 

to date NASSCO PACP certification in these types of equipment and monitoring 

functions and have a minimum of two (2) years’ experience in performing such 

assignments including safe working practices, etc. 

C. The Contractor shall provide the Owner with written documentation (certification) that 

the supervisor, field crew leader and all crewmembers responsible for these 

assignments have the proper training and the requisite experience. 

D. No crew members shall enter confined spaces without the necessary certified 

training and permit.  

E. The required experience shall be documented in the Contractor’s Invitation to Bid 

submittal. 

F. A PACP certified technician or supervisor shall control operation of television 

equipment and encoding of inspection. Should Contractor utilize any personnel to 

actually document the inspection results that is not PACP certified, those inspections 

shall be refused and re-survey shall be completely at the Contractor’s sole expense.  
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COMPANY EXPERIENCE – SIMILAR PROJECTS: 

 

A. Experience: 

 

1. The Bidder shall provide evidence of having at least seven (7) years operating 

as the same company. 

2. Within the last ten (10) years, the Bidder shall have successfully completed at 

least three (3) large diameter gravity collection system cleaning projects for 

governmental clients in the United States with a minimum cost of $5 million.  

Large diameter gravity collection system shall be defined as pipes with 

diameters of 18-inch or above. 

3. Within the last seven (7) years, the Bidder shall have successfully completed 

at least three (3) large diameter gravity collection system assessment projects 

for governmental clients in the United States with a minimum cost of $2 

million.  

4. Additional qualifications must be submitted as required of Sections 01510, 

01530, and 02956 of the Technical Specifications. 

5. A brief description of each project and a reference shall be included for each 

project listed.  As a minimum, the reference shall include an individual's name 

and position in the company with appropriate contact information. 

 

1.07 RESPONSIBILITY FOR OVERFLOWS/SPILLS AND DAMAGE TO PROPERTY AND UTILITY 

A. Reference Specification Section 01030 – Special Project Procedures.  

PART 2 — PRODUCTS 

2.01 CCTV/SONAR PERFORMANCE 

A. The Contractor shall furnish the following, but not limited to: the mobile 

television/sonar inspection studio, television camera, sonar, audio-visual digital 

encoding equipment / software, and other necessary equipment, materials, power, 

labor, and technicians as needed to perform the television inspection. 

B. The surveying/inspecting equipment will be capable of surveying/inspecting a length 

of sewer up to at least one-thousand five-hundred (1,500) feet when entry onto the 

sewer may be obtained at each end and up to one-hundred (100) feet by rodding or 

up to seven-hundred and fifty (750) feet where a self-propelled unit is used, where 

entry is possible at one (1) end only.  This equipment will be maintained in full 

working order. 

C. Each survey/inspection unit will contain a means of transporting the CCTV camera 

and/or sonar equipment in a stable condition through the sewer under survey and/or 

inspection.  Such equipment will ensure the maintained location of the CCTV camera 

or sonar equipment when used independently on or near to the central axis of a 

circular shaped sewer when required in the prime position. 
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D. Where the CCTV camera and/or sonar head are towed by winch and bond through 

the sewer, all winches will be stable with either lockable or ratcheted drums.  All 

bonds will be steel or of an equally non-elastic material to ensure the smooth and 

steady progress of the CCTV camera and/or sonar equipment.  All winches will be 

inherently stable under loaded conditions.  The bonds shall be oriented in such a 

manner as to enable unhindered extension or retraction through the line. All effort 

shall be made to prevent damage to the pipe during the television/sonar inspection. 

In the case where damage is caused by the Contractor, for any reason, such as would 

be caused by incorrect deployment of bonds or retrieval of lodged equipment, the 

cost of repair or remedy shall be borne solely by the Contractor and repaired 

immediately after notification to the Program Manager within 24 hours. 

E. Each unit will carry sufficient numbers of guides and rollers such that, when 

surveying or inspecting, all bonds are supported away from pipe and manhole 

structures and all CCTV/sonar cables and/or lines used to measure the CCTV 

camera's/sonar head location within the sewer are maintained in a taut manner and 

set at right angles where possible, to run through or over the measuring equipment. 

F. Television/Sonar Inspection: The Contractor shall inspect pipelines with pan and tilt 

conventional television imagery and/or sonar as indicated in the contract documents 

so as to record all relevant features and defects of the pipeline under inspection. 

Inspection of pipelines shall be carried out utilizing the Owner approved formats only. 

G. External Hard Drive (Videos):   

1. Audio portion of videos shall be sufficiently free from electrical interference 

and background noise to provide complete intelligibility of oral report. 

2. Store in upright position with temperature range of 45 to 80 degrees F (7 to 

27 degrees C). 

3. Identify each hard drive with labels showing Owner’s name, Contractor’s 

name, the inspection period, and project area or sewer segments on the hard 

drive.   

H. Hard Drive Titling:   

Each segment shown on the external hard drive should have its own video titled with 

the beginning and end point of the pipe segment. 

I. CCTV Camera/Sonar Head Prime Position:   

The CCTV camera/sonar head will be positioned to reduce the risk of picture 

distortion.  In circular sewers the CCTV camera lens and/or sonar head will be 

positioned centrally (i.e. in prime position) within the sewer.  In non-circular sewers, 

picture orientation will be taken at mid-height, unless otherwise agreed, and 

centered horizontally.  In all instances the camera lens/sonar head will be positioned 

looking along the axis of the sewer when in prime position.  A positioning tolerance of 

± 10% of the vertical sewer dimension will be allowed when the camera is in prime 

position. 

J. CCTV Camera/Sonar Head Speed:    
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The speed of the CCTV camera in the sewer will be limited to six (6) inches per 

second or 30 ft/min for surveys.  Similar or slightly higher speed may be used on a 

case-by-case basis.  Stop for a minimum of five (5) seconds at every area where 

debris remains. The speed of scanning sonar will be limited to four (4) inches per 

second. 

K. CCTV Color Camera:   

The television camera used for the pipe line inspection shall be one specifically 

designed for hazardous and corrosive environments and constructed for pipeline 

inspection. Lighting for the camera shall be suitable to allow a clear picture of the 

entire periphery of the pipe. The camera shall adhere to the following requirements:  

1. Waterproof and shall be operative in 100% humidity conditions with lens 

fogging and any conditions that may be encountered in the inspection 

environment.  

2. Self-leveling, color pan and tilt camera(s) to facilitate the survey and 

inspection of all laterals, including defects such as hydrogen sulfide corrosion 

in the soffit of sewers and benching or walls of manholes over and above the 

standard defects that require reporting.   

3. A three-hundred sixty (360) degrees rotational scan indicating general 

condition must be implemented at every fifty (50) feet interval (min.) along 

sewers, and at manholes and any salient, specified, defect features.   

4. The tilt arc must not be less than two-hundred seventy (270) degrees with 

adjustable supports designed for operation in connection with pipe 

inspection with a viewing angle of not less than 65 degrees.  

5. The view seen by the television camera shall be transmitted to a monitor of 

not less than 11 inches in size.  

6. The travel speed of the television inspection camera (through the pipe) shall 

be uniform and shall not exceed the maximum speed herein specified.  

7. The camera, television monitor, and other components of the video system 

shall be capable of producing picture quality to the satisfaction of the 

Program Manager; and if unsatisfactory, equipment shall be removed and no 

payment will be made for an unsatisfactory inspection.   

8. The adjustment of focus and iris will allow optimum picture quality to be 

achieved and will be remotely operated.   

9. The adjustment of focus and iris will provide a minimum focal range from six 

(6) inches in front of the camera's lens to infinity.   

10. The distance along the sewer in focus from the initial point of observation will 

be a minimum of twice the vertical height of the sewer.   

11. The illumination must be mounted on and turned in the direction of the 

camera such as to allow an even distribution of the light around the sewer 

perimeter without the loss of contrast picture, flare out, or shadowing, light 

sensitivity to be greater than 1.5 lux minimum, minimize reflective glare, 

remote variable intensity control, provide a clear in-focus picture of entire 

inside periphery of pipe and the ability to achieve proper balance of tint and 

brightness. 

L. Color CCTV/Sonar:   
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All CCTV and/or sonar work will use color CCTV/sonar reproduction. 

M. Sonar Survey Requirements: 

1. Sonar assessment will provide for a continuous output on external hard drive 

format of all sewers surveyed, supported by complete defect code sheets.  

Additionally, silt levels will be assessed as a percentage depth of sewers at 

twenty-five (25) foot intervals for each pipeline surveyed.   

2. Where combined CCTV and sonar imagery is used the output will display 

combined CCTV and sonar images of the sewer being surveyed.  The sonar 

image will be superimposed on the real CCTV image as a combined 

operation. 

N. The survey/inspection vehicle for general public streets or assessable locations will 

comprise two (2) distinct separate areas.  One (1) of these, designated as the viewing 

area, will be insulated against noise and extremes in temperature, include the 

provision for air conditioning, and will be provided with means of controlling external 

and internal sources of light in a manner capable of ensuring that the monitor screen 

display is in accordance with  the requirements of this specification.  Seating/and or 

space accommodations will be available to enable additional workers to clearly view 

the on-site monitor, which will display the survey/inspection as it proceeds. 

O. The working area will be reserved for equipment, both operational and stored, and no 

equipment utilized within the sewer will be allowed to be stored in the viewing area. 

P. The vehicle will be suitable for carrying the survey team and laborers and the 

equipment necessary to safely perform the work. 

Q. Off road inspection equipment/easement machine proposed by the Contractor shall 

be reviewed and approved by the Program Manager before the Contractor utilizes 

said equipment. 

PART 3 — EXECUTION 

3.01 GENERAL 

A. Confined Space Entry: Crews shall minimize the physical entry into manholes. 

Manhole entry shall be performed in accordance with Federal, State, Local and any 

other regulations for confined space entry. Only trained crews and staff may perform 

confined space entry after obtaining an entry permit. Staff must use safety required 

equipment, including harnesses, ventilation equipment, etc.  

B. The Contractor shall make map verifications and record and deliver GIS map 

corrections as necessary (Refer to Section 01056). 

C. Traffic Control: The work area shall be protected at all times with an adequate 

number of cones, barricades, flags, flaggers, and other measures necessary to meet 

the Manual for Uniform Traffic Control Devices (MUTCD) standards and to properly 

and safely protect both vehicular and pedestrian traffic. Flagmen shall work to secure 

all affected streets. Further requirement for traffic control may be imposed by the 

specific agency having jurisdiction. All traffic control measures shall comply with the 
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requirements of MUTCD, Part 6 – Temporary Traffic Control, Latest Edition as 

published by USDOT/FHWA. 

D. Site Security: Wear all required safety equipment, such as safety vests, hardhats, 

safety glasses, and steel toe boots. Follow all applicable state and local traffic safety 

procedures. Alert the closest fire department/Emergency Medical Services (EMS) as 

to the location of the day’s work and to stand by for emergencies.  

E. Scheduling Time: Crews shall begin inspections after 8:00 am and terminate 

inspections no later than 5:00 pm each day unless otherwise directed by the 

Program Manager in order to address localized special requirements. Authorization 

should be obtained if work is to be performed outside of the designated hours. Work 

should be performed by the Contractor in time frames that will allow compliance with 

the County’s noise ordinance.  

F. Permits for Rights of Ways & Contract Utility Licensing: 

The Contractor shall obtain work permits for all work to be performed in State and/or 

County Right of Ways. The Contractor shall also plan for all other insurances, traffic 

control measures, and other terms of the permit in advance. The Contractor shall 

also obtain all necessary and applicable licensing.  

G. Inspection equipment shall utilize software capable of providing complete survey 

reports, inspection standard exchange database, and linked media files; equipped 

with modules necessary for NASSCO Pipeline Assessment and Certification Program 

inspection.  

H. If television/sonar inspection of an entire manhole to manhole sewer segment 

cannot be successfully performed from one manhole, a reverse setup shall be 

performed to obtain a complete inspection. A reverse setup shall be considered 

incidental to and included in the segment’s unit price bid for TISCIT/CCTV inspection. 

If upstream (reverse) setup, is required, establish new inspection run separate from 

downstream (normal) setup so two inspection records exist in the software, one with 

the normal setup and one with the reverse setup.   

I. Televised pipe segment inspection is represented by one manhole-to-manhole pipe 

segment or other structural access-to-access point; not multiple manhole-to-manhole 

segments.  

J. Show continuous footage reading and other required information on inspections 

image. Place on screen where it is clearly visible (if black font, do not place on dark 

background, if white font, do not place on light background).  

K. Viewing shall be in direction of flow, except while camera is being used in a reverse 

setup. Inspection shall proceed from upstream to downstream, unless prohibited by 

obstruction.  

L. Keep camera lens clean and clear.  

M. Camera lens shall remain above visible water level and may submerge only while 

passing through clearly identifiable line sags or vertical misalignments. If flow 

exceeds 25 percent of diameter, such that the camera lens becomes obscured, 
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pause inspection until flow subsides. If necessary, reschedule CCTV operation. 

Surcharging and flooding of camera lens is not an excusable condition if it has been 

artificially created upstream, i.e., placement of flow plugs or freshwater flushing in 

pipe.  

N. Pan the camera to record the inside of each lateral or connecting pipe and the 

connection of lateral or connecting pipe to sewer pipeline.  

O. Recordings shall clearly show all defects and observations, and their severity in 

addition to obvious features, i.e., laterals and joints.  

P. Immediately report to Program Manager any obstructions that restrict flow and cause 

inspection to be interrupted. Assure that the obstruction is documented in the 

inspection with the appropriate defect code. Document condition with still 

photographs, and begin a reverse inspection setup or inspections of other pipelines 

to the satisfaction of the Program Manager.  

Q. Televise/TISCIT pipe segments from manhole to manhole on same video in 

continuous run.  

1. Video shall clearly show camera starting and ending at manhole. 

2. Do not perform partial televising on one video and then complete run on 

another video.  

3. If line is partially televised, due to excusable condition, i.e., collapsed line, 

televised length shall be viewed by the Program Manager.  

4. If a portion of the Contractor’s inspection is unacceptable to the Owner or 

Program Manager, the entire pipe segment shall be deemed unacceptable 

and the Contractor shall re-televise the entire pipe segment at the 

Contractor’s sole expense.  

R. The Program Manager may, on occasion, accept a physical inspection that does not 

adhere to minimum standards if adverse conditions are encountered and re-

inspection is not advised.  

3.02 CCTV/SONAR/TISCIT INSPECTION 

A. Data Transfer:  Upon completion of TISCIT inspection, transfer inspection data to an 

external hard drive (HD) of sufficient capacity and compatibility with Owner’s and 

Program Manager’s equipment and available programs; include code required for 

proper playback of video file. 

B. Labeling: 

1. Provide printed label on outside of HD that indicates the following: 

a. Name of owner 

b. Project title 

c. Date of submittal  

d. Inspection company 

e. Deliverable number 

f. Project assignment area (provided by Program Manager) 
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C. Media: 

1. Video: 

a. Inspections completed, with a unique filename per manhole to 

manhole pipe segment inspection. 

b. Continuous digital video recordings of the inspection view as it 

appears on the television monitor shall be taken.  The recording shall 

also be used as a permanent record of defects.  

c. The recording shall be MPEG-4. Separate MPEG-4 files shall be 

created for each pipe segment inspection. In case of a reverse setup, 

such inspection shall be stored in a separate inspection record and 

MPEG file. MPEG files shall be written to External Hard Drive media 

for delivery to the Program Manager.   

d. MPEG files shall be named according to the following file 

specification: 

TV_[Upstream 

Manhole]_[DownstreamManhole]_[MMDDYYYY]_[Incremental

Number].mpg  

e. The ”IncrementalNumber” shall be used if multiple inspections are 

performed for the same line, such as a reverse inspection setup. 

IncrementalNumber is to ensure no two videos are the same. The 

number can be the video ID if the software doesn’t already have a 

random number generator.   

f. The Owner, at its sole discretion, reserves the right to refuse any 

MPEG, on the basis of poor image quality, excessive bit rates, 

inconsistent frame rates or any other characteristics that may affect 

usability by the Owner. 

g. The digital video encoding shall include video information that can be 

reproduced with a video image equal or very close to the quality of 

the original picture on the television monitor. The replay of the 

recorded video information shall be free of electrical interference and 

shall produce a clear, stable image.  

2. Audio: 

a. Embedded in video file 

b. Operator will include description of inspection setup, including related 

information from log form and unusual conditions. 

c. Operation changes (for example, remove roots and restart inspection 

at footage prior to root removal) 

d. Verbal description and location of each defect 

e. Verbal description and location of each service connection 

D. Still Photographs: 

1. Provide color digital photographs showing inspection image whenever 

observation or defect has a moderate or major severity; looking into a lateral 

or connection pipe; or unless otherwise instructed by the Owner or Program 

Manager; 

2. Each with a unique filename matching the asset ID with a random number; 
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3. Encoded in .JPEG format; 

4. Minimum 1024 x 768 resolution; and  

5. Provide label on front of photograph with structure identification number, 

footage (if not visible on photograph), and defect code (if applicable). 

E. Database:  

1. Include all inspections in a single consolidated PACP Version 6 or newer 

Access Standard Exchange database. Creating a database per inspection is 

not acceptable. Each submittal standard exchange database shall be 

cumulative containing all prior inspections as well as inspections conducted 

during interim period since previous submittal.  

2. Provide PACP standard exchange database of collected data including 

anticipated inspection header field attribute information as shown in 

Attachment A: 

3. File Type: MS Access, .MDB, .ACCDB 

4. Database Format: PACP Version 6 or newer. NASSCO PACP data will be 

exported into Standard PACP Standard Exchange database. 

5. List inspection media names in corresponding asset/inspection/defect 

information field within database. 

F. Linear Measurement: 

1. The CCTV/sonar monitor display will incorporate an automatically updated 

record in feet and tenths of a foot of the footage of the camera or center 

point of the transducer, whichever unit is being metered, from the cable 

calibration point, the pipe diameter (physical measurement by Contractor), 

and verified pipe material.  The relative positions of the two (2) center points 

will also be noted. 

2. The Contractor shall use a suitable metering devise that enables the cable 

length to be accurately measured; this shall be accurate to 0.20 feet. The 

Contractor shall use the footage readings to identify location of defects to the 

nearest 0.10 feet. Measurement shall be zeroed after each segment 

inspected. The Contractor shall calibrate the footage meter on a regular basis 

and demonstrate that the tolerance is being achieved by tape measurement 

between manholes on the surface. This taped measurement must be 

included on a quality control form which will be completed and submitted by 

the Contractor depicting the level of accuracy achieved. 

G. Data Display, Recording and Start of Survey/Inspection: 

1. At the start of each sewer length being surveyed or inspected and each 

reverse set-up, the length of pipeline from zero (0) footage, the entrance to 

the pipe, up to the cable calibration point will be recorded and reported in 

order to obtain a full record of the sewer length.  Only one (1) survey will be 

indicated in the final report.  All reverse set-ups, blind manholes, and buried 

manholes will be logged on a separate log.  Video digits will be recorded so 

that every recorded feature has a correct tape elapsed time stamp.  Each log 

will make reference to a start and finish manhole unless abandonment took 

place because of blockage.   
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2. The footage reading entered on to the data display at the cable calibration 

point must allow for the distance from the start of the survey/inspection to 

the cable calibration point such that the footage at the start of the survey is 

zero (0). 

3. In the case of surveying through a manhole where a new header sheet and 

file must be created, the footage will be set at zero (0) with the camera 

focused on the outgoing pipe entrance. 

4. At the start of each manhole length a data generator will electronically 

generate and clearly display on the viewing monitor and subsequently on the 

video recording a record of data in alpha-numeric form containing the 

following minimum information: 

a. Automatic update of the camera's footage position in the sewer line 

from adjusted zero (0) 

b. Sewer dimensions 

c. Manhole/pipe asset ID number 

d. Date of survey 

e. Road name/location 

f. Direction of survey 

g. Time of start of survey 

h. Sewer use (SS - Sanitary Sewer) 

i. Material of construction of the pipe 

j. The size and position of the data display will be such as not to 

interfere with the main subject of the picture. 

5. Once the survey of the pipeline is under way, the following minimum 

information will be continually displayed: 

a. Automatic update of the camera's footage position in the sewer line 

from adjusted zero (0). 

b. Manhole or pipe asset ID number.  

c. Defect/observation code(s) (temporarily display when encountered) 

d. Date and Time 

6. Before camera enters the pipe, inspection shall provide video of the manhole. 

Video recording shall begin by facing pipe segment to be televised and then 

pan/tilt/zoom as necessary to point camera up toward the manhole opening.  

 
3.03 DELIVERABLES 

A. Digital PACP Standard Exchange database shall be submitted on external hard drive 

in duplicate to the Program Manager. The database must contain all the data 

required by this specification. 

B. Final Television/Sonar Inspection Reports shall be submitted to the Program 

Manager in PDF on the same external hard drive referenced above. Corresponding 

MPEG videos and photos shall also be submitted to the Program Manager as 

outlined by this specification. Recorded CCTV Data for determination if pipe is clean 

or requires cleaning. 
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3.04 PUBLIC NOTIFICATION 

A. Reference Specification Section 01041 – Project Coordination 

3.05 QUALITY ASSURANCE/QUALITY CONTROL 

A. Prior to assessment data submission to the Program Manager, the Contractor shall 

perform a Quality Control (QC) check of the inspection documentation using the QC 

database provided by the Program Manager. The queries are developed by the 

Program Manager and provided to help the Contractor locate data gaps and errors 

prior to submitting the respective assessment access database.  The Contractor shall 

correct any data conflict, missing data, or other questionable entry identified by the 

QC reports prior to submitting the CCTV inspection data to the Program Manager.  

The Program Manager will provide up to two hours of mandatory training for the 

Contractor’s and it’s Subcontractor’s Superintendents and Field Crew Leaders on use 

of the QC database tool for the Contractor.   

B. The Program Manager will periodically request the Contractor to review the QC results 

with the Program Manager.   

C. The Program Manager will perform random review checks of the Contractor’s 

submitted data.  Should accuracy or qualitative levels of any of the data fall below 

those deemed acceptable to the Program Manager; the data submittal will be 

refused and returned to the Contractor for correction.  The Contractor will be required 

to correct or re-do inspections until the Program Manager is satisfied with the quality 

of the work. 

3.06 DOCUMENTATION 

A. The Contractor shall complete work on each asset as described herein. Refer to the 

Measurement and Payment Section (Section 01025) on documentation 

requirements to be provided with each pay request.   

B. Measurement Units:  All dimensions will be in feet and inches. Measurement of 

sewers will be to the nearest inch. 

C. CCTV/TISCIT Photographs: 

1. Photographs will be taken of all laterals or connecting pipes and moderate or 

severe pipeline defects.  Where a defect is continuous or repeated the 

photographs will be taken at the beginning of the defect and at not less than 

ten (10) foot intervals thereafter.   

D. The Contractor shall complete weekly and end of work television/inspection reports 

as described herein.  These reports shall be per the format and defect codes of 

NASSCO’s Pipeline Assessment and Certification Program (PACP).  Prior to beginning 

work, the Contractor shall submit a digital sample of the television inspection report 

to the Program Manager for approval.  

END OF SECTION 
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Attachment A - PACP Standard Exchange Database - Inspection Header Form 
Attribute Guidance Table  



Number Field Type Field required for CCTV PACP Database? Field required for Zoom Camera PACP Database? Description/Instructions

1 Surveyed_by Varchar (Text) Y Y Name of individual conducting survey - eg KTRAN
1a Certificate_Number Varchar (Text) Y Y NASSCO PACP # of Surveyor - eg U-907-4396
2 Owner Text N N Owner of collection system surveyed - DeKalb DWM
3 Customer Text N N Entity commissioning the survey - DeKalb DWM
4 Drainage_Area Text Y Y Ranking Area Name - eg. TAZTEC3
5 Sheet_Number Numeric N N
6 PO_Number Text Y Y Contract number Contractor is working under 
7 Pipe_Segment_Ref Text Y Y USMHtDSMH - Pipe Facility ID
8 Date Numeric Y Y Inspection Date - YYYYMMDD
9 Time Text Y Y Time Inspection Started - Military Time

10 Street Text Y Y

Enter nearest street number and name of US Access 
point/If not known, enter nearest place name and general 
description

10a City Text Y Y City name where sewer located - eg DECATUR
11 Location_Details Text Y Y Descriptive explanation of sewer location
12 US_MH_ID Text Y Y Client provided designation for upstream manhole

13 US_Rim_to_Invert Numeric Y N
Distance (ft and tenths of ft) from rim to invert of upstream 
manhole

14 US_Grade_to_Invert Numeric Y N
Distance (ft and tenths of ft) from average grade to invert of 
upstream manhole

15 US_Rim_to_Grade Numeric Y N
Distance (ft and tenths of ft) from rim to average grade of 
upstream manhole

16 DS_MH_ID Text Y Y Client provided designation for downstream manhole

17 DS_Rim_to_Invert Numeric Y N
Distance (ft and tenths of ft) from rim to invert of 
downstream manhole

18 DS_Grade_to_Invert Numeric Y N
Distance (ft and tenths of ft) from average grade to invert of 
downstream manhole

19 DS_Rim_to_Grade Numeric Y N
Distance (ft and tenths of ft) from rim to average grade of 
downstream manhole

20 Sewer_Use Text Y Y

2 character code
SS = Sanitary
SW = Stormwater
PR = Processes
CB = Combined
FM = Force main
ZZ = Other (identify in field 39)

21 Direction_Survey Text Y Y

1 character code
U = Upstream
D = Downstream

22 Flow_Control Text Y Y

1 character code
P = Plugged
L = Lift Station
B = Bypassed
N = Not Controlled
D = De-watered using Jetter

23 Height (Diameter) Numeric Y Y Diameter of sewer (or height if non-circular) to nearest inch
24 Width Numeric Y Y Width of non-circular sewer to nearest inch

25 Shape Text Y Y

1 character code
A = Arched
B = Barrel
C = Circular
E = Egg shaped
H = Horseshoe
O = Oval
R = Rectangular
S = Square
T = Trapezoidal
U = U-shaped with flat top
Z = Other (state in comments field 39)

26 Material Text Y Y

  
AC = Asbestos cement
BR = Brick
CAS = Cast Iron
CMP
CP = concrete pipe
CSB = Concrete segments (bolted)
CSU = Concrete segments (unbolted)
CT = Clay Tile
DIP
FRP = Fiberglass reinforced pipe
GRC = Glass reinforced cement
OB = Pitch fiber
PCCP = Pre-stressed Concrete Cylinder Pipe
PE = Polyethylene
PP = Polypropylene
PSC = Plastic / steel composite
PVC
RCP
RPM = Reinforced Plastic Pipe
SP = Steel pipe
SB = Segmented Block
TTE = Transite Pipe
VCP = Vitrified clay pipe
WD = Wood
XXX = Not known
ZZZ = Other (state in comments)

27 Lining_Method Text Y Y

2 character code
CP = Cured-in-place pipe
FF = Fold and Form or Deform/Reform
SW = Spiral wound
SN = Segmented panel
SP = Segmented pipe
ZZ = Other

28 Pipe_Joint_Length Numeric Y N
Length of pipe joint sections measured to one decimal 
place whether in feet or meter

29 Total_Length Numeric Y N

Distance between the exit of the start manhole and the 
entrance of the finish measured to one decimal place 
whether it is feet or meter

30 Length_Surveyed Numeric Y N
If the survey is abandoned, enter the actual length surveyed 
to one decimal place whether it is feet or meter

31 Year_Laid Numeric N N Year sewer surveyed was constructed, YYYY

32 Year_Renewed Numeric N N Year sewer surveyed was renewed, YYYY
33 Media_Label Text Y Y Unique identifier for tape/media

PACP Inspection Header Form Guidance Table



34 Purpose_Survey Text N N

1 character code
A = Maintenance related
B = Infiltration and Inflow Investigation
C = Post rehabilitation survey
D = Pre-rehabilitation survey
E = Pre-acceptance
F = Routine Assessment
G = Capital Improvement Program Assessment
H = Resurvey for any reason
V = Reversal
Z = Not known

35 Sewer_Category Text N N

1 character code
A
B
C

36 Pre-cleaning Text Y Y

1 character code
J = Jetting
H = Heavy cleaning
N = No pre-cleaning
Z = Not known

36a Date_Cleaned Numeric Y Y Date when sewer was cleaned prior to survey, YYYYMMDD

37 Weather Numeric Y Y

1 character code
1 = Dry
2 = Heavy rain
3 = Light rain
4 = Snow
5 = Saturated
6 = Damp
7 = Very Dry

38 Location_Code Text Y Y

1 character code
A = Main Highway - Urban
B = Main Highway - Suburban
C = Light highway - Local Roads
D = Easement/ROW
E = Woods
F = Sidewalk
G = Parking Lot
H = Alley
I = Ditch
J = Building
K = Creek
L = Railway
M = Airport
Y = Yard
Z = Other - give details in Field 39

39 Additional_Info Text Y Y Supplemental info regarding survey or segment
40 Work_Order Text Y Y Work Order number assigned by Owner

41 Project Text N N Project name assigned by Owner

42 Pressure_Value Numeric N N

Custom 43 Video Location Text Y Y
For digital recordings, path of video file relative to 
corresponding data file

Custom 44
Easement_Accessibility_for_Inspectio
n Numeric Y Y

Score 1 to 4
1) Excellent:  Paved road, can drive through with a truck
2) Good:  Access clear, little vegetation, can walk in easily, 
low slope
3) Fair:  Moderate vegetation
4) Inaccessible:  Heavy vegetation, needs clearing, steep 
slope

Custom 45 Surcharge Numeric Y Y
Measured from rim to level of surcharge or evidence of 
surcharge in feet to nearest 0.1 ft. 

Custom 46 Easting Numeric Y Y
GPS Coordinate Easting - NAD83 State Plane Georgia 
West

Custom 47 Northing Numeric Y Y
GPS Coordinate Northing - NAD83 State Plane Georgia 
West

Y - NASSCO required
Y- DeKalb County Required
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SECTION 01520  

SEWER FLOW CONTROL 

PART 4 —  GENERAL 

4.01 SECTION INCLUDES 

A. The purpose of this section is to define the various methods of wastewater flow 

control including plugging/blocking and bypass/diversion pumping.  Wastewater flow 

control shall maintain an efficient and uninterrupted level of service to the sewer 

system while performing investigative or construction operations. 

4.02 RELATED SECTIONS 

A. Section 02956 – Sanitary Sewer Cleaning 

4.03 REFERENCES 

A. ASTM D1238 - Standard Test Method for Melt Flow Rates of Thermoplastics by 

Extrusion Plastometer 

B. ASTM D1248 - Standard Specification for Polyethylene Plastics Extrusion Materials 

for Wire and Cable 

C. ASTM D1505 - Standard Test Method for Density of Plastics by the Density-Gradient 

Technique 

D. ASTM D1693 - Standard Test Method for Environmental Stress-Cracking of Ethylene 

Plastics 

E. ASTM D2122 - Standard Test Method for Determining Dimensions of Thermoplastic 

Pipe and Fittings 

F. ASTM D2657 - Standard Practice for Heat Fusion Joining of Polyolefin Pipe and 

Fittings 

G. ASTM D2837 - Standard Test Method for Obtaining Hydrostatic Design Basis for 

Thermoplastic Pipe Materials or Pressure Design Basis for Thermoplastic Pipe 

Products 

4.04 QUALIFICATIONS 

A. Qualification documentation will be submitted as required of the Contract 

Documents. 

B. The Contractor must meet all of the following criteria to be considered qualified to 

propose and/or bid on the subject contract: 
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1. The Contractor, or their subcontractor, must document they, not their parent 

company, related company, or the experience of an individual/s, have been 

in this line of business a minimum of five (5) years. 

2. The Contractor, or their subcontractor, must document they, not their parent 

company, related company, or the experience of an individual/s, have 

performed gravity sewer bypass/diversion pumping for the sizes of sewer 

mains and flows expected under this contract in the past two (2) years.  This 

documentation shall include locations, references (including names and 

phone numbers), pipe sizes, pump sizes and pumping rates.  This 

documentation must include a minimum of ten (10) different projects and 

must cover the range of sizes of sewer mains and flows expected under this 

contract. 

4.05 SUBMITTALS 

A. Seven (7) calendar days prior to any bypass/diversion pumping activity the 

Contractor shall submit six (6) copies of the complete and detailed plan to the Owner 

for review.  The bypass system shall meet the requirements of all codes and 

regulatory agencies having jurisdiction.  The Contractor may submit a general 

bypass/diversion pumping plan to be used when bypassing sewer mains smaller 

than or equal to 15-inch diameters. Once the Contractor has received written 

approval from the Owner for the smaller than or equal to 15-inch sewer main plan, 

the Contractor may use the plan without re-submittal. 

B. The bypass/diversion pumping plan submittal shall have sufficient detail to show the 

following:  

1. Lowest overflow point upstream of the bypass/diversion. 

2. Pump stations upstream of the bypass/diversion. 

3. Staging area for pumps. 

4. Sewer plugging method and types of plugs. 

5. Number, size, material, location and method of installation of suction piping. 

6. Number, size, material, location and method of installation of discharge 

piping. 

7. Bypass pump sizes, capacity, number of each size to be onsite and the power 

requirements. 

8. System curve design calculations detailing the static lift, friction losses, 

velocity losses and flow velocities. 

9. Pump curves with the system curves plotted showing the pump operation 

range and confirming the pump size, horsepower and impeller required. 

10. Standby power generator size and location, if utilized. 

11. Noise control and abatement measures. 

12. Downstream discharge plan including pipe routing plan and profile views. 

13. Sections showing suction and discharge pipe depth, embedment, joint 

restraints, thrust blocking and backfilling. 

14. Method of protecting discharge manholes or structures from erosion and 

damage. 

15. Location and position, in detail, where pipes cross roadways and driveways. 
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16. Traffic Control Plan, if applicable. 

C. For bypass plans associated with sewer mains larger than 15-inches in diameter, a 

Georgia certified Professional Engineer must sign and seal the bypass/diversion 

plan. 

D. The Contractor will provide an emergency response plan for each bypass/diversion 

pumping.   The plan will be followed in the event of failure of the bypass/diversion 

pumping system. The Contractor shall provide names and phone numbers for twenty-

four (24) hour emergency contact. The Contractor shall have field personnel onsite 

while performing bypass operations at all times. The bypass operation shall never be 

left unattended or unsupervised. 

E. The Contractor must identify all pump stations and the lowest overflow point 

upstream of the plugging/block and/or bypass/diversion pumping. The Contractor 

may be required to station personnel at upstream pump stations and overflow points. 

F. The Contractor shall notify the Program Manager 48 hours prior to commencing any 

plugging/block and/or bypass/diversion pumping. 

G. The Contractor shall complete a daily written record (diary) detailing the work carried 

out and any small items of Work incidental to the Work. The Contractor shall include 

in his daily record and reference to the following: 

1. Delays: Dense traffic, lack of information, sickness, labor or equipment 

shortage, etc. 

2. Weather: Conditions (e.g., rain, sunny, windy, etc.).  

3. Equipment: On site (e.g., specialty cleaning, by-pass equipment, etc.). 

4. Submittals: To the Program Manager. 

5. Personnel: On site by name (e.g., all labor, specialty services, etc.). 

6. Accident: Report (e.g., all injuries, vehicles, etc.). 

7. Incident: Report (e.g., damage to property, property owner complaint, etc.). 

8. Major defects encountered: including collapsed pipe, if any, cave-ins, sink 

holes, etc. 

9. Visitors: On site. 

10. Disposals: Type and quantity of debris (including liquids). 

4.06 EXPERIENCE 

A. Experience documentation will be submitted as required of the Contract Documents.  

The Contractor shall provide the Program Manager with written documentation 

acknowledging the supervisor and field crew leaders responsible for this work have 

received the proper training, are certified, and have the requisite experience.  This 

documentation will include dates of hands-on experience, employer, description of 

duties/experience, contact name and phone number.  Documentation on any person 

shall not be longer than one (1) page. 

B. Supervisor of the field crews must be properly trained in this function and have a 

minimum of three (3) years’ experience in performing gravity sewer bypass/diversion 

pumping, to include safe working practices for the types of equipment and operation 

of the equipment used for this contract. 
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C. Field crew leaders must be properly trained in the function and have a minimum of 

two (2) years hands-on experience in performing bypass/diversion pumping, to 

include safe working practices for the types of equipment and operation of the 

equipment used for this contract. 

D. No crewmembers shall enter confined spaces without the necessary certified 

training. 

4.07 PERSONNEL 

A. The Supervisor must visit the project site daily, checking on their personnel and 

subcontractors, meeting with the field crew leaders, as well as checking on the status 

and progress of the project. 

B. A field crew leader must be with their crew when their crew is working.  Each field 

crew leader can only have one crew.  Each crew must have its own field crew leader. 

4.08 RESPONSIBILITY FOR SANITARY SEWER OVERFLOWS AND DAMAGE TO PROPERTY 

AND UTILITY 

A. Reference Specification Section 01030 – Special Project Procedures.  

4.09 SAFETY 

A. All work shall be performed in accordance with OSHA standards and state and 

federal safety regulations. 

B. No person shall enter a confined space without the documented requisite training, 

certification, and entry permit. 

PART 5 —  PRODUCTS 

5.01 PIPE FOR FLOW DIVERSION 

A. Ductile Iron Pipe:  Ductile iron pipe, as specified in DeKalb County Design Standard 

for Ductile Iron Sanitary Sewer Pipe and Fittings, is acceptable for use for flow 

diversion during construction. 

B. Steel pipe is permitted for flow diversion. 

C. High Density Polyethylene Pipe (HDPE) is permitted for flow diversion. Polyethylene 

material shall comply with the requirements for Type III polyethylene, C-5 and P-34 as 

tabulated in ASTM D-1248 and has the Plastic Pipe Institute recommended 

designation PE3406. The material shall also have an average specific base resin 

density of between 0.94 g/cc and 0.955 g/cc (ASTM D-1505). Pipe made from these 

resins must have a long-term strength (50 years) rating of 1,250 psi or more per 

hydrostatic design basis categories of ASTM D-2837. The polyethylene resin shall 

contain antioxidants and be stabilized against ultraviolet degradation to provide 

protection during processing and subsequent weather exposure. The polyethylene 

resin shall have an environmental stress crack resistance condition C, as shown in 

ASTM D-1693, to be greater than 500 hours, 20% failure. All pipes shall be made 
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from virgin quality material. No rework compound, except when obtained from the 

manufacturer’s own production of the same formulation shall be used. The 

polyethylene resin shall have an average melt flow index, condition E as shown in 

ASTM D-1238, not in excess of 0.25 g/10 mm. Pipe shall be homogeneous 

throughout, and free of visible cracks, holes, foreign material, blisters, or other 

deleterious faults. Diameters and wall thickness shall be measured in accordance 

with ASTM D-2122. Pipe joining will be done by thermal butt fusion method in 

accordance with ASTM D-2657. 

D. Polyvinylchloride (PVC) pipe is permitted for flow diversion. PVC pipe shall be rigid and 

securely coupled with a minimum number of connections.   Glued PVC is not allowed. 

E. Lay flat hose is permitted for use with 2” and 3” gas powered portable pumps. 

F. Irrigation type piping is not allowed. 

G. No more than two (2) pump discharge hoses will be allowed at any given time.  The 

length of these hoses shall be limited at the direction of the Owner. 

H. The Contractor, at a minimum, shall design all piping, joints and accessories to 

withstand twice the maximum operating pressure or 100 psi whichever is greater. 

I. If required the Contractor must provide air relief (air relief valves, etc.) on 

bypass/diversion pumping discharge piping to insure proper operation.  

J. All pumps used shall be fully automatic self-priming units and do not require the use 

of foot-valves or vacuum pumps in the priming system.  The pumps may be electric, 

gas, or diesel powered, provided they meet all specified sound level requirements.  If 

electric pumps are used, the combined generator/pump system shall meet the 

specified sound level requirements.  All pumps used shall be constructed to allow dry 

running for long periods of time to accommodate the cyclical nature of effluent flows. 

K. Maintain sufficient equipment and materials on site to ensure continuous and 

successful operation of bypass and dewatering systems. 

1. Keep standby pumps fueled and operational at all times.  

2. Maintain sufficient number of valves, tees, elbows, connections, tools, sewer 

plugs, piping, and other parts or system hardware on-site to ensure 

immediate repair or modification of any part of system as necessary. 

L. Unless specified otherwise in these Specifications or approved by the Program 

Manager, all pumps (and generators if used) shall be fully sound attenuated and 

shall produce a noise level of sixty-five (65) dB or less at a distance of twenty-three 

(23) feet.  

M. The Contractor shall provide the necessary stop/start controls for each pump. 
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PART 6 —  EXECUTION 

6.01 GENERAL STANDARDS AND REQUIREMENTS 

A. Prior to commencing each bypass/diversion pumping activity the Contractor must 

receive written approval from the Program Manager.   

B. Ensure all levels of sewage flow are continuously and effectively handled. 

C. The Contractor shall use ingenuity and skill to develop a bypass/diversion pumping 

plan. 

D. The back-up pump, appropriate piping, fuel, lubrication and spare parts shall be 

incorporated into the bypass/diversion pumping arrangement at the site, ready for 

use in case of a breakdown. 

E. At no cost to the Owner and Program Manager, the Contractor will carry out a “trial 

run” of the bypass/diversion arrangement on all sewers greater than 15-inches.  This 

trial run must be conducted before the Program Manager will accept the 

arrangement.  The “trial run” shall demonstrate the incorporation of all standby 

equipment to handle flows when the main pump set is switched off. 

F. All materials used for bypass/diversion pumping shall be pre-approved by the 

Program Manager prior to commencing pumping activities. 

G. When wastewater flows at the upstream manhole of the sewer main being televised 

are above the maximum allowable requirements for television inspection, or do not 

allow the proper sewer or manhole repair, the flows shall be reduced to the levels 

required by one of the following methods: plugging/blocking or bypass/diversion 

pumping of the flows, as approved by the Program Manager. 

H. In some applications, the wastewater flow may be plugged/blocked and contained 

within the capacity of the collection system. This shall only be done when it has been 

determined by the Contractor and approved by the Program Manager the system can 

accommodate the surcharging without any adverse impact. 

I. The plan must keep the wastewater flowing without discharge or spills into any 

adjacent creeks or on to the ground. No bypassing to ground surface, receiving 

waters, storm drains, or bypassing resulting in groundwater contamination or 

potential health hazards shall be permitted. The Contractor will seek and obtain 

inspection of each section of newly laid sewer before removing the flow diversion 

from service and placing the newly installed or rehabilitated section into service. 

J. All pipe materials utilized in wastewater flow control shall be in good condition, and 

free of defects, and leaks. The Contractor, at no cost to the Owner and Program 

Manager, shall replace any defective material. Upon completion of the job, 

wastewater flow control materials shall be removed from the site. 

K. Before any wastewater flow control equipment is installed, the Contractor shall de-silt 

the segment of sewer to be bypassed while it is still under flow.  Subsequent jetting 

and final cleaning before inspection or repair shall be undertaken while the segment 

of sewer is bypassed. 
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L. The Contractor is responsible for locating any existing utilities in the area the 

Contractor selects to locate the bypass pipelines.  The Contractor shall locate his 

bypass pipelines to minimize any disturbances to existing utilities and shall obtain 

approval of the pipeline locations from the Program Manager.  All costs associated 

with relocating utilities and obtaining all approvals shall be paid by the Contractor. 

M. During all wastewater flow control operations, the Contractor shall protect manholes 

and all local sewer lines from damage inflicted by any equipment.  The Contractor 

shall be responsible for all physical damage to mainlines, manholes, and all local 

sewer lines caused by human or mechanical failure. 

N. The Contractor shall complete all wastewater flow control activities with the minimum 

sound level compatible with accepted industry standards for sound attenuated 

temporary pumping systems. 

6.02 DEPTH OF FLOW 

A. In performing joint testing, and/or sealing and other sewer rehabilitation work, the 

Contractor shall control the depth of flow in the sewer within the following guidelines: 

Maximum Pipe Flow Depth 

Joint Testing and Sealing 

Pipe Size % Pipe Dia. 

6”-15” 20 

15”-24” 25 

27” or larger 30 

    

B. When sewer line flows, as measured in the first manhole upstream of the sewer 

segment being inspected or rehabilitated, exceed the maximum depth listed above or 

inspection of the complete pipe periphery is necessary for effective testing, sealing, 

or line work, the Contractor shall implement wastewater flow control methods.  The 

implementation of the flow control method shall be reviewed and approved by the 

Program Manager. 

6.03 PLUGGING AND BLOCKING 

A. The Contractor shall insert a sewer line plug into the line at a manhole upstream 

from the section being inspected or repaired. The plug shall be so designed so all or 

any portion of the flow can be released.  Plugs should be secured to manhole to 

prevent movement downstream. Flows shall be shut off or reduced to within the 

maximum flow limits specified. Wastewater flow shall be restored to normal following 

completion of work. 

B. No Plumbers plugs will be allowed. 
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6.04 BYPASS/DIVERSION PUMPING 

A. When bypass/diversion pumping is required, a pump size shall be recommended by 

the Contractor and approved by the Program Manager. The Contractor shall supply 

the necessary pumps, conduits, and other equipment to divert the flow of wastewater 

around the sewer section where the work is to be performed. The bypass system 

shall have sufficient capacity to handle existing flows plus additional flow potentially 

occurring during periods of rainstorms as indicated from the flow monitoring 

program. The Contractor shall be responsible for furnishing the necessary labor and 

supervision to set up and operate the pumping and bypassing system. A “setup” 

consists of the necessary pumps, conduits, and other equipment required to divert 

the flow of wastewater from the start to finish of work performed. 

B. Wastewater shall be pumped directly into the nearest available downstream 

manhole, provided the existing sewer has the capacity to transport the flow. The 

Contractor shall request the Program Manager to determine the capacity of the 

downstream existing system.  The Contractor shall request this determination 

fourteen (14) calendar days prior to the planned bypass/diversion pumping.    

C. The Contractor shall be responsible for keeping the pumps running continuously 24 

hours a day, if required, until the bypass operation is no longer required. The 

Contractor shall have standby pumps at all times. 

D. Bypass pumping systems shall have sufficient capacity to pump peak flows in the 

pipes being bypassed (flows in the existing interceptor sewers can increase 

dramatically during periods of wet weather).  The Contractor shall provide all pipeline 

plugs, pumps of adequate size to handle wet weather peak flows, and temporary 

discharge piping to ensure the total flow of the interceptor sewer is safely diverted 

around the section to be repaired.  Wastewater flow control system will be required to 

be operated twenty-four (24) hours per day. 

E. Maintenance personnel capable of starting, stopping, refueling, and maintaining the 

pumps and equipment during the bypass/diversion pumping operation shall 

continuously monitor pumps and equipment. If pumping is required on a 24-hour 

basis, engines shall be equipped in a manner to keep noise to a minimum. 

6.05 FLOW CONTROL PRECAUTIONS 

A. Where the wastewater flow is plugged/blocked, the Contractor shall be responsible 

for taking sufficient precautions to protect public health. The sewer lines shall also be 

protected from damage. The following shall apply: 

1. No wastewater shall be allowed to back up into any homes or buildings. 

2. No wastewater shall overflow any manholes, cleanouts, or any other outlet. 

3. Customers upstream of the flow control area shall be able to use all their 

water and sewer utilities without interruption. 

4. If any of the above occur or are expected to occur, the Contractor shall 

provide bypass/diversion pumping to alleviate one or all of the conditions. 

Additionally, the Contractor shall observe the conditions upstream of the plug 

and be prepared to immediately start bypass/diversion pumping, if needed. 
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B. Any sump pumps, bypass pumps, trash pumps, or any other type of pump, pulling 

wastewater or any type of material out of the manhole or sewer, shall discharge the 

material into another manhole, or appropriate vehicle or container approved by the 

Program Manager. Under no circumstances shall this material be discharged, stored, 

or deposited on the ground, swale, road, or open environment. 

C. The Contractor shall take appropriate steps to ensure all pumps, piping, and hoses 

carrying raw wastewater are protected from traffic. Traffic control shall be performed 

in accordance with the requirements of the governing agency. 

D. Prior to any wastewater flow control operations the Contractor will identify the pump 

station/s and lowest overflow point upstream of the planned plugging/blocking or 

bypass/diversion.  During operations the Contractor will monitor the pump stations 

and lowest points to ensure overflow does not occur. 

E. In the event, during any form of “Sewer Flow Control,” raw wastewater is spilled, 

discharged, leaked, or otherwise deposited in the open environment, the Contractor 

shall immediately stop overflow and shall immediately report overflows to the 

Program Manager. The Contractor shall be responsible for any cleanup of solids and 

stabilization of the area affected. This work shall be performed at the Contractor’s 

expense with no additional cost to the Owner. The Contractor shall also be 

responsible for notifying the Program Manager and complying with any and all 

regulatory requirements for cleaning up the spill at no additional cost to the Owner. 

The Contractor shall be responsible for any fines assessed by regulatory agencies 

including the Georgia Environmental Protection Division (EPD). 

F. During wastewater flow control operations, the Contractor shall take proper 

precautions to prevent damage to existing sanitary sewer facilities, flooding, or 

damage to public or private property. 

G. The Contractor shall make repairs, replacements or rebuilds, as directed by the 

Program Manager, to any portion of the sewer system damaged during any plugging 

or bypass/diversion pumping operation.  All such repairs, replacements, and 

rebuilding shall be paid for by the Contractor. 

H. The Contractor shall make such provisions, as are necessary, for handling all flows in 

existing sewers, connections, and manholes by pipes, flumes, or by other approved 

methods at all times, when his operations would, in anyway, interfere with normal 

functioning of those facilities. 

I. The Contractor shall be responsible for the removal of any debris and sedimentation 

in the existing sewers, laterals, and manholes, etc., attributable to his work under 

this Contract.  The Contractor is responsible for the proper disposal of these items.  

The debris and liquids are to be disposed of properly in accordance with all 

applicable laws. The local municipality can furnish a letter to the landfill stating the 

contractor is authorized to dispose of the non-hazardous materials.  Debris and 

liquids type and quantities are to be tracked in the daily Contractor diary.  Hauling 

and disposal costs will be borne by the Contractor. 
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6.06 CLEAN UP 

A. Keep premises free from accumulations of waste materials, rubbish, and other 

debris resulting from the Work. 

B. Restore to original condition portions of site not designated for alterations by 

Contract Documents. 

C. When by-pass pumping operations are complete, drain piping into sanitary sewer 

prior to disassembly. 

END OF SECTION 
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SECTION 01530  

MANHOLE CONDITION ASSESSMENT 

PART 7 — GENERAL  

7.01 WORK THIS SECTION 

A. The purpose of manhole condition assessment (MCA) is to locate a manhole, 

document all incoming and outgoing pipes, and determine its physical dimensions, 

materials, structural condition, maintenance concerns, and sources of 

infiltration/inflow.  NASSCO’s MACP manhole condition assessment codes will be 

utilized.  Manhole condition assessments will be conducted on every manhole in the 

assigned project area, unless otherwise directed by the Program Manager. 

7.02 REFERENCES 

A. Codes, Specifications, and Standards 

B. NASSCO – National Association of Sewer Service Companies – Pipeline Assessment 

Certification Program (PACP) Reference Manual, Version 6.0.1, November 2010 or 

latest version 

C. Manual for Uniform Traffic Control Devices (MUTCD) standards 

D. Related Sections 

E. Section 01056 – GPS Data Collection 

F. Section 01320 – Progress Reports & Videos 

G. Section 02607 – Manhole Height Adjustment 

H. Attachment A – MACP Standard Exchange Database Anticipated Inspection Header 

Form Attribute Guidance Table (Manholes) 

I. Section 01510  - Attachment A - PACP Standard Exchange Database Anticipated 

Inspection Header Form Attribute Guidance Table (Pole Camera) 

7.03 DEFINITIONS 

A. Buried Manhole:  A manhole where the manhole cover (lid) is not visible at ground 

surface. Buried manholes usually require removing the material covering the 

manhole lid and raising the manhole frame and cover (lid). All buried manholes on 

the sanitary systems shall be reported for raising following their location discovery by 

the Contractor (Reference Specification Section 02607). Subsequently, the raised 

manholes shall be inspected. 

B. Designated Manhole(s): Manholes identified by Program Manager to be assessed. 

For the purpose of this contract, Designated Manholes shall be all manholes on the 

sanitary sewer systems including new manholes, raised manholes, buried manholes, 

and unmapped manholes discovered during the project. 
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C. Manhole: A subsurface structure where one or more pipes meet, with person access 

from the ground surface. 

D. Manhole Structure: Reference to and all activities relevant to manhole structures 

throughout the text shall also be taken to include junction boxes, inspection 

chambers, drop shafts, sumps, and all other auxiliary structures appurtenant to the 

sanitary sewer system. 

E. Mapped Manhole: A manhole that appears on the Owner’s sewer system maps.  

F. Raised Manhole: A manhole in which the frame and cover has been raised above 

their previous level.   

G. Unburied Manhole: A manhole on a pipe to be assessed that was formerly buried 

below ground surface.  

H. Unmapped Manhole: A manhole not included on the Owner’s sewer system maps. An 

unmapped manhole is also known as an uncharted manhole.  

I. Elevated Manhole: A manhole in which the frame and cover are more than 12-inches 

above ground level on any side.  

J. Program Manager: the DeKalb County Department of Watershed Management 

(Owner) authorized representative. 

7.04 SUBMITTALS 

A. Catalog and manufacturer’s data sheets for photo camera and zoom camera 

equipment 

B. References:  Contact names and telephone numbers 

C. List of staff, equipment and/or inspection technology to be used on this Project 

D. Supervisor, field crew leader qualifications including certification of required 

experience and MACP certification training identification number 

E. Supervisor and field crew leader’s contact information including name and mobile 

telephone numbers 

F. Confined space entry certification that staff to be used on this project have been 

properly trained should confined space entry be required 

G. Contractor’s Safety Plan  

H. Training and inspection plan a minimum of 7 days prior to the first inspection 

I. 14 day look ahead schedule weekly based on Program Manager’s work priority 

schedule 

J. Public notification door hanger based on Program Manager’s provided example 
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K. Include the following with each weekly submittal: 

L. Inspection media (videos and photographs) 

M. Quality controlled Inspection database (MACP Standard Exchange Access Database) 

N. Inspection reports (PDF – Digital format) 

O. Traffic control plan 

P. Quality control plan 

7.05 EXPERIENCE 

A. Supervisor of the field crews performing these functions shall have the proper 

training and up to date NASSCO MACP certification in these types of equipment and 

monitoring functions and have a minimum of three (3) years experience in 

performing such assignments including safe work practices, etc. 

B. Field crew leaders performing these functions shall have the proper training and up 

to date NASSCO MACP certification in these types of equipment and monitoring 

functions and have a minimum of two (2) year experience in performing such 

assignments including safe working practices, etc. 

C. The Contractor shall provide the Owner and Program Manager with written 

documentation (certification) that the supervisor, field crew leader and all crew 

members responsible for these assignments have the proper training and the 

requisite experience. 

D. No crew members shall enter confined spaces without the necessary certified 

training. 

E. The required experience shall be documented in the Contractor’s Invitation to Bid 

submittal. 

7.06 RESPONSIBILITY FOR OVERFLOWS/SPILLS AND DAMAGE TO PROPERTY AND UTILITY 

A. Reference Specification Section 01030 – Special Project Procedures.  

PART 8 — PRODUCTS/EQUIPMENT 

8.01 GENERAL 

A. The Contractor may employ inspection technology of their choosing so long the 

minimum performance requirements are met for MACP and associated 

documentation and deliverables specified herein.  Any inspection technology 

proposed to perform the work defined of this Contract shall be submitted to and 

approved by the Program Manager prior to use by the Contractor. 

B. Digital photographs shall be taken with a 3.0 mega pixel color camera, minimum. 
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C. The Contractor will provide high-powered hand held spotlights and mirrors (to direct 

natural sunlight into the manhole) to properly illuminate the interior of the manhole 

when a Top Side Inspection is performed. 

D. The Contractor shall ensure that the zoom camera used for associated main 

inspections is centered in the middle of circular pipe lines and manhole risers at all 

times during inspection. Using a steel tape or graduated survey rod, Manhole depth 

is to include extent from rim elevation directly above the outflow invert to bottom of 

outflow invert. Depths to all incoming and outgoing pipe inverts shall be measured. 

E. The pole camera shall be equipped with an optic telephoto lens with sufficient 

magnification that the effects of pixelization do not degrade the farthest image.  

F. The pole camera light source will be adjustable to allow an even distribution of light 

around the sewer and manhole perimeter without loss of contrast, flare out of 

picture, or shadowing. 

G. It is the responsibility of the Contractor to comply with OSHA regulations.  The 

Contractor must provide all equipment required to comply with the regulations and 

guidelines. 

H. The Contractor shall provide all labor, material, supplies, equipment, transportation, 

traffic control, etc., necessary to complete the manhole condition assessments and 

associated zoom camera inspections. The Contractor shall make provisions to have 

ready access to spare or back-up zoom cameras and other sensitive equipment to 

maintain the inspection schedule.  

PART 9 — EXECUTION 

9.01 GENERAL 

A. Manholes to be assessed (designated manholes): 

1. The Contractor shall identify all designated manholes on the sewer systems 

to be assessed and confirm the manhole referencing system to be used 

throughout the survey and for all subsequent reporting. The Contractor shall 

inspect and record both mapped and unmapped manholes as well as buried 

and unburied manholes in addition to designated manholes (Reference 

Specification Section 01056). 

2. The visible portion of each of the Owner’s sewers entering designated 

manholes shall also be inspected, when accessible, to assess overall 

structural and service condition and possible forms of infiltration using zoom 

camera. 

3. For manholes without a pre-assigned Manhole ID number the contractor shall 

notify the Program Manager and assign a temporary unique identifier number 

to be coordinated with the Program Manager.  

4. When buried manholes are discovered, Contractor will alert the Program 

Manager, and submit report of all buried manholes, their location and 

surface cover. Contractor will coordinate Manhole Height Adjustment 

(Specification Section 02607) with Program Manager.   
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5. When a broken manhole cover and/or casting are identified, Contractor will 

advise the Owner and Program Manager in writing of the location of such 

broken cover and/or casting on the daily reports within 24 hours. 

6. Inspection data shall be submitted to the Program Manager in an approved 

MACP Standard Exchange Access database (Version 6 or newer). Digital data 

and high resolution digital photographs will be delivered to the County on 

external hard drives.  

a. Only approved standard exchange database shall be submitted 

b. Databases will be named by date, will include all inspections 

performed to date and will be accompanied with a description of the 

regions inspected to date. 

c. Include all inspections.  Creating a database per inspection is not 

acceptable. 

d. Inspection media will be submitted in conjunction with database. 

7. Digital photographs shall be provided for each unique manhole assessment 

inspection, include the Manhole Facility ID and be named in the following 

format:  

a. [ManholeID][Type Designation] [PhotoIncrementalNumber].jpg  

b. PhotoIncrementalNumber is to ensure no two photographs are the 

same. The number can be the photo ID if the software does not have 

a random number generator.  

c. Type Designation – A for Area Photo, I for Internal Photo, P for Pipe 

Photo and F for MH Defect Photo. 

B. If manhole(s) to be inspected requires significant cleaning to facilitate or execute 

inspection, Contractor shall notify Program Manager. Program Manager will 

coordinate cleaning to be performed by the Owner and notify Contractor when 

manhole is available for inspection. 

C. Confined Space Entry: Crews shall minimize the physical entry into manholes. 

Manhole entry shall be performed in accordance with Federal, State, Local and any 

other regulations for confined space entry. Only trained crews and staff may perform 

confined space entry after obtaining an entry permit. Staff must use safety required 

equipment, including harnesses, ventilation equipment, etc.  

D. The Contractor shall take digital photos as described in this section, complete the 

assessment report, make map verifications, and record map corrections as 

necessary (Refer to Specification Section 01056). 

E. Traffic Control: All traffic control measures shall comply with the requirements of 

MUTCD, Part 6 – Temporary Traffic Control, Latest Edition as published by 

USDOT/FHWA. 

F. Site Security: Wear all required safety equipment, such as safety vests, hardhats, 

safety glasses, and steel toe boots. Follow all applicable state and local traffic safety 

procedures. Alert the closest fire department/Emergency Medical Services (EMS) as 

to the location of the day’s work and to stand by for emergencies.  

G. Scheduling Time: Crews shall begin inspections after 8:00 am and terminate 

inspections no later than 5:00 pm each day unless otherwise directed by the 
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Program Manager in order to address localized special requirements. Authorization 

should be obtained if work is to be performed outside of the designated hours. Work 

should be performed by the Contractor in time frames that will allow compliance with 

the County’s noise ordinance.  

H. At the end of each day, update the status of what manholes were inspected using the 

web-based mobile device. Refer to Section 01030 – Special Project Procedures.  

I. Permits for Rights of Ways & Contract Utility Licensing:  

1. The Contractor shall obtain any applicable work permits for all work to be 

performed in State and/or County Right of Ways. The Contractor shall also 

plan for all other applicable insurances, traffic control measures, and other 

terms of the permit in advance. The Contractor shall also obtain all necessary 

and applicable licensing. 

9.02 DOCUMENTATION 

A. Manholes: 

1. The data to satisfy all anticipated assessment form inspection header 

variables shown in Attachment A to this Section and associated defect codes 

will be recorded by the Contractor and submitted in the form of digital data in 

an MACP Standard Exchange Access database. The contractor will also 

submit digital reports, updated mapping information, and digital photos. 

Submitted data shall be included on an external hard drive. Two copies of 

this hard drive will be included with each submittal on a weekly basis. The 

MACP Standard Exchange database with each submittal shall be 

consolidated and cumulative, including all prior assessed manholes as well 

as new manholes assessed for that pay period. MACP database anticipated 

attribute fields shall be populated per guidance of Section 9 (MACP) of 

NASSCO Pipeline Assessment Certification Program Reference Manual, 

Version 6.0.1 – November 2010 and as shown in Attachment A to this 

Section. 

B. Pipes: 

1. Contractor shall use the appropriate data collection software to capture and 

record information also related to the pipeline(s) connected to each 

inspected manhole usingpole camera inspection. Anticipated attribute 

(Attachment A to Section 01510) data inspection header fields and formats 

for recorded defect code data should be in a PACP Standard Exchange 

Access database. Submitted data shall be included on same external hard 

drive as other digital deliverables. The PACP Standard Exchange database 

with each submittal shall be consolidated and cumulative, including all prior 

assessed pipes as well as new pipes assessed for that pay period. 

Anticipated PACP database inspection header fields shall be populated per 

guidance of NASSCO Pipeline Assessment Certification Program Reference 

Manual, Version 6.0.1 – November 2010 and per the guidance of the zoom 

camera inspection column in Attachment A to Section 01510.  

 Photos of major observed defects will be captured in JPEG format. 
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9.03 PHOTOGRAPHIC DOCUMENTATION PROCEDURES 

A. A set of high-resolution digital color photographs shall be taken for each manhole 

assessed, showing:   

1. Above ground features and conditions in the vicinity of the manhole to be 

assessed – photo to be taken looking downstream with manhole in 

immediate foreground 

2. View from surface, of manhole invert – outgoing pipe at 6:00 o’clock. 

3. Any structural defects, evidence of leakage, obstructions, roots, mortar loss, 

evidence of hydrogen sulfide attack, etc.  

4. Each photograph filename shall be entered into the digital standard 

exchange database in the appropriate record that it is associated with. 

5. Digital photographs of all in/out pipes in the manhole shall also be submitted 

digitally at each interim submittal.  

9.04 DELIVERABLES 

A. Digital MACP Standard Exchange Access database Version 6.0 or newer with 

inventory and condition data, along with specified reports and photographs of each 

shall be submitted to the Program Manager. The digital database must contain all 

the data required by this specification. 

B. Digital PACP Standard Exchange Access database Version 6.0 or newer with 

inventory and condition data, along with specified reports and photographs of each 

shall be submitted to the Program Manager. The digital database must contain all 

the data required by this specification. 

C. Mapping corrections per guidance in Specification Section 01056.  

D. Data Collection Methods: Digital data must be delivered in the prescribed method for 

uploading to the Owner’s Mapping System. However, the Contractor may use 

whatever method the Contractor chooses to collect the data.  

E. The Contractor shall complete work on each asset as described herein. Refer to the 

Measurement and Payment Section (Section 01025) on documentation 

requirements to be provided with each pay request.   

9.05 PUBLIC NOTIFICATION 

A. Reference Specification Section 01041 – Project Coordination  

9.06 QUALITY CONTROL PROCEDURES 

A. Prior to assessment data submission to the Program Manager, the Contractor shall 

perform a Quality Control (QC) check of the inspection documentation using the QC 

database provided by the Program Manager. The queries are developed by the 

Program Manager and provided to help the Contractor locate data gaps and errors 

prior to submitting the respective assessment access database. The Program 

Manager will provide at minimum two hours of training on use of the QC database 

tool for the Contractor. The Contractor shall correct any data conflict, missing data, or 
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other questionable entry identified by the QC reports prior to submitting the CCTV 

inspection data to the Program Manager.  

B. The Program Manager will periodically request the Contractor to review the QC results 

with the Program Manager.   

C. The Program Manager will perform random review checks of the Contractor’s 

submitted data.  Should accuracy or qualitative levels of any of the data fall below 

those deemed acceptable to the Program Manager; the data submittal will be 

refused and returned to the Contractor for correction.  The Contractor will be required 

to correct or re-do inspections until the Program Manager is satisfied with the quality 

of the work.   

9.07 COLLAPSING MANHOLES, COLLAPSING PIPES 

A. Any manhole with severely compromised structural integrity and posing a hazard or 

threat of personal injury to the public must be reported to the Program Manager 

immediately for remedial action. Written confirmation of the report, including all 

details of the defect/hazard shall be made to the Program Manager within 24 hours 

of the discovery of the problem. 

B. The Contractor must protect any manhole with conditions that pose a threat of 

personal injury to the public until the Owner and/or Program Manager arrives at the 

job site. 

9.08 BOLTED COVERS 

A. For all bolt-down style manhole covers, upon completion of the assessment, all bolts 

that were removed must be put back in place using sealing gaskets as necessary. 

END OF SECTION
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Attachment A - MACP Standard Exchange Database Anticipated Inspection 
Header Form Attribute Guidance Table  

 



Number Field Type Required Sample/Instructions/Comments

1 Surveyed_By Text Y Name of individual conducting survey - eg KTRAN
2 Certificate_Number Text Y NASSCO PACP # of Surveyor - eg U-907-4396
3 Owner Text N Owner of collection system surveyed - DeKalb DWM
4 Customer Text N Entity commissioning the survey - DeKalb DWM
5 Drainage_Area Text Y Ranking Area Name - eg. TAZTEC3
6 Sheet_Number Numeric N
7 PO_Number Text Y Contract number Contractor is working under 
8 Date Numeric Y Inspection Date - YYYYMMDD
9 Time Text Y Time Inspection Started - Military Time

10 Street Text Y Enter nearest street number and name of US Access point/If not known, enter nearest place name and general description
11 City Text Y City name where sewer located - eg DECATUR
12 Location_Details Text Y Descriptive explanation of sewer location
13 Manhole_Number Text Y Client provided designation for manhole
14 Rim_to_Invert Numeric Y Distance (ft and tenths of ft) from rim to invert of manhole
15 Grade_to_Invert Numeric Y Distance (ft and tenths of ft) from average grade to invert of manhole
16 Rim_to_Grade Numeric Y Distance (ft and tenths of ft) from rim to average grade of manhole

17 MH_Use Text Y

2 character code
SS = Sanitary
SW = Stormwater
PR = Processes
CB = Combined
FM = Force Main
ZZ = Other (list in field 27)

18 Year_Built Text N
YYYY; should either use date field or text as numeric can be problematic

19 Year_Renewed Text N
YYYY

20 Media_Label Text Y

21 Purpose Text N

1 character code
A = Maintenance related
B = Infiltration & Inflow investigation
C = Post rehabilitation survey
D = Pre rehabilitation survey
E = Pre acceptance
F = Routine assessment
G = Capital improvement program assessment
H = Resurvey for any reason
I = Sewer system evaluation survey (SSES)
Z = Not known

22 Category Text N
1 character code; shows as alphanumeric, though

23 Pre_Cleaning Text Y

1 character code
J = Jetting
H = Heavy cleaning
N = No pre-cleaning
Z = Not known

24 Date_Cleaned Numeric N
YYYYMMDD

25 Weather Numeric Y

1 character PACP code
1 = Dry
2 = Heavy Rain
3 = Light Rain
4 = Snow
5 = Saturated
6 = Damp
7 = Very Dry

26 Location_Code Text Y

1 character PACP code
A = Main Highway - Urban
B = Main Highway - Suburban
C = Light highway - Local Roads
D = Easement/ROW
E = Woods
F = Sidewalk
G = Parking Lot
H = Alley
I = Ditch
J = Building
K = Creek
L = Railway
M = Airport
Y = Yard
Z = Other - give details in Field 27

27 Additional_Info Text Y

28 Surface_Type Text Y

1 character code
A = Asphalt
B = Concrete/Pavement
C = Concrete Collar
D = Grass/Dirt
E = Gravel
Z = Other - give details in field 27

29 Potential_for_Runoff Text N

1 character code; estimate for significant rain events
N = None
S = Sheeting
P = Ponding
I = Inundated

30 Access_Type Text Y

4 character code
AMH = Manhole
AWA = Wastewater access
AOC = Other special chamber
AM = Meter
AWW = Wet well
AJB = Junction box
ACOP = Clean out property
ACOM = Clean out mainline
ACOH = Clean out house
ACB = Catch basin

31 Northing Text Y GPS Coordinate Northing - NAD83 State Plane Georgia West
32 Easting Text Y GPS Coordinate Easting - NAD83 State Plane Georgia West
33 Elevation Text N

34 Coordinate_System Text Y
Required for Level 1/Level 2 inspections -NAD83 State Plane Georgia West

MACP Inspection Header Field Attribute Guidance Table



35 GPS_Accuracy Text Y

1 character code
M = Sub-meter
N = Nearest meter
L = Survey level

36 Inspection_Status Text Y

2 character code
SI = Surface Inspection
DI = Descent Inspection
RI = Remote Inspection
NF = Not Found
NO = Not Opened
SD = Surcharged/ Debris
NI = Traffic
NA = No Access
BM = Buried or Marked

37 Evidence_of_Surcharge Text Y

3 character code
YES
NO

38 Inspection_Level Text Y

7 character code
Level 1
Level 2

39

40 Cover_Shape Text Y

1 letter code
C = Circular
O = Oval or elliptical
R = Rectangular
S = Square
Z = Other (state in comments - Field 103)

41 Cover_Size Numeric Y Size is measured in inches to nearest tenth of an inch or in millimeters measured at the top side of the cover.

42 Cover_Size_Width Numeric Y

43 Cover_Material Text Y

3 letter code
CAS = Cast Iron
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
DI = Ductile Iron
FR = Fiberglass Reinforced
PSC = Plastic / Steel Composite
PE = Polyethylene
PVC = PolyVinyl Chloride
S = Steel
XXX = Not Known
ZZZ = Other (State in comments - Field 103)

44 Cover_Type Text Y

**More than one cover may be used
Solid
Vented (Slots)
Gasketed
Bolted
Inner Cover
Locking
Hatch (Single)
Hatch (Double)
Lamphole

45 Hole_Diameter Text Y

1 letter code
A -  <= 0.5in
B -  >0.5<=1in
C - >1in<=1.5in
D - >1.5in<=2in
E - >2in

46 Holes_Number Numeric Y
47 Cover_Bearing_Surface_Dia Numeric Y
48 Cover_Bearing_Surface_Dia_Width Numeric Y

49 Cover_Frame_Fit Text Y

1 letter code
O = Oversized
G = Good
U = Undersized
R = Rocks/Wobbles

50 Cover_Condition Text Y

Sound
Cracked
Broken
Missing
Corroded (Pitted)
Bolts Missing
Restraint Missing
Restraing Defective

51 Cover_Insert_Type Text Y

1 letter code**
P = Plastic
M = Metal
Z = Other
N = None
**If None, Skip this field

52 Cover_Insert_Condition Text Y

Level 1/Level 2
Sound
Poorly Fitting
Cracked (Torn/Holes)
Leaking
Insert Fell
Corroded (Pitted/Worn)

53 Adjustment_Ring_Type Text Y

1 letter code**
S = Solid
A = Adjustable
N = None
**If None, skip fields 54, 55, 56



54 Adjustment_Ring_Material Text Y

3 letter code
CAS = Cast Iron
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
DI = Ductile Iron
FR = Fiberglass Reinforced
PSC = Plastic/Steel Composite
PE = Polyethylene
PVC = Polyvinyl Chloride
S = Steel
XXX = Not Known
ZZZ = Other (State comments in Field 103)

55 Ring_Condition Text Y

More than one code may be used where applicable
Sound
Cracked
Broken
Corroded (Pitted /Worn)
Leaking
Poor Installation

56 Adjustment_Ring_Height Numeric N

57 Frame_Material Text Y

3 letter code
CAS = Cast Iron
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
DI = Ductile Iron
FR = Fiberglass Reinforced
PSC = Plastic/Steel Composite
PE = Polyethylene
PVC = Polyvinyl Chloride
S = Steel
XXX = Not Known
ZZZ = Other (State comments in Field 103)

58 Frame_Bearing_Surface_Width Numeric Y
59 Frame_Bearing_Surf_Depth Numeric Y
60 Frame_Clear_Opening_Dia Numeric Y

61 Frame_Condition Text Y

Valid MACP Code**
Sound
Cracked
Broken
Missing
Corroded (Pitted/Worn)
Coated
**More than one may be used. If frame is missing, skip fields 57 to 65

62 Frame_Seal_Condition Text Y

Valid MACP Code**
Sound
Cracked
Loose (Not Attached)
Offset
Missing
**More than one may be used. If frame missing, skip fields 63, 64

63 Frame_Offset_Distance Numeric Y
Provide in inches to nearest tenth or in millimeters

64 Frame_Seal_Inflow Text Y

2 letter code
N = None
IW = Weeper
ID = Dripper
IR = Runner
IG = Gusher
IS = Stains

65 Frame_Depth Numeric N
Provide in inches to nearest tenth or in millimeters

66 Chimney_Material Text Y

3 letter code
AC = Asbestos Cement
BR = Brick
CM = Corrugated Metal
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
CT = Clay Tile
FR = Fiberglass Reinforced
PE = Polyethylene
PP = Polypropylene
PSC = Plastic/Steel Composite
PVC = Polyvinyl Chloride
VC = Vitrified Clay
XXX = Not Known
ZZZ = Other (state comments - Field 103)

67 Chimney_II Text Y

2 letter code
N = None
IW = Weeper
ID = Dripper
IR = Runner
IG = Gusher
IS = Stains

68 Chimney_Clear_Opening Numeric N Nearest tenth of inch

69 Chimney_Depth Numeric Y Nearest tenth of a foot

70 Chimney_Lining_Interior Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other

71 Chimney_Lining_Exterior Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other



72 Cone_Type Text Y

2 letter code
FT = Flattop
CC = Conical Centered , Concentric
CO = Conical Off Centered, Eccentric

73 Cone_Material Text Y

3 letter code
AC = Asbestos Cement
BR = Brick
CM = Corrugated Metal
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
CT = Clay Tile
FR = Fiberglass Reinforced
PE = Polyethylene
PP = Polypropylene
PSC = Plastic/Steel Composite
PVC = Polyvinyl Chloride
VC = Vitrified Clay
XXX = Not Known
ZZZ = Other (state comments - Field 103)

74 Cone_Depth Numeric Y Nearest tenth of a foot

75 Cone_Lining_Interior Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other

76 Cone_Lining_Exterior Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other

77 Wall_Diameter Numeric Y
Nearest inch; usually 48"

77a Wall_By_Size Numeric N If wall noncircular, enter width

78 Wall_Material Text Y

3 letter code
AC = Asbestos Cement
BR = Brick
CM = Corrugated Metal
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
CT = Clay Tile
FR = Fiberglass Reinforced
PE = Polyethylene
PP = Polypropylene
PSC = Plastic/Steel Composite
PVC = Polyvinyl Chloride
VC = Vitrified Clay
XXX = Not Known
ZZZ = Other (state comments - Field 103)

79 Wall_Depth Numeric Y Nearest tenth of foot

80 Wall_Lining_Interior Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other

81 Wall_Lining_Exterior Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other

82 Bench_Present Text Y

1 letter code
Y = Yes
P = Partial
N = None
**If None, skip 83, 84

83 Bench_Material Text Y

3 letter code
AC = Asbestos Cement
BR = Brick
CM = Corrugated Metal
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
CT = Clay Tile
FR = Fiberglass Reinforced
PE = Polyethylene
PP = Polypropylene
PSC = Plastic/Steel Composite
PVC = Polyvinyl Chloride
VC = Vitrified Clay
XXX = Not Known
ZZZ = Other (state comments - Field 103)



84 Bench_Lining Text Y

2 letter code
NC = None no coating
C = Cementitious
E = Epoxy
P = Polymer
PL = Plastic
R = Rubber
CP = Cured in Place
F = Fiberglass
B = Bitumastic
ZZ = Other

85 Channel_Installed Text Y

3 letter code
YES
NO
**If no, fields 86-88 based on bottom of MH

86 Channel_Material Text Y

3 letter code
AC = Asbestos Cement
BR = Brick
CM = Corrugated Metal
CN = Concrete (non-reinforced)
CR = Concrete (reinforced)
CT = Clay Tile
FR = Fiberglass Reinforced
PE = Polyethylene
PP = Polypropylene
PSC = Plastic/Steel Composite
PVC = Polyvinyl Chloride
VC = Vitrified Clay
XXX = Not Known
ZZZ = Other (state comments - Field 103)

87 Channel_Type Text Y

1 letter code
P = Pipe
F = Formed
R = Precast
I = Insert

88 Channel_Exposure Text Y

1 letter code
F = Fully Open
P = Partially Open
C = Closed

89 Step_Number Numeric Y If 0, skip 90

90 Step_Material Text Y

1 letter code
M = Metal
P = Plastic
B = Brick
Z = Other

91 Pipe_Number Text Y Assign # to each, starting with outgoing (6 o'clock) and move clockwise

92 Clock_Position Numeric Y
93 Rim_to_Invert Numeric Y Nearest tenth of foot

94 Direction Text Y

3 letter code
IN
OUT

95 Material Text Y

3 letter code
AC = Asbestos Cement
BR = Brick
CAS = Cast Iron
CMP = Corrugated Metal Pipe
CP = Concrete (non-reinforced)
CSB = Concrete Segments (Bolted)
CT = Clay Tile
DIP = Ductile Iron Pipe
GRC = Glass Reinforced Cement
OB = Pitch Fiber
PE = Polyethylene
PP = Polypropylene
PSC = Plastic/Steel Composite
PVC = Polyvinyl Chloride
RCP = Reinforced Concrete Pipe
SP = Steel Pipe
SB = Segmented Block
TTE = Transite Pipe
VCP = Vitrified Clay Pipe
WD = Wood
XXX = Not Known
ZZZ = Other (state comments - Field 103)

96 Shape Text Y

1 letter code
A = Arched
B = Barrel
C = Circular
E = Egg Shaped
H = Horseshoe
O = Oval or Elliptical
R = Rectangular
S = Square
T = Triangular
U = U-Shaped with Flat Top
Z = Other (state in comments Field 103)

97 Diam1 Numeric Y Nearest inch; Height or diameter of pipe

98 Diam2 Numeric Y Nearest inch; pipe width

99 Pipe_Condition Text Y

1 letter code
S = Sound
D = Defective

100 Seal_Condition Text Y

1 letter code
S = Sound
D = Defective

101 Special_Condition Text Y

2 letter code
OU = Outside Drop Upper
OL = Outside Drop Lower
IU = Inside Drop Upper
IL = Inside Drop Lower
GR = Gravity Relief Connection
LB = Lateral to Building (Service Line)

102 Structure_ID Text Y
Segment ID of pipe, not MH

103 Additional_Component_Information Text N



Custom 104 Easement_Accessibility_for_Inspection Numeric Y

Score 1 to 4
1) Excellent:  Paved road, can drive through with a truck
2) Good:  Access clear, little vegetation, can walk in easily, low slope
3) Fair:  Moderate vegetation
4) Inaccessible:  Heavy vegetation, needs clearing, steep slope

Custom 105 Surcharge Numeric Y Measured from rim to level of surcharge or evidence of surcharge in feet to nearest 0.1 ft. 

Y - NASSCO required
Y- DeKalb County Required
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SECTION 01540  

SECURITY AND SAFETY 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. This section includes procedures and guidelines for ensuring the safety and security 

of Owner’s job sites and Department of Watershed Management (DWM) facilities.  

The contractor shall obtain the latest Official copies of these requirements from the 

Owner/Program Manager. 

1.02 RELATED SECTIONS 

This Section applies to the work of every division and every section of these Specifications. 

1.03 REFERENCES 

A. Occupational Safety and Health Standards issued by the Secretary of Labor pursuant 

to the Williams-Steiger Occupational Safety and Health Act of 1970 and as amended. 

B. American National Standards Institute (ANSI Z117.1-20030) for New Construction – 

Confined Space. 

C. Manual of Uniform Traffic Control Devices for Streets and Highways 2009 Edition and 

as amended. 

1.04 DEFINITIONS 

A. Project Manager:  the Owner’s representative authorized to make decisions regarding 

the contract. 

B. Project Safety Coordinator:  a representative on behalf of the Contractor who is 

responsible for the safety of the Contractor’s and Program Manager’s employees, the 

Owner’s personnel and all other personnel at the site of the work caused by their 

operations. 

C. Competent Person:  A person who is able to identify existing and predictable hazards 

in the workplace as unsanitary, hazardous, or dangerous to employees, and who has 

the authority to take prompt corrective measures to eliminate them. 

1.05 SUBMITTALS 

A. The Contractor shall provide the Owner and Program Manager with a list of 24-hour 

emergency phone numbers, including the chain of command. 

B. The Contractor shall maintain a current Employee Log of employees performing work 

on-site, as well as a Visitor Log, with both available to the County upon request.  This 

log shall be immediately available to the Owner and Program Manager upon request 

and submitted to the Owner/Program Manager as necessary throughout the course 
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of the project. An example of the Employee Log and Visitor’s Log can be found in 

Attachment B and Attachment C to this Section. 

C. Prior to the performance of any work, the Contractor will prepare and submit a 

Safety/Health and Security Plan which includes, but is not limited to, the following 

minimum requirements: 

1. Basic pre-employment background checks for criminal convictions, veracity of 

previous employment and education statements, driving record and financial 

responsibility as applicable to the position. 

2. Security Education and Awareness training applicable to the job. 

3. Standard operating procedures (SOPs) for safeguarding County equipment, 

supplies and property. 

4. Certification requested under the SAFETY Act, Homeland Security Act of 

2002, if applicable.  Provide date and result as requested. 

5. Established process for identification of employees and emergency 

notification procedures. 

6. If applicable, procedures for entry permits and badges.  Procedures for 

returning badges upon termination of employment. 

7. Anti-terrorism training provided to employees including the state of national 

alert with appropriate procedures. 

8. Emergency evacuation procedures including accounting for employees at a 

safe haven. 

9. Procedures for reporting post contract criminal convictions and traffic 

accidents to the Contract Officer or DWM project manager. 

10. SOPs for protecting employees when performing required duties off-site 

including training for reporting accidents, calling for immediate assistance, 

job reporting procedures and personal duress codes or alarms. 

11. Contact information for the person(s) responsible for implementation and 

enforcement of Safety/Health and Security rules and regulations for this 

contract. 

12. Safe work procedures for the activities within the Contractor’s scope of work. 

13. New employee orientation program which addresses job and site specific 

rules, regulations and hazards. 

14. The Contractor’s Drug Free Work Place Policy including substance abuse 

prevention and testing program. 

15. Provisions to protect all of the Contractor’s employees, other persons and 

organizations that may be affected by the work from injury, damage or loss. 

16. Demonstrated compliance with Safety Audit Evaluations, Safety Inspections, 

current Federal/OSHA Safety/Health and Security Plan, facility safety 

program (when applicable), and locally accepted safety codes, regulations 

and practices. 

17. A site-specific emergency and evacuation plan. 

18. Hazard Communication/Right to Know Program 

19. Security procedures for the Contractors work, tools, and equipment. 

20. Capability of providing the Program Manager with documentation to show 

compliance with their plan, plus accidents and investigation reports. 
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21. Fire Prevention Measures 

22. Safety in Wastewater Works, to include training employees on the biological, 

chemical, and atmospheric hazards associated with working in sewer 

systems,  Common hazards include hydrogen sulfide, low oxygen, methane 

gas, and biologicals 

23. Confined Space Sewer System Entry, including “Permit Required” 

24. Measures to comply with all State and County regulations relative to closing 

or restricting the use of public streets, roads, or highways.  Traffic control 

procedures, devices and the use of flaggers shall meet all requirements of 

the applicable current rules and regulations for traffic control. 

25. Any other contract specific requirements. 

D. Provide a Job Safety Analysis (JSA) for the scope of work, prior to the start of work. 

E. The Contractor shall provide the Owner and Program Manager with all safety reports, 

training records, competent person list, and accident reports prepared in compliance 

with Fed/OSHA and the Project Safety/Health and Security Plan as requested. 

1.06 DELIVERY, STORAGE AND HANDLING 

The Contractor is solely responsible for the security of any offices or any temporary staging 

areas utilized by the Contractor.  The Contractor is also responsible for the security of his 

materials, tools, vehicles and equipment on-site at all of the various work locations 

throughout the county. 

1.07 PERSONNEL 

A. All personnel working on a DWM project site must wear a County-issued ID badge 

authorizing the person to be on the project site.  All personnel must obtain and 

display an identification badge, issued by DWM’s Safety Representative before 

reporting to work on any CIP project site.  Attachment A to this Section describes the 

badging procedures required to obtain badge. 

B. The Contractor shall have a Project Safety Coordinator who shall be identified on the 

employee log to be submitted. 

C. The Project Safety Coordinator shall ensure compliance with all applicable health and 

safety requirements of all governing legislation. 

1. The Project Safety Coordinator should have OSHA 30 Hour training as a 

minimum. 

2. The Project Safety Coordinator should have the authority to resolve safety-

related issues on the jobsite. 

3. The Project Safety Coordinator should make regular site inspections as 

commensurate with the size and scope of the Project. 

D. Contractor shall have a “Competent Person” on-site when excavation, scaffolding, 

and confined space operations are being performed. 

E. Contractor shall have at least one currently certified person in First Aid and CPR on-

site at all times. 
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F. Contractor shall provide suitable first aid provisions and medical supplies necessary 

to administer emergency first aid treatment.  The Contractor shall have standing 

arrangements for the removal and hospital treatment of an injured person.  All first 

aid facilities and emergency ambulance service shall be made available by the 

Contractor to the Owner and the Program Manager’s personnel 

G. Should the Contractor dismiss employees who have been given access to the DWM 

facilities while the contract is in force, the Contractor will advise the DWM Security 

Office. 

H. The Owner may request the Contractor to immediately remove from the premises 

and/or dismiss any employee found unfit to perform duties due to one or more of the 

following reasons: 

1. Neglect of duty, absenteeism, security or safety problems and sleeping on the 

job. 

2. Disorderly conduct, use of abusive or offensive language, quarreling, 

intimidation by words, actions or fighting. 

3. Theft, vandalism, immoral conduct or any other criminal action. 

4. Selling, consuming, possessing, or being under the influence of intoxicants, 

alcohol or illegal substances, which produce similar effects while on duty. 

5. Involved in a vehicle accident while on the Owner’s property or driving the 

Owner’s equipment.  No employee, Contractor, or Subcontractor will be 

extended privileges to drive the Owner’s equipment on the Owner’s property if 

driving privileges have been withdrawn by the person’s State of residence. 

I. All employees will be required to sign in and out on a designated log sheet. 

J. All employees shall be required to wear at all times in an observable location, above 

the waist, on outer clothing, an appropriate photo I.D. badge to be furnished by the 

Contractor and approved by the Owner. 

K. No one under age sixteen is permitted at work sites after normal working hours. 

Contractor’s employees are allowed on work sites only during the specified hours and 

only when working on this contract.  No Contractor employee will be allowed on sites 

when not specifically working on this Contract’s predetermined times and dates. 

L. All employees and agents of the Contractor must read the Project Site Rules 

statement and sign a log acknowledging understanding of project site rules provided 

in Attachment D to this Section.  A sample log is attached to this Section as 

Attachment B (employees) and Attachment C (visitors). 

1.08 RESPONSIBILITY 

A. Contractor must cooperate with Owner on all security matters and must promptly 

comply with any project security arrangements established by the Owner or Program 

Manager. 

B. It is the Contractor’s obligations to comply with all applicable governmental 

requirements and regulations and to undertake reasonable actions to establish and 

maintain secure conditions at any jobsite. 
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C. The Contractor and his subcontractors are wholly responsible for the security of their 

employees, work areas, and for all their material, equipment and tools at all times. 

D. The Contractor shall comply with the site security program at all times on Owner’s 

facilities. 

E. The Contractor shall maintain the security program throughout the Contract duration. 

F. The Contractor shall restrict entry of unauthorized personnel and employees and 

vehicles onto the Project site. 

G. The Contractor shall only allow entry to authorized persons with proper Owner-

approved identification.  All Contractor and Subcontractor employees will be required 

to have personnel working at these facilities photographed for an Owner-provided 

identification (ID) badge before they start work. 

H. The Contractor will be held responsible for all damage to the work and any 

negligence resulting in injuries due to his failure of erecting adequate barricades, 

signs, lights and safety provisions as required. Whenever evidence is found of such 

damage, the Contractor shall immediately remove the damaged portion and replace 

it at the Contractor’s expense. 

I. The Contractor’s responsibility for the maintenance of barricades, signs and lights, as 

applicable, shall not cease until the Owner has accepted, in writing, the Project. 

J. The Contractor shall not allow cameras on-site or photographs to be taken, except 

those required to perform the Work in accordance with the Contract Documents or 

otherwise approved by Owner. 

K. It is not the Owner’s responsibility to verify the Contractor’s safety plan for the 

adequacy and compliance of the plan. 

L. The Contractor shall be fully responsible for the safety and health of the employees, 

its subcontractors, and lower tier contractors during the performance of its work. 

M. The Contractor shall be responsible for the safety of the Contractor’s and Program 

Manager’s employees, the Owner’s personnel, and all other personnel at the work 

site caused by their operations. 

N. It is the responsibility of the Contractor to ensure all articles of possible personal or 

monetary value found by the Contractor’s employees are turned into the Owner or 

Program Manager. 

O. The Contractor shall be responsible for maintaining satisfactory standards of 

employees’ competency, conduct, courtesy, appearance, honesty and integrity, and 

shall be responsible for taking such disciplinary action with respect to any employee, 

as may be necessary. 

P. The Contractor is solely responsible for the security of any offices or any temporary 

staging areas utilized by the Contractor.  The Contractor is also responsible for the 

security of his materials, tools, vehicles and equipment on-site at all of the various 

work locations throughout the county. 
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1.09 SAFETY 

A. The Owner has the right to refuse access to the site or request a person or vehicle be 

removed from the site if found violating any of the safety, security, or conduct rules 

as outlined. 

PART 2 — PRODUCTS 

(Not Used) 

PART 3 — EXECUTION 

3.01 PREPARATION 

A. All Contractors/Subcontractors will be required to have personnel working at these 

facilities photographed for identification (ID) badges before they start work. 

B. The Contractor shall require all employees performing activities on site to sign the 

“Employee Acknowledgment of Project Site Rules Log” included at the end of this 

Section in Attachment D.  All employees, subcontractor employees and lower tier 

contractor employees will attend a new employee orientation session.  Signature of 

the Employee Log by the employee certifies the orientation training has been 

received. 

C. Review of the Contractor’s Safety Plan by the Owner shall not impose any duty or 

responsibility upon the Owner for the Contractor’s performance of the work in a safe 

manner. 

3.02 INSTALLATION 

A. The Contractor shall furnish and erect such barricades, fences, lights, danger signals 

and other precautionary measures for the protection of persons or property and of 

the work as necessary. 

END OF SECTION 
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Attachment A – Badging  
 
 
DeKalb County Badging Procedures 
Every person working on a new DeKalb County Watershed Management, CIP construction site 
must wear a County issued ID badge authorizing the person to be on the project site. This new 
standard applies to all contractors and subcontractors. All workers must obtain and display an 
identification badge issued by the County’s Safety Representative before reporting to work on 
any new CIP project. DeKalb County has contracted with Resurgens Risk Management to be 
the safety representative. The ID badge will play a key role in Watershed Management’s 
security efforts on project sites. Therefore, individuals should wear the assigned badge at all 
times. 
Prior to Badging:  

 All contractor and subcontractor employees are required to attend safety training before 

receiving a badge 

 Minimum duration is 2 hours 

 The contractor is responsible for conducting the training 

 The training should cover general construction safety and specific hazards employees 

will encounter on the County project site. 

 Employees should have adequate knowledge of all company safety rules and applicable 

OSHA standards 

 Contractor’s training should include the specific safety concerns and hazards 

employees may encounter at the Watershed Management project site  

 Personal instruction, safety videos, and on-line training are permissible  

 Upon completion, employees should have a basic knowledge of safety, know the 

company’s views about safety, know safety concerns specific to Watershed 

Management’s construction projects, and know what PPE to use on the jobsite. 

 Suggested safety topics are included on page 3 

 Before training commences, contractor must provide the County the safety training 

outline. If training is to be received on-line, please include training web site. 

Badging: 

 Once employees have completed the two hour training, provide documentation to the 

County’s Safety representative. 

 Sign-in sheets must show a printed name, signed name, and date of training.  

 E-mail to alfranco@dekalbcountyga.gov 

 After receipt of the sign-in sheet, the Safety representative will register the employee in 

the badging system, then, the employee is eligible to receive the badge.  

 Field verification will be done randomly to ensure employees were trained. 

 Only those employees registered in the badging system are eligible to receive a badge. 

 Badging will take place at the Watershed Management, CIP Division, 1641 Roadhaven 

Drive, Stone Mtn., 30083 

 Badging will be conducted on prescribed days and/or by appointment 
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Badges are valid until the expiration date shown on the badge. If a worker changes companies 
or projects, the badge must be surrendered and a new badge will be issued if needed. If 
applicable, the new employer will provide the employee certification that the safety training is 
completed. After verification by the Safety representative, the badging database will be updated 
and a new badge issued. All workers shall display the badge on the outer layer garment of 
clothing between the belt and shoulder. All persons working on a CIP project must wear badges 
in a manner which is easily displayed. If a badge is lost or stolen, workers will be required to pay 
a $20 replacement fee. CASH ONLY- No change will be provided. 
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Safety Topics Suggestions: 
 

Company Safety Policy/Rules     
Basic Safety         
Personal Protective Equipment     
Fall Protection       
Trenching & Excavation      
Traffic Control/Traffic Safety 
Aerial Lifts 
Ladder Safety 
Relevant OSHA Standards 
Housekeeping 
Confined Space  
Hazardous Materials 
Globally Harmonized Hazard Communication Standard (GHS)  
Hand & Power tools 
Scaffolding
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Attachment B– Employee Log 

By signing this log I acknowledge I have read, understand and agree to abide by the 
project rules outlined above and all local, state, federal and/or any other applicable 
contract obligations.  I further acknowledge I have been informed by a representative of 
the company as to the site specific hazards, any hazardous substances I may be 
exposed to while on the site and the site/company emergency action procedures. 

EMPLOYEES (PRINT) SIGNATURE Company Name Date 

    

    

    

    

    

    

    

    

    

    

Signature of Company 
Representative 

 Date Signed  
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Attachment C –Visitors Log 
 
By the signing of this log I acknowledge I have read, understand and agree to abide by 
the project rules outlined above.  This is not for a vehicle access permit. 
 

VISITOR’S NAME 

(PRINT) 

SIGNATURE Company Name Date IN OUT 
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Attachment D – Project Site Rules 
 

By Signing this Employee Log, I acknowledge I understand and agree to abide by the project 
rules outlined below.  I further acknowledge I have been briefed on specific hazards, hazardous 
substances that are onsite and the site emergency action procedure. 
 
PROHIBITED ACTIVITIES: 
 

1. Unauthorized removal or theft of Owner property. 
2. Violation of safety or security rules or procedures. 
3. Possession of firearms or lethal weapons on jobsite 
4. Acts of sabotage 
5. Destruction or defacing OWNER property 
6. Failure to use sanitary facilities 
7. Failure to report accidents or job related injuries 
8. Being under the apparent influence of drugs, alcohol or other intoxicants or 

in possession of drugs, alcohol or other intoxicants on the property 
9. Wearing shorts or tennis shoes on jobsite 
10. Failure to wear a hardhat/safety glasses as required by law. 
11. Gambling at any time on project 
12. Fighting, threatening behavior, or engaging in horseplay on the project 
13. Smoking in unauthorized areas on the project 
14. Open fire cooking or making unauthorized fires on project property 
15. Selling items or raffles without authorization 
16. Use of unauthorized cameras on the project 
17. Use of radio or television in the construction area 
18. Failure to park personal vehicle in authorized parking area 
19. Failure to wear designated identification (Site Specific) 
20. Failure to use designated gates 
21. Use or storage of unauthorized chemicals or substances on site. 

I have read, understand and agree to abide by the PROJECT SITE RULES.  Furthermore, I 
understand failure to abide by these rules is grounds for being denied access to the 
project site.  I have received a personal copy for my use and reference. 

 

___________________________________________        _____________ 

Signature         Date 
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SECTION 01700  

PROJECT CLOSEOUT 

PART 1 — GENERAL  

1.01 SECTION INCLUDES 

A. Comply with requirements for administrative procedures stated in this Section and as 

required of the Contract Documents in closing out the Work. Closeout procedures are 

summarized in this Section. 

1.02 RELATED SECTIONS 

A. Conditions of the Contract. Fiscal provisions, legal submittals and additional 

administrative requirements.  

1.03 QUALIFICATIONS AND REQUIREMENTS 

A. Contract requirements shall be met when cleaning work orders/assignments and 

related activities have successfully produced, in order, completion of these three 

closeout stages: 

1. Substantial Completion 

2. Final Completion 

3. Final Payment 

B. The Contractor shall provide all written notices and supporting documentation as 

described below when requesting Substantial Completion and Final Completion, 

respectively. Partial submittals of the required documents shall not represent a valid 

request, and the Program Manager shall not be liable for any delays in the 

Substantial and Final Completion dates arising there from. 

1.04 SUBMITTALS 

The Contractor shall provide to the Program Manager the following documents, in PDF and 

hard copy, in the quantity of one original and two copies unless otherwise noted. Note, with 

the exception of Subparagraphs G, H, and I below, the submittal for approval shall have 

already been made prior to Substantial Completion. Submittal under this Paragraph would be 

for a final submittal should revisions or additional copies be required of previously submitted 

documentation. 

A. Evidence of Compliance with all requirements of governing authorities: 

1. Certificates of Inspection. 

B. Cleaning record documents (reports, final data, etc.), as required of the Contract 

Documents. 

C. Subcontractor List: A complete listing of all subcontractors and their suppliers, 

indicating business addresses, telephone numbers, contact names, and items 

supplied by each. 
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D. Manufacturer List: A listing of manufacturers of major materials, equipment and 

systems installed in the Work, and local contact addresses and phone numbers. 

E. Warranties: All warranties transferred to the County. 

F. Payment of Debts and Claims and Consent of Surety: The Contractor shall submit 

adequate evidence the Contractor has paid all obligations to date arising out of the 

Contract. Contractor shall also submit written consent of its Surety to final payment. 

G. Release of Claims and Liens: The Contractor and each subcontractor shall also 

submit a certified Release of Claims and Liens, indicating the releases for waivers 

submitted are complete to the best of its knowledge and information upon receipt of 

final payment. Example form attached. 

H. Certificate of Insurance for Products and Complete Operations. 

I. No partial submittals of the above items are to be made to the Program Manager. All 

items of each category are to be collected by the Contractor and delivered at one 

time to the Owner, together with a letter of transmittal listing all items. Where items 

are to be delivered to the Program Manager or Owner's Representative, the 

Contractor shall include a copy of the transmittal letter listing all enclosures, signed 

by the respective representative acknowledging receipt. 

1.05 REINSPECTION FEES 

A. When the Program Manager performs re-inspections due to failure of the work to 

comply with the claims of status of completion made by the Contractor: 

1. Owner will compensate Program Manager for such additional services. 

2. Owner will deduct the amount of such compensation from the Final Payment 

to the Contractor. 

1.06 FINAL ADJUSTMENT OF ACCOUNTS 

A. Submit a final statement of accounting to the Program Manager. 

B. Statement shall reflect all adjustments to the Contract Price: 

1. The original Contract Price. 

2. Additions and deductions resulting from: 

a. Previous Change Orders. 

b. Allowances. 

c. Unit Prices. 

d. Deductions for uncorrected work. 

e. Penalties and Bonuses. 

f. Deductions for liquidated damages. 

g. Deductions for re-inspection payments. 

h. Other adjustments. 

3. Total Contract Price as adjusted. 

4. Previous payments. 
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5. Sum remaining due. 

C. Program Manager will prepare a final Change Order reflecting approved adjustments 

to the Contract Price not previously made by Change Orders. 

1.07 APPLICATION FOR PAYMENT 

A. Contractor shall submit the final Application for Payment in accordance with 

procedures and requirements stated in the Conditions of the Contract. 

PART 2 — PRODUCTS 

 (Not Used) 

PART 3 — EXECUTION 

3.01 SUBSTANTIAL COMPLETION 

A. Reference the Definitions, regarding Substantial Completion. 

B. When the Work is substantially complete, the Contractor shall submit to the Program 

Manager: 

1. A written notice the Work, or designated portion thereof, is substantially 

complete. 

2. An original Certificate of Occupancy for the Project (as applicable). 

3. A list of items to be completed or corrected (hereinafter referred to as a 

"Punch List"). 

4. All executed work orders/assignments signed and accepted by the Program 

Manager. 

5. Project closeout documents, warranties, and certificates for review and 

approval. 

C. Within 5 business days of such notice, the Contractor and Program Manager will 

make an inspection to determine the status of completion. 

D. The Punch List submitted by the Contractor will be reviewed in detail, with items 

added or deleted to indicate Work to be corrected or completed. 

1. The Program Manager reserves the right to issue a revised Punch List based 

on Contract Documents. 

2. The Program Manager will reproduce and distribute all necessary copies of 

any revised Punch List to the Contractor and insure the items requiring 

correction or completion are given prompt attention by the Contractor. 

3. The Program Manager may withhold the issuance of the Certificate of 

Substantial Completion until corrections required by said Punch List are 

made or all parties are satisfied they will be made. 

E. Should the Program Manager determine the Work is not substantially complete: 

1. The Program Manager will promptly notify the Contractor in writing, giving the 

reasons therefore. 
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2. The Contractor shall remedy the deficiencies in the Work, and then send a 

second written notice of Substantial Completion to the Program Manager. 

F. When the Program Manager concurs the Work is substantially complete, the Program 

Manager will: 

1. Prepare a Certificate of Substantial Completion accompanied by the 

Contractor's Punch List of items to be completed or corrected, as verified and 

amended by the Program Manager. (Note: Contract responsibilities are not 

altered by inclusion or omission of required Work for the Punch List.) 

2. Sign the Certificate of Substantial Completion and submit it to the Owner and 

the Contractor for their written acceptance of the responsibilities assigned to 

them in the Certificate. 

3.02 FINAL COMPLETION 

A. Reference the Definitions, regarding Final Completion. 

B. To attain Final Completion, the Contractor shall complete the activities pertaining to 

the Certificate of Substantial Completion and complete work on all Punch List items. 

Only then shall a written request to the Program Manager for final inspection be 

submitted. 

C. When the Work is complete, the Contractor shall submit to the Owner written 

certification, signed jointly by the Program Manager, that: 

1. The Contract Documents have been complied with in their entirety. 

2. The Work has been inspected for compliance with Contract Documents. 

3. The Work has been completed in accordance with Contract Documents. 

4. The Work is completed and ready for final inspection. 

D. The Contractor and Program Manager will make an inspection to verify the status of 

completion with reasonable promptness after receipt of such certification. 

E. Should the Program Manager determine the Work is incomplete or defective: 

1. The Program Manager will promptly notify the Contractor in writing, listing the 

incomplete or defective Work. 

2. The Contractor shall take immediate steps to remedy the stated deficiencies, 

and send a second written certification to the Owner stating the Work is 

complete. 

F. When the Program Manager finds the Work is acceptable under the Contract 

Documents, the Contractor will be requested to make a final closeout submittal. 

END OF SECTION 
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UNCONDITIONAL WAIVER AND RELEASE 
UPON FINAL PAYMENT 

 
STATE OF GEORGIA 

 
DEKALB COUNTY 

 
The undersigned mechanic and/or materialman has been employed by 

____________________ (name of contractor) to furnish _______________________ (describe 
materials and/or labor) for the construction of improvements known as 
_______________________ (title of the project or building) which is located in the City of 
______________, City of ________, and is owned by _________________________ (name of 
owner) and more particularly described as follows: 
 
 
 

(DESCRIBE THE PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY USING 
EITHER A METES AND BOUNDS DESCRIPTION, THE LAND LOT DISTRICT, BLOCK AND 
LOT NUMBER, OR STREET ADDRESS OF THE PROJECT.) 

 
Upon the receipt of the sum of $__________, the mechanic and/or materialman waives 

and releases any and all liens or claims of liens or any right against any labor and/or material 
bond it has upon the foregoing described property. 
 

Given under hand and seal this ______ day of ______________, 20__. 
 

_________________(Seal) 
 

_______________________ 
_______________________ 

(Witness) 
 



 

 

THIS PAGE HAS BEEN LEFT BLANK INTENTIONALLY. 
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SECTION 01710  

CLEAN-UP 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. This section includes policies and procedures preventing the accumulation of waste 

materials on the site and the clean-up of waste materials thereof, throughout the 

duration and upon the completion of work.  

B. This section includes miscellaneous work related to quality control including, but not 

limited to, protecting active utilities, procedures for utility crossings, and relocating 

existing gas lines. 

C. This section includes operations not specified in detail as separate items, but can be 

sufficiently described as to the kind and extent of work involved. Furnish all labor, 

materials, equipment and incidentals to complete the work under this Section. 

1.02 RELATED SECTIONS 

A. Section 02110: Easement Access and Clearing 

B. Section 02276: Site Restoration and Erosion Control 

1.03 QUALIFICATIONS AND REQUIREMENTS 

A. Contractor shall keep the project site free from accumulated waste materials and 

rubbish at all times during the cleaning period.  At completion of the work, the 

Contractor shall remove all waste materials and rubbish from and about the Project, 

as well as his tools, equipment, machinery, and surplus materials, except those 

specifically required by the Contract Documents to be left for the Owner's 

maintenance.  

B. If Contractor fails to keep project clean or to clean up prior to Date of Substantial 

Completion, the Owner may do so, and the cost thereof will be charged to the 

Contractor. 

C. Attention is directed to the State Soil Erosion and Sediment Control laws, ordinances 

and requirements. 

1.04 SAFETY 

A. Store volatile waste in covered metal containers or as required by State and Federal 

requirements, and remove from project site daily to an approved facility. 

1. Allow no volatile wastes to accumulate on project site. 

2. Provide adequate ventilation during use of volatile substances. 

B. Do not burn or bury waste materials and/or rubbish on project site. 
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C. Do not dispose any volatile wastes such as, but not limited to, mineral spirits, oil, or 

paint thinner in storm or sanitary drains, on pavements, in gutters, or on project site. 

D. Do not dispose any waste or cleaning materials containing materials harmful to plant 

growth on project site.  Clean up materials accidentally spilled as quickly as possible. 

PART 2 — PRODUCTS  

2.01 MATERIALS 

Materials required for this section shall be of the same quality as materials to be restored. 

Where possible, reuse existing materials previously removed. 

PART 3 — EXECUTION 

3.01 INSTALLATION 

A. Clean-up during construction 

1. Execute cleaning procedures to insure the building, project site and adjacent 

properties are maintained free from debris, dust, and rubbish. 

2. Wet down materials subject to blowing.  Do not throw waste materials from 

heights. 

3. Provide covered, on-site containers for waste collection.  Place all waste 

materials and rubbish in containers in an expeditious manner to prevent ac-

cumulation.  Remove waste from project site when containers become full. 

4. Legally dispose all waste materials, rubbish, volatile materials and cleaning 

materials off project site. 

5. When finishing work begins, maintain project in a "broom-clean" state until 

Date of Substantial Completion.  Protect newly finished and clean surfaces 

from contamination during cleaning operations. 

6. Do not allow debris contributing to the survival or spread of rodents, roaches 

or other pests to accumulate. 

a. Remove debris containing food scraps on a daily basis. 

b. Should pests inhabit project, Contractor shall be responsible for 

securing services of a pest exterminator at no additional cost to the 

Owner. 

B. Protection and clean-up of roads 

1. Spillovers on roads from trucks entering or leaving the site shall be cleaned 

up on a continuing basis so pavements and adjacent sidewalks will not be 

littered with earth, stones, or any other debris resulting from cleaning opera-

tions. 

2. Large accumulations of earth and mud shall be removed from vehicle wheels 

and loose accumulations of earth, sand or gravel shall be removed from vehi-

cle underbodies and ledges as much as feasible before entry upon public 

roads. 

C. Stripping 
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In areas so designated, topsoil shall be stockpiled.  The topsoil shall be protected 

until it is placed as specified.  Any topsoil remaining after all work is in place shall be 

used on-site in designated areas. 

D. Bench marks 

Carefully maintain all benchmarks, monuments, and other reference points.  If 

disturbed, replace as directed by the Program Manager. 

E. Incidental work 

Do all incidental work not otherwise specified, but obviously necessary, for the proper 

completion of the contract as specified. 

3.02 ACTIVE UTILITIES 

A. Active utilities traversing the site shall be preserved in operating condition.  Repair 

damage to all such utilities due to work under this Contract, to the satisfaction of the 

authority having jurisdiction over the utility. 

B. Disconnect or arrange the disconnection of utility service in accordance with 

regulations of the governing utility concerned and interfering with the work.  

C. Crossing Utilities: 

This item shall include any extra work required in crossing culverts, water courses, or 

drains, including all sheeting and bracing, extra excavation and backfill, or any other 

work required for the crossing, whether or not shown on the drawings. 

D. Relocating Existing Gas Lines:  

Notify the proper utility authority involved when relocating gas lines is required.  

Coordinate all work and required permits by the utility so cleaning progress will not 

be hampered. 

3.03 FINAL CLEAN-UP 

A. All general and specific cleaning shall be performed prior to Contractor's request the 

project or portion thereof be inspected for Substantial Completion. 

B. Clean disturbed areas of project site of debris. 

1. Broom clean paved surfaces. Remove oil and similar deleterious substances. 

END OF SECTION
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SECTION 02110  

ACCESS ROUTE & EASEMENT ACCESS CLEARING  

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. This section includes, but is not limited to, removing and disposing of trees, stumps, 

roots, brush, structures, abandoned utilities, trash, debris, and all other materials 

found on or near the surface of the ground in the construction area and, understood 

by generally accepted engineering practice, not to be suitable for construction of the 

type contemplated from the work site. Precautionary measures to prevent damage to 

existing features to remain are considered part of the work. 

B. The Program Manager will designate all trees, shrubs, plants, and other things to 

remain.  Paint required for cut or scarred surface of trees or shrubs selected for 

retention shall be an asphaltum base paint prepared especially for tree surgery and 

approved by the Program Manager. 

C. Sewer Easement Clearing Operations shall be coordinated with temporary and 

permanent erosion and sedimentation control procedures. 

1.02 RELATED SECTIONS 

A. Section 02276 – Site Restoration and Erosion Control  

B. Section 02486 – Seeding 

C. Section 02542 – Silt Fence 

1.03 DEFINITIONS 

A. Light Clearing: This area requires "bush hog" equipment for tree and shrub removal. 

B. Medium Clearing: This area requires "bush hog" and "chipper" equipment for tree and 

shrub removal. 

C. Heavy Clearing: This area requires "timbering" equipment for tree and shrub material. 

1.04 QUALIFICATIONS AND REQUIREMENTS 

A. The Contractor shall comply with all applicable codes, ordinances, rules, regulations, 

and laws of local, municipal, State or Federal authorities having jurisdiction over the 

work. All required permits shall be obtained for construction operations by the 

Contractor and submitted to Program Manager for verification. 

B. All persons involved in land disturbance work shall be trained and certified in 

accordance with the requirements of the Georgia Erosion and Sedimentation Act. 

C. Open burning will not be permitted. 
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1.05 SUBMITTALS 

A. Prior to beginning easement clearing, the Contractor shall submit to the Program 

Manager a map showing the location of all easements to be cleared. The Contractor 

shall label each easement as requiring light clearing, medium clearing or heavy 

clearing. 

B. The Contractor shall submit to the Program Manager a schedule for clearing the 

easements. 

C. The easement clearing map and schedule must be submitted to the Program 

Manager fourteen (14) calendar days prior to beginning easement clearing. 

D. The easement clearing map and schedule must be approved by the Program 

Manager before the Contractor can begin work. 

E. Copies of all permits required for clearing operations shall be provided to the 

Program Manager prior to beginning work. 

F. Equipment list and specification for all pieces planned for use on site. 

G. Maintenance log of equipment to be used to show that all equipment has been 

properly maintained. 

H. Plan for approved fuel storage areas if applicable. 

PART 2 — PRODUCTS 

2.01 EQUIPMENT 

A. The Contractor shall furnish equipment with operators of the type normally used in 

clearing and grubbing operations including, but not limited to tractors, trucks, 

loaders, stump grinders, and root rakes. 

PART 3 — EXECUTION 

3.01 INSTALLATION AND EXECUTION 

A. Clearing and grubbing activities will be conducted at the minimum level necessary to 

provide access to an cleaning or construction activity location. 

B. Clear and grub the permanent easement, but not to exceed limits of easements on 

each side of the pipeline, before initiating other items of work. Remove all trees, 

growth, debris, stumps and other objectionable matter, except as directed by the 

Program Manager. 

C. Materials to be cleared, grubbed and removed from the construction area include, 

but are not limited to the following: trees, stumps, roots, brush, trash, organic matter, 

paving, miscellaneous structures, debris, and abandoned utilities. 

D. Grubbing shall consist of completely removing roots, stumps, trash, and other debris 

from all graded areas so the topsoil is free of roots and debris. Topsoil is to be left 
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sufficiently clean so further picking and raking will not be required. Grubbing shall 

only be performed at the specific direction of the Program Manager. 

E. All stumps, roots, foundations and planking embedded in the ground shall be 

removed and disposed of in a proper manner. Piling and butts of utility poles shall be 

removed to a minimum depth of two feet below the limits of excavation for 

structures, trenches and roadways or two feet below finished grade, whichever is 

lower. 

F. Prior to clearing landscaping features, but not necessarily limited to, specimen trees, 

fences, cultivated trees, cultivated shrubbery, property corners, man-made 

improvements, subdivision and other signs, shall be noted on the easement clearing 

maps and shall be reviewed with the Program Manager. The Program Manager will 

determine which landscape features are to remain undisturbed. The Contractor shall 

take extreme care in moving landscape features and shall re-establish these features 

as directed by the Program Manager. 

G. Surface rocks and boulders shall be grubbed from the soil and removed from the 

site, if not suitable as rip rap. 

H. Where tree limbs interfere with utility wires, or where the trees to be felled are in 

close proximity to utility wires, the tree shall be taken down in sections to eliminate 

the possibility of damage to the utility. 

I. Any work pertaining to utility poles shall comply with the requirements of the 

appropriate utility. 

J. Fences adjoining any excavation or embankment, in the Contractor's opinion, 

damaged or buried, shall be carefully removed, stored and replaced. Any fencing, in 

the Program Manager’s opinion, significantly damaged shall be replaced with new 

fence material of equal or better quality at the Contractor’s expense. 

K. Stumps and roots shall be grubbed and removed to a depth not less than 2 feet 

below grade. All holes or cavities extended below the subgrade elevation of the 

proposed work shall be filled with crushed rock or other suitable material, compacted 

to the same density as surrounding material. 

L. The Contractor shall exercise special precautions for the protection and preservation 

of trees, cultivated shrubs, sod, fences, etc. situated within limits of the construction 

area, but not directly within excavation and/or fill limits. The Contractor shall be held 

liable for any damage his operations have inflicted on such property. 

M. The Contractor shall be responsible for all damages to existing improvements outside 

the permanent easement resulting from Contractor's operations. 

N. Burying of residual materials will not be allowed. 

3.02 CONSTRUCTION ACCESS ROUTE ON EASEMENT 

A. When directed by the Program Manager, a construction access route shall be built on 

the sewer easement for the purpose of accessing manholes and performing all other 

necessary work within the easement. 
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B. Construction access exit/entrance shall be cut twenty (20) feet wide and fifty (50) 

long, minimum, and six (6) inches deep below existing grade.  Filter fabric shall be 

placed at the bottom of the cut, and stone shall be placed on top of the fabric, filling 

the six inch depth along the road. 

C. Construction roads, when required, shall be cut fourteen (14) feet wide and as long 

as required, and six (6) inches deep below existing grade.  Filter fabric shall be 

placed at the bottom of the cut, and stone shall be placed on top of the fabric, filling 

the six inch depth along the road. 

D. Provide and install the filter fabric and stone as indicated in the Manual for Erosion 

and Sediment Control in Georgia. 

E. The Contractor is required to maintain the exit/entrance and roadway to include 

periodic top dressing of gravel to maintain a 6 inch depth.   Remove all spilled 

materials and debris from graveled surfaces.  

3.03 CLEAN-UP 

A. The debris resulting from the clearing and grubbing operation shall be hauled to a 

disposal site secured by the Contractor and shall be disposed of in accordance with 

all requirements of Federal, State, County and municipal regulations. No debris of 

any kind shall be deposited in any stream or body of water, or in any street or alley. 

No debris shall be deposited upon any private property, except with written consent 

of the property owner. In no case shall any material or debris be left on the worksite, 

shoved onto abutting private properties, or buried on the worksite. 

B. Open burning will not be permitted. 

END OF SECTION 
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SECTION 02273  

RIPRAP 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

The section includes general requirements for providing stone riprap slope protection, 

including associated earthwork and geotextile filter material, complete and in place, in 

accordance with the Contract Documents. 

1.02 RELATED SECTIONS 

A. Section 01300:  Submittals 

B. Section 02276:  Site Restoration and Erosion Control 

1.03 REFERENCED SPECIFICATIONS, CODES, AND STANDARDS 

A. This Section references the following Commercial Standards: 

Georgia Department of Transportation (GA DOT), Standard Specifications 

Construction of Roads and Bridges, 1993 Edition 

ASTM C 88            Standard Test Method for Soundness of Aggregates by Use of 

Sodium Sulfate or Magnesium Sulfate 

ASTM C 535         Standard Test Method for Resistance to Degradation of Large 

Size Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine. 

AASHTO T 85 Standard Method of Test for Specific Gravity and 

Absorption of Coarse Aggregate 

AASHTO T 210  Method of Test for Aggregate Durability Index.  AASHTO T 134 

Optimum Moisture Content 

1.04 SUBMITTALS 

A. Description and location of proposed sources of riprap bedding and riprap. 

B. Testing certificates from a qualified testing agency shall be submitted prior to 

acceptance of the rock source to verify the gradation, abrasion resistance, and bulk 

density.  Contractor shall, if requested, coordinate inspection of the rock source by 

the Project Manager. 

C. Trip tickets showing source, type, and weight of each load of material delivered to the 

Site. 
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PART 2 — PRODUCTS 

2.01 STONES FOR RIPRAP 

A. All Stone for riprap shall be sound, durable pieces of quarried stone weighing 

156-pounds per cubic foot or more.  The stone shall be angular and random in 

shape; rounded boulders or cobbles shall not be used. Flat, slabby, or shaley 

pieces will not be acceptable. Stones shall be resistant  to  weathering and  to  

water action and free from overburden, spoil,  and  organic  material  and  shall 

meet  the gradation requirements below. 

B. Riprap shall be of the type indicated on the Drawings and shall conform to the size 

types as follows: 

Type 2 - equivalent to GA DOT specification for "Plain Riprap": 

 

Percent by Weight Volume 

(cu.ft.) 

Weight (lb.) Diameter (in) 

65 - 100%  0.75-2.0 125- 320 15-24 

10-65% 0.04-0.75 7-125 5 - 15 

0-10% 0.0-0.04 0-7  0-15 

 

Type 3 - equivalent to GA DOT specification for "Dumped Riprap- Type 3": 

Percent by Weight Volume 

(cu.ft.) 

Weight 

(lb.) 

Diameter (in.) 

65-100% 0.10-1.0 7- 65 6-18 

10-65% 0.01-0.1 2-17 2-6 

0-10%  0.0-0.01 0 - 2 0 - 2 

 

C. The durability index and percent absorption shall be determined by AASHTO T 210 

and AASHTO T 85, respectively.  The minimum apparent specific gravity of the 

stones shall be 2.5 as determined by AASHTO T 85. 

D. Stones shall have less than 10 percent loss of weight after five cycles, when 

tested per ASTM C 88. 

E. Stones shall have a wear not greater than 40 percent, when tested per ASTM C 

535. 

F. Control of gradation shall be by visual inspection.  The Contractor shall furnish a 

sample of the proposed gradation of at least 5 tons or 10 percent of the total 

riprap weight, whichever is less.  If approved, the sample may be incorporated 

into the finished riprap at a location where it can be used as  a  frequent  

reference  for  judging  the  gradation  of the  remainder  of riprap.  Any difference 

of opinion between the Program Manager and the Contractor shall be resolved by 
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checking the gradation of two random truckloads of   stones.  Arranging for and the 

costs of mechanical equipment, a sorting site, and labor needed in checking 

gradation shall be the Contractor’s responsibility. 

G. The acceptability of the stones will be determined by the Project Manager prior to 

final placement. 

2.02 GEOTEXTILE FABRIC FILTER 

A. Geotextile fabric shall meet the requirements of GA DOT Section 881.06 for 

woven fabrics, having physical properties as follows: 

Tensile Strength- any direction (ASTM D 4634) 200 lbs. 

Bursting Strength (ASTM D 3786) 500 psi 

Elongation Before Breaking (ASTM D 4634) 10-35% 

Percent Open Area (GOT: 88) 4.0-6.0% 

 

B. Fabric shall be Mirafi Filterweave 403 or approved equal. 

PART 3 — EXECUTION 

3.01 SURFACE PREPARATION 

A. Surfaces to receive filter materials and riprap, including the toe trench and slope, 

shall be brought to the line and grade indicated and shall be smooth and firm, free of 

brush, trees, stumps, and other objectionable material.  Where filling of 

depressions is required or a filled bank is constructed, .the new material shall   be 

compacted with hand or mechanical tampers to a minimum of 85-percent of 

maximum density. 

B. The Contractor shall remove and exclude all stormwater, groundwater and creek or 

stream water from the excavation.  Sump pumps and sand bags or portable 

dams, diversions, or other approved means, shall be used to remove and exclude 

water and continuously maintain water level below the bottom of the excavation.  

Water shall be removed and excluded until both geotextile filter material and riprap 

have been placed.  Any water removed from the excavation shall not be 

discharged into any surface stream or other water body unless such discharge 

meets water quality standards.  Removed water may be disposed on-site by land 

application using sprinklers in an area designated by the Program Manager or by 

discharge into an approved treatment system. 

C. Cleared and excavated materials shall be hauled off site to an appropriate disposal 

location arranged by the Contractor and at its sole expense unless otherwise 

indicated or specified. 

D. Riprap installed at the toe of a stream bank below the elevation of the water in a 

stream to prevent scour from undermining the riprap shall be backfilled and covered 

with native soil to the original grade. The backfilled native soil shall be compacted 

with hand or mechanical tampers to a minimum of SO percent of maximum density. 



 

ITB No. 16-12124 – Major Gravity Sewer Line Capacity Restoration Riprap 

 02273 - 4 

3.02 PLACEMENT OF GEOTEXTILE FABRIC 

A. The fabric shall be placed with the long dimension running up the slope, with the 

upstream strip overlapping the downstream strip.  Use a minimum of 2-foot overlap 

for each overlap.  Use a wider overlap if recommended by the geotextile 

manufacturer. 

B. The fabric shall be placed loosely with sufficient folded or gathered material to 

prevent stretching and tearing during riprap placement. 

C. The fabric shall be anchored into place using securing pins with type and spacing 

as recommended by the manufacturer.  In addition, the fabric shall be secured at 

the toe and crest of the slope using anchor trenches at least 2-feet deep. If a 

stream bank extends sufficiently above a stream such that riprap would not be 

installed to the top of the bank, then the fabric shall be anchored in a 2-foot deep 

trench up-slope from the top of the minimum free-board of 0.5 feet above the 

flow resulting from a  50-year, 24-hour storm runoff event. 

3.03 STONE RIPRAP 

A. Placement of riprap shall begin at the toe and proceed up the slope.  The stones 

shall be placed, or dumped from a height of not more than three feet and 

placed with equipment or by hand.  Sufficient hand work shall be performed to 

produce a neat and uniform surface. 

B. Dumped riprap shall be used only where there is an existing road access to the top 

and/or bottom of the stream bank.  Riprap shall be dumped into place, beginning at 

the toe and proceeding up the slope, and may be .spread using suitable equipment.  

Care must be taken to prevent damage to the underlying filter material.  Sufficient 

hand work shall be performed to produce a neat and uniform surface. 

END OF SECTION 



 

ITB No. 16-12124 – Major Gravity Sewer Line Capacity Restoration Site Restoration and  

Erosion Control 

 02276 - 1 

SECTION 02276  

SITE RESTORATION AND EROSION CONTROL 

PART 1 — GENERAL REQUIREMENTS 

1.01 SECTION INCLUDES 

A. The work specified in this Section consists of providing, maintaining and removing 

temporary erosion and sedimentation controls as necessary. 

B. Temporary erosion controls include, but are not limited to, Best Management 

Practices (BMP’s) such as: grassing, mulching, netting, and watering, and reseeding 

on-site surfaces and spoil and borrow area surfaces and providing interceptor ditches 

at ends of berms and at those locations ensuring the erosion during construction will 

be either eliminated or maintained within acceptable limits as established by the 

Program Manager, Local Issuing Authority and State. 

C. Temporary sedimentation controls include, but are not limited to, Best Management 

Practices (BMP’s) such as: silt fencing, silt dams, temporary sediment traps, check 

dams, temporary inlet sediment traps, barriers, rock filter dams, temporary creek 

crossings, diversion ditches, tree protection fencing, and appurtenances at the foot 

of sloped surfaces ensuring the sedimentation pollution will be either eliminated or 

maintained. 

1.02 RELATED SECTIONS 

A. Section 02273:  Riprap 

B. Section 02485:  Sodding  

C. Section 02486:  Seeding 

D. Section 02542:  Silt Fence 

1.03 REFERENCES 

A. Clean Water Act 

B. Georgia Building Code 

C. Any Soil Erosion and Sediment Control Ordinances in force by the local Government. 

D. State of Georgia, Department of Transportation, Standard Specifications. 

E. Manual for Erosion and Sediment Control in Georgia, latest edition. 

F. Georgia Erosion and Sedimentation Control Act 

G. Georgia Water Quality Control Act 
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1.04 QUALIFICATIONS AND REQUIREMENTS 

A. Provide effective temporary erosion and sediment control measures during 

construction or until final controls become effective. 

B. Erosion, Sedimentation and Pollution Control shall be performed in accordance with 

Georgia’s NPDES Permit No. GAR 100001, 100002, or 100003, as applicable, and 

as detailed in the drawings. 

PART 2 — PRODUCTS 

2.01 EROSION CONTROL 

A. Mulch 

B. Temporary grass seed 

C. Permanent grass seed 

D. Sod 

E. Dust control 

F. Slope stabilization blankets 

G. Flocculants and coagulants 

H. Tackifiers 

I. Stream bank stabilization products 

J. Slope stabilization products: 

1. Rolled Erosion Control Products (RECPs): A natural fiber blanket with single or 

double photodegradable or biodegradable nets. 

a. Blankets shall be non-toxic to vegetation, seed, or wildlife. At a 

minimum, the plastic or biodegradable netting shall be stitched to the 

fibrous matrix to maximize strength and provide for ease of handling. 

b. Products shall be determined to be non-toxic in accordance with EPA-

821-R-02-012. 

2. Hydraulic Erosion Control Products (HECPs): shall utilize straw, cotton, wood 

or other natural based fibers held together by a soil binding agent working to 

stabilize soil particles. Paper mulch should not be used for erosion control. 

a. HECPs shall be prepackaged from the manufacturer. Field mixing of 

performance enhancing additives will not be allowed. Fibrous 

components should be all natural or biodegradable. 

b. Products shall be determined to be non-toxic in accordance with EPA-

821-R-02-012. 
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2.02 SEDIMENTATION CONTROL 

A. Bales - clean, seed free cereal hay type. 

B. Netting - fabricated of material acceptable to the Owner. 

C. Filter stone - No. 57 - crushed stone. 

D. Filter media sock, silt fencing (Type NS or Type S). 

E. Tree save fencing. 

PART 3 — EXECUTION 

3.01 GENERAL 

A. All erosion control measures are to be installed per the requirement listed in the 

construction documents as well as defined with Georgia’s Manual for Erosion and 

Sediment Control, latest edition.  

3.02 VEGETATIVE MEASURES 

A. Erosion control should be addressed in the planning stages of all proposed land-

disturbing activities. While erosion is difficult to control completely, methods to 

reduce it are practical, affordable, and cost effective. Erosion control techniques shall 

be used on all areas exposed for a prolonged period of time, including areas that will 

be paved or built upon in the future. Various types of vegetative practices are used 

for erosion control. The time-line for the implementation of various vegetative 

practices is as follows: 

B. Mulch, temporary vegetation, or permanent (perennial) vegetation shall be 

completed on all exposed areas within 14 days after disturbance. 

C. Ds1 - Disturbed Area Stabilization (With Mulching Only) Mulching can be used as a 

singular erosion control method on areas at rough grade. Mulch can be an option for 

up to six months provided the mulch is applied at the appropriate depth (depending 

on type of mulch used), anchored, and has a continuous 90% cover or greater of the 

soil surface. Maintenance shall be required to maintain appropriate depth, 

anchorage, and 90% cover. If an area will remain undisturbed for greater than six 

months, permanent (perennial) vegetation shall be used. 

D. Ds2 - Disturbed Area Stabilization (With Temporary Seeding) Temporary vegetation 

may be employed instead of mulch if the area will remain undisturbed for less than 

six months. 

E. Ds3 - Disturbed Area Stabilization (With Permanent Vegetation) Permanent 

(perennial) vegetation or sod shall be used immediately on areas at final grade. 

Permanent (perennial) vegetation shall be used on rough graded areas to be 

undisturbed for more than six months. 

F. Ds4 - Disturbed Area Stabilization (With Sodding) may be used in place of Ds3. 
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G. “Stabilization” of an area is accomplished when 70% of the surface area is covered 

in a uniform, vegetative cover (permanent or temporary) or anchored mulch of the 

appropriate thickness with 90% coverage. “Final stabilization” means all soil 

disturbing activities at the site have been completed, and for unpaved areas and 

areas not covered by permanent structures and areas located outside the waste 

disposal limits of a landfill cell certified by EPD for waste disposal, 100% of the soil 

surface is uniformly covered in permanent vegetation with a density of 70% or 

greater, or landscaped according to the Plan (uniformly covered with landscaping 

materials in planned landscaped areas), or equivalent permanent stabilization 

measures. 

H. Permanent (perennial) vegetation shall consist of: planted trees, shrubs, perennial 

vines; a crop of perennial vegetation appropriate for the time of year and region; or a 

crop of annual vegetation and a seeding of target crop perennials appropriate for the 

region, such that within the growing season a 70% coverage by perennial vegetation 

shall be achieved. 

1. For linear construction projects on land used for agricultural or silvicultural 

purposes, final stabilization may be accomplished by stabilizing the disturbed 

land for its agricultural or silvicultural use. 

2. For the purposes of this specification, permanent vegetation is used 

synonymously with perennial vegetation. Perennial vegetation is plant 

material that lives continuously from year to year although it may have a 

dormant season when the leaves and possibly the stems “die back” to the 

ground. No vegetative planting can technically be considered permanent. 

Annual vegetation is plant material lives for only one growing season. This 

type of vegetation is typically used for temporary establishment due to its 

quick germination. Some perennial vegetation can be used for temporary 

stabilization. 

I. Slope Stabilization 

1. It is the intention of this specification to allow interchangeable use of RECPs 

and HECPs for erosion protection on slopes. The Program Manager should 

select the type of erosion control product best fitting the need of the 

particular site.  

a. Installation and stapling of RECPs and application rates for the HECPs 

shall conform to manufacturer’s guidelines for application. 

b. Products shall have a maximum C-factor (ASTM D6459) for the 

following slope grade: 

  Slope (H:V)   C-Factor (max.) 

 3:1 or greater           0.080 

 

2. RECPs will be categorized as follows: 

a. Short term (functional longevity 12 mos.) 

i. Photodegradable: Straw blankets with a top and bottom side 

photo degradable net. The maximum size of the mesh shall 

be openings of ½” X ½”. The blanket should be sewn together 

on 1.5” centers with degradable thread. Minimum thickness 
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should be 0.35” and minimum density should be 0.5 lbs. per 

square yard. 

ii. Biodegradable: Straw blanket with a top and bottom side 

biodegradable jute net. The top side net shall consist of 

machine direction strands that are twisted together and then 

interwoven with cross direction strands (leno weave). The 

bottom net may be leno weave or otherwise to meet 

requirements. The approximate size of the mesh shall be 

openings of 0.5” X 1.0”. The blanket should be sewn together 

on 1.5” centers with degradable thread. Minimum thickness 

should be 0.25” and minimum density should be 0.5 lbs. per 

square yard. 

b. Extended term (functional longevity 24 mos.) 

i. Photodegradable: Blankets that consist of 70% straw and 

30% coconut with a top and bottom side photodegradable 

net. The top net should have ultraviolet additives to delay 

breakdown. The maximum size of the mesh shall be openings 

of 0.65” X 0.65”. The blanket should be sewn together on 

1.5” centers with degradable thread. Minimum thickness 

should be 0.35” and minimum density should be 0.6 lbs. per 

square yard. 

ii. Biodegradable: Blankets that consist of 70% straw and 30% 

coconut with a top and bottom side biodegradable jute net. 

The top side net shall consist of machine direction strands 

that are twisted together and then interwoven with cross 

direction strands (leno weave). The bottom net may be leno 

weave or otherwise to meet requirements. The approximate 

size of the mesh shall be openings of 0.5” X 1.0”. The blanket 

should be sewn together on 1.5” centers with degradable 

thread. Minimum thickness should be 0.25” and minimum 

density should be 0.65 lbs. per square yard. 

c. Long-term (functional longevity 36 mos.) 

i. Photodegradable: Blankets that consist of 100% coconut with 

a top and bottom side photodegradable net. Each net should 

have ultraviolet additives to delay breakdown. The maximum 

size of the mesh shall be openings of 0.65” X 0.65”. The 

blanket should be sewn together on 1.5” centers with 

degradable thread. Minimum thickness should be 0.3” and 

minimum density should be 0.5 lbs. per square yard. 

ii. Biodegradable: Blankets that consist of 100% coconut with a 

top and bottom side biodegradable jute net. The top side net 

shall consist of machine direction strands that are twisted 

together and then interwoven with cross direction strands 

(leno weave). The bottom net may be leno weave or otherwise 

to meet requirements. The approximate size of the mesh shall 

be openings of 0.5” X 1.0”. The blanket should be sewn 

together on 1.5” centers with degradable thread. Minimum 

thickness should be 0.25” and minimum density should be 

0.5 lbs. per square yard. 
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d. Site Preparation: After the site has been shaped and graded to the 

approved design, prepare a friable seedbed relatively free from clods 

and rocks more than one inch in diameter, and any foreign material 

preventing contact of the soil stabilization mat with the soil surface. 

Surface must be smooth to ensure proper contact of blankets or 

matting to the soil surface. If necessary, redirect any runoff from the 

ditch or slope during installation. 

i. Maintenance: All erosion control blankets and matting should 

be inspected periodically following installation, particularly 

after rainstorms to check for erosion and undermining. Any 

dislocation or failure should be repaired immediately. If 

washouts or breakage occurs, reinstall the material after 

repairing damage to the slope or ditch. Continue to monitor 

these areas until they become permanently stabilized. 

3.03 SEDIMENTATION CONTROL 

A. Install and maintain silt fencing, silt dams, traps, barriers and all other 

appurtenances as shown on the approved descriptions and working drawings. Hay 

bales, silt fencing, filter socks, and other BMP’s which deteriorate and filter stone 

which is dislodged shall be replaced when needed. 

B. Install and maintain temporary stream crossings as indicated in the Manual for 

Erosion and Sediment Control in Georgia, and as modified in these specifications. 

C. Install and maintain riprap for all erosion and sediment control methodologies as 

indicated in the Manual for Erosion and Sediment Control in Georgia and as specified 

or modified in the Contract Documents.  Refer to Specification Section 02273 – 

Riprap for general riprap requirements. 

3.04 ACCEPTANCE 

A. Should any of the temporary erosion and sediment control measures employed fail to 

produce results complying with the requirements of the State, immediately take 

whatever steps are necessary to correct the deficiency within the limits defined in the 

NPDES permit or Georgia’s Manual for Erosion and Sediment Control. 

B. For a product or practice to be approved as slope stabilization, that product or 

practice must have a documented C-factor of 0.080. 

3.05 DOCUMENTATION 

Contractor shall monitor, report and retain records as required by the GA NPDES Permit No. 

GAR 100001, 100002, or 100003, as applicable.  Attached to the end of this section are the 

minimal, but not limited to, reports which should be performed and maintained.  The 

following are the attached reports: 

A. Daily Inspection Report 

B. Daily Rainfall Monitoring Report 

C. Weekly Inspection Report  
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D. Stormwater Monitoring Data 

E. Monthly Inspection Report 

F. Inspection Summary Report for violations and corrective actions. 

G. Erosion and Sedimentation Control Inspection Report 

END OF SECTION 



 

 

THIS PAGE HAS BEEN LEFT BLANK INTENTIONALLY. 



 

 

Daily Inspection Report 
Inspection performed by certified personnel each day construction activity occurs on-site 

 
Project Information 

Date: Project Name: 

Project Location: 

Inspection Observations 

Rainfall within 
past 24 hours (inches):  

Is rainfall greater than 0.5”? 
Inspection Required   

Inspection Observations 

Petroleum Product Storage Areas: 

Are all of the temporary and permanent controls contained in Plan in place?   Yes  No 

If no, describe the location(s) of deficiencies and corrective actions that must be taken. 

 

Vehicle Entrances and Exits: 

Is there tracking of sediment from locations where vehicles enter and leave the project?   Yes  No 

If yes, describe the location(s) and the corrective actions that must be taken. 

 

Other Observations 

Is an  Erosion, Sedimentation and  
Pollution Control Plan revision required?      Yes  No        Date of revision: 

Corrective Actions and Date: 

 
 

 
 

Signature of Certified Personnel     Printed Name of Certified Personnel 

 



 

 

Daily Rainfall Log 

    
Project Name:       

Project Location:       

Month:   Year:   

Type of Device Used to Measure Rainfall:     

Device Location:       

    
Daily Rainfall Monitoring Data 

Date Rainfall Amount, Inches Time Reported By 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        



 

 

Weekly Inspection Report 
Inspection performed by certified personnel at least once every seven calendar days and within 24 hours of the 

end of a storm that is 0.5 inches or greater 

 
Project Information 

Date: Project Name: 

Project Location: 

Name of Inspector: 

Inspection Event 

Regular weekly  
inspection:                         

Inspection within 24 hours  
of 0.5” storm event                  

Inspection Observations 

Disturbed areas that have not undergone final stabilization:  

Are all of the temporary and permanent controls contained in Plan in place and properly maintained?   Yes  No 

If no, describe the location(s) of deficiencies and corrective actions that must be taken. 

Corrective Action Taken and Date: 

 

Material storage areas exposed to precipitation: 

Are all of the temporary and permanent controls contained in Plan in place and properly maintained?   Yes  No 

If no, describe the location(s) of deficiencies and corrective actions that must be taken. 

Corrective Action Taken and Date: 

 

Discharge locations or points. 

Are erosion control measures preventing impacts to receiving waters?   Yes  No 

If no, describe observations: 

 



 

 

Structural control measures: 

Are all of the temporary and permanent controls contained in Plan in place and properly maintained?   Yes  No 

If no, describe the location(s) of deficiencies and corrective actions that must be taken. 

Control Measures Location Deficiency Date Corrected 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    
 

Other observations: 

 

Is an  Erosion, Sedimentation and  
Pollution Control Plan revision required?      Yes  No        Date of revision: 

 
 
 
 
Signature of Certified Personnel     Printed Name of Certified Personnel 



Sheet ____  of _____ 

 

 

Month:     Year:       
Submit to EPD by 15th of Following Month 
 
Project Location:         Project Location:          
 

Storm Water Monitoring Data 

To be used within 24-hours of a qualifying rainfall event of 0.5-inches or more. 
 

Date 
Sampled 

Rainfall 
Amount 
(Inches) 

Exact Location of 
Sample 

Time 
Sample

d 

Sampling 
Technique 
(Manual or 
Automatic 

Grab) 

Sampled 
by 

Date of 
Analysis 

Time 
Analyzed 

Analyzed 
By 

Analytical 
Technique 
or Method 

Used  
(Meter #) 

Results 
(NTU) 

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

 
I certify that all sampling and analysis was conducted as per the Plan.     ___________________________________ 
          (Signature of Certified Personnel)



 

 

Monthly Inspection Report 
Inspection performed by certified personnel at least once per month 

 
Project Information 

Date: Project Name: 

Project Location: 

Inspection Observations 

Rainfall within 
past 24 hours (inches):  

Is rainfall greater than 0.5”? 
Inspection Required   

Inspection Observations 

Areas that have undergone final stabilization: 

Are all permanent stabilization controls contained in Plan in place?   Yes  No 

If no, describe the location(s) of deficiencies and corrective actions that must be taken. 

 

Other observations: 

Are pollutants entering the drainage system or receiving waters?   Yes  No 

If yes, describe the location(s) and the corrective actions that must be taken. 

Are all erosion and sediment control measures operating properly?   Yes  No 

If no, describe the location(s) and the corrective actions that must be taken. 

 

Other Observations 

Is an  Erosion, Sedimentation and  
Pollution Control Plan revision required?      Yes  No        Date of revision: 

Corrective Actions and Date: 

 
 
Signature of Certified Personnel     Printed Name of Certified Personnel



 

 

Inspection Summary  

Site:___________________________________ LDA No._____________ 

      
Map Site Violation First Date Date Corrected 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        



 

 

Site Inspection Report 

      Erosion and Sedimentation Inspection Report 
   

      Maintain Reports on-site 
    

      

Site: Date: Time: 

Inspector: Accompanied By: 

Stage of Construction: 

            

Site:           

Observation:           

            

            

Recommendations:         

            

            

Contractor's Corrective Action (and Date): 
   

  

            

Site:           

Observation:           

            

            

Recommendations:         

            

            

Contractor's Corrective Action (and Date):         
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SECTION 02485  

SODDING 

PART 1 — GENERAL  

1.01 SECTION INCLUDES 

A. This section includes the Contractor’s responsibility to furnish all labor, materials, 

equipment, and incidentals necessary to place sod and maintain all sodded areas 

disturbed by the Contractor’s operations. 

B. Work includes all soil preparation, soil additives, and the storage, transportation, 

placing, and maintenance of sod at all locations as required or as directed by the 

Program Manager. 

C. Ds3 and Ds4 Requirements for Regulatory Compliance  

1.02 RELATED SECTIONS 

A. Section 02276:  Site Restoration and Erosion Control 

1.03 SUBMITTALS 

A. Product labels/data sheets. 

B. Certification of sod; include source and harvest date of sod, and sod seed mix. 

1.04 DELIVERY, STORAGE, AND PROTECTION 

A. Sod: 

1. Do not harvest if sod is excessively dry or wet to the extent survival may be 

adversely affected. 

2. Harvest and deliver sod only after laying bed is prepared for sodding. 

3. Roll or stack to prevent yellowing. 

4. Deliver and lay within 64 hours of harvesting. 

5. Keep moist and covered to protect from drying from time of harvesting until 

laid. 

1.05 WEATHER RESTRICTIONS 

A. Perform Work under favorable weather and soil moisture conditions as determined 

by accepted local practice. 

1.06 GUARANTEE 

A. Establish an acceptable growth of the specified sod on all areas as directed by the 

Program Manager. 
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B. An area is considered acceptable if the majority of each piece of sod is alive and 

healthy and generally free from weeds, insects, and disease. 

C. The Contractor is responsible for watering, weeding, and mowing, the sod during the 

maintenance period. 

1.07 MAINTENANCE SERVICE 

A. Begin maintenance immediately after each area is planted and continue for a period 

of 60 days after all planting under this section is completed. 

B. Perform maintenance operations during maintenance period to include: 

1. Watering: First 2 weeks water daily, thereafter keep surface moist. 

2. Washouts: Repair by filling with topsoil, liming, fertilizing, and resodding. 

3. Mowing: Mow to 2 inches after grass height reaches 3 inches, and mow to 

maintain grass height from exceeding 3-1/2 inches. 

4. Resod unsatisfactory areas, or portions thereof, immediately at the end of the 

maintenance period if a satisfactory stand has not been produced. 

PART 2 — PRODUCTS 

2.01 SOD 

A. New sod consisting of live, dense, well rooted growth; well suited for the intended 

purpose and soil conditions; completely free of noxious weeds and grasses (crab 

grass, quack grass, Johnson grass, Canada thistle); and containing less than 5 plants 

of objectionable weeds per 100 square feet. 

B. Obtain all sod from an approved nursery with a Georgia Live Plant license. 

C. Replacement sod will match existing lawn grass type. 

2.02 FERTILIZER 

A. Commercially manufactured, Grade 10-10-10; furnished in standard containers 

clearly marked with the name, weight, and guaranteed analysis of the contents and 

ensuring proper protection in transportation and handling; and in compliance with all 

local, state, and federal fertilizer laws. 

2.03 AGRICULTURAL LIMESTONE 

A. Containing a minimum of 85 percent calcium carbonate and magnesium carbonate 

combined, 85 percent of which passes a No. 10 mesh sieve. 

PART 3 — EXECUTION 

3.01 PREPARATION 

A. Place sod as soon as practical after its removal from point of origin. Keep it moist 

while displaced. 



 

ITB No. 16-12124 – Major Gravity Sewer Line Capacity Restoration Sodding 

 02485 - 3 

B. Scarify each area to be sodded a minimum of 2 inches and remove stones larger 

than 3/4 inch in any dimension. 

C. Before beginning sodding operations in any area, complete placing the topsoil and 

final grading, and have the area approved by the Program Manager. 

3.02 APPLICATION 

A. Set sod between April 1 and October 31 and when the soil is in a workable condition.  

If weather is acceptable to the Program Manager, the dates may be extended beyond 

those stated. 

B. Do not set sod out of season unless soil conditions are favorable and written 

permission is obtained from the Program Manager. 

C. During times when sodding cannot be conducted, erosion control and silt fences 

shall be placed and maintained.  If property owner and the Project Manager agree, 

seeding may be substituted for sodding. 

D. Apply fertilizer and agricultural limestone uniformly over the sod bed at the rates 

shown below. Immediately prior to placing sod, water the sod bed until it is saturated 

to a depth of 1 inch, and keep it moist until the sod is placed. 

1. Fertilizer: 15 pounds per 1,000 square feet of 10-10-10. 

2. Agricultural Limestone: 40 pounds per 1,000 square feet. 

E. Lay sod to form a solid mass with tightly fitted joints. Butt ends and sides of sod 

strips; to not overlap. Stagger strips to offset joints in adjacent courses. Work from 

boards to avoid damage to subgrade or sod. Tamp or roll lightly to ensure contact 

with subgrade. Work sifted soil into minor cracks between pieces of sod; remove 

excess to avoid smothering of adjacent grass. Lay sod on slopes with short 

dimension running up and down. 

F. Saturate sod with fine water spray within 2 hours of planting. During first week, water 

daily or more frequently as necessary to maintain moist soil to a minimum depth of 

1-1/2 inches below sod. 

G. E. Two weeks after the sod is installed, top dress and thoroughly water it. Top 

dressing shall consist of the following: 

1. 1/2 to 1 Pound: 38 percent urea formaldehyde per 1,000 square feet. 

2. 20 Pounds: 6-12-12 per 1,000 square feet. 

3.03 MAINTENANCE 

A. Begin maintenance immediately after sodding and continue until final acceptance of 

the Contract. 

B. Maintain lawns for not less than three mowings or 60 days, whichever is longer. 

C. Maintain lawns by watering, fertilizing, weeding, mowing, trimming, and other 

operations, such as rolling, re-grading and replanting, as required to establish an 

acceptable lawn, smooth and free of stones, weeds, and eroded or bare areas. 
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D. The standard of acceptability for bare areas is no larger than 3 inches in any 

dimension, nor greater than 5 percent of the lawn. 

3.04 INSPECTION 

A. The Program Manager shall inspect the sod within 30 days after installation and 

determine if it is acceptable. 

B. The Program Manager will again review the sod for acceptance 30 and 60 days after 

installation. This acceptance by the Owner is for the purposes of payment only. 

3.05 PROTECTION 

A. No equipment, material storage, construction traffic, etc., will be permitted on newly 

sodded areas. 

3.06 CLEANING 

A. Dispose of all surplus material in compliance with all applicable laws and regulations 

and in accordance with contract requirements. 

END OF SECTION 
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SECTION 02486  

SEEDING 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. This section includes the Contractor’s responsibility to furnish all labor, materials, 

equipment and incidentals necessary and place seed and maintain all seeded areas 

as specified herein including all areas disturbed by the Contractor's operations. 

B. Ds3 and Ds4 Requirements for Regulatory Compliance 

1.02 RELATED SECTIONS 

A. Section 02276: Site Restoration and Erosion Control 

1.03 SUBMITTALS 

A. Product labels/data sheets 

B. Seed:  Certification of seed analysis, germination rate, and inoculation: 

1. Certify each lot of seed has been tested by a testing laboratory certified in 

seed testing, within 6 months of date of delivery, Include with certification: 

a. Name and address of laboratory 

b. Date of test 

c. Lot number for each seed specified 

d. Test Results: (i) name, (ii) percentages of purity and of germination, 

and (iii) weed content for each kind of seed furnished 

2. Mixtures:  Proportions of each kind of seed 

C. Seed Inoculant Certification:  Bacteria prepared specifically for legume species to be 

inoculated 

1.04 DELIVERY, STORAGE, AND PROTECTION 

A. Furnish in standard containers with seed name, lot number, net weight, percentages 

of purity, germination, and hard seed and maximum weed seed content, clearly 

marked for each container of seed. 

B. Keep dry during storage. 

1.05 WEATHER RESTRICTIONS 

A. Perform work under favorable weather and soil moisture conditions as determined by 

accepted local practice. 
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1.06 GUARANTEE 

A. Secure an acceptable growth of grass in all areas designated for seeding 

B. An area is considered acceptable if it is represented by a minimum of 100 seedlings 

per square foot of the permanent species of grass representative of the seed 

mixture.  If an acceptable growth is not obtained on the first planting, reseeding and 

remulching will be required 

C. If the planting is less than 50 percent successful, rework the ground, refertilize, 

reseed, and remulch the entire area. 

1.07 MAINTENANCE 

A. Begin maintenance immediately after each area is planted and continue until final 

acceptance of the Contract. 

B. Maintenance is necessary to help establish a good healthy uniform growth over the 

entire seeded area.  Maintenance to be performed includes the following: 

1. Watering:  First 2 weeks every day, thereafter keep surface moist. 

2. Washouts:  Re-grade and re-seed at the Contractor’s expense until good sod 

is established. 

3. Mulch:  Replace wherever and whenever washed or blown away 

4. Mowing:   

a. Mow to 2 inches after grass height reaches 3 inches, and mow to 

maintain grass height form exceeding 3-1/2 inches.    

b. Mowing should not be performed during the quail nesting season 

(May to September) 

5. Rake clippings and leaves, and appurtenances until the project is completed. 

PART 2 — PRODUCTS 

2.01 MATERIALS 

A. Products and applications to match Contract application period and meet 

manufacturers’’ recommendations. 

B. Fertilizer shall be a complete commercial fertilizer. It shall be delivered to the site in 

the original unopened containers each showing the manufacturer's guaranteed 

analysis of the contents and that ensure proper protection in transportation and 

handling, and in compliance with all local, state, and federal fertilizer laws. Store 

fertilizer, so when used, it shall be dry and free flowing. 

C. Lime shall be ground limestone containing not less than 85 percent calcium and 

magnesium carbonates. 

D. Seed shall be from the same or previous year's crop; each variety of seed shall have 

a percentage of germination not less than 90, a percentage purity of not less than 

85, and shall have not more than one percent weed content. 
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E. The mixture for lawn areas shall consist of seed proportioned by weight as indicated 

on the drawings. 

F. Seed Quality: 

1. The term “pure live seed” is used to express the quality of seed and is not 

shown on the label. Pure live seed, PLS, is expressed as a percentage of the 

seeds that are pure and will germinate. Information on percent germination 

and purity can be found on seed tags. PLS is determined by multiplying the 

percent of pure seed with the percent of germination; i.e., 

  (PLS = % germination x % purity) 

 

  EXAMPLE: 

   

  Common Bermuda seed 

  70% germination, 80% purity 

   

  PLS = 70% germination x 80% purity 

  PLS = 56% 

2. The percent of PLS helps you determine the amount of seed you need. If the 

seeding rate is 10 pounds PLS and the bulk seed is 56 % PLS, the bulk 

seeding rate is: 

  10 lbs. PLS/acre = 17.9 lbs./acre 

  56% PLS 

3. You would need to plant 17.9 lbs./acre to provide 10 lbs./acre of pure live 

seed. 

PART 3 — EXECUTION 

3.01 PREPARATION 

A. Soil samples to be obtained to determine lime requirements. 

B. Lime shall be applied at the rate as shown on the drawings. 

C. Agricultural lime is required at the rate of one to two tons per acre unless soil tests 

indicate otherwise. Graded areas require lime application. If lime is applied within six 

months of planting permanent perennial vegetation, additional lime is not required. 

Agricultural lime shall be within the specifications of the Georgia Department of 

Agriculture.  

1. Lime spread by conventional equipment shall be “ground limestone.” Ground 

limestone is calcitic or dolomitic limestone ground so 90 percent of the 

material will pass through a 10-mesh sieve, not less than 50 percent will 

pass through a 50-mesh sieve, and not less than 25 percent will pass 

through a 100-mesh sieve.  

2. Fast-acting lime spread by hydraulic seeding equipment should be “finely 

ground limestone” spanning from the 180 micron size to the 5 micron size. 

Finely ground limestone is calcitic or dolomitic limestone ground so 95 

percent of the material will pass through a 100-mesh sieve.  
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3. It is desirable to use dolomitic limestone in the Sand Hills, Southern Coastal 

Plain and Atlantic Coast Flatwoods MLRAs.   

4. Agricultural lime is generally not required where only trees are planted. 

5. Initial fertilization, nitrogen, topdressing, and maintenance fertilizer 

requirements for each species or combination of species shall be followed.  

D. Fertilizer shall be applied at the rate as shown per the drawings or at minimum follow 

the guidelines within the Georgia Manual for Erosion and Sediment Control latest 

edition. 

3.02 INSTALLATION 

A. Grading and shaping may not be required where hydraulic seeding and fertilizing 

equipment is to be used. Vertical banks shall be sloped to enable plant 

establishment. 

1. When conventional seeding and fertilizing are to be done, grade and shape 

where feasible and practical, so equipment can be used safely and efficiently 

during seedbed preparation, seeding, mulching and maintenance of the 

vegetation.  

2. Concentrations of water will cause excessive soil erosion and shall be 

diverted to a safe outlet. Diversions and other treatment practices shall 

conform to the appropriate standards and specifications. 

B. The subgrade of all areas to be seeded shall be raked and all rubbish, sticks, roots 

and stones larger than 2 inches shall be removed. 

C. When a hydraulic seeder is used, seedbed preparation is not required. When using 

conventional or hand-seeding, seedbed preparation is not required if the soil material 

is loose and not sealed by rainfall. 

1. When soil has been sealed by rainfall or consists of smooth cut slopes, the 

soil shall be pitted, trenched or otherwise scarified to provide a place for seed 

to lodge and germinate. 

D. Lime shall be spread evenly over surface and thoroughly incorporated with loam by 

heavy raking to at least 2 inches deep at a rate determined by soil samples to match 

Contract. 

E. When hydraulic seeding equipment is used, the initial fertilizer shall be mixed with 

seed, inoculant (if needed), and wood cellulose or wood pulp fiber mulch and applied 

in a slurry. The inoculant, if needed, shall be mixed with the seed prior to being 

placed into the hydraulic seeder. The slurry mixture will be agitated during application 

to keep the ingredients thoroughly mixed. The mixture will be spread uniformly over 

the area within one hour after being placed in the GSWCC (Amended - 2013) 6-89 

hydro seeder. 

1. Finely ground limestone can be applied in the mulch slurry or in combination 

with the top dressing. 

2. When conventional planting is to be done, lime and fertilizer shall be applied 

uniformly in one of the following ways: 
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a. Apply before land preparation so it will be mixed with the soil during 

seedbed preparation. 

b. Mix with the soil used to fill the holes, distribute in furrows. 

c. Broadcast after steep surfaces are scarified, pitted or trenched. 

d. A fertilizer pellet shall be placed at root depth in the closing hole 

beside each pine tree seedling. 

F. Fertilizer shall be uniformly spread and immediately mixed with the upper 2 inches of 

the soil. 

G. Seeding 

1. Hydraulic Seeding 

Mix the seed (inoculated if needed), fertilizer, and wood cellulose or wood 

pulp fiber mulch with water and apply in a slurry uniformly over the area to be 

treated. Apply within one hour after the mixture is made. 

2. Conventional Seeding 

Seeding will be done on a freshly prepared and firmed seedbed. For 

broadcast planting, use a culti-packer-seeder, drill, rotary seeder, other 

mechanical seeder, or hand seeding to distribute the seed uniformly over the 

area to be treated. Cover the seed lightly with 1/8 to 1/4 inch of soil for small 

seed and 1/2 to 1 inch for large seed when using a cultipacker or other 

suitable equipment. 

3. No-Till Seeding 

No-till seeding is permissible into annual cover crops when planting is done 

following maturity of the cover crop or if the temporary cover stand is sparse 

enough to allow adequate growth of the permanent (perennial) species. No-

till seeding shall be done with appropriate no-till seeding equipment. The 

seed must be uniformly distributed and planted at the proper depth. 

H. Mulching 

Mulching is required for all permanent vegetation applications. Mulch applied to 

seeded areas shall achieve 75% to 100% soil cover. When selecting mulch, design 

professionals should consider the mulch’s functional longevity, vegetation 

establishment enhancement, and erosion control effectiveness. Select the mulching 

material from the following and apply as indicated: 

1. Dry straw or dry hay of good quality and free of weed seeds can be used. Dry 

straw shall be applied at the rate of 2 tons per acre. Dry hay shall be applied 

at a rate of 2 1/2 tons per acre. 

2. Wood cellulose mulch or wood pulp fiber shall be used with hydraulic 

seeding. It shall be applied at the rate of 500 pounds per acre. Dry straw or 

dry hay shall be applied (at the rate indicated above) after hydraulic seeding. 

3. One thousand pounds of wood cellulose or wood pulp fiber, which includes a 

tackifier, shall be used with hydraulic seeding on slopes 3/4:1 or steeper. 
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a. Sericea Lespedeza hay containing mature seed shall be applied at a 

rate of three tons per acre. 

b. Pine straw or pine bark shall be applied at a thickness of 3 inches for 

bedding purposes. Other suitable materials in sufficient quantity may 

be used where ornamentals or other ground covers are planted. This 

is not appropriate for seeded areas. 

c. When using temporary erosion control blankets or block sod, mulch is 

not required. 

d. Bituminous treated roving may be applied on planted areas, slopes, 

in ditches or dry waterways to prevent erosion. Bituminous treated 

roving shall be applied within 24 hours after an area has been 

planted. Application rates and materials must meet Georgia 

Department of Transportation specifications. 

Wood cellulose and wood pulp fibers shall not contain germination or growth 

inhibiting factors. They shall be evenly dispersed when agitated in water. The 

fibers shall contain a dye to allow visual metering and aid in uniform 

application during seeding. 

I. Immediately following this presentation the seed shall be uniformly applied and 

lightly raked into the surface. Lightly roll the surface and water with a fine spray. 

Seed shall be sown in a favorable season, as approved by the Program Manager. 

J. Wildlife plantings should be included in critical area plantings. 

END OF SECTION 
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SECTION 02542  

SILT FENCE 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

The work covered by this Section consists of furnishing all materials, equipment, and labor 

and performing all operations in connection with the construction of the Silt Fence System in 

accordance with the Contract Documents. 

1.02 RELATED SECTIONS 

A. Section 01300: Submittals 

B. Section 02276: Site Restoration and Erosion Control 

1.03 QUALIFICATIONS 

A. Contractor and Applicator shall have all state erosion control certifications and be 

active at the time of installation. 

B. Installation shall be by an experienced applicator approved by the manufacturer of 

the material supplied. 

C. Applicator shall have a minimum of one year experience. 

D. Submit written proof of qualifications to the Program Manager. 

E. The woven fiber filter and appurtenances specified under this Section shall be 

furnished by a manufacturer who is fully experienced, reputable, and qualified in the 

manufacture of the fabric furnished. The woven fiber filter and all related 

appurtenances shall be designed, constructed and installed with the best practices 

and methods. 

1.04 SUBMITTALS 

A. Furnish sample 36 by 36 inches for each fabric, as specified in Section 01300. 

B. Furnish composite filter media sock sample 36 inches in length. 

C. Final acceptance of fabric and socks shall be contingent upon approval of samples. 

D. Furnish an affidavit that all materials comply with these Specification requirements. 

1.05 DELIVERY, STORAGE AND HANDLING 

A. Prevent damage during delivery and handling. 

B. Store all fabric in undamaged condition as packaged by the manufacturer, with 

manufacturer's seals and labels intact. 
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C. Store all materials in a clean, dry storage area. 

D. Do not store fabric in an upright position. 

E. Storage area temperature shall be maintained above 40 degrees F. with normal 

humidity. 

PART 2 — PRODUCTS 

2.01 POST SIZE 

Table 6-27.2 Post Size 

Type Min Length Type of Post Size of Post 

NS 4’ Soft wood  

Oak 

Steel 

3”dia or 2x4  

1.5” x1.5” 

1.3lb./ft. min 

S 4” Steel  

Oak 

1.3lb./ft. min 

2”x2” 

 
2.02 FABRIC – Sd1 

A. The filter fabric shall be designed to control water seepage of the fine particle and or 

soil without clogging under varying water flow conditions, thereby serving as a soil 

stabilizer. 

B. The filter fabric shall be chemically resistant to prolonged exposure to fresh water, 

and either alkaline or acidic soil conditions. 

C. Physical Properties:    TEST METHOD   

1. Color Black 

2. Weight, oz./sq. ft 0.8  ASTM D-1910 

3. Equivalent opening size 70-100  CE-1310 

4. % open area 4-10  CE-1310 

5. Tensile Strength, # 400 x 280  ASTM D-1682 

6. Elongation, % 34 x 32  ASTM D-1682 

7. Trapezoidal tear strength, # 92x 40  ASTM D-2263 

8. Mullen burst, psi 510  ASTM D-751 

9. Puncture Strength, # 150 ASTM D-751-MS 

10. Abrasion resistance ASTM D-01175-71 

Abraded strength, # 80  ASTM D-1682 



 

ITB No. 16-12124 – Major Gravity Sewer Line Capacity Restoration Silt Fence 

 02542 - 3 

11. Weather-Ometer strength retention, 

% 

90  ASTM E-42-69 

12. Water permeability, water flow 

rates*, milliliters/min. 

 

6" head 460-520  Canvas Products 

8" head 620-760  Assn.Intern'l 

36" head 2510-2790  Test Method (for canvas) 

  *Water flow perpendicular to fabric 

D. The upper level of the fabric form work edges shall be structured so as to 

accommodate the type of anchorage to be utilized at that point. 

E. Individual mill-width panels shall be cut to suitable lengths, and the two layers of 

fabric separately jointed, edge-to-edge, by means of heavy, double-stitched nylon 

thread. The tensile strength of stitched joints shall not be less than 100 lbs./inch. 

2.03 FASTENERS 

 

Table 6-27.3 Fasteners for Wood Posts 

 Gauge Crown Legs Staples / 

Post 

Wire 

Staples 
17 min. 3/4” 

wide 

1/2” 

long 

5 min. 

 Gauge Length Button 

Heads 
Nail/ Post 

Nails 14 min. 1” 3/4” 4 min. 

Note: Filter Fabric may also be attached to the post by 

wire, anchors, and pockets or any other method 

provided minimum P-factor, as required by GSWCC, is 

met. 

 
2.04 COMPOST FILTER MEDIA SOCK 

A. Compost used for compost filter sock filler material (filter media) shall be weed free 

and derived from a well-decomposed source of organic matter.  The compost shall be 

produced using an aerobic composting process meeting CFR 503 regulations 

including time and temperature data. The compost shall be free of any refuse, 

contaminants or other materials toxic to plant growth.  Non-composted products will 

not be accepted. Test methods for the items below should follow US Composting 

Council Test Methods for the Examinations of Composting and Compost guidelines 

for laboratory procedures: 

1. PH – 5.0-8.0 in accordance with TMECC 04.11-A, “Electrometric pH 

Determinations of Compost” 
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2. Particle size – 99% passing in a 2 in (50mm) sieve and a maximum of 40% 

passing a 3/8 in (9.5mm) sieve, in accordance with TMECC 02.02-B, “ample 

Sieving for Aggregate Size Classification.” (Note- In the field, product 

commonly is between ½ in [12.5mm] and 2 in [50mm] particle size.) 

3. Moisture content of less than 60% in accordance with standardized test 

methods for moisture determination. 

4. Material shall be relatively free (<1% by dry weight) of inert of foreign man 

made materials. 

5. A sample shall be submitted to the Program Manager for approval prior to 

being used and must comply with all local, state and federal regulations. 

Table 2. 

Material Type 
Multi-Filament 

Polypropylene 

Multi-Filament 

Polypropylene 

Material Characteristic Photodegradable Photodegradable 

Mesh Opening 3/8 in (10mm) 1/8 in (3mm) 

Tensile Strength 

(ASTM 5035-95) 

44 psi  

(3.09 kg/cm2) 

202 psi  

(14.2 kg/cm2) 

% Original Strength from 

Ultraviolet Exposure 

(ASTM G-155) 

100% at 1000 hr. 100% at 1000 hr. 

 

Table 3. 

 12 in (300mm) Diameter 

Effective Circumference 38 in (960 mm) 

Density (when filled) 32 lbs./ft (50kg/m) 

Air Space 20% 

Hydraulic Flow Through Rate 11.3 gpm/ft (141 L/min/m) 

P Factor (RUSLE) 0.1-0.32 

 

PART 3 — EXECUTION 

3.01 INSTALLATION 

A. Installation instructions shall be supplied by the manufacturer. The fabric shall be 

applied in accordance with the manufacturer's recommendations. 

B. The surfaces to be protected shall be prepared and graded to the extent they are 

normally stable in the absence of erosion forces. All stones, roots, and other waste 

material exposed on the slopes which could disturb the finished mat profile shall be 

removed. The fabric shall be positioned over these surfaces. 

C. Construction Specifications 
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1. The compost filter sock shall be installed according to this specification, as 

shown on the plans or as directed by the Program Manager. For installation 

of the compost filter sock see the construction documents. 

a. Compost filter socks should be installed parallel to the base of the 

slope or other disturbed area.  In extreme conditions (i.e., 2:1 slopes), 

a second compost filter sock shall be constructed at the top of the 

slope. 

b. Stakes shall be installed through the middle of the compost filter 

sock on 10 ft (3m) centers, using 2 in (50mm) by 2 in (50mm) by 3 ft 

(1m) wooden stakes.  In the event skating is not possible, i.e., when 

compost filter socks are used on pavement, heavy concrete blocks 

shall be used behind the compost filter socks to help stabilize during 

rainfall/runoff events. 

c. Staking depth for sand and silt loam soils shall be 12 in (300mm), 

and 8 in (200mm) for clay soils. 

d. Loose compost may be backfilled along the upslope side of the 

compost filter sock, filling the seam between the soil surface and the 

device, improving filtration and sediment retention. 

e. If the compost filter sock is to be left as a permanent filter or part of 

the natural landscape, it may be seeded at time of installation for 

establishment of permanent vegetation. The Program Manager will 

specify seed requirements. 

f. Compost filter socks are not to be used in perennial, ephemeral, or 

intermittent streams. 

2. Maintenance:  Sediment shall be removed once it has accumulated to one-

half the original height of the barrier. Compost filter socks shall be replaced 

whenever it has deteriorated to such an extent the effectiveness of the 

compost filter sock is reduced. Compost filter socks shall remain in place 

until disturbed areas have been permanently stabilized.  All sediment 

accumulation at the compost filter sock shall be removed and properly 

disposed of before the compost filter sock is removed. 

D. Silt Fence 

1. Non-sensitive areas   

Sediment barriers being used as Type NS shall have a support spacing of no 

greater than 6 feet on center, with each driven into the ground a minimum of 

18 inches. Type NS sediment barriers shall have a P-factor no greater the 

0.045. 

2. Sensitive areas   

Sediment barriers being used as Type S shall have a support spacing of no 

greater than 4 feet on center, with each driven into the ground 18 inches. 

Type S sediment barriers shall have a P-factor no greater than 0.030. 

3. Installation 

a. Sediment barriers should be installed along the contour. 
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b. Temporary sediment barriers shall be installed according to the 

following specifications as shown on the plans or as directed by the 

design professional. 

c. Post installation shall start at the center of a low point (if applicable) 

with the remaining posts spaced no greater than 6 feet apart for Type 

NS sediment barriers and no greater than 4 feet apart for Type S 

sediment barriers. For post size requirements, see Table 6-27.2. 

Fasteners for wood posts are listed in Table 6-27.3. 

4. Static Slicing Method 

The static slicing machine pulls a narrow blade through the ground to create 

a slit 12” deep, and simultaneously inserts the silt fence fabric into this slit 

behind the blade. The blade is designed to slightly disrupt soil upward next to 

the slit and to minimize horizontal compaction, thereby creating an optimum 

condition for compacting the soil vertically on both sides of the fabric. 

Compaction is achieved by rolling a tractor wheel along both sides of the slit 

in the ground 2 to 4 times to achieve nearly the same or greater compaction 

as the original undisturbed soil. This vertical compaction reduces the air 

spaces between soil particles, which minimizes infiltration. Without this 

compaction infiltration can saturate the soil, and water may find a pathway 

under the fence. When a silt fence is holding back several tons of 

accumulated water and sediment, it needs to be supported by posts that are 

driven 18 inches into the soil. Driving in the posts and attaching the fabric to 

them completes the installation. 

5. Trenching Method 

a. Trenching machines have been used for over twenty-five years to dig 

a trench for burying part of the filter fabric underground. Usually the 

trench is about 2-”6” wide with a 6” excavation. Post setting and 

fabric installation often precede compaction, which make effective 

compaction more difficult to achieve. EPA supported an independent 

technology evaluation (ASCE 2001), comparing three progressively 

better variations of the trenching method with static slicing method. 

The static slicing method performed better than two lower 

performance levels of the trenching method, and was as good as or 

better than the trenching method’s highest performance level. The 

best trenching method typically required nearly triple the time and 

effort to achieve results comparable to the static slicing method. 

b. Along all state waters and other sensitive areas, two rows of Type S 

sediment barriers shall be used. The two rows Type S should be 

placed a minimum of 36 inches apart. 

3.02 MAINTENANCE 

A. Sediment shall be removed once it has accumulated to one-half the original height of 

the barrier. This is extremely important when selecting BMPs with a lower profile.  

B. Sediment barriers shall be replaced whenever they have deteriorated to such an 

extent that the effectiveness of the product is reduced (approximately six months) or 

the height of the product is not maintaining 80% of its properly installed height. 
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C. Temporary sediment barriers shall remain in place until disturbed areas have been 

permanently stabilized. All sediment accumulated at the barrier shall be removed 

and properly disposed of before the barrier is removed. 

END OF SECTION 
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SECTION 02607  

MANHOLE HEIGHT ADJUSTMENT 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. This specification section provides the requirements for the adjustment of height of 

manholes whose tops are below grade.  These manhole height adjustments can 

facilitate sanitary sewer operation, maintenance, cleaning and assessment activities.  

1.02 RELATED SECTIONS 

A. Section 01056: GPS Data Collection 

B. Section 01300: Submittals 

C. Section 01520: Sewer Flow Control 

D. Section 01700: Project Closeout 

E. Section 02276: Site Restoration and Erosion Control 

1.03 REFERENCES 

A. ASTM C32 - Standard Specification for Sewer and Manhole Brick (Made From Clay or 

Shale). 

B. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, 

Using Rubber Gaskets 

C. ASTM A48/A48M - Standard Specification for Gray Iron Castings. 

D. ASTM A536 - Standard Specification for Ductile Iron Castings 

E. AASHTO M306  

F. ASTM C270 – 12a Standard Specification for Mortar for Unit Masonry 

G. Manual for Uniform Traffic Control Devices (MUTCD) standards 

H. “Potable Water Main, Gravity Sanitary Sewer, and Sanitary Sewer and Force Main 

Design Standards”, 2009 Edition, Version 1.0, DeKalb County Department of 

Watershed Management.  

1.04 SUBMITTALS 

A. The Contractor shall submit shop drawings and product data in accordance with the 

requirements of the Submittals section of these Specifications and those 

requirements outlined in Specifications Section 01300. 
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B. Adjustment Ring and Appurtenance Product submittal and manufacturer’s 

specifications, including sealants and epoxy for cast iron rings. 

C. Frame and Cover product/material submittal and manufacturer’s specifications. 

D. Cone and riser product submittal and manufacturer’s specifications, including 

gaskets. 

E. Concrete product submittal and manufacturer’s specifications. 

F. Mortar product submittal and manufacturer’s specifications. 

G. Brick product submittal and manufacturer’s specifications.  Manufacturer’s 

certification shall be provided with brick used on project. 

H. Manhole frame seal. 

I. Traffic safety plan and procedures for Right-of-Way work. 

J. DOT Documents for permit. 

1.05 RESPONSIBILITY FOR SANITARY SEWER OVERFLOWS AND DAMAGE TO PROPERTY 

AND UTILITY 

A. Reference Specification Section 01030 – Special Project Procedures.  

1.06 SAFETY 

A. All work shall be performed in accordance with OSHA, Local and State DOT standards 

local, state and federal safety regulations. 

B. Confined Space Entry: Crews shall minimize the physical entry into manholes. 

Manhole entry shall be performed in accordance with Federal, State, Local and any 

other regulations for confined space entry. Only trained crews and staff may perform 

confined space entry after obtaining an entry permit. Staff must use safety required 

equipment, including harnesses, ventilation equipment, etc.  

C. Traffic Control: The work area shall be protected at all times with an adequate 

number of cones, barricades, flags, flaggers, and other measures necessary to meet 

the Manual for Uniform Traffic Control Devices (MUTCD) standards and to properly 

and safely protect both vehicular and pedestrian traffic. Flagmen shall work to secure 

all affected streets. Further requirement for traffic control may be imposed by the 

specific agency having jurisdiction. All traffic control measures shall comply with the 

requirements of MUTCD, Part 6 – Temporary Traffic Control, Latest Edition as 

published by USDOT/FHWA.  Flaggers shall be certified as required by applicable 

standards and jurisdictional agency requirements. 
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PART 2 — PRODUCTS 

2.01 BRICK 

A. Brick shall conform to the requirements of ASTM C32 for grade SM.  Bricks shall 

conform to the following dimensions, unless otherwise approved by the Owner’s 

Program Manager.  The Contractor may submit ASTM C216, Type FBS, Grade SW for 

consideration for use in manhole raising applications only.  However, ASTM C216 

brick will not be allowed for any Work that is less than 2 feet above the maximum 

water level in a manhole.: 

 Depth (inches) Width (inches) Length (inches) 

Standard Size 2¼ 3¾ 8 

Allowable Variation ±¼ ±¼ ±½ 

 

B. All brick shall be new and whole, of uniform standard size, and with substantially 

straight and parallel edges and square corners.  Bricks shall be of compact textures, 

burned hard entirely through, tough and strong, free from injurious cracks and flaws, 

and shall have a clear ring when struck together.  No soft or salmon brick shall be 

used.  Brick shall be culled after delivery.. 

2.02 PRECAST BARREL JOINTS & CONES 

A. Barrel joints shall be tongue and groove and shall meet the latest revision of ASTM 

C443 for 0-ring gaskets; see Standard Detail S-003 in Appendix I of “Potable Water 

Main, Gravity Sanitary Sewer, and Sanitary Sewer and Force Main Design Standards”, 

2009 Edition, Version 1.0, DeKalb County Department of Watershed Management. 

All barrel joints shall be installed to allow no infiltration into the manhole. Care should 

be exercised during the handling of the precast units to avoid disturbing or damaging 

the gasket and to attain proper alignment of the joints.  Joints and lift holes shall be 

grouted smooth with cement grout on inside and outside. In precast manhole 

construction, combination of joint lengths shall be selected to minimize the number 

of individual segments required to provide the total depth specified. Long joints shall 

be used in the bottom with shorter segments utilized for the top adjustments 

B. Pre-formed flexible joint sealants and primer may be submitted for use in 

applications as approved by the Program Manager.  Joints with flexible joint sealants 

shall also receive an approved joint wrap.  

C. The top elevation of manhole frames shall be adjusted to grade in areas such as 

streets, alleys, and parking lots or where indicated by the Program Manager.  Only 

brick and mortar will be allowed to make grade adjustments in streets or right-of-

ways, alleys, and parking lots or other paved surface or where indicated by the 

Program Manager/  Adjustments greater than twelve (12) inches must be made by 

changing precast riser sections. The top of the wall of all manholes shall be leveled 

off with mortar so as to form a flat surface upon which the manhole frame is to rest. 
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2.03 MORTAR 

A. The Contractor shall use mortar meeting the requirements of ASTM C270 Type S. 

B. The Contractor shall prepare mortar only in quantities needed for immediate use.  

Mortar mixed for more than thirty (30) minutes or greater than the manufacturers 

limits, whichever is more restrictive, which has set, or which has been retempered 

shall not be used. 

2.04 METAL ADJUSTING RING 

A. Cast Iron: New cast iron adjusting rings shall be of domestic origin, conform to the 

latest edition of AASHTO M306. Contractor shall use cast iron adjusting rings for 

reconstruction and/or adjustment of the manhole frame and cover of less than 4 

inches IN APPROVED LOCATIONS ONLY. NO CAST IRON ADJUSTING RINGS WILL BE 

ALLOWED TO MAKE GRADE ADJUSTMENTS IN STREETS, ALLEYS AND PARKING LOTS 

OR WHERE INDICATED BY THE PROGRAM MANAGER.   

2.05 FRAMES & COVERS 

A. Shall be supplied by the Owner.  The Contractor shall be responsible for coordinating 

with the Owner on supply and receipt of the material. 

PART 3 — EXECUTION 

3.01 GENERAL 

A. The Contractor shall take all necessary measures to prevent debris from entering the 

manhole under reconstruction. A temporary (waterproof) cover shall be required 

during the reconstruction period.  ANY DEBRIS THAT ENTERS OR FALLS INTO THE 

MANHOLE SHALL BE REMOVED IMMEDIATELY TO THE SATISFACTION OF THE OWNER 

B. The Contractor shall take all necessary measures to prevent damage to the existing 

manhole frame and cover during the adjustment work. 

C. In the event the existing manhole is being located into a paved area, the Contractor is 

required to replace existing manhole frame and cover with a traffic manhole frame 

and cover.  The Contractor is also required to provide a traffic safety plan to the 

Program Manager if the paved area is within the municipal or state Right-of-Way. 

D. Adjustment Rings  (IN APPROVED AREAS OUTSIDE OF PAVEMENT, STREETS, ALLEYS 

AND PARKING LOTS): The Contractor shall replace existing, deteriorated riser rings 

with new precast concrete riser rings and/or cast iron riser rings. All manholes 

designated to receive casting adjustment and/or alignment shall be adjusted to meet 

existing finished grade unless an alternative elevation is specified. A TYPE S mortar 

shall be placed in between individual precast concrete riser rings, and precast 

concrete riser ring and cone joints. The mortar shall be struck smooth with the 

interior surface of the manhole and floated with a sponge float to a surface profile of 

8-10 mils. An epoxy system designed for metal-to-metal adhesion, and suitable to 

sewer manhole environments, shall be used to connect individual cast iron riser rings 

and the cast iron riser rings to the frame.  
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E. Manhole Frame and Cover: Existing frames and covers removed to facilitate manhole 

rehabilitation, riser reconstruction, and/or casting alignment or grade adjustments 

shall be re-used by the Contractor for replacement unless determined to be defective 

by the Program Manager. If manhole frame and/or cover are determined to be 

defective, Contractor shall replace with new frame and/or cover supplied by the 

Owner. Replacement frames and/or covers shall be installed as approved by the 

Owner and Program Manager in accordance with this specification Section.  Any 

frame and/or cover that is deemed defective shall be salvaged and relinquished to 

the Owner for recycling.  The Owner may direct the Contractor to dispose of the frame 

and cover in lieu of salvaging at no additional cost   Frames shall be set in full mortar 

bed. The mortar shall be struck smooth with the interior surface of the manhole and 

floated with a sponge float to a surface profile of 8-10 mils. 

3.02 PROCEDURES FOR MANHOLE HEIGHT ADJUSTMENT 

A. The Contractor shall utilize maps, surveys, sounding instruments, or information from 

local residents to determine approximate locations of buried manholes.  Manholes 

shall be exposed utilizing hand techniques or by carefully probing with mechanical 

equipment.  Manhole exposure in paved areas shall be accomplished by making a 

square cut in the surface with sufficient width to allow for the excavation of the 

material around the manhole to expose it to a depth necessary for adequate 

adjustment.  

B. Raising Manholes: 

1. The Contractor shall adjust the top elevation of the manhole frame to grade 

as directed by the Program Manager conforming to the requirements of this 

section.  A maximum adjustment of twelve (12) inches will be allowed using 

brick and mortar.  Brick and mortar shall be used to adjust manholes within 

paved areas.  Mortar shall be applied to create a smooth finish on the interior 

and exterior prior to backfill. Adjustments greater than twelve (12) inches 

shall be made by removing the cone section and adding the appropriate 

precast riser section/s.  

2. In green (grass) areas (outside the right-of-way), vertical height adjustments 

can be made using cast iron adjustment (riser) rings in lieu of brick and 

mortar.  A maximum adjustment of twelve (12) inches will be allowed using 

riser rings. Adjustments greater than twelve (12) inches shall be made by 

removing the cone section and adding the appropriate precast riser 

section/s. The number of riser rings shall be limited to the minimum number 

that is required to achieve grade. 

a. Joint sealant shall be applied on existing manhole frame and each 

joint of the riser ring(s) required to achieve grade. If the outdoor 

temperature is below 70 degrees Fahrenheit, the Contractor must 

heat the joint sealant before application. 

b. The Contractor shall place concrete (Class B) collar (8 inch at the 

bottom of the frame to 2 inch at the top of the frame) on exterior of 

the manhole frame. The concrete collar on exterior of the manhole 

frame shall receive a broom finish. 

C. Lowering or raising manholes in paved and green areas require the removal of the 

manhole cone if the vertical height adjustment of the existing manhole is greater 
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than 12 inches or the existing manhole must be lowered, the Contractor shall remove 

the manhole cone section to the straight barrel section of the existing manhole. 

D. Raising Brick Manholes 

1. The manhole shall be carefully demolished down to the straight section of 

wall and shall be consistent with a level point of brick coursing. 

2. The cut line for the demo shall be made with a masonry saw or other 

approved method that will minimize disturbance of the remaining brick and 

mortar. 

3. All mortar shall be removed from the top of the remaining brick without 

disturbing the remaining mortared joints. 

4. Extend manhole walls using ASTM C32 grade SM brick and Type S mortar. 

5. All work shall comply with the applicable requirements of the “Potable Water 

Main, Gravity Sanitary Sewer, and Sanitary Sewer and Force Main Design 

Standards”, 2009 Edition, Version 1.0, DeKalb County Department of 

Watershed Management. 

E. Raising Cast In Place Manholes 

1. The manhole shall be carefully demolished down to the straight section of 

wall and shall be consistent with a level point of cut. 

2. Work shall be in accordance with ACI 350R.  

3. Concrete shall have a minimum 28 day strength of 4000 PSI and conform to 

ASTM C94. 

4. All reinforcing steel shall be fabricated and installed in accordance with 

applicable portions of ACI 318. 

5. All form work shall be in accordance with applicable portions of ACI 347R. 

6. The extension of the wall shall be connected to the existing structure using 

adhesive dowels  of the size and location on approved shop drawings. 

7. All work shall comply with the applicable requirements of the “Potable Water 

Main, Gravity Sanitary Sewer, and Sanitary Sewer and Force Main Design 

Standards”, 2009 Edition, Version 1.0, DeKalb County Department of 

Watershed Management. 

3.03 CLEANUP 

A. After the work is completed and accepted, the Contractor shall clean up the work 

area in accordance with these specifications.   

B. All excess material and debris not incorporated into the permanent installation shall 

be disposed of by the Contractor.  The debris and liquids are to be disposed of 

properly in accordance with all applicable laws. The County can furnish a letter to the 

landfill stating the Contractor is authorized to dispose of the non-hazardous 

materials.  Debris and liquids type and quantities are to be tracked in the daily 

Contractor diary and substantiated with trip tickets provided to the Program 

Manager.  Hauling and disposal costs will be borne by the Contractor.   

C. The work area shall be left in a condition equal to or better than prior condition.  

Disturbed grassed areas shall be seeded or sod placed as directed by the Owner’s 
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Program Manager.  The work site restoration work shall be completed in accordance 

with the requirements of these Specifications. 

3.04 RECORD DRAWINGS 

A. Unless noted otherwise, Record Drawings shall provide dimensions, distances and 

material type. 

B. Unless noted otherwise, Record Drawings shall provide elevations to the nearest 

0.01 ft. for all pertinent items constructed by Contractor. 

C. At completion of the applicable assignment/work order, deliver draft Record 

Documents to the Program Manager for the Owner.  Payment will not be made for 

adjustments that do not have this information provided. 

D. Accompany Submittal with transmittal letter, in duplicate, containing: 

1. Date 

2. Project title and number 

3. Contractor's name and address 

4. Title and number of each record document 

5. Signature of Contractor or Contractor's authorized representative 

E. Record Drawings Plan Submittal 

1. The following Datum shall be used: 

a. Vertical: NAVD 88 

b. Horizontal: NAD 83 (modified to ground)  

i.  Conversion factor shall be provided to convert back to State 

Plane (grid) 

2. There are 2 STEPS to follow in order to complete the Record Drawing process: 

a. Step 1 – Draft Plan Submittal and Review 

b. Step 2 – Final Plan Submittal 

Following Program Manager’s review of the draft submittal, the 

Contractor will then prepare the final submittal package based on 

Owner and Program Manager’s review comments and submit to 

Owner. The final submittal package shall include the following items: 

i. Two bound, signed, half-sized print sets (11” x 17”) 

ii. A disc containing both digital file (latest version of AutoCAD) 

and .pdf files  

iii. Digital drawings shall include appropriate line types/styles per 

Owner’s CAD Standards. 

F. Reference Section 01056 for Contractor responsibilities related to GIS updates to 

update manhole locations within the mapping inventory. This applies to newly 

discovered assets or assets with significant locational discrepancies.  
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G. Record Drawings shall be reproducible, shall have a title block indicating the 

drawings are Record Drawings, the name of the company preparing the Record 

Drawings, and the date the Record Drawings were prepared.  

H. Legibly mark drawings to record actual construction, including: 

1. All Construction: 

a. Changes of dimension and detail. 

b. Exact direction and location of existing and new utilities where field 

location varies from GIS drawing provided by the Owner for the 

project. 

2. Site Improvements, Including Underground Utilities: 

a. Horizontal and vertical locations of all exposed and underground 

utilities and appurtenances, both new facilities constructed and those 

utilities encountered, referenced to permanent surface 

improvements. 

b. Location and dimensions of roadways and parking areas, providing 

dimensions to back of curb when present. 

c. The locations shall be referenced to at least two easily identifiable, 

permanent landmarks (e.g., power poles, valve markers, etc.) or 

benchmarks. 

d. The Record Drawings shall include the horizontal angle and distance 

between manhole covers. 

3. Structures: 

a. Depths of various elements of foundation in relation to finish first 

floor datum or top of wall. 

b. Location of internal and buried utilities and appurtenances concealed 

in the construction, referenced to visible and accessible features of 

the structure. 

3.05 WARRANTY 

A. The Contractor shall guarantee the work for a warranty period of one (1) year from 

the date of final written acceptance of the Owner. If, at any time during the warranty 

period, any defect is identified the Contractor shall make repairs acceptable and at 

no additional cost to the Owner. In this case, the Contractor shall warrant the work 

for one (1) year in addition to the warranty required by the Contract from the date of 

repairs’ final written acceptance.  

B. If the frequency of similar defects requiring repair increases, then the entire project 

will be re-evaluated for warranty extensions. 

END OF SECTION 
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SECTION 02700  

PAVEMENT REPAIRS 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. Pavement Replacement. 

B. Surface Preparation. 

C. Equipment. 

D. Asphaltic Concrete Placement. 

E. Asphaltic Concrete Compaction.  

F. Cleaning and Protection. 

G. Standard Granite Curb, Grade B. 

H. Specialty Brick Paver Replacement. 

I. Special Brick Sidewalk Replacement. 

1.02 RELATED SECTIONS 

A. Section 02710 – Concrete Curbs, Gutters, & Sidewalks 

1.03 REFERENCES 

A. ASTM C94 - Standard Specification for Ready Mix Concrete. 

B. ASTM C33 - Standard Specification for Concrete Aggregates. 

C. ASTM C150 - Standard Specification for Portland Cement. 

D. ACI 301 - Specifications for Structural Concrete.  

E. ACI 304 - Guide for Measuring, Mixing, Transporting, and Placing Concrete. 

F. ASTM A185 - Welded Steel Wire Fabric for Concrete Reinforcement. 

G. ASTM A497 - Welded Deformed Steel Wire Fabric for Concrete Reinforcement. 

H. ASTM C494 - Chemical Admixtures for Concrete. 

I. ASTM D1751 - Preformed Expansion Joint Fillers for Concrete Paving and Structural 

Construction. 
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J. ASTM D3371 - Standard Specification for Viscosity-Graded Asphalt Cement for use in 

Pavement Construction. 

K. ASTM D946 - Standard Specification for Penetration Graded Asphalt Cement for use 

in Pavement Construction. 

L. AI (Asphalt Institute) - MS-2- Mix Design Methods for Asphalt Concrete and Other Hot 

Mix Types. 

M. AI (Asphalt Institute) - MS-3- Asphalt Plant Manual. 

N. AI (Asphalt Institute) - MS-8- Asphalt Paving Manual. 

O. AI (Asphalt Institute) - MS-19 - Basic Asphalt Emulsion Manual. 

P. AASHTO M147-65 - Materials for Aggregate and Soil Aggregates. 

Q. ASTM C-136 - Sieve Analysis of Fine and Coarse Aggregates. 

R. Georgia Department of Transportation Standard Specifications Construction of 

Transportation Systems, latest edition. 

1.04 SUBMITTALS 

A. The Contractor shall submit asphalt mix design to the Program Manager for approval. 

B. Certificates: 

1. The Contractor shall submit certification of quality control and compliance 

with the requirements of this section.  Certificates must be signed by asphalt 

and concrete producers and the Contractor. 

C. GRADED AGGREGATE BASE DATA AND SAMPLE 

D. TACK COAT 

E. PRIME COAT 

F. GRADE “B” GRANITE CURB 

G. SPECIAL AND “SPECIALITY” BRICK PAVERS 

H. PAVING SUBCONTRACT INFORMATION 

I. CORE PATCH MATERIAL 

1.05 PERFORMANCE REQUIREMENTS 

A. The Contractor shall comply with the performance standards and requirements 

established by the Georgia Department of Transportation. 

B. Paving: Pavement shall be designed for movement of trucks up to 60,000 lbs. 
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C. General: In addition to other specified conditions, the Contractor shall comply with 

the following minimum requirements: 

1. Finished asphaltic concrete courses shall be compacted to the following 

densities: 

a. Asphaltic Concrete Hot Mix Surface Course; Not less than ninety-two 

(92) percent of theoretical density. 

b. Asphaltic Concrete Hot Mix Binder Course: Not less than ninety (90) 

percent of theoretical density. 

2. On the day following placement of asphaltic materials, samples for the 

determination of in-place density shall be taken from the finished pavement.  

The cuts made in taking such samples shall be immediately repaired by the 

Contractor at no expense to the Owner utilizing approved materials. 

1.06 QUALITY ASSURANCE 

A. The Contractor shall perform Work in accordance with the Georgia Department of 

Transportation Standard Specifications Construction of Transportation Systems, 

latest edition. 

B. The Contractor shall obtain materials from the same source throughout the duration 

of the paving Work. 

C. The Contractor shall use only materials which are furnished by a bulk asphalt 

concrete producer regularly engaged in production of hot-mix, hot-laid asphalt 

concrete. 

1.07 REGULATORY REQUIREMENTS 

The Contractor shall conform to applicable code for paving work on public and private 

properties. 

1.08 JOB CONDITIONS 

A. Weather Limitations: 

1. The Contractor shall apply bituminous prime and tack coats only when the 

ambient temperature in the shade has been at least forty (40) degrees F. 

2. The Contractor shall not conduct paving operations when the surface is wet, 

contaminated, frozen, or contains excess moisture which would prevent 

uniform distribution and required penetration.  All surfaces must be approved 

by the Owner and/or the Program Manager prior to paving 

3. The Contractor shall construct asphaltic courses only when atmospheric 

temperature in the shade is above thirty-five (35) degrees F, when the 

underlying base is dry and when weather is not rainy, or predicted to be rainy. 

4. The Contractor shall place base course when air temperature is above thirty-

five (35) degrees F and rising.  The Contractor shall not place base course on 

a soft, frozen or muddy subgrade. 

B. The Contractor shall establish and maintain the required lines and grades, including 

crown and cross-slope, for each course during construction operations. 
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C. Traffic Control: 

1. The Contractor shall maintain vehicular and pedestrian traffic during paving 

operations, as required for other construction activities. 

2. In addition, the Contractor shall provide flagmen, barricades, and warning 

signs for the safe and expeditious movement of vehicular and pedestrian 

traffic through construction zones within public rights-of-way. 

PART 2 — PRODUCTS 

2.01 FLEXIBLE PAVEMENT 

A. Aggregates for asphaltic concrete shall comply with the applicable requirements of 

the Georgia Department of Transportation Standard Specifications Construction of 

Transportation Systems, latest edition. 

B. Asphaltic cement for asphaltic concrete shall comply with the applicable 

requirements of the Georgia Department of Transportation Standard Specifications 

Construction of Transportation Systems, latest edition. 

C. Bituminous prime coat shall comply with the applicable requirements of the Georgia 

Department of Transportation Standard Specifications Construction of 

Transportation Systems, latest edition.  

D. Bituminous tack coat shall comply with the applicable requirements of the Georgia 

Department of Transportation Standard Specifications Construction of 

Transportation Systems, latest edition. 

E. Hot Mix asphaltic concrete construction shall comply with the applicable 

requirements of the Georgia Department of Transportation Standard Specifications 

Construction of Transportation Systems, latest edition. 

2.02 RIGID PAVEMENT 

A. Concrete and reinforcing bars (where required) for rigid pavement shall conform to 

GDOT requirements. Concrete for pavement shall be Class A. 

2.03 CURB AND GUTTER 

A. Concrete for curb, curb and gutter, or valley gutter shall conform to the requirements 

of Section 02710 – Concrete Curbs, Gutters and Sidewalks. 

2.04 SIDEWALKS 

A. Concrete for sidewalks shall conform to the requirements of Section 02710 – 

Concrete Curbs, Gutters and Sidewalks. 

2.05 DRIVEWAYS 

A. Concrete for driveways shall conform to the requirements of Section 02710 – 

Concrete Curbs, Gutters and Sidewalks. 
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2.06 STANDARD GRANITE CURB, GRADE B 

A. Curbs shall be furnished in standard lengths of eight (8) feet in so far as possible 

employing shorter lengths where required such that the minimum length employed 

shall not be less than four (4) feet long.  Curb sections shall have a split face and 

split top.  On wheel chair ramps and driveways, the granite curb shall continue 

through depressed sections of these elements.  On curve section of roadway, the 

granite curb shall be split or cut on the curve. 

2.07 SPECIALTY BRICK PAVER REPLACEMENT 

A. The Contractor shall verify the size, type, color, and pattern of the existing specialty 

brick pavement surface prior to removal.  The Contractor shall submit to the 

Program Manager for review the proposed replacement brick paver material and 

installation information.  Materials shall conform to the existing installation for 

pattern, color, and size. 

2.08 SPECIAL BRICK SIDEWALK REPLACEMENT 

A. All brick shall be solid pavers conforming to the requirements of the Georgia 

Department of Transportation Standard Specifications Construction of 

Transportation Systems, Latest Edition.  The Contractor shall submit to the Program 

Manager for review the brick to be used to replace brick sidewalks within the 

Project area.  Materials shall conform to the existing installation for pattern, color, 

and size. 

PART 3 — EXECUTION 

3.01 PAVEMENT REPLACEMENT 

A. The Contractor shall obtain prior approval from the Owner for any paving 

subcontracts. 

B. The Contractor shall replace all pavements following the guidelines established by 

the Georgia Department of Transportation. 

C. Such pavements removed or damaged by the Contractor beyond the specified 

construction limits shall be replaced in accordance with these specifications at the 

Contractor's expense. 

D. Where chert, gravel, slag, or other unpaved street or driveway surfaces are removed 

or damaged, they shall be replaced with the same type of materials that were 

removed as an incidental part of the Work and no specific payment therefore shall 

be allowed.  Unpaved drives shall be topped with clean gravel at no additional cost 

to the Owner. 

E. In replacing pavements and unpaved surfaces, the materials used and the 

construction methods shall comply with the applicable requirements of the Georgia 

Department of Transportation Standard Specifications Construction of 

Transportation Systems, latest edition. 
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F. Service lines and small diameter pipes, eight (8) inches in diameter or less located 

across paved surfaces shall be installed by boring or other approved methods that 

will not require cutting or removing the pavement where feasible. 

G. All concrete pavement replaced shall not be less than four (4) inches thick or equal 

to the original if greater than four (4) inches.  Reinforcement matching existing 

shall be provided at no additional cost if found in the original work. 

H. Pavements replaced shall be of the same type of construction as was removed, 

except that no asphalt surface replaced shall be less than three (3) inches thick 

consisting of a binder and seal coat.  Wearing surfaces shall be slag sealed in 

accordance with the requirements established by the Georgia Department of 

Transportation. 

3.02 SURFACE PREPARATION 

A. Graded Aggregate Base Course: 

1. The Contractor shall check subgrade for conformity with elevations and 

section immediately before placing aggregate base material. 

2. The Contractor shall place aggregate base material in compacted layers not 

more than six (6) inches thick. 

3. In no case shall more than eight (8) inches of compacted base be placed in 

one lift. 

4. The Contractor shall spread, shape, and compact all aggregate base material 

deposited on the subgrade during the same day. 

5. The compacted base shall have sufficient stability to support construction 

traffic without pumping and be protected from contamination or 

deterioration. 

6. If compacted base becomes unstable as a result of too much moisture, the 

base material and underlying subgrade, if necessary, shall be dried and 

reworked to a moisture content that can be recompacted. 

B. Loose and Foreign Material: 

1. The Contractor shall remove loose and foreign material from the surface 

immediately before application of paving. 

2. The Contractor shall use power brooms or blowers, and hand brooming as 

required. 

3. The Contractor shall not displace surface material. 

C. Prime Coat: 

1. The Contractor shall uniformly apply at a rate of 0.20 to 0.50 gallon per 

square yard over compacted and cleaned subbase surface. 

2. The Contractor shall apply enough material to penetrate and seal, but not 

flood the surface. 

3. The Contractor shall allow material to cure and dry as long as required to 

attain penetration and evaporation of volatile, and in no case less than 

twenty-four (24) hours unless otherwise acceptable to the Program Manager. 
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4. The Contractor shall blot excess asphalt with just enough sand to prevent 

pick-up under traffic. 

5. The Contractor shall remove loose sand before paving. 

D. Tack Coat: 

1. The Contractor shall dilute material with equal parts of water and apply to 

contact surfaces of previously constructed asphalt concrete or Portland 

cement concrete and similar surfaces. 

2. The Contractor shall apply at a rate of 0.05 to 0.15 gallons per square yard of 

surface. 

3. The Contractor shall apply tack coat by brush to contact surfaces of curbs, 

gutters, manholes, and other structures projecting into or abutting asphalt 

concrete pavement. 

4. The Contractor shall allow surfaces to dry until material is at a condition of 

tackiness to receive pavement. 

3.03 EQUIPMENT 

A. The Contractor shall provide size and quantity of equipment to complete the work 

specified in this section within the Project Schedule. NO CHANGES IN EQUIPMENT, 

EQUIPMENT SPEED OR EQUIPMENT PATTERNS WILL BE PREMITTED ONCE TEST 

STRIPS ARE APPROVED. IF CHANGES ARE MADE, NEW TEST STRIPS SHALL BE 

PERFORMED AT THE CONTRACTORS EXPENSE, INCLUDING ALL NECESSARY 

TESTING. 

B. Bituminous pavers shall be self-propelled that spread hot asphalt concrete mixtures 

without tearing, shoving, or gouging surfaces, and control pavement edges to true 

lines without use of stationary forms. 

C. Rolling equipment shall be self-propelled, steel-wheeled, and pneumatic-tired rollers 

that can reverse direction without backlash. 

D. The Contractor shall provide rakes, lutes, shovels, tampers, smoothing irons, 

pavement cutters, portable heaters, and other miscellaneous small tools to 

complete the work specified in this section. 

3.04 ASPHALTIC CONCRETE PLACEMENT 

A. The Contractor shall place asphalt concrete mix on prepared surfaces, spread, and 

strike-off using paving machine. 

B. The Contractor shall spread the asphaltic concrete mixture at a minimum 

temperature of two-hundred and twenty-five (225) degrees F, but not exceeding the 

manufacturer’s upper temperature limit. 

C. Inaccessible and small areas may be placed by hand. 

D. The Contractor shall place each course at a thickness such that when compacted it 

will conform to the indicated grade, cross-section, finish thickness, and density 

acceptable to the Program Manager. 
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E. Pavement Placing: 

1. Unless otherwise directed by the Program Manager, the Contractor shall 

begin placing asphaltic concrete along the centerline of areas to be paved on 

crowned section, and at high side of sections on one-way slope, and in 

direction of traffic flow. 

2. After first strip has been placed and rolled, the Contractor shall place 

succeeding strips and extend rolling to overlap previous strips. 

3. The Contractor shall complete base courses for a section before placing 

surface courses. 

4. The Contractor shall place the asphaltic concrete mixture in as continuous an 

operation as practical. 

F. Hand Placing: 

1. The Contractor shall spread, tamp, and finish the asphaltic concrete mixture 

using hand tools in areas where machine spreading is not possible, as 

acceptable to Program Manager. 

2. The Contractor shall place the asphaltic concrete mixture at a rate that will 

ensure handling and compaction before mixture becomes cooler than 

acceptable working temperature. 

G. Joints: 

1. The Contractor shall carefully make joints between old and new pavements, 

or between successive days work, to ensure a continuous bond between 

adjoining work. 

2. The Contractor shall construct joints to have the same texture, density, and 

smoothness as adjacent sections of asphalt concrete course. 

3. The Contractor shall clean contact surfaces free of sand, dirt, or other 

objectionable material and apply tack coat. 

4. The Contractor shall offset transverse joints in succeeding courses not less 

than twenty-four (24) inches. 

5. The Contractor shall cut back edge of previously placed course to expose an 

even, vertical surface for full course thickness. 

6. The Contractor shall offset longitudinal joints in succeeding courses not less 

than six (6) inches. 

7. When the edges of longitudinal joints are irregular, honeycombed, or 

inadequately compacted, the Contractor shall cut back unsatisfactory 

sections to expose an even, vertical surface for full course thickness. 

3.05 ASPHALTIC CONCRETE COMPACTION 

A. The Contractor shall provide sufficient rollers to obtain the required pavement 

density. 

B. The Contractor shall begin rolling operations as soon after placing as the mixture will 

bear weight of roller without excessive displacement. 

C. The Contractor shall not permit heavy equipment, including rollers to stand on 

finished surface before it has thoroughly cooled or set. 
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D. The Contractor shall compact the asphaltic concrete mixture with hot hand tampers 

or vibrating plate compactors in areas inaccessible to rollers. 

E. The Contractor shall start rolling longitudinally at extreme lower side of sections and 

proceed toward center of pavement.  The Contractor shall roll to slightly different 

lengths on alternate roller runs. 

F. The Contractor shall not roll centers of sections first under any circumstances. 

G. Breakdown Rolling: 

1. The Contractor shall accomplish breakdown or initial rolling immediately 

following rolling of transverse and longitudinal joints and the outside edge. 

2. The Contractor shall operate rollers as close as possible to paver without 

causing pavement displacement. 

3. The Contractor shall check crown, grade, and smoothness after breakdown 

rolling. 

4. The Contractor shall repair displaced areas by loosening at once with lutes or 

rakes and filling, if required, with hot loose material before continuing rolling. 

H. Second Rolling: 

1. The Contractor shall follow breakdown rolling as soon as possible, while the 

asphaltic concrete mixture is hot and in condition for compaction. 

2. The Contractor shall continue second rolling until the asphaltic concrete 

mixture has been thoroughly compacted. 

I. Finish Rolling: 

1. The Contractor shall perform finish rolling while the asphaltic concrete 

mixture is still warm enough for removal of roller marks. 

2. The Contractor shall continue rolling until roller marks are eliminated and the 

course has attained specified density. 

J. Patching: 

1. The Contractor shall remove and replace defective areas. 

2. The Contractor shall cut-out and fill with fresh, hot asphalt concrete. 

3. The Contractor shall compact by rolling to specified surface density and 

smoothness. 

4. The Contractor shall remove deficient areas for full depth of course. 

5. The Contractor shall cut sides perpendicular and parallel to direction of traffic 

with edges vertical. 

6. The Contractor shall apply tack coat to exposed surfaces before placing new 

asphaltic concrete mixture. 

3.06 CLEANING AND PROTECTION 

A. Cleaning:  After completion of paving operations, the Contractor shall clean surfaces 

of excess or spilled asphalt materials to the satisfaction of the Program Manager. 

B. Protection: 
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1. After final rolling, the Contractor shall not permit vehicular traffic on asphaltic 

concrete pavements until it has cooled and hardened and in no case no 

sooner than six (6) hours. 

2. The Contractor shall provide barricades and warning devices as required to 

protect pavement and the general public. 

C. Maintenance:  The Contractor shall maintain the surfaces of pavements until the 

acceptance of the Work.  Maintenance shall include replacement, overlaying, 

milling, and reshaping as necessary to prevent raveling of the road material, the 

preservation of smooth surfaces and the repair of damaged or unsatisfactory 

surfaces, to the satisfaction of the Program Manager. 

D. TEMPORARY STRIPING AND MARKINGS SHALL BE IMMEDIATELY PROVIDED AT NO 

ADDITIONAL COST AND SHALL MATCH EXISTING AND COMPLY WITH GDOT AND 

MUTCD REQUIREMENTS. PERMANENT MARKING AND STRIPING SHALL FOLLOW AS 

SOON AS ASPHALT CURE TAKES PLACE. 

3.07 STANDARD GRANITE CURB, GRADE B 

A. This work shall consist of furnishing and installing the standard granite curb as 

directed by the Program Manager.  In general, granite curb required to be installed 

shall match existing granite curb that has been removed or damaged in the 

progress of the Work. 

B. Installation of standard granite curb, Grade B, shall include saw cutting existing 

asphalt concrete pavement a minimum of one (1) inch and removing remaining 

pavement to subgrade, excavation, replacement, grading and compaction of base 

and subgrade as necessary to install the granite curbing as well as all required final 

backfilling and compacting of the installation.  Backfilling of all curb including site 

restoration cleanup shall take place within 48 hours of placement of curb. 

3.08 SPECIALTY BRICK PAVER REPLACEMENT 

A. This work shall consist of replacing existing brick pavement required to be removed 

for installation of sanitary sewers, height adjustment of manholes, repairs, or 

connection of services. 

B. Existing brick pavers removed to accommodate manholes, sanitary sewers, services 

or other required work or areas by the Work shall be removed in neat, rectangular 

sections the full width of the pavement.  Existing concrete base slabs shall be cut 

with a concrete saw and removed prior to replacement.  Replacement construction 

shall match existing pavement section including concrete base slab. 

3.09 SPECIAL BRICK SIDEWALK REPLACEMENT 

A. This work shall consist of replacing existing brick sidewalks required to be removed 

to accommodate manholes, sanitary sewers, services or other required Work. 

B. Existing brick sidewalk removed to accommodate manholes, sanitary sewers, 

services or other required work or areas damaged by the Work shall be removed in 

neat, rectangular sections the full width of the sidewalk or driveway on a line 

perpendicular to the street.  Existing concrete base slabs shall be cut with a 



 

ITB No. 16-12124 – Major Gravity Sewer Line Capacity Restoration Pavement Repairs 

 02700 - 11 

concrete saw and removed prior to replacement.  Brick pavers shall be laid on a 

four (4)-inch thick concrete base slab and meet the same requirements as 

Standard Concrete Sidewalk four (4) inches thick. 

END OF SECTION 
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SECTION 02710  

CONCRETE CURBS, GUTTERS AND SIDEWALKS 

PART 1 — GENERAL 

1.01 SECTION INCLUDES 

A. Preparation of Subgrade.  

B. Setting Forms. 

C. Curb Construction. 

D. Sidewalk Construction. 

1.02 RELATED SECTIONS 

A. Section 02700 - Pavement Repairs 

1.03 SUBMITTALS 

A. CONCRETE MIX DESIGN 

B. EXPANSION JOINT MATERIAL 

C. CURING COMPOUND  

D. ROCK BASE MATERIAL DATA AND SAMPLES 

PART 2 — PRODUCTS 

2.01 FORMS 

A. Materials for curb forms shall be standard metal, wood, or fiberglass forms free 

from defects which would impair the appearance or structural quality of the 

completed curb.   UNACCEPTABLE FORM MATERIALS SHALL BE REPLACED TO THE 

OWNER’S SATISFACTION AT NO ADDITIONAL COST. 

B. Materials for sidewalk forms shall be standard metal forms. The Contractor shall 

provide stakes and bracing materials as required to hold forms securely in place AND 

IN ALIGNMENT. 

C. Use flexible spring steel forms or laminated boards to form radius bends as required. 

2.02 CRUSHED ROCK BASE 

A. Crushed rock base shall consist of clean three-quarters (3) inch or smaller 

crushed rock or crushed gravel, free from foreign material and meeting the 

Georgia Department of Transportation Standard Specifications, Construction 

and Transportation Systems, latest edition. 
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2.03 EXPANSION JOINT FILLER 

A. Expansion joint f i l ler shall be one-half (1/2) inch thick, preformed asphalt 

impregnated, expansion joint material conforming to the requirements of ASTM 

D994. 

2.04 CONCRETE 

A. Ready-Mix, 3,000 psi compressive strength, conforming to ASTM C94. Option A 

acceptable for determining the mix design, allowing the producer to develop the mix 

design with no restrictions except that it be for severe exposure. 

B. Concrete for GDOT work will require a mix design compatible with the requirements 

contained in the GDOT permit. 

2.05 CURING COMPOUND 

A. Liquid membrane-forming curing compound shall be clear or translucent, suitable for 

spray application and shall conform to the requirements of ASTM C309, Type 1. 

PART 3 — EXECUTION 

3.01 PREPARATION OF SUBGRADE 

A. The Contractor shall bring the areas on which curbs and sidewalks are to be 

constructed to required grade on undisturbed ground and compact by sprinkling 

and rolling or mechanical tamping.  As depressions occur, the Contractor shall refill 

with suitable material and recompact. 

3.02 SETTING FORMS 

A. The Contractor shall construct forms to the shape, lines, grades, and dimensions 

shown on the Plans.  The Contractor shall stake wood or steel forms securely in 

place, true to line and grade. 

B. Forms on the face of the curb shall not have any horizontal joints within seven (7) 

inches of the top of the curb. The Contractor shall brace forms to prevent change of 

shape or movement in any direction resulting from the weight of the concrete during 

placement.   The Contractor shall construct short-radius curved forms to exact 

radius.  Tops of forms shall not depart from gradeline more than one-eighth (1/8) 

inch when checked with a ten (10) foot straightedge. Alignment of straight sections 

shall not vary more than one-eighth (1/8) inch in ten (10) feet. 

3.03 CURB CONSTRUCTION 

A. The Contractor shall construct curbs to line and grade shown on the Plans. Curbs 

shall conform to the details shown on the Plans. 

B. The Contractor shall place preformed asphalt-impregnated expansion joints at 

intervals not exceeding fifty (50) feet and at the beginning and end of curved 

portions of the curb. 
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C. The Contractor shall place contraction joints in the curb at intervals not exceeding 

fifteen (15) feet.  Contraction joints shall be of the open joint type and shall be 

provided by inserting a thin, oiled steel sheet vertically in the fresh concrete to 

force coarse aggregate away from the joint.  The steel sheet shall be inserted in the 

full depth of the curb.  The Contractor shall place, process, finish, and cure 

concrete in conformance with the applicable requirements of ACI 614, and the 

requirements of this section.  Whenever the requirements differ, the more stringent 

shall govern.  After initial set has occurred in the concrete and prior to removing the 

front curb form, steel sheet shall be removed with a sawing motion. The Contractor 

shall finish top of curb with a steel trowel and finish edges with a steel edging tool. 

D. As soon as the concrete has set sufficiently to support its own weight, the 

Contractor shall form and finish all exposed surfaces. The Contractor shall finish 

formed face by rubbing with a burlap sack or similar device that will produce a 

uniformly textured surface, free of form marks, honeycomb, and other defects. All 

defective concrete shall be removed and replaced at the Contractor’s sole expense. 

Upon completion of the finishing, the Contractor shall apply an approved curing 

compound to exposed surfaces of the curb.   Curing shall continue for a minimum 

of five (5) days. 

E. Upon completion of the curing period, but not before seven (7) days have elapsed 

since pouring the concrete, the Contractor shall backfill the curb with earth, free 

from rocks two (2) inches or larger and other foreign material.  The Contractor shall 

tamp backfill firmly in place. 

F. Finished curb shall present a uniform appearance for both grade and alignment. 

The Contractor shall remove any section of the curb showing abrupt changes in 

alignment or grade, or which is more than one-quarter (1/4.) inch away from its 

location as staked, and construct new curb in its place at the Contractor's sole 

expense. 

3.04 SIDEWALK CONSTRUCTION 

A. Sidewalks shall be four (4) inches thick in walk areas and six (6) inches thick in 

driveway areas. 

B. At locations where the new sidewalks are to abut existing concrete, the Contractor 

shall saw concrete for a depth of one-half (1/2) inch and chip the old concrete back to 

sound material on a straight line, clean the surface, and apply a neat cement 

paste just prior to pouring the new sidewalk. 

C. The Contractor shall place preformed asphalt expansion joints as in the adjacent 

curb, where the sidewalk ends at a curb, and around posts, poles, or other objects 

protruding through the sidewalk. 

D. The Contractor shall provide contraction joints transversely to the walks at 

locations opposite the contraction joints in the curb.  These joints shall be three 

sixteenths (3/16) inch weakened plane joints.  They shall be straight and at right 

angles to the surface of the walk. 
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E. The Contractor shall place, process, finish, and cure concrete in conformance with the 

applicable requirements of ACI 614 and the requirements of this section. Where 

the requirements differ, the more stringent shall govern. 

F. The Contractor shall broom the surface with a fine-hair broom at right angles to the 

length of the walk and tool all edges, joints, and markings.  The Contractor shall 

mark the walks transversely at five (5) foot intervals with a joining tool. Upon 

completion of the finishing, the Contractor shall apply an approved curing compound 

to exposed surfaces.  The Contractor shall protect the sidewalk from damage for a 

period of seven (7) days from the date of pouring. DAMAGED SIDEWALK SHALL BE 

REPLACED AT NO ADDITIONAL COST. 

END OF SECTION
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SECTION 02956  

SANITARY SEWER CLEANING 

PART 1 — GENERAL  

1.01 SECTION includes 

A. This section includes specifications for sewer line and manhole cleaning to remove 

foreign materials and debris from the mains and manholes to restore the pipe and 

manhole to a minimum of 95% of the through flow channel and cross section, for 

clear viewing of the interior surfaces of the lines during television inspection, or as 

required for other specified rehabilitation or purpose. 

1.02 Related sections 

A. Section 01520: Sewer Flow Control 

1.03 Qualifications 

A. Qualification documentation will be submitted as required of the Contract 

Documents. 

B. The Contractor must meet all of the following criteria to be considered qualified to 

propose and/or bid on the subject contract: 

1. The Contractor, or their subcontractor, must document they, not their parent 

company or related company or the experience of an individual/s, have been 

performing sewer cleaning a minimum of five (5) years. 

2. The Contractor, or their subcontractor, must document they, not their parent 

company or related company or the experience of an individual/s, have 

cleaned a minimum of 300,000 linear feet of sewer mains of the sizes 

involved for this contract in the past two (2) years.  This documentation shall 

include locations, references (including names and phone numbers), pipe 

sizes and linear footages of those sizes. 

 

COMPANY EXPERIENCE – SIMILAR PROJECTS: 

 

A. Experience: 

 

1. The Bidder shall provide evidence of having at least seven (7) years operating 

as the same company. 

2. Within the last ten (10) years, the Bidder shall have successfully completed at 

least three (3) large diameter gravity collection system cleaning projects for 

governmental clients in the United States with a minimum cost of $5 million.  

Large diameter gravity collection system shall be defined as pipes with 

diameters of 18-inch or above. 

3. Within the last seven (7) years, the Bidder shall have successfully completed 

at least three (3) large diameter gravity collection system assessment projects 
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for governmental clients in the United States with a minimum cost of $2 

million.  

4. Additional qualifications must be submitted as required of Sections 01510, 

01530, and 02956 of the Technical Specifications. 

5. A brief description of each project and a reference shall be included for each 

project listed.  As a minimum, the reference shall include an individual's name 

and position in the company with appropriate contact information. 

 

1.04 Submittals 

A. Prior to commencing work contractor is to submit to the Program Manager  a 

cleaning plan that should include but not be limited to:  proposed equipment to be 

used for both light and heavy cleaning (including limitations of the equipment, such 

as pipe material limitations), equipment used for verification of completed work, 

QA/QC plan, health and safety plan, disposal facility to be used, and a contingency 

plan,  

B. References:  Contact names and telephone numbers 

C. Traffic and Quality Control Plan 

D. At the end of each work week the contractor is to submit to the Program Manager all 

documentation described in section 3.05. 

E. Debris disposal tickets from approved landfill 

F. Documentation of Experience as indicated below.  The documentation shall be 

submitted with the Contractor’s Bid package in response to the Invitation to Bid.  

Failure to do so will deem the Contractor non-responsive to the Invitation to Bid. 

1.05 EXPERIENCE 

A. Supervisor of the field crews must be properly trained in this function and have a 

minimum of three (3) years experience in performing sanitary sewer cleaning 

including safe working practices, proper cleaning procedures, and experience 

operating the types of cleaning equipment used for this contract.  

B. Field crew leaders must be proper trained in this function and have a minimum of 

two (2) years hands-on experience in performing sewer cleaning including safe 

working practices, proper cleaning procedures, and experience operating the types of 

cleaning equipment used for this contract. 

C. No crew members shall enter confined spaces without the necessary certified 

training and proper permit. 

1.06 PERSONNEL 

A. The Supervisor must visit the project site daily checking on their personnel and 

subcontractors, meeting with the field crew leaders as well as checking on the status 

and progress of the project. 
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B. A field crew leader must be with their crew when their crew is working.  Each field 

crew leader can only have one crew.  Each crew must have its own field crew leader. 

1.07 RESPONSIBILITY FOR OVERFLOWS/SPILLS AND DAMAGE TO PROPERTY AND UTILITY 

A. Reference Specification Section 01030 – Special Project Procedures.  

PART 2 — PRODUCTS 

2.01 GENERAL 

A. The Contractor shall provide all supervision, labor, material, supplies, equipment, 

transportation, traffic control, etc., necessary to satisfactorily clean the sewer main(s) 

and manholes.  The Contractor shall be responsible for selecting the type of 

equipment to perform the work.  The selected equipment must meet the 

requirements described herein and have approval of the Program Manager prior to 

use. 

B. Large Diameter Cleaning: For cleaning large diameter sewer, storm or combination 

pipes, consideration should be given to a combination hydraulic high volume water 

and solids separation system. The flow from the sewer will provide water for the 

pump operation so no potable water is necessary and treatment costs are not a 

factor. Water volume of up to 250 GPM at 2000 psi+ will move solids to the 

downstream manhole in high flow conditions.  The separation system will dewater 

solids to 95% (passing a paint filter test) and transfer them to a dump truck for 

transport to a sewage treatment plant or approved landfill. Sewer water will be 

filtered to a point where it can be used in the pump for continuous cleaning. No by-

passing of sewer flows will be necessary. The unit shall be capable of 24 hour 

operation and the unit shall not leave the manhole until a section is fully cleaned. 

C. The flow of sewage in the sewer mains shall be utilized to provide the necessary 

pressures for hydraulic cleaning devices whenever possible.  When additional 

quantities of water from fire hydrants are necessary to avoid delay in normal working 

procedures, the water shall be conserved and not used unnecessarily.  The 

Contractor’s truck/trailer must be permitted by the County as having the proper 

backflow prevention devices.  The approval of the Owner shall be obtained before 

County water is used. Hydrants shall only be operated under the supervision of the 

Owner.  Contractor shall be responsible for obtaining a hydrant meter from the Owner 

for this water use as directed by the Program Manager and shall record all water 

removed from the hydrant. Contractor shall be responsible for all costs associated 

with hydrant meter(s). 

D. The Contractor shall be responsible for providing all other necessary hoses and tools 

for obtaining the water. 

PART 3 — EXECUTION 

3.01 GENERAL 

A. Cleaning Precautions:  During cleaning operations, satisfactory precautions shall be 

taken in the use of cleaning equipment. When hydraulically propelled cleaning tools 
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(requiring water pressure to provide their cleaning force) or tools retarding the flow in 

the sewer main are used, precautions, including the direction of the cleaning 

operation, shall be taken to insure the water pressure created does not damage or 

cause flooding of public or private property being served by the pipe.  

B. Cleaning:  The designated manhole to manhole sections shall be cleaned using 

hydraulically propelled, high-velocity jet, or mechanically powered equipment. 

Selection of the equipment used shall be based on the conditions of pipes at the 

time the work commences. The equipment and methods selected shall be 

satisfactory to the Owner. The equipment shall be capable of cleaning a minimum of 

1200’ linear feet and of removing dirt, grease, rocks, sand, and other materials and 

obstructions from the pipes and manholes. If cleaning an entire section cannot be 

successfully performed from one manhole, the equipment shall be set up on the 

other manhole and cleaning again attempted. Extreme care shall be taken when 

cleaning in a reverse setup so as not to cause flooding of service lines located along 

the sewer. If, again, successful cleaning cannot be performed or the equipment fails 

to traverse the entire manhole section, it will be assumed a major blockage exists 

and the cleaning effort shall be repeated with other types of equipment. All pipes 

shall be cleaned to the satisfaction of the Owner. 

C. The term "clean", as used herein, shall include the removal of all garbage, dirt, gravel, 

rocks, roots, grease, settled sludge and all other solid or semi-solid materials from 

the pipes and manholes. 

1. Cleaning is defined as cleaning a pipe of foreign material and debris to 

restore the pipe and manhole to a minimum of 95% of the through flow 

channel and cross section of the diameter of the main over the length of the 

manhole-to-manhole section.  

2. The Contractor shall scour debris or grease-laden manhole walls with high 

velocity water gun.  No additional cost will be paid for such scour. 

D. Conditions, such as broken mains and major blockages, may prevent cleaning from 

being accomplished, especially where additional damage would result if cleaning 

were attempted, or continued.  Should such conditions be encountered, the 

Contractor shall not be required to clean those specific main sections unless the 

Owner removes the apparent obstruction. 

E. Whenever mains to be cleaned show evidence of being more than one-half filled with 

solids, bucket machines and/or rodding machines shall be utilized to remove the 

major portion of the material before hydraulic equipment or high velocity, hydro-

cleaning equipment is brought into use for finishing the cleaning work.   

1. When bucket machines are used, the bucketing process shall be done in one 

main section at a time.  A bucket of the proper size shall be placed into the 

downstream manhole and pulled, in intervals, towards the upstream 

manhole. 

2. The bucket shall be retrieved and emptied at varying intervals depending 

upon the amount of materials being removed.  When a bucket is retrieved 

and it is completely full or overflowing with materials, then the length of travel 

into the main shall be reduced to ensure total removal of debris.  This 

process shall be repeated until the bucket has been pulled through the entire 

main section.  Upon completion of the bucketing or rodding operation, 
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hydraulically propelled cleaning equipment or high velocity hydro-cleaning 

equipment shall be used to complete the cleaning work. 

F. Root Removal:  Roots shall be removed from sections designated to be cleaned. 

Special attention shall be used during the cleaning operation to assure complete 

removal of roots from the joints. Procedures may include the use of mechanical 

equipment such as rodding machines, bucket machines and winches using root 

saws, chain-slingers, porcupines, and equipment such as high-velocity jet cleaners. 

G. Material Removal:  All sludge, dirt, sand, rocks, grease, and other solid or semisolid 

material resulting from the cleaning operation shall be removed at the downstream 

manhole of the section being cleaned. Passing material from manhole section to 

manhole section, potentially causing main stoppages, accumulations of sand in wet 

wells, or damage pumping equipment, shall not be permitted. 

H. Disposal of Materials:  All solids, semisolids and/or liquids resulting from the 

cleaning operations shall be removed from the work site and disposed of at a site 

designated by the Owner and approved to accept wastewater debris and liquids. All 

materials shall be removed from the site no less often than at the end of each 

workday. Under no circumstances will the Contractor be allowed to accumulate 

debris, etc., on the site of work beyond the stated time, except in totally enclosed 

containers and as approved by the Owner.  Under no circumstances shall removed 

debris and/or liquids be dumped onto the ground or streets or into ditches, catch 

basins or storm drains for any length of time.  Contractor shall be responsible for 

legally disposing all debris and all disposal costs.  Additionally the Contractor shall 

submit disposal tickets as received from the approved landfill. 

I. Protruding Tap Removal: Service taps extending into the pipe shall be removed by 

means of hydraulically or mechanically operated equipment. Chain cutters, clamshell 

cutters, and robotic lateral reinstatement cutters are typical equipment used to 

remove protruding taps. Taps should be removed so the resulting protrusion is less 

than 1” at the greatest point, or 10% of sewer main diameter, whichever is smaller. 

All debris resulting from protruding tap removal shall be removed immediately from 

the pipe. Where protruding taps are vitrified clay, grinding wheels may be used on 

lateral reinstatement cutters to insure a smooth finish. Where protruding taps 

prevent the passage of equipment through the pipe, notify the Owner immediately for 

point repair execution. Note: All protruding taps must be verified via television 

inspection prior to inserting any type of cutting tool into the main.  

J. Grease Removal:  Grease shall be removed as part of the cleaning procedures.  The 

Contractor shall provide a list of lines where grease removal was encountered.   

3.02 ACCEPTANCE 

A. The Contractor shall provide condition assessment per section 01510 and 01530, 

100% of the cleaned sewer system assigned by the Program Manager to confirm the 

lines are cleaned and provide the required PACP  and MACP Condition assessment 

data.  If the Program Manager is not satisfied with the cleaning or condition 

assessment based on a review of the inspection's digital videos and the Contractor’s 

compliance with these Contract Documents, sewer assets will be required to be re-

cleaned or assessed at the Contractor's sole expense.  
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3.03 CLEANING PRECAUTIONS 

A. Bucket machines or rodding machines shall be used very carefully because of their 

tendency to "hang-up" on or "wedge against" the sewer main and break it.  Only 

experienced and well-trained operators shall operate the machines(s). 

B. Whenever hydraulically propelled cleaning tools, or high velocity, hydro-cleaning 

equipment or any tools retarding the flow of water in the sewer mains are used, 

precautions shall be taken to ensure the water pressure created does not cause any 

damage or flooding to public or private property being served by the main involved. 

C. Any damage to the sewer mains caused by the Contractor's operations shall be 

repaired in a manner approved by the Owner at the Contractor's expense.  The Owner 

reserves the right to make said repairs itself and charge the Contractor accordingly. 

D. Damage due to flooding of any public or private property being served by any main 

over-filled by Contractor's cleaning operations shall also be repaired or otherwise 

paid for by the Contractor. 

3.04 PUBLIC NOTIFICATION  

A.  Reference Specification Section 01041 – Project Coordination 

3.05 DOCUMENTATION 

A. The Contractor shall keep records (in a log-type Access Database form) of the work 

accomplished in the cleaning of the pipes. With each pay request or as requested by 

the Program Manager, digital backup documentation is required.  The following 

information shall be required as a minimum: 

1. Location (street address) and type of surface cover. 

2. Upstream Manhole ID Number to Downstream Manhole ID Number. 

3. Pipe ID Number 

4. Manhole ID Number 

5. Date and Time 

6. Length of Pipe 

7. Manhole Diameter 

8. Depth of manholes 

9. Size and type of main 

10. Type and condition of manhole 

11. Type of cleaning performed and various types of equipment used 

12. Meter readings (fire hydrant use). 

13. Remarks as to type of materials removed, amount of materials removed, and 

number of hours spent on each pipe section. 

14. Completed disposal tickets that show the collected waste has been disposed 

of at an approved facility. 

B. The Contractor shall complete work on each asset as assigned via the Program 

Manager. Upon start of work, the Contractor shall receive work orders/assignments 
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as assigned by the Program Manager. The Contractor shall maintain and synchronize 

the status of each work order/assignment issued.  

END OF SECTION 
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ATTACHMENT C 
 

BID PRICE FORM 
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ATTACHMENT D 
 

Contractor Affidavit under O.C.G.A. §13-10-91 

 

 By executing this affidavit, the undersigned Contractor verifies its compliance with 

O.C.G.A. §13-10-91, stating affirmatively that the individual, firm or corporation which is 

engaged in the physical performance of services on behalf of DEKALB COUNTY has 

registered with, is authorized to use and uses the federal work authorization program commonly 

known as E-Verify, or any subsequent replacement program, in accordance with the applicable 

provisions and deadlines established in O.C.G.A. §13-10-91.  Furthermore, the undersigned 

Contractor will continue to use the federal work authorization program throughout the Contract 

Term and the undersigned Contractor will contract for the physical performance of services in 

satisfaction of such contract only with Subcontractors who present an affidavit to the 

Contractor with the information required by O.C.G.A. §13-10-91.  Contractor hereby attests 

that its federal work authorization user identification number and date of authorization are as 

follows:  

_____________________________________________ 

Federal Work Authorization User Identification Number 

 

_________________________________ 

Date of Authorization  

 

_________________________________ 

Name of Contractor  

  

_________________________________ 

Name of Project  

_________________________________ 

Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on __________, 20__ in _____________(city), ______(state). 

 

By:_________________________________ 

Signature of Authorized Officer or Agent 

 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent  

 

Subscribed and Sworn before m on this the 

______ day of ______________, 20 ___.      

 

_________________________________ 

NOTARY PUBLIC 

My Commission Expires: 

_________________________________  
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ATTACHMENT E 
 

 Subcontractor Affidavit under O.C.G.A. § 13-10-91  
 

 By executing this affidavit, the undersigned Subcontractor verifies its compliance with O.C.G.A. 

§ 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the 

physical performance of services under a contract with ___________________(insert name of 

Contractor) on behalf of DEKALB COUNTY, GEORGIA has registered with, is authorized to use and 

uses the federal work authorization program commonly known as E-Verify, or any subsequent 

replacement program, in accordance with the applicable provisions and deadlines established in 

O.C.G.A. § 13-10-91.  Furthermore, the undersigned Subcontractor will continue to use the federal work 

authorization program throughout the contract period and the undersigned subcontractor will contract 

for the physical performance of services in satisfaction of such contract only with sub-subcontractors 

who present an affidavit to the Subcontractor with the information required by O.C.G.A. § 13-10-91.  

Additionally, the undersigned Subcontractor will forward notice of the receipt of an affidavit from a 

sub-subcontractor to the Contractor within five business days of receipt.  If the undersigned 

Subcontractor receives notice that a sub-subcontractor has received an affidavit from any other 

contracted sub-subcontractor, the undersigned Subcontractor must forward, within five business days of 

receipt, a copy of the notice to the Contractor.  Subcontractor hereby attests that its federal work 

authorization user identification number and date of authorization are as follows:  

_________________________________ 

Federal Work Authorization User Identification Number 

_________________________________ 

Date of Authorization  

_________________________________ 

Name of Subcontractor   

_________________________________ 

Name of Project  

_________________________________ 

Name of Public Employer  

 

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______ ___, 20__ in _____________(city), ______(state). 

 

By:_________________________________ 

Signature of Authorized Officer or Agent 

 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent  

 

Subscribed and Sworn before me on this the 

______ day of ______________, 20 ___.      

_________________________________ 

NOTARY PUBLIC 

My Commission Expires: 
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ATTACHMENT F 
 

Sub-subcontractor Affidavit under O.C.G.A. § 13-10-91 

 

 By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with 

O.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged 

in the physical performance of services under a contract for ___________________________(name 

of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract) 

and _________________________(name of Contractor) on behalf of DEKALB COUNTY, 

GEORGIA has registered with, is authorized to use and uses the federal work authorization 

program commonly known as E-Verify, or any subsequent replacement program, in accordance 

with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the 

undersigned sub-subcontractor will continue to use the federal work authorization program 

throughout the contract period and the undersigned sub-subcontractor will contract for the physical 

performance of services in satisfaction of such contract only with sub-subcontractors who present 

an affidavit to the sub-subcontractor with the information required by O.C.G.A. § 13-10-91(b).  The 

undersigned sub-subcontractor shall submit, at the time of such contract, this affidavit to 

_____________________________(name of Subcontractor or sub-subcontractor with whom such 

sub-subcontractor has privity of contract).  Additionally, the undersigned sub-subcontractor will 

forward notice of the receipt of any affidavit from a sub-subcontractor to 

__________________________(name of Subcontractor or sub-subcontractor with whom such sub-

subcontractor has privity of contract).  Sub-subcontractor hereby attests that its federal work 

authorization user identification number and date of authorization are as follows:  

_________________________________ 

Federal Work Authorization User Identification Number 

_________________________________ 

Date of Authorization  

_________________________________ 

Name of Sub-subcontractor   

_________________________________ 

Name of Project  

_________________________________ 

Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______ ___, 20__ in _____________(city), ______(state). 

By:_________________________________ 

Signature of Authorized Officer or Agent 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent  

 

Subscribed and Sworn before me on this the 

______ day of ______________, 20 ___.      

_________________________________ 

NOTARY PUBLIC 

My Commission Expires:____________ 
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ATTACHMENT G 

 

DEKALB COUNTY, GEORGIA 

CERTIFICATE OF CORPORATE AUTHORITY 

(Choose Applicable Certificate) 

 

I,                                                      , certify that I am Secretary of the corporation named 

as Contractor herein, same being organized and incorporated to do business under the laws of the 

State of ___________; that                                                , who executed this Contract on behalf 

of the Contractor was, then and there,                                   ; and that said Contract was duly 

signed by said officer for and in behalf of said corporation, pursuant to the authority of its 

governing body and within the scope of its corporate powers. 

I further certify that the names and addresses of the owners of all the outstanding stock of 

said corporation as of this date are as follows: 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

This                day of                                          , 20       . 

 

_________________________________ (Corporate Seal) 

   Secretary 
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Cont. ATTACHMENT G 

 

ARTICLES OF ORGANIZATION 

 

I,                                                                               , certify that I am the Registered Agent for 

_________________________________________named as Contractor herein, same being 

organized to do business under the laws of the State of ___________; that                                                

executed this Contract on behalf of the Contractor was, then and there and that said Contract was 

duly signed by said Agent for and in behalf of said company, pursuant to the authority of its 

governing body and within the scope of its company powers. 

 

I further certify that the names and addresses of the organizers, members, and/or mangers of all 

are as follows: 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

 

BY:_______________________________________________ 
  Signature 
 

NAME:____________________________________________ 
                                      Type or Print 
 
 

 

This _____________day of ______________________20______  (Company Seal) 
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Cont. ATTACHMENT G 
 

DEKALB COUNTY, GEORGIA 

CERTIFICATE OF AUTHORITY – JOINT VENTURE 

(Separate Certificate to be submitted by each joint venture partner) 

 

I,                                                     ,
(1)

 certify that  

5. I am the ________
(2)

  of __________________________,
(3)

 (hereinafter “Venturer”); 

 

6. Venturer is a partner and participant in the joint venture named as Contractor in that 

certain Contract for Construction dated ______ with DeKalb County, issued pursuant to 

Invitation to Bid or Request for Proposal No. _______; 

 

7. Venturer is organized and incorporated to do business under the laws of the State of 

___________;  

 

8.                            , who executed this Contract on behalf of the Contractor 

was, then and there,                                   ; and  

 

9. Said Contract was duly signed by said officer for and in behalf of said Venturer and the 

Contractor pursuant to the authority of the governing body of each and within the scope 

of its corporate powers. 

 

10. I further certify that the names and addresses of the owners of all the outstanding stock or 

ownership interest in Venturer as of this date are as follows: 

_______________________________________________________________________ 

_______________________________________________________________________ 

_______________________________________________________________________ 

This                day of                                          , 20       . 

 

_________________________________  
 

INSTRUCTIONS: 

1. Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a LLP) of Venturer. 

2. Title of person executing Certification. 

3. Name of joint venture partner.  

 

MAKE COPIES OF THIS FORM AND SUBMIT A SEPARATE FORM FOR EACH JOINT VENTURE 

PARTNER. 
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ATTACHMENT H 
(Consisting of 3 pages) 

PERFORMANCE BOND 

 

 

KNOW ALL MEN BY THESE PRESENTS that ________________________ [Insert 

name of contractor] (hereinafter called the “Principal”) and _________________ [Insert name 

of surety] (hereinafter called the “Surety”), are held and firmly bound unto _________________ 

County (hereinafter called the “County”) and their successors and assigns, in the penal sum of 

______________________________ Dollars ($________________), lawful money of the 

United States of America, for the payment of which the Principal and the Surety bind 

themselves, their administrators, executors, successors, and assigns, jointly and severally, firmly 

by these presents. 

 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 

with the County, awarded by the DeKalb County Governing Authority on _________________, 

which is incorporated herein by reference in its entirety (hereinafter called the “Contract”), for 

the ______________________________________________ [insert Name of the Project], more 

particularly described in the Contract (hereinafter called the “Project”); and 

 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the 

Principal shall fully and completely perform all the undertakings, covenants, terms, conditions, 

warranties, and guarantees contained in the Contract, including all change orders, modifications, 

amendments, changes, deletions, additions, and alterations thereto that may hereafter be made, 

then this obligation shall be void; otherwise, it shall remain in full force and effect. 

 

Whenever the Principal shall be, and declared by the County to be, in default under the 

Contract, the Surety shall promptly remedy the default as follows: 

 

1. Complete the Contract in accordance with the terms and conditions; or 

2. Obtain a  Bid or Bids for completing the Contract in accordance with its terms 

and conditions, and upon determination by the Surety and the County of the 

lowest responsible bidder, arrange for a contract between such bidder and County 

and make available as the work progresses (even though there should be a default 

or succession of defaults under the Contract or contracts of completion arranged 

under this paragraph) sufficient funds to pay the cost of completion less the 

balance of the contract price; but not exceeding, including other costs and 

damages for which the Surety may be liable hereunder, the penal sum set forth in 

the first paragraph hereof, as may be adjusted, and the Surety shall make available 

and pay to the County the funds required by this Paragraph prior to the payment 

of the County of the balance of the contract price, or any portion thereof.  The 

term “balance of the contract price,” as used in this paragraph, shall mean the total 

amount payable by the County to the Contractor under the Contract, and any 

amendments thereto, less the amount paid by the County to the Contractor; or, at 

the option of the County; or 
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3. Allow County to complete the work and reimburse the County for all reasonable 

costs incurred in completing the work. 

In addition to performing as required in the above paragraphs, the Surety shall indemnify 

and hold harmless the County from any and all losses, liability and damages, claims, judgments, 

liens, costs, and fees of every description, including reasonable attorney’s fees, litigation costs 

and expert witness fees, which the County may incur, sustain, or suffer by reason of the failure or 

default on the part of the Principal in the performance of any or all of the terms, provisions, and 

requirements of the Contract, including any and all amendments and modifications thereto, or 

incurred by the County in making good any such failure to performance on the part of the 

Principal.   

The Surety shall commence performance of its obligations and undertakings under this 

Bond promptly and without delay, after written notice from the County to the Surety. 

The Surety hereby waives notice of any and all modifications, omissions, additions, 

changes, alterations, extensions of time, changes in payment terms, and any other amendments in 

or about the Contract, and agrees that the obligations undertaken by this bond shall not be 

impaired in any manner by reason of any such modifications, omissions, additions, changes, 

alterations, extensions of time, change in payment terms, and amendments. 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 

immediately, without formal or separate amendments hereto, upon any amendment to the 

Contract, so as to bind the Principal and Surety to the full and faithful performance of the 

Contract as so amended or modified, and so as to increase the penal sum to the adjusted Contract 

Price of the Contract. 

The Surety’s obligations under this bond include all of the Contractor’s duties under the 

Contract, including without limitation its maintenance and guarantee obligations.  

No right of action shall accrue on this bond to or for the use of any person, entity, or 

corporation other than the County and any other obligee named herein, or their executors, 

administrators, successors or assigns. 

This Bond is intended to comply with O.C.G.A. §36-91-70, and shall be interpreted so as 

to comply with the minimum requirements thereof.  However, in the event the express language 

of this Bond extends protection to the County beyond that contemplated by O.C.G.A. §36-91-70, 

or any other statutory law applicable to this Project, then the additional protection shall be 

enforced in favor of the County, whether or not such protection is found in the applicable 

statutes. 

If any one or more of the provisions of this Bond are determined to be illegal or 

unenforceable by a court of competent jurisdiction, all other provisions shall remain effective. 

 

IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and 

their respective corporate seals to be affixed and attested by their duly authorized representatives 

this ____ day of _________________, 20___. 
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PRINCIPAL 

                                                                      

By: _______________________________(SEAL) 

      Signature of Principal 

 

_________________________________________ 

Print Name and Title of Authorized Signer 

 

_________________________________________ 

Print Name of Principal Business 

 

ATTEST: 

 

_________________________________________ 

Corporate Secretary 

 

SURETY  

 

By: ________________________________(SEAL) 

     Signature of Surety (by Power of Attorney) 

 

_________________________________________ 

Print Name and Title of Authorized Signer 

 

_________________________________________ 

Print Name of Surety Business 

 

WITNESS: 

 

________________________________________ 

 

 

 

 

[Attach Original Power of Attorney
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ATTACHMENT I 
(Consisting of 2 pages) 

PAYMENT BOND 
 

KNOW ALL MEN BY THESE PRESENTS that ________________________ [Insert 

name of contractor] (hereinafter called the “Principal”) and _________________ [Insert name of 

surety] (hereinafter called the “Surety”), are held and firmly bound unto _________________ 

County, (hereinafter called the “County”), its successors and assigns as obligee, in the penal sum 

of [Insert contract amount], lawful money of the United States of America, for the payment of 

which the Principal and the Surety bind themselves, their administrators, executors, successors, 

and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 

with the County, awarded by the DeKalb County Governing Authority on 

_______________[insert date of award] which is incorporated herein by reference in its entirety 

(hereinafter called the “Contract”), for the construction of a project known as [insert name of 

project], as more particularly described in the Contract (hereinafter called the “Project”); 

 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall 

promptly make payment to all persons working on or supplying labor or materials under the 

Contract, and any amendments thereto, with regard to labor or materials furnished and used in the 

Project, and with regard to labor or materials furnished but not so used, then this obligation shall 

be void; but otherwise it shall remain in full force and effect. 

 

4. A “Claimant” shall be defined herein as any Subcontractor, person, party, 

partnership, corporation or other entity furnishing labor, services, or materials 

used, or reasonably required for use, in the performance of the Contract, without 

regard to whether such labor, services, or materials were sold, leased, or rented, 

and without regard to whether such Claimant is or is not in privity of contract 

with the Principal or any Subcontractor performing work on the Project, 

including, but not limited to, the following labor, services, or materials:  water, 

gas, power, light, heat, oil, gasoline, telephone service, or rental of equipment 

directly applicable to the Contract. 

5. In the event a Claimant files a claim against the County, or the property of the 

County, and the Principal fails or refuses to satisfy or discharge it promptly, the 

Surety shall satisfy or discharge the claim promptly upon written notice from the 

County, either by bond or as otherwise provided in the Contract. 

6. The Surety hereby waives notice of any and all modifications, omissions, 

additions, changes, alterations, extensions of time, changes in payment terms, 

and any other amendments in or about the Contract and agrees that the 

obligations undertaken by this bond shall not be impaired in any manner by 

reason of any such modifications, omissions, additions, changes, alternations, 

extensions of time, changes in payment terms, and amendments. 

7. The Surety hereby agrees that this Bond shall be deemed amended automatically 

and immediately, without formal or separate amendments hereto, upon any 

amendment or modification to the Contract, so as to bind the Principal and 

Surety, jointly and severally, to the full payment of any Claimant under the 

Contract, as amended or modified, provided only that the Surety shall not be 
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liable for more than the penal sum of the Bond, as specified in the first paragraph 

hereof. 

8. This Bond is made for the use and benefit of all persons, firms, and corporations 

who or which may furnish any materials or perform any labor for or on account 

of the construction to be performed or supplied under the Contract, and any 

amendments thereto, and they and each of them may sue hereon. 

9. No action may be maintained on this Bond after one (1) year from the date the 

last services, labor, or materials were provided under the Contract by the 

Claimant prosecuting said action. 

10. This Bond is intended to comply with O.C.G.A. §36-91-90, and shall be 

interpreted so as to comply with the minimum requirements thereof.  However, in 

the event the express language of this Bond extends protection to the County 

beyond that contemplated by O.C.G.A. §36-91-90, or any other statutory law 

applicable to this Project, then the additional protection shall be enforced in favor 

of the County, whether or not such protection is found in the applicable statutes. 

 

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their 

corporate seals and caused this obligation to be signed by their duly authorized representatives 

this ____ day of _________________, 20___. 

 

PRINCIPAL 

                                                                      

By: _______________________________(SEAL) 

      Signature of Principal 

 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Principal Business 

 

ATTEST: 

 

_________________________________________ 

Corporate Secretary 

 

SURETY  

 

By: ________________________________(SEAL) 

     Signature of Surety (by Power of Attorney) 

_________________________________________ 

Print Name and Title of Authorized Signer 

 

_________________________________________ 

Print Name of Surety Business 

 

WITNESS: 

________________________________________ 

[Attach Original Power of Attorney] 
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ATTACHMENT J 

 
CERTIFICATE OF INSURANCE WITH DECLARATION PAGE(s) 

(Supplied by Contractor) 
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ATTACHMENT K 

 
ADDENDA ACKNOWLEDGEMENT 

 

 

 

 
ITB 16-100789 

ADDENDUM NO. 0 

 

 

ADDENDUM ACKNOWLEDGMENT 
 

       Date 

_______________________________  

 

 

The Above Addendum is hereby acknowledged: 

 
 

___________________________________________________________________________ 

(NAME OF BIDDER) 
 

 

  _______________________________                                 

 _______________________________ 

  (Signature)      (Title) 
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ATTACHMENT L 

 
EXECUTIVE ORDER NO. 2014-4 NEW ETHICS POLICY 
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ATTACHMENT M 

 
GENERAL LIABILITY WRAP-UP MANUAL 
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ATTACHMENT I 
DEKALB COUNTY GOVERNMENT 

 

 
(Name of General Contractor) 

 
 
 
 
 
 

 

 
 
 
 
 

 

GENERAL LIABILITY 

WRAP-UP MANUAL 

 

Version 2 

    January, 2015 

 
 
 
 

Resurgens Risk Management (RRM)/ Willis 

Insurance Services of Georgia, Inc. (Willis) 
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Arielle Walton, Wrap-Up Administrator, RRM 

Phone: (404) 591-4743, Fax: (404) 591-2883 

Awalton@rrmgt.com 

mailto:Lcotton@rrmgt.com
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INTRODUCTION 

 

 

 

DEKALB COUNTY GOVERNMENT (Owner) intends to purchase a Wrap-Up Program (Wrap- 

Up) providing General Liability and Excess Liability insurance for (Name of General Contractor) 

(General Contractor) and all Subcontractors of every tier working on the Project who are 

enrolled in the Wrap-Up. Participation is mandatory, except for those identified as 

Excluded Parties, BUT IT IS NOT AUTOMATIC. The General Contractor and each 

Subcontractor must follow enrollment procedures as described herein. The Owner has 

specified that insurance costs be identified in (and subsequently removed from) all initial 

bids, change orders and final contract value. 

 
The insurance protection provided by the Wrap-Up, as well as your rights and responsibilities under the program, are as much 

a part of your Contract as the actual work specifications. All terms and conditions of this Wrap-Up Manual are incorporated by 

reference into your Contract. 

 
Any questions regarding the particulars of this program can be discussed at pre-bid and pre- award meetings, or by contacting 

the Wrap-Up Administrator (see directory). 

 
This Manual does not, and is not intended to, provide coverage interpretations or complete information about coverages. The 

terms and conditions of the respective insurance policies will govern how coverage is applied. 
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Owner: DEKALB COUNTY GOVERNMENT 

 
Risk Manager Larry C. Jacobs Phone: 

404-371-2050 

E-mail: lcjacobs@dekalbcountyga.gov 

 

Sr. Program Manager (PMT) Christian Dunaway/ Tetra Tech, Inc 

Phone: 770-850-0949 

Fax: 

E-mail: christian.dunaway@tetratech.com 

 

 
General Contractor: (Name of General Contractor) 

 
Project Manager Name 

Phone: Fax: 

E-mail: 

 

 
Wrap-Up Program Administration: RESURGENS RISK MANAGEMENT (RRM) 

 
Wrap-Up Program Manager Marlene Butler Phone: 

678-298-5126 

Cell: (678) 382-4583 

E-mail: mbutler@rrmgt.com 
 
 

 
Wrap-Up Administrator Arielle Walton 

Phone: (404) 591-4743 

Cell: (404) 620-9628 

Fax: (404-591-2883 

E-mail: awalton@rrmgt.com 
 

Neil Davis 

Phone:  (404) 404 

Cell: (404) 725-6103 

Fax: (404) 591-3515 

E-mail: ndavis@rrmgt.com 

 

 
Wrap-Up Claims Consultant: WILLIS 

Dave Simmons 

Phone: (404) 224-5062 

Cell:  (770) 617-1390 

E-mail: David.Simmons@Willis.com 

mailto:lcjacobs@dekalbcountyga.gov
mailto:christian.dunaway@tetratech.com
mailto:mbutler@rrmgt.com
mailto:lcotton@rrmgt.com
mailto:ndavis@rrmgt.com
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DEFINITIONS 
 

 

 
Contract: The written agreement between DEKALB COUNTY GOVERNMENT and (Name of General Contractor) or 

between (Name of General Contractor) and its Subcontractors of every tier. 

 
Enrolled Contractor(s): The General Contractor and Subcontractors of any tier who has been awarded work and met the 

requirements to become enrolled in the Wrap-Up as evidenced by a certificate of insurance issued by the Wrap-Up 

Administrator. The Owner may, at its discretion, include a Subcontractor who, otherwise by definition, would be an Excluded 

Party. 

 
Excluded Parties: Contract haulers or truckers, consultants, vendors, suppliers, material dealers, asbestos abatement, EFIS, or 

other hazardous material contractors, or others merely making deliveries to or pickups from the Jobsite. In addition, 

Subcontractors whose contract price is less than $10,000 will be excluded from the Wrap-Up. The Owner may, at its 

discretion, exclude others from the Wrap-Up. 

 
General Contractor: (Name of General Contractor) 

 
Insured: Owner and all Enrolled Contractors and any other party named as an Insured on the certificates of insurance. 

 
Insurer(s):  TBD 

 
Jobsite: Dekalb County, the premises owned by the Owner as described in the Contract between Owner and the General 

Contractor. This shall not include operations at the Enrolled Contractor’s regularly established workplace, plant, factory, 

office, shop, warehouse, yard or other property, even if such operations are for fabrication of materials to be used at the jobsite. 

 
Offsite: Premises other than the Jobsite. 

 
Onsite: See Jobsite definition. 

 
Owner: DEKALB COUNTY GOVERNMENT 

 
Project: 
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Project Manager: The individual assigned by the General Contractor with overall Project responsibility. 

 
Subcontractor: Any individual, firm, or corporation undertaking construction or other services under a Contract with the 

General Contractor or another Subcontractor to furnish labor, services, materials and/or equipment, and/or perform operations 

at the Project site. 

 
Wrap-Up: A program under which General Liability and Excess Liability insurance are procured by the Owner for all 

Enrolled Contractors of every tier while performing operations at the Jobsite. 

 
Wrap-Up Administrator: The individual employed by the Wrap-Up Program Manager who is responsible for the day-to-day 

administration of the Wrap-Up. 

 
Wrap-Up Program Manager: Resurgens Risk Management 
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GENERAL PROVISIONS 
 

 

 

The General Contractor and each Subcontractor of any tier shall comply with each of the provisions stated herein: 

 
1. Mandatory Compliance 

Participation is mandatory, except for those identified as Excluded Parties. 

 

2. Meeting Attendance 

At the request of the Owner, the General Contractor and its Subcontractors shall attend any meetings held to explain 

and discuss the Wrap-Up. 

 
3. Wrap-Up Manual Incorporated into Bid Specifications and Contract 

This Wrap-Up Manual will be a part of the bid specifications and bidders are expected to be familiar with the 

requirements prior to submitting their bid. In addition, this Wrap-Up Manual will be incorporated by reference into the 

successful bidders awarding Contract and accordingly, all provisions require mandatory compliance. 

 
4. Commencement of Work 

Subcontractors shall not commence work at the Jobsite until: 

a) If enrolled under this Wrap-Up, having received a certificate of insurance issued by 

the Wrap-Up Administrator, or 

b) If excluded under this Wrap-Up, having provided a certificate of insurance as required 

in this manual. 

c) Attend safety meeting and receive badge authorizing access to work site. 



 

8 

 

INCIDENT REPORTING AND SAFETY 

 

 

 

All Jobsite incidents/accidents must be reported to the Project Manager. The 

Project Manager will: 

 Work with the involved Subcontractor(s) to take necessary action to stop any unsafe 

act or condition in order to prevent further injury or damage. 

 Provide the Supervisor’s Incident Investigation Report and the Claim Reporting Form 

to the involved Subcontractor(s) to be completed. 

 Coordinate the investigation surrounding the incident/accident and assure completion 

of required investigative reports. 

 Report the incident/accident to WILLIS (see directory) and will include the 

Investigation Report and Claim Form. (This will be established once we determine how 

safety will be handled) 

 
The General Contractor and Subcontractors will assist in the handling, investigation, and mitigation of all incidents 

regardless of whether the incident results in an injury or insurance claim. 

 
 

The General Contractor shall be responsible for designing and implementing a comprehensive 

project specific safety, health and loss prevention program. 

 
 

All subcontractors will be required to follow the General Contractor’s safety, health and loss prevention program. A 

written Safety Plan is required to be submitted by the General Contractor and accepted by DeKalb County (Risk Manager) 

and/ or it’s designated representative before any on-site work can begin. The Safety Plan must include but not limited to 

all items in the Contract concerning safety requirements, accident investigation procedures, safety audits/survey schedule, 

safety rules, return to work protocols and the name of the designated contractor’s project safety representative. 





 

8 

 

INSURANCE PROVIDED BY THE OWNER 

 

The Owner has procured, and will maintain at its own expense, the insurance coverages described below for the General 

Contractor and Enrolled Contractors. The limits of liability purchased apply collectively to all Insureds.  The Owner intends to 

maintain General Liability and Excess Liability coverages until final completion, but in no event beyond the expiration date of 

the Wrap-Up policy. As defined in the policy, Products/Completed Operations coverage is extended for 10 years or the Statute 

of Repose, whichever is less. In addition, this program includes an extended warranty/repair work provision which extends 

coverage in the event an Enrolled Contractor returns to the project site to perform warranty or repair work as defined by the 

policy. Summaries of the insurance coverages to be provided by the Insurer(s) are as follows: 

1. Commercial General Liability Insurance 

Commercial General Liability insurance is provided for activities at the Jobsite. The Policy has the following 

limits of liability (exclusive of defense costs): 

 
$2,000,000 Each Occurrence 

$2,000,000 General Aggregate 

$2,000,000 Products/Completed Operations Aggregate* 

$2,000,000 Personal Injury and Advertising Liability 

$100,000 Fire Legal Liability 

$10,000 Each Occurrence – General Contractor’s financial responsibility for Property Damage to the 

extent loss is attributable to, involves, or relates to the performance, actions, or negligence of 

the General Contractor or its Subcontractors. 

 
* The Products/Completed Operations Aggregate is a single limit for the entire policy term, inclusive of 
the 10 year extension period. 

 

2. Excess Liability Insurance 

Excess Liability will be provided with limits of $25,000,000 each occurrence and in the aggregate.  The limits are 

excess of the primary limits described in Item 1 above. 

 
3. Builders’ Risk and Contractors’ Pollution Liability 

Please refer to the contract between DeKalb County and the General Contractor for additional information on 

builders’ risk and pollution liability. 

 
4. Certificates of Insurance 

The Wrap-Up Administrator will issue certificates of insurance for Commercial General Liability and Excess 

Liability to the General Contractor and each Enrolled Subcontractor. 
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INSURANCE PROVIDED BY THE OWNER (CONTINUED) 

 

 
 

 

5. Insurance Policies 

The summary of coverages contained in this Wrap-Up Manual is prepared for the convenience of those involved 

in the Project and should not be construed in any way as an exact and binding analysis of coverage. In case of any 

claim or question with respect to coverage, the original policies will prevail as the sole binding documents. 

Specimen General Liability and Excess Liability policies are available upon request. 

 
6. Wrap-Up Insurance Premiums 

The Owner is responsible for the payment of the Wrap-Up premium. All return insurance premiums, insurance 

dividends, or monies due or to become due in connection with the Wrap-Up shall be to the benefit of the Owner 

and are hereby assigned to the Owner. 

 
7. Wrap-Up Cancellation, Termination or Modification 

Notwithstanding any other provision in this manual, It is the Owner's intent to keep the Wrap-Up in force 

throughout the term of the Project.  However, the Owner reserves the right to cancel, terminate or modify the 

Wrap-Up. To exercise this option, the Owner will provide 30 calendar days advance, written notice to all Insureds 

covered under the Wrap-Up. 

 
Enrolled Contractors will be required to immediately effect replacement insurance coverage, equivalent to what 

is currently required for Offsite and Excluded Parties. The reimbursement for the cost of such replacement 

insurance will be calculated on a pro-rata portion of the Enrolled Contractors’ approved Form 2. Written 

evidence of such insurance must be provided to the Owner prior to the actual cancellation or termination date of 

the Wrap-Up. 
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INSURANCE PROVIDED BY THE GENERAL CONTRACTOR AND ALL 

SUBCONTRACTORS 
 

 

 

Enrolled Contractors and Excluded Parties will, at their own expense, carry and maintain at least the following insurance 

policies and minimum limits of liability on forms and with insurance companies acceptable to the Owner: 

 
1. Automobile Liability Insurance 

All Enrolled Contractors and Excluded Parties must provide Automobile Liability insurance covering the operation, 

maintenance and use, loading and unloading of all owned, hired, and non-owned vehicles used in connection with the 

Project. If hazardous materials or waste are to be transported, the Commercial Automobile Liability policy will be 

endorsed to include CA9948 and MCS-90 endorsements. 

 
Limits of liability of at least $1,000,000 for each accident for bodily injury and property damage combined. 

 
2. Workers' Compensation and Employer's Liability 

All Contractors must have Workers' Compensation and Employer's Liability insurance covering for all operations 

relating to this Project. The policy must contain a waiver of subrogation endorsement in favor of the Owner and the 

General Contractor and provide the following limits: 

a. Workers' Compensation - Statutory Limits 

b. Employer's Liability - 

$1,000,000 Each Accident 

$1,000,000 Each Disease - Each Employee 

$1,000,000 Each Disease - Policy Limit 

c. To include U.S. Longshoremen and Harbor Workers Act 
 
 
 

3. Commercial General Liability Insurance (Including Contractual Liability) 

All Enrolled Contractors must have General Liability insurance covering third party losses that occur away from the 

Project and after final completion or Wrap-Up termination or cancellation. Excluded Parties must provide this coverage 

for all operations relating to this Project. 
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INSURANCE PROVIDED BY THE GENERAL CONTRACTOR AND ALL 

SUBCONTRACTORS (CONTINUED) 

 

 

 

Coverage shall include, but not be limited to, Premises-Operations, Personal Injury, Blanket Contractual Liability, 

Broad Form Property Damage, Fire Legal Liability, Independent Contractors, and Products/Completed Operations. 

Provided below are the minimum insurance limits required: 

 
Limits All Parties 

$1,000,000 Each Occurrence 

$2,000,000 General Aggregate 

$2,000,000 Products/Completed Operations Aggregate* 

$1,000,000 Personal Injury and Advertising Liability 

$ 100,000 Damages to Rented Premises 

 
*Including term up to 5 years after substantial completion 

 
4. Excess/Umbrella Liability 

 
The General Contractor:  $5,000,000 Each Occurrence/Aggregate 

 

Subcontractors: $1,000,000 Occurrence/Aggregate 
 

5. Aviation Liability 

If required by the Owner, Aviation Liability insurance covering all owned, non-owned, and hired aircraft, used, 

operated, or hired by the General Contractor or the applicable Subcontractor in connection with the Project, including 

bodily injury, property damage, and Passenger Liability with a minimum limit of $10,000,000 each occurrence. 

 
6. Watercraft Liability 

If required by the Owner, Watercraft Liability and/or Protection and Indemnity insurance covering all owned, non-

owned, and hired watercraft, used, operated, or hired by the General Contractor or the applicable Subcontractor in 

connection with the Project, including bodily injury with a minimum limit of $10,000,000 each occurrence. 
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7. Qualifications of Insurers 

Each Insurer who provides any insurance coverage required by this section must meet each of the following 

requirements: 

 
a. The Insurer must be duly licensed and/or authorized by the State of Georgia to 

transact a property and/or casualty insurance business in the State of Georgia; 

 
b. The Insurer must have an A.M. Best Policyholder Rating of a “A” and a Financial 

Rating of Class V111 or higher. 

 
 

8. Certificate of Insurance 

Prior to commencing any work at the Jobsite, the General Contractor and all Subcontractors must provide the 

Owner with a Certificate of Insurance. Failure of any 

party to provide such certificates of insurance will not be relief from the responsibility to carry and maintain such 

insurance.  Certificates should be sent to RRM. 

Coverage must include and Certificates of Insurance must evidence (see sample in forms section): 

 
a) Reference to: DEKALB COUNTY GOVERNMENT, Water Treatment Plant Program 

 

b) Additional Insured: The General Contractor and Subcontractors shall include 

DEKALB COUNTY GOVERNMENT and (Name of General Contractor) as additional 

Insureds (as respects Automobile, General and Excess/Umbrella Liability). Coverage 

must be primary and non-contributory. 

 
c) Waiver of Subrogation (as respects to Workers Compensation) in favor of DEKALB 

COUNTY GOVERNMENT and (Name of General Contractor). 

 
d) Notice of Cancellation: All required policies shall be endorsed to provide that notice of 

cancellation shall be given to Owner by insurance agent/broker or carrier; or if 

unavailable, General Contractor or Subcontractors must provide Owner with thirty 

(30) days advance written notice of cancellation or non-renewal (ten (10) days in the event of cancellation for non-payment of 

premium). 
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INSURANCE PROVIDED BY THE GENERAL CONTRACTOR AND ALL 

SUBCONTRACTORS (CONTINUED) 

 

 

 

9. Other Insurance Needed As Determined by Enrolled Contractors 

The Wrap-Up, as previously outlined, is intended to afford broad coverage and relatively high limits of liability, but may 

not provide all the insurance needed. Enrolled Contractors should have their insurance agent, broker or consultant 

review the coverages and limits outlined herein for adequacy against your existing program. In order to eliminate 

duplicate insurance premiums, Enrolled Contractors should amend their insurance program to recognize coverage 

provided to them under this Wrap-Up. It is suggested that Enrolled Contractors' General Liability policies exclude 

coverage for this Jobsite only to the extent coverage is provided for this Project by the Wrap-Up. In this manner, any 

broadened coverages or limits under the Enrolled Contractors’ insurance program will still be available to them. Any 

insurance for higher limits or other coverages that are required by the Contract, by law, or needed for the Enrolled 

Contractors’ protection must be purchased separately. Any premiums, deductibles or self-insured retentions under any 

additional coverages shall be borne by Enrolled Contractors. 

 
Any policy of insurance covering owned or leased machinery, watercraft, vehicles, tools, or equipment against physical 

loss or damage must include waiver of subrogation endorsements in favor of the Owner and the General Contractor, 

their employees, agents or assigns. 
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Onl 

ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS 

 

 
 

 

 

The Wrap-Up utilizes an online enrollment program through Resurgens Risk Management. General 

Contractors and all Subcontractors shall complete the online enrollment as outlined below. 

 

Key Information You Will Need To Begin 

1. Project Number (The DeKalb County website’s Bids & RFPs page show RFPs and ITBs with names so 

we will need to know which is preferred) 

2. Company’s Federal Identification # 

3. Certificate of Insurance 

4. General Liability Rate Sheets and Excess/Umbrella Liability Declaration Page 

 
New Users 

1. Go to Wrap-Up online registration site at http://www.dekalbwatertreatmentplantocip.com 

2. Complete New User Registration information on OCIP main page. 

3. Verify your account by entering the user validation code, which will be sent via email. 

4. Wait for General Contractor’s online approval; then proceed with registration process. 
 

Existing Users 

1. Go to Wrap-Up online registration site at http://www.dekalbwatertreatmentplantocip.com  

2. Enter username / password. 

3. Under the heading New OCIP Registration, select Register, enter project number. 

4. Update user profile, select awarding contractor; then proceed with online registration. 

 

 

 
1. Complete Form 1, Check the Signature Box, Send. 

2. Complete Form 2, Check the Signature Box, Submit. 

3. Review your Submittal Form, Send. 

4. You will receive a notice which states “Your Registration application is complete.” 

5. Email or fax the following to dcwtpocipadmin@rrmgt.com or 404-591-2883 

a. Insurance Certificate (See sample certificate in Forms Section) 

b. General Liability Additional Insured Endorsement (Comparable to CG 20 10 11/85) 

c. General Liability & Excess/Umbrella Liability Policy Declaration and Rate Sheets 
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Step 1 - Online Registration Process 

               For detailed registration instructions, go to 
http://www.dekalbwatertreatmentplantocip.com  

               Select “Instructions” at the bottom of the page. 

mailto:dcwtpocipadmin@rrmgt.com
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (continued) 
 

 

 

Step 1 - Online Registration Process 
 
 

 

 

1. Subcontractors may not commence work on this Project until enrollment is complete which 

requires that all forms are received, approved, and a certificate of insurance is provided by 

the Wrap-Up Administrator to the Enrolled Contractor. 

 
2. Enrollment is NOT automatic – Contractors are required to submit a separate registration 

for each project/contract they are performing work under. Excluded contractors (those not 

eligible to participate in the Wrap-Up due to contract value or scope of services) are also 

required to complete the online registration. 

 
3. Failure to submit the completed forms and documentation to the Wrap-Up Administrator 

within 30 days of the initial request may result in a delay of your monthly progress 

payments and/or an insurance cost deduction to your contract based on a percentage of 

your contract value (as determined by the Wrap-Up Administrator). 

 
4. Premiums should be based on rates in force at the time of the Contract Award and are not 

subject to change during the project period. The Insurance Deduction will be based on the 

amount shown on the Form 2 OR the amount included in the original bid, whichever is 

higher 

 
5. Accurately estimate payroll anticipated for this Contract (initial bid and all change orders) 

so as to develop an accurate bid deduction for the insurance costs. If it is determined at 

any time that your payroll was underestimated, there will be an interim adjustment of the 

bid deduction. At completion of the each Enrolled Contractor’s work, a final audit will be 

conducted of the actual payroll, receipts and insurance costs. The variance will be 

calculated based on the earned payroll or receipts less those estimated during the bidding 

and change order process. The earned insurance cost will be based on the rates shown 

on the approved Form 2. These rates will be applied to the entire project period. The 

difference will be adjusted from the Contract amount prior to the release of retainage. 

 
6. The Insurer has the right to examine and/or audit all records pertaining to this Project. 

 
7. Accurately utilize valid classification codes as defined in the latest version of the NCCI 

(National Council on Compensation Institute) Scopes Manual. These will also be audited 

and will be subject to change by the Wrap-Up Administrator should the work being 

performed not coincide with the classification codes and rates submitted in the Form 2. 

Important Notes 
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (CONTINUED) 

 

 
 

 

 

Enrolled Contractors must submit a Form 3 – Supplemental Insurance Information Form for any scope of work change orders to 

their contract for $20,000 or greater. 

 

 

 
 

1. Go to http://www.dekalbwatertreatmentplantocip.com 

2. Sign into user account. 

3. Select the applicable project number from the drop down box under Active Enrollments. 

4. Select Form 3. 

5. Provide additional contract value, scope of work, start/end dates, estimated man-hours 

and new General Liability and Excess/Umbrella Liability codes, rates, etc. 

6. Enter your name in the “Form Completed By” field, insert phone number, Submit. 

7. Acceptance is subject to General Contractor’s approval. 

Step 2 – Updating Enrollment to Include Change Orders 

Completing Online Form 
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ENROLLING IN THE WRAP-UP – COMPLETING THE FORMS (CONTINUED) 
 

 

 

 

 

 
 

Each Enrolled Contractor will submit a Form 6 - Notice of Completion, once the Enrolled Contractor has completed all of its 

work (including punch-list items). 

 

1. To submit an online Form 6 – Notice of Completion Form, go to 
http://www.dekalbwatertreatmentplantocip.com  

2. Sign into user account. 

3. Select the applicable project number from the drop down box under Active Enrollments. 

4. Select Form 6. 

5. Insert date of completion. 

6. Provide names of subcontractors completing work on the same date. 

7. Update company information if necessary. 

8. Enter your name in the “Form Completed By” field, insert your phone number, Submit. 

9. Acceptance is subject to General Contractor’s approval. 
 
 

Upon receipt and approval of the Form 6 – Notice of Completion: 

 
The Wrap-Up Administrator shall: 

Compute bid deduct reconciliation and forward Enrolled Contractor’s bid deduct reconciliations to the General Contractor and 

forward (Name of General Contractor)’s bid deduct reconciliation to the Owner. Once the final insurance deductions have been 

approved by the Wrap-Up Administrator, the General Contractor and Owner, no further adjustments, revisions or corrections 

to the insurance deductions will be allowed. 

 
The Owner (for (Name of General Contractor)) or the General Contractor (for all Subcontractors) 

shall: 

Close out the General Contractor’s Contract. The General Contractor closes out the Subcontractor’s Contract. 

Step 3 – Completion of Work 

Form 6 – Notice of Completion 
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Form 1 – OCIP Enrollment Request Form Part I 
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED) 
 

 

 

 

 

 

Form 1 – OCIP Enrollment Request Form Part I (Cont.) 



 

20 

 

 

 

 

 

Form 2 – OCIP Enrollment Request Form Part II 
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED) 
 

 

 

 

 

 
 

 

Form 2 – OCIP Enrollment Request Form Part II (Cont.) 
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Form 2 – OCIP Enrollment Request Form Part II (Cont.) 
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED) 
 

 

 

 

 

 

 

1. Commercial General Liability – 
$ 1,000,000 Each Occurrence 

$ 2,000,000 General Aggregate 

$ 2,000,000 Products/Completed Operations Aggregate* 

$ 1,000,000 Personal Injury and Advertising Liability 

$ 100,000 Damages to Rented Premises 

 
*Including term up to 5 years after substantial completion 

 
 

2. Excess/Umbrella Liability 

 
The General Contractor: $5,000,000 Each Occurrence/Aggregate 

 

Subcontractors: $1,000,000 Occurrence/Aggregate 
 
 

Basis of Insurance Cost Calculation – Coverage and Limits 
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED) 
 

 

 

 

 

Form 3 – Supplemental Insurance Information 
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Form 6 – Notice of Completion 
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ENROLLING IN THE WRAP-UP – FORMS SECTION (CONTINUED) 
 

 

 

 
 

 

Form 6 – Notice of Completion (Cont.) 
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DeKalb County – DeKalb Water Treatment Plant Program 
 
 

    CERTIFICATE OF LIABILITY INSURANCE 
DATE (MM/DD/YYY) 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the 
terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate 
holder in lieu of such endorsement(s). 

PRODUCER 

INSURANCE AGENT’S 
NAME ADDRESS 
CITY, STATE  ZIP CODE 
TELEPHONE NO. (INCLUDING AREA 
CODE) 

CONTACT 
NAME: 

PHONE 
(A/C, No. Ext): 

FAX 
(A/C, No): 

E-MAIL 
ADDRESS: 

 

INSURER(S) AFFORDING COVERAGE 
 

NAIC# 

INSURED 

YOUR COMPANY 
NAME ADDRESS 
CITY, STATE, ZIP CODE 
TELEPHONE NO. (INCLUDING AREA 
CODE) 

INSURER A : ABC Insurance Company  
INSURER B : DEF Insurance Company  
INSURER C : GHI Insurance Company  
INSURER D : JKL Insurance Company  
INSURER E :  
INSURER F:  

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER: 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY 
PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT 
TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT 
TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

Sample COI 
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ATTACHMENT N 
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