
DeKalb County 
Department of Purchasing and Contracting 

     Maloof Administration Building, 1300 Commerce Drive, 2nd Floor, Decatur, Georgia  30030       _ 

May 29, 2023 

INVITATION TO BID (ITB) NO.  23-101568 

FOR 

POLICE ACADEMY PHYSICAL ABILITY TEST (PAT) FACILITY 

DEKALB COUNTY, GEORGIA 

Senior Procurement Agent: Jennifer Schofield, NIGP-CPP 

Phone: 404.687.4042 

Email: jjschofield@dekalbcountyga.gov  

Mandatory DeKalb First LSBE 
Meeting: 
(Bidders must attend 1 meeting on 
either of the dates listed.) 

May 31, 2023; June 7, 2023 
Video Conference: Utilize the link supplied on our 
webpage: 
https://www.dekalbcountyga.gov/purchasing-
contracting/dekalb-first-lsbe-program  

Pre-Bid Conference and Site Visit: June 15, 2023 | 11:00 AM 
Former Bruce Street Senior Center 
2484 Bruce Street, Lithonia, GA  30058 

5:00 P.M. ET, June 20, 2023 
3:00 P.M. ET, June 29, 2023 

Deadline for Submission of Questions: 
Bid Opening: 
Bid Price Form Opening: 3 – 5 Business days after Bid Opening 

THE RESPONSIBILITY FOR SUBMITTING A RESPONSE TO THIS BID TO THE 
DEPARTMENT OF PURCHASING AND CONTRACTING OF DEKALB COUNTY 
GOVERNMENT ON OR BEFORE THE STATED DATE AND TIME WILL BE SOLELY 
AND STRICTLY THE RESPONSIBILITY OF THE BIDDER.
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ACKNOWLEDGEMENT OF BIDDER  

 I ___________________________ have had the opportunity to review and have reviewed 
this Bid Document Package dated ________, 20___ in its entirety and I agree that it is accurate 
and complete.  I_______________________ am duly and properly in office and I am fully 
authorized and empowered to execute this Acknowledgement for and on behalf of the 
Contractor.  

By: ______________________(SEAL) 
  Signature 

Name (Typed or Printed) 

Title 

Name of Business 

Federal Tax I.D. Number 

ATTEST: 

_________________________ 
Signature 

Name (Typed or Printed) 

Title 
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ADVERTISEMENT FOR BIDS 

DEKALB COUNTY, GEORGIA 

INVITATION NUMBER  23-101568    

Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing and Contracting, The 

Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, Georgia 30030, until 3:00 p.m. on the 29th  day of      

June, 2023, at which time and place they will be publicly opened and read aloud, for furnishing all labor, 

materials, equipment, and all things necessary pursuant to Drawings, Specifications, conditions, etc., for Police 

Academy Physical Ability Training (PAT) Facility (“the Project”).  Bid Price Form shall be opened and read 

aloud 3 to 5 business days after Bid Opening. 

SUBMIT ONE ORIGINAL BID PACKAGE (INCLUSIVE OF THE ENTIRE INVITATION TO BID 

DOCUMENT AND REQUIRED DOCUMENTS WITH THE EXCEPTION OF THE BID PRICE 

FORM) STAMPED “ORIGINAL” AND ONE IDENTICAL COPY OF THE BID PACKAGE ON USB 

FLASH DRIVE TO THE ADDRESS LISTED ABOVE.  

Contract Documents, Drawings, and Specifications for this Work can be obtained from DeKalb County’s website 

at: https://www.dekalbcountyga.gov/purchasing-contracting/bids-itb-rfps.  

PRE-BID CONFERENCE AND SITE VISIT  

A pre-bid conference and site visit will be held at 11:00 AM on June 15, 2023 at the former Bruce Street 

Senior Center, 2484 Bruce Street, Lithonia, GA 30058.  Bidders are strongly encouraged to attend and 

participate in the pre-bid conference and site visit.  For information regarding the pre-bid conference and site 

visit, please contact Jennifer Schofield,  NIGP-CPP, Senior Procurement Agent, 

jjschofield@dekalbcountyga.gov or 404.687.4042. This will be the only opportunity to view the location 

prior to the bids being due. 

QUESTIONS  

All questions concerning the Project and requests for interpretation of the solicitation may be asked and answered 

at the pre-bid conference; however, oral answers are not authoritative. Questions must be submitted to the 

Department of Purchasing and Contracting in writing via email to Jennifer Schofield at 

jjschofield@dekalbcountyga.gov.  Questions and requests for information or clarification concerning the 

specifications in this ITB must be submitted to the above listed contact person via email no later than the date 
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and time listed in the bid timetable.  Questions and requests for interpretation received after the above stated 

time or sent to anyone other than the listed contact person will not receive a response or be the subject of addenda. 

No Bid may be revoked or withdrawn until sixty (60) days after the time set for opening the Bids. 

THE COUNTY RESERVES THE RIGHT TO REJECT ANY AND ALL BIDS, TO WAIVE 

INFORMALITIES IN BIDDING, AND TO READVERTISE. 

This 29th day of May, 2023. 

            DEKALB COUNTY, GEORGIA 

By: ]xÇÇ|yxÜ fv{Éy|xÄw
Jennifer Schofield 
Senior Procurement Agent  
Department of Purchasing and Contracting
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INSTRUCTIONS TO BIDDERS 

GENERAL 

Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing 

and Contracting, The Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, Georgia 

30030, until 3:00 p.m. on the 29th day of June, 2023, for Police Academy Physical 

Ability Test Facility according to the Drawings and Specifications.  Bid Price Forms 

shall be opened and read aloud 3 to 5 business days after Bid Opening Date. Sealed 

Bids shall be submitted on the form furnished by the County and shall be submitted 

in duplicate.  SUBMIT ONE ORIGINAL BID PACKAGE (INCLUSIVE OF 

THE ENTIRE INVITATION TO BID DOCUMENT AND REQUIRED 

DOCUMENTS WITH THE EXCEPTION OF THE BID PRICE FORM) 

STAMPED “ORIGINAL” AND ONE IDENTICAL COPY ON USB FLASH 

DRIVE TO THE ADDRESS LISTED ABOVE.    

Complete Drawings, Specifications and Bid price forms may be obtained from the     

https://www.dekalbcountyga.gov/purchasing-contracting/bids-itb-rfps. Bids will be 

considered only from experienced and well-equipped contractors.  Prior to beginning 

construction, the successful Bidder will file with the County a Performance Bond and a 

Payment Bond, each equal to 100% of the Contract Price, with the terms and surety to be 

approved by the County; and furnish satisfactory proof of carriage of the insurance 

required.  

SUBMITTING BIDS 

Bids are to be submitted on the proper unaltered forms, and shall be addressed to the 

DeKalb County Department of Purchasing and Contracting, The Maloof Center, 2nd Floor, 

1300 Commerce Drive, Decatur, Georgia 30030, sealed, dated and enclosed in an envelope 

or package appropriately marked on the outside with the name of the Bidder, the date and 

hour of opening, and the Invitation to Bid Number and Project Name.   

FAILURE TO SUBMIT THE BID PRICE FORM IN A SEPARATE SEALED 

ENVELOPE SHALL DEEM THE BID NON-RESPONSIVE. INCLUDING THE 

PRICE SCHEDULE IN ANY AREA OUTSIDE OF ITS SEPARATE, SEALED 

ENVELOPE WILL RESULT IN BIDDER’S BID BEING DEEMED NON-

RESPONSIVE. 
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It is the responsibility of each Bidder to ensure that its submission is received by 3:00 p.m. 

on the bid due date. The time/date stamp clock located in the Department of Purchasing 

& Contracting shall serve as the official authority to determine lateness of any bid. The bid 

opening time shall be strictly observed. Be aware that visitors to our offices will go 

through a security screening process upon entering the building. Bidders should plan 

enough time to ensure that they will be able to deliver their submission prior to our deadline. 

Late submissions, for whatever reason, will not be evaluated. Bidders should plan their 

deliveries accordingly. Telephone or fax bids will not be accepted. 

 

BID PRICE FORM OPENING 

 
Bid Price Form openings shall be conducted in the Department of Purchasing and 

Contracting three (3) to five (5) days after the bid opening.  Only the Bid Price Forms of 

responsive bidders shall be opened.  The County reserves the right to decide which bid(s) 

will be deemed responsive and said determination shall be made in accordance with the 

requirements stated in this solicitation. 

 

BUSINESS LICENSE 

 
Bidders shall submit a copy of its current, valid business license with its Bid.  If the Bidder 

is a Georgia corporation, Bidder shall submit a valid county or city business license.  If 

Bidder is a joint venture, Bidder shall submit valid business licenses for each member of 

the joint venture. If the Bidder is not a Georgia corporation, Bidder shall submit a certificate 

of authority to transact business in the state of Georgia and a copy of its current, valid 

business license issued by its home jurisdiction.  If Bidder holds a professional license, 

then Bidder shall submit a copy of the valid professional license.  Failure to provide the 

business license, certificate of authority, or professional license required by this section, 

may result in the proposed Bid being deemed non-responsive. 

 

GENERAL CONTRACTOR’S LICENSE NUMBER 

As required by O.C.G.A. § 43-41-6, et seq., a Bidder responding to this Invitation to Bid 

must provide a copy of its Georgia General Contractor’s License with its Bid.  The Georgia 

General Contractor’s License must be issued in the name of the Bidder or in the name of 
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its qualifying agent.  If a proposed Bidder is relying upon a qualifying agent’s Georgia 

General Contractor’s License, then the name of the proposed Bidder must be set forth on 

the license as an affiliated business organization/dependent licensee.  All licenses must be 

current, valid, and issued in compliance with applicable law.  Failure to provide this license 

with the Bid will result in the proposed Bid being deemed non-responsive.   

 

OTHER LICENSES REQUIRED 

Pursuant to the Scope of Work, the General Contractor must ensure that it or its team has 

the required licenses to complete the Scope of Work. Electrical, HVAC and Sprinkler 

Systems Licenses are required to be submitted with the Bid. 

 

DAVIS BACON WAGES ACT 
 
Davis Bacon wage rates apply to this project.  The applicable wage rate determination 

posted on the Davis Bacon web site of the U.S. Department of Labor, 

http://www.wdol.gov/dba.aspx applies to this project 

DAVIS BACON 

 

QUESTIONS, ADDENDA AND INTERPRETATION 

 
All questions concerning the Project and requests for interpretation of the solicitation may 

be asked and answered at the pre-bid conference; however, oral answers are not 

authoritative. Questions must be submitted to the Department of Purchasing and 

Contracting in writing via email to jjschofield@dekalbcountyga.gov.  Questions and 

requests for information or clarification concerning the specifications in this ITB must be 

submitted to the above listed contact person via email no later than the date and time listed 

in the bid timetable.  Questions and requests for interpretation received after the above stated 

time or sent to anyone other than the listed contact person will not receive a response or be 

the subject of addenda. For questions and requests for interpretation after the pre-bid 

conference, each response shall be given in written addendum, separately numbered and 

dated, and published on the County website in sufficient time for interested parties to 

review.  No responses to requests, answers to specification questions, or additional 

information shall be supplied after June 20, 2023. 
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ACKNOWLEDGMENT OF ADDENDA 

 
Addenda may be issued in response to changes in the Invitation to Bid.  Addenda must be 

acknowledged by signing and returning the Addendum Acknowledgement with the Bid.  

Acknowledgments must be received by the County before the Bid opening time and date.  

Failure to properly acknowledge any addendum may result in the proposed Bid being 

deemed non-responsive. Bidder may call Jennifer Schofield, NIGP-CPP, Senior 

Procurement Agent at 404.687.4042 or send an email to jjschoifeld@dekalbcountyga.gov 

to verify the number of addenda prior to submission. All addenda issued for this Project 

may be found on DeKalb County’s website, www.dekalbcountyga.gov/formalbids.  

 

AUTHORITY TO SIGN 

 
If a Bid is submitted by an individual, his/her name and mailing address must be shown.  

If submitted by a corporation, partnership, or joint venture, the name and physical mailing 

address of each member of the corporation, partnership, or joint venture must be shown.  

If submitted by a corporation, the Certificate of Corporate Bidder in the form attached to 

the Bid Document Package must be executed and submitted with the Bid.  If submitted by 

a joint venture, the Certificate of Authority – Joint Venture in the form attached to the Bid 

Document Package must be executed and submitted with the Bid.  A post office box is not 

acceptable as a physical mailing address. The legal and proper name of the proprietorship, 

corporation, or partnership submitting the Bid shall be printed or typed in the space 

provided on the Certificate of Corporate Bidder. 

 
BID GUARANTEE TO ACCOMPANY BID 

 
Each Bid must be accompanied by a Bid Guarantee in an amount of not less than ten 

percent (10%) of the amount of the Bid.  The Bid Guarantee may be in the form of an 

official bank check payable to DeKalb County, or a Bid Bond in the form provided in the 

Bid Document Package.  The Bid Bond shall be issued by a surety company licensed to 

write bonds in the State of Georgia, listed in the most current U.S. Treasury Circular No. 

570, and have a current A.M. Best rating of "A" (Excellent) with a Financial Size Category 

of XII or better.   
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VALID INSURANCE, BONDS, LICENSES, PERMITS, AND CERTIFICATES 

 
Bidder shall ensure that any bond, bid bond, payment bond, performance bond, insurance, 

license, permit or certificate submitted in response to this Invitation to Bid or as part of the 

Contract for this Project shall be current and valid when submitted, and shall remain valid, 

current and maintained in good standing for the Contract Term. 

 

BUILDERS’ RISK INSURANCE COVERAGE      
 
DeKalb County shall procure and maintain Builders Risk Insurance on the entire work 

which provides “All-risk” form that shall at least include insurance for physical loss or 

damage to the Work, temporary buildings, falsework, and materials and equipment in 

transit, and shall insure against at least the following perils or causes of loss: fire, lightning, 

extended coverage, theft, vandalism, malicious mischief, earthquake, collapse, debris 

removal, demolition occasioned by enforcement of Laws and Regulations, water damage 

(other than caused by flood), and such other perils or causes of loss as may be specifically 

required by Supplementary Conditions) until Final Completion and Acceptance of the 

Project.  Such policy of insurance shall contain at least the following sub-limits of 

insurance and deductibles: 

Sub-limits:  

Property in Transit $1,000,000 

Property in Offsite Storage $1,000,000 

Plans & Blueprints $25,000 

Debris Removal 25% of Insured Physical 
Loss 

Delay in Completion / Soft Cost TBD  
Ordinance of Law (Increased Cost of Construction) $1,000,000 

Flood and Earthquake TBD – Full Contract Value  
Deductibles:  

Flood and Earthquake $25,000 

Water Damage other than Flood $100,000 

All other Perils $10,000 
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RIGHTS RESERVED 

The County reserves the right to reject any or all Bids, to waive informalities, and to re-

advertise.  The County reserves the right to decide which Bid will be deemed lowest, 

responsive and responsible.  For consideration as a responsible Bidder, the proposed Bidder 

shall, among other qualifications, demonstrate in its Bid that it has been the general 

contractor engaged in construction and successful completion of facilities of similar 

character and magnitude for at least five (5) years, and shall demonstrate the financial 

ability to perform the required Work.  Bidder may be required to submit evidence setting 

forth qualifications which entitle him to consideration as a responsible Bidder.  A list of 

work of similar character successfully completed within the last five (5) years may be 

required as set forth in the Invitation to Bid giving the location and size of each project. 

Bidder shall complete the Reference and Release Form attached to the Bidder Document 

Package.  In addition, the Bidder shall submit, upon request by the County, a list of 

equipment available for use on this Work with its Bid.  Any additions, conditions, 

limitations, or provisions attached to the Bid shall render it informal, and will be cause for 

rejection as non-responsive.  No Bid may be revoked or withdrawn until sixty (60) days 

after the time set for opening the Bids. 

AWARD OF CONTRACT 

The Contract, if awarded, will be awarded to that responsible Bidder whose responsive Bid 

will be most advantageous to the County, price and other factors considered.  The County 

is entitled to make the determination in its sole discretion. The Contract between the 

County and the Contractor shall be executed in the form attached to the Bid Document 

Package on pages 71-125 and shall form a binding contract between the contracting parties. 

A  Performance Bond and a Payment Bond, each equal to 100% of the Contract Price, 

must be provided by the successful Bidder, issued in proper form by a surety company 

licensed to write bonds in the State of Georgia, listed in the most current U.S. Treasury 

Circular No. 570, and which has a current A.M. Best rating of "A" (Excellent) with a 

Financial Size Category of XII or better.  Bonds given shall meet the requirements of the 

law of the State of Georgia including, but not limited to, O.C.G.A. §13-10-1 and 

§36-91-21 et seq.   
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FAILURE TO EXECUTE CONTRACT 

The County shall have sixty (60) days after the time set for openings of Bids to notify a 

Bidder of the County’s acceptance of the Bid and its intent to award the Contract to such 

Bidder.  If the County so notifies a Bidder and the Bidder fails to enter into the Contract in 

the form attached to the Bid Document Package on pages 71-125 within ten (10) days of 

receiving such notice, or fails within that time to provide the required Payment and 

Performance Bonds and proof of required insurance, the amount of the Bid Bond or other 

Bid Guarantee shall be paid over to the County as liquidated damages.  The acceptance of 

the payment of the Bid Bond shall not operate to bar any claim the County might otherwise 

have against the Bidder, and the County shall be authorized to pursue any claim against the 

Bidder for failure to consummate the Contract as may be authorized by law. 

TIME AND LIQUIDATED DAMAGES 

Construction must begin within ten (10) days from the date the Contractor acknowledges 

receipt of the Notice to Proceed, by signing and inserting the acknowledgement date on the 

Notice to Proceed.  Contractor shall fully complete the Work within 56 days from and 

including the acknowledgement date. 

LOCATIONS AND SITE 

The site of the proposed Work is at the stated location(s) within DeKalb County, Georgia.  

By submitting a Bid, the Bidder accepts the site in its present condition and agrees, if 

awarded the Contract, to carry out all Work in accordance with the requirements of the 

Contract, the Specifications and as shown on the Drawings. The Bidder shall, before 

submitting a Bid, visit the site and acquaint itself with the actual conditions and the location 

of any or all obstructions that may exist on the site. The documents comprising the Contract 

contain the provisions required for the completion of the Work to be performed pursuant 

to this Contract.  Information obtained from an officer, agent, or employee of the County, 

or any other person shall not affect the risks or obligations assumed by the Contractor or 

relieve it from fulfilling any of the conditions of the Contract.  Each Bidder, prior to 

submitting his Bid, is responsible for inspecting the site and for reading and being 

thoroughly familiar with all of the documents comprising the Contract and Bid Document 
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Package.  The failure or omission of any Bidder to so familiarize himself shall in no way 

relieve any Bidder from any obligation in respect to his Bid. The Contractor shall inspect 

all easements and rights-of-way to insure that the County has obtained all land and rights-

of-way necessary for completion of the Work to be performed pursuant to the Contract. 

The Contractor shall comply with all stipulations contained in easements acquired by the 

County.  If applicable to the Work, all easements and rights-of-way documents are 

available for inspection.  The Contractor shall not be entitled to damages and agrees not to 

make any claim against the County, its officials or employees for the failure to obtain 

necessary interests in land for this Project.  The Contractor shall accurately locate above-

ground and below-ground utilities and structures which may be affected by the Work using 

whatever means may be appropriate. 

DEKALB FIRST ORDINANCE 

It is the objective of the Chief Executive Officer and Board of Commissioners of DeKalb 

County to provide maximum practicable opportunity for all businesses to participate in 

the performance of government contracts.  The current DeKalb County List of Certified 

Vendors may be found on the County website at 

https://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-

contracting.  

It is required that all responding Bidders attend the mandatory LSBE meeting within two-

weeks of the solicitation’s advertisement, and comply, complete and submit all LSBE forms 

with the Bidder’s response in order to remain responsive.  Attendance can be in person, via 

video conference and teleconference.  Video conferencing is available 

through Skype/Lync.  Instructions for attendance via video conference can be found on the 

County’s website at https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-

lsbe-program.   

For further details regarding the DeKalb First Local Small Business Enterprise Ordinance, 

contact the LSBE Program representative at DeKalbFirstLSBE@dekalbcountyga.gov or 

(404) 371-7051.
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FEDERAL WORK AUTHORIZATION PROGRAM PARTICIPATION 

All qualifying Contractors and Subcontractors performing work with DeKalb County, 

Georgia must register and participate in the federal work authorization program to verify 

the work eligibility information of new employees.  In order for a Bid to be considered, it 

is mandatory that the Bidder’s Affidavit of Compliance with O.C.G.A. §13-10-91 

included as page 43 be completed and submitted with the Bid. 

GEORGIA OPEN RECORDS ACT 

Without regard to any designation made by the person or entity making a submission, 

DeKalb County considers all information submitted in response to this invitation or request 

to be a public record that will be disclosed upon request pursuant to the Georgia Open 

Records Act, O.C.G.A. §50-18-70 et seq., without consulting or contacting the person or 

entity making the submission, unless a court order is presented with the submission.  You 

may wish to consult an attorney or obtain legal advice prior to making a submission. 

FIRST SOURCE JOBS ORDINANCE 

The DeKalb County First Source Jobs Ordinance requires contractors or beneficiaries 

entering into any type of agreement with the County, including purchase orders, regardless 

of what they may be called, for the procurement or disposal of supplies, services, 

construction projects, professional or consultant services, which is funded in whole or part 

with County funds or County administered funds in which the contractor is to receive 

$50,000 or more in County expenditures or committed expenditures and recipient of urban 

redevelopment action grants or community development block funds administered in the 

amount of $50,000 or more make a good faith effort to hire DeKalb County residents for 

at least 50% of jobs using the First Source Registry (candidate database). The work to be 

performed under this contract is subject to the provisions of the DeKalb County First 

Source Jobs Ordinance.  Please complete the First Source Jobs Ordinance 

Acknowledgement and New Employee Tracking Form included in Attachment H, First 

Source Jobs Ordinance (with Exhibits 1 – 4) and submit with the responder’s proposal.    
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For more information on the First Source Jobs Ordinance requirement, please contact 

WorkSource DeKalb at www.worksourcedekalb.org or 404-687-3400. 

ETHICS RULES 

Bidders are subject to the Ethics provision within the DeKalb County Purchasing Policy; 

the Organizational Act, Section 22A, the Code of DeKalb County; and the rules of 

Executive Order 2014-4.  Any violations will be addressed, pursuant to these policies and 

rules. 

To the extent that the Organizational Act, Section 22A, the Code of DeKalb County, and 

the rules of Executive Order 2014-4 allow a gift, meal, travel expense, ticket, or anything 

else of value to be purchased for a CEO employee by a contractor doing business with 

the County, the contractor must provide written disclosure, quarterly, of the exact nature 

and value of the purchase to the Chief Integrity Officer, if created, or the Finance 

Director or his/her designee.  Every contractor conducting business with the County 

will receive a copy of these ethical rules at the time of execution 

of the contract. 

DEKALB COUNTY, GEORGIA'S TITLE VI POLICY STATEMENT   

DeKalb County, Georgia is committed to compliance with Title VI of the Civil Rights 

Act of 1964 and all related regulations and directives. DeKalb County assures that no 

person shall on the grounds of race, color, sex, or national origin, as provided by Title 

VI of the Civil Rights Act of 1964, the Federal-Aid Highway Transportation Act of 

1973, and the Civil Rights Restoration Act of 1987 be excluded from participation in, 

be denied the benefits of, or be otherwise subjected to discrimination under any 

program or activity. DeKalb County further assures that no person shall on the 

grounds of age, low income, disability, sexual orientation or gender identity be 

excluded from participation in, be denied the benefits of, or be otherwise subjected to 

discrimination under any program or activity. 

DeKalb County assures every effort will be made to ensure nondiscrimination in all of 

its programs and activities, whether those programs and activities are federally funded or 

not. In addition, DeKalb County will take reasonable steps to provide meaningful access 

to services for persons with Limited English Proficiency (LEP). 
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STANDARD COUNTY CONTRACT 

The attached sample contract is the County’s standard contract document, which 

specifically outlines the contractual responsibilities.  All bidders should thoroughly review 

the document prior to submitting a bid.  Any proposed revisions to the terms or language 

of this document must be submitted in writing with the bidder’s bid.  Since proposed 

revisions may result in a bid being rejected if the revisions are unacceptable to the County, 

bidders should review any proposed revisions with an officer of the firm having authority 

to execute the contract.  No alterations can be made in the contract after award by the Board 

of Commissioners. 
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BID PRICE FORM

*** BID PRICE FORM MUST BE SUBMITTED IN A SEPARATE SEALED 
ENVELOPE OR BIDDER WILL BE DEEMED NON-RESPONSIVE AND WILL 
NOT BE CONSIDERED FOR AWARD***DO NOT INCLUDE ON USB FLASH 

DRIVE*** 

TO: The Governing Authority of DeKalb County, Georgia 

The undersigned, as Bidder, declares that he has carefully examined the Bid 

Document Package for ITB 23-101568, Police Academy Physical Ability Testing 

(PAT) Facility an annexed proposed form of Contract, the Specifications therein 

contained, and the Drawings therein referred to, and that he proposes and agrees that if 

his Bid is accepted, to provide the necessary machinery, tools, apparatus, and other 

means of construction, and will furnish all materials and labor specified in the Contract, or 

called for by the Drawings, or necessary to complete the Work in the manner therein 

specified within the time specified, as therein set forth for the following lump sum 

amount which sum is hereinafter referred to as the “Base Bid.” The Base Bid includes 

and encompasses the cost of all labor, materials, equipment, tools, supervision, 

scheduling, safety program, coordination, engineering, testing, surveys, layout, 

cleanup, and other things and services required to complete the entire Project in strict 

conformity with the Drawings, Specifications, the Contract, and all addenda and 

authorized written clarifications issued prior to the Bid date.  Without limitation, the 

Base Bid also includes all applicable sales and use taxes, fees, temporary lighting, 

heating and cooling, temporary utilities, security for the site, freight costs, handling costs, 

permit costs, field and main office costs, bond premiums, insurance premiums, direct 

and indirect administrative costs, overhead, and profit. 

($               ) 

(State amount in words on this line)   (In figures) 
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ITEM DESCRIPTION Unit Price

1 GENERAL CONSITIONS AND CONTRACTOR FEE LS

2 BULDING FOUNDATIONS AND SLAB-ON-GRADE LS

3 STRUCTURAL SYSTEM LS

4 ROOFING SYSTEM LS

5 EXTERIOR WALL SYSTEM LS

6 ENTRANCE DOORS AND OPENINGS LS

7 INTERIOR DOORS AND OPENINGS LS

8 INTERIOR PARTITIONS LS

9 WALL FINISHES LS

10 FLOOR FINISHES AND BASE LS

11 CEILINGS AND SOFFITS LS

12 STAIRS AND RAILINGS LS

13 ACCESSORIES AND SPECIALTIES LS

14 FIXED EQUIPMENT LS

15 CASEWORK AND MILLWORK LS

16 LOOSE EQUIPMENT AND FURNISHINGS LS

17 MECHANICAL CONVEYANCES LS

18 WATER SUPPLY AND TREATMENT LS

19 WASTE WATER DISPOSAL AND TREATMENT LS

20 PLUMBING LS

21 FIRE PROTECTION LS

22 HVAC SYSTEM LS

23 ELECTRICAL POWER LS

24 LIGHTING LS

25 SPECIAL SYSTEMS AND COMMUNICATIONS LS

26 SITE DEVELOPMENT LS

27 SITE UTILITIES LS

28 DEMOLITION LS

Description of Alternate Unit Price

1

Prepare floor, provide and install new Vinyl Composite Tile (VCT) in entry 
vestibule and interior corridors to extent of existing within immediate space 
(not beyond interior doors into adjacent spaces or corridors).  Existing 
flooring to be removed in advance by owner under separate contract

LS Price in Words: 

______________________________________

TOTAL BID:

This is a LUMP SUM Bid.  The following Bid Price Form is intended as a general recap of the work involved, it is NOT an all‐inclusive 
detail of everything required to do this job.  It is the Contractor's responsibility to carefully review the plans, specifications, and project 
to determine what is needed to do the whole job, and to reflect this in the LUMP SUM BID.  IF DURING THE BID PROCESS, THE 
CONTRACTOR NOTICES A DISCREPANCY BETWEEN THE WORK REQUIRED AND THE BID PRICE FORM, IT MUST BE BROUGHT TO THE 
COUNTY'S ATTENTION PRIOR TO THE BID DUE DATE.

ALTERNATE:

Total Bid in Words:

$____________________
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Attached hereto is Bid Bond made by  

, a surety company listed in the most 

current Us Treasury Circular No. 570 and licensed to write surety bonds in the State of 

Georgia, payable to DeKalb County, Georgia (or official bank check), in the amount of ten 

percent (10%) of the above Bid. 

If this Bid shall be accepted by DeKalb County and the undersigned shall fail to execute a 

satisfactory contract in the form of said proposed Contract, give satisfactory Performance 

and Payment Bonds, or furnish satisfactory proof of the insurance required, as stated in the 

Instructions to Bidders attached hereto within ten (10) days from the Notice of Award of 

the Contract, then the County may at its option, determine that the undersigned abandoned 

the Contract and thereupon this Bid shall be null and void, and the sum stipulated in the 

attached Bid Bond (or official bank check) shall be forfeited to the County as liquidated 

damages. 

Bidder declares its intent to subcontract the portion of the Work as below stated.  Bidder 

understands and agrees that the use of any Subcontractor not listed below shall be strictly 

prohibited without prior written approval from the County. (List the names of all 

subcontractors and the work to be performed by the subcontractor on the lines provided 

below.)  

_____________________________________________________________________________________ 

_______________________________________________________________________ 

Bidder further declares that the full names and residence addresses of all persons and 

parties interested in the foregoing Bid as principals are as follows:  

_______________________________________________________________________ 

_______________________________________________________________________ 

Bidder declares further that it is  / is not  a DeKalb County Firm.    
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Signed, sealed, and dated this day of , 20       . 

By:___________________________(SEAL)
     Signature 

____________________________________ 
Print Name of Signer 

____________________________________ 
Title of Signer 

____________________________________ 
Name of Business Entity Submitting Bid 

____________________________________ 
Bidder’s Street Address 

____________________________________ 
Bidder’s City, State and Zip Code 

____________________________________ 
Bidder’s Phone Number 

____________________________________ 
Bidder’s Fax Number 

____________________________________ 
Bidder’s E-Mail Address 
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BID BOND FORM 

KNOW ALL MEN BY THESE PRESENTS, that we,  

(hereinafter called the Principal) and 

(hereinafter  

called the Surety), a corporation chartered and existing under the laws of the State of 

with its principal offices in the City of                                              ___________and listed in the 

Federal Register and licensed to write surety bonds in the State of Georgia, are held and firmly 

bound unto DeKalb County, Georgia, in the full and just sum of 10% of the Principal’s Bid good 

and lawful money of the United States of America, to be paid upon demand of DeKalb County, 

Georgia, to which payment well and truly to be made we bind ourselves, our heirs, executors, 

administrators, and assigns, jointly and severally and firmly by these presents. 

WHEREAS, the Principal is about to submit, or has submitted to DeKalb County, Georgia, a Bid for 

ITB 23-101568, Police Academy Physical Ability Testing (PAT) Facility. 

WHEREAS, the Principal desires to file this Bond in accordance with law to accompany this Bid. 

NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted within 

sixty (60) days of the Bid opening, the Principal shall execute a Contract in accordance with the 

Bid and upon the terms, conditions, and prices set forth therein, and in the form and manner 

required by DeKalb County, Georgia, and within ten (10) days from the date of Notice of Award 

of the Contract, execute a sufficient and satisfactory Performance Bond and Payment Bond 

payable to DeKalb County, Georgia, each in an amount of one hundred percent (100%) of the total 

Contract Price, in form and with security satisfactory to DeKalb County and furnish satisfactory 

proof of the insurance required, then this obligation to be void; otherwise, to be and remain in full 

force and virtue in law; and the Surety shall, upon failure of the Principal to comply with any or 

all of the foregoing requirements within the time specified above, immediately pay to the aforesaid 

DeKalb County, Georgia, upon demand, the amount hereof in good and lawful money of the 

United States of America, not as a penalty, but as liquidated damages. 
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IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly 

signed and sealed this                day of                                    , 20       . 

PRINCIPAL 

By: _______________________________(SEAL) 
      Signature of Principal 

_________________________________________ 
Print Name and Title of Authorized Signer 

_________________________________________ 
Print Name of Principal Business 

ATTEST: 

_________________________________________ 
Corporate Secretary 

SURETY  

By: ________________________________(SEAL) 
     Signature of Surety (by Power of Attorney) 

_________________________________________ 
Print Name and Title of Authorized Signer 

_________________________________________ 
Print Name of Surety Business 

WITNESS: 

________________________________________
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ATTACHMENT B 

CONTRACTOR REFERENCE AND RELEASE FORM 
List below at least three (3) references, including company name, contact name, address, email 
address, telephone numbers and contract period who can verify your experience and ability to 
perform the type(s) of product(s)/ service(s) listed in the solicitation.  References must be for three 
(3) completed projects of similar size, scope and complexity within the last five (5) years. 

Company Name Contract Period 

Contact Person Name and Title Telephone Number  (include area code) 

Complete Primary Address City State Zip Code

Email Address Fax Number (include area code) 

Project Name and Description 

Company Name Contract Period 

Contact Person Name and Title Telephone Number  (include area code) 

Complete Primary Address City State Zip Code

Email Address Fax Number (include area code) 

Project Name and Description 

Company Name Contract Period 

Contact Person Name and Title Telephone Number  (include area code) 

Complete Primary Address City State Zip Code

Email Address Fax Number (include area code) 

Project Name and Description 

REFERENCE CHECK RELEASE STATEMENT 

You are authorized to contact the references provided above for purposes of this ITB. 

Signed_______________________________________ Title___________________________ 
   (Authorized Signature of Bidder) 

Company Name _____________________________________Date ____________________ 

ITB - 23101568, Police Academy Physical Ability (PAT) Facility Page 23 of 125



   
 

 

ATTACHMENT C 
 

LSBE SUBCONTRACTOR REFERENCE AND RELEASE FORM 
List below at least three (3) references, including company name, contact name, address, email 
address, telephone numbers and contract period who can verify your experience and ability to 
perform the type(s) of product(s)/ service(s) listed in the solicitation. 
 

Company Name Contract Period 
 

Contact Person Name and Title 
 

Telephone Number  (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
Company Name 
 

Contract Period 
 

Contact Person Name and Title 
 

Telephone Number  (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
Company Name 
 

Contract Period 

Contact Person Name and Title 
 

Telephone Number  (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
REFERENCE CHECK RELEASE STATEMENT 

 
You are authorized to contact the references provided above for purposes of this ITB. 
 
Signed_______________________________________ Title___________________________ 
             (Authorized Signature of LSBE Subcontractor) 

Company Name _____________________________________Date ____________________ 
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ATTACHMENT D 

CONTRACTOR & SUBCONTRACTOR EVIDENCE OF COMPLIANCE: 

(1) County contracts for the physical performance of services within the state of Georgia
shall include the following provisions: 1

a. the contractor has registered with and is authorized to use the federal work
authorization program to verify information on all newly hired employees or
subcontractors;

b. by affidavit, the contractor must attest to the contractor’s name, address, user
identification number, date of authorization, and verification of the continual
participation throughout the contract period, and

c. the affidavit shall become a part of the covered contract and must be attached.

(2) No contractor or subcontractor who enters into a contract with the County shall enter into
such a contract or subcontract in connection with the physical performance of services
within Georgia unless the contractor or subcontractor registers and participates in the
federal work authorization program to verify information of all newly hired employees.
Any employee, contractor, or subcontractor of such contactor or subcontractor shall also
be required to satisfy the requirements of O.C.G.A. § 13-10-91, as amended.

(3) Upon contracting with a new subcontractor, a contractor or subcontractor shall, as a
condition of any contract or subcontract entered into pursuant to O.C.G.A. § 13-10-91, as
amended, agree to provide the County with notice of the identity of any and all subsequent
subcontractors hired or contracted by the contractor or subcontractor. Such notice shall be
provided within five (5) business days of entering into a contract or agreement for hire
with any subcontractor.  Such notice shall include an affidavit from each subsequent
contractor attesting to the subcontractor’s name, address, user identification number, and
date of authorization to use the federal work authorization program.

(4) An affidavit shall be considered an open public record; provided, however, that any
information protected from public disclosure by federal law or by Article 4 of Chapter 28
of Title 50 shall be redacted.  Affidavits shall be maintained by the County for five years
from the date of receipt.

(5) To verify compliance, the contractor agrees to participate in random audits conducted by
the Commissioner of the Georgia Department of Labor.  The results of the audits shall be
published on the www.open.georgia.gov website, and on the Department of Labor’s
website no later than December 31 of each year.

(6) Any person who knowingly and willfully makes a false, fictitious, or fraudulent statement
in an affidavit submitted pursuant to O.C.G.A. § 13-10-91 shall be guilty of a violation of
Code § 16-10-20 and, upon conviction, shall be punished as provided in such section.
Contractors and subcontractors convicted for false statements based on a violation of such
section shall be prohibited from bidding on or entering into any public contract for twelve
(12) months following such conviction.

_______________________ 
1 O.C.G.A. § 13-10-91, as amended
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ATTACHMENT E 

CONTRACTOR AFFIDAVIT 

By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-91, as 
amended, stating affirmatively that the individual, firm or corporation which is contracting with DEKALB 
COUNTY, GA, a political subdivision of the State of Georgia, has registered with and is participating in a 
federal work authorization program* [any of the electronic verification of work authorization programs 
operated by the United States Department of Homeland Security or any equivalent federal work 
authorization program operated by the United States Department of Homeland Security to verify 
information of newly hired employees, pursuant to the Immigration Reform and Control Act of 1986 
(IRCA), P.L. 99-603, in accordance with the applicability provisions and deadlines established in O.C.G.A. 
§ 13-10-91, as amended].  The affiant agrees to continue to use the federal work authorization program
throughout the contract period.

The undersigned further agrees that, should it employ or contract with any subcontractor(s) in 
connection with the physical performance of services pursuant to this contract with the COUNTY, 
contractor will secure from such subcontractor(s) similar verification of compliance with O.C.G.A. § 13-
10-91, as amended, on the Subcontractor Affidavit form.  Contractor further agrees to maintain records of
such compliance and provide a copy of each such verification to the COUNTY, within five (5) days from
when the subcontractor(s) is retained to perform such service.

BY: Authorized Officer or Agent Federal Work Authorization 
(Bidder’s Name) Enrollment Date 

Title of Authorized Officer or Agent of Bidder Identification Number 

Printed Name of Authorized Officer or Agent 

Address (* do not include a post office box) 

SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE 

_______________ DAY OF _______________________, 20__ 

____________________________________________________ 
Notary Public 

My Commission Expires:  _______________________________ 
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ATTACHMENT F 

SUBCONTRACTOR AFFIDAVIT 

By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-91, as 
amended, stating affirmatively that the individual, firm, or corporation which is engaged in the physical 
performance of services under a contract with _________________________________name of contractor) 
on behalf of DEKALB COUNTY, GA, a political subdivision of the State of Georgia, has registered with 
and is participating in a federal work authorization program* [any of the electronic verification of work 
authorization programs operated by the United States Department of Homeland Security or any equivalent 
federal work authorization program operated by the United States Department of Homeland Security to 
verify information of newly hired employees, pursuant to the Immigration Reform and Control Act of 1986 
(IRCA), P.L. 99-603, in accordance with the applicability provisions and deadlines established in O.C.G.A. 
§ 13-10-91, as amended].  The affiant agrees to continue to use the federal work authorization program
throughout the contract period.]

________________________________
BY: Authorized Officer or Agent 

(Bidder’s Name) 

_________________________
Federal Work Authorization 
Enrollment Date 
________________________

Identification Number 

______________________________________________
Title of Authorized Officer or Agent of Bidder  

______________________________________________ 
Printed Name of Authorized Officer or Agent 

______________________________________________ 
Address (* do not include a post office box) 

SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE 

_______________ DAY OF _______________________, 20__ 

____________________________________________________ 
Notary Public 
My Commission Expires:  
_______________________________ 
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DEKALB FIRST LSBE INFORMATION  
WITH EXHIBITS A – B 

SCHEDULE OF LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION 
   OPPORTUNITY TRACKING FORM 

The Chief Executive Officer and the Board of Commissioners of DeKalb County believe that it is 
important to encourage the participation of small and local businesses in the continuing business of 
County government; and that the participation of these types of businesses in procurement will 
strengthen the overall economic fabric of DeKalb County, contribute to the County’s economy and tax 
base, and provide employment to local residents.  Therefore, the Chief Executive Officer and the Board 
of Commissioners have made the success of local small businesses a permanent goal of DeKalb County 
by implementing the DeKalb First Local Small Business Enterprise Ordinance. 

PROVISIONS OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE (LSBE) 
ORDINANCE 

Percentage of  LSBE Participation Required 
20% of  Total Award 

Certification Designation Request For Proposals 
(RFP) 

LSBE Within DeKalb  (LSBE-
DeKalb) 

Ten (10) Preference 
Points 

LSBE Outside DeKalb (LSBE-
MSA) 

Five (5) Preference Points 

Demonstrated GFE Two (2) Preference Points 

Certified Local Small Business Enterprises (LSBEs) located within DeKalb County and prime 
contractors utilizing LSBEs that are locally-based inside DeKalb County shall receive ten (10) points 
in the initial evaluation of their response to any Request for Proposal.  Certified LSBEs located outside 
of DeKalb County but within the nine (9) County Metropolitan Statistical Area (MSA) consisting of 
Cherokee, Clayton, Cobb, Douglas, Fayette, Fulton, Gwinnett, Henry and Rockdale Counties shall 
receive five (5) points in the initial evaluation of their response to any Request for Proposal. Prime 
Contractors who demonstrate sufficient good faith efforts in accordance with the requirements of the 
ordinance shall be granted two (2) points in their initial evaluation of responses to any Request for 
Proposal. Pro-rated points shall be granted where a mixture of LSBE-DeKalb and LSBE MSA firms 
are utilized.  Utilization of each firm shall be based upon the terms of the qualified sealed solicitation. 

Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) because 
they are either a certified LSBE-DeKalb or LSBE-MSA firm or has obtained 20% participation of an 
LSBE-DeKalb or LSBE-MSA firm, submits the lowest bid price shall be deemed the lowest, 
responsive and responsible bidder.  

Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) and 
documented good faith efforts, submits a lower bid price than a Prime Contractor that achieved 20% 
LSBE participation, or otherwise required benchmark, then the Prime Contractor who actually met the 
benchmark will be given the opportunity to match the lowest bid price of the Prime Contractor who 
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only made good faith efforts. Prime Contractor(s) who choose not to match the lowest bid price, then 
the Prime Contractor who made the good faith efforts will be deemed the lowest, responsive and 
responsible bidder. 
 
For all qualified sealed solicitations, the Director of Purchasing and Contracting, DeKalb County 
Government, shall determine if the bidder/proposer has included written documentation showing that 
at least twenty percent (20%) of the total contract award will be performed by a certified LSBE.  This 
written documentation shall be in the form of a notarized Schedule of LSBE Participation (Attached 
hereto as “Exhibit A”.)  For all contracts, a signed letter of intent from all certified LSBEs describing 
the work, material, equipment and/or services to be performed or provided by the LSBE(s) and the 
agreed upon percentage shall be due with the bid or proposal documents and included with “Exhibit 
A”.  The certified vendor list establishes the group of Certified LSBE’s from which the bidder/proposer 
must solicit subcontractors for LSBE participation. This list can be found on our website 
http://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting or  
obtained from the Special Projects LSBE Program team.  
 
Prime Contractors failing to meet the LSBE benchmark must document and demonstrate Good Faith 
Efforts in accordance with the attached “Checklist for Good Faith Efforts” portion of “Exhibit A.” The 
notarized Schedule of LSBE Participation shall be due and submitted with each bid or proposal. Failure 
to achieve the LSBE benchmark or demonstrate good faith efforts shall result in a bid or proposal being 
rejected. Prime Contractors that fail to attend the mandatory LSBE meeting in person or via video 
conference shall mean that the Prime Contractor has not demonstrated sufficient good faith efforts and 
its bid or proposal if submitted, shall be deemed non-responsive without any further review. 
 
Upon award, Prime Contractors are required to submit a report detailing LSBE Sub-Contractor usage 
with each request for payment and not less than on a monthly basis.  Prime Contractors shall ensure 
that all LSBE sub-contractors have been paid within seven (7) days of the Prime’s receipt of payment 
from the County.  Failure to provide requested reports/documentation shall constitute a material breach 
of contract, entitling the County to terminate the Contract for default or pursue other remedies. LSBE 
sub-contractors must confirm payments received from the Prime(s) for each County contract they 
participate in. 
 
For eligible bids/proposals valued over $5,000,000.00, the Mentor-Protégé provision of the Ordinance 
shall apply. Prime Contractors must agree to become mentors and take on an LSBE protégé in an effort 
to enhance the potential of future LSBEs. Qualifying projects shall be performed by both Mentor and 
Protégé through a subcontract between both parties. This requirement is in addition to all other 
applicable sections of the DeKalb First Ordinance. Please review the ordinance, section 2-214 or 
contact the LSBE Program Representative for detailed information regarding this initiative.  
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EXHIBIT A 
 

 SCHEDULE OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE 
PARTICIPATION  

OPPORTUNITY TRACKING FORM 

As specified, Bidders and Proposers are to present the details of LSBE participation below: 
 
PRIME 
BIDDER/PROPOSER___________________________________________________________ 
 
SOLICITATION NUMBER:  23-101568 
 
TITLE OF UNIT OF WORK – Police Academy Physical Ability Testing (PAT)Facility 
  
1. My firm, as the prime bidder/proposer on this unit of work, is a certified (check all that 

apply): 
____LSBE-DeKalb      ____LSBE-MSA         
 

2. If you are a Certified LSBE-DeKalb or MSA, please indicate below the percentage of that 
your firm will carry out directly: ____________________________________. 
 

3. If the prime bidder/proposer is a joint venture, please describe below the nature of the joint 
venture and level of work and percentage of participation to be provided by the LSBE-DeKalb 
or MSA joint venture firm.  
________________________________________________________________________ 
 
________________________________________________________________________ 
 

4. List the LSBE-DeKalb or MSA subcontractors and/or firms (including suppliers) to be utilized 
in of this contract, if awarded.  No changes can be made in the subcontractors listed below 
without the prior written approval of the County.  Please attach a signed letter of intent from 
all certified LSBEs describing the work, materials, equipment or services to be performed 
and/or provided and the agreed upon percentage of work to be performed.  A Letter of Intent 
form is attached hereto as “Exhibit B”. 
 
Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status and attach proof 
of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  
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Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status  and attach proof 
of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  
 

Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status  and attach proof 
of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  

  
Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status  and attach proof 
of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  
 
 

Please attach additional pages, if necessary. 
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EXHIBIT A, CONT’D 

DEKALB COUNTY 
CHECKLIST FOR GOOD FAITH EFFORTS 

 
A bidder/proposer that does not meet the County’s LSBE participation benchmark is required to submit 
documentation to support  all “Yes” responses as proof of “good faith efforts.” Please indicate whether 
or not any of these actions were taken: 

 
 Yes No Description of Actions 

1.   Prime Contractors shall attend a MANDATORY LSBE Meeting 
in person or via video conference within two-weeks of 
advertisement of the solicitation. 

2.   Provide a contact log showing the company’s name, contact 
person, address, email and contact number (phone or fax) used to 
contact the proposed certified subcontractors, nature of work 
requested for quote, date of contact, the name and title of the 
person making the effort, response date and the percentage of 
work. 

3.   Provide interested LSBEs via email, of any new relevant 
information, if any, at least 5 business days prior to submission of 
the bid or proposal. 

4.   Efforts made to divide the work for LSBE subcontracting areas 
likely to be successful and to identify portions of work available 
to LSBEs consistent with their availability. Include a list of 
divisions of work not subcontracted and the corresponding 
reasons for not including them.  The ability or desire of a 
bidder/proposer to perform the contract work with its own 
organization does not relieve it of the responsibility to make good 
faith efforts on all scopes of work subject to subcontracting. 

5.   Efforts were made to assist potential LSBE subcontractors meet 
bonding, insurance, or other governmental contracting 
requirements.  Where feasible, facilitating the leasing of supplies 
or equipment when they are of such a specialized nature that the 
LSBE could not readily and economically obtain them in the 
marketplace. 

6.   Communication via email or phone with DeKalb First Program 
Staff seeking assistance in identifying available LSBEs. Provide 
DeKalb First Program Staff representative name and title, and 
date of contact. 

7.   For all contracts, a signed letter of intent from all certified LSBEs 
describing the work, materials, equipment or services to be 
performed or provided by the LSBE(s) and the agreed upon LSBE 
participation percentage shall be due with the bid or proposal 
documents.  

8.   Other Actions, to include Mentor/Protégé commitment for 
solicitations $5M and above (specify):  
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Please explain all “no” answers above (by number): 
                                                                                                    

                                                

               

              

              

              

              

              

              

              

 

This list is a guideline and by no means exhaustive.  The County will review these efforts, along with 
attached supporting documents, to assess the bidder/proposer’s efforts to meet the County’s LSBE 
Participation benchmark.  If you require assistance in identifying certified, bona fide LSBEs, please 
contact the Purchasing and Contracting Department - DeKalb First Program, 
DeKalbFirstLSBE@dekalbcountyga.gov.  
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EXHIBIT A, CONT’D 
 

DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE SCHEDULE OF 
PARTICIPATION  

OPPORTUNITY TRACKING FORM 
 

Bidder/Proposer Statement of Compliance 
 

Bidder(s)/Proposer(s) hereby state that they have read and understand the requirements and 
conditions as set forth in the objectives and that reasonable effort were made to support the County 
in providing the maximum practicable opportunity for the utilization of LSBEs consistent with the 
efficient and economical performance of this contract.  The Bidder and any subcontractors shall 
file compliance reports at reasonable times and intervals with the County in the form and to the 
extent prescribed by the Director of DeKalb County Purchasing and Purchasing and Contracting 
Department.  Compliance reports filed at such times as directed shall contain information as to the 
employment practices, policies, programs and statistics of Contractors and their subcontractors. 

 

1. Non-Discrimination Policy 
a. During the performance of this agreement, Contractor agrees to conform to the 

following Non-Discrimination Policy adopted by the County. 
b. Contractor shall not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, national origin, or disability.  The 
Contractor will take action to ensure that applicants are employed, and the 
employees are treated during employment without regard to their race, color, 
religion, sex, national origin, or disability.  Such action shall include, but not be 
limited to, the following: 
(1) Employment, upgrading, demotion or transfer; recruitment or recruitment 

advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  
Contractor agrees to post in conspicuous places available to employees and 
applicants for employment, notices to be provided setting forth provisions 
of this non-discrimination clause. 

(2) Contractor shall, in all solicitations or advertisements for employees placed 
by or on behalf of Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex, 
national origin, or disability. 

c. Without limiting the foregoing, Contractor shall not discriminate on the basis of 
disability in the admission or access to, or treatment or employment in, the 
programs and activities, which form the subject of the contract.  The Contractor 
will take action to ensure that applicants for participation in such programs and 
activities are considered without regard to disability.  Such action shall include, but 
not be limited to, the following: 
(1) Contractor agrees to post in conspicuous places available to participants in 

its programs and activities notices to be provided setting forth the provisions 
of this non-discrimination clause. 
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(2) Contractor shall, in all solicitations or advertisements for programs or
activities, which are the subject of the contract, state that all qualified
applicants will receive consideration for participation without regard to
disability.

2. Commitment
The undersigned certifies that he/she has read, understands, and agrees to be bound by the
bid specifications, including the accompanying Exhibits and other terms and conditions of
the Invitation to Bid and/or Request for Proposal regarding LSBE utilization.  The
undersigned further certifies that he/she is legally authorized by the bidder or responder to
make the statements and representations in Exhibit A and that said statements and
representations are true and correct to the best of his/her knowledge and belief.  The
undersigned will enter into formal agreement(s) with the LSBE(s) listed in this Exhibit A,
which are deemed by the owner to be legitimate and responsible LSBEs.  Said agreement(s)
shall be for the work and contract with the Prime Contractor.  The undersigned understands
and agrees that if any of the statements and representations are made by the Bidder knowing
them to be false, or if there is a failure of the successful Bidder (i.e., Contractor) to
implement any of the stated agreements, intentions, objectives, goals and commitments set
forth herein without prior approval of the County, then in any such events the contractor’s
act or failure to act, as the case may be, shall constitute a material breach of contract,
entitling the County to terminate the Contract for default.  The right to so terminate shall
be in addition to, and not in lieu of, any other rights and remedies the County may have for
other defaults under the Contract.  Additionally, the Contractor will be subject to the loss
of any future contract awards by the County for a period of one year.

Firm Name (Please Print): 
_________________________________________________________________ 

Firm’s Officer: 
_________________________________________________________________ 

 (Authorized Signature and Title Required)     Date 

Sworn to and Subscribed to before me this ____ day of_______________, 201__. 

_________________________________________________________________ 
Notary Public 
My Commission Expires:_____________________________________________ 
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EXHIBIT B 

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 
PROVIDING MATERIALS OR SERVICES 

Instructions: 

1. Complete the form in its entirety and submit with bid documents.
2. Attach a copy of the LSBE’s current valid Certification Letter.

To:___________________________________________________________________________

(Name of Prime Contractor Firm) 

From: _______________________________________        LSBE –DeKalb    LSBE –MSA   
(Name of Subcontractor Firm)                                                (Check all that apply) 

ITB Number: 23-101568  

Project Name: Police Academy Physical Ability Testing (PAT) Facility 

The undersigned subcontractor is prepared to perform the following described work or provide 
materials or services in connection with the above project (specify in detail particular work items, 
materials, or services to be performed or provided). 

Description of Materials or Services Project/Task Assignment 

% of 
Contract 
Award 

Prime Contractor Sub-contractor 

Signature:_________________________ Signature:______________________________ 

Title:_____________________________ Title:__________________________________ 

Date:_____________________________ Date: __________________________________ 
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FIRST SOURCE JOBS ORDINANCE INFORMATION  
(WITH EXHIBITS 1 – 4) 

EXHIBIT 1 

First Source Jobs Ordinance Acknowledgement 

The DeKalb County First Source Ordinance requires contractors or beneficiaries of eligible projects 
entering into any type of agreement with the County, including purchase orders, regardless of what 
they may be called, for the procurement or disposal of supplies, services, construction projects, 
professional or consultant services, which is funded in whole or part with County funds or County 
administered funds in which the contractor is to receive $50,000 or more in County expenditures or 
committed expenditures and recipient of urban redevelopment action grants or community development 
block funds administered in the amount of $50,000 or more to make a good faith effort to hire DeKalb 
County residents for at least 50% of jobs created using the First Source Registry (candidate database) 
within one hundred twenty (120) days of contract execution. The work to be performed under this contract 
is subject to the provisions of the DeKalb County First Source Jobs Ordinance. All contractors will be 
asked to submit an Employment Roster and/or copies of active payroll registers on a monthly basis 
to verify compliance. The undersigned acknowledges and agrees to comply with the provisions of the 
DeKalb County First Source Jobs Ordinance. 

CONTRACTOR OR BENEFICIARY INFORMATION: 

Contractor or Beneficiary Name (Signature) 

Contractor or Beneficiary Name (Printed) 

Title 

Telephone 

Email 

Name of Business 

Please answer the following questions: 

1. How many job openings do you anticipate filling related to this contract?

2. How many incumbents/existing employees will retain jobs due to this contract?

DeKalb Residents:               Non-DeKalb Residents:
3. How many work hours per week constitutes Full Time employment?

Please return this form to WorkSource DeKalb, (404)687-3900 or email to 
fkadkins@dekalbcountyga.gov  

FIRST SOURCE JOBS ORDINANCE INFORMATION  

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon

 

request to individuals with disabilities. Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for

 

assistance. WSD is 100% funded by the U. S. Department of Labor and is a proud partner of the American Job 

Center Network. 

ATTACHMENT H
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EXHIBIT 2 

NEW EMPLOYEE TRACKING FORM 

Name of Bidder 

Address 

E-Mail

Phone Number 

Fax Number 

Do you anticipate hiring from the First Source Candidate Registry?  Y or N (Circle one) 

If so, the approximate number of employees you anticipate hiring: _____________________________ 

Type of Position (s) you anticipate hiring: 

(List position title, one position per line) 

Attach job description per job title: 

The number you 
anticipate hiring: 

Timeline 

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon 
request to individuals with disabilities. Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for 
assistance. WSD is 100% funded by the U. S. Department of Labor and is a proud partner of the American Job 

Center Network. 
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FIRST SOURCE JOBS ORDINANCE INFORMATION  
EXHIBIT 3 

BUSINESS SERVICE REQUEST FORM 

Please complete this form for each position that you have available. 
DATE: FEDERAL TAX ID: 

COMPANY NAME: WEBSITE: 

ADDRESS: 
(WORKSITE ADDRESS IF DIFFERENT): 

CONTACT NAME: TITLE: 

CONTACT E-MAIL ADDRESS:  CONTACT PHONE: 

Are you a private employment agency or staffing agency? YES☐  NO ☐
JOB DESCRIPTION: (Please include a copy of the Job Description) 

POSITION TITLE: ____________________________________________________________ 

NUMBER OF POSITIONS AVAILABLE: _________ TARGET START DATE: ______________ 

WEEKLY WORK HOURS:  ☐ 20-30 hours  ☐ 30-40 hours  Other ________________ 

SALARY RATE (OR RANGE): ________________ SPECIFIC WORK SCHEDULE: ___________ 

PERM ☐  TEMP ☐  TEMP-TO-PERM ☐ SEASONAL ☐
PUBLIC TRANSPORTATION ACCESSIBILITY: YES ☐  NO ☐
SCREENINGS ARE REQUIRED: YES ☐  NO ☐ SELECT ALL THAT APPLY: 

☒CREDIT CHECK ☐ DRUG   ☒MVR   ☐BACKGROUND   ☒OTHER _________

HOW TO APPLY: 
__________________________________________________________________________ 

_________________________________________________________________________

_ Please return form to: fkadkins@dekalbcountyga.gov  

DO NOT WRITE BELOW THIS LINE - TO BE COMPLETED BY WORKSOURCE DEKALB ONLY 

TYPE: ☐ First Source   ☐ Direct Hire   ☐ Work Experience (WEX)   SYSTEM ENTRY DATE: ___________ 

ASSIGNED TO: _______________________________________ DATE: ___________ 

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon 
request to individuals with disabilities. Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for 
assistance. WSD is 100% funded by the U. S. Department of Labor and is a proud partner of the American Job 

Center Network. 

ITB - 23101568, Police Academy Physical Ability (PAT) Facility Page 39 of 125



FIRST SOURCE JOBS ORDINANCE INFORMATION  
EXHIBIT 4 

EMPLOYMENT ROSTER 
DeKalb County 

Contract Number: 

Project Name:  

Contractor: Date:  

Name Position:  Start 
Date 

Hourly 
Rate of 

Pay 

Hired 
for this 

Project? 
(yes/no) 

Anticipated 
Length of 

Employment  
(Months) 

% of Time 
Dedicated 

to the 
Project 

Full or 
Part 

Time?   
(No. of 
Hours) 

Georgia 
County of 
Residency 

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with 
disabilities. Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for assistance. WSD is 100% funded by the U. S. Department 
of Labor and is a proud partner of the American Job Center Network.
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ATTACHMENT I 

CERTIFICATE OF CORPORATE BIDDER 

I,                                                             (insert name of the Corporate Secretary), certify that I am 
Secretary of the corporation named as Bidder herein, same being organized and incorporated to do 
business under the laws of the State of _____; that  _________________________ (insert name 
of individual signing the Bid) who executed this Bid on behalf of the Bidder was, then and there,

      (insert title of individuals signing the Bid) and that said Bid was duly signed by 
said officer for and on behalf of said corporation, pursuant to the authority of its governing body 
and within the scope of its corporate powers. 

I further certify that the names and addresses of the owners of all outstanding stock of said 
corporation as of this date are as follows: 

This day of , 20       . 

By:______________________________(Corporate Seal)
Secretary 
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ATTACHMENT I 
 

CERTIFICATE OF AUTHORITY – JOINT VENTURE 
(Separate Certificate to be submitted by each joint venture partner) 

 
I,                                                     ,(1) certify that:  

1. I am the ________(2)  of __________________________,(3) (hereinafter “Venturer”); 
 
2. Venturer is a partner and participant in the joint venture having submitted the Invitation to 

Bid or Request for Proposal No. _______________________ for 
_______________________________________________(insert Project Name); 

 
3. Venturer is organized and incorporated to do business under the laws of the State of 

___________; and 
 
4. Said Invitation to Bid or Request for Proposal No.________________ was duly signed by 

said officer for and on behalf of said Venturer and the Contractor pursuant to the authority 
of the governing body of each and within the scope of its corporate powers. 
 
 

I further certify that the names and addresses of the owners of all the outstanding stock or 
ownership interest in Venturer as of this date are as follows: 
_______________________________________________________________________ 
_______________________________________________________________________ 
_______________________________________________________________________ 
 
 
 
This                day of                                          , 20       . 
 

By:_________________________________  
      Signature of Person Executing Certification 

 

 

INSTRUCTIONS FOR COMPLETION OF THIS CERTIFICATE: 

1.  Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a LLP) of 
Venturer. 
2.  Title of person executing Certification. 
3.  Name of joint venture partner. 
 
 
COPY THIS FORM AND SUBMIT SEPARATE CERTIFICATES FOR EACH JOINT 
VENTURE PARTNER WITH THE BID OR PROPOSAL.
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ATTACHMENT J 

BIDDER’S AFFIDAVIT OF COMPLIANCE WITH O.C.G.A. §13-10-91 
By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. 

§ 13-10-91, as amended, stating affirmatively that the Bidder submitting a Bid to DEKALB
COUNTY, GA, a political subdivision of the State of Georgia, has registered with and is
participating in a federal work authorization program, commonly known as E-Verify, or
any subsequent replacement program, in accordance with the applicable provisions and
deadlines established in O.C.G.A. § 13-10-91, as amended.  The undersigned further
verifies that it will continue to use the federal work authorization program for the Contract
Term, and it will only contract with Subcontractors who have registered for the federal
work authorization program. The undersigned hereby attests that its federal work
authorization user identification number and date of authorization are as follows:

_____________________________________________ 
Federal Work Authorization User Identification Number 

_________________________________ 
Date of Authorization  

_____________________________________________ 
Name of Contractor   

_____________________________________________ 
Name of Project  

_____________________________________________ 
Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______, ___, 20__  in ________________(city), ______(state). 

By:_________________________________ 
Signature of Authorized Officer or Agent 

____________________________________________ 
Printed Name and Title of Authorized Officer or Agent  

Subscribed and Sworn before me on this the   
____ day of ______________, 20__.  

_________________________________ 
NOTARY PUBLIC 
My Commission Expires:_________________________________ 
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ATTACHMENT K 
STATE OF GEORGIA 
COUNTY OF DEKALB 

CONTRACTOR AFFIDAVIT AND 
OATH OF SUCCESSFUL BIDDER 

Personally appeared before me, the undersigned officer, duly authorized to administer 
oaths,_________________________,(insert name), who, after being duly sworn, deposes as 
follows: 

I,_____________________________, (insert name), am a competent adult, and I have personal 
knowledge of the facts set forth in this Affidavit and Oath which I make for any lawful use or 
purpose. 

  I,____________________________(insert name) swear or affirm that I have not prevented or 
attempted to prevent competition in bidding or submitting a proposal for this Project by any means 
whatsoever. I swear or affirm that I have not prevented or endeavored to prevent anyone from 
making a Bid for this Project by any means whatsoever, I swear I have not caused or induced any 
other person to withdraw a Bid for this Project.  I swear or affirm that I have not violated O.C.G.A. 
§36-91-21(d) in any way, directly or indirectly.

I hereby declare under penalty of perjury that the foregoing is true and correct.  Executed on 

_____________ ___, 20__ in __________________(city), ______(state). 

By:_________________________________ 
     Signature 

____________________________________ 
Print Name of Affiant 

____________________________________ 
Print Title of Affiant 

Subscribed and Sworn before me on this the 
______ day of ______________, 20______.  

___________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
________________________________ 
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REQUIRED DOCUMENTS CHECKLIST 

Bidder shall complete and submit the following documents with their bid: 

Bid Page  

No. Title
Check This Box If 
Included With Bid 

3 Bid Acknowledgement Form* 

7 Business License* 

8 General Contractor’s License* 

8 Licenses* (Fire Suppression, LVLTC, M,E,P, et al)* 

17-20 Bid Price Form* (separate, sealed envelope)  

21-22 Bid Bond Form* (separate, sealed envelope 

23 Contractor Reference and Release Form* 

24 LSBE SubContractor Reference and Release Form** 

23 LSBE Subcontractor Reference and Release Form, if applicable** 

26 Contractor Affidavit* 

27 Subcontractor Affidavit, if applicable** 

28-36 LSBE - Exhibits A and/or B of Attachment G* 

37-40 First Source Jobs Acknowledgement Forms 

41-42 Certificate of Corporate Bidder / Joint Venture* (select one) 

43 Bidder’s Affidavit of Compliance* 

44 Contractor Affidavit and Oath of Successful Bidder* 

45 Required Documents Checklist* 

71-125 Any Exceptions to the County’s Contract* if applicable 

*If these mandatory forms are not completed and submitted with the bid, the bidder will be deemed non-responsive.

**These forms are applicable if a subcontractor will be utilized to fulfill the requirements of this contract.  If these 
forms are applicable, they must be completed and submitted with the bid.  Failure to submit these forms, will result 
in the bidder’s bid being deemed non-responsive. 

I, the undersigned, acknowledge that I have included the requested documents as listed above. 

___________________________________ 
Printed Name 
__________________________________ ________________________________ 
Signature Title



Dekalb County Department of Public Safety 

Police Academy PAT Facility 

Scope of Work Description 

The Police Academy PAT Facility will create a permanent indoor facility for year-round physical training and 

testing of new recruits.  It will be located in the old school at 2484 Bruce Street in Lithonia where the East 

DeKalb senior center was located prior to building the new center across the street. Work entails conversion 

of a large meeting room and stage into a single space to create a PAT Room for training and testing of recruits. 

This is a very simple project.  The scope of work for the renovation includes: 

• Demolition of the stage and modification of the area around it into a single space

• Removal of all kitchen equipment and conversion of the kitchen into a storage area

• Upgraded wall finishes

• Installation of a cushioned, but durable floor finish

• New ceiling tiles and lighting

• Electrical and fire protection upgrades

• Upgrade the existing windows with energy-efficient, insulated units

The purpose of the new facility is to create a permanent home for the Academy’s Physical Ability Test (PAT) 

course which measures 50’ X 55’ (2,750 SF).  The course layout is shown below.  The PAT course and 

equipment is presently housed in a remote facility in the Bouldercrest area on a temporary basis while 

construction of the new facility is in progress. 

EXHIBIT 1
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General Symbols List

??

Centerline

Keynote

1. Ceiling Lighting Fixture
Lithonia 2VTL4R 50L ADP EZ1 LP835 
Volumetric Recessed Lighting 2'x4' 

2. Emergency/Exit Light Fixture
Sure-Lites Model APCH7RSQ 120V-277V, 3-Watt, LED

3. Drinking Fountain
Elkay Enhanced EZH2O Bottle Filling Station 
& Single ADA Cooler Filtered Refrigerated Light Gray 
Model LZS8WSLP 

4. Wall Paint
Sherwin Williams Superpaint Interior Acrylic Latex
Satin Finish
Color SW7104 Cotton White (or approved equal)

5. Ceiling Grid Paint (Existing Grid Paint)
Sherwin Williams  Interior Acrylic Latex SW 7005
Pure White

6. T-1 Flooring to be U.S. Rubber Sportfloors Recycled Interlocking
Mats
Confetti Series Flooring; 5/16" Thick (8mm)
Friction Coefficient .084-.090 meets 
12mm Square Interlocking Tiles
Full extent of Room 101 (only).

7. Ceiling Tile Specification
2' x 2' Drop-In Tile to match Building Standard

Bid Alternate Specification
1. New flooring T-2 to replace existing tile flooring; to be Armstrong

Flooring 18" x 18"  LVT (Luxury Vinyl Tile) or approved equal. Install
per manufacturer's instructions.

Product Specifications

Sheet Index
  G-001   
G-002 

AD-101 
AD-102
A-101
A-102
A-103
E-101
E-102
E-103
E-104

Building Department & Project Information Bid 
Alternate
Demolition Plan
Reflected Ceiling Demolition Plan 
Construction Plan
Electrical Plan
Reflected Ceiling Plan 
Electrical Engineering Plan
Power Plan
Lighting Plan
Schedules & Notes

General Notes
1 All contractors and Subcontractors shall follow the DeKalb County Facilities Management

Construction Start-up Procedures and all orther site regulations, restrictions and requirements.  All
contractors and subcontractors shall disseminate this information to all project staff, employees or
representatives visiting the site and all site personnel. 
▪ At the beginning of the project:  Visit the job site ahead of time to review the scope of work, become

familiar with jobsite parameters and limitations, determine ease of access, etc.
▪ Before any work commences, please make sure that any set of plans, drawings, shop drawings, etc.
  that you will be working from is fully coordinated with the on-site permit-approved (if required)
  construction documents that the General Contractor is working from. If that requires direct 
  coordination with the site superintendent or General Contractor Project Manager, it will be the sub-
  contractor’s or vendor’s responsibility to make such arrangements. 
▪ Before your site visit, please notify the job site superintendent and/or General Contractor Project

Manager ahead of time that you will be visiting the job site.
▪ When you visit the site, please check in with the site superintendent and/or General Contractor

Project Manager.
▪ Every person working on the job should conduct themselves appropriately and professionally, work

cooperatively with all other tradespersons on the job and follow the directions given by the job site
superintendent and/or General Contractor Project Manager.

2. Unless otherwise noted, the contractor and subcontractors shall provide and install all materials and
perform all functions necessary to complete the scope of work indicated in these documents.

3. All penetrations in slabs or fire-rated partitions are to be firesafed as required to maintain required
rating.  The general contractor is to permanently identify all fire rated walls required to have protected
openings including corridor walls and smoke stop partitions by installing permanent signage or
stenciling in concealed spaces as may be required by current codes.

5. Dimensions shown on partition plans are to finished face of wall unless noted otherwise.  All 'hold'
dimensions are taken from finished face of partition to finished face of partition unless otherwise
noted.

6. Through penetrations of fire-resistance-rated horizontal assemblies shall be protected in accordance
with IBC Section 712.4.1.1.2 as adopted by the State of Georgia.  Penetrations in a single concrete
floor by steel, ferrous or copper conduits, pipes, tubes and vents with a maximum 6" nominal diameter
shall be provided with concrete, grout or mortar installed the full thickness required to maintain the
fire-resistance rating. electrical outlet boxes of any material are permitted provided that such boxes
are tested for use in fire-resistance-rated assemblies and installed in accordance with the tested
assembly.

GENERAL DEMOLITION NOTES
1. Demolition work that creates disturbing noise or odors must be coordinated and scheduled with the

building owner/management and may be performed during off-hours as required.  Any overtime costs
for such work are to be borne by the contractor.

2. The contractor shall be responsible for the removal and disposal of all debris and equipment as
indicated from within the space.

3. The contractor is responsible for the proper protection of all existing items to remain.  The contractor
is to repair and/or replace any damage to existing items to remain or to surrounding areas as required.
All items shall be thoroughly cleaned at end of project.

4. The contractor shall prepare the slab as required to receive new finishes.  Skim coat or prep all
existing wall surfaces to remain as required to receive new finishes.

5. Remove all doors and frames as indicated in such a manner as to minimize damage for possible reuse.
Doors and frames may be reused as indicated.

2 Layers 5/8" Type X Gypsum Wallboard

Existing Concrete Masonry Unit wall

5 1/2" Metal Stud

1 Layer 5/8" Type X Gypsum Wallboard

Metal Head Track

Metal Floor Track

Underwriters Laboratory  Rated 1 Hour, UL U419 Partition

Insulation

Partition Detail - Wall Type 1
nts

Project Information
1. Project Location 2484 Bruce Street

Lithonia, GA  30058

2. Site Zoning: OI Office Institution

3. Project Type: Interior Alteration

4. Building Type: Type IIB

5. Occupancy: Assembly
No Change of Occupancy

Insert W8 x 18 steel lintel above 
door opening for support. Lintel to 
exceed opening width 8" each side.
Patch each side flush with 
adjacent. 

Header Detail @ New Door 102

8" 8"

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.

Scale
Date

No. Issue Date

100% Scope Set100% Scope Set
For Bidding OnlyFor Bidding Only

Consultants

70 Mansell Court
 Suite 200
Roswell, GA  30076
678.395.4920

 1/4" = 1'-0"

G001

Building
Department &

Project Information

Dekalb County PAT
Facility

January 19, 2023

2484 Bruce Street
Lithonia, GA  30058

scale:  1/4" = 1'-0

1 100% Complete Set - For Bidding        3.13.23
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23
Bid Alternate 

Provide new flooring T-2, Armstron Flooring 18" x 18" LVT (Luxury 
Vinyl Tile) or approved equal, in entry vestibule and interior corridors to
extent of existing within immediate space (not beyond interior doors 
into adjacent spaces or corridors).  Install per manufacturer's instructions.

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.

Scale
Date

No. Issue Date

100% Scope Set100% Scope Set
For Bidding OnlyFor Bidding Only

Consultants

70 Mansell Court
 Suite 200
Roswell, GA  30076
678.395.4920

 1/8" = 1'-0"

G002

Bid Alternate

Dekalb County PAT
Facility

January 19, 2023

2484 Bruce Street
Lithonia, GA  30058

Bid Alternate 
Prepare floor, provide and install new flooring T-2, 18" x 18" LVT 
(Luxury Vinyl Tile) by Armstrong Flooring (or approved equal; color to
be determined) at entry vestibule and interior corridors to extent of 
existing within immediate space (not beyond interior doors into
adjacent spaces or corridors).  Install per manufacturer's instructions.
Existing flooring to be removed in advance by owner under separate
contract.

 1/8" = 1'-0"1 Bid Alternate

Bid Alternate

1 100% Complete Set - For Bidding        3.13.23
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CMU Wall; Existing to Remain

Gypsum Wallboard Partition; Existing to Remain
Wall or Partition to be Demolished

Demolition Symbol Legend

Single Door

Existing Single Door to be Demolished

Single Door

Existing Single Door to be Demolished

Demolition Plan Sheet Notes
1 Carefully remove existing door and hollow metal door frame from existing 

partition; repair and store for reuse at new location per construction plan 
Door 101.  Existing hardware to remain and reused.

2 Remove existing stage curtain, curtain track and hanging/mounting 
hardware; remove from construction area; store or discard as directed by 
owner.

3 Remove existing door, hardware and hollow metal frame. 
4 Remove existing stairs and wall mounted handrail.
5 Remove existing handrail.
6 Remove existing stage and structure below flush with existing auditorium 

floor as indicated by hatched area.
7 Remove all existing freestanding, wall mounted, and ceiling-mounted 

kitchen equipment; cap existing plumbing, where occurs, at wall.  Relocate
all detached and loose kitchen equipment from construction area; store or
discard as directed by owner. Remove any power receptacles, j-boxes, etc. 
that would interfere with the demolition of walls and ceiling in area. Remove
wiring and associated conduits back to source.

8 Disconnect existing power pole back to electrical junction box; remove 
power pole.

9 Disconnect all electrical, mechanical and fire suppression equipment 
connected to existing cooking equipment exhaust hood.  Remove all 
connections back to room source; cap at source.  Remove all exhaust
ductwork to ceiling penetration; cap and secure penetration.

10 Disconnect and remove existing fire suppression system; disconnect all 
electrical to source and alarms back to source; coordinate alarm notification
system with owner.

11 De-energize/disconnect power for all electrical devices mounted on this wall.
Conductors and conduits to be removed back to source. Remove all surface
mounted conduit, wire, boxes and fastening devices as required. 
Electrical contractor shall trace all circuits in existing panels prior to 
demolition to ensure there are no critical circuit need to remain unaffected 
by demolition. Coordinate outcome with owner in the field. 

12 De-energize/disconnect power for existing panel. Conductors and conduits
to be removed back to source. Remove all surface mounted conduit, wire, 
boxes and fastening devices as required to avoid any interference with new
construction.  Store or discard panel as directed by Owner. Electrical 
contractor shall trace all circuits in existing panels prior to demolition to 
ensure there are no critical circuit needed remains unaffected by demolition.
Coordinate outcome with owner in the field. See also Sheet A102.

13 Remove existing wall mounted exit signs above door (to be replaced with
similar new).

14 Cap all floor drains at kitchen.
15 Remove existing window blinds and mounting hardware all windows.
16 Existing wall mounted hand sink to remain.
17 Existing wall mounted water fountain to be removed; retain plumbing and

power connections for new code-compliant water fountain (see 
Specifications Sheet G001).

18 Remove existing upper and lower cabinets.
19 Existing wall tile to remain.
20. Remove existing single panel hollow metal door and frame; shore wall

opening for demolition to widen opening for installation of new hollow metal
double panel door and frame to match existing.

21. Remove all existing ceiling tile throughout; grid to remain (at stage area and
auditorium).

22. Disconnect and remove all existing ceiling grid mounted light fixtures;
electrical supply to remain for connection to new fixtures.

23. Demolish and remove existing free-standing walk-in Refrigeration and
Freezer Module and connecting enclosure.  Existing floor slab to remain.

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.
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Reflected Ceiling Plan Symbol Legend

2' x 2' Ceiling Grid (existing to remain or new)

Wall Mounted Single Light Switch

Wall Mounted Double Light Switch

Wall Mounted Exit Sign

Air Supply Device

P Fire Alarm Strobe Speaker, Suspended from deck above 
or ceiling mounted

S Smoke and Carbon Monoxide Detector, Suspended from 
deck above or ceiling mounted

Existing 2' x 4' Ceiling Light Fixture to be removed

New 2' x 4' LED Ceiling Light Fixture

Existing 2' x 2' Ceiling Grid to be removed

Existing 2' x 4' Ceiling Light Fixture to remain, remove 
existing lens

e

Reflected Ceiling Plan Demolition Notes

1 Remove all existing ceiling tile throughout,

2 Remove existing wall mounted light switch device; to be replaced with
new double wall mounted light switch at code compliant height.

3. Remove existing smoke or carbon dioxide detector. Wiring to
enunciator panel to remain for possible reuse to new code compliant
device(s).

4. Disconnect and remove all existing ceiling grid mounted light fixtures;
electrical supply to remain for connection to new replacement fixtures.

5. Existing suspended ceiling grid this room to remain.

6. Remove existing suspended ceiling tiles and grid this room/corridor.
Note:  Existing air devices to remain this area to be modified for
relocation into new ceiling at height to match adjacent.  If supply is not
within adjacent auditorium, disconnect from existing to reconnect to
auditorium air supply within Assembly area.

7. Existing air devices to remain.  Existing ductwork to existing devices to
remain.  Modify ductwork to extend/connect to new air device locations
as shown on Sheet A103 Addendum to follow after ceiling tiles have
been removed and ductwork inspected for modifications and
possible relocations).  Methods and materials to match existing.

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.
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G001

21

22

23

24

Room 101

Room 102

24

Room 104

Room 103

103

105

104

106

102

101

25

Exterior Wall; Existing to remain

Interior Partition; Existing to Remain

Construction Plan Symbol Legend

Single Door

Existing Single Door to be Demolished

Double Door

Existing Double Door to be Demolished

101 Door Number

New Interior Partition to match adjacent

New Exterior Wall to match adjacent

Construction Plan Sheet Notes
1 Install hollow metal door with hardware and hollow metal door frame salvaged 

from demolition.  See also Note 1, Sheet AD101.
2 Paint new partition at corridor to match adjacent.
3 See Partition Detail Sheet G001.  Partition to match rating or better of existing 

adjacent partition. 
4 Patch and repair smooth existing Concrete Masonry Unit wall after demolition

of intersecting wall.
5 Install new wall at former door opening following demolition of door and frame. 

See Partition Detail Sheet G001.  New partition to match rating or better of 
existing adjacent partition. 

6  Flash patch floor to achieve a smooth transition from slab to existing floor tile.
7 Following demolition of elevated stage, assess condition of remaining wall.

Repair and smooth damage to achieve a flush condition or apply 1/4" gypsum
wallboard below existing wall tile above.  Paint at this location to match 
adjacent wall tile color. Paint specification to match wall paint above tile.  See 
Specification #4, Sheet G001.

8 Paint all wall surfaces above wall tile Rooms 101, 102, 103 and 104.  See
Specification #4, Sheet G001.

9 Provide and install new surface mounted light switch at this location at code 
compliant height, 48" Above Finished Floor. See also Sheet A103 Reflected
Ceiling Plan.

10 Provide and install new wall mounted ADA Compliant bi-level water cooler
with bottle filler. Reconnect to existing water, sanitary and electrical 
connections at wall.  Install per the manufacturer's installation instructions.
See Specification #3, Sheet G001.

11  Provide and install new window blinds all windows this room to match Building 
Standard.

12 Construct new wall to fill opening and match existing adjacent.  Dashed line 
indicates 50' x 55' Training Area footprint.

14 All new doors must provide at least 32" minimum clearance at opening. 
15 All new door frames are to have rubber silencers on the frame.  Provide two

silencers minimum on all frames; at pairs of doors, provide two silencers in 
head of frame at each door panel.

16 Where locksets are specified at egress doors, door is to remain operable at
all times from push side of door pushbar hardware. Locks shall not require 
the use of a key, tool, special knowledge or effort for operation from inside 
the space.

17 New door hardware to match existing specification and finish.
18 Doors are to be finished on all sides.
19 Contractor to coordinate keyways and master keying of locks directly with the

Owner.
20  Install new Door 102 to match existing exit doors and frames with removable

center stile.  
21 Remove all existing windows this wall (only) and replace with new, energy

efficient metal framed, double paned windows; design to be similar to existing.
22 Remove (4) existing hollow metal exterior doors and replace with (4) new 

exterior grade hollow metal doors with single vision panel (Door Type 2). 
Include new exterior door hardware and interior push bar egress door hardware;
finish and style of door and hardware to match existing building standard. 

23 Laminate existing areas of all walls where ceramic tile exists with
1/2" gypsum wallboard; tape, spackle and prepare new surfaces; paint to match
adjacent color.

24 Replace existing plumbing fixture this space with new to match.
25 Provide new Rubber Sports Flooring Tiles T-1 full extent of Room 101 (only).

Door Type 1

Door Type 2

Door Type Legend

vision 
panel

Door Schedule
Number     Type Height       Width Frame Material Comments
101    1 -        - Hollow Metal Existing Relocated
102    1 -        - Hollow Metal To Match Existing Similar
103    2 -        - - Replace Existing Door Panel with New in Existing Frame
104    2 -        -            -  Replace Existing Door Panel with New in Existing Frame
105    2 -        - - Replace Existing Door Panel with New in Existing Frame
106    2 -               -            - Replace Existing Door Panel with New in Existing Frame

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.

Scale
Date

No. Issue Date

100% Scope Set100% Scope Set
For Bidding OnlyFor Bidding Only

Consultants

70 Mansell Court
 Suite 200
Roswell, GA  30076
678.395.4920

As indicated

A101

Construction Plan

Dekalb County PAT
Facility

January 19, 2023

2484 Bruce Street
Lithonia, GA  30058

1 100% Complete Set - For Bidding        3.13.23

ITB - 23101568, Police Academy Physical Ability (PAT) Facility Page 51 of 125



23

e

1

2
typical

1'
-9

 1
/2

"
9'

-8
"

9'
-8

"
9'

-8
"

9'
-8

"
9'

-8
"

5'-10 3/8" 10'-6" 1'-0"12'-0" 10'-8" 6'-1 1/8"

6'
-0

"
12

'-0
"

12
'-0

"
6'

-0
"

5'-0"5'-6"8'-6"10'-6"

Electrical Symbol Legend

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.
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As indicated

A102

Electrical Plan

Dekalb County PAT
Facility

January 19, 2023

2484 Bruce Street
Lithonia, GA  30058

Electrical Panel

New Duplex Electrical Outlet

Electrical Plan Sheet Notes
1 Provide and install new electrical panel to 

replace demolished existing where partition
removed.  See also Sheet Note 12, Sheet 
AD001.

2 Provide and install new surface mounted duplex
electrical outlets.  Surface mount electrical conduit
to be Wiremold 500 Series, color Ivory (or approved 
similar).  All new outlets to conform to code
requirements.  Provide maximum number of 
convenience outlets per electrical circuit. Mount 
outlets 15" above the finished floor to center
of device.  

Existing Duplex Electrical 
Outlet to Remain

e
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Reflected Ceiling Plan Notes
1 Install new wall mounted Exit Sign/Emergency Light above door, 

centered, 9'-0 Above Finished Floor (or replace existing with new 
same location).

2 Repair, patch and paint existing ceiling grid; see paint Specifications
Sheet G001, #5.

3 At shaded area (where existing walls have been demolished), patch
gap between adjacent ceiling grids to make continuous.

4 Install new ceiling tiles in existing grid.

5 Install new replacement lens in existing light fixtures; all existing 
fixtures in room.

6 Install new surface mount light ganged switches at code compliant
height 48" above finished floor to center of device.  See Sheet E101, 
for fixture circuiting.

Reflected Ceiling Plan Symbol Legend

2' x 2' Ceiling Grid (existing to remain or new,

Wall Mounted Single Light Switch

Wall Mounted Double Light Switch

Wall Mounted Exit Sign

Air Supply Device

P Fire Alarm Strobe Speaker, Suspended from deck above 
or ceiling mounted

S Smoke and Carbon Monoxide Detector, Suspended from 
deck above or ceiling mounted

Existing 2' x 4' Ceiling Light Fixture to be removed

New 2' x 4' LED Ceiling Light Fixture

Existing 2' x 2' Ceiling Grid to be removed

Existing 2' x 4' Ceiling Light Fixture to remain, replace 
existing lens with new similare

These plans are copyrighted and are subject to copyright protection as an 
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural 
Works Copyright  Protection  Act  of  1990.   The protection includes but is not 

limited to the overall form, arrangement and composition of spaces and 
elements of design.  Under such protection, unauthorized use of these plans, 

work or the building represented can legally result in the cessasion of 
construction or buildings being seized and/or monetary compensation to 

AXIS Infrastructure.  It is a violation of the law for any person not acting under 
the direction of AXIS Infrastructure to alter any item contained within these 
drawings in any way.  Do not reproduce these drawings without express 

consent of AXIS Infrastructure.
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E-101

General Notes

Dekalb County PAT
Facility

These plans are copyrighted and are subject to copyright protection as an
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural
Works Copyright  Protection  Act  of  1990.   The protection includes but is not

limited to the overall form, arrangement and composition of spaces and
elements of design.  Under such protection, unauthorized use of these plans,

work or the building represented can legally result in the cessasion of
construction or buildings being seized and/or monetary compensation to

AXIS Infrastructure.  It is a violation of the law for any person not acting under the
direction of AXIS Infrastructure to alter any item contained within these drawings
in any way.  Do not reproduce these drawings without express consent of AXIS

Infrastructure.
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A-3
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NEW PANEL
A

1

1

1

TYP.

TYP.

TYP.

TYP.

2

ROOM 101

1

1. ALL MATERIALS SHALL BE U.L. LISTED WHEN SUCH LISTINGS EXIST. ALL WORK AND MATERIALS SHALL
CONFORM TO THE 2018 INTERNATIONAL FIRE CODE, 2020 NFPA CODE, ALL APPLICABLE BUILDING CODES,
REGULATIONS AND LAWS IN FORCE AS WELL AS THE ELECTRICAL SPECIFICATIONS.

2. CONTRACTOR SHALL INSTALL NEW ELECTRICAL DEVICES, ALONG WITH ANY SPECIAL INSTALLATION
ATTRIBUTES, IN LOCATIONS SHOWN ON PLAN.

3. ALL NEW DEVICES ARE TO BE MOUNTED AT A MINIMUM MOUNTING HEIGHT OF 18" A.F.F. TO THE BOTTOM OF
THE RECEPTACLE UNLESS NOTED OTHERWISE ON PLAN. ALL ABANDONED ELECTRICAL WIRING AND
VOICE/DATA CABLING TO BE REMOVED FROM BOTH WALL CAVITIES AND CEILING SPACES.

4. CONTRACTOR TO SURVEY SPACE TO ENSURE THAT ALL DEVICE LOCATIONS AT CORE WALLS AND ANY
OTHER AREAS ARE ACCESSIBLE.

5. THE ELECTRICAL SUB-CONTRACTOR SHALL DETERMINE IN ADVANCE, FROM THE BUILDING
REPRESENTATIVE, THE ADEQUACY OF THE BUILDING'S ELECTRICAL EQUIPMENT. ANY COSTS FOR
ADDITIONAL PANEL BOARDS, TRANSFORMERS, ETC. SHALL BE INCLUDED IN THE BID.

6. FURNITURE SHOWN FOR REPRESENTATION ONLY. FURNITURE VENDOR TO PROVIDE FINAL FURNITURE
LAYOUT.

7. ALL COVER PLATES TO BE BUILDING STANDARD.

8. EXISTING ELECTRICAL AND VOICE/DATA OUTLETS NOT SHOWN, TO REMAIN AS EXISTING UNLESS
OTHERWISE NOTED.

9. ALL CIRCUIT NUMBERS ARE FOR REFERENCE ONLY.

10. ALL PENETRATIONS THROUGH FIRE WALLS MUST BE UL FIRE PROTECTED TO MAINTAIN RATING

POWER KEY NOTES:

GENERAL POWER NOTES:

POWER PLAN
SCALE : 1/4" = 1'-0"

I
E1.0

NEW DUPLEX OUTLET

ABBREVIATION & SYMBOLS

NEW ELECTRICAL PANEL

ELECTRICAL CONTRACTOR SHALL PROVIDE NEW RECEPTACLES WITHIN THIS AREA AT
MOUNTING HEIGHTS SPECIFIED ON THE PLANS. SIMILAR TO THE EXISTING
RECEPTACLE LOCATION.

E-102

Power Plan

Dekalb County PAT
Facility

These plans are copyrighted and are subject to copyright protection as an
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural
Works Copyright  Protection  Act  of  1990.   The protection includes but is not

limited to the overall form, arrangement and composition of spaces and
elements of design.  Under such protection, unauthorized use of these plans,

work or the building represented can legally result in the cessasion of
construction or buildings being seized and/or monetary compensation to

AXIS Infrastructure.  It is a violation of the law for any person not acting under the
direction of AXIS Infrastructure to alter any item contained within these drawings
in any way.  Do not reproduce these drawings without express consent of AXIS

Infrastructure.

Date 2 Febuary, 2023

2484 Bruce Street
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No. Issue Date

Consultants
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 Suite 200
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2
NEW ELECTRICAL PANEL 120/208V 100AMP #24 CIRCUIT BREAKERS SHALL BE LOCATED
IN THIS AREA. REFER TO ARCHITECTURAL DRAWING FOR ELEVATION HEIGHTS.
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ROOM 101

POWER PLAN
SCALE : 1/4" = 1'-0"

I
E1.0

E-103

Lighting Plan

Dekalb County PAT
Facility

These plans are copyrighted and are subject to copyright protection as an
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural
Works Copyright  Protection  Act  of  1990.   The protection includes but is not

limited to the overall form, arrangement and composition of spaces and
elements of design.  Under such protection, unauthorized use of these plans,

work or the building represented can legally result in the cessasion of
construction or buildings being seized and/or monetary compensation to

AXIS Infrastructure.  It is a violation of the law for any person not acting under the
direction of AXIS Infrastructure to alter any item contained within these drawings
in any way.  Do not reproduce these drawings without express consent of AXIS

Infrastructure.

Date 2 Febuary, 2023

2484 Bruce Street
Lithonia, GA 30058

No. Issue Date

Consultants

70 Mansell Court
 Suite 200
Roswell, GA  30076
678.395.4920

1

2

1. ALL MATERIALS SHALL BE U.L. LISTED WHEN SUCH LISTINGS EXIST. ALL WORK AND
MATERIALS SHALL CONFORM TO ALL APPLICABLE BUILDING CODES, REGULATIONS AND
LAWS IN FORCE AS WELL AS THE ELECTRICAL SPECIFICATIONS.

2. CONTRACTOR SHALL INSTALL NEW ELECTRICAL DEVICES, ALONG WITH ANY SPECIAL
INSTALLATION ATTRIBUTES, IN LOCATIONS SHOWN ON PLAN.

3. CONTRACTOR TO SURVEY SPACE TO ENSURE THAT ALL DEVICE LOCATIONS AT CORE
WALLS AND ANY OTHER AREAS ARE ACCESSIBLE.

4. LIGHT FIXTURE LAYOUT SHOWN IS FOR DESIGN INTENT. FINAL FIXTURE LOCATIONS MUST
BE COORDINATED WITH EXISTING HVAC DUCTS, GRILLS, REGISTERS AND SPRINKLER
HEADS.

5. CONTRACTOR SHALL PROVIDE AND INSTALL EXIT SIGNS IN ACCORDANCE WITH
REQUIREMENTS OF THE FIRE MARSHALL. REF. ENGINEERING SHEETS FOR EXIT SIGN
LOCATIONS AND SPECIFICATIONS.

6. ALL EXIT SIGNS SHALL BE CONNECTED TO EXISTING EMERGENCY EXIT CIRCUIT PROVIDED
IN TENANT SPACE.

7. ALL NL LUMINAIRES SHALL BE CONNECTED TO EXISTING LIGHTING CIRCUIT PROVIDED IN
SPACE PRIOR TO ANY SWITCHING.

8. EM/NL POWER IS CONNECTED TO PANEL A.

9. CONTRACTOR SHALL COORDINATE ALL RELOCATION OF SPRINKLER PIPING WITH FIRE
PROTECTION CONTRACTOR, DUE TO INTERFERENCE WITH LUMINAIRES AND ELECTRICAL
EQUIPMENT, PRIOR TO PRICING.

10. ALL OPEN AREA SWITCHING SHALL BE RECONFIGURED AS SHOWN.

BRANCH CIRCUITS SHALL BE HOMERUN TO PANEL BOARD (PANEL A ) UNLESS
OTHERWISE INDICATED.

CONNECT EMERGENCY BALLAST OR BATTERY BACKUP OF 90 MINUTE EMERGENCY
LIGHT OR EXIT SIGN TO UN-SWITCHED CONTINUOUSLY HOT CONDUCTOR OF LOCAL
LIGHTING CIRCUIT INDICATED. ALL EMERGENCY LIGHTING SHALL BE HOMERUN TO
PANEL A CIRCUIT 8.

GENERAL LIGHTING NOTES:

LIGHTING KEY NOTES:

MANUFACTURESYMBOL TYPEWATTS MOUNTING DESCRIPTION QTY.MARK

A

EM1

A

100% Scope Set
For Bidding Only
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SCHEDULE AND NOTES
NTSE2.0

1

GROUNDING NOTES

1. ELECTRICAL COMPONENTS, EQUIPMENT AND SYSTEMS SHALL BE
DESIGNED AND CONSTRUCTED PER NFPA 70(NEC).

2. STEEL REINFORCING RODS NOT LESS THAN 12" IN DIAMETER OR 20'
SHALL BE GROUNDED INTO BUILDING ELECTRODE SYSTEM PER NEC
250.52 (A)(3).

3. THE ELECTRODE CONDUCTOR SIZE SHALL COMPLY WITH NEC 250.66(B).
THE GROUNDING AND BONDING METHODS/MATERIALS SHALL BE IN
COMPLIANCE WITH NEC 250.70.

4. THE SERVICE DISCONNECTING MEANS SHALL BE INSTALLED PER NEC
230.70 AND NEC 230.6

5. EC SHALL SIZE EQUIPMENT GROUNDING CONDUCTORS PER NEC 250.122.

6. EC SHALL PROVIDE INTERSYSTEM BONDING TERMINAL FOR
COMMUNICATIONS SYSTEM TO THE GROUNDING ELECTRODE SYSTEM
PER NEC 250.94.

         GENERAL NOTES

1. ELECTRICAL SERVICE TO SUPPORT OVERALL EQUIPMENT IS 100AMP, 120/208V, 3Ø, 4W.

2. THE EC SHALL DE-ENERGIZE OLD PANEL AND TRACE BACK TO THE SOURCE ELECTRICAL PANEL FEEDER. ONCE
SYSTEM IS DE-ENERGIZED RELOCATE PANEL TO LOCATION INDICATED IN DRAWINGS ON SHEET E1.0 THEN
RE-ENERGIZE.

3. IF UTILITY COMPANY PROPOSES SERVICE DIFFERENT FROM THAT ILLUSTRATED, CONTACT THE CONSTRUCTION
ENGINEER FOR A DECISION BEFORE PROCEEDING. COORDINATE AVAILABLE SHORT CIRCUIT CURRENT WITH LOCAL
UTILITY AND PROVIDE CIRCUIT BREAKERS WITH SUFFICIENT INTERRUPTING CAPACITY.

4. COORDINATE ALL ELECTRICAL EQUIPMENT REQUIREMENT WITH MANUFACTURE'S EQUIPMENT DRAWINGS AND GC
PRIOR TO ROUGH-IN. VERIFY ELECTRICAL REQUIREMENTS WITH EQUIPMENT MANUFACTURE INSTRUCTIONS.

5. CLEARLY LABEL MAIN ELECTRICAL PANEL PER NEC 110.22(C).

6. THE EC SHALL VERIFY THE AVAILABLE FAULT CURRENT WITH THE UTILITY COMPANY PRIOR TO BIDDING AND PROVIDE
EQUIPMENT RATED ACCORDINGLY.

7. THE ELECTRICAL CONTRACTOR SHALL PROVIDE A DURABLE SIGN OR PLAQUE STATING THE AVAILABLE FAULT
CURRENT AT THE MAIN AND THE DATE OF THE CALCULATION PER NEC 110.24(A).

8. THE ELECTRICAL CONTRACTOR SHALL PROVIDE ARC FLASH WARNING LABELS  ON ALL EQUIPMENT AS REQUIRED PER
NEC 110.16.

9. PROPER CLEARANCE MUST BE MAINTAINED ABOUT ELECTRICAL EQUIPMENT PER NEC 110.26. FIELD VERIFY EXACT
MOUNTING SPACE AVAILABLE IN ELECTRICAL ROOM/AREA PRIOR TO INSTALLATION OF ELECTRICAL EQUIPMENT.

10. ALL PANEL BOARDS SUPPLIED BY A FEEDER(S) SHALL BE PERMANENTLY MARKED TO INDICATED EACH DEVICE OR
EQUIPMENT WHERE THE POWER ORIGINATES. THE LABEL SHALL BE PERMANENTLY AFFIXED, OF SUFFICIENT
DURABILITY TO WITHSTAND THE ENVIRONMENT INVOLVED, AND NOT HANDWRITTEN PER NEC 408.4(B)

PANEL DETAIL
NTSE2.0

2

      Panel "A"

100 Amp
120/208V-3Ø,4W
#24 CB

E-104

Schedules and Notes

Dekalb County PAT
Facility

These plans are copyrighted and are subject to copyright protection as an
"architectural work" under Section 102 of the Copyright Act,

 17 U.S.O. as  amended  December  1990  and  known  as  the Architectural
Works Copyright  Protection  Act  of  1990.   The protection includes but is not

limited to the overall form, arrangement and composition of spaces and
elements of design.  Under such protection, unauthorized use of these plans,

work or the building represented can legally result in the cessasion of
construction or buildings being seized and/or monetary compensation to

AXIS Infrastructure.  It is a violation of the law for any person not acting under the
direction of AXIS Infrastructure to alter any item contained within these drawings
in any way.  Do not reproduce these drawings without express consent of AXIS

Infrastructure.

Date 2 Febuary, 2023

2484 Bruce Street
Lithonia, GA 30058

No. Issue Date

100% Scope Set
For Bidding Only

Consultants

70 Mansell Court
 Suite 200
Roswell, GA  30076
678.395.4920

 GENERAL NOTES

1. ELECTRICAL CONTRACTOR SHALL VERIFY ALL OUTLET CONFIGURATIONS WITH
EQUIPMENT MANUFACTURERS PRIOR TO ROUGH IN.

2. ALL CIRCUITS SHOWN ON PLAN AND SCHEDULE ARE FOR GROUPING PURPOSES
ONLY. ACTUAL CIRCUIT NUMBERS IN FIELD MAY VARY. CONTRACTOR SHALL VERIFY
ALL CIRCUITS IN FIELD AND UPDATE PANEL SCHEDULES OF PANELS ASSOCIATED
WITH NEW CONSTRUCTION OR DEMOLITION UPON COMPLETION OF WORK.

3. FIELD COORDINATE EXACT LOCATION OF PANEL WITH ARCHITECT/OWNER. MAINTAIN
PROPER CLEARANCE IN ACCORDANCE WITH THE ADOPTED EDITION OF THE N.E.C

4. COORDINATE ALL ELECTRICAL EQUIPMENT REQUIREMENT WITH MANUFACTURE'S
EQUIPMENT DRAWINGS AND GC PRIOR TO ROUGH-IN. VERIFY ELECTRICAL
REQUIREMENTS WITH EQUIPMENT MANUFACTURE INSTRUCTIONS.

EXISTING CONDITIONS:
THESE DRAWINGS ARE BASED ON INFORMATION PROVIDED TO OUR OFFICE AT THE TIME
OF DESIGN AND A PROTOTYPICAL DESIGN. THEREFORE, IT IS THE CONTRACTOR'S
RESPONSIBILITY TO VERIFY ALL EXISTING CONDITIONS INCLUDING BUT NOT LIMITED TO,
SERVICE LOCATION, SERVICE LAYOUTS, SECONDARY FEEDER LENGTH, SECONDARY
FEEDER SIZE, TELEPHONE SERVICE LOCATION, ETC. IT IS THE CONTRACTOR'S
RESPONSIBILITY TO REPORT ANY DISCREPANCIES TO THE ARCHITECT PRIOR TO THE BID.
FAILURE TO DO SO MAY CONSTITUTE THAT THE CONTRACTOR PROVIDE ANY AND ALL
ADDITIONAL EQUIPMENT, LABOR, ETC, TO MEET THE INTENDED DESIGN PARAMETERS.

1 100% Complete Set - For Bidding 3.13.23

03/14/2023
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EXHIBIT III

DAVIS BACON WAGE RATES
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"General Decision Number: GA20230305 02/03/2023

Superseded General Decision Number: GA20220305

State: Georgia

Construction Type: Building
BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories)

County: Dekalb County in Georgia.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract. |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022: |  least $16.20 per hour (or  |
| |  the applicable wage rate   |
| |  listed on this wage |
| |  determination, if it is    |
| |  higher) for all hours      |
| |  spent performing on the    |
| |  contract in 2023. |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract. |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022: |  $12.15 per hour (or the    |
| |  applicable wage rate listed|
| |  on this wage determination,|
| |  if it is higher) for all   |
| |  hours spent performing on  |
| |  that contract in 2023.     |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.
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Modification Number     Publication Date
          0              01/06/2023
          1              02/03/2023

 ASBE0048-003 04/05/2022

                                  Rates          Fringes

ASBESTOS WORKER/HEAT & FROST   
INSULATOR........................$ 29.67            17.26
----------------------------------------------------------------
 CARP1263-001 10/01/2022

                                  Rates          Fringes

MILLWRIGHT.......................$ 30.12            17.50
----------------------------------------------------------------
 ELEC0613-004 09/02/2020

                                  Rates          Fringes

ELECTRICIAN (Excludes Low   
Voltage Wiring)..................$ 33.00              31%
----------------------------------------------------------------
 ELEC0613-005 09/02/2020

                                  Rates          Fringes

ELECTRICIAN (Low Voltage   
Wiring)..........................$ 33.00              31%
----------------------------------------------------------------
 ENGI0926-004 01/01/2022

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR:  
     Backhoe/Excavator/Trackhoe..$ 24.75            13.28
----------------------------------------------------------------
 ENGI0926-005 07/01/2022

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR:  
     Crane.......................$ 34.66            13.83
----------------------------------------------------------------
 ENGI0926-006 07/01/2020

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR:  
     Forklift....................$ 33.18            13.83
----------------------------------------------------------------
* IRON0387-002 01/01/2023

                                  Rates          Fringes

IRONWORKER, ORNAMENTAL...........$ 29.44            14.70
IRONWORKER, STRUCTURAL...........$ 28.64            13.92
----------------------------------------------------------------
 PLUM0072-003 08/01/2021

                                  Rates          Fringes

PIPEFITTER  
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     Unit Installation)..........$ 33.68 16.11
     (HVAC Pipe Installation 
     Only).......................$ 31.68 16.11
     (HVAC Unit Installation 
     Only).......................$ 31.68            16.11
PLUMBER..........................$ 33.68            16.11
----------------------------------------------------------------
 SHEE0085-022 07/01/2020

Rates Fringes

SHEET METAL WORKER (Excludes   
HVAC Duct Installation)..........$ 34.58 15.24
SHEET METAL WORKER (HVAC Duct   
Installation Only)...............$ 34.58 15.24
----------------------------------------------------------------
* UAVG-GA-0001 04/15/2021

Rates Fringes

IRONWORKER, REINFORCING..........$ 27.92            15.60
----------------------------------------------------------------
* SUGA2017-020 04/15/2021

Rates Fringes

CARPENTER (Form Work Only).......$ 18.02 0.00

CARPENTER, Excludes Form Work....$ 19.00 0.38

CEMENT MASON/CONCRETE FINISHER...$ 13.35 ** 0.00

GLAZIER..........................$ 21.77 6.36

INSTALLER - GUARDRAIL............$ 20.00 0.00

LABORER:  Asphalt, Includes   
Raker, Shoveler, Spreader and   
Distributor......................$ 15.69 ** 0.00

LABORER:  Common or General......$ 14.60 ** 0.00

LABORER:  Pipelayer..............$ 12.55 ** 1.90

OPERATOR:  Bobcat/Skid   
Steer/Skid Loader................$ 20.24 0.00

OPERATOR:  Bulldozer.............$ 15.23 ** 0.00

OPERATOR:  Grader/Blade..........$ 16.80 0.00

OPERATOR:  Loader................$ 21.32 0.00

OPERATOR:  Roller................$ 16.82 1.19

PAINTER (Brush and Roller).......$ 16.14 ** 0.00

PAINTER:  Spray..................$ 16.29             0.00
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================
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** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($16.20) or 13658
($12.15).  Please see the Note at the top of the wage
determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers
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no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
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2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISIO"
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ATTACHMENT L
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STATE OF GEORGIA 

COUNTY OF DEKALB 

CONTRACT FOR CONSTRUCTION 

THIS CONTRACT, made as of this ____day of _____, 20___, (hereinafter called the 
“execution date”) by and between, DEKALB COUNTY, a political subdivision of the State of 
Georgia (hereinafter called the “County”) and ________________, a ____________          
organized pursuant to the laws of the State of _____________(hereinafter called the 
“Contractor”). 

I. SCOPE OF WORK

A. The term “Work” means the construction, labor, materials, equipment, tools, machinery,
testing, temporary services and utilities, supervision, administration, coordination,
planning, insurance, bonds, transportation, security, and all other services and things
necessary to provide the County with the facilities, improvements, features, and functions
in strict conformity with the General Requirements attached hereto as Attachment A, and
as described in the Specifications and the Drawings included in the Bid Document
Package. The Contractor agrees to complete the Work in a good, firm, substantial and
workmanlike manner in strict conformity with this Contract.

(1) The Work relates to the following Project:

(2) Work not included in this Contract (if applicable):

B. Unless otherwise stipulated, the Contractor shall furnish all of the Work in accordance
with the Contract and all incidental work necessary to complete the Project in an
acceptable manner, ready for use, occupancy, or operation by the County.  The
Contractor shall be responsible for the entire Work and every part thereof.

II. TIME, TERM AND LIQUIDATED DAMAGES

A. Contract Time.  The Contractor shall commence the Work under this Contract within
ten (10) days from the date on the Notice to Proceed. Contractor shall fully complete the
Work within ______ calendar days from and including the date on the Notice to Proceed.
If the Change Order only seeks to extend the Contract Time, it may be approved and
executed by the DeKalb County Chief Executive Officer or his/her designee and the
Contractor in accordance with the terms of this Contract.

ATTACHMENT M
SAMPLE COUNTY CONTRACT
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B. Contract Term. As required by O.C.G.A §36-60-13, this Contract shall commence
immediately upon the execution date. This Contract shall (i) terminate without further
obligation on the part of the County each and every December 31st, as required by
O.C.G.A. § 36-60-13, as amended, unless terminated earlier in accordance with the
termination provisions of this Contract; (ii) automatically renew on each January 1st,
unless terminated in accordance with the termination provisions of this Contract; and
(iii) terminate absolutely, with no further renewals, on December 31, 20___ , unless
extended by Change Order adopted and approved by the DeKalb County Governing
Authority and the Contractor in accordance with the terms of this Contract.

OR 

B. Contract Term. (May be used for public works construction contracts for waste-water
treatment, storm-water, water or sewer system or any combination of such systems)  As
allowed by O.C.G.A. §36-60-15.1, this Contract shall commence immediately upon the
execution date.  This Contract shall terminate without further obligation on the part of the
County, with no further renewals, on _____________, 20_____, unless extended by
Change Order adopted and approved by the DeKalb County Governing Authority and the
Contractor in accordance with the terms of this Contract.

C. Liquidated Damages. The Contractor acknowledges that time is of the essence with
respect to the Work governed by this Contract.  Contractor acknowledges and recognizes
that if it fails to achieve Substantial Completion of any portion of the Work within the
Contract Time as may be extended in accordance with the terms of this Contract, the
County will sustain substantial losses as a result of such failure.  The Contractor further
acknowledges that the County will suffer damages that are difficult if not impossible to
accurately estimate. Contractor shall pay liquidated damages of __________Dollars
($_______) for each day that Substantial Completion of the Work is delayed past the
Contract Time.  The Contractor agrees that the foregoing rate is a reasonable pre-estimate
of the probable damages that the County will suffer if Substantial Completion is delayed,
and said daily rate is intended to compensate the County for its damages and is not
intended to penalize the Contractor for its delay. The County may deduct such liquidated
damages from any unpaid amounts then or thereafter due the Contractor under this
Contract.  Any liquidated damages not deducted from any unpaid amounts due the
Contractor are payable to the County at the County’s demand, together with interest from
the date of the demand at a rate equal to seven percent (7%) per annum.

III. PAYMENT

A. Contract Price.                  As full payment for the faithful performance of this Contract, the
County shall pay the Contractor, the Contract Price, which is an amount not to exceed
__________ ($__________), unless changed by written Change Order in accordance with the
terms of this Contract.  The term “Change Order” includes the term “amendment” and shall
mean a written order authorizing a change in the Work, and an adjustment in Contract Price
to Contractor or the Contract Term, as adopted and approved by the Contractor and the
DeKalb County Governing Authority, or the Chief Executive Officer, if exempted from
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Governing Authority adoption and approval in accordance with the express terms of this 
Contract. The Chief Executive Officer or his/her designee shall have the authority to approve 
and execute a Change Order lowering the Contract Price or increasing the Contract Price up 
to twenty percent (20%) of the original Contract Price, provided that the total amount of the 
increase authorized by such Change Order is less than $100,000.00. If the original Contract 
or Purchase Order Price does not exceed $100,000.00, but the Change Order will make the 
total Contract Price exceed $100,000.00, then the Change Order will require approval by 
official action of the Governing Authority.  Any other increase of the Contract Price shall be 
by Change Order adopted and approved by the DeKalb County Governing Authority and the 
Contractor in accordance with the terms of this Contract.  Amounts paid to the Contractor 
shall comply with and not exceed Attachment A, the Contractor’s Cost Proposal, consisting 
of __________ page(s) attached hereto and incorporated herein by reference.  Payment is to 
be made no later than thirty (30) days after submittal of undisputed invoice. 

B. Retainage and Partial Payments.  Partial payments to the Contractor shall be made
monthly, based on the value of Work completed as determined by the County, plus the
value of materials and equipment suitably stored, insured and protected at the
construction site. The Contractor shall submit a payment request for Work completed
during the preceding calendar month to _____________________  for review and
approval on or before last day of each month. If approved by the Project Manager or
Designated Representative, the approved amount, less retainage, shall be paid to the
Contractor thirty (30) days after the date the approved payment request is received by the
County Finance Department.  If a payment request is not approved by the County, then
no payment shall be made to the Contractor until after the Project Manager or Designated
Representative approves the payment request.  The amount of retainage shall be as
follows:

(1) Ten percent (10%) of each partial payment shall be withheld as retainage until the
value of fifty percent (50%) of the Contract Price, including Change Orders and
other authorized additions provided in the Contract, is due;

(2) When fifty percent (50%) of the Contract Price, as described above, becomes due
and the manner of completion of the Work and its progress, quality, schedule are
reasonably satisfactory to the County, and there are no outstanding claims by the
Contractor, Subcontractors, lower tier subcontractors, as that term is defined by
state law, or Suppliers, the withholding of retainage shall be discontinued.

(3) If after discontinuing retainage, the County determines that the Work is
unsatisfactory or has fallen behind schedule, withholding of ten percent (10%) of
each request for payment may be resumed.  When the Work has reached
Substantial Completion and the County determines the Work to be reasonably
acceptable, the Contractor shall submit an invoice or other documents as may be
required and receive payment of retainage within thirty (30) days.  If minor items
remain incomplete at that time, an amount equal to two hundred percent (200%)
of the value of each item, as determined by the County, shall be withheld until
such items are completed.
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(4) The Contractor shall within ten days from the Contractor’s receipt of each
payment from the County pass through payments to Subcontractors and shall
reduce each Subcontractor’s retainage in the same manner as the Contractor’s
retainage is reduced by the County.  The Subcontractor shall, within ten days
from the Subcontractor’s receipt of payment, pass through payments to lower tier
subcontractors and shall reduce each lower tier subcontractor’s retainage in the
same manner as the Subcontractor’s retainage is reduced.

(5) Contractor and County agree to abide by all applicable provisions of Georgia state
law concerning retainage, including but not limited to O.C.G.A. § 13-10-80 and
13-10-81.  If the terms of this contract concerning retainage conflict with state
law, state law governs.

(6) For contracts relating to the installation, extension, improvement, maintenance or
repair of any water or sewer facility add the following provision: As required by
O.C.G.A. § 13-10-81, Retainage shall be invested by the County at the current
market rate and any interest earned on the retained amount shall be paid to the
Contractor when the Project has been completed within the time limits specified
and for the price specified in this Contract or in change orders approved in
accordance with the terms of this Contract, upon the County’s receipt of
certification by the engineer in charge of the Project in the manner and form
required by O.C.G.A. §13-10-81.

C. Payment Requests and Invoices.  Payment Requests and invoice(s) must be submitted
as follows:

(1) Original(s) must be submitted to:

Insert User Department Address here.

(2) Upon award, Prime Contractor(s) with Local Small Business Enterprise (LSBE)
Subcontractor(s) shall enter utilization reports electronically at
www.dekalblsbe.info.  Proof of payment to the LSBE Subcontractor must be
uploaded and submitted.  LSBE Subcontractors shall confirm receipt of payment
from the Prime, electronically also, at www.dekalblsbe.info.

D. Title.  All equipment, materials, and Work covered by partial payments shall, upon
payment thereof, become the sole property of the County, but this provision shall not be
construed as relieving the Contractor from the sole responsibility for the care and
protection of equipment, materials, and Work upon which payments have been made, or
the restoration of any damaged Work.

E. Final Payment.  Within sixty (60) days after the Work is fully completed and accepted
by the County, the balance due hereunder shall be paid; provided, however, that final
payment shall not be made until said Contractor shall have completed all Work necessary
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and reasonably incidental to the Contract, including final cleanup and restoration. 
Acceptance of the Work and the making of final payment shall not constitute a waiver of 
any claims by the County. All claims by the Contractor for breach of contract, violation 
of state or federal law, or compensation and extensions of time shall be submitted in 
writing to the Chief Executive Officer within sixty (60) days after completion and 
acceptance of the Work as herein provided, or all such claims shall be forever barred.   

IV. NOTICE

Any notice or consent required to be given by or on behalf of any party hereto to any 
other party hereto shall be in writing and shall be sent to the County’s Chief Executive Officer 
and the Executive Assistant or to the Contractor or his authorized representative on the work site 
by (a) registered or certified United States mail, return receipt requested, postage prepaid, (b) 
personal delivery, or (c) overnight courier service. All notices sent to the addresses listed below 
shall be binding unless said address is changed in writing no less than fourteen days before such 
notice is sent.    Future changes in address shall be effective upon written notice being given by 
the Contractor to the County’s Executive Assistant or by the County to the Contractor’s 
authorized representative via certified first class U.S. mail, return receipt requested.  Such 
notices will be addressed as follows: 

If to the County:  
Chief Executive Officer 

 The Maloof Center
1300 Commerce Drive, 6th Floor 
Decatur, Georgia  30030 

and

Executive Assistant 
The Maloof Center 
1300 Commerce Drive, 6th Floor 
Decatur, Georgia 30030 

With a copy to:  Director of the Department of Purchasing and Contracting  
The Maloof Center 
1300 Commerce Drive, 2nd Floor 
Decatur, Georgia 30030 

With a copy to: ___________________________ 
___________________________
___________________________
___________________________

           If to the Contractor:   
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With a copy to:  (Insert Contractor name and address) 
___________________________ 
___________________________
___________________________
___________________________

V. FEDERAL WORK AUTHORIZATION

A. Pursuant to O.C.G.A. §13-10-91, the County cannot enter into a contract for the physical
performance of services unless the Contractor, its Subcontractor(s) and sub-
subcontractor(s), as that term is defined by state law, register and participate in the
Federal Work Authorization Program to verify specific information on all new
employees.

B. Contractor certifies that it has complied and will continue to comply throughout the
Contract Term with O.C.G.A. §13-10-91 and any related and applicable Georgia
Department of Labor Rule.

C. Contractor agrees to sign an affidavit evidencing its compliance with O.C.G.A. §13-10-
91. The signed affidavit is attached to this Contract as Attachment B.

D. Contractor agrees that in the event it employs or contracts with any Subcontractor(s) in
connection with this Contract, Contractor will secure from each Subcontractor an
affidavit that certifies the Subcontractor’s current and continuing compliance with
O.C.G.A. §13-10-91 throughout the Contract Term.  Any signed Subcontractor
affidavit(s) obtained in connection with this Contract shall be attached hereto as
Attachment C.

E. Each Subcontractor agrees that in the event it employs or contracts with any sub-
subcontractor(s), each Subcontractor will secure from each sub-subcontractor an affidavit
that certifies the sub-subcontractor’s current and continuing compliance with  O.C.G.A.
§13-10-91 throughout the Contract Term.  Any signed sub-subcontractor affidavit(s)
obtained in connection with this Contract shall be attached hereto as Attachment D.

VI. CORPORATE AUTHORITY

Contractor agrees to execute the Certificate of Corporate Authority, attached hereto as 
Attachment E. The officials of the Contractor executing this Contract are duly and properly in 
office and are fully authorized and empowered to execute the same for and on behalf of the 
Contractor.  Contractor warrants that it has all requisite power and authority to enter into and 
perform its obligations under this Contract, and that the execution and delivery by the Contractor 
of this Contract and the compliance by the Contractor with all of the provisions of this Contract 
(i) is within the purposes, powers, and authority of the Contractor; (ii) has been done in full
compliance with applicable law and has been approved by the governing body of the Contractor
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and is legal and will not conflict with or constitute on the part of the Contractor a violation of or 
a breach of or a default under any indenture, mortgage, security deed, pledge, note, lease, loan, 
or installment sale agreement, contract, or other agreement or instrument to which the Contractor 
is a party or by which the Contractor is otherwise subject or bound, or any license, judgment, 
decree, law, statute, order, writ, injunction, demand, rule, or regulation of any court or 
governmental agency or body having jurisdiction over the Contractor; and (iii) has been duly 
authorized by all necessary action on the part of the Contractor.  This Contract is the valid, legal, 
binding and enforceable obligation of the Contractor.    

VII. PERFORMANCE AND PAYMENT BONDS AND INSURANCE REQUIREMENTS

A. Within ten (10) days from the date of Notice of Award of this Contract, the Contractor, as
principal, shall give a Contract performance bond, attached hereto as Attachment F and a
payment bond, attached hereto as Attachment G, each in the amount of $      ________,
for the use of all persons doing work or furnishing skills, tools, machinery, or materials
under or for the purpose of this Contract, in accordance with the applicable provisions of
Georgia state law, including but not limited to, O.C.G.A. §13-10-1 and §36-91-21 et seq.
The bonds shall be underwritten by a surety company licensed to write bonds in the State
of Georgia, listed in the most current U.S. Treasury Circular No. 570, and which have a
current A.M. Best rating of "A" (Excellent) with a Financial Size Category of XII or
better. The life of these bonds shall extend throughout the Contract Term including a
sixty (60) day maintenance period (where applicable) and a twelve-month guarantee
period after the completion of Work performed under this Contract.  The bonds shall
issue on the forms provided by the County as part of this Contract.

B. It is further agreed between the parties hereto that if at any time after the execution of this
Contract and the surety bonds, the County shall deem the surety or sureties upon such
bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover
the performance of the Work, the Contractor shall, at its sole expense and within five (5)
days after the receipt of notice from the County to do so, furnish additional bond or bonds
in such form and amount and with such surety or sureties as shall be satisfactory to the
County.

C. The Contractor shall, without expense to the County, provide certificates of insurance,
and copies of signed insurance policies including declarations pages from companies that
are authorized to engage in the insurance business in the state of Georgia and are
otherwise acceptable to the County Finance Director or his/her designee, attached hereto
as Attachment H.  Such insurance shall be placed with admitted insurers that maintain an
A.M. Best's rating of not less than A (Excellent) with a Financial Size Category of VII or
better with coverage forms acceptable to Contractor.  The insurance described below
shall be maintained uninterrupted for the duration of the project, including any warranty
periods, and shall protect Contractor, and others as required by contract, for liabilities in
connection with work performed by or on behalf of Contractor, its agents,
representatives, employees or Contractors.
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(1) Workers Compensation Insurance.  Statutory workers compensation insurance
is to be provided in compliance with the requirements of Georgia law with
limits not less than the following:

Employer’s liability insurance by accident, each accident $1,000,000
Employer’s liability insurance by disease, policy limit $1,000,000
Employer’s liability insurance by disease, each employee $1,000,000

(2) Commercial General Liability Insurance. Commercial general liability insurance
is to be provided with limits not less than the following:

$1,000,000 per occurrence for bodily injury and property damage liability
$1,000,000 personal and advertising injury liability
$2,000,000 general aggregate
$2,000,000 products-completed operations aggregate
$   100,000 damage to rented premises (each occurrence)
$       5,000 medical expense (any one person)

(3) Umbrella or Excess Insurance. Umbrella or excess insurance is to be provided
with General Liability, Auto Liability and Employers Liability scheduled as
underlying policies with limits not less than the following:

$5,000,000 per occurrence
$5,000,000 aggregate

(4) Comprehensive Automobile Liability Insurance.  Comprehensive automobile
liability insurance with form coverage is to be provided for all owned, non-owned
and hired vehicles with combined single limit of $1,000,000.  Automobile liability
insurance shall be written on ISO Business Auto Coverage Form CA 0001 (1990
edition or later), or a substitute form providing equivalent coverage, and shall
cover liability for bodily injury and property damage arising from the use or
operation of any automobile, including those owned, hired or otherwise operated
or used by or on behalf of Contractor.  The policy must include Broadened
Pollution Liability Endorsement CA9948 12 93.

(5) Builder’s Risk Insurance Coverage (If Applicable). DeKalb County shall procure
and maintain Builders Risk Insurance on the entire work which provides “All-
risk” form that shall at least include insurance for physical loss or damage to the
Work, temporary buildings, falsework, and materials and equipment in transit,
and shall insure against at least the following perils or causes of loss: fire,
lightning, extended coverage, theft, vandalism, malicious mischief, earthquake,
collapse, debris removal, demolition occasioned by enforcement of Laws and
Regulations, water damage (other than caused by flood), and such other perils or
causes of loss as may be specifically required by Supplementary Conditions) until
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Final Completion and Acceptance of the Project.  Such policy of insurance shall 
contain at least the following sub-limits of insurance and deductibles: 

Sub-limits: 
Property in Transit $1,000,000 

Property in Offsite Storage $1,000,000 

Plans & Blueprints $25,000 

Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost TBD 

Ordinance of Law (Increased Cost of 
Construction) 

$1,000,000 

Flood and Earthquake TBD – Full Contract Value 
Deductibles: 
Flood and Earthquake $25,000 

Water Damage other than Flood $100,000 

All other Perils $10,000 

D. The County, its elected officials, officers, employees and agents, hereinafter referred to in
this article and in the article entitled “Certificates of Insurance” as “the County and its
officers” are to be named as additional insured on all policies of insurance except
worker’s compensation insurance with no cross suits exclusion. The County and its
officers shall be included as additional insureds under commercial general liability and
commercial umbrella insurance, for liabilities arising out of both the ongoing and
completed operations of Contractor.  Such additional insured coverage shall be endorsed
to Contractor’s policy by attachment of ISO Additional Insured Endorsement forms CG
20 10 10 01 (ongoing operations) and CG 20 37 10 01 (products-completed operations),
or form(s) providing equivalent coverage.

E. All coverages required of the Contractor will be primary over any insurance or self-
insurance program carried by the County.

F. If the Contractor is a joint venture involving two (2) or more entities, then each
independent entity will satisfy the limits and coverages specified here or the joint venture
will be a named insured under each respective policy specified.

G. In addition to procuring and maintaining commercial general liability insurance,
automobile liability and commercial umbrella insurance, for the Contract Term,
Contractor shall continue to procure and maintain the products-completed operations
liability insurance coverage and commercial umbrella insurance after the Work is
substantially complete for the entire Contract Term or for the applicable five-year
statutory limitation, whichever is greater. For such period of time, all terms and
conditions of such coverage shall remain unchanged, including the limits specified herein
and the requirement to provide the County with coverage as an additional insured.
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H. Contractor agrees to waive all rights of subrogation and other rights of recovery against
the County and its officers and shall cause each Subcontractor to waive all rights of
subrogation for all coverage.

I. Failure of the County to demand such certificate or other evidence of full compliance
with these insurance requirements or failure of the County to identify a deficiency from
evidence provided will not be construed as a waiver of the Contractor’s obligation to
maintain such coverage.

J. Contractor understands and agrees that the purchase of insurance in no way limits the
liability of the Contractor.

VIII. CERTIFICATES OF INSURANCE

A. Certificates shall state that the policy or policies shall not expire, be cancelled or altered
without at least sixty (60) days prior written notice to the County.  Policies and
Certificates of Insurance listing the County and its officers as additional insureds (except
for workers’ compensation insurance) shall conform to all terms and conditions
(including coverage of the indemnification and hold harmless agreement) contained in
this Contract.

B. The Contractor agrees to name the County and its officers as additional insured on the
commercial general liability insurance, using the ISO Additional Insured Endorsement
forms CG20101001 (ongoing operations) and CG20371001 (products-completed
operations) forms, or form(s) providing equivalent coverage.

C. Certificates of Insurance must contain the policy number, policy limits, and policy
expiration date of all policies issued in accordance with this Contract; the location and
operations to which the insurance applies.  Certificates must be provided annually for the
duration of the project.  If applicable, a specific statement must be included that blasting
coverage is included to the extent such risk is present; that Contractor’s protective
coverage applies to any Subcontractor’s operations; and Contractor’s contractual liability
insurance coverage applies to any Subcontractor.

D. This insurance for the County as the additional insured shall be as broad as the coverage
provided for the named-insured Contractor.  It shall apply as primary insurance before
any other insurance or self-insurance, including any deductible, non-contributory, and
waiver of subrogation provided to the County as the additional insured.

E. The Contractor shall be wholly responsible for securing certificates of insurance coverage
as set forth above from all Subcontractors who are engaged in the Work.

F. If the County shall so request, the Contractor will furnish the County for its inspection
and approval such policies of insurance with all endorsements, or confirmed specimens
thereof certified by the insurance company to be true and correct copies.
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G. Contractor shall be responsible and have the financial wherewithal to cover any
deductibles or retentions included on the certificate of insurance.

H. Such certificates should be sent to the County and must identify the “Certificate Holder”
as follows:

DeKalb County, Georgia 
Director of Purchasing & Contracting 
The Maloof Center 
1300 Commerce Drive, 2nd Floor 
Decatur, Georgia 30030  

I. Copies of Required Insurance policies with Declarations Page(s) shall be attached hereto as
Attachment H.

IX. ATTACHMENTS

A. This Contract includes the following Attachments all of which are incorporated herein by
reference:

Attachment A, General Requirements, GR-1 through GR-46.

Attachment B, Contractor’s Affidavit.

Attachment C, Subcontractor’s Affidavit(s).

Attachment D, Sub-subcontractor’s Affidavit(s).

Attachment E, Certificate of Corporate Authority or Joint Venture Certificates

Attachment F, Performance Bond and Accompanying Power of Attorney

Attachment G, Payment Bond and Accompanying Power of Attorney

Attachment H, Copies of Required Insurance policies with Declarations Page(s)

B. In addition to the foregoing, the Bid Document Package dated_________, the original of
which is maintained in the County’s Department of Purchasing and Contracting, forms an
essential part of this Contract as if fully set out herein.

IX. FUNDING CLAUSE
(If Applicable)
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The Contractor has been informed and understands that funding for this Contract is 
provided under the      ________ Act and expressly agrees that performance of the Contract, in 
whole or in part, is contingent upon and subject to the availability of such funding under the     
____ _______ Act to DeKalb County, Georgia. 

X. FEDERAL AND/OR STATE FUNDING/LAW
(If Applicable) 

Insert any requirements pertaining to Federal and/or State funding requirements or other 
legal requirements. 

[SIGNATURES APPEAR ON NEXT PAGE] 
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IN WITNESS WHEREOF, the parties hereto have set their hands and caused their seals 

to be affixed hereupon in four (4) counterparts, each to be considered as an original by their 

authorized representatives. 

NAME OF CONTRACTOR 

By: ___________________________ 
            Signature (SEAL) 

Name (Typed or Printed) 

 Title 

Federal Tax I.D. Number 

____________ 
Date 

ATTEST: 

______________________________ 
           Signature 

______________________________ 
           Name (Typed or Printed 

______________________________ 
          Title 

DEKALB COUNTY, GEORGIA 

by Dir.(SEAL) 
MICHAEL L. THURMOND 
Chief Executive Officer 
DeKalb County, Georgia 

_________________ 
Date 

ATTEST: 

___________________________________________ 
BARBARA H. SANDERS-NORWOOD, CCC, CMC 
Clerk of the Chief Executive Officer  
and Board of Commissioners of 
DeKalb County, Georgia 

APPROVED AS TO SUBSTANCE: 

DeKalb County Department 
Director 

APPROVED AS TO FORM: 

County Attorney Signature 

County Attorney Name  
(Typed or Printed) 
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ATTACHMENT A 

GENERAL REQUIREMENTS 

INDEX TO GENERAL REQUIREMENTS 

Section Title 

GR-1 Definitions of Terms .................................................................
GR-2 Prior Use by County.................................................................. 
GR-3 Contractor’s Obligations ........................................................... 
GR-4 Authority of the County ............................................................ 
GR-5 Changes in the Work and Change Orders ................................. 
GR-6 Time for Completion................................................................. 
GR-7 Schedules, Reports, and Records .............................................. 
GR-8 County’s Right to Suspend or Terminate Work ....................... 
GR-9 Final Inspection  ........................................................................
GR-10 Warranties, Guarantees and Correction of Work ...................... 
GR-11 Contractor’s Personnel and Independent Contractor Status ..... 
GR-12 Subcontracting ..........................................................................
GR-13 Assignments ..............................................................................
GR-14 Indemnification and Hold Harmless ......................................... 
GR-15 Royalties and Patents ................................................................ 
GR-16 Laws and Regulations ............................................................... 
GR-17 Permits and Inspection Fees ...................................................... 
GR-18 Land and Rights-of-Way........................................................... 
GR-19 Protection of Work, Property, and Persons ............................... 
GR-20 Prohibited Interests ...................................................................
GR-21 First Source Jobs Ordinance ..................................................... 
GR-22 Foreign Corporations ................................................................
GR-23 Specification and Drawings ...................................................... 
GR-24 Contractor’s Submittals ............................................................ 
GR-25 As-Built Drawings ....................................................................
GR-26 Examination of Work by Contractor ......................................... 
GR-27 Inspection and Testing of Materials .......................................... 
GR-28 Inspection of Work ................................................................... 
GR-29 Requests for Substitutions......................................................... 
GR-30 Rejections of Work and Materials ............................................ 
GR-31 Materials, Services, and Facilities ............................................ 
GR-32 Utilities During Construction .................................................... 
GR-33 Temporary Heat and Air Conditioning ..................................... 
GR-34 Maintenance Manual .................................................................
GR-35 Weather Conditions ..................................................................
GR-36 Lines, Grades, and Measurements ............................................ 
GR-37 Cleaning Up ..............................................................................
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-ii-

GR-38 Barricades .................................................................................
GR-39 No Third-Party Beneficiary…………………………………. 
GR-40 Severability ...............................................................................
GR-41 Interpretation .............................................................................
GR-42 Prior Contracts; Conflict in Documents……………………..  
GR-43 Entire Agreement…………………………………………….
GR-44 Counterparts ..............................................................................
GR-45 Venue ........................................................................................
GR-46 Right to Audit………………………………………………… 
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GR-1.  DEFINITIONS OF TERMS 

The section captions contained in this Contract are for convenience only and do not in 
any way limit or amplify any term or provision hereof.  The use of the terms "hereof," 
"hereunder" and "herein" shall refer to this Contract as a whole, inclusive of the Attachments, 
except when noted otherwise.  The use of the masculine or neuter genders herein shall include 
the masculine, feminine and neuter genders and the singular form shall include the plural when 
the context so requires. The following terms shall have the meanings indicated: 

“Addendum” or “Addenda” shall mean written or graphic instruments issued prior to the 
execution of the Contract, which modify or interpret the Work, or the Invitation to Bid by 
additions, deletions, clarifications, or corrections. 

“Bid” shall mean the offer of the Bidder submitted on the prescribed form setting forth the 
price(s) for the Work to be performed. 

“Bid Document Package” shall consist of documents entitled as follows: 
Acknowledgement of Contractor, Advertisement for Bids, Instructions to Bidders, Addenda, 
Business License, Utility Systems Contractor’s License, Utility Manager’s Certificate, Utility 
Foreman’s Certificate, General Contractor’s License, Bidder’s Lump Sum Cost, Bidder’s Unit 
Price, First Source Jobs Ordinance Information with Exhibits, LSBE Program Information Sheet 
with LSBE Exhibits, Certificate of Corporate Bidder, Certificate of Authority/Joint Venture, 
Bidder’s Affidavit of Compliance with O.C.G.A.13-10-91, Reference and Release Form, 
Subcontractor Tracking Form, Bid Bond and Power of Attorney, Public Works Construction 
Affidavit and Oath of Successful Bidder, Technical Specifications, and Drawings.  

“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work. 

“Bonds” shall mean bid, performance, and payment bonds and other instruments of 
security, furnished by the Contractor and his surety in accordance with the Contract. 

“Change Order” includes the term “amendment” and shall mean a written order authorizing 
a change in the Work, if applicable, and an adjustment in the Contract Price, Contract Time or 
Contract Term, as adopted and approved by the Contractor and the DeKalb County Governing 
Authority, or the Chief Executive Officer, if exempted from Governing Authority adoption and 
approval in accordance with the express terms of this Contract.  

“Contract” or “Agreement” shall consist of the written Contract executed by the parties, all 
attachments to the Contract, Change Orders, Field Orders, and the Bid Document Package.  The 
intent of these documents is for the Contractor to furnish all materials, appliances, tools, labor 
and services of every kind necessary for the proper execution of the Work, and the terms and 
conditions of payment therefore.   

“Contract Price” shall mean the total monies payable to the Contractor under the terms and 
conditions of the Contract. 
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“Contract Time” shall mean the number of days stated in the Contract for the completion of 
the Work. 

“Contract Term” shall mean the length of time the Contract shall remain in effect.  

“Contractor” or “General Contractor” shall mean the individual, firm, joint venture or 
corporation undertaking the execution of the Work as an independent contractor under the terms 
of the Contract and acting through his or its agents or employees. 

“County” shall mean DeKalb County, Georgia. 

“Day(s)” shall mean calendar day(s). 

“Drawings” shall mean the part of the Contract which shows, largely through graphical 
presentation, the characteristics and scope of the Work to be performed and which have been 
prepared or approved by the County.  The Drawings are included in the Bid Document Package. 

“Field Order” shall mean a written order issued by an authorized County official/employee 
to the Contractor during construction effecting a change in the Work by authorizing an addition, 
deletion, or revision in the Work within the general scope of the Work not involving an 
adjustment in the Contract Price or a change to the Contract Time or Term.   No Field Order 
shall be valid or effective unless it is signed by the County employee(s) who has been authorized 
in writing by the Chief Executive Officer or his/her designee to execute Field Orders.  

“Notice of Award” shall mean a written notice of the acceptance of the Bid from the 
County to the successful Bidder. 

“Notice to Proceed” shall mean a written communication issued by the County authorizing 
the Contractor to proceed with the Work and establishing the date of commencement of the 
Work.    The effective date of the Notice to Proceed shall be the date set forth on the Notice to 
Proceed.  

“Project” shall mean the undertaking to be performed as provided in the Contract. 

“Shall” is mandatory; “may” is permissive. 

“Specifications” or “Technical Specifications” shall mean a part of the Contract consisting 
of written descriptions of a technical nature regarding materials, equipment, construction 
systems, standards, and workmanship specified for this Project.  

“Subcontractor” shall mean any person, firm, or corporation having a direct contract with 
the Contractor or with any other Subcontractor for the performance of a part of the Work.  

“Submittals” shall mean all shop drawings, diagrams, illustrations, brochures, schedules, 
samples, and other data which are prepared by the Contractor, a Subcontractor, manufacturer, 
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Supplier, or distributor, which illustrate how specific portions of the Work shall be fabricated or 
installed. 

“Substantial Completion” or “Substantial Completion of the Work” shall mean that date 
determined by the County when the construction of the Project or an expressly stipulated part 
thereof is sufficiently completed, in accordance with the Contract, so that the Project or 
stipulated part can be fully utilized for the purposes for which it is intended. 

“Superintendent” shall mean the Contractor’s authorized on-the-job representative 
designated in writing by the Contractor prior to commencement of any work. 

“Supplier” shall mean any person, supplier, or organization who furnishes materials or 
equipment for the Work, including that fabricated to a special design, but who does not perform 
labor at the site. 

“Work” shall have the meaning assigned to that term in the article in the Contract entitled 
Scope of Work.”   

GR-2.  PRIOR USE BY COUNTY 

Prior to completion of the Work, the County may take over operation and/or use of the 
Project or portions thereof.  Such prior use of facilities by the County shall not be deemed as 
acceptance of any Work or relieve the Contractor from any of the requirements of the Contract. 

GR-3.  CONTRACTOR’S OBLIGATIONS 

The Contractor shall, in good workmanlike manner, do and perform all work and furnish 
all supplies and materials, machinery, equipment, facilities, and all things necessary or proper to 
perform and complete all the Work within the time herein specified and in accordance with the 
provisions of this Contract, the Specifications, the Drawings, and any and all supplemental 
drawings pertaining to the Work.  Contractor shall furnish, erect, maintain, and remove such 
construction, plants, and such temporary works as may be required.  Contractor alone shall be 
responsible for the safety, efficiency, and adequacy of its plant, appliances, and methods, and for 
any damage which may result from their failure or their improper construction, maintenance, or 
operation.  The Contractor shall observe, comply with, and be subject to all terms, conditions, 
requirements and limitations imposed by the Contract and local ordinances, and state and federal 
laws; and shall do, carry on, and complete the entire Work. 

GR-4.  AUTHORITY OF THE COUNTY 

A. The Contractor shall perform all of the Work under the general direction, and to
the entire satisfaction, approval, and acceptance of the County.  The County shall
decide all questions relating to measurements of quantities, the character and
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acceptability of the Work performed, and as to whether the rate of progress is 
such that the Work will be completed within the time limit of the Contract.  All 
questions as to the meaning of the Drawings and the Specifications will be 
decided by the County. 

B. The approval of the County of any materials, plant, equipment, Drawings, or of
any other items executed, or proposed by the Contractor, shall be construed only
to constitute an approval of general design.  Such approval shall not relieve the
Contractor from the performance of the Work in accordance with the Contract, or
from any duty, obligations, performance guarantee, or other liability imposed
upon him by the provisions of the Contract.

C. Whenever in this Contract, the words “directed,” “required,” “permitted,”
“ordered,” or words of like import are used, it shall be understood that the
direction, requirement, permission, or order of the County is intended, and similar
words, “approved,” “acceptable,” “satisfactory,” or words of like import shall
mean approved by, acceptable to, or satisfactory to the County.

GR-5.  CHANGES IN THE WORK, FIELD ORDERS, AND CHANGE ORDERS 

A. All changes, alterations, or instructions in regard to any feature of the Work that
differ from the Drawings and Specifications must be approved in writing by Field
Order or Change Order in all cases.  No verbal instruction or order will be
regarded as a basis for a claim for extra compensation or time.

B. If a minor change in the Work is found to be necessary due to actual field
conditions, the Contractor shall submit detailed drawings and written notification
of the problems necessitating such departure for approval by the County before
making the change.  If the Contractor fails to make such request, no excuse will
be entertained thereafter for Contractor’s failure to carry out the Work in the
required manner and to provide required guarantees, warranties, and Bonds, and
Contractor shall not be entitled to any change in the Contract Price, Contract Time
or the Contract Term.

C. The County may at any time, by issuing a Field Order, make changes in the
details of the Work.  The Contractor shall proceed with the performance of any
changes in the Work so ordered by the County unless such Field Order entitles the
Contractor to a change in Contract Price, Time, and/or Term, in which event the
Contractor shall give the County written notice thereof within fifteen (15) days
after the receipt of the ordered change, and the Contractor shall not execute such
changes until it receives an executed Change Order from the County.  No extra
cost or extension of time shall be allowed unless approved by the County and
authorized by execution of a Change Order.
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D. The County may at any time order changes within the scope of the Work without
invalidating the Contract.

E. No claims for extra cost or time will be considered based on an escalation of
prices throughout the Contract Term.  The value of any work covered by a
Change Order or of any claim for increase or decrease in the Contract Price shall
be determined by one of the following methods in the order of precedence listed
below.

(1) Unit prices previously approved.

(2) An agreed lump sum.

(3) The actual cost for labor, direct overhead, materials, supplies, equipment,
and other services necessary to complete the changed Work.  In addition,
there shall be added an amount agreed upon but not to exceed fifteen
percent (15%) of the actual cost of such work to cover the cost of general
overhead and profit.

F. The parties’ execution of any Change Order constitutes a final settlement of all
matters relating to the change in the Work which is the subject of the Change
Order, including, but not limited to, all direct or indirect costs associated with
such change and any and all adjustment to the Contract Price and the construction
schedule.  In the event a Change Order increases the Contract Price, Contractor
must include the Work covered by such Change Orders in requests for payment as
if such Work were originally part of the Contract.

GR-6.  TIME FOR COMPLETION 

A. The Contractor understands and agrees that the date of the beginning of Work,
rate of progress, and time for completion of the Work are essential conditions of
this Contract.

B. The Contractor agrees that the Work shall be executed regularly, diligently, and
uninterrupted at such rate of progress as will insure its full completion thereof
within the Contract Time.  It is expressly understood and agreed, by and between
the Contractor and the County, that the time for the completion of the Work
described herein is a reasonable time for the completion of the same, taking into
consideration the average climate range and usual industrial conditions prevailing
in this locality.

C. If extraordinary adverse weather conditions are the basis for a claim for additional
time, such claim shall be supported by the attachment of records of the National
Oceanic and Atmospheric Administration showing meaningful variances from
historic trends thereby substantiating the fact that weather conditions were
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abnormal for the period of time, could not have been reasonably anticipated and 
had an adverse effect on the scheduled construction activities.  The Contractor 
shall be entitled to an extension of the Contract Time only for extraordinary 
adverse weather conditions that unavoidably delay activities scheduled at that 
time, and then only for the number of days of delay which are due solely to such 
extraordinary adverse weather conditions.  The Contractor is not entitled to any 
costs associated with extraordinary adverse weather conditions. Any such claims 
must be submitted, in writing, within ten (10) days of the end of the extraordinary 
weather event.

D. The County shall not be liable to the Contractor or any Subcontractor for claims
or damages of any nature caused by or arising out of delays, regardless of cause.
The sole remedy against the County for delays shall be the allowance of
additional time for completion of the Work, the amount of which shall be based
on actual and unavoidable delay.

GR-7.  SCHEDULES, REPORTS, AND RECORDS 

A. The Contractor shall submit to the County such schedule of quantities and costs,
progress schedules, payrolls, reports, estimates, records, and other data as the
County may request concerning the Work performed or to be performed.  The
Contractor shall also submit a schedule of payments that he anticipates earning
during the course of the Work.

B. That Contractor shall coordinate and hold a meeting with its major Subcontractors
and the County to discuss the Project schedule.  Such meeting shall be held prior
to Commencement of the Work under this Contract, but in no event later than ten
(10) days after execution of this Contract by all parties.  At that meeting, the
Contractor shall present a draft Project schedule, and the Contractor and its
Subcontractors shall, in collaboration with the County, assist in the preparation of
a detailed and specific construction schedule.  The Contractor shall be responsible
for preparing and updating such schedule, which shall be complete in all respects
and shall, when approved by the County, become the Construction Schedule and
be automatically incorporated into the Contract and shall not be changed without
the prior written consent of the County. The Construction Schedule shall not
exceed the Contract Time, shall be revised and updated at appropriate intervals as
required by the conditions of the Work and Project, shall be related to the entire
Project to the extent required by the Contract, shall utilize Critical Path Method
(CPM) software that is compatible with County software, and shall provide for
expeditious and practicable execution of the Work.  The Construction Schedule
shall be cost-loaded.

C. The Construction Schedule shall, in such detail as the County may require, show
the order in which Contractor will carry on the Work, including dates on which
the various parts of the Work will start, and the estimated date of completion of
each part.  It shall also depict all requisite shop drawing submittals and approvals,
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manufacturing, fabrication, the installation of materials, supplies and equipment, 
testing, start-up, and training.  

D. The Contractor shall prepare and keep current, for the County’s approval, a
schedule of submittals which is coordinated with the Construction Schedule and
allows the County reasonable time to review submittals.  The Contractor shall
perform the Work in general accordance with the most recent schedules submitted
to the County.

E. In the event the County determines that the performance of the Work has not
progressed or reached the level of completion required by the Contract, the
County will have the right to order the Contractor to take corrective measures
necessary to expedite the progress of construction, including, without limitation,
(1) working additional shifts or overtime; (2) supplying additional manpower,
equipment, and facilities; and (3) other similar measures (hereinafter referred to
collectively as “Extraordinary Measures”).  Such Extraordinary Measures must
continue until the progress of the Work complies with the stage of completion
required by the Contract and the Construction Schedule.  The County’s right to
require Extraordinary Measures is solely for the purpose of ensuring the
Contractor’s compliance with the Construction Schedule.  The Contractor is not
entitled to an adjustment in the Contract Price for undertaking Extraordinary
Measures required by the County.  The County may exercise the rights furnished
the County under or pursuant to this paragraph as frequently as the County deems
necessary to ensure that the Contractor’s performance of the Work will comply
with the completion date set forth in the Contract as the Contract Time.

GR-8.  COUNTY’S RIGHT TO SUSPEND OR TERMINATE WORK 

A. Termination for Convenience.  County may, for its own convenience and at its
sole option, without cause and without prejudice to any other right or remedy of
County, elect to terminate the Contract by delivering to the Contractor, at the
address listed in the Notices article of this Contract, a written notice of
termination specifying the effective date of termination. Such notice shall be
delivered to Contractor at least thirty (30) days prior to the effective date of
termination.

B. Termination for Default. If the Contractor is adjudged bankrupt or insolvent, or if
he makes a general assignment for the benefit of his creditors, or if a trustee or
receiver is appointed for the Contractor or for any of his property, or if he files a
petition to take advantage of any debtor’s act or to reorganize under the
bankruptcy or applicable laws, or if he fails to supply sufficient skilled workers or
suitable materials or equipment, make payments to Subcontractors or for labor,
materials or equipment, or if he disregards laws, ordinances, rules, regulations or
orders of any public body having jurisdiction of the Work, or if he otherwise
violates any provision of the Contract, then the County may, without prejudice to
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any other right or remedy, and after giving the Contractor and his surety a 
maximum of seven (7) days from delivery of a written notice, declare the Contract 
in default and terminate this Contract.  In that event, the County may take 
possession of the Project and of all materials, equipment, tools, construction 
equipment and machinery thereon owned by the Contractor.  The County may 
cause the Work to be completed and corrected by whatever method it deems 
expedient.  If called upon by the County to finish the Work, the Contractor’s 
surety shall promptly do so.  In any case, the Contractor and its surety shall be 
liable to the County for any and all damages and costs incurred by the County as a 
result of any default by the Contractor, including without limitation all costs of 
completion or correction of the Work, liquidated damages, attorneys’ fees, expert 
fees, and other costs of dispute resolution.  Termination of this Contract pursuant 
to this paragraph may result in disqualification of the Contractor from bidding on 
future County contracts for a period of time not to exceed five (5) years. 

C. If Contractor’s services are terminated by the County pursuant to paragraph A or
B in this General Requirement, the termination will not affect any rights or
remedies of the County then existing or which may thereafter accrue against
Contractor or its surety.  Any retention or payment of moneys due Contractor by
County will not release Contractor from liability.  If it is determined that the
Contractor was not in default or that the failure to perform is excusable, a
termination for default will be considered to have been a termination for the
convenience of the County, and the rights and obligations of the parties shall be
governed accordingly.

D. In case of termination of this Contract before completion of the Work, Contractor
will be paid only for materials and equipment accepted by the County and the
portion of the Work satisfactorily performed through the effective date of
termination as determined by the County.

E. Except as otherwise provided in this General Requirement, neither party shall be
entitled to recover lost profits, special, consequential or punitive damages,
attorney’s fees or costs from the other party to this Contract for any reason
whatsoever.

F. The parties’ obligations pursuant to this General Requirement shall survive any
Acceptance of Work, or expiration or termination of this Contract.

GR-9.  FINAL INSPECTION  

Upon notice from the Contractor that the Work is completed, the County shall make a final 
inspection of the Work, and shall notify the Contractor of all instances where the Work fails to 
comply with the Drawings and Specifications, as well as any defects the County may discover. 
At no cost to the County, the Contractor shall immediately make such alterations as are 
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necessary to bring the Work into compliance with the Contract, the Drawings, and 
Specifications. 

GR-10.  WARRANTIES, GUARANTEES AND CORRECTION OF WORK 

A. The Contractor warrants to the County that materials and equipment furnished
under the Contract will be new and of good quality, unless otherwise required or
permitted by the Contract; that the Work will be free from defects not inherent in
the quality required or permitted; and that the Work will conform to the
requirements of the Contract.  Work not conforming to these requirements,
including substitutions not properly approved and authorized, is considered
defective.  The County, in its sole discretion, may exclude from the Contractor's
warranty; remedies for damage or defect which the County determines were
caused by abuse; modifications not executed by the Contractor; improper or
insufficient maintenance; improper operation; and normal wear and tear and
normal usage.

B. Upon the completion of the Work, and as a condition of final payment, the
Contractor shall guarantee in writing that all Work has been accomplished in
conformance with the Contract.  If required by the County, the Contractor shall
also furnish additional satisfactory evidence as to the kind and quality of materials
and equipment.

C. The Contractor shall promptly, and in no event later than 48 hours after receiving
written demand from the County, remedy any error, omission, defect, or non-
compliance in the Work discovered by the County during construction or at any
time thereafter until one year after the final completion of the Work.  Nothing
herein shall be deemed to shorten any statutory period of limitation otherwise
applicable to any legal action by the County against the Contractor.

D. Contractor shall pay for any damage caused by any omission or defect in the
Work, including without limitation, any damage to other improvements or
facilities.  In the event that the Contractor should fail to timely make repairs,
adjustments, or other remedy that may be made necessary by such defects, the
County may do so, and charge the Contractor the cost thereby incurred.

E. All warranties and guaranties shall extend for the greatest of one (1) full year
commencing on the dates of Substantial Completion of the Project or such longer
period of time as is required by the Contract.  The one (1) year period shall be
extended with respect to portions of the Work first performed after Substantial
Completion for a period of one (1) year after the actual performance of the Work.
If any defect or deviation should exist, develop, be discovered or appear within
such one (1) year period, the Contractor, at it sole cost and expense and
immediately upon demand, shall fully and completely repair, correct, and
eliminate such defect.  The foregoing warranties and guarantees are cumulative of
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and in addition to, and not restrictive of or in lieu of, any and all other warranties 
and guarantees provided for or required by law.  No one or more of the warranties 
contained herein shall be deemed to alter or limit any other. The Performance 
Bond shall remain in full force and effect throughout the applicable guarantee 
period set forth in this paragraph. 

F. Neither the final payment nor any provision of the Contract, nor partial or entire
occupancy or use of the Work by the County, shall constitute an acceptance of
any part of the Work that is not in accordance with the Contract or relieve the
Contractor of liability for incomplete or faulty materials or workmanship.

G. All manufacturer warranties and guarantees shall be delivered to the County prior
to Substantial Completion and such delivery shall be a condition precedent to the
issuance of the Certificate of Substantial Completion.  Before final payment, the
Contractor shall assign and transfer to the County all guarantees, warranties and
agreements from all contractors, Subcontractors, vendors, Suppliers, or
manufacturers regarding their performance, quality of workmanship or quality of
materials supplied in connection with the Work.  The Contractor represents and
warrants that all such guarantees, warranties and agreements will be freely
assignable to the County, and that upon final completion of the Work, all such
guarantees, warranties and agreements shall be in place and enforceable by the
County in accordance with their terms.  Contractor’s obligations pursuant to this
General Requirement shall survive any acceptance of Work, or termination or
expiration of this Contract.

GR-11. CONTRACTOR’S PERSONNEL AND INDEPENDENT CONTRACTOR 
STATUS 

A. The Contractor will supervise and direct the Work, including the Work of all
Subcontractors.  Contractor will be solely responsible for the means, methods,
techniques, sequences, and procedures of construction.  An experienced
Superintendent and necessary assistants competent to supervise the particular
types of work involved shall be assigned to the Project by the Contractor, and
shall be available at all times when work is in progress.  The name of the
Superintendent shall be submitted with qualifications of same prior to the start of
the Work.  If approved by the County, the Superintendent so named by the
Contractor shall be employed by the Contractor and shall have served in a
supervisory capacity on at least one Project of like description and size performed
by the Contractor during the previous twelve months.  Under no circumstances
shall an employee of any Subcontractor serve as the Superintendent, unless
approved by the County prior to being named Superintendent.  The
Superintendent shall represent the Contractor, and all directions given to the
Superintendent shall be as binding as if given to the Contractor. Important
communications shall be confirmed in writing.  Other communications shall be
similarly confirmed on written request in each case.
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B. The Contractor shall not change key members of its staff without the prior
consent of the County, unless such staff members prove to be unsatisfactory to the
Contractor and cease to be in its employ.  If the Contractor intends to change a
key staff member (defined as certain full-time personnel stationed at the site
including Project Manager, Superintendent, Project Engineer, Assistant Project
Manager, Assistant Superintendent, or Assistant Project Engineer) it shall give the
County written notice at least fifteen (15) days prior to the intended change.  The
written notice shall include a description of qualifications for the new proposed
key staff member. The County shall have the right to approve or disapprove the
proposed key staff member.

C. Only persons skilled in the type of work which they are to perform shall be
employed.  The Contractor shall, at all times, maintain discipline and good order
among his employees, and shall not employ any unfit person or persons or anyone
unskilled in the work assigned him.

D. The relationship between the County and the Contractor shall be that of owner
and independent contractor.  Other than the consideration set forth herein, the
Contractor, its officers, agents, servants, employees, and any Subcontractors shall
not be entitled to any County employee benefits including, but not limited to
social security, insurance, paid annual leave, sick leave, worker's compensation,
free parking or retirement benefits.  All services provided by Contractor shall be
by employees of Contractor or its Subcontractors and subject to supervision by
Contractor.  No officer or employee of Contractor or any Subcontractor shall be
deemed an officer or employee of the County.  Personnel policies, tax
responsibilities, social security payments, health insurance, employee benefits and
other administrative policies, procedures or requirements applicable to the Work
or services rendered under this Contract shall be those of the Contractor, not the
County.

GR-12.  SUBCONTRACTING 

A. The Contractor understands and agrees that it shall be a breach of this Contract to
subcontract any portion of the Work on this Project unless

1. The Work and the Subcontractor proposed to perform it have been
declared in the Bid to the Contract; or

2. The Contractor shall have obtained advance written approval from the
County.

B. The Contractor further understands and agrees that any work on this Project,
which the Contractor secures in violation of this General Requirement, shall be
deemed a donation from the Contractor for which the County shall not be
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obligated to pay.  Nothing contained in this Contract shall create any contractual 
relation between any Subcontractor and the County.  Upon request, Contractor 
shall provide the County with copies of each of its contract(s) and amendments 
with each Subcontractor. 

C. Nothing contained in this Contract shall create, nor be interpreted to create
privity, or any other relationship whatsoever, between the County and any person,
or entity or than Contractor.

GR-13.  ASSIGNMENTS 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or 
otherwise dispose of the whole or any part of this Contract or his right, title, or interest therein to 
any person, firm, or corporation without the previous written consent of the County. If the 
County consents to any such assignment or transfer, then the Contractor binds itself, its partners, 
successors and assigns to all covenants of this Contract.   

GR-14.  INDEMNIFICATION AND HOLD HARMLESS  

A. The Contractor shall be responsible from the execution date or from the time of
the beginning of the Work, whichever shall be the earlier, for all injury or damage
of any kind resulting from the Work, to persons or property, including employees
and property of the County.  The Contractor shall exonerate, indemnify, and save
harmless the County, its elected officials, officers, employees, agents and
servants, hereinafter collectively referred to in this General Requirement as “the
County Indemnitees,” from and against all claims or actions based upon or arising
out of any damage or injury (including without limitation any injury or death to
persons and any damage to property) caused by or sustained in connection with
the performance of this Contract or by conditions created thereby or arising out of
or any way connected with Work performed under this Contract, as well as all
expenses incidental to the defense of any such claims, litigation, and actions.
Furthermore, Contractor shall assume and pay for, without cost to the County
Indemnitees, the defense of any and all claims, litigation, and actions suffered
through any act or omission of the Contractor, or any Subcontractor, or anyone
directly or indirectly employed by or under the supervision of any of them.
Notwithstanding any language or provision in this Contract, Contractor shall not
be required to indemnify any County Indemnitee against claims, actions, or
expenses based upon or arising out of the County Indemnitee’s sole negligence.

B. As between the County Indemnitees and the Contractor as the other party, the
Contractor shall assume responsibility and liability for any damage, loss, or
injury, including death, of any kind or nature whatever to person or property,
resulting from any kind of claim made by Contractor’s employees, agents,
vendors, Suppliers or Subcontractors caused by or resulting from the performance
of Work under this Contract, or caused by or resulting from any error, omission,
or the negligent or intentional act of the Contractor, vendors, Suppliers, or
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Subcontractors, or any of their officers, agents, servants, or employees. The 
Contractor shall defend, indemnify, and hold harmless the County Indemnitees 
from and against any and all claims, loss, damage, charge, or expense to which 
they or any of them may be put or subjected by reason of any such damage, loss, 
or injury.  

C. The Contractor expressly agrees to provide a full and complete defense against
any claims brought or actions filed against the County Indemnitees, where such
claim or action involves, in whole or in part, the subject of the indemnity
contained in this Contract, whether such claims or actions are rightfully or
wrongfully brought or filed.  The County has the sole discretion to choose the
counsel who will provide the defense.

D. No provision of this Contract and nothing herein shall be construed as creating
any individual or personal liability on the part of any elected official, officer,
employee, agent or servant of the County, nor shall the Contract be construed as
giving any rights or benefits hereunder to anyone other than the parties to this
Contract.

E. The parties agree that Contractor shall be liable for all fines or civil penalties,
which may be imposed by any local, federal or state department or regulatory
agency that are a result of Contractor’s performance of the Work under this
Contract. Contractor shall pay the costs of contesting any such fines. The parties’
obligations pursuant to this General Requirement shall survive any acceptance of
Work, or termination or expiration of this Contract.

GR-15.  ROYALTIES AND PATENTS 

The Contractor shall hold and save the County and its elected officials, officers, agents, 
servants, and employees harmless from liability of any nature or kind, including cost and 
expenses for, or on account of, any patented or unpatented invention, process, article, or 
appliance manufactured or used in the performance of the Contract, including its use by the 
County, unless otherwise specifically stipulated in the Contract.  

GR-16.  LAWS AND REGULATIONS 

A. The Contractor’s attention is directed to the fact that all applicable federal, state,
and County laws, municipal ordinances, and the rules and regulations of all
authorities having jurisdiction over construction of the Project shall apply to the
Contract throughout, and they will be deemed to be included in the Contract the
same as though herein written out in full.  The Contractor shall keep itself and its
employees and Subcontractors fully informed of all laws, ordinances, and
regulations in any manner affecting those engaged or employed in the Work or
the materials used in the Work or in any way affecting the conduct of the Work
and of all orders and decrees of bodies or tribunals having any jurisdiction or
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authority over same.  If Contractor discovers any discrepancy or inconsistency in 
this Contract or in the Drawings or Specifications in relation to any such law, 
regulation, ordinance, order, or decree, Contractor shall promptly report the same, 
in writing, to the County.  Contractor shall at all times observe and comply with 
all such laws, ordinances, and regulations, and shall protect and indemnify the 
County and its agents against any all damages and  claims arising out of any 
violation of such law, ordinance, regulation, order, or decree, whether by 
Contractor or its employees or Subcontractors. 

B. Contractor shall not discriminate against any person in its operations, activities or
performance of Work under this Contract. Contractor shall affirmatively comply
with all applicable provisions of federal, state and local equal employment laws
and shall not engage in or commit any discriminatory practice against any person
based on race, age, religion, color, gender, national origin, physical or mental
disability, or political affiliation.  Contractor shall maintain a Drug Free
Workplace.

GR-17.  PERMITS AND INSPECTION FEES 

A. Permits shall be secured by the Contractor, and inspections will be required, but
the County will not charge the Contractor for permits and inspections obtained
from the County.  The Contractor shall secure and pay for any permits and
inspection fees required by any other governmental entity or agency.

B. Prior to execution of this Contract, Contractor shall provide the County with a
copy of its current, valid business license.  If Contractor is not a Georgia
corporation, Contractor shall submit a certificate of authority to transact business
in the state of Georgia and a copy of their valid business license issued by their
home jurisdiction. Contractor shall provide the County with copies of all other
required licenses, certifications and permits for the Contractor and/or all of
Contractor’s employees, personnel, agents or Subcontractors performing services
that require licensure by the federal government, the State of Georgia, or the
County.  Contractor hereby warrants and represents that at all times during the
Contract Term it shall maintain in good standing all required licenses,
certifications, and permits required under federal, state and local laws necessary
to perform the services required by this Contract.

GR-18.  LAND AND RIGHTS-OF-WAY 

Prior to entering on any land or right-of-way, the Contractor shall ascertain the 
requirements of applicable permits or easements obtained by the County, and shall conduct his 
work in accordance with requirements thereof, including the giving of notice.  The Contractor 
shall be fully responsible for performing work to the requirements of any permit or easement 
granting entity, even though such requirements may exceed or be more stringent than that 
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otherwise required by the Contract, and shall compensate the County fully for any loss or 
expense arising from failure of the Contractor to perform as required by such entity.  The 
Contractor shall provide, at its own expense without liability to the County, any additional land 
and access thereto that the Contractor may desire for temporary construction facilities, or for 
storage of materials. 

GR-19.  PROTECTION OF WORK, PROPERTY, AND PERSONS 

A. The Contractor is responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with the Work.  Contractor shall
take all necessary precautions for the safety of, and will provide the necessary
protection to prevent damage, injury or loss to all employees on the Project and
other persons who may be affected thereby, all the Work and all materials or
equipment to be incorporated therein, whether in storage on or off the site, and
other property at the site or adjacent thereto, including trees, shrubs, lawns, lakes,
drainage ways, walks, pavements, roadways, structures, and utilities not
designated for removal, relocation or replacement in the course of construction.

B. The Contractor shall erect and maintain, as required by the conditions and
progress of the Work, all necessary warning safeguards for devices and the safety
and protection of the Work, the public and adjoining property.

C. If existing utilities or structures are indicated by the Contract, no warranty is made
as to the accuracy or completeness of such indication or the information provided
regarding such utilities or structures.  The Contractor shall comply with all
applicable state law concerning the marking and location of existing utilities.  The
Contractor shall, prior to commencing other on-site work, accurately locate above
and below ground utilities and structures, which may be affected by the Work,
using whatever means may be appropriate, and shall verify the nature and
condition of such utilities and structures.  The Contractor shall mark the location
of existing utilities and structures, if they are not otherwise readily visible, with
flagging, stakes, barricades, or other suitable means, and shall preserve and
protect all utilities and structures not designated for removal, relocation, or
replacement in the course of construction.  Contractor shall notify the County
promptly of discovery of any conflict between the Contract and any existing
facility.

D. All existing utilities, both public and private, including but not limited to, sewer,
gas, water, electrical, and telephone services, shall be protected and their
operation shall be maintained through the course of the Work.  Any temporary
shutdown of an existing service shall be arranged between the Contractor and the
responsible agency.  The Contractor shall assume full responsibility and hold the
County harmless from the result of any damage that may occur as a result of the
Contractor’s activities in this regard.
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E. In emergencies affecting the safety of persons or the Work or property at the site
or adjacent thereto, or unanticipated conditions where delay would substantially
impact the time or cost of work, the Contractor, upon notification to the County,
shall act to prevent threatened damage, injury, or loss.  Any claim for
compensation or extension of time by the Contractor due to such extra work shall
be submitted to the County within ten (10) days of the date of performing such
work or deviations in the manner prescribed for a Change Order.

GR-20.  PROHIBITED INTERESTS 

No official of the County who is authorized in such capacity and on behalf of the County 
to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or 
approving any architectural, engineering, inspection, construction, or material supply contract, or 
any subcontract in connection with the construction of the Project, shall become directly or 
indirectly interested personally in this Contract or in any part hereof.  No officer, employee, 
architect, attorney, engineer, or inspector of or for the County who is authorized in such capacity 
and on behalf of the County to exercise any legislative, executive, supervisory, or other similar 
functions in connection with the construction of the Project, shall become directly or indirectly 
interested personally in this Contract or in any part thereof, any material supply contract, 
subcontract, insurance contract, or any other contract pertaining to the Project. 

GR-21.  FIRST SOURCE JOBS ORDINANCE 

The Contractor is required to comply with the DeKalb County First Source Jobs 
Ordinance, Code of DeKalb County as Revised 1988, section 2-231 et seq., and among other 
things, is required to make a good faith effort to hire DeKalb County residents for at least fifty 
percent 50% of all jobs created by an Eligible Project, as that term is defined in the First Source 
Ordinance, using the First Source Registry.   

GR-22.  FOREIGN CORPORATIONS 

In the event the Contractor is a foreign corporation, partnership, or sole proprietorship, 
the Contractor hereby irrevocably appoints the Georgia Secretary of State as its agent for service 
of all legal process for the purposes of this Contract only.  

GR-23.  SPECIFICATIONS AND DRAWINGS 

A. The Specifications, the Drawings and the Contract shall be supplementary to each
other, and any material, workmanship, and/or service which may be in one, but
not called for in the others, shall be as binding as if indicated, called for, or
implied by all.
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B. Each section or type of work is described separately in the Technical
Specifications; however, should any item of material, equipment, work, or
combinations of such be required in one section, and not be described in that
section and a similar item described in another section, that description shall
apply regardless of the section under which it is described.

C. Any discrepancies found between the Drawings and Specifications and site
conditions, or any inconsistencies or ambiguities in the Drawings or
Specifications shall be immediately reported to the County, in writing, who shall
promptly correct such inconsistencies or ambiguities in writing.  Work done by
the Contractor after his discovery of such discrepancies, inconsistencies, or
ambiguities shall be done at the Contractor’s risk.

D. Upon award of the Contract, the Contractor will be supplied, free of charge, up to
three complete sets of the Contract Drawings and Specifications.  Any prints and
Specifications in excess of these shall be furnished at cost at the Contractor’s
expense.

E. The Contractor shall furnish, with reasonable promptness, all samples as directed
by the County for approval for conformance with the design concept of the
Project and for compliance with the information stated in the Contract.  The Work
shall be in accordance with approved samples.

F. The County may, without changing the scope of the Work, furnish the Contractor
additional instructions and detail drawings, as necessary to carry out the Work
required by the Contract.  The additional drawings and instructions thus supplied
will become a part of the Contract.  The Contractor shall carry out the Work in
accordance with the additional detail drawings and instructions.

G. Attention is directed to the fact that the detailed Specifications and separate
sections may be written in short or abridged form.  In regard to every section of
the Specifications and all parts thereof, mentioned therein, or indications on the
Drawings of articles, materials, operations, or methods, requires that the
Contractor:

(1) Provide each item mentioned and indicated of a quality or subject to
qualifications noted;

(2). Perform according to conditions stated, each operation prescribed; and 

(3) Provide therefore all necessary labor, equipment, and incidentals.

H. For convenience of reference and to facilitate the letting of contracts and
subcontracts, these Specifications are separated into titled sections.  Such
separation shall not, however, operate to make the County an arbiter to establish
limits for the contracts between the Contractor and Subcontractors.
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I. Notwithstanding the appearance of such language in the various sections of the
Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the
Contractor is responsible to the County for the entire Contract and the execution
of all Work referred to in the Contract.

GR-24.  CONTRACTOR’S SUBMITTALS 

A. The Contractor shall submit all Submittals to the official or employee so
designated by the chief executive officer all Submittals as required under the
Specifications and in such time and manner that will allow at least ten (10) days
for the County’s review, pursuant to the Construction Schedule. No portion of the
Work shall commence until all Submittals relating to such portion have been
approved by the County.

B. The approved Drawings will be supplemented by such shop drawings as are
needed to adequately control the Work. Shop Drawings, product data, samples
and other Submittals are not parts of the Contract.  The purpose of their submittal
is to demonstrate for those portions of the Work for which Submittals are required
by the Contract, the way by which the Contractor proposes to conform to the
information given and the design concept expressed in the Contract.
Informational Submittals, upon which a County employee, the Architect or
Engineer, if retained by the County in connection with the Project, is not expected
to take responsive action, may be so identified in the Contract.  Submittals which
are not required by the Contract may be returned by the County without action.
The approval of a Submittal shall not authorize any deviation from or alteration of
the Drawings or Specifications absent a Change Order or Field Order.

C. Shop drawings to be furnished by the Contractor for any structure shall consist of
such detailed drawings as may be required for the execution of the Work.

D. Drawings for false work, centering, and form work may also be required per the
Specifications and in such cases shall be likewise subjected to approval unless
approval is waived.

E. The County’s review will be within reasonable promptness as to cause no delay in
the Work.  Approval of the Contractor’s Submittals does not relieve the
Contractor of any responsibility for accuracy of dimensions and details or from
otherwise ensuring that the Work complies with the requirements of the Contract.
It is mutually agreed that the Contractor shall be responsible for agreement and
conformity of Submittals with the Drawings and Specifications.  The County will
review and approve or take other appropriate action upon the Contractor's
Submittals such as shop drawings, product data and samples, but only for the
limited purpose of checking for conformance with information given and the
design concept expressed in the Contract.  Review of submittals is not conducted
for the purpose of determining the accuracy and completeness of details such as
dimensions and quantities, or for substantiating instructions for installation or
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performance of equipment or systems, all of which remain the responsibility of 
the Contractor as required by the Contract.  The County’s review shall not 
constitute approval of safety precautions or of any construction means, methods, 
techniques, sequences or procedures.  The County’s approval of a specific item 
shall not indicate approval of an assembly of which the item is a component. 

D. It is the responsibility of the Contractor to check all Submittals before same are
submitted to the County for approval.  Submittals which have not been checked
and approved by the Contractor will not be reviewed by the County.

E. Submittals shall be submitted only by the Contractor who shall indicate by a
signed stamp on the drawings that he has checked the Submittals and that the
work shown on them is in accordance with Contract requirements and has been
checked for dimensions and relationship with work of all other trades involved.
Under no conditions shall Submittals be accepted from anyone other than the
Contractor.

F. The Contractor shall furnish the County with at least six copies of all Submittals
for approval.  Two finally approved copies will be returned to the Contractor for
his use. The Contract Price shall include the cost of furnishing all Submittals and
the Contractor will be allowed no extra compensation for such drawings.

G. The approval of such Submittals shall not relieve the Contractor from
responsibility for deviations from Drawings or the Specifications unless he has in
writing called attention to such deviations, and the County has approved the
changes or deviations in writing at the time of submission, nor shall it relieve him
from the responsibility for errors of any kind in Submittals.  When the Contractor
does call such deviations to the attention of the County, he shall state in writing
whether or not such deviations involve any extra cost.  If this is not mentioned, it
will be assumed that no extra cost is involved for making the change.

H. The Contractor shall prepare and maintain a log of all Submittals which includes,
at a minimum, the submittal number, revision number, description, responsible
company, proposed submittal date, date actually submitted, date approved, any
comments received, approval status, and resubmittal information.  The log shall
be updated at least on a monthly basis and made available to the County for
review upon request.

GR-25.  AS-BUILT DRAWINGS 

The Contractor shall maintain a red-lined set of drawings on site during the progress of 
the Work, indicating any Field Orders, Change Orders and the location of the portion of the 
Work or equipment actually installed.  The Contractor shall, upon completion of the Work, 
furnish a marked set of reproducible drawings indicating any field changes and the location of 
Work as actually installed, if different from the requirements of the Contract, and deliver them to 
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the County in hard copy as well as an electronic copy compatible with the County’s software and 
hardware system.  

GR-26.  EXAMINATION OF WORK BY CONTRACTOR 

It is understood and agreed that the Contractor has, by careful examination, satisfied 
himself as to the nature and location of the Work, the configuration of the ground, the character, 
quality, and quantity of the facilities needed preliminary to and during the prosecution of the 
Work, the general and local conditions, and all other matters which can in any way affect the 
Work or the cost thereof under this Contract.   

GR-27.  INSPECTION AND TESTING OF MATERIALS 

Unless otherwise specifically provided for, the inspection and testing of materials and 
finished articles to be incorporated in the Work as required by the Specifications shall be made 
by the County, or bureaus, laboratories, or agencies selected by the County.  The cost of such 
inspection and testing shall be paid by the Contractor unless County agrees to pay the cost. 
Materials and finished articles shall have passed the required tests prior to the incorporation of 
such materials and finished articles in the Work.  The County may require, and the Contractor 
shall furnish if required to do so, certificates from manufacturers to the effect that the products or 
materials furnished by them for use in the Work comply with the applicable specified 
requirements for the materials or products being furnished. 

GR-28.  INSPECTION OF WORK 

A. The Contractor shall, at all times, permit and facilitate inspection of the Work by
authorized representatives of the County and public authorities having jurisdiction
in connection with the Work of this Contract.  The presence or observations of the
County or its representative at the site of the Work shall not be construed to, in
any manner, to relieve the Contractor of its responsibility for strict compliance
with the provisions of the Contract.

B. If the Drawings, Specifications, County’s instructions, laws, ordinances, or a
public authority require any work to be specially tested or approved, the
Contractor shall give the County timely notice of its readiness for observation or
inspection.  If the inspection is by another authority, then the County shall be
advised of the date fixed for such inspection.  Required certificates of inspection
shall be secured by the Contractor.  Contractor, having secured all certificates of
inspection, will deliver same to the County upon completion.  If any Work should
be covered up without approval or consent of the County, it shall, if required by
the County, be uncovered for examination at the Contractor’s expense. The
recovering of such Work after inspection shall be at Contractor’s expense.

C. Should any disagreement or difference arise as to the estimate, quantities, or
classifications or as to the meaning of the Drawings or Specifications, or any
point concerning the character, acceptability, and nature of the several kinds of
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work, any materials and construction thereof, the decisions of the County shall be 
final and conclusive and binding upon all parties to the Contract. 

D. If the County determines that portions of the Work require additional testing,
inspection or approval beyond the requirements of the Specifications, the County
will instruct the Contractor to make arrangements for such additional testing,
inspection or approval by an entity acceptable to the County, and the Contractor
shall give timely notice to the County of when and where tests and inspections are
to be made so that the County may be present for such procedures. Such costs,
except as provided below, shall be at the County’s expense.

E. If such procedures for testing or inspection reveal failure of the portions of the
Work to comply with requirements established by the Contract, all costs made
necessary by such failure including those of repeated procedures shall be at the
Contractor's expense.

F. Required certificates of testing, inspection or approval shall, unless otherwise
required by the Contract, be secured by the Contractor and promptly delivered to
the County or the Architect if one is retained by the County in connection with the
Project. Tests or inspections conducted, pursuant to the Contract, shall be made
promptly to avoid unreasonable delay in the Work.

GR-29.  REQUESTS FOR SUBSTITUTIONS 

A. Requests for substitutions of proprietary products or of a particular manufacturer,
vendor, or Subcontractor must be accompanied by the following documentation:

(1) Full explanation of the proposed substitution and submittal of all
supporting data including technical information, catalog cuts, warranties,
test results, installation instructions, operating procedures, and other like
information necessary for a complete evaluation of the substitution;

(2) Reasons the substitution is advantageous or necessary, including benefits
to the County and the Work in the event the substitution is acceptable;

(3) The adjustment, if any, in the Contract Price, in the event the substitution
is acceptable;

(4) The adjustment, if any, in the Contract Term or Time and the construction
schedule in the event the substitution is acceptable;

(5) An affidavit stating that (1) the proposed substitution conforms and meets
all the requirements of the pertinent Specifications and the requirements
shown on the Drawings and (2) the Contractor accepts the warranty and
correction obligations in connection with the proposed substitution as if
originally specified;
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(6) Proposals for substitutions must be submitted in triplicate to the County in
sufficient time to allow the County no less than ten (10) working days for
review; and

(7) No substitutions will be considered or allowed without the Contractor's
submittal of complete substantiating data and information as stated
hereinbefore.

B. Substitutions and alternates may be rejected at the County’s discretion without
explanation and will be considered only under one or more of the following
conditions:

(1) Required for compliance with interpretation of code requirements or
insurance regulations then existing;

(2) Unavailability of specified products, through no fault of the Contractor; or

(3) Subsequent information discloses inability or specified products to perform
properly or to fit in designated space;

(4) Manufacturer/fabricator refuses to certify or guarantee performance of
specified product as required; and

(5) When in judgment of the County, that a substitution would be substantially
to the County’s best interests, in terms of costs, time, or other
considerations.

C. Whether or not any proposed substitution is accepted by the County, the Contractor
must reimburse the County for any fees charged by the Architect or other
consultants for evaluating each proposed substitute.  By making requests for
substitutions based on the above, the Contractor:

(1) Represents and warrants that the Contractor has personally investigated
the proposed substitute product or Subcontractor and determined that it is
equal or superior in all respects to the product or Subcontractor previously
specified;

(2) Represents and warrants that the Contractor will provide the same
warranty for the substituted product or for the workmanship of the
substituted Subcontractor, as applicable, that the Contractor would have
provided for the product or Subcontractor previously specified;

(3) Certifies that the cost data presented, in the form of certified quotations
from Suppliers of both specified and proposed equipment is complete and
includes all related costs under this Contract, but excludes costs under
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separate contracts, and waives all claims for additional costs related to the 
substitution which subsequently become apparent; and 

(4) Agrees that the Contractor will coordinate the installation of the accepted
substitution, making such changes as may be required for the Work to be
complete and in accordance with the Contract in all respects.

D. Contractor shall not propose an item for substitution unless it is equal to or
superior to the specified item or items in construction, efficiency, and utility. The
opinion of the County as to the equality or superiority of the item shall be final,
and no substitute material or article shall be purchased or installed without the
County’s written approval.

E. In case of a difference in price, the County shall receive all benefits of the
difference in cost involved in any substitution, when lower, and the Contract
altered by Change Order to credit the County with any savings to be obtained.
However, the County shall not be charged for any additional cost in the case of a
price increase.

GR-30.  REJECTIONS OF WORK AND MATERIALS 

A. All Work that is defective or deviates from the Drawings or Specifications will be
rejected.  All rejected Work shall be replaced immediately with other material,
equipment, or work which conforms with the Drawings and Specifications at no
additional cost to the County.   If rejected Work is not removed within forty-eight
hours from the date of letter of notification, the County shall have the right and
authority to stop the Work immediately and/or to arrange for the removal of said
rejected Work at the cost and expense of the Contractor.

B. Inspection of the Work shall not relieve the Contractor of any of its obligations,
and defective Work shall be made good regardless of whether it has been
previously inspected by the County and accepted or estimated for payment.  The
failure of the County to reject or condemn improper materials or workmanship
shall not be considered as a waiver of any defect that may be discovered later.

GR-31.  MATERIALS, SERVICES, AND FACILITIES  

A. The Contractor shall at all times employ sufficient labor and equipment for
executing the Work to full completion in the manner and time specified.  Failure
of the Contractor to provide adequate labor and equipment shall constitute a
default of the Contract.  The labor and equipment to be used in the Work by the
Contractor shall be sufficient to meet the requirements of the Work and shall be
such as to produce a satisfactory quality of work in accordance with accepted
industry practices and within the Contract Time.
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B. Materials and equipment shall be so stored and handled as to insure the
preservation of their quality and fitness for the Work.  Stored materials and
equipment to be incorporated in the Work shall be located so as to facilitate
prompt inspection.  No product which has in any way become unfit for the
intended purpose shall be incorporated into the Work.

C. Manufactured articles, materials, and equipment shall be applied, installed,
connected, erected, cleaned, and conditioned as directed by the manufacturer.
Contractor shall promptly notify the County of any conflict between the
instructions of any manufacturer and the requirements of the Drawings or the
Specifications.

D. Materials, supplies, and equipment to be incorporated into the Work shall be new
and unused unless otherwise specifically stated in the Contract.  The source of
supply for all such products shall be submitted to the County, together with
detailed descriptions thereof in the form of samples, shop drawings, tests, or other
means necessary to adequately describe the items proposed.  Approval by the
County of a manufacturer or supplier shall not constitute the approval of
materials, supplies, or equipment obtained from such manufacturer or supplier if
they do not comply with the requirements of the Contract. If, after trial or
installation, it is found that sources of supply, even though previously approved
by the County, have not furnished products meeting the intent of the Contract, the
Contractor shall thereafter furnish products from other approved sources, and
shall remove completed Work incorporating products which do not meet Contract
requirements.

E. The Contractor shall confine operations to areas permitted by law, ordinances,
permits and the Contract, and shall not unreasonably encumber the site with
materials or equipment.  The Contractor shall provide parking for all
construction vehicles only within the construction limits as indicated on the
drawings or make appropriate arrangements as permitted by law.

F. Only materials and equipment which are to be used directly in the Work may be
brought to and stored on the Project site by the Contractor.  After equipment is no
longer required for the Work, it must be promptly removed from the Project site.
Protection of construction materials and equipment stored at the Project site from
weather, theft, damage, and all other adversity is the sole responsibility of the
Contractor.

G. The Contractor and any entity for which the Contractor is responsible must not
erect any sign on the Project site without the prior written consent of the County,
which may be withheld in the sole discretion of the County.

H. Contractor must ensure that the Work, at all times, is performed in a manner that
affords reasonable access, both vehicular and pedestrian, and for emergency
response to the site of the Work and all adjacent areas.  The Work must be
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performed, to the fullest extent reasonably possible, in such a manner that public 
areas adjacent to the site of the Work are free from debris, building materials and 
equipment likely to cause hazardous conditions.  Without limitation of any other 
provision of the Contract, Contractor must use its best efforts to minimize any 
interference with the occupancy or beneficial use of any areas and buildings 
adjacent to the site of the Work, or the Project. 

I. Without prior approval of the County, the Contractor shall not permit any worker
to use any existing facilities at the Project site, including, without limitation,
lavatories, toilets, entrances, and parking areas other than those designated by the
County for such use.  Without limitation of any other provision of the Contract,
the Contractor shall use its best efforts to comply with all rules and regulations
promulgated by the County in connection with the use and occupancy of the
Project site, as amended from time to time.  The Contractor shall immediately
notify the County in writing if during the performance of the Work, the
Contractor finds compliance with any portion of such rules and regulations to be
impracticable, setting forth the problems that may be caused by such compliance
and suggesting alternatives through which the results intended by such portions of
the rules and regulations can be achieved.  The County may, in the County's sole
discretion, adopt such suggestions, develop new alternatives or require
compliance with the existing requirements of the rules and regulations.  The
Contractor shall also comply with all insurance requirements applicable to the use
and occupancy of the Project site.

J. Unless otherwise provided in the Contract, Contractor shall provide and maintain
a suitable office on the site for its own use and for the use of representatives of the
County.  Contractor shall furnish sufficient heat, artificial light, ventilation and
janitor’s service, and shall also provide a table or desk, plan rack and chairs, all
for the use of those visiting the job, in addition to such furnishings as he provides
for his own use. Temporary offices and other structures shall be located where
approved by the County, and shall be removed from the premises upon
completion of the Contract or earlier if so directed by the County.

K. Contractor may be required by the County, at the beginning of Work, to provide,
at the Project site, suitable and adequate temporary toilets and enclosure for use of
workers on the job, shall maintain same in sanitary condition, and shall remove
same at the completion of construction operations and/or when directed by the
County.  Contractor shall not allow any sanitary nuisances to be committed in or
about the site and shall enforce sanitary regulations of local and state health
authorities.

L. The Contractor shall cooperate with the County in any required use of the
property and arrange for storage of materials on the Project site in such areas as
are mutually agreed upon.  The Contractor shall allot suitable and proper space to
its Subcontractors for the storing of their materials and for the erection of their
sheds and tool houses.  Should it be necessary at any time to move materials,
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sheds, or storage platforms, the Contractor shall, at its own expense move same as 
and when directed by the County.   

M. Unless otherwise instructed by the County, the Contractor shall repair and return
to original condition all buildings, streets, curbs, sidewalks, utilities or other
facilities affected by the Contractor’s performance of the Work. The County’s
decisions in matters relating to aesthetic effect shall be final if consistent with the
intent of the Contract.

GR-32.  UTILITIES DURING CONSTRUCTION 

Contractor shall furnish all utilities and pay for all bills for utilities used during 
construction.  Utilities shall include electric power, fuel of any sort used for heating, etc., 
telephone services, cable and internet, if necessary, and water. Contractor shall provide all 
temporary connections to utilities when not provided by the utility company or others at no 
additional cost to the County. Contractor shall, if required by the County, install and maintain at 
his own expense, a job telephone and communications equipment necessary for the execution of 
the Work for the Contract Time. 

GR-33.  TEMPORARY HEAT AND AIR CONDITIONING 

The Contractor shall provide, at his own expense, temporary heat or air conditioning, as 
necessary, to protect all Work and materials against injury from heat, dampness or cold.  Fuel, 
equipment and method of heating and cooling shall be satisfactory to the County and shall not 
present a fire hazard.  Contractor shall comply with the requirements in the Specifications for 
specific temperatures to be maintained. 

GR-34.  MAINTENANCE MANUAL 

Contractor shall, prior to completion of Contract, deliver to the County two (2) copies of 
a manual, assembled, indexed, and bound, for the County’s guidance, full details for care and 
maintenance of visible surfaces and of equipment included in Contract.  Contractor shall, for this 
manual, obtain from Subcontractors literature of manufacturers relating to equipment, including 
motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to 
same that will be useful to the County in over-all operation and maintenance.  Where the above-
described manuals and data are called for under separate sections of the Specifications, they are 
to be included in the manual described in this General Requirement.   

GR-35.  WEATHER CONDITIONS 

The Contractor will be required to protect all work and materials against damage or 
injury from the weather.  If, in the opinion of the County, any work or materials shall have been 
damaged or injured by reason of failure to protect such, all such materials or work shall be 
removed and replaced at the expense of the Contractor. 
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GR-36.  LINES, GRADES, AND MEASUREMENTS 

A. Such stakes and markings as the County may set for either its or the Contractor’s
guidance shall be preserved by the Contractor.  Failure to protect such stakes or
markings may, at the County’s discretion, shall result in the Contractor being
charged for their replacement.

B. The Contractor must exercise proper care and caution to verify the grades and
figures furnished by or on behalf of the County before proceeding with the Work,
and shall be responsible for any damage or defective work caused by its failure to
exercise such care and caution.  Contractor shall promptly notify the County of
any errors or discrepancies it may discover in order that the proper corrections
may be made.

C. Before ordering materials or doing work, the Contractor shall measure and verify
the dimensions and locations of all existing structures, substrata, and features that
affect the Work and shall be responsible for the correctness of same.  No
consideration will be given any claim based on the differences between the actual
dimensions and those indicated on the Drawings.   Contractor shall promptly
notify the County of any difference which may be found, and shall obtain
direction from the County before proceeding with the affected Work.

GR-37.  CLEANING UP 

A. The Contractor shall at all times, keep the premises free from accumulation of
waste materials or rubbish caused by Contractor’s employees or work.  Upon
completion of the Work, the Contractor shall remove all his plants, tools,
materials, and other articles from the property of the County.

B. If the Contractor fails to clean up, as provided in the Contract, the County may do
so, and the cost thereof shall be charged to the Contractor.  Contractor shall
ensure that neither it, its Subcontractors, nor their employees or agents bring any
hazardous materials or other materials/waste regulated by state, federal or local
law, which are not commonly used in the construction process or which are not
listed in any Specifications for the Project onto the Project site without first
obtaining the County's advance written approval.  Contractor agrees to ensure that
any hazardous materials/waste or other materials/waste regulated by state, federal
or local law that Contractor, its Subcontractors or their employees or agents, bring
onto or generate at the Project Site are handled in accordance with all applicable
laws.

C. The Contractor shall pay all required material disposal fees and shall dispose of
all materials in accordance with all applicable laws and regulations.  The
Contractor shall be responsible for all costs associated with improper disposal of
materials, including any clean-up costs, fines or penalties, whether levied against
the Contractor or the County.
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D. In addition to removing rubbish on a periodic basis and leaving the building
broom clean, the Contractor shall clean all tile and glass; replace broken glass;
remove stains, paint spots, and dirt from all Work; clean and polish all plumbing
fixtures and equipment; and remove all temporary protection items.  To the
maximum extent reasonably possible, the Contractor shall keep the interior of the
building free of combustible materials as the Work progresses.

E. The Contractor shall maintain and keep clean at all times the immediate approach
to the Project site, including the roads abutting the Project site.

GR-38.  BARRICADES 

A. Contractor shall provide barricades and protective barriers around excavations, so
that the public is adequately warned of such hazards.  Lanterns shall remain
lighted from sundown to sunrise and at all other times when the labor forces are
not on the job site.

B. Delivery of construction materials and equipment shall be only to locations
approved by the County.

GR-39.  NO THIRD-PARTY BENEFICIARY 

Except as expressly and specifically set forth herein, this Contract shall not be deemed to 
provide any third-party with any remedy, claim, right of action, or other right. 

GR-40. SEVERABILITY 

If any provision of this Contract or the application thereof to any person or circumstance 
shall to any extent be held invalid, then the remainder of this Contract or the application of such 
provision to persons or circumstances, other than those as to which it is held invalid, shall not be 
affected thereby, and each provision of this Contract shall be valid and enforced to the fullest 
extent permitted by law. 

GR-41.  INTERPRETATION 

The laws of the State of Georgia shall govern the construction of this Contract without 
regard for conflicts of laws.  Should any provision of this Contract require judicial interpretation, 
it is agreed that the court interpreting or construing the same shall not apply a presumption that 
the terms hereof shall be more strictly construed against one party, by reason of the rule of 
construction, that a document is to be construed more strictly against the party who itself or 
through its agent prepared same; it being agreed that the agents of all parties have participated in 
the preparation hereof, and all parties have had an adequate opportunity to consult with legal 
counsel. In interpreting this Contract in its entirety, the printed provisions of this Contract, and 
any additions written or typed hereon, shall be given equal weight, and there shall be no 
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inference by operation of law or otherwise; that any provision of this Contract shall be construed 
against either party hereto. 

GR-42.  PRIOR CONTRACTS; CONFLICT IN DOCUMENTS 

The Contractor may in no case claim a waiver of any specification requirements on the 
basis of previous approval of material or workmanship on other jobs of like nature or on the 
basis of what might be considered “standard” for material or workmanship in any particular 
location.  The Contract for this Project shall govern the Work.  If any portion of the Contract 
shall be in conflict with any other portion, the various documents comprising the Contract shall 
govern in the following order of precedence:  Contract, Change Orders or modifications issued 
after execution of the Contract; the General Requirements of the Contract; the Specifications; the 
Drawings, as between schedules and information given on the Drawings, the schedules shall 
govern; as between figures given on Drawings and the scaled measurements, the figures shall 
govern; as between large-scale Drawings and small-scale Drawings, the larger scale shall 
govern; and detailed Drawings shall govern over general Drawings; and the Bid Document 
Package.    

GR-43.  ENTIRE AGREEMENT   

This Contract constitutes the sole contract between the County and the Contractor.  The 
terms, conditions, and requirements of this Contract may not be modified, except by Change 
Order or Field Order.  No verbal agreement or conversation with any officer, agent, or employee 
of the County, either before or after the execution of the Contract, shall affect or modify any of 
the terms or obligations herein contained.  No representations, oral or written, shall be binding on 
the parties unless expressly incorporated herein. No Change Order or Field Order shall be 
enforceable unless approved by official action of the County as provided by law or in this 
Contract.  

GR-44.  COUNTERPARTS   

This Contract may be executed in several counterparts, each of which shall be deemed an 
original, and all such counterparts together shall constitute one and the same Contract. 

GR-45.  VENUE 

The courts of DeKalb County, Georgia shall have exclusive jurisdiction to try disputes 
arising under or by virtue of this Contract. 

GR-46.  RIGHT TO AUDIT 

The County shall have the right to audit all books and records, including electronic 
records, relating or pertaining to this contract or agreement, including but not limited to all 
financial and performance related records, property, and equipment purchased in whole or in part 
with County funds and any documents or materials which support those records, kept under the 
control of the Contractor, including but not limited to those kept by the Contractor’s employees, 
agents, assigns, successors and subcontractors.  The County also has the right to communicate 
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with Contractor’s employees related to the audited records. 

  The Contractor shall maintain such books and records, together with such supporting or 
underlying documents and materials, for the duration of this contract and for seven (7) years after 
termination or expiration, including any and all renewals thereof.  The books and records, 
together with supporting documents and materials shall be made available, upon request to the 
County or its designee, during normal business hours at the Contractor’s office or place of 
business.  In the event that no such location is available, then the books, records, and supporting 
documents shall be made available for audit at a time and location which is convenient for the 
County. 

ITB - 23101568, Police Academy Physical Ability (PAT) Facility Page 115 of 125

SAMPLE



ATTACHMENT B 

Contractor Affidavit under O.C.G.A. §13-10-91 

By executing this affidavit, the undersigned Contractor verifies its compliance with 
O.C.G.A. §13-10-91, stating affirmatively that the individual, firm or corporation which is
engaged in the physical performance of services on behalf of DEKALB COUNTY has
registered with, is authorized to use and uses the federal work authorization program commonly
known as E-Verify, or any subsequent replacement program, in accordance with the applicable
provisions and deadlines established in O.C.G.A. §13-10-91.  Furthermore, the undersigned
Contractor will continue to use the federal work authorization program throughout the Contract
Term and the undersigned Contractor will contract for the physical performance of services in
satisfaction of such contract only with Subcontractors who present an affidavit to the
Contractor with the information required by O.C.G.A. §13-10-91.  Contractor hereby attests
that its federal work authorization user identification number and date of authorization are as
follows:
_____________________________________________
Federal Work Authorization User Identification Number

_________________________________ 
Date of Authorization  

_________________________________ 
Name of Contractor  

_________________________________ 
Name of Project  
_________________________________ 
Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on __________, 20__ in _____________(city), ______(state). 

By:_________________________________ 
Signature of Authorized Officer or Agent 

____________________________________________ 
Printed Name and Title of Authorized Officer or Agent  

Subscribed and Sworn before m on this the 
______ day of ______________, 20 ___.  

_________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
_________________________________   
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ATTACHMENT  C 

 Subcontractor Affidavit under O.C.G.A. § 13-10-91  

By executing this affidavit, the undersigned Subcontractor verifies its compliance with O.C.G.A. 
§ 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the
physical performance of services under a contract with ___________________(insert name of
Contractor) on behalf of DEKALB COUNTY, GEORGIA has registered with, is authorized to use and
uses the federal work authorization program commonly known as E-Verify, or any subsequent
replacement program, in accordance with the applicable provisions and deadlines established in
O.C.G.A. § 13-10-91.  Furthermore, the undersigned Subcontractor will continue to use the federal work
authorization program throughout the contract period and the undersigned subcontractor will contract
for the physical performance of services in satisfaction of such contract only with sub-subcontractors
who present an affidavit to the Subcontractor with the information required by O.C.G.A. § 13-10-91.
Additionally, the undersigned Subcontractor will forward notice of the receipt of an affidavit from a
sub-subcontractor to the Contractor within five business days of receipt.  If the undersigned
Subcontractor receives notice that a sub-subcontractor has received an affidavit from any other
contracted sub-subcontractor, the undersigned Subcontractor must forward, within five business days of
receipt, a copy of the notice to the Contractor.  Subcontractor hereby attests that its federal work
authorization user identification number and date of authorization are as follows:
_________________________________
Federal Work Authorization User Identification Number
_________________________________
Date of Authorization
_________________________________
Name of Subcontractor
_________________________________
Name of Project
_________________________________
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______ ___, 20__ in _____________(city), ______(state). 

By:_________________________________ 
Signature of Authorized Officer or Agent 

____________________________________________ 
Printed Name and Title of Authorized Officer or Agent 

Subscribed and Sworn before me on this the 
______ day of ______________, 20 ___.  
_________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
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ATTACHMENT D 

Sub-subcontractor Affidavit under O.C.G.A. § 13-10-91 

By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with 
O.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged
in the physical performance of services under a contract for ___________________________(name
of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract)
and _________________________(name of Contractor) on behalf of DEKALB COUNTY,
GEORGIA has registered with, is authorized to use and uses the federal work authorization
program commonly known as E-Verify, or any subsequent replacement program, in accordance
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the
undersigned sub-subcontractor will continue to use the federal work authorization program
throughout the contract period and the undersigned sub-subcontractor will contract for the physical
performance of services in satisfaction of such contract only with sub-subcontractors who present
an affidavit to the sub-subcontractor with the information required by O.C.G.A. § 13-10-91(b).  The
undersigned sub-subcontractor shall submit, at the time of such contract, this affidavit to
_____________________________(name of Subcontractor or sub-subcontractor with whom such
sub-subcontractor has privity of contract).  Additionally, the undersigned sub-subcontractor will
forward notice of the receipt of any affidavit from a sub-subcontractor to
__________________________(name of Subcontractor or sub-subcontractor with whom such sub-
subcontractor has privity of contract).  Sub-subcontractor hereby attests that its federal work
authorization user identification number and date of authorization are as follows:
_________________________________
Federal Work Authorization User Identification Number
_________________________________
Date of Authorization
_________________________________
Name of Sub-subcontractor
_________________________________
Name of Project
_________________________________
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______ ___, 20__ in _____________(city), ______(state). 
By:_________________________________ 
Signature of Authorized Officer or Agent 
____________________________________________ 
Printed Name and Title of Authorized Officer or Agent  

Subscribed and Sworn before me on this the 
______ day of ______________, 20 ___.  
_________________________________ 
NOTARY PUBLIC 
My Commission Expires:____________ 
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ATTACHMENT E

DEKALB COUNTY, GEORGIA 
CERTIFICATE OF CORPORATE AUTHORITY 

(Choose Applicable Certificate) 

I,                                                      , certify that I am Secretary of the corporation named 
as Contractor herein, same being organized and incorporated to do business under the laws of the 
State of ___________; that                                                , who executed this Contract on behalf 
of the Contractor was, then and there,                                   ; and that said Contract was duly 
signed by said officer for and in behalf of said corporation, pursuant to the authority of its 
governing body and within the scope of its corporate powers. 

I further certify that the names and addresses of the owners of all the outstanding stock of 
said corporation as of this date are as follows: 
_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

This day of , 20       . 

_________________________________ (Corporate Seal) 
   Secretary 
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ATTACHMENT E 

DEKALB COUNTY, GEORGIA 
CERTIFICATE OF AUTHORITY – JOINT VENTURE 

(Separate Certificate to be submitted by each joint venture partner) 

I, ,(1) certify that  

1. I am the ________(2)  of __________________________,(3) (hereinafter “Venturer”);

2. Venturer is a partner and participant in the joint venture named as Contractor in that
certain Contract for Construction dated ______ with DeKalb County, issued pursuant to
Invitation to Bid or Request for Proposal No. _______;

3. Venturer is organized and incorporated to do business under the laws of the State of
___________;

4. , who executed this Contract on behalf of the Contractor 
was, then and there, ; and  

5. Said Contract was duly signed by said officer for and in behalf of said Venturer and the
Contractor pursuant to the authority of the governing body of each and within the scope
of its corporate powers.

6. I further certify that the names and addresses of the owners of all the outstanding stock or
ownership interest in Venturer as of this date are as follows:

_______________________________________________________________________ 

_______________________________________________________________________ 

_______________________________________________________________________ 

This                day of                                          , 20       . 

_________________________________  

INSTRUCTIONS: 

1. Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a LLP) of
Venturer.

2. Title of person executing Certification.
3. Name of joint venture partner.

MAKE COPIES OF THIS FORM AND SUBMIT A SEPARATE FORM FOR EACH JOINT VENTURE 
PARTNER. 
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ATTACHMENT F 
(Consisting of 3 pages) 

PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS that ________________________ [Insert 
name of contractor] (hereinafter called the “Principal”) and _________________ [Insert name 
of surety] (hereinafter called the “Surety”), are held and firmly bound unto _________________ 
County (hereinafter called the “County”) and their successors and assigns, in the penal sum of 
______________________________ Dollars ($________________), lawful money of the 
United States of America, for the payment of which the Principal and the Surety bind 
themselves, their administrators, executors, successors, and assigns, jointly and severally, firmly 
by these presents. 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
with the County, awarded by the DeKalb County Governing Authority on _________________, 
which is incorporated herein by reference in its entirety (hereinafter called the “Contract”), for 
the ______________________________________________ [insert Name of the Project], more 
particularly described in the Contract (hereinafter called the “Project”); and 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the 
Principal shall fully and completely perform all the undertakings, covenants, terms, conditions, 
warranties, and guarantees contained in the Contract, including all change orders, modifications, 
amendments, changes, deletions, additions, and alterations thereto that may hereafter be made, 
then this obligation shall be void; otherwise, it shall remain in full force and effect. 

Whenever the Principal shall be, and declared by the County to be, in default under the 
Contract, the Surety shall promptly remedy the default as follows: 

1. Complete the Contract in accordance with the terms and conditions; or

2. Obtain a  Bid or Bids for completing the Contract in accordance with its terms
and conditions, and upon determination by the Surety and the County of the
lowest responsible bidder, arrange for a contract between such bidder and County
and make available as the work progresses (even though there should be a default
or succession of defaults under the Contract or contracts of completion arranged
under this paragraph) sufficient funds to pay the cost of completion less the
balance of the contract price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the penal sum set forth in
the first paragraph hereof, as may be adjusted, and the Surety shall make available
and pay to the County the funds required by this Paragraph prior to the payment
of the County of the balance of the contract price, or any portion thereof.  The
term “balance of the contract price,” as used in this paragraph, shall mean the total
amount payable by the County to the Contractor under the Contract, and any
amendments thereto, less the amount paid by the County to the Contractor; or, at
the option of the County; or
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3. Allow County to complete the work and reimburse the County for all reasonable
costs incurred in completing the work.

In addition to performing as required in the above paragraphs, the Surety shall indemnify 
and hold harmless the County from any and all losses, liability and damages, claims, judgments, 
liens, costs, and fees of every description, including reasonable attorney’s fees, litigation costs 
and expert witness fees, which the County may incur, sustain, or suffer by reason of the failure or 
default on the part of the Principal in the performance of any or all of the terms, provisions, and 
requirements of the Contract, including any and all amendments and modifications thereto, or 
incurred by the County in making good any such failure to performance on the part of the 
Principal.   

The Surety shall commence performance of its obligations and undertakings under this 
Bond promptly and without delay, after written notice from the County to the Surety. 

The Surety hereby waives notice of any and all modifications, omissions, additions, 
changes, alterations, extensions of time, changes in payment terms, and any other amendments in 
or about the Contract, and agrees that the obligations undertaken by this bond shall not be 
impaired in any manner by reason of any such modifications, omissions, additions, changes, 
alterations, extensions of time, change in payment terms, and amendments. 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment to the 
Contract, so as to bind the Principal and Surety to the full and faithful performance of the 
Contract as so amended or modified, and so as to increase the penal sum to the adjusted Contract 
Price of the Contract. 

The Surety’s obligations under this bond include all of the Contractor’s duties under the 
Contract, including without limitation its maintenance and guarantee obligations.  

No right of action shall accrue on this bond to or for the use of any person, entity, or 
corporation other than the County and any other obligee named herein, or their executors, 
administrators, successors or assigns. 

This Bond is intended to comply with O.C.G.A. §36-91-70, and shall be interpreted so as 
to comply with the minimum requirements thereof.  However, in the event the express language 
of this Bond extends protection to the County beyond that contemplated by O.C.G.A. §36-91-70, 
or any other statutory law applicable to this Project, then the additional protection shall be 
enforced in favor of the County, whether or not such protection is found in the applicable 
statutes. 

If any one or more of the provisions of this Bond are determined to be illegal or 
unenforceable by a court of competent jurisdiction, all other provisions shall remain effective. 

IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and 
their respective corporate seals to be affixed and attested by their duly authorized representatives 
this ____ day of _________________, 20___. 
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PRINCIPAL 

By: _______________________________(SEAL) 
      Signature of Principal 

_________________________________________ 
Print Name and Title of Authorized Signer 

_________________________________________ 
Print Name of Principal Business 

ATTEST: 

_________________________________________ 
Corporate Secretary 

SURETY  

By: ________________________________(SEAL) 
     Signature of Surety (by Power of Attorney) 

_________________________________________ 
Print Name and Title of Authorized Signer 

_________________________________________ 
Print Name of Surety Business 

WITNESS: 

________________________________________ 

[Attach Original Power of Attorney]
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ATTACHMENT G 
(Consisting of 2 pages) 

PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS that ________________________ [Insert name of 
contractor] (hereinafter called the “Principal”) and _________________ [Insert name of surety] 
(hereinafter called the “Surety”), are held and firmly bound unto _________________ County, 
(hereinafter called the “County”), its successors and assigns as obligee, in the penal sum of [Insert 
contract amount], lawful money of the United States of America, for the payment of which the Principal 
and the Surety bind themselves, their administrators, executors, successors, and assigns, jointly and 
severally, firmly by these presents. 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with the 
County, awarded by the DeKalb County Governing Authority on _______________[insert date of award] 
which is incorporated herein by reference in its entirety (hereinafter called the “Contract”), for the 
construction of a project known as [insert name of project], as more particularly described in the Contract 
(hereinafter called the “Project”); 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall promptly 
make payment to all persons working on or supplying labor or materials under the Contract, and any 
amendments thereto, with regard to labor or materials furnished and used in the Project, and with regard 
to labor or materials furnished but not so used, then this obligation shall be void; but otherwise it shall 
remain in full force and effect. 

4. A “Claimant” shall be defined herein as any Subcontractor, person, party, partnership,
corporation or other entity furnishing labor, services, or materials used, or reasonably
required for use, in the performance of the Contract, without regard to whether such
labor, services, or materials were sold, leased, or rented, and without regard to whether
such Claimant is or is not in privity of contract with the Principal or any Subcontractor
performing work on the Project, including, but not limited to, the following labor,
services, or materials:  water, gas, power, light, heat, oil, gasoline, telephone service, or
rental of equipment directly applicable to the Contract.

5. In the event a Claimant files a claim against the County, or the property of the County,
and the Principal fails or refuses to satisfy or discharge it promptly, the Surety shall
satisfy or discharge the claim promptly upon written notice from the County, either by
bond or as otherwise provided in the Contract.

6. The Surety hereby waives notice of any and all modifications, omissions, additions,
changes, alterations, extensions of time, changes in payment terms, and any other
amendments in or about the Contract and agrees that the obligations undertaken by this
bond shall not be impaired in any manner by reason of any such modifications,
omissions, additions, changes, alternations, extensions of time, changes in payment
terms, and amendments.

7. The Surety hereby agrees that this Bond shall be deemed amended automatically and
immediately, without formal or separate amendments hereto, upon any amendment or
modification to the Contract, so as to bind the Principal and Surety, jointly and severally,
to the full payment of any Claimant under the Contract, as amended or modified,
provided only that the Surety shall not be liable for more than the penal sum of the Bond,
as specified in the first paragraph hereof.
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8. This Bond is made for the use and benefit of all persons, firms, and corporations who or
which may furnish any materials or perform any labor for or on account of the
construction to be performed or supplied under the Contract, and any amendments
thereto, and they and each of them may sue hereon.

9. No action may be maintained on this Bond after one (1) year from the date the last
services, labor, or materials were provided under the Contract by the Claimant
prosecuting said action.

10. This Bond is intended to comply with O.C.G.A. §36-91-90, and shall be interpreted so as
to comply with the minimum requirements thereof.  However, in the event the express
language of this Bond extends protection to the County beyond that contemplated by
O.C.G.A. §36-91-90, or any other statutory law applicable to this Project, then the
additional protection shall be enforced in favor of the County, whether or not such
protection is found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals 
and caused this obligation to be signed by their duly authorized representatives this ____ day of 
_________________, 20___. 

PRINCIPAL 

By: _______________________________(SEAL) 
      Signature of Principal 

_________________________________________ 
Print Name and Title of Authorized Signer 
_________________________________________ 
Print Name of Principal Business 

ATTEST: 

_________________________________________ 
Corporate Secretary 

SURETY  

By: ________________________________(SEAL) 
     Signature of Surety (by Power of Attorney) 
_________________________________________ 
Print Name and Title of Authorized Signer 

_________________________________________ 
Print Name of Surety Business 

WITNESS: 
________________________________________ 

[Attach Original Power of Attorney] 
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