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DeKalb County 

Department of Purchasing and Contracting 

        Maloof Administration Building, 1300 Commerce Drive, 2nd Floor, Decatur, Georgia 30030       _ 

March 16, 2020 
 

INVITATION TO BID (ITB) NO.  20-101245 
 

FOR 
 

PEDESTRIAN AND SAFETY IMPROVEMENTS AT REDAN, PLEASANT HILL AND SOUTH 
HAIRSTON ROADS 

 
DEKALB COUNTY, GEORGIA 

 
Procurement Agent: Merenica Banks  
Phone: 404-371-6331 
Email: mbanks@dekalbcountyga.gov 
  
Mandatory DeKalb First LSBE Meeting: 
(Bidders must attend 1 meeting on either 
of the dates listed.) 

March 18, 2020 & March 25, 2020 
4572 Memorial Drive, Decatur, Georgia 30032  
Main Conference Room - A 
(Meetings are held at 10:00 a.m. and 2:00 p.m.) 
Video Conference: Utilize the link supplied on our 
webpage labeled “DeKalb First LSBE Video Meeting” 

Non-Mandatory Pre-Bid Conference: March 27, 2020, at 10:00 A.M., 
Maloof Administrative Bldg. 2nd Floor 
1300 Commerce Drive, Decatur Ga 30030. 

Deadline for Submission of Questions: 5:00 P.M. ET, March 31, 2020 
Bid Opening: 3:00 P.M. ET, April 16, 2020 
Price Schedule Opening: 3 – 5 Business days after Bid Opening 

 
THE RESPONSIBILITY FOR SUBMITTING A RESPONSE TO THIS BID TO THE DEPARTMENT OF 
PURCHASING AND CONTRACTING OF DEKALB COUNTY GOVERNMENT ON OR BEFORE THE 
STATED DATE AND TIME WILL BE SOLELY AND STRICTLY THE RESPONSIBILITY OF THE 
BIDDER. 
 

mailto:mbanks@dekalbcountyga.gov
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ACKNOWLEDGEMENT OF BIDDER  
 

 
 I ___________________________ have had the opportunity to review and have reviewed this Bid 
Document Package dated ________, 20___ in its entirety and I agree that it is accurate and complete.  
I_______________________ am duly and properly in office and I am fully authorized and empowered to execute 
this Acknowledgement for and on behalf of the Contractor.  
 
 
By: ______________________(SEAL) 
    Signature 
                      
      
Name (Typed or Printed) 
 
      
Title 
 
      
Name of Business 
 
      
Federal Tax I.D. Number 
 
 
ATTEST: 

_________________________ 
Signature 
 
      
Name (Typed or Printed) 
 
      
Title 
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ADVERTISEMENT FOR BIDS 

DEKALB COUNTY, GEORGIA 
 

INVITATION NUMBER (ITB) No. 20-101245 
 
Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing and Contracting, The 

Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, Georgia 30030, until 3:00 p.m. on the   16    day of      

April, 2020    , at which time and place they will be publicly opened and read aloud, for furnishing all labor, 

materials, equipment, and all things necessary pursuant to Drawings, Specifications, conditions, etc., for 

Pedestrian and Safety Improvements at Redan, Pleasant Hill and South Hairston Roads (“the Project”).  PRICE 

SCHEDULE shall be opened and read aloud 3 to 5 business days after Bid Opening. 

This project consists of the Pedestrian Safety Improvements at Redan, Pleasant Hill and South Hairston Roads. 
 
SUBMIT ONE ORIGINAL BID PACKAGE (INCLUSIVE OF THE ENTIRE INVITATION TO BID 

DOCUMENT AND REQUIRED DOCUMENTS WITH THE EXCEPTION OF THE PRICE 

SCHEDULE – (PAGES 23-25) STAMPED “ORIGINAL” AND ONE SEALED IDENTICAL COPY 

STAMPED “COPY” OF THE BID PACKAGE TO THE ADDRESS LISTED ABOVE.  

 

Contract Documents, Drawings, and Specifications for this Work are on file and open for inspection at the 
Department of Purchasing and Contracting, The Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, 
Georgia 30030.  A complete set of documents may be obtained from the county’s website at the following link: 
http://www.dekalbcountyga.gov/purchasing/pc_formal_solicitation_current_bids.html. 
 
NON-MANDATORY PRE-BID CONFERENCE  
 
A non-mandatory pre-bid conference and site visit will be held at _10 a.m. on the 27th  day of   March  ,       

at_1300 Commerce Drive, Decatur, GA 30030, Maloof Administration Bldg, 2nd Floor.  Bidders are encouraged 

to attend and participate in the pre-bid conference.  Bidders shall sign in at the pre-bid meeting and site visit as 

proof of attendance. Only the Bidder or its authorized representative or employee shall sign in at the pre-bid 

meeting.  For individual firms planning to bid as a yet to be formed joint venture, a representative from each firm 

is encouraged to attend and sign in.    For information regarding the pre-bid conference and site visit, please 

contact, Merenica Banks, Procurement Agent at (404-371-6331 and mbanks@dekalbcountyga.gov).  

 
 

 

http://www.dekalbcountyga.gov/purchasing/pc_formal_solicitation_current_bids.html
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QUESTIONS  

 
All questions concerning the Project and requests for interpretation of the solicitation may be asked and answered 

at the pre-bid conference; however, oral answers are not authoritative. Questions must be submitted to the 

Department of Purchasing and Contracting in writing via email to mbanks@dekalbcountyga.gov. Questions and 

requests for information or clarification concerning the specifications in this ITB must be submitted to the above 

listed contact person via email no later than the date and time listed in the bid timetable.  Questions and requests 

for interpretation received after the above stated time or sent to anyone other than the listed contact person will 

not receive a response or be the subject of addenda.    

 
No Bid may be revoked or withdrawn until sixty (120) days after the time set for opening the Bids. 
 
THE COUNTY RESERVES THE RIGHT TO REJECT ANY AND ALL BIDS, TO WAIVE 
INFORMALITIES IN BIDDING, AND TO READVERTISE. 
 
This __16th__day of _March 2020___. 
 
     DEKALB COUNTY, GEORGIA 
 
 
      
                                                                  By: ___________________________________    
      Merenica Banks 
      Procurement Agent 
      Department of Purchasing and Contracting

mailto:mbanks@dekalbcountyga.gov
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 INSTRUCTIONS TO BIDDERS 
 
GENERAL 

 
Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing 
and Contracting, The Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, Georgia 
30030, until 3:00 p.m. on the   16th    day of April  , 2020    , for  Pedestrian Safety 
Improvements at Redan, Pleasant Hill and South Hairston Roads  according to the 
Drawings and Specifications entitled   ITB No. 20-101245 Pedestrian Safety Improvements 
at Redan, Pleasant Hill and South Hairston Roads on file in the Department of Purchasing 
and Contracting, The Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, Georgia 
30030.  PRICE SCHEDULEs shall be opened and read aloud 3 to 5 business days after Bid 
Opening Date.  Sealed Bids shall be submitted on the form furnished by the County and 
shall be submitted in triplicate, designated as original or copy.  SUBMIT ONE 
ORIGINAL BID PACKAGE (INCLUSIVE OF THE ENTIRE INVITATION TO 
BID DOCUMENT AND REQUIRED DOCUMENTS WITH THE EXCEPTION OF 
THE PRICE SCHEDULE (PAGES 23-25) STAMPED “ORIGINAL” AND ONE 
SEALED IDENTICAL COPY STAMPED “COPY” OF THE BID PACKAGE TO 
THE ADDRESS LISTED ABOVE.    
 
Complete Drawings, Specifications and PRICE SCHEDULEs may be obtained from the     
https://www.dekalbcountyga.gov/purchasing-contracting/bids-itb-rfps Bids will be 
considered only from experienced and well-equipped contractors.   
 

SUBMITTING BIDS 

 
Bids are to be submitted on the proper unaltered forms, and shall be addressed to the 

DeKalb County Department of Purchasing and Contracting, The Maloof Center, 2nd Floor, 

1300 Commerce Drive, Decatur, Georgia 30030, sealed, dated and enclosed in an envelope 

or package appropriately marked on the outside with the name of the Bidder, the date and 

hour of opening, and the Invitation to Bid Number and Project Name.   

 

FAILURE TO SUBMIT THE PRICE SCHEDULE IN A SEPARATE SEALED 

ENVELOPE SHALL DEEM THE BID NON-RESPONSIVE. INCLUDING THE 

PRICE SCHEDULE OR ANY COST INFORMATION IN ANY AREA OUTSIDE 

https://www.dekalbcountyga.gov/purchasing-contracting/bids-itb-rfps
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OF ITS SEPARATE, SEALED ENVELOPE WILL RESULT IN BIDDER’S BID 

BEING DEEMED NON-RESPONSIVE. 

It is the responsibility of each Bidder to ensure that its submission is received by 3:00 p.m. 

on the bid due date. The time/date stamp clock located in the Department of Purchasing 

& Contracting shall serve as the official authority to determine lateness of any bid. The bid 

opening time shall be strictly observed. Be aware that visitors to our offices will go 

through a security screening process upon entering the building. Bidders should plan 

enough time to ensure that they will be able to deliver their submission prior to our deadline. 

Late submissions, for whatever reason, will not be evaluated. Bidders should plan their 

deliveries accordingly. Telephone or fax bids will not be accepted. 

 

PRICE SCHEDULE OPENING 

 
Price Schedule openings shall be conducted in the Department of Purchasing and 

Contracting three (3) to five (5) days after the bid opening.  Only the Price Schedules of 

responsive bidders shall be opened.  The County reserves the right to decide which bid(s) 

will be deemed responsive and said determination shall be made in accordance with the 

requirements stated in this solicitation. 

 

BUSINESS LICENSE 

 
Bidders shall submit a copy of its current, valid business license with its Bid or upon award.  

If the Bidder is a Georgia corporation, Bidder shall submit a valid county or city business 

license.  If Bidder is a joint venture, Bidder shall submit valid business licenses for each 

member of the joint venture. If the Bidder is not a Georgia corporation, Bidder shall submit 

a certificate of authority to transact business in the state of Georgia and a copy of its current, 

valid business license issued by its home jurisdiction.  If Bidder holds a professional 

license, then Bidder shall submit a copy of the valid professional license.  Failure to provide 

the business license, certificate of authority, or professional license required by this section, 

may result in the proposed Bid being deemed non-responsive. 
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GENERAL CONTRACTOR’S LICENSE NUMBER – *NOT APPLICABLE FOR 

THIS ITB 

As required by O.C.G.A. § 43-41-6, et seq., a Bidder responding to this Invitation to Bid 

must provide a copy of its Georgia General Contractor’s License with its Bid.  The Georgia 

General Contractor’s License must be issued in the name of the Bidder or in the name of 

its qualifying agent.  If a proposed Bidder is relying upon a qualifying agent’s Georgia 

General Contractor’s License, then the name of the proposed Bidder must be set forth on 

the license as an affiliated business organization/dependent licensee.  All licenses must be 

current, valid, and issued in compliance with applicable law.  Failure to provide this license 

with the Bid will result in the proposed Bid being deemed non-responsive.   

 

QUESTIONS, ADDENDA AND INTERPRETATION 

 
All questions concerning the Project and requests for interpretation of the solicitation may 

be asked and answered at the pre-bid conference; however, oral answers are not 

authoritative. Questions must be submitted to the Department of Purchasing and 

Contracting in writing via email to mbanks@dekalbcountyga.gov. Questions and requests 

for information or clarification concerning the specifications in this ITB must be submitted 

to the above listed contact person via email no later than the date and time listed in the bid 

timetable.  Questions and requests for interpretation received after the above stated time or 

sent to anyone other than the listed contact person will not receive a response or be the 

subject of addenda. For questions and requests for interpretation after the pre-bid 

conference, each response shall be given in written addendum, separately numbered and 

dated, and published on the County website in sufficient time for interested parties to 

review 

 

 

 

 

 

 

mailto:mbanks@dekalbcountyga.gov
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ACKNOWLEDGMENT OF ADDENDA 

 
Addenda may be issued in response to changes in the Invitation to Bid.  Addenda must be 

acknowledged by signing and returning the Addendum Acknowledgement with the Bid.  

Acknowledgments must be received by the County before the Bid opening time and date.  

Failure to properly acknowledge any addendum may result in the proposed Bid being 

deemed non-responsive. Bidder may call Merenica Banks at 404-371-6331 or send an 

email to mbanks@dekalbcountyga.gov to verify the number of addenda prior to 

submission. All addenda issued for this Project may be found on DeKalb County’s website, 

www.dekalbcountyga.gov/formalbids.  

 

AUTHORITY TO SIGN 

 
If a Bid is submitted by an individual, his/her name and mailing address must be shown.  

If submitted by a corporation, partnership, or joint venture, the name and physical mailing 

address of each member of the corporation, partnership, or joint venture must be shown.  

If submitted by a corporation, the Certificate of Corporate Bidder in the form attached to 

the Bid Document Package must be executed and submitted with the Bid.  If submitted by 

a joint venture, the Certificate of Authority – Joint Venture in the form attached to the Bid 

Document Package must be executed and submitted with the Bid.  A post office box is not 

acceptable as a physical mailing address. The legal and proper name of the proprietorship, 

corporation, or partnership submitting the Bid shall be printed or typed in the space 

provided on the Certificate of Corporate Bidder. 

 
BID GUARANTEE TO ACCOMPANY BID – *NOT APPLICABLE FOR THIS ITB 

 
Each Bid must be accompanied by a Bid Guarantee in an amount of not less than ten 

percent (10%) of the amount of the Bid.  The Bid Guarantee may be in the form of an 

official bank check payable to DeKalb County, or a Bid Bond in the form provided in the 

Bid Document Package.  The Bid Bond shall be issued by a surety company licensed to 

write bonds in the State of Georgia, listed in the most current U.S. Treasury Circular No. 

570, and have a current A.M. Best rating of "A" (Excellent) with a Financial Size Category 

of XII or better.   

mailto:mbanks@dekalbcountyga.gov
http://www.dekalbcountyga.gov/formalbids


 

Page 11 of 94 
ITB 20-101245 

VALID INSURANCE, BONDS, LICENSES, PERMITS, AND CERTIFICATES 

Bidder shall ensure that any bond, bid bond, payment bond, performance bond, insurance, 

license, permit or certificate submitted in response to this Invitation to Bid or as part of the 

Contract for this Project shall be current and valid when submitted, and shall remain valid, 

current and maintained in good standing for the Contract Term. 

 

INSURANCE 

Prior to commencing work, Contractor shall, at its sole expense, procure and maintain 

insurance of the types and in the amounts described below from insurer(s) authorized to 

transact business in the state where the work or operations will be performed by Contractor. 

   

The Contractor shall, without expense to the County, provide certificates of insurance, and 

copies of signed insurance policies including declarations pages from companies that are 

authorized to engage in the insurance business in the state of Georgia and are otherwise 

acceptable to the County Finance Director or his/her designee, attached hereto as 

Attachment H.  Such insurance shall be placed with admitted insurers that maintain an 

A.M. Best's rating of not less than A (Excellent) with a Financial Size Category of VII or 

better with coverage forms acceptable to Contractor.  The insurance described below shall 

be maintained uninterrupted for the duration of the project, including any warranty periods, 

and shall protect Contractor, and others as required by contract, for liabilities in connection 

with work performed by or on behalf of Contractor, its agents, representatives, employees 

or Contractors.   

 
BUILDERS’ RISK INSURANCE COVERAGE      
 
DeKalb County shall procure and maintain Builders Risk Insurance on the entire work 

which provides “All-risk” form that shall at least include insurance for physical loss or 

damage to the Work, temporary buildings, falsework, and materials and equipment in 

transit, and shall insure against at least the following perils or causes of loss: fire, lightning, 

extended coverage, theft, vandalism, malicious mischief, earthquake, collapse, debris 

removal, demolition occasioned by enforcement of Laws and Regulations, water damage 

(other than caused by flood), and such other perils or causes of loss as may be specifically 
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required by Supplementary Conditions) until Final Completion and Acceptance of the 

Project.  Such policy of insurance shall contain at least the following sub-limits of 

insurance and deductibles: 

Sub-limits:  
Property in Transit  $1,000,000 
Property in Offsite Storage $1,000,000 
Plans & Blueprints $25,000 
Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost TBD 
Ordinance of Law (Increased Cost of 

Construction) 
$1,000,000 

Flood and Earthquake TBD – Full Contract Value  
Deductibles:  
Flood and Earthquake $25,000 
Water Damage other than Flood $100,000 
All other Perils $10,000 

 
The County, its elected officials, officers, employees and agents, hereinafter referred to in 
this article and in the article entitled “Certificates of Insurance” as “the County and its 
officers” are to be named as additional insured on all policies of insurance except worker’s 
compensation insurance with no cross suits exclusion. The County and its officers shall be 
included as additional insureds under commercial general liability and commercial 
umbrella insurance, for liabilities arising out of both the ongoing and completed operations 
of Contractor.  Such additional insured coverage shall be endorsed to Contractor’s policy 
by attachment of ISO Additional Insured Endorsement forms CG 20 10 10 01 (ongoing 
operations) and CG 20 37 10 01 (products-completed operations), or form(s) providing 
equivalent coverage. 
 
All coverages required of the Contractor will be primary over any insurance or self-
insurance program carried by the County.  
 
If the Contractor is a joint venture involving two (2) or more entities, then each independent 
entity will satisfy the limits and coverages specified here or the joint venture will be a 
named insured under each respective policy specified. 
 
In addition to procuring and maintaining commercial general liability insurance, 
automobile liability and commercial umbrella insurance, for the Contract Term, Contractor 
shall continue to procure and maintain the products-completed operations liability 
insurance coverage and commercial umbrella insurance after the Work is substantially 
complete for the entire Contract Term or for the applicable five-year statutory limitation, 
whichever is greater. For such period of time, all terms and conditions of such coverage 
shall remain unchanged, including the limits specified herein and the requirement to 
provide the County with coverage as an additional insured.    
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Contractor agrees to waive all rights of subrogation and other rights of recovery against the 
County and its officers and shall cause each Subcontractor to waive all rights of 
subrogation for all coverage. 
 
Failure of the County to demand such certificate or other evidence of full compliance with 
these insurance requirements or failure of the County to identify a deficiency from evidence 
provided will not be construed as a waiver of the Contractor’s obligation to maintain such 
coverage. 
 
 
 
Contractor understands and agrees that the purchase of insurance in no way limits the 
liability of the Contractor. 
 

CERTIFICATES OF INSURANCE 
 
A. Certificates shall state that the policy or policies shall not expire, be cancelled or altered 

without at least sixty (60) days prior written notice to the County.  Policies and 
Certificates of Insurance listing the County and its officers as additional insureds 
(except for workers’ compensation insurance) shall conform to all terms and conditions 
(including coverage of the indemnification and hold harmless agreement) contained in 
this Contract.  

 
B. The Contractor agrees to name the County and its officers as additional insured on the 

commercial general liability insurance, using the ISO Additional Insured Endorsement 
forms CG20101001 (ongoing operations) and CG20371001 (products-completed 
operations) forms, or form(s) providing equivalent coverage. 

 
C. Certificates of Insurance must contain the policy number, policy limits, and policy 

expiration date of all policies issued in accordance with this Contract; the location and 
operations to which the insurance applies.  Certificates must be provided annually for 
the duration of the project.  If applicable, a specific statement must be included that 
blasting coverage is included to the extent such risk is present; that Contractor’s 
protective coverage applies to any Subcontractor’s operations; and Contractor’s 
contractual liability insurance coverage applies to any Subcontractor.   

 
D. This insurance for the County as the additional insured shall be as broad as the coverage 

provided for the named-insured Contractor.  It shall apply as primary insurance before 
any other insurance or self-insurance, including any deductible, non-contributory, and 
waiver of subrogation provided to the County as the additional insured.     

 
E. The Contractor shall be wholly responsible for securing certificates of insurance 

coverage as set forth above from all Subcontractors who are engaged in the Work.  
 
F. If the County shall so request, the Contractor will furnish the County for its inspection 

and approval such policies of insurance with all endorsements, or confirmed specimens 
thereof certified by the insurance company to be true and correct copies. 
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G.   Contractor shall be responsible and have the financial wherewithal to cover any 

deductibles or retentions included on the certificate of insurance. 
 
H. Such certificates should be sent to the County and must identify the “Certificate 

Holder” as follows: 
DeKalb County, Georgia 
Director of Purchasing & Contracting 
The Maloof Center 
1300 Commerce Drive, 2nd Floor 
Decatur, Georgia 30030  

 
I. Copies of Required Insurance policies with Declarations Page(s) shall be provided 

upon award. 
 
 

RIGHTS RESERVED 

 
The County reserves the right to reject any or all Bids, to waive informalities, and to re-

advertise.  The County reserves the right to decide which Bid will be deemed lowest, 

responsive and responsible.  For consideration as a responsible Bidder, the proposed Bidder 

shall, among other qualifications, demonstrate in its Bid that it has been the general 

contractor engaged in construction and successful completion of facilities of similar 

character and magnitude for at least (__5_) years, and shall demonstrate the financial 

ability to perform the required Work.  Bidder may be required to submit evidence setting 

forth qualifications which entitle him to consideration as a responsible Bidder.  A list of 

work of similar character successfully completed within the last (_5_) years may be 

required as set forth in the Invitation to Bid giving the location and size of each project.  

Bidder shall complete the Reference and Release Form attached to the Bidder Document 

Package.  In addition, the Bidder shall submit upon request by the County, a list of 

equipment available for use on this Work with its Bid.  Any additions, conditions, 

limitations, or provisions attached to the Bid shall render it informal and will be cause for 

rejection as non-responsive.  No Bid may be revoked or withdrawn until sixty (120) days 

after the time set for opening the Bids. 
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AWARD OF CONTRACT 

 
The Contract, if awarded, will be awarded to that responsible Bidder whose responsive Bid 

will be most advantageous to the County, price and other factors considered.  The County 

is entitled to make the determination in its sole discretion.   

 
MANDATORY PRE-CONSTRUCTION CONFERENCE 
 
Upon the award of the contract, all individuals who are directly involved with this project 

shall attend the Mandatory Pre-Construction Conference. At a minimum, the County 

project sponsor, the Contractor, selected LSBE and other subcontractor firms, should 

attend.  Location and time to be determined. 

 

 

TIME AND LIQUIDATED DAMAGES 

Construction must begin within ten (15) days from the date the Contractor acknowledges 

receipt of the Notice to Proceed, by signing and inserting the acknowledgement date on the 

Notice to Proceed.  Contractor shall fully complete the Work within 120  days from and 

including the acknowledgement date.  For failure to complete the Work within this period, 

the Contractor shall pay the County liquidated damages in the amount of Eighty Four 

Dollars ($84.00) for each day in excess of the Contract Time unless an extension of the 

Contract Time has been obtained by Change Order, as defined in the Contract, prior to the 

expiration of the Contract Term as defined in the Contract. 

 

LOCATIONS AND SITE 

 
The site of the proposed Work is at the stated location(s) within DeKalb County, Georgia.  

By submitting a Bid, the Bidder accepts the site in its present condition and agrees, if 

awarded the Contract, to carry out all Work in accordance with the requirements of the 

Contract, the Specifications and as shown on the Drawings. The Bidder shall, before 

submitting a Bid, visit the site and acquaint itself with the actual conditions and the location 

of any or all obstructions that may exist on the site. The documents comprising the Contract 

contain the provisions required for the completion of the Work to be performed pursuant 
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to this Contract.  Information obtained from an officer, agent, or employee of the County, 

or any other person shall not affect the risks or obligations assumed by the Contractor or 

relieve it from fulfilling any of the conditions of the Contract.  Each Bidder, prior to 

submitting his Bid, is responsible for inspecting the site and for reading and being 

thoroughly familiar with all of the documents comprising the Contract and Bid Document 

Package.  The failure or omission of any Bidder to so familiarize himself shall in no way 

relieve any Bidder from any obligation in respect to his Bid. The Contractor shall inspect 

all easements and rights-of-way to ensure that the County has obtained all land and rights-

of-way necessary for completion of the Work to be performed pursuant to the Contract.  

The Contractor shall comply with all stipulations contained in easements acquired by the 

County.  If applicable to the Work, all easements and rights-of-way documents are 

available for inspection in the office of the Public Works- Transportation.  The Contractor 

shall not be entitled to damages and agrees not to make any claim against the County, its 

officials or employees for the failure to obtain necessary interests in land for this Project.  

The Contractor shall accurately locate above-ground and below-ground utilities and 

structures which may be affected by the Work using whatever means may be appropriate. 

 

DEKALB FIRST ORDINANCE 

 
It is the objective of the Chief Executive Officer and Board of Commissioners of DeKalb 

County to provide maximum practicable opportunity for all businesses to participate in 

the performance of government contracts.  The current DeKalb County List of Certified 

Vendors may be found on the County website at 

https://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-

contracting.  

 
It is required that all responding Bidders attend the mandatory LSBE meeting within two-

weeks of the solicitation’s advertisement, and comply, complete and submit all LSBE forms 

with the Bidder’s response in order to remain responsive.  Attendance can be in person, via 

video conference and teleconference.  Video conferencing is available 

through Skype/Lync.  Instructions for attendance via video conference can be found on the 

https://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting
https://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting
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County’s website at https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-

lsbe-program.   

 

For further details regarding the DeKalb First Local Small Business Enterprise Ordinance, 

contact the LSBE Program representative at pcadmin-ops@dekalbcountyga.gov or (404) 

371-7051.  

 

FEDERAL WORK AUTHORIZATION PROGRAM PARTICIPATION 

 
All qualifying Contractors and Subcontractors performing work with DeKalb County, 

Georgia must register and participate in the federal work authorization program to verify 

the work eligibility information of new employees.  In order for a Bid to be considered, it 

is mandatory that the Bidder’s Affidavit of Compliance with O.C.G.A. §13-10-91 included 

be completed and submitted with the Bid. 

 

GEORGIA OPEN RECORDS ACT 

 
Without regard to any designation made by the person or entity making a submission, 

DeKalb County considers all information submitted in response to this invitation or request 

to be a public record that will be disclosed upon request pursuant to the Georgia Open 

Records Act, O.C.G.A. §50-18-70 et seq., without consulting or contacting the person or 

entity making the submission, unless a court order is presented with the submission.  You 

may wish to consult an attorney or obtain legal advice prior to making a submission. 

 

FIRST SOURCE JOBS ORDINANCE 

 
The DeKalb County First Source Jobs Ordinance requires contractors or beneficiaries 

entering into any type of agreement with the County, including purchase orders, regardless 

of what they may be called, for the procurement or disposal of supplies, services, 

construction projects, professional or consultant services, which is funded in whole or part 

with County funds or County administered funds in which the contractor is to receive 

$50,000 or more in County expenditures or committed expenditures and recipient of urban 

https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-lsbe-program
https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-lsbe-program
mailto:pcadmin-ops@dekalbcountyga.gov
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redevelopment action grants or community development block funds administered in the 

amount of $50,000 or more make a good faith effort to hire DeKalb County residents for 

at least 50% of jobs using the First Source Registry (candidate database). The work to be 

performed under this contract is subject to the provisions of the DeKalb County First 

Source Jobs Ordinance.  Please complete the First Source Jobs Ordinance 

Acknowledgement and New Employee Tracking Form included in Exhibit 2 ____, First 

Source Jobs Ordinance (with Exhibits 1 – 4) and submit with the responder’s proposal.    

 
For more information on the First Source Jobs Ordinance requirement, please contact 

WorkSource DeKalb at www.worksourcedekalb.org or 404-687-3400. 

 

 

ETHICS RULES 

 
Bidders are subject to the Ethics provision within the DeKalb County Purchasing Policy; 

the Organizational Act, Section 22A, the Code of DeKalb County; and the rules of 

Executive Order 2014-4.  Any violations will be addressed, pursuant to these policies and 

rules. 

 
To the extent that the Organizational Act, Section 22A, the Code of DeKalb County, and 
the rules of Executive Order 2014-4 allow a gift, meal, travel expense, ticket, or anything 
else of value to be purchased for a CEO employee by a contractor doing business with 
the County, the contractor must provide written disclosure, quarterly, of the exact nature 
and value of the purchase to the Chief Integrity Officer, if created, or the Finance 
Director or his/her designee.  Every contractor conducting business with the County 
will receive a copy of these ethical rules at the time of execution 
of the contract. 
 
RIGHTS RESERVED  
 
The County reserves the right to make one (1) award or multiple awards. 
 
 
 
 
 

http://www.dekalbworkforce.org/
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STANDARD COUNTY CONTRACT 
 

The attached sample contract is the County’s standard contract document, which 
specifically outlines the contractual responsibilities.  All bidders should thoroughly review 
the document prior to submitting a bid.  Any proposed revisions to the terms or language 
of this document must be submitted in writing with the bidder’s bid.  Since proposed  
 
revisions may result in a bid being rejected if the revisions are unacceptable to the County, 
bidders should review any proposed revisions with an officer of the firm having authority 
to execute the contract.  No alterations can be made in the contract after award by the Board 
of Commissioners. 
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MINIMUM SPECIFICATIONS 

 
I. INSTRUCTIONS: 

 
 

 
1. The project consists of providing all labor, equipment, materials, incidental work 

and construction methods necessary to complete the pedestrian safety 
improvements at Redan, Pleasant Hill and South Hairston Roads.  Any damage or 
interruption of existing utilities shall be the sole responsibility of the contractor, 
shall be reported to the affected utility company and the engineer immediately, and 
shall be repaired promptly at the contractor's expense. 
 

2. Utility work coordination will be required as part of this contract.  The contractor 
shall be required to use the one-call center telephone number (811) for the purpose 
of coordinating the marking of underground utilities. 
 
 

3. Throughout construction, the contractor shall provide and maintain sufficient 
barricades, lights, warning signs, and other traffic control methods adjacent to 
existing roadways, sidewalks and parking areas as may be required for the 
protection and safety of the public. All temporary signing and pavement marking 
shall be in accordance with the manual on uniform traffic control devices 
(MUTCD), latest edition and/or as directed by the engineer. This work shall be 
included in lump sum price bid for the completion of the project. 
 

4. A notice of intent (NOI) will not be required for this project since disturbed area is 
less than one acre, per Georgia EPD permit no. GAR100002. Even though an NOI 
is not required, the contractor shall install and maintain appropriate erosion, 
sedimentation and pollution control best management practices (bmp) to prevent 
sediment from leaving the construction sites. All non-paved disturbed areas shall 
be grassed, fertilized and mulched in accordance with current GDOT specification 
section 700-grassing. Grassed areas shall be maintained by the contractor until 
grass is established and accepted by the engineer. This work shall be included in 
lump sum price bid for the completion of the project.  
 
 

5. No additional payment will be made for removal of items as called for in the plans 
or as necessary to construct elements of the project. The cost for all removals shall 
be included in lump sum price bid for the completion of the project. 
 

6. All incidental saw cutting costs shall be included in lump sum price bid for the 
completion of the project. 

7. Demolition debris shall become property of the contractor and waste soils, 
vegetation, and other deleterious materials shall be hauled off-site and be disposed 
of at an approved location in accordance with local, state, and federal regulations 
per GDOT specification section 201. No additional payment will be made for this 
requirement. Removal and disposal costs shall be included in lump sum price bid 
for the completion of the project. 

8. . All pavement marking shall be thermoplastic and shall be manufactured and 
installed in accordance with current GDOT specification section 653-thermoplastic 
traffic stripe and section 657-preformed plastic pavement markings. 

9. All standard highway signs shall be fabricated and erected in accordance with the 
details shown in the plans, the manual on uniform traffic control devices 
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(MUTCD), current edition, and the Georgia specifications, supplemental 
specifications, and/or special provisions. 
 

10. All standard highway signs shall be erected at a height of 7 feet above the normal 
edge of pavement, curb or sidewalk to the bottom of the sign or assembly. 
 
 

11. The horizontal clearance for standard highway signs in non-mountable curb 
sections shall be at least 2 feet from the curb face to the nearer edge of the sign(s). 
  

12. Type 11 (very high intensity) fluorescent yellow-green reflective sheeting shall be 
used for all pedestrian and school warning signs. 
 

13. All curb cut ramps and sidewalks within the turning radii of roads or driveways 
shall be 8-inch concrete. All costs associated with this requirement shall be included 
in lump sum price bid for the completion of the project. 
 

14. All concrete to be used for the construction of ramps, sidewalks and curb and gutter 
to be class 'a' concrete. Concrete shall be prepared and installed in accordance with 
current GDOT specification section 441-miscellaneous concrete.  
 

15. All existing electrical boxes, water meter boxes, valve boxes and any other utility 
structures which are to remain shall be set flush with the top of the proposed grade 
or concrete surface. All costs associated with this requirement shall be included in 
lump sum price bid for the completion of the project. 
 

16. Contractor shall ensure positive drainage across disturbed areas and into drainage 
features. 
 

17. It shall be the contractor's responsibility to obtain suitable borrow material as 
needed to complete the project at no additional cost.  All costs associated with this 
requirement shall be included in lump sum price bid for the completion of the 
project. 
 

18. Equipment and materials shall be stored off-site or in areas approved by the 
engineer. Construction and storage areas shall be kept neat and clean. Equipment 
and material shall not be stored within the drip line of trees.  
 

19. The contractor shall notify the engineer of any discrepancies between plan and field 
conditions promptly upon discovery.   
 

20. Rectangular rapid flashing beacon (RRFB) assemblies and accessories shall be 
supplied from sources that are on GDOT's qualified products list (GPL) and shall 
be manufactured and installed in accordance with current FHWA guidance. Each 
RRFB assembly, including post, foundations, power source, push button, 
communications and other incidental items to provide a complete and functioning 
assembly, shall be included in lump sum price bid for the completion of the project.  
Signs mounted on the RRFB assembly shall be included in lump sum price bid for 
the completion of the project. RRFB assembly component and installation 
specifications include: 
 

A. RRFB assemblies shall be mounted on 4-1/2-inch steel or aluminum poles with 
black finish, include a matching pedestal base set on a concrete foundation and 
anchored by four 3/4-inch by 18-inch-long anchor bolts. 

B. RRFB shall be bulldog push button activated with visual led and two-tone 
audible confirmation. Supplemental RRFB assemblies shall not include push 
buttons. 
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C. beacons shall be activated through encrypted, wireless communications. 
Multiple channels shall be provided so RRFB assemblies within a warning group 
will function simultaneously. 

D. Light bars shall be black. 
 

E. for solar powered installations, solar panels shall be installed to optimize sunlight 
on the panel. Solar packages shall include a 13-watt minimum solar panel and a 
12-volt battery with minimum 14 amp-hour capacity.  High capacity solar 
packages shall include a 30-watt minimum solar panel and a 12-volt battery with 
minimum 35 amp-hour capacity.    

F. RRFB assemblies shall be installed per manufacturer's specifications. 
 

G. highway signs attached to the RRFB assemblies as called for on the plans shall 
be included in lump sum price bid for the completion of the project. 
 

H. shop drawings of each RRFB assembly type shall be provided for review and 
approval by the engineer. 
 

I.  the duration of the operation of each RRFB following each actuation should be 
based on the procedures provided in section 4e.06 of the current edition of the 
MUTCD for the timing of pedestrian clearance times for pedestrian signals. 

      each RRFB assembly shall be tested and verified by the engineer after                                                                                                                
installation to ensure operations are in accordance with the manufacturer's 
installation instructions and in accordance with the current FHWA guidance. 
 
J. all elements of the RRFB assembly described above, along with their installation, 

shall be included in lump sum price bid for the completion of the project. 
 

21.  The contractor shall stake sign and RRFB locations and receive approval from the 
engineer before installation. 
 

22. All work, construction materials, and additional items for completion of the project 
shall be included in lump sum price bid for completion of the project. Quantities 
and materials provided on drawing 06-0001 are for information only. The 
contractor should field verify before ordering materials. 
 
 

23. Radar speeds signs shall be solar powered and display detected speeds in miles per 
hour using minimum 15-inch-high amber led digits on a black background. The 
sign faceplates shall be white type 9 sheeting, with "your speed" in black 6.0-inch-
high letters. Each sign shall be mounted on a 4-1/2-inch steel or aluminum pole 
with black finish, including a matching pedestal base set on a concrete foundation 
and anchored by four 3/4-inch by 18-inch long anchor bolts. An r2-1 speed limit 
sign with type 9 sheeting shall be mounted on the same pole as shown in the plans. 
Solar panels shall be oriented to provide maximum sun exposure. All costs 
associated with materials and installation for radar speed sign assembly shall be 
included in lump sum price bid for completion of the project. 
 

24. Each sign shall be capable of collecting traffic speed and volume data that can be 
observed and downloaded via Bluetooth using included software. The contractor 
shall provide a minimum of 20 minutes of training on use of the sign and software. 
 
 

25. Exact radar speed sign locations require approval by the engineer prior to 
installation. 
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BIDDER’S LUMP SUM PRICE  

*** BID PRICE SCHEDULE (PAGES 23-25) MUST BE SUBMITTED IN A 
SEPARATE SEALED ENVELOPE OR BIDDER WILL BE DEEMED NON-

RESPONSIVE AND WILL NOT BE CONSIDERED FOR AWARD*** 
 
TO: The Governing Authority of DeKalb County, Georgia 

The undersigned, as Bidder, declares that he has carefully examined the Bid Document 

Package for ITB No. _20-101245,  (Pedestrian and Safety Improvements at Redan, 

Pleasant Hill and South Hairston Roads), an annexed proposed form of Contract, the 

Specifications therein contained, and the Drawings therein referred to, and that he proposes 

and agrees that if his Bid is accepted, to provide the necessary machinery, tools, apparatus, 

and other means of construction, and will furnish all materials and labor specified in the 

Contract, or called for by the Drawings, or necessary to complete the Work in the manner 

therein specified within the time specified, as therein set forth for the following lump sum 

amount which sum is hereinafter referred to as the “Base Bid.” The Base Bid includes and 

encompasses the cost of all labor, materials, equipment, tools, supervision, scheduling, 

safety program, coordination, engineering, testing, surveys, layout, cleanup, and other 

things and services required to complete the entire Project in strict conformity with the 

Drawings, Specifications, the Contract, and all addenda and authorized written 

clarifications issued prior to the Bid date.  Without limitation, the Base Bid also includes all 

applicable sales and use taxes, fees, temporary lighting, heating and cooling, temporary 

utilities, security for the site, freight costs, handling costs, permit costs, field and main 

office costs, bond premiums, insurance premiums, direct and indirect administrative costs, 

overhead, and profit. 

 

                                                                                                         ($                                  ) 

(State amount in words on this line)                                                (In figures) 
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BID PRICE SCHEDULE 

PRICE SCHEDULE (PAGES 23-25) MUST BE SUBMITTED IN A 
SEPARATE SEALED ENVELOPE OR BIDDER WILL BE DEEMED 

NON-RESPONSIVE AND WILL NOT BE CONSIDERED FOR AWARD.  
INCLUDING THE PRICE SCHEDULE IN ANY AREA OUTSIDE OF THE 

SEPARATE SEALED ENVELOPE WILL RESULT IN THE BID BEING 
DEEMED NON-RESPONSIVE. *** 

 
 

PRICE SCHEDULE 

ITEM 
NO. 

  
 

 
  
 

  LUMP SUM PRICE              

1 Redan Road:  
 

$ 

 
 

ITEM 
NO. 

  
 

 
  
 

 
  LUMP SUM PRICE              

2. 
 
Pleasant Hill Road:  

 
$ 

 
 

ITEM 
NO. 

  
 

  
  LUMP SUM PRICE 

3. 
 
South Hairston Road:  

  
 $ 

 
 
GRAND TOTAL BID PRICE (ITEMS 1-3):   

 
         $     
(State in words on the line above)     (In figures) 
 
 
 
 
 
 
 



 

Page 25 of 94 
ITB 20-101245 

Bidder declares further that it is  / is not  a DeKalb County Firm.      

 

Signed, sealed, and dated this                day of                              , 20       . 

 
By:___________________________(SEAL)  
     Signature 
 
____________________________________ 
Print Name of Signer 
 
 
____________________________________ 
Title of Signer 
 
____________________________________ 
Name of Business Entity Submitting Bid 
 
____________________________________ 
Bidder’s Street Address 
 
____________________________________ 
Bidder’s City, State and Zip Code 
           
____________________________________ 
Bidder’s Phone Number 
 
____________________________________ 
Bidder’s Fax Number 
 
____________________________________ 
Bidder’s E-Mail Address 
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FIRST SOURCE JOBS ORDINANCE INFORMATION  

(WITH EXHIBITS 1 – 4) 
EXHIBIT 1 

 
FIRST SOURCE JOBS ORDINANCE ACKNOWLEDGEMENT 

The DeKalb County First Source Ordinance requires contractors or beneficiaries of eligible projects entering 
into any type of agreement with the County, including purchase orders, regardless of what they may be called, 
for the procurement or disposal of supplies, services, construction projects, professional or consultant 
services, which is funded in whole or part with County funds or County administered funds in which the 
contractor is to receive $50,000 or more in County expenditures or committed expenditures and recipient of 
urban redevelopment action grants or community development block funds administered in the amount of 
$50,000 or more to make a good faith effort to hire DeKalb County residents for at least 50% of jobs created 
using the First Source Registry (candidate database) within one hundred twenty (120) days of contract 
execution. The work to be performed under this contract is subject to the provisions of the DeKalb County 
First Source Jobs Ordinance.  All contractors will be asked to submit an Employment Roster and/or copies 
of active payroll registers on a monthly basis to verify compliance.  The undersigned acknowledges and 
agrees to comply with the provisions of the DeKalb County First Source Jobs Ordinance. 
 
CONTRACTOR OR BENEFICIARY INFORMATION: 
 
Contractor or Beneficiary Name (Signature) 
 
Contractor or Beneficiary Name (Printed)  
Title: 
Telephone: 
Email:       
_______________________________________ 
Name of Business  
 
Please answer the following questions: 

 
1. How many job openings do you anticipate filling related to this contract?  _____   
 
2. How many incumbents/existing employees will retain jobs due to this contract?  
      DeKalb Residents: _____ Non-DeKalb Residents: _____ 
 
3. How many work hours per week constitutes Full Time employment? ______ 

 
Please return this form to WorkSource DeKalb, (404)687-3900 or email to fkadkins@dekalbcountyga.gov, 
malee@dekalbcountyga.gov, vlnicksion@dekalbcountyga.gov, or jmjones@dekalbcountyga.gov 
 
WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon 
request to individuals with disabilities. Persons with hearing impairments may call 1-800-255-0135 or 711 TTY for 
assistance.  WSD is 100% funded by the U. S. Department of Labor and is a proud partner of the American Job 
Center Network. Revised March 2018 

mailto:jmjones@dekalbcountyga.gov
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FIRST SOURCE JOBS ORDINANCE INFORMATION  
EXHIBIT 2 

 
NEW EMPLOYEE TRACKING FORM 

Name   
of Bidder____________________________________________________________________ 
Address______________________________________________________________________ 
Email________________________________________________________________________ 
Phone 
Number______________________________________________________________________ 
Fax 
Number______________________________________________________________________ 
Do you anticipate hiring from the First Source Candidate Registry?  Y or N (Circle one) 
If so, the approximate number of employees you anticipate hiring: _________________________ 

 
Type of Position (s) you anticipate 

hiring: 

(List position title, one position per line) 

Attach job description per job title: 
 

 
The number you 
anticipate hiring: 

 
Timeline 

   
   

   
   

   

   

   

   

   

   

   

 
 
Please return this form to WorkSource DeKalb, fax (404) 687-4099 or email to 
FirstSourceJobs@dekalbcountyga.gov. 
 
  



   
 

Page 28 of 94 
ITB No. 20-101245 

FIRST SOURCE JOBS ORDINANCE INFORMATION 
EXHIBIT 3 

 
BUSINESS SERVICE REQUEST FORM 

 
Please note: We need one form completed for each position that you have available. 

 
DATE:       FEDERAL TAX ID: 

 
COMPANY NAME:     WEBSITE: 

 
ADDRESS: 

 
(WORKSITE ADDRESS IF DIFFERENT): 

 
CONTACT NAME: 

 
CONTACT PHONE:                       CONTACT FAX: 

 
             CONTACT E-MAIL ADDRESS: 

 
Are you a private employment agency or staffing agency?  YES NO 

 
JOB DESCRIPTION:  (PLEASE INCLUDE A COPY OF JOB DESCRIPTION) 

POSITION TITLE:_________________________________________ 
NUMBER OF POSITIONS AVAILABLE: _________   TARGET START DATE: __________ 

 
WEEKLY WORK HOURS:       20-30 hours             30-40 hours              Other   

 
SPECIFIC WORK SCHEDULE: 
SALARY RATE(OR RANGE): 

 
PERM           TEMP           TEMP-TO-PERM           SEASONAL  

 
PUBLIC TRANSPORTATION ACCESSIBILITY       YES                NO  

 
IF SCREENINGS ARE REQUIRED, SELECT ALL THAT APPLY: 

 
CREDIT   DRUG   MVR   BACKGROUND   OTHER              

__________________________ 
 

Please return form to: Business Solutions Unit (First Source) 
774 Jordan Lane Bldg. #4 

Decatur, Ga.  30033 
Phone: (404) 687-3400 

FirstSourceJobs@dekalbcountyga.gov 

mailto:FirstSourceJobs@dekalbcountyga.gov
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FIRST SOURCE JOBS ORDINANCE INFORMATION  

EXHIBIT 4 
 

EMPLOYMENT ROSTER 
DeKalb County 

 
Contract Number:  ______________________ 
Project Name: ________________________  
Contractor: ___________________________                                                              Date: _______________________ 

Name Position:  Start 
Date 

Hourly 
Rate of 

Pay 

Hired for 
this 

Project? 
(yes/no) 

Anticipated 
Length of 

Employment 
(Months) 

% of Time 
Dedicated 

to the 
Project 

Full or 
Part 

Time?                 
(No. of 
Hours) 

Georgia 
County of 
Residency 
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ATTACHMENT B 
 PREFERRED EMPLOYEE TRACKING FORM 

 
Name of Proposer: _____________________________________________________________ 
 
Address: _____________________________________________________________________ 
 
Email: _______________________________________________________________________ 
 
Phone Number: _______________________________________________________________ 
 
Fax Number: _________________________________________________________________ 
 
 
Do you anticipate hiring from the WorkSource DeKalb Preferred Employee Candidate 
Registry:  Yes or No (Circle which applies.) 
 
If so, approximate number of employees you anticipate hiring: _____________ 
 

Type of Employee(s) or Position(s) you anticipate hiring: The # you anticipate hiring: 
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ATTACHMENT B 
CONTRACTOR REFERENCE AND RELEASE FORM 

List below at least three (3) references, including company name, contact name, address, email 
address, telephone numbers and contract period who can verify your experience and ability to 
perform the type(s) of product(s)/ service(s) listed in the solicitation. 

Company Name Contract Period 
 

Contact Person Name and Title 
 

Telephone Number (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
Company Name 
 

Contract Period 
 

Contact Person Name and Title 
 

Telephone Number (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
Company Name 
 

Contract Period 

Contact Person Name and Title 
 

Telephone Number  (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

REFERENCE CHECK RELEASE STATEMENT 
You are authorized to contact the references provided above for purposes of this ITB. 

 
Signed_______________________________________ Title___________________________ 

                 (Authorized Signature of Bidder) 

Company Name _____________________________________Date ____________________ 
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ATTACHMENT C 
SUBCONTRACTOR REFERENCE AND RELEASE FORM 

List below at least three (3) references, including company name, contact name, address, email 
address, telephone numbers and contract period who can verify your experience and ability to 
perform the type(s) of product(s)/ service(s) listed in the solicitation. 
 

Company Name Contract Period 
 

Contact Person Name and Title 
 

Telephone Number (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
Company Name 
 

Contract Period 
 

Contact Person Name and Title 
 

Telephone Number (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

 
Company Name 
 

Contract Period 

Contact Person Name and Title 
 

Telephone Number (include area code) 

Complete Primary Address 
 
 

City State Zip Code 

Email Address 
 

Fax Number (include area code) 
 

Project Name and Description 

REFERENCE CHECK RELEASE STATEMENT 
You are authorized to contact the references provided above for purposes of this ITB. 

 
Signed_______________________________________ Title___________________________ 

                 (Authorized Signature of Bidder) 

Company Name _____________________________________Date ____________________ 
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 FIRST LSBE INFORMATION  
WITH EXHIBITS A – B 

 
SCHEDULE OF LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION 

   OPPORTUNITY TRACKING FORM 
 
The Chief Executive Officer and the Board of Commissioners of DeKalb County believe that it is 
important to encourage the participation of small and local businesses in the continuing business 
of County government; and that the participation of these types of businesses in procurement will 
strengthen the overall economic fabric of DeKalb County, contribute to the County’s economy 
and tax base, and provide employment to local residents.  Therefore, the Chief Executive Officer 
and the Board of Commissioners have made the success of local small businesses a permanent 
goal of DeKalb County by implementing the DeKalb First Local Small Business Enterprise 
Ordinance. 

 
PROVISIONS OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE (LSBE) 

ORDINANCE 
 

Percentage of LSBE Participation Required 
20% of  Total Award 

 
Certification Designation Request For Proposals 

(RFP) 
LSBE Within DeKalb  (LSBE-
DeKalb) 

Ten (10) Preference 
Points 

LSBE Outside DeKalb (LSBE-
MSA) 

Five (5) Preference 
Points 

Demonstrated GFE Two (2) Preference 
Points 

 
Certified Local Small Business Enterprises (LSBEs) located within DeKalb County and prime 
contractors utilizing LSBEs that are locally based inside DeKalb County shall receive ten (10) 
points in the initial evaluation of their response to any Request for Proposal.  Certified LSBEs 
located outside of DeKalb County but within the nine (9) County Metropolitan Statistical Area 
(MSA) consisting of Cherokee, Clayton, Cobb, Douglas, Fayette, Fulton, Gwinnett, Henry and 
Rockdale Counties shall receive five (5) points in the initial evaluation of their response to any 
Request for Proposal. Prime Contractors who demonstrate sufficient good faith efforts in 
accordance with the requirements of the ordinance shall be granted two (2) points in their initial 
evaluation of responses to any Request for Proposal. Pro-rated points shall be granted where a 
mixture of LSBE-DeKalb and LSBE MSA firms are utilized.  Utilization of each firm shall be 
based upon the terms of the qualified sealed solicitation. 
 
Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) 
because they are either a certified LSBE-DeKalb or LSBE-MSA firm or has obtained 20% 
participation of an LSBE-DeKalb or LSBE-MSA firm, submits the lowest bid price shall be 
deemed the lowest, responsive and responsible bidder.  
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Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) and 
documented good faith efforts, submits a lower bid price than a Prime Contractor that achieved 
20% LSBE participation, or otherwise required benchmark, then the Prime Contractor who 
actually met the benchmark will be given the opportunity to match the lowest bid price of the 
Prime Contractor who only made good faith efforts. Prime Contractor(s) who choose not to match 
the lowest bid price, then the Prime Contractor who made the good faith efforts will be deemed 
the lowest, responsive and responsible bidder. 
 
For all qualified sealed solicitations, the Director of Purchasing and Contracting, DeKalb County 
Government, shall determine if the bidder/proposer has included written documentation showing 
that at least twenty percent (20%) of the total contract award will be performed by a certified 
LSBE.  This written documentation shall be in the form of a notarized Schedule of LSBE 
Participation (Attached hereto as “Exhibit A”.)  For all contracts, a signed letter of intent from all 
certified LSBEs describing the work, material, equipment and/or services to be performed or 
provided by the LSBE(s) and the agreed upon percentage shall be due with the bid or proposal 
documents and included with “Exhibit A”.  The certified vendor list establishes the group of 
Certified LSBE’s from which the bidder/proposer must solicit subcontractors for LSBE 
participation. This list can be found on our website http://www.dekalbcountyga.gov/purchasing-
contracting/about-purchasing-and-contracting or  
obtained from the Special Projects LSBE Program team.  
 
Prime Contractors failing to meet the LSBE benchmark must document and demonstrate Good 
Faith Efforts in accordance with the attached “Checklist for Good Faith Efforts” portion of 
“Exhibit A.” The notarized Schedule of LSBE Participation shall be due and submitted with each 
bid or proposal. Failure to achieve the LSBE benchmark or demonstrate good faith efforts shall 
result in a bid or proposal being rejected. Prime Contractors that fail to attend the mandatory LSBE 
meeting in person or via video conference shall mean that the Prime Contractor has not 
demonstrated sufficient good faith efforts and its bid or proposal if submitted, shall be deemed 
non-responsive without any further review. 
 
Upon award, Prime Contractors are required to submit a report detailing LSBE Sub-Contractor 
usage with each request for payment and not less than on a monthly basis.  Prime Contractors shall 
ensure that all LSBE sub-contractors have been paid within seven (7) days of the Prime’s receipt 
of payment from the County.  Failure to provide requested reports/documentation shall constitute 
a material breach of contract, entitling the County to terminate the Contract for default or pursue 
other remedies. LSBE sub-contractors must confirm payments received from the Prime(s) for each 
County contract they participate in. 
 
For eligible bids/proposals valued over $5,000,000.00, the Mentor-Protégé provision of the 
Ordinance shall apply. Prime Contractors must agree to become mentors and take on an LSBE 
protégé in an effort to enhance the potential of future LSBEs. Qualifying projects shall be 
performed by both Mentor and Protégé through a subcontract between both parties. This 
requirement is in addition to all other applicable sections of the DeKalb First Ordinance. Please 
review the ordinance, section 2-214 or contact the LSBE Program Representative for detailed 
information regarding this initiative.  

http://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting
http://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting
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EXHIBIT A 
 

 SCHEDULE OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE 
PARTICIPATION  

OPPORTUNITY TRACKING FORM 
As specified, Bidders and Proposers are to present the details of LSBE participation below: 
PRIME 
BIDDER/PROPOSER___________________________________________________________ 
 
SOLICITATION NUMBER:  20-101245 
 
TITLE OF UNIT OF WORK – Pedestrian Safety Improvements at Redan, Pleasant Hill, and 
South Hairston Roads. 
  
1. My firm, as the prime bidder/proposer on this unit of work, is a certified (check all that 

apply): 
____LSBE-DeKalb      ____LSBE-MSA         
 

2. If you are a Certified LSBE-DeKalb or MSA, please indicate below the percentage of 
that your firm will carry out directly: ____________________________________. 
 

3. If the prime bidder/proposer is a joint venture, please describe below the nature of the joint 
venture and level of work and percentage of participation to be provided by the LSBE-
DeKalb or MSA joint venture firm.  
________________________________________________________________________ 
 
________________________________________________________________________ 
 

4. List the LSBE-DeKalb or MSA subcontractors and/or firms (including suppliers) to be 
utilized in of this contract, if awarded.  No changes can be made in the subcontractors listed 
below without the prior written approval of the County.  Please attach a signed letter of 
intent from all certified LSBEs describing the work, materials, equipment or services to be 
performed and/or provided and the agreed upon percentage of work to be performed.  A 
Letter of Intent form is attached hereto as “Exhibit B”. 
 
Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status and attach 
proof of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  



   
 

Page 36 of 94 
ITB No. 20-101245 

 
Percentage of work to be performed  

 
Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status and attach 
proof of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  
 

Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status and attach 
proof of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  
  
Name of Company  
Address  

 
Telephone  
Fax  
Contact Person  
Indicate certification status and attach 
proof of certification:  
LSBE-DeKalb/LSBE-MSA 

 

Description of services to be performed  
 

Percentage of work to be performed  
 
 

Please attach additional pages, if necessary. 
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EXHIBIT A, CONT’D 

DEKALB COUNTY 
CHECKLIST FOR GOOD FAITH EFFORTS 

 
A bidder/proposer that does not meet the County’s LSBE participation benchmark is required to 
submit documentation to support all “Yes” responses as proof of “good faith efforts.” Please 
indicate whether or not any of these actions were taken: 

 Yes No Description of Actions 
1.   Prime Contractors shall attend a MANDATORY LSBE Meeting 

in person or via video conference within two-weeks of 
advertisement of the solicitation. 

2.   Provide a contact log showing the company’s name, contact 
person, address, email and contact number (phone or fax) used to 
contact the proposed certified subcontractors, nature of work 
requested for quote, date of contact, the name and title of the 
person making the effort, response date and the percentage of 
work. 

3.   Provide interested LSBEs via email, of any new relevant 
information, if any, at least 5 business days prior to submission 
of the bid or proposal. 

4.   Efforts made to divide the work for LSBE subcontracting areas 
likely to be successful and to identify portions of work available 
to LSBEs consistent with their availability. Include a list of 
divisions of work not subcontracted and the corresponding 
reasons for not including them.  The ability or desire of a 
bidder/proposer to perform the contract work with its own 
organization does not relieve it of the responsibility to make good 
faith efforts on all scopes of work subject to subcontracting. 

5.   Efforts were made to assist potential LSBE subcontractors meet 
bonding, insurance, or other governmental contracting 
requirements.  Where feasible, facilitating the leasing of supplies 
or equipment when they are of such a specialized nature that the 
LSBE could not readily and economically obtain them in the 
marketplace. 

6.   Communication via email or phone with DeKalb First Program 
Staff seeking assistance in identifying available LSBEs. Provide 
DeKalb First Program Staff representative name and title, and 
date of contact. 

7.   For all contracts, a signed letter of intent from all certified LSBEs 
describing the work, materials, equipment or services to be 
performed or provided by the LSBE(s) and the agreed upon 
LSBE participation percentage shall be due with the bid or 
proposal documents.  

8.   Other Actions, to include Mentor/Protégé commitment for 
solicitations $5M and above (specify):  
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Please explain all “no” answers above (by number): 
                                                                                

                                                                                   ___________                                    

       ___________________________________ 

               

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 

This list is a guideline and by no means exhaustive.  The County will review these efforts, along 
with attached supporting documents, to assess the bidder/proposer’s efforts to meet the County’s 
LSBE Participation benchmark.  If you require assistance in identifying certified, bona fide 
LSBEs, please contact the Purchasing and Contracting Department - DeKalb First Program, Felton 
Williams, Procurement Projects Manager at 404-371-6312.   
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EXHIBIT A, CONT’D 
 

DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE SCHEDULE OF 
PARTICIPATION  

OPPORTUNITY TRACKING FORM 
 

Bidder/Proposer Statement of Compliance 
 

Bidder(s)/Proposer(s) hereby state that they have read and understand the requirements and 
conditions as set forth in the objectives and that reasonable effort were made to support the County 
in providing the maximum practicable opportunity for the utilization of LSBEs consistent with the 
efficient and economical performance of this contract.  The Bidder and any subcontractors shall 
file compliance reports at reasonable times and intervals with the County in the form and to the 
extent prescribed by the Director of DeKalb County Purchasing and Purchasing and Contracting 
Department.  Compliance reports filed at such times as directed shall contain information as to the 
employment practices, policies, programs and statistics of Contractors and their subcontractors. 

 

1. Non-Discrimination Policy 
a. During the performance of this agreement, Contractor agrees to conform to the 

following Non-Discrimination Policy adopted by the County. 
b. Contractor shall not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, national origin, or disability.  The 
Contractor will take action to ensure that applicants are employed, and the 
employees are treated during employment without regard to their race, color, 
religion, sex, national origin, or disability.  Such action shall include, but not be 
limited to, the following: 
(1) Employment, upgrading, demotion or transfer; recruitment or recruitment 

advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  
Contractor agrees to post in conspicuous places available to employees and 
applicants for employment, notices to be provided setting forth provisions 
of this non-discrimination clause. 

(2) Contractor shall, in all solicitations or advertisements for employees placed 
by or on behalf of Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, color, religion, sex, 
national origin, or disability. 

c. Without limiting the foregoing, Contractor shall not discriminate on the basis of 
disability in the admission or access to, or treatment or employment in, the 
programs and activities, which form the subject of the contract.  The Contractor 
will take action to ensure that applicants for participation in such programs and 
activities are considered without regard to disability.  Such action shall include, but 
not be limited to, the following: 
(1) Contractor agrees to post in conspicuous places available to participants in 

its programs and activities notices to be provided setting forth the provisions 
of this non-discrimination clause. 
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(2) Contractor shall, in all solicitations or advertisements for programs or 
activities, which are the subject of the contract, state that all qualified 
applicants will receive consideration for participation without regard to 
disability. 

2. Commitment 
The undersigned certifies that he/she has read, understands, and agrees to be bound by the 
bid specifications, including the accompanying Exhibits and other terms and conditions of 
the Invitation to Bid and/or Request for Proposal regarding LSBE utilization.  The 
undersigned further certifies that he/she is legally authorized by the bidder or responder to 
make the statements and representations in Exhibit A and that said statements and 
representations are true and correct to the best of his/her knowledge and belief.  The 
undersigned will enter into formal agreement(s) with the LSBE(s) listed in this Exhibit A, 
which are deemed by the owner to be legitimate and responsible LSBEs.  Said agreement(s) 
shall be for the work and contract with the Prime Contractor.  The undersigned understands 
and agrees that if any of the statements and representations are made by the Bidder knowing 
them to be false, or if there is a failure of the successful Bidder (i.e., Contractor) to 
implement any of the stated agreements, intentions, objectives, goals and commitments set 
forth herein without prior approval of the County, then in any such events the contractor’s 
act or failure to act, as the case may be, shall constitute a material breach of contract, 
entitling the County to terminate the Contract for default.  The right to so terminate shall 
be in addition to, and not in lieu of, any other rights and remedies the County may have for 
other defaults under the Contract.  Additionally, the Contractor will be subject to the loss 
of any future contract awards by the County for a period of one year. 
 

Firm Name (Please Print): 
_________________________________________________________________ 
 
Firm’s Officer: 
_________________________________________________________________ 

 (Authorized Signature and Title Required)     Date 
  

Sworn to and Subscribed to before me this ____ day of_______________, 201__. 
 
_________________________________________________________________ 
Notary Public 
My Commission Expires: _____________________________________________ 
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EXHIBIT B 

 
LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 

PROVIDING MATERIALS OR SERVICES 
 

Instructions: 
 
1. Complete the form in its entirety and submit with bid documents. 
2. Attach a copy of the LSBE’s current valid Certification Letter. 
 
To:___________________________________________________________________________
   
(Name of Prime Contractor Firm) 

 
From: _______________________________________       � LSBE –DeKalb   � LSBE –MSA   

(Name of Subcontractor Firm)                                             (Check all that apply) 
 

ITB Number: 20-101245                     
 
Project Name: Pedestrian Safety Improvements at Redan, Pleasant Hill and South 
Hairston Roads.  
 
The undersigned subcontractor is prepared to perform the following described work or provide 
materials or services in connection with the above project (specify in detail particular work items, 
materials, or services to be performed or provided). 
 

Description of Materials or Services Project/Task Assignment 

% of 
Contract 
Award 

      

      

      
 

Prime Contractor                    Sub-Contractor________________ 

 
Signature:_________________________ Signature:______________________________ 

 
Title:_____________________________ Title:__________________________________ 
 
Date:_____________________________ Date: __________________________________                                  
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CERTIFICATE OF CORPORATE BIDDER 
 
 
I,                                                             (insert name of the Corporate Secretary), certify that I am 
Secretary of the corporation named as Bidder herein, same being organized and incorporated to do 
business under the laws of the State of _____; that  _________________________ (insert name 
of individual signing the Bid) who executed this Bid on behalf of the Bidder was, then and there,                 
        (insert title of individuals signing the Bid) and that said Bid was duly signed by 
said officer for and on behalf of said corporation, pursuant to the authority of its governing body 
and within the scope of its corporate powers. 
 
I further certify that the names and addresses of the owners of all outstanding stock of said 
corporation as of this date are as follows: 
             
 
             
 
             
 
             
 
             
 
 
This                day of                                          , 20       . 
 
 

  
 
By:______________________________(Corporate Seal) 

      Secretary 



   
 

Page 43 of 94 
ITB No. 20-101245 

CERTIFICATE OF AUTHORITY – JOINT VENTURE 
(Separate Certificate to be submitted by each joint venture partner) 

 
I,                                                     ,(1) certify that:  

1. I am the ________(2)  of __________________________,(3) (hereinafter “Venturer”); 
 
2. Venturer is a partner and participant in the joint venture having submitted the Invitation to 

Bid or Request for Proposal No. _______________________ for 
_______________________________________________(insert Project Name); 

 
3. Venturer is organized and incorporated to do business under the laws of the State of 

___________; and 
 
4. Said Invitation to Bid or Request for Proposal No.________________ was duly signed by 

said officer for and on behalf of said Venturer and the Contractor pursuant to the authority 
of the governing body of each and within the scope of its corporate powers. 
 
 

I further certify that the names and addresses of the owners of all the outstanding stock or 
ownership interest in Venturer as of this date are as follows: 
_______________________________________________________________________ 
_______________________________________________________________________ 
_______________________________________________________________________ 
 
 
 
This                day of                                          , 20       . 
 

By:_________________________________  
      Signature of Person Executing Certification 

 

 

INSTRUCTIONS FOR COMPLETION OF THIS CERTIFICATE: 

1.  Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a    LLP) 
of Venturer. 
2.  Title of person executing Certification. 
3.  Name of joint venture partner. 
 
 
COPY THIS FORM AND SUBMIT SEPARATE CERTIFICATES FOR EACH JOINT 
VENTURE PARTNER WITH THE BID OR PROPOSAL.
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BIDDER’S AFFIDAVIT OF COMPLIANCE WITH O.C.G.A. §13-10-91 
By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. 

§ 13-10-91, as amended, stating affirmatively that the Bidder submitting a Bid to DEKALB 
COUNTY, GA, a political subdivision of the State of Georgia, has registered with and is 
participating in a federal work authorization program, commonly known as E-Verify, or 
any subsequent replacement program, in accordance with the applicable provisions and 
deadlines established in O.C.G.A. § 13-10-91, as amended.  The undersigned further 
verifies that it will continue to use the federal work authorization program for the Contract 
Term, and it will only contract with Subcontractors who have registered for the federal 
work authorization program. The undersigned hereby attests that its federal work 
authorization user identification number and date of authorization are as follows: 
 
_____________________________________________ 
Federal Work Authorization User Identification Number 
 
_________________________________ 
Date of Authorization  
 
_____________________________________________ 
Name of Contractor   
 
_____________________________________________ 
Name of Project  
 
_____________________________________________ 
Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______, ___, 20__ in ________________(city), ______(state). 
 
By:_________________________________ 
Signature of Authorized Officer or Agent 
 
____________________________________________ 
Printed Name and Title of Authorized Officer or Agent  

 
Subscribed and Sworn before me on this the   
 
____ day of ______________, 20__.      
 
_________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
_________________________________ 
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STATE OF GEORGIA 
COUNTY OF DEKALB 

CONTRACTOR AFFIDAVIT AND 
OATH OF SUCCESSFUL BIDDER 

 
 Personally appeared before me, the undersigned officer, duly authorized to administer 
oaths, _________________________,(insert name), who, after being duly sworn, deposes as 
follows: 
 
I,_____________________________, (insert name), am a competent adult, and I have personal 
knowledge of the facts set forth in this Affidavit and Oath which I make for any lawful use or 
purpose. 
 
  I,____________________________(insert name) swear or affirm that I have not prevented or 
attempted to prevent competition in bidding or submitting a proposal for this Project by any means 
whatsoever. I swear or affirm that I have not prevented or endeavored to prevent anyone from 
making a Bid for this Project by any means whatsoever, I swear I have not caused or induced any 
other person to withdraw a Bid for this Project.  I swear or affirm that I have not violated O.C.G.A. 
§36-91-21(d) in any way, directly or indirectly.  

I hereby declare under penalty of perjury that the foregoing is true and correct.  Executed on 

_____________ ___, 20__ in __________________(city), ______(state). 

 
      By: _________________________________ 
      Signature  
 
      ____________________________________ 
      Print Name of Affiant 
 
      ____________________________________ 
      Print Title of Affiant 
 
Subscribed and Sworn before me on this the 
 
______ day of ______________, 20______.      
 
___________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
________________________________ 
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SUBCONTRACTOR AFFIDAVIT AND 

OATH OF SUCCESSFUL BIDDER 
 
 Personally appeared before me, the undersigned officer, duly authorized to administer 
oaths, _________________________,(insert name), who, after being duly sworn, deposes as 
follows: 
 
I,_____________________________, (insert name), am a competent adult, and I have personal 
knowledge of the facts set forth in this Affidavit and Oath which I make for any lawful use or 
purpose. 
 
  I,____________________________(insert name) swear or affirm that I have not prevented or 
attempted to prevent competition in bidding or submitting a proposal for this Project by any means 
whatsoever. I swear or affirm that I have not prevented or endeavored to prevent anyone from 
making a Bid for this Project by any means whatsoever, I swear I have not caused or induced any 
other person to withdraw a Bid for this Project.  I swear or affirm that I have not violated O.C.G.A. 
§36-91-21(d) in any way, directly or indirectly.  

I hereby declare under penalty of perjury that the foregoing is true and correct.  Executed on 

_____________ ___, 20__ in __________________(city), ______(state). 

 
      By: _________________________________ 
           Signature  
 
      ____________________________________ 
      Print Name of Affiant 
 
      ____________________________________ 
      Print Title of Affiant 
 
Subscribed and Sworn before me on this the 
______ day of ______________, 20______.      
 
___________________________________ 
NOTARY PUBLIC 
My Commission Expires: 
________________________________ 
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REQUIRED DOCUMENTS CHECKLIST 
Bidder shall complete and submit the following documents with their bid: 

 

Bid Page No. Title 

Check This Box 
If Included 
With Bid 

4 Bid Acknowledgement Form*  

26 First Source Jobs Acknowledgement Form  

27 New Employee Tracking Form  

31 Contractor Reference and Release Form*  

32 Subcontractor Reference and Release Form, if applicable**  

33-41 LSBE - Exhibits A and/or B of Attachment G*  

45 Contractor Affidavit*  

46 Subcontractor Affidavit, if applicable**  

47 Required Documents Checklist*  

Bidder shall also submit a copy of the following required documents with 
the bid: 

- Business License  

- Project Construction Schedule  

 
*If these mandatory forms are not completed and submitted with the bid, the bidder will be deemed 

non-responsive. 
 
**These forms are applicable if a subcontractor will be utilized to fulfill the requirements of this 

contract.  If these forms are applicable, they must be completed and submitted with the bid.  
Failure to submit these forms, if applicable, will result in the bidder’s bid being deemed 
non-responsive. 

I, the undersigned, acknowledge that I have included the requested documents as listed above. 
  

Printed Name    
   
Signature          
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Exhibit 1  
STANDARD COUNTY CONTRACT 

 
INVITATION NO. 20-101245 

 
PROJECT NAME:  PEDESTRIAN SAFETY IMPROVEMENTS AT REDAN, 
PLEASANT HILL AND SOUTH HAIRSTON ROADS. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DEKALB COUNTY, GEORGIA 
1300 Commerce Drive, 2nd Floor 
Decatur, Georgia 30030 
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STATE OF GEORGIA 
COUNTY OF DEKALB 

 
CONTRACT FOR CONSTRUCTION 

 
THIS CONTRACT, made as of this ____day of _____, 20___, (hereinafter called the “execution 
date”) by and between, DEKALB COUNTY, a political subdivision of the State of Georgia 
(hereinafter called the “County”) and ________________, a ____________          organized 
pursuant to the laws of the State of _____________(hereinafter called the “Contractor”). 
 

 
I.  SCOPE OF WORK 

 
 
A. The term “Work” means the construction, labor, materials, equipment, tools, machinery, 

testing, temporary services and utilities, supervision, administration, coordination, 
planning, insurance, bonds, transportation, security, and all other services and things 
necessary to provide the County with the facilities, improvements, features, and functions 
in strict conformity with the General Requirements attached hereto as Attachment A, and 
as described in the Specifications and the Drawings included in the Bid Document Package. 
The Contractor agrees to complete the Work in a good, firm, substantial and workmanlike 
manner in strict conformity with this Contract. 

 
(1)  The Work relates to the following Project: 
  
(2) Work not included in this Contract (if applicable): 

 
B. Unless otherwise stipulated, the Contractor shall furnish all of the Work in accordance with 

the Contract and all incidental work necessary to complete the Project in an acceptable 
manner, ready for use, occupancy, or operation by the County.  The Contractor shall be 
responsible for the entire Work and every part thereof. 

 
II.  TIME, TERM AND LIQUIDATED DAMAGES 

 
A. Contract Time.  The Contractor shall commence the Work under this Contract within ten 

(10) days from the date on the Notice to Proceed. Contractor shall fully complete the Work 
within ______ calendar days from and including the date on the Notice to Proceed.  If the 
Change Order only seeks to extend the Contract Time, it may be approved and executed 
by the DeKalb County Chief Executive Officer or his/her designee and the Contractor in 
accordance with the terms of this Contract. 

 
 

B. Contract Term. As required by O.C.G.A §36-60-13, this Contract shall commence 
immediately upon the execution date. This Contract shall (i) terminate without further 
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obligation on the part of the County each and every December 31st, as required by O.C.G.A. 
§ 36-60-13, as amended, unless terminated earlier in accordance with the termination 
provisions of this Contract; (ii) automatically renew on each January 1st, unless terminated 
in accordance with the termination provisions of this Contract; and  (iii) terminate 
absolutely, with no further renewals, on December 31, 20___ , unless extended by Change 
Order adopted and approved by the DeKalb County Governing Authority and the 
Contractor in accordance with the terms of this Contract.   
 
OR 
 

B. Contract Term. (May be used for public works construction contracts for waste-water 
treatment, storm-water, water or sewer system or any combination of such systems)  As 
allowed by O.C.G.A. §36-60-15.1, this Contract shall commence immediately upon the 
execution date.  This Contract shall terminate without further obligation on the part of the 
County, with no further renewals, on _____________, 20_____, unless extended by 
Change Order adopted and approved by the DeKalb County Governing Authority and the 
Contractor in accordance with the terms of this Contract. 
 

C. Liquidated Damages. The Contractor acknowledges that time is of the essence with 
respect to the Work governed by this Contract.  Contractor acknowledges and recognizes 
that if it fails to achieve Substantial Completion of any portion of the Work within the 
Contract Time as may be extended in accordance with the terms of this Contract, the 
County will sustain substantial losses as a result of such failure.  The Contractor further 
acknowledges that the County will suffer damages that are difficult if not impossible to 
accurately estimate. Contractor shall pay liquidated damages of __________ ($___) for 
each day that Substantial Completion of the Work is delayed past the Contract Time.  The 
Contractor agrees that the foregoing rate is a reasonable pre-estimate of the probable 
damages that the County will suffer if Substantial Completion is delayed, and said daily 
rate is intended to compensate the County for its damages and is not intended to penalize 
the Contractor for its delay. The County may deduct such liquidated damages from any 
unpaid amounts then or thereafter due the Contractor under this Contract.  Any liquidated 
damages not deducted from any unpaid amounts due the Contractor are payable to the 
County at the County’s demand, together with interest from the date of the demand at a 
rate equal to seven percent (7%) per annum.  

 
III.  PAYMENT 

 
A. Contract Price.  As full payment for the faithful performance of this Contract, the County 

shall pay the Contractor, the Contract Price, which is an amount not to exceed __________ 
($__________), unless changed by written Change Order in accordance with the terms of this 
Contract.  The term “Change Order” includes the term “amendment” and shall mean a written 
order authorizing a change in the Work, and an adjustment in Contract Price to Contractor or 
the Contract Term, as adopted and approved by the Contractor and the DeKalb County 
Governing Authority, or the Chief Executive Officer, if exempted from Governing Authority 
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adoption and approval in accordance with the express terms of this Contract. The Chief 
Executive Officer or his/her designee shall have the authority to approve and execute a Change 
Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) 
of the original Contract Price, provided that the total amount of the increase authorized by such 
Change Order is less than $100,000.00. If the original Contract or Purchase Order Price does 
not exceed $100,000.00, but the Change Order will make the total Contract Price exceed 
$100,000.00, then the Change Order will require approval by official action of the Governing 
Authority.  Any other increase of the Contract Price shall be by Change Order adopted and 
approved by the DeKalb County Governing Authority and the Contractor in accordance with 
the terms of this Contract.  Amounts paid to the Contractor shall comply with and not exceed 
Attachment A, the Contractor’s Cost Proposal, consisting of __________ page(s) attached 
hereto and incorporated herein by reference.  Payment is to be made no later than thirty (30) 
days after submittal of undisputed invoice. 

 
B. Retainage and Partial Payments.  Partial payments to the Contractor shall be made 

monthly, based on the value of Work completed as determined by the County, plus the 
value of materials and equipment suitably stored, insured and protected at the construction 
site. The Contractor shall submit a payment request for Work completed during the 
preceding calendar month to _____________________ for review and approval on or 
before last day of each month. If approved by the Project Manager or Designated 
Representative, the approved amount, less retainage, shall be paid to the Contractor thirty 
(30) days after the date the approved payment request is received by the County Finance 
County.  If a payment request is not approved by the County, then no payment shall be 
made to the Contractor until after the Project Manager or Designated Representative 
approves the payment request.  The amount of retainage shall be as follows: 

 
(1) Ten percent (10%) of each partial payment shall be withheld as retainage until the 

value of fifty percent (50%) of the Contract Price, including Change Orders and 
other authorized additions provided in the Contract, is due; 

  
(2) When fifty percent (50%) of the Contract Price, as described above, becomes due 

and the manner of completion of the Work and its progress, quality, schedule are 
reasonably satisfactory to the County, and there are no outstanding claims by the 
Contractor, Subcontractors, lower tier subcontractors, as that term is defined by 
state law, or Suppliers, the withholding of retainage shall be discontinued. 

 
(3) If after discontinuing retainage, the County determines that the Work is 

unsatisfactory or has fallen behind schedule, withholding of ten percent (10%) of 
each request for payment may be resumed.  When the Work has reached Substantial 
Completion and the County determines the Work to be reasonably acceptable, the 
Contractor shall submit an invoice or other documents as may be required and 
receive payment of retainage within thirty (30) days.  If minor items remain 
incomplete at that time, an amount equal to two hundred percent (200%) of the 
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value of each item, as determined by the County, shall be withheld until such items 
are completed. 

 
(4) The Contractor shall within ten days from the Contractor’s receipt of each payment 

from the County pass through payments to Subcontractors and shall reduce each 
Subcontractor’s retainage in the same manner as the Contractor’s retainage is 
reduced by the County.  The Subcontractor shall, within ten days from the 
Subcontractor’s receipt of payment, pass through payments to lower tier 
subcontractors and shall reduce each lower tier subcontractor’s retainage in the 
same manner as the Subcontractor’s retainage is reduced.  

 
(5) Contractor and County agree to abide by all applicable provisions of Georgia state 

law concerning retainage, including but not limited to O.C.G.A. § 13-10-80 and 13-
10-81.  If the terms of this contract concerning retainage conflict with state law, 
state law governs. 

 
(6) For contracts relating to the installation, extension, improvement, maintenance or 

repair of any water or sewer facility add the following provision: As required by 
O.C.G.A. § 13-10-81, Retainage shall be invested by the County at the current 
market rate and any interest earned on the retained amount shall be paid to the 
Contractor when the Project has been completed within the time limits specified 
and for the price specified in this Contract or in change orders approved in 
accordance with the terms of this Contract, upon the County’s receipt of 
certification by the engineer in charge of the Project in the manner and form 
required by O.C.G.A. §13-10-81. 

 
C. Payment Requests and Invoices.  Payment Requests and invoice(s) must be submitted as 

follows: 
 
(1) Original(s) must be submitted to: 
 

Insert User County Address here. 
 
(2) Upon award, Prime Contractor(s) with Local Small Business Enterprise (LSBE) 

Subcontractor(s) shall enter utilization reports electronically at 
www.dekalblsbe.info.  Proof of payment to the LSBE Subcontractor must be 
uploaded and submitted.  LSBE Subcontractors shall confirm receipt of payment 
from the Prime, electronically also, at www.dekalblsbe.info. 

 
 

D. Title.  All equipment, materials, and Work covered by partial payments shall, upon 
payment thereof, become the sole property of the County, but this provision shall not be 
construed as relieving the Contractor from the sole responsibility for the care and protection 

http://www.dekalblsbe.info/
http://www.dekalblsbe.info/
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of equipment, materials, and Work upon which payments have been made, or the 
restoration of any damaged Work. 
 

E. Final Payment.  Within sixty (60) days after the Work is fully completed and accepted by 
the County, the balance due hereunder shall be paid; provided, however, that final payment 
shall not be made until said Contractor shall have completed all Work necessary and 
reasonably incidental to the Contract, including final cleanup and restoration.  Acceptance 
of the Work and the making of final payment shall not constitute a waiver of any claims 
by the County. All claims by the Contractor for breach of contract, violation of state or 
federal law, or compensation and extensions of time shall be submitted in writing to the 
Chief Executive Officer within sixty (60) days after completion and acceptance of the 
Work as herein provided, or all such claims shall be forever barred.   
 

IV.  NOTICE 
 

Any notice or consent required to be given by or on behalf of any party hereto to any other 
party hereto shall be in writing and shall be sent to the County’s Chief Executive Officer and the 
Executive Assistant or to the Contractor or his authorized representative on the work site by (a) 
registered or certified United States mail, return receipt requested, postage prepaid, (b) personal 
delivery, or (c) overnight courier service. All notices sent to the addresses listed below shall be 
binding unless said address is changed in writing no less than fourteen days before such notice is 
sent.    Future changes in address shall be effective upon written notice being given by the 
Contractor to the County’s Executive Assistant or by the County to the Contractor’s authorized 
representative via certified first class U.S. mail, return receipt requested.  Such notices will be 
addressed as follows: 

 
If to the County:    
  Chief Executive Officer 
  The Maloof Center 
  1300 Commerce Drive, 6th Floor 
  Decatur, Georgia  30030 
 
  and 

 
 
Executive Assistant 
The Maloof Center 
1300 Commerce Drive, 6th Floor 
Decatur, Georgia 30030 

With a copy to:  Director of the County of Purchasing and Contracting  
The Maloof Center 
1300 Commerce Drive, 2nd Floor 
Decatur, Georgia 30030 
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With a copy to: ___________________________ 
 ___________________________ 
 ___________________________ 
 ___________________________ 
 

           If to the Contractor:   

With a copy to:  (Insert Contractor name and address) 
___________________________ 

 ___________________________ 
 ___________________________ 
 ___________________________ 
 
 

V.  FEDERAL WORK AUTHORIZATION 
 

A. Pursuant to O.C.G.A. §13-10-91, the County cannot enter into a contract for the physical 
performance of services unless the Contractor, its Subcontractor(s) and sub-
subcontractor(s), as that term is defined by state law, register and participate in the Federal 
Work Authorization Program to verify specific information on all new employees.     
 

B. Contractor certifies that it has complied and will continue to comply throughout the 
Contract Term with O.C.G.A. §13-10-91 and any related and applicable Georgia County 
of Labor Rule. 
 

C. Contractor agrees to sign an affidavit evidencing its compliance with O.C.G.A. §13-10-91.  
The signed affidavit is attached to this Contract as Attachment B. 
 

D. Contractor agrees that in the event it employs or contracts with any Subcontractor(s) in 
connection with this Contract, Contractor will secure from each Subcontractor an affidavit 
that certifies the Subcontractor’s current and continuing compliance with O.C.G.A. §13-
10-91 throughout the Contract Term.  Any signed Subcontractor affidavit(s) obtained in 
connection with this Contract shall be attached hereto as Attachment C. 

 
E. Each Subcontractor agrees that in the event it employs or contracts with any sub-

subcontractor(s), each Subcontractor will secure from each sub-subcontractor an affidavit 
that certifies the sub-subcontractor’s current and continuing compliance with  O.C.G.A. 
§13-10-91 throughout the Contract Term.  Any signed sub-subcontractor affidavit(s) 
obtained in connection with this Contract shall be attached hereto as Attachment D. 
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VI.  CORPORATE AUTHORITY 
 

Contractor agrees to execute the Certificate of Corporate Authority, attached hereto as 
Attachment E. The officials of the Contractor executing this Contract are duly and properly in 
office and are fully authorized and empowered to execute the same for and on behalf of the 
Contractor.  Contractor warrants that it has all requisite power and authority to enter into and 
perform its obligations under this Contract, and that the execution and delivery by the Contractor 
of this Contract and the compliance by the Contractor with all of the provisions of this Contract 
(i) is within the purposes, powers, and authority of the Contractor; (ii) has been done in full 
compliance with applicable law and has been approved by the governing body of the Contractor 
and is legal and will not conflict with or constitute on the part of the Contractor a violation of or a 
breach of or a default under any indenture, mortgage, security deed, pledge, note, lease, loan, or 
installment sale agreement, contract, or other agreement or instrument to which the Contractor is 
a party or by which the Contractor is otherwise subject or bound, or any license, judgment, decree, 
law, statute, order, writ, injunction, demand, rule, or regulation of any court or governmental 
agency or body having jurisdiction over the Contractor; and (iii) has been duly authorized by all 
necessary action on the part of the Contractor.  This Contract is the valid, legal, binding and 
enforceable obligation of the Contractor.    
 
 
VII.  PERFORMANCE AND PAYMENT BONDS AND INSURANCE REQUIREMENTS 
 

A. Within ten (10) days from the date of Notice of Award of this Contract, the Contractor, as 
principal, shall give a Contract performance bond, attached hereto as Attachment F and a 
payment bond, attached hereto as Attachment G, each in the amount of $      ________, for 
the use of all persons doing work or furnishing skills, tools, machinery, or materials under 
or for the purpose of this Contract, in accordance with the applicable provisions of Georgia 
state law, including but not limited to, O.C.G.A. §13-10-1 and §36-91-21 et seq.  The bonds 
shall be underwritten by a surety company licensed to write bonds in the State of Georgia, 
listed in the most current U.S. Treasury Circular No. 570, and which have a current A.M. 
Best rating of "A" (Excellent) with a Financial Size Category of XII or better. The life of 
these bonds shall extend throughout the Contract Term including a sixty (60) day 
maintenance period (where applicable) and a twelve-month guarantee period after the 
completion of Work performed under this Contract.  The bonds shall issue on the forms 
provided by the County as part of this Contract.  
  

B. It is further agreed between the parties hereto that if at any time after the execution of this 
Contract and the surety bonds, the County shall deem the surety or sureties upon such 
bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover 
the performance of the Work, the Contractor shall, at its sole expense and within five (5) 
days after the receipt of notice from the County to do so, furnish additional bond or bonds 
in such form and amount and with such surety or sureties as shall be satisfactory to the 
County. 
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C. The Contractor shall, without expense to the County, provide certificates of insurance, and 
copies of signed insurance policies including declarations pages from companies that are 
authorized to engage in the insurance business in the state of Georgia and are otherwise 
acceptable to the County Finance Director or his/her designee, attached hereto as 
Attachment H.  Such insurance shall be placed with admitted insurers that maintain an 
A.M. Best's rating of not less than A (Excellent) with a Financial Size Category of VII or 
better with coverage forms acceptable to Contractor.  The insurance described below shall 
be maintained uninterrupted for the duration of the project, including any warranty periods, 
and shall protect Contractor, and others as required by contract, for liabilities in connection 
with work performed by or on behalf of Contractor, its agents, representatives, employees 
or Contractors.   

 
(1) Workers Compensation Insurance.  Statutory workers compensation insurance 

is to be provided in compliance with the requirements of Georgia law with limits 
not less than the following: 

 
Employer’s liability insurance by accident, each accident $1,000,000 
Employer’s liability insurance by disease, policy limit $1,000,000 
Employer’s liability insurance by disease, each employee $1,000,000 

 
(2) Commercial General Liability Insurance. Commercial general liability insurance 

is to be provided with limits not less than the following:  
 
 $1,000,000 per occurrence for bodily injury and property damage liability 

$1,000,000 personal and advertising injury liability 
$2,000,000 general aggregate 

 $2,000,000 products-completed operations aggregate 
 $   100,000 damage to rented premises (each occurrence) 
 $       5,000 medical expense (any one person) 
 
(3) Umbrella or Excess Insurance. Umbrella or excess insurance is to be provided with 

General Liability, Auto Liability and Employers Liability scheduled as underlying 
policies with limits not less than the following:  

 
  $5,000,000 per occurrence  
  $5,000,000 aggregate 
 
(4) Comprehensive Automobile Liability Insurance.  Comprehensive automobile 

liability insurance with form coverage is to be provided for all owned, non-owned 
and hired vehicles with combined single limit of $1,000,000.  Automobile liability 
insurance shall be written on ISO Business Auto Coverage Form CA 0001 (1990 
edition or later), or a substitute form providing equivalent coverage, and shall cover 
liability for bodily injury and property damage arising from the use or operation of 
any automobile, including those owned, hired or otherwise operated or used by or 
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on behalf of Contractor.  The policy must include Broadened Pollution Liability 
Endorsement CA9948 12 93. 

 
 
(5) Builder’s Risk Insurance Coverage (If Applicable). DeKalb County shall procure 

and maintain Builders Risk Insurance on the entire work which provides “All-risk” 
form that shall at least include insurance for physical loss or damage to the Work, 
temporary buildings, falsework, and materials and equipment in transit, and shall 
insure against at least the following perils or causes of loss: fire, lightning, extended 
coverage, theft, vandalism, malicious mischief, earthquake, collapse, debris 
removal, demolition occasioned by enforcement of Laws and Regulations, water 
damage (other than caused by flood), and such other perils or causes of loss as may 
be specifically required by Supplementary Conditions) until Final Completion and 
Acceptance of the Project.  Such policy of insurance shall contain at least the 
following sub-limits of insurance and deductibles: 

 
   

Sub-limits:  
Property in Transit $1,000,000 
Property in Offsite Storage $1,000,000 
Plans & Blueprints $25,000 
Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost TBD 
Ordinance of Law (Increased Cost of 

Construction) 
$1,000,000 

Flood and Earthquake TBD – Full Contract Value  
Deductibles:  
Flood and Earthquake $25,000 
Water Damage other than Flood $100,000 
All other Perils $10,000 

 
D. The County, its elected officials, officers, employees and agents, hereinafter referred to in 

this article and in the article entitled “Certificates of Insurance” as “the County and its 
officers” are to be named as additional insured on all policies of insurance except worker’s 
compensation insurance with no cross suits exclusion. The County and its officers shall be 
included as additional insureds under commercial general liability and commercial 
umbrella insurance, for liabilities arising out of both the ongoing and completed operations 
of Contractor.  Such additional insured coverage shall be endorsed to Contractor’s policy 
by attachment of ISO Additional Insured Endorsement forms CG 20 10 10 01 (ongoing 
operations) and CG 20 37 10 01 (products-completed operations), or form(s) providing 
equivalent coverage. 
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E. All coverages required of the Contractor will be primary over any insurance or self-
insurance program carried by the County.  

 
F. If the Contractor is a joint venture involving two (2) or more entities, then each independent 

entity will satisfy the limits and coverages specified here or the joint venture will be a 
named insured under each respective policy specified. 

 
G. In addition to procuring and maintaining commercial general liability insurance, 

automobile liability and commercial umbrella insurance, for the Contract Term, Contractor 
shall continue to procure and maintain the products-completed operations liability 
insurance coverage and commercial umbrella insurance after the Work is substantially 
complete for the entire Contract Term or for the applicable five-year statutory limitation, 
whichever is greater. For such period of time, all terms and conditions of such coverage 
shall remain unchanged, including the limits specified herein and the requirement to 
provide the County with coverage as an additional insured.    

 
H. Contractor agrees to waive all rights of subrogation and other rights of recovery against the 

County and its officers and shall cause each Subcontractor to waive all rights of 
subrogation for all coverage. 

 
I. Failure of the County to demand such certificate or other evidence of full compliance with 

these insurance requirements or failure of the County to identify a deficiency from evidence 
provided will not be construed as a waiver of the Contractor’s obligation to maintain such 
coverage. 

 
J. Contractor understands and agrees that the purchase of insurance in no way limits the 

liability of the Contractor. 
 

VIII.  CERTIFICATES OF INSURANCE 
 

J. Certificates shall state that the policy or policies shall not expire, be cancelled or altered 
without at least sixty (60) days prior written notice to the County.  Policies and Certificates 
of Insurance listing the County and its officers as additional insureds (except for workers’ 
compensation insurance) shall conform to all terms and conditions (including coverage of 
the indemnification and hold harmless agreement) contained in this Contract.  

 
K. The Contractor agrees to name the County and its officers as additional insured on the 

commercial general liability insurance, using the ISO Additional Insured Endorsement 
forms CG20101001 (ongoing operations) and CG20371001 (products-completed 
operations) forms, or form(s) providing equivalent coverage. 

 
L. Certificates of Insurance must contain the policy number, policy limits, and policy expiration 

date of all policies issued in accordance with this Contract; the location and operations to 
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which the insurance applies.  Certificates must be provided annually for the duration of the 
project.  If applicable, a specific statement must be included that blasting coverage is 
included to the extent such risk is present; that Contractor’s protective coverage applies to 
any Subcontractor’s operations; and Contractor’s contractual liability insurance coverage 
applies to any Subcontractor.   

 
M. This insurance for the County as the additional insured shall be as broad as the coverage 

provided for the named-insured Contractor.  It shall apply as primary insurance before any 
other insurance or self-insurance, including any deductible, non-contributory, and waiver 
of subrogation provided to the County as the additional insured.     

 
N. The Contractor shall be wholly responsible for securing certificates of insurance coverage as 

set forth above from all Subcontractors who are engaged in the Work.  
 
O. If the County shall so request, the Contractor will furnish the County for its inspection and 

approval such policies of insurance with all endorsements, or confirmed specimens thereof 
certified by the insurance company to be true and correct copies. 
 

P.   Contractor shall be responsible and have the financial wherewithal to cover any deductibles 
or retentions included on the certificate of insurance. 

 
Q. Such certificates should be sent to the County and must identify the “Certificate Holder” as 

follows: 
 

DeKalb County, Georgia 
Director of Purchasing & Contracting 
The Maloof Center 
1300 Commerce Drive, 2nd Floor 
Decatur, Georgia 30030  

 
R. Copies of Required Insurance policies with Declarations Page(s) shall be attached hereto as 

Attachment H. 
 
 

IX.  ATTACHMENTS 
 
A. This Contract includes the following Attachments all of which are incorporated herein by 

reference: 
 
Attachment A, General Requirements, GR-1 through GR-46. 
 
Attachment B, Contractor’s Affidavit. 

 
Attachment C, Subcontractor’s Affidavit(s). 
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Attachment D, Sub-subcontractor’s Affidavit(s). 

 
Attachment E, Certificate of Corporate Authority or Joint Venture Certificates 
 
Attachment F, Performance Bond and Accompanying Power of Attorney 
 
Attachment G, Payment Bond and Accompanying Power of Attorney 
 
Attachment H, Copies of Required Insurance policies with Declarations Page(s) 
 

 
B. In addition to the foregoing, the Bid Document Package dated_________, the original of 

which is maintained in the County’s County of Purchasing and Contracting, forms an 
essential part of this Contract as if fully set out herein.    

 
 
 
 
 
 
 

[SIGNATURES APPEAR ON NEXT PAGE] 



   
 

 
 

Page 61 of 94 
 

ITB No. 20-101245 
 

IN WITNESS WHEREOF, the parties hereto have set their hands and caused their seals 
to be affixed hereupon in four (4) counterparts, each to be considered as an original by their 
authorized representatives. 
 
NAME OF CONTRACTOR 
 
 
By: ___________________________ 
            Signature                   (SEAL) 
 
      
 Name (Typed or Printed) 
 
      
 Title 
 
      
 Federal Tax I.D. Number 
 
____________ 
Date 
 
ATTEST: 
 
______________________________ 
           Signature 
 
______________________________ 
           Name (Typed or Printed 
 
______________________________ 
          Title 

 
DEKALB COUNTY, GEORGIA 
 
 
                                                   by Dir. (SEAL) 
MICHAEL L. THURMOND 
Chief Executive Officer 
DeKalb County, Georgia 
 
_________________ 
Date 
 
 
 
 
 
ATTEST: 
       
BARBARA H. SANDERS, CCC 
Clerk of the Chief Executive Officer  
and Board of Commissioners of 
DeKalb County, Georgia 
 
 
 
 

APPROVED AS TO SUBSTANCE: 
 
      
DeKalb County Director 
 
 

APPROVED AS TO FORM: 
 
       
County Attorney Signature 
 
       
County Attorney Name  
(Typed or Printed) 
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ATTACHMENT A 
 

GENERAL REQUIREMENTS 
 

INDEX TO GENERAL REQUIREMENTS 
 
 
Section   Title   
 
GR-1 Definitions of Terms ................................................................. 
GR-2 Prior Use by County.................................................................. 
GR-3 Contractor’s Obligations ........................................................... 
GR-4 Authority of the County ............................................................ 
GR-5 Changes in the Work and Change Orders ................................. 
GR-6 Time for Completion................................................................. 
GR-7 Schedules, Reports, and Records .............................................. 
GR-8 County’s Right to Suspend or Terminate Work ....................... 
GR-9 Final Inspection  ........................................................................ 
GR-10 Warranties, Guarantees and Correction of Work ...................... 
GR-11 Contractor’s Personnel and Independent Contractor Status ..... 
GR-12 Subcontracting .......................................................................... 
GR-13 Assignments .............................................................................. 
GR-14 Indemnification and Hold Harmless ......................................... 
GR-15 Royalties and Patents ................................................................ 
GR-16 Laws and Regulations ............................................................... 
GR-17 Permits and Inspection Fees...................................................... 
GR-18 Land and Rights-of-Way........................................................... 
GR-19 Protection of Work, Property, and Persons ............................... 
GR-20 Prohibited Interests ................................................................... 
GR-21 First Source Jobs Ordinance ..................................................... 
GR-22 Foreign Corporations ................................................................ 
GR-23 Specification and Drawings ...................................................... 
GR-24 Contractor’s Submittals ............................................................ 
GR-25 As-Built Drawings .................................................................... 
GR-26 Examination of Work by Contractor......................................... 
GR-27 Inspection and Testing of Materials .......................................... 
GR-28 Inspection of Work ................................................................... 
GR-29 Requests for Substitutions......................................................... 
GR-30 Rejections of Work and Materials ............................................ 
GR-31 Materials, Services, and Facilities ............................................ 
GR-32 Utilities During Construction .................................................... 
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GR-33 Temporary Heat and Air Conditioning ..................................... 
GR-34 Maintenance Manual ................................................................. 
GR-35 Weather Conditions .................................................................. 
GR-36 Lines, Grades, and Measurements ............................................ 
GR-37 Cleaning Up .............................................................................. 
GR-38 Barricades ................................................................................. 
GR-39 No Third-Party Beneficiary…………………………………. 
GR-40 Severability ............................................................................... 
GR-41 Interpretation ............................................................................. 
GR-42 Prior Contracts; Conflict in Documents……………………..  
GR-43 Entire Agreement…………………………………………….  
GR-44 Counterparts .............................................................................. 
GR-45 Venue ........................................................................................ 
GR-46 Right to Audit………………………………………………… 
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GR-1.  DEFINITIONS OF TERMS 
 

The section captions contained in this Contract are for convenience only and do not in any 
way limit or amplify any term or provision hereof.  The use of the terms "hereof," "hereunder" 
and "herein" shall refer to this Contract as a whole, inclusive of the Attachments, except when 
noted otherwise.  The use of the masculine or neuter genders herein shall include the masculine, 
feminine and neuter genders and the singular form shall include the plural when the context so 
requires. The following terms shall have the meanings indicated: 

 
“Addendum” or “Addenda” shall mean written or graphic instruments issued prior to the 

execution of the Contract, which modify or interpret the Work, or the Invitation to Bid by 
additions, deletions, clarifications, or corrections. 

 
“Bid” shall mean the offer of the Bidder submitted on the prescribed form setting forth the 

price(s) for the Work to be performed. 
 

“Bid Document Package” shall consist of documents entitled as follows:   
Acknowledgement of Contractor, Advertisement for Bids, Instructions to Bidders, Addenda, 
Business License, Utility Systems Contractor’s License, Utility Manager’s Certificate, Utility 
Foreman’s Certificate, General Contractor’s License, Bidder’s Lump Sum Cost, Bidder’s Unit 
Price, First Source Jobs Ordinance Information with Exhibits, LSBE Program Information Sheet 
with LSBE Exhibits, Certificate of Corporate Bidder, Certificate of Authority/Joint Venture, 
Bidder’s Affidavit of Compliance with O.C.G.A.13-10-91, Reference and Release Form, 
Preferred Employee Tracking Form, Subcontractor Tracking Form, Bid Bond and Power of 
Attorney, Public Works Construction Affidavit and Oath of Successful Bidder, Technical 
Specifications, and Drawings.  

 
“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work. 

 
“Bonds” shall mean bid, performance, and payment bonds and other instruments of security, 

furnished by the Contractor and his surety in accordance with the Contract. 
 

“Change Order” includes the term “amendment” and shall mean a written order authorizing 
a change in the Work, if applicable, and an adjustment in the Contract Price, Contract Time or 
Contract Term, as adopted and approved by the Contractor and the DeKalb County Governing 
Authority, or the Chief Executive Officer, if exempted from Governing Authority adoption and 
approval in accordance with the express terms of this Contract.  
 

“Contract” or “Agreement” shall consist of the written Contract executed by the parties, all 
attachments to the Contract, Change Orders, Field Orders, and the Bid Document Package.  The 
intent of these documents is for the Contractor to furnish all materials, appliances, tools, labor 
and services of every kind necessary for the proper execution of the Work, and the terms and 
conditions of payment therefore.   
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“Contract Price” shall mean the total monies payable to the Contractor under the terms and 
conditions of the Contract. 
 

“Contract Time” shall mean the number of days stated in the Contract for the completion of 
the Work. 

 
“Contract Term” shall mean the length of time the Contract shall remain in effect.  

 
“Contractor” or “General Contractor” shall mean the individual, firm, joint venture or 

corporation undertaking the execution of the Work as an independent contractor under the terms 
of the Contract and acting through his or its agents or employees. 
 

“County” shall mean DeKalb County, Georgia. 
  
“Day(s)” shall mean calendar day(s). 
 
“Drawings” shall mean the part of the Contract which shows, largely through graphical 

presentation, the characteristics and scope of the Work to be performed and which have been 
prepared or approved by the County.  The Drawings are included in the Bid Document Package. 

 
“Field Order” shall mean a written order issued by an authorized County official/employee 

to the Contractor during construction effecting a change in the Work by authorizing an addition, 
deletion, or revision in the Work within the general scope of the Work not involving an adjustment 
in the Contract Price or a change to the Contract Time or Term.   No Field Order shall be valid or 
effective unless it is signed by the County employee(s) who has been authorized in writing by the 
Chief Executive Officer or his/her designee to execute Field Orders.  

 
“Notice of Award” shall mean a written notice of the acceptance of the Bid from the County 

to the successful Bidder. 
 
“Notice to Proceed” shall mean a written communication issued by the County authorizing 

the Contractor to proceed with the Work and establishing the date of commencement of the Work.    
The effective date of the Notice to Proceed shall be the date set forth on the Notice to Proceed.  
 

“Project” shall mean the undertaking to be performed as provided in the Contract. 
 
“Shall” is mandatory; “may” is permissive. 
 
“Specifications” or “Technical Specifications” shall mean a part of the Contract consisting 

of written descriptions of a technical nature regarding materials, equipment, construction systems, 
standards, and workmanship specified for this Project.  

 
“Subcontractor” shall mean any person, firm, or corporation having a direct contract with 

the Contractor or with any other Subcontractor for the performance of a part of the Work.  



   
 

 
 

Page 66 of 94 
 

ITB No. 20-101245 
 

 
“Submittals” shall mean all shop drawings, diagrams, illustrations, brochures, schedules, 

samples, and other data which are prepared by the Contractor, a Subcontractor, manufacturer, 
Supplier, or distributor, which illustrate how specific portions of the Work shall be fabricated or 
installed. 

 
“Substantial Completion” or “Substantial Completion of the Work” shall mean that date 

determined by the County when the construction of the Project or an expressly stipulated part 
thereof is sufficiently completed, in accordance with the Contract, so that the Project or stipulated 
part can be fully utilized for the purposes for which it is intended. 

 
“Superintendent” shall mean the Contractor’s authorized on-the-job representative 

designated in writing by the Contractor prior to commencement of any work. 
 
“Supplier” shall mean any person, supplier, or organization who furnishes materials or 

equipment for the Work, including that fabricated to a special design, but who does not perform 
labor at the site. 

 
“Work” shall have the meaning assigned to that term in the article in the Contract entitled 

Scope of Work.”   
 
 
GR-2.  PRIOR USE BY COUNTY 
 

Prior to completion of the Work, the County may take over operation and/or use of the 
Project or portions thereof.  Such prior use of facilities by the County shall not be deemed as 
acceptance of any Work or relieve the Contractor from any of the requirements of the Contract. 
 
 
GR-3.  CONTRACTOR’S OBLIGATIONS 
 

The Contractor shall, in good workmanlike manner, do and perform all work and furnish 
all supplies and materials, machinery, equipment, facilities, and all things necessary or proper to 
perform and complete all the Work within the time herein specified and in accordance with the 
provisions of this Contract, the Specifications, the Drawings, and any and all supplemental 
drawings pertaining to the Work.  Contractor shall furnish, erect, maintain, and remove such 
construction, plants, and such temporary works as may be required.  Contractor alone shall be 
responsible for the safety, efficiency, and adequacy of its plant, appliances, and methods, and for 
any damage which may result from their failure or their improper construction, maintenance, or 
operation.  The Contractor shall observe, comply with, and be subject to all terms, conditions, 
requirements and limitations imposed by the Contract and local ordinances, and state and federal 
laws; and shall do, carry on, and complete the entire Work. 
 
 



   
 

 
 

Page 67 of 94 
 

ITB No. 20-101245 
 

GR-4.  AUTHORITY OF THE COUNTY 
 

A. The Contractor shall perform all of the Work under the general direction, and to the 
entire satisfaction, approval, and acceptance of the County.  The County shall 
decide all questions relating to measurements of quantities, the character and 
acceptability of the Work performed, and as to whether the rate of progress is such 
that the Work will be completed within the time limit of the Contract.  All 
questions as to the meaning of the Drawings and the Specifications will be decided 
by the County. 

 
B. The approval of the County of any materials, plant, equipment, Drawings, or of any 

other items executed, or proposed by the Contractor, shall be construed only to 
constitute an approval of general design.  Such approval shall not relieve the 
Contractor from the performance of the Work in accordance with the Contract, or 
from any duty, obligations, performance guarantee, or other liability imposed upon 
him by the provisions of the Contract. 

 
C. Whenever in this Contract, the words “directed,” “required,” “permitted,” 

“ordered,” or words of like import are used, it shall be understood that the 
direction, requirement, permission, or order of the County is intended, and similar 
words, “approved,” “acceptable,” “satisfactory,” or words of like import shall 
mean approved by, acceptable to, or satisfactory to the County. 

 
 
GR-5.  CHANGES IN THE WORK, FIELD ORDERS, AND CHANGE ORDERS 
 

A. All changes, alterations, or instructions in regard to any feature of the Work that 
differ from the Drawings and Specifications must be approved in writing by Field 
Order or Change Order in all cases.  No verbal instruction or order will be regarded 
as a basis for a claim for extra compensation or time. 

 
B. If a minor change in the Work is found to be necessary due to actual field 

conditions, the Contractor shall submit detailed drawings and written notification 
of the problems necessitating such departure for approval by the County before 
making the change.  If the Contractor fails to make such request, no excuse will 
be entertained thereafter for Contractor’s failure to carry out the Work in the 
required manner and to provide required guarantees, warranties, and Bonds, and 
Contractor shall not be entitled to any change in the Contract Price, Contract Time 
or the Contract Term. 

 
C. The County may at any time, by issuing a Field Order, make changes in the details 

of the Work.  The Contractor shall proceed with the performance of any changes 
in the Work so ordered by the County unless such Field Order entitles the 
Contractor to a change in Contract Price, Time, and/or Term, in which event the 
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Contractor shall give the County written notice thereof within fifteen (15) days 
after the receipt of the ordered change, and the Contractor shall not execute such 
changes until it receives an executed Change Order from the County.  No extra 
cost or extension of time shall be allowed unless approved by the County and 
authorized by execution of a Change Order. 

 
D. The County may at any time order changes within the scope of the Work without 

invalidating the Contract.     
 

E. No claims for extra cost or time will be considered based on an escalation of prices 
throughout the Contract Term.  The value of any work covered by a Change Order 
or of any claim for increase or decrease in the Contract Price shall be determined 
by one of the following methods in the order of precedence listed below. 

 
(1) Unit prices previously approved. 

 
(2) An agreed lump sum. 

 
(3) The actual cost for labor, direct overhead, materials, supplies, equipment, 

and other services necessary to complete the changed Work.  In addition, 
there shall be added an amount agreed upon but not to exceed fifteen 
percent (15%) of the actual cost of such work to cover the cost of general 
overhead and profit. 

 
F. The parties’ execution of any Change Order constitutes a final settlement of all 

matters relating to the change in the Work which is the subject of the Change 
Order, including, but not limited to, all direct or indirect costs associated with such 
change and any and all adjustment to the Contract Price and the construction 
schedule.  In the event a Change Order increases the Contract Price, Contractor 
must include the Work covered by such Change Orders in requests for payment as 
if such Work were originally part of the Contract. 

 
 

GR-6.  TIME FOR COMPLETION  
 

A. The Contractor understands and agrees that the date of the beginning of Work, rate 
of progress, and time for completion of the Work are essential conditions of this 
Contract. 

 
B. The Contractor agrees that the Work shall be executed regularly, diligently, and 

uninterrupted at such rate of progress as will insure its full completion thereof 
within the Contract Time.  It is expressly understood and agreed, by and between 
the Contractor and the County, that the time for the completion of the Work 
described herein is a reasonable time for the completion of the same, taking into 
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consideration the average climate range and usual industrial conditions prevailing 
in this locality. 

 
C. If extraordinary adverse weather conditions are the basis for a claim for additional 

time, such claim shall be supported by the attachment of records of the National 
Oceanic and Atmospheric Administration showing meaningful variances from 
historic trends thereby substantiating the fact that weather conditions were 
abnormal for the period of time, could not have been reasonably anticipated and 
had an adverse effect on the scheduled construction activities.  The Contractor 
shall be entitled to an extension of the Contract Time only for extraordinary 
adverse weather conditions that unavoidably delay activities scheduled at that 
time, and then only for the number of days of delay which are due solely to such 
extraordinary adverse weather conditions.  The Contractor is not entitled to any 
costs associated with extraordinary adverse weather conditions. 

 
D. The County shall not be liable to the Contractor or any Subcontractor for claims 

or damages of any nature caused by or arising out of delays, regardless of cause.  
The sole remedy against the County for delays shall be the allowance of additional 
time for completion of the Work, the amount of which shall be based on actual and 
unavoidable delay.  

 
 
GR-7.  SCHEDULES, REPORTS, AND RECORDS 
 

A. The Contractor shall submit to the County such schedule of quantities and costs, 
progress schedules, payrolls, reports, estimates, records, and other data as the 
County may request concerning the Work performed or to be performed.  The 
Contractor shall also submit a schedule of payments that he anticipates earning 
during the course of the Work.  

 
B. That Contractor shall coordinate and hold a meeting with its major Subcontractors 

and the County to discuss the Project schedule.  Such meeting shall be held prior 
to Commencement of the Work under this Contract, but in no event later than ten 
(10) days after execution of this Contract by all parties.  At that meeting, the 
Contractor shall present a draft Project schedule, and the Contractor and its 
Subcontractors shall, in collaboration with the County, assist in the preparation of 
a detailed and specific construction schedule.  The Contractor shall be responsible 
for preparing and updating such schedule, which shall be complete in all respects 
and shall, when approved by the County, become the Construction Schedule and 
be automatically incorporated into the Contract and shall not be changed without 
the prior written consent of the County. The Construction Schedule shall not 
exceed the Contract Time, shall be revised and updated at appropriate intervals as 
required by the conditions of the Work and Project, shall be related to the entire 
Project to the extent required by the Contract, shall utilize Critical Path Method 
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(CPM) software that is compatible with County software, and shall provide for 
expeditious and practicable execution of the Work.  The Construction Schedule 
shall be cost-loaded. 

 
C. The Construction Schedule shall, in such detail as the County may require, show 

the order in which Contractor will carry on the Work, including dates on which 
the various parts of the Work will start, and the estimated date of completion of 
each part.  It shall also depict all requisite shop drawing submittals and approvals, 
manufacturing, fabrication, the installation of materials, supplies and equipment, 
testing, start-up, and training.  

 
D. The Contractor shall prepare and keep current, for the County’s approval, a 

schedule of submittals which is coordinated with the Construction Schedule and 
allows the County reasonable time to review submittals.  The Contractor shall 
perform the Work in general accordance with the most recent schedules submitted 
to the County.  

 
E. In the event the County determines that the performance of the Work has not 

progressed or reached the level of completion required by the Contract, the County 
will have the right to order the Contractor to take corrective measures necessary 
to expedite the progress of construction, including, without limitation, (1) working 
additional shifts or overtime; (2) supplying additional manpower, equipment, and 
facilities; and (3) other similar measures (hereinafter referred to collectively as 
“Extraordinary Measures”).  Such Extraordinary Measures must continue until the 
progress of the Work complies with the stage of completion required by the 
Contract and the Construction Schedule.  The County’s right to require 
Extraordinary Measures is solely for the purpose of ensuring the Contractor’s 
compliance with the Construction Schedule.  The Contractor is not entitled to an 
adjustment in the Contract Price for undertaking Extraordinary Measures required 
by the County.  The County may exercise the rights furnished the County under or 
pursuant to this paragraph as frequently as the County deems necessary to ensure 
that the Contractor’s performance of the Work will comply with the completion 
date set forth in the Contract as the Contract Time. 

 
 
GR-8.  COUNTY’S RIGHT TO SUSPEND OR TERMINATE WORK  
 

A. Termination for Convenience.  County may, for its own convenience and at its sole 
option, without cause and without prejudice to any other right or remedy of 
County, elect to terminate the Contract by delivering to the Contractor, at the 
address listed in the Notices article of this Contract, a written notice of termination 
specifying the effective date of termination. Such notice shall be delivered to 
Contractor at least thirty (30) days prior to the effective date of termination. 

 



   
 

 
 

Page 71 of 94 
 

ITB No. 20-101245 
 

B. Termination for Default. If the Contractor is adjudged bankrupt or insolvent, or if 
he makes a general assignment for the benefit of his creditors, or if a trustee or 
receiver is appointed for the Contractor or for any of his property, or if he files a 
petition to take advantage of any debtor’s act or to reorganize under the bankruptcy 
or applicable laws, or if he fails to supply sufficient skilled workers or suitable 
materials or equipment, make payments to Subcontractors or for labor, materials 
or equipment, or if he disregards laws, ordinances, rules, regulations or orders of 
any public body having jurisdiction of the Work, or if he otherwise violates any 
provision of the Contract, then the County may, without prejudice to any other 
right or remedy, and after giving the Contractor and his surety a maximum of seven 
(7) days from delivery of a written notice, declare the Contract in default and 
terminate this Contract.  In that event, the County may take possession of the 
Project and of all materials, equipment, tools, construction equipment and 
machinery thereon owned by the Contractor.  The County may cause the Work to 
be completed and corrected by whatever method it deems expedient.  If called 
upon by the County to finish the Work, the Contractor’s surety shall promptly do 
so.  In any case, the Contractor and its surety shall be liable to the County for any 
and all damages and costs incurred by the County as a result of any default by the 
Contractor, including without limitation all costs of completion or correction of 
the Work, liquidated damages, attorneys’ fees, expert fees, and other costs of 
dispute resolution.  Termination of this Contract pursuant to this paragraph may 
result in disqualification of the Contractor from bidding on future County contracts 
for a period of time not to exceed five (5) years. 

 
C. If Contractor’s services are terminated by the County pursuant to paragraph A or 

B in this General Requirement, the termination will not affect any rights or 
remedies of the County then existing or which may thereafter accrue against 
Contractor or its surety.  Any retention or payment of moneys due Contractor by 
County will not release Contractor from liability.  If it is determined that the 
Contractor was not in default or that the failure to perform is excusable, a 
termination for default will be considered to have been a termination for the 
convenience of the County, and the rights and obligations of the parties shall be 
governed accordingly. 

 
D. In case of termination of this Contract before completion of the Work, Contractor 

will be paid only for materials and equipment accepted by the County and the 
portion of the Work satisfactorily performed through the effective date of 
termination as determined by the County.   

 
E. Except as otherwise provided in this General Requirement, neither party shall be 

entitled to recover lost profits, special, consequential or punitive damages, 
attorney’s fees or costs from the other party to this Contract for any reason 
whatsoever.   
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F. The parties’ obligations pursuant to this General Requirement shall survive any 
Acceptance of Work, or expiration or termination of this Contract.  

 
 
GR-9.  FINAL INSPECTION  
 
Upon notice from the Contractor that the Work is completed, the County shall make a final 
inspection of the Work, and shall notify the Contractor of all instances where the Work fails to 
comply with the Drawings and Specifications, as well as any defects the County may discover.  
At no cost to the County, the Contractor shall immediately make such alterations as are necessary 
to bring the Work into compliance with the Contract, the Drawings, and Specifications. 

 
 
GR-10.  WARRANTIES, GUARANTEES AND CORRECTION OF WORK 
 

A. The Contractor warrants to the County that materials and equipment furnished 
under the Contract will be new and of good quality, unless otherwise required or 
permitted by the Contract; that the Work will be free from defects not inherent in 
the quality required or permitted; and that the Work will conform to the 
requirements of the Contract.  Work not conforming to these requirements, 
including substitutions not properly approved and authorized, is considered 
defective.  The County, in its sole discretion, may exclude from the Contractor's 
warranty; remedies for damage or defect which the County determines were 
caused by abuse; modifications not executed by the Contractor; improper or 
insufficient maintenance; improper operation; and normal wear and tear and 
normal usage. 

 
B. Upon the completion of the Work, and as a condition of final payment, the 

Contractor shall guarantee in writing that all Work has been accomplished in 
conformance with the Contract.  If required by the County, the Contractor shall 
also furnish additional satisfactory evidence as to the kind and quality of materials 
and equipment.   

 
C. The Contractor shall promptly, and in no event later than 48 hours after receiving 

written demand from the County, remedy any error, omission, defect, or non-
compliance in the Work discovered by the County during construction or at any 
time thereafter until one year after the final completion of the Work.  Nothing 
herein shall be deemed to shorten any statutory period of limitation otherwise 
applicable to any legal action by the County against the Contractor.   

 
D. Contractor shall pay for any damage caused by any omission or defect in the Work, 

including without limitation, any damage to other improvements or facilities.  In 
the event that the Contractor should fail to timely make repairs, adjustments, or 
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other remedy that may be made necessary by such defects, the County may do so, 
and charge the Contractor the cost thereby incurred.    

 
E. All warranties and guaranties shall extend for the greatest of one (1) full year 

commencing on the dates of Substantial Completion of the Project or such longer 
period of time as is required by the Contract.  The one (1) year period shall be 
extended with respect to portions of the Work first performed after Substantial 
Completion for a period of one (1) year after the actual performance of the Work.  
If any defect or deviation should exist, develop, be discovered or appear within 
such one (1) year period, the Contractor, at it sole cost and expense and 
immediately upon demand, shall fully and completely repair, correct, and 
eliminate such defect.  The foregoing warranties and guarantees are cumulative of 
and in addition to, and not restrictive of or in lieu of, any and all other warranties 
and guarantees provided for or required by law.  No one or more of the warranties 
contained herein shall be deemed to alter or limit any other. The Performance Bond 
shall remain in full force and effect throughout the applicable guarantee period set 
forth in this paragraph. 

 
F. Neither the final payment nor any provision of the Contract, nor partial or entire 

occupancy or use of the Work by the County, shall constitute an acceptance of any 
part of the Work that is not in accordance with the Contract or relieve the 
Contractor of liability for incomplete or faulty materials or workmanship.     

 
G. All manufacturer warranties and guarantees shall be delivered to the County prior 

to Substantial Completion and such delivery shall be a condition precedent to the 
issuance of the Certificate of Substantial Completion.  Before final payment, the 
Contractor shall assign and transfer to the County all guarantees, warranties and 
agreements from all contractors, Subcontractors, vendors, Suppliers, or 
manufacturers regarding their performance, quality of workmanship or quality of 
materials supplied in connection with the Work.  The Contractor represents and 
warrants that all such guarantees, warranties and agreements will be freely 
assignable to the County, and that upon final completion of the Work, all such 
guarantees, warranties and agreements shall be in place and enforceable by the 
County in accordance with their terms.  Contractor’s obligations pursuant to this 
General Requirement shall survive any acceptance of Work, or termination or 
expiration of this Contract.  

 
 
GR-11. CONTRACTOR’S PERSONNEL AND INDEPENDENT CONTRACTOR 

STATUS  
 

A. The Contractor will supervise and direct the Work, including the Work of all 
Subcontractors.  Contractor will be solely responsible for the means, methods, 
techniques, sequences, and procedures of construction.  An experienced 
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Superintendent and necessary assistants competent to supervise the particular 
types of work involved shall be assigned to the Project by the Contractor, and shall 
be available at all times when work is in progress.  The name of the Superintendent 
shall be submitted with qualifications of same prior to the start of the Work.  If 
approved by the County, the Superintendent so named by the Contractor shall be 
employed by the Contractor and shall have served in a supervisory capacity on at 
least one Project of like description and size performed by the Contractor during 
the previous twelve months.  Under no circumstances shall an employee of any 
Subcontractor serve as the Superintendent, unless approved by the County prior to 
being named Superintendent.  The Superintendent shall represent the Contractor, 
and all directions given to the Superintendent shall be as binding as if given to the 
Contractor. Important communications shall be confirmed in writing.  Other 
communications shall be similarly confirmed on written request in each case. 

 
B. The Contractor shall not change key members of its staff without the prior consent 

of the County, unless such staff members prove to be unsatisfactory to the 
Contractor and cease to be in its employ.  If the Contractor intends to change a key 
staff member (defined as certain full-time personnel stationed at the site including 
Project Manager, Superintendent, Project Engineer, Assistant Project Manager, 
Assistant Superintendent, or Assistant Project Engineer) it shall give the County 
written notice at least fifteen (15) days prior to the intended change.  The written 
notice shall include a description of qualifications for the new proposed key staff 
member. The County shall have the right to approve or disapprove the proposed 
key staff member. 

 
C. Only persons skilled in the type of work which they are to perform shall be 

employed.  The Contractor shall, at all times, maintain discipline and good order 
among his employees, and shall not employ any unfit person or persons or anyone 
unskilled in the work assigned him. 

 
D. The relationship between the County and the Contractor shall be that of owner and 

independent contractor.  Other than the consideration set forth herein, the 
Contractor, its officers, agents, servants, employees, and any Subcontractors shall 
not be entitled to any County employee benefits including, but not limited to social 
security, insurance, paid annual leave, sick leave, worker's compensation, free 
parking or retirement benefits.  All services provided by Contractor shall be by 
employees of Contractor or its Subcontractors and subject to supervision by 
Contractor.  No officer or employee of Contractor or any Subcontractor shall be 
deemed an officer or employee of the County.  Personnel policies, tax 
responsibilities, social security payments, health insurance, employee benefits and 
other administrative policies, procedures or requirements applicable to the Work 
or services rendered under this Contract shall be those of the Contractor, not the 
County. 
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GR-12.  SUBCONTRACTING 
 

A. The Contractor understands and agrees that it shall be a breach of this Contract to 
subcontract any portion of the Work on this Project unless  

 
1. The Work and the Subcontractor proposed to perform it have been declared 

in the Bid to the Contract; or  
 
2. The Contractor shall have obtained advance written approval from the 

County. 
 

B. The Contractor further understands and agrees that any work on this Project, which 
the Contractor secures in violation of this General Requirement, shall be deemed 
a donation from the Contractor for which the County shall not be obligated to pay.  
Nothing contained in this Contract shall create any contractual relation between 
any Subcontractor and the County.  Upon request, Contractor shall provide the 
County with copies of each of its contract(s) and amendments with each 
Subcontractor. 
 

C. Nothing contained in this Contract shall create, nor be interpreted to create privity, 
or any other relationship whatsoever, between the County and any person, or entity 
or than Contractor.  

 
GR-13.  ASSIGNMENTS 
 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or 
otherwise dispose of the whole or any part of this Contract or his right, title, or interest therein to 
any person, firm, or corporation without the previous written consent of the County. If the County 
consents to any such assignment or transfer, then the Contractor binds itself, its partners, 
successors and assigns to all covenants of this Contract.   
 
GR-14.  INDEMNIFICATION AND HOLD HARMLESS  
 

A. The Contractor shall be responsible from the execution date or from the time of 
the beginning of the Work, whichever shall be the earlier, for all injury or damage 
of any kind resulting from the Work, to persons or property, including employees 
and property of the County.  The Contractor shall exonerate, indemnify, and save 
harmless the County, its elected officials, officers, employees, agents and servants, 
hereinafter collectively referred to in this General Requirement as “the County 
Indemnitees,” from and against all claims or actions based upon or arising out of 
any damage or injury (including without limitation any injury or death to persons 
and any damage to property) caused by or sustained in connection with the 
performance of this Contract or by conditions created thereby or arising out of or 
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any way connected with Work performed under this Contract, as well as all 
expenses incidental to the defense of any such claims, litigation, and actions.  
Furthermore, Contractor shall assume and pay for, without cost to the County 
Indemnitees, the defense of any and all claims, litigation, and actions suffered 
through any act or omission of the Contractor, or any Subcontractor, or anyone 
directly or indirectly employed by or under the supervision of any of them.  
Notwithstanding any language or provision in this Contract, Contractor shall not 
be required to indemnify any County Indemnitee against claims, actions, or 
expenses based upon or arising out of the County Indemnitee’s sole negligence. 

 
B. As between the County Indemnitees and the Contractor as the other party, the 

Contractor shall assume responsibility and liability for any damage, loss, or injury, 
including death, of any kind or nature whatever to person or property, resulting 
from any kind of claim made by Contractor’s employees, agents, vendors, 
Suppliers or Subcontractors caused by or resulting from the performance of Work 
under this Contract, or caused by or resulting from any error, omission, or the 
negligent or intentional act of the Contractor, vendors, Suppliers, or 
Subcontractors, or any of their officers, agents, servants, or employees. The 
Contractor shall defend, indemnify, and hold harmless the County Indemnitees 
from and against any and all claims, loss, damage, charge, or expense to which 
they or any of them may be put or subjected by reason of any such damage, loss, 
or injury.  

 
C. The Contractor expressly agrees to provide a full and complete defense against 

any claims brought or actions filed against the County Indemnitees, where such 
claim or action involves, in whole or in part, the subject of the indemnity contained 
in this Contract, whether such claims or actions are rightfully or wrongfully 
brought or filed.  The County has the sole discretion to choose the counsel who 
will provide the defense.  

 
D. No provision of this Contract and nothing herein shall be construed as creating any 

individual or personal liability on the part of any elected official, officer, 
employee, agent or servant of the County, nor shall the Contract be construed as 
giving any rights or benefits hereunder to anyone other than the parties to this 
Contract. 

 
E. The parties agree that Contractor shall be liable for all fines or civil penalties, 

which may be imposed by any local, federal or state County or regulatory agency 
that are a result of Contractor’s performance of the Work under this Contract. 
Contractor shall pay the costs of contesting any such fines. The parties’ obligations 
pursuant to this General Requirement shall survive any acceptance of Work, or 
termination or expiration of this Contract. 
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GR-15.  ROYALTIES AND PATENTS 
 

The Contractor shall hold and save the County and its elected officials, officers, agents, 
servants, and employees harmless from liability of any nature or kind, including cost and expenses 
for, or on account of, any patented or unpatented invention, process, article, or appliance 
manufactured or used in the performance of the Contract, including its use by the County, unless 
otherwise specifically stipulated in the Contract.  
 
 
GR-16.  LAWS AND REGULATIONS 
 

A. The Contractor’s attention is directed to the fact that all applicable federal, state, 
and County laws, municipal ordinances, and the rules and regulations of all 
authorities having jurisdiction over construction of the Project shall apply to the 
Contract throughout, and they will be deemed to be included in the Contract the 
same as though herein written out in full.  The Contractor shall keep itself and its 
employees and Subcontractors fully informed of all laws, ordinances, and 
regulations in any manner affecting those engaged or employed in the Work or the 
materials used in the Work or in any way affecting the conduct of the Work and 
of all orders and decrees of bodies or tribunals having any jurisdiction or authority 
over same.  If Contractor discovers any discrepancy or inconsistency in this 
Contract or in the Drawings or Specifications in relation to any such law, 
regulation, ordinance, order, or decree, Contractor shall promptly report the same, 
in writing, to the County.  Contractor shall at all times observe and comply with 
all such laws, ordinances, and regulations, and shall protect and indemnify the 
County and its agents against any all damages and  claims arising out of any 
violation of such law, ordinance, regulation, order, or decree, whether by 
Contractor or its employees or Subcontractors. 

 
B. Contractor shall not discriminate against any person in its operations, activities or 

performance of Work under this Contract. Contractor shall affirmatively comply 
with all applicable provisions of federal, state and local equal employment laws 
and shall not engage in or commit any discriminatory practice against any person 
based on race, age, religion, color, gender, national origin, physical or mental 
disability, or political affiliation.  Contractor shall maintain a Drug Free 
Workplace.  

 
 
GR-17.  PERMITS AND INSPECTION FEES 
 

A. Permits shall be secured by the Contractor, and inspections will be required, but 
the County will not charge the Contractor for permits and inspections obtained 
from the County.  The Contractor shall secure and pay for any permits and 
inspection fees required by any other governmental entity or agency. 
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B. Prior to execution of this Contract, Contractor shall provide the County with a 

copy of its current, valid business license.  If Contractor is not a Georgia 
corporation, Contractor shall submit a certificate of authority to transact business 
in the state of Georgia and a copy of their valid business license issued by their 
home jurisdiction. Contractor shall provide the County with copies of all other 
required licenses, certifications and permits for the Contractor and/or all of 
Contractor’s employees, personnel, agents or Subcontractors performing services 
that require licensure by the federal government, the State of Georgia, or the 
County.  Contractor hereby warrants and represents that at all times during the 
Contract Term it shall maintain in good standing all required licenses, 
certifications, and permits required under federal, state and local laws necessary 
to perform the services required by this Contract. 

 
 
GR-18.  LAND AND RIGHTS-OF-WAY 
 

Prior to entering on any land or right-of-way, the Contractor shall ascertain the 
requirements of applicable permits or easements obtained by the County, and shall conduct his 
work in accordance with requirements thereof, including the giving of notice.  The Contractor 
shall be fully responsible for performing work to the requirements of any permit or easement 
granting entity, even though such requirements may exceed or be more stringent than that 
otherwise required by the Contract, and shall compensate the County fully for any loss or expense 
arising from failure of the Contractor to perform as required by such entity.  The Contractor shall 
provide, at its own expense without liability to the County, any additional land and access thereto 
that the Contractor may desire for temporary construction facilities, or for storage of materials. 
 
 
GR-19.  PROTECTION OF WORK, PROPERTY, AND PERSONS 
 

A. The Contractor is responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work.  Contractor shall take all 
necessary precautions for the safety of, and will provide the necessary protection 
to prevent damage, injury or loss to all employees on the Project and other persons 
who may be affected thereby, all the Work and all materials or equipment to be 
incorporated therein, whether in storage on or off the site, and other property at 
the site or adjacent thereto, including trees, shrubs, lawns, lakes, drainage ways, 
walks, pavements, roadways, structures, and utilities not designated for removal, 
relocation or replacement in the course of construction. 

 
B. The Contractor shall erect and maintain, as required by the conditions and progress 

of the Work, all necessary warning safeguards for devices and the safety and 
protection of the Work, the public and adjoining property.  
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C. If existing utilities or structures are indicated by the Contract, no warranty is made 
as to the accuracy or completeness of such indication or the information provided 
regarding such utilities or structures.  The Contractor shall comply with all 
applicable state law concerning the marking and location of existing utilities.  The 
Contractor shall, prior to commencing other on-site work, accurately locate above 
and below ground utilities and structures, which may be affected by the Work, 
using whatever means may be appropriate, and shall verify the nature and 
condition of such utilities and structures.  The Contractor shall mark the location 
of existing utilities and structures, if they are not otherwise readily visible, with 
flagging, stakes, barricades, or other suitable means, and shall preserve and protect 
all utilities and structures not designated for removal, relocation, or replacement 
in the course of construction.  Contractor shall notify the County promptly of 
discovery of any conflict between the Contract and any existing facility. 

 
D. All existing utilities, both public and private, including but not limited to, sewer, 

gas, water, electrical, and telephone services, shall be protected and their operation 
shall be maintained through the course of the Work.  Any temporary shutdown of 
an existing service shall be arranged between the Contractor and the responsible 
agency.  The Contractor shall assume full responsibility and hold the County 
harmless from the result of any damage that may occur as a result of the 
Contractor’s activities in this regard. 

 
E. In emergencies affecting the safety of persons or the Work or property at the site 

or adjacent thereto, or unanticipated conditions where delay would substantially 
impact the time or cost of work, the Contractor, upon notification to the County, 
shall act to prevent threatened damage, injury, or loss.  Any claim for 
compensation or extension of time by the Contractor due to such extra work shall 
be submitted to the County within ten (10) days of the date of performing such 
work or deviations in the manner prescribed for a Change Order. 

 
 
GR-20.  PROHIBITED INTERESTS 
 

No official of the County who is authorized in such capacity and on behalf of the County 
to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or 
approving any architectural, engineering, inspection, construction, or material supply contract, or 
any subcontract in connection with the construction of the Project, shall become directly or 
indirectly interested personally in this Contract or in any part hereof.  No officer, employee, 
architect, attorney, engineer, or inspector of or for the County who is authorized in such capacity 
and on behalf of the County to exercise any legislative, executive, supervisory, or other similar 
functions in connection with the construction of the Project, shall become directly or indirectly 
interested personally in this Contract or in any part thereof, any material supply contract, 
subcontract, insurance contract, or any other contract pertaining to the Project. 
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GR-21.  FIRST SOURCE JOBS ORDINANCE 
 

The Contractor is required to comply with the DeKalb County First Source Jobs 
Ordinance, Code of DeKalb County as Revised 1988, section 2-231 et seq., and among other 
things, is required to make a good faith effort to hire DeKalb County residents for at least fifty 
percent 50% of all jobs created by an Eligible Project, as that term is defined in the First Source 
Ordinance, using the First Source Registry.   
 
 
GR-22.  FOREIGN CORPORATIONS 
 

In the event the Contractor is a foreign corporation, partnership, or sole proprietorship, 
the Contractor hereby irrevocably appoints the Georgia Secretary of State as its agent for service 
of all legal process for the purposes of this Contract only.  
 
 
GR-23.  SPECIFICATIONS AND DRAWINGS 
 

A. The Specifications, the Drawings and the Contract shall be supplementary to each 
other, and any material, workmanship, and/or service which may be in one, but 
not called for in the others, shall be as binding as if indicated, called for, or implied 
by all. 

 
B. Each section or type of work is described separately in the Technical 

Specifications; however, should any item of material, equipment, work, or 
combinations of such be required in one section, and not be described in that 
section and a similar item described in another section, that description shall apply 
regardless of the section under which it is described. 

 
C. Any discrepancies found between the Drawings and Specifications and site 

conditions, or any inconsistencies or ambiguities in the Drawings or Specifications 
shall be immediately reported to the County, in writing, who shall promptly correct 
such inconsistencies or ambiguities in writing.  Work done by the Contractor after 
his discovery of such discrepancies, inconsistencies, or ambiguities shall be done 
at the Contractor’s risk. 

 
D. Upon award of the Contract, the Contractor will be supplied, free of charge, up to 

three complete sets of the Contract Drawings and Specifications.  Any prints and 
Specifications in excess of these shall be furnished at cost at the Contractor’s 
expense. 

 
E. The Contractor shall furnish, with reasonable promptness, all samples as directed 

by the County for approval for conformance with the design concept of the Project 
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and for compliance with the information stated in the Contract.  The Work shall 
be in accordance with approved samples. 

 
F. The County may, without changing the scope of the Work, furnish the Contractor 

additional instructions and detail drawings, as necessary to carry out the Work 
required by the Contract.  The additional drawings and instructions thus supplied 
will become a part of the Contract.  The Contractor shall carry out the Work in 
accordance with the additional detail drawings and instructions. 

 
G. Attention is directed to the fact that the detailed Specifications and separate 

sections may be written in short or abridged form.  In regard to every section of 
the Specifications and all parts thereof, mentioned therein, or indications on the 
Drawings of articles, materials, operations, or methods, requires that the 
Contractor: 

 
(1) Provide each item mentioned and indicated of a quality or subject to 

qualifications noted; 
 

(2). Perform according to conditions stated, each operation prescribed; and 
 

(3) Provide therefore all necessary labor, equipment, and incidentals. 
 

H. For convenience of reference and to facilitate the letting of contracts and 
subcontracts, these Specifications are separated into titled sections.  Such 
separation shall not, however, operate to make the County an arbiter to establish 
limits for the contracts between the Contractor and Subcontractors. 

 
I. Notwithstanding the appearance of such language in the various sections of the 

Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the 
Contractor is responsible to the County for the entire Contract and the execution 
of all Work referred to in the Contract. 

 
GR-24.  CONTRACTOR’S SUBMITTALS 
 

A. The Contractor shall submit all Submittals to the official or employee so 
designated by the chief executive officer all Submittals as required under the 
Specifications and in such time and manner that will allow at least ten (10) days 
for the County’s review, pursuant to the Construction Schedule. No portion of the 
Work shall commence until all Submittals relating to such portion have been 
approved by the County. 

 
B. The approved Drawings will be supplemented by such shop drawings as are 

needed to adequately control the Work. Shop Drawings, product data, samples and 
other Submittals are not parts of the Contract.  The purpose of their submittal is to 
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demonstrate for those portions of the Work for which Submittals are required by 
the Contract, the way by which the Contractor proposes to conform to the 
information given and the design concept expressed in the Contract.  Informational 
Submittals, upon which a County employee, the Architect or Engineer, if retained 
by the County in connection with the Project, is not expected to take responsive 
action, may be so identified in the Contract.  Submittals which are not required by 
the Contract may be returned by the County without action. The approval of a 
Submittal shall not authorize any deviation from or alteration of the Drawings or 
Specifications absent a Change Order or Field Order.   

 
C. Shop drawings to be furnished by the Contractor for any structure shall consist of 

such detailed drawings as may be required for the execution of the Work. 
 

D. Drawings for false work, centering, and form work may also be required per the 
Specifications and in such cases shall be likewise subjected to approval unless 
approval is waived.   

 
E. The County’s review will be within reasonable promptness as to cause no delay in 

the Work.  Approval of the Contractor’s Submittals does not relieve the Contractor 
of any responsibility for accuracy of dimensions and details or from otherwise 
ensuring that the Work complies with the requirements of the Contract.  It is 
mutually agreed that the Contractor shall be responsible for agreement and 
conformity of Submittals with the Drawings and Specifications.  The County will 
review and approve or take other appropriate action upon the Contractor's 
Submittals such as shop drawings, product data and samples, but only for the 
limited purpose of checking for conformance with information given and the 
design concept expressed in the Contract.  Review of submittals is not conducted 
for the purpose of determining the accuracy and completeness of details such as 
dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the 
Contractor as required by the Contract.  The County’s review shall not constitute 
approval of safety precautions or of any construction means, methods, techniques, 
sequences or procedures.  The County’s approval of a specific item shall not 
indicate approval of an assembly of which the item is a component. 

 
D. It is the responsibility of the Contractor to check all Submittals before same are 

submitted to the County for approval.  Submittals which have not been checked 
and approved by the Contractor will not be reviewed by the County. 

 
E. Submittals shall be submitted only by the Contractor who shall indicate by a signed 

stamp on the drawings that he has checked the Submittals and that the work shown 
on them is in accordance with Contract requirements and has been checked for 
dimensions and relationship with work of all other trades involved.  Under no 
conditions shall Submittals be accepted from anyone other than the Contractor. 
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F. The Contractor shall furnish the County with at least six copies of all Submittals 

for approval.  Two finally approved copies will be returned to the Contractor for 
his use. The Contract Price shall include the cost of furnishing all Submittals and 
the Contractor will be allowed no extra compensation for such drawings. 

 
G. The approval of such Submittals shall not relieve the Contractor from 

responsibility for deviations from Drawings or the Specifications unless he has in 
writing called attention to such deviations, and the County has approved the 
changes or deviations in writing at the time of submission, nor shall it relieve him 
from the responsibility for errors of any kind in Submittals.  When the Contractor 
does call such deviations to the attention of the County, he shall state in writing 
whether or not such deviations involve any extra cost.  If this is not mentioned, it 
will be assumed that no extra cost is involved for making the change. 

 
H. The Contractor shall prepare and maintain a log of all Submittals which includes, 

at a minimum, the submittal number, revision number, description, responsible 
company, proposed submittal date, date actually submitted, date approved, any 
comments received, approval status, and resubmittal information.  The log shall 
be updated at least on a monthly basis and made available to the County for review 
upon request. 

 
GR-25.  AS-BUILT DRAWINGS 
 

The Contractor shall maintain a red-lined set of drawings on site during the progress of 
the Work, indicating any Field Orders, Change Orders and the location of the portion of the Work 
or equipment actually installed.  The Contractor shall, upon completion of the Work, furnish a 
marked set of reproducible drawings indicating any field changes and the location of Work as 
actually installed, if different from the requirements of the Contract, and deliver them to the 
County in hard copy as well as an electronic copy compatible with the County’s software and 
hardware system.  
 
GR-26.  EXAMINATION OF WORK BY CONTRACTOR 
 

It is understood and agreed that the Contractor has, by careful examination, satisfied 
himself as to the nature and location of the Work, the configuration of the ground, the character, 
quality, and quantity of the facilities needed preliminary to and during the prosecution of the 
Work, the general and local conditions, and all other matters which can in any way affect the 
Work or the cost thereof under this Contract.   
 
GR-27.  INSPECTION AND TESTING OF MATERIALS 
 

Unless otherwise specifically provided for, the inspection and testing of materials and 
finished articles to be incorporated in the Work as required by the Specifications shall be made 
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by the County, or bureaus, laboratories, or agencies selected by the County.  The cost of such 
inspection and testing shall be paid by the Contractor unless County agrees to pay the cost. 
Materials and finished articles shall have passed the required tests prior to the incorporation of 
such materials and finished articles in the Work.  The County may require, and the Contractor 
shall furnish if required to do so, certificates from manufacturers to the effect that the products or 
materials furnished by them for use in the Work comply with the applicable specified 
requirements for the materials or products being furnished. 
 
GR-28.  INSPECTION OF WORK 
 

A. The Contractor shall, at all times, permit and facilitate inspection of the Work by 
authorized representatives of the County and public authorities having jurisdiction 
in connection with the Work of this Contract.  The presence or observations of the 
County or its representative at the site of the Work shall not be construed to, in 
any manner, to relieve the Contractor of its responsibility for strict compliance 
with the provisions of the Contract. 

 
B. If the Drawings, Specifications, County’s instructions, laws, ordinances, or a 

public authority require any work to be specially tested or approved, the Contractor 
shall give the County timely notice of its readiness for observation or inspection.  
If the inspection is by another authority, then the County shall be advised of the 
date fixed for such inspection.  Required certificates of inspection shall be secured 
by the Contractor.  Contractor, having secured all certificates of inspection, will 
deliver same to the County upon completion.  If any Work should be covered up 
without approval or consent of the County, it shall, if required by the County, be 
uncovered for examination at the Contractor’s expense. The recovering of such 
Work after inspection shall be at Contractor’s expense. 

 
C. Should any disagreement or difference arise as to the estimate, quantities, or 

classifications or as to the meaning of the Drawings or Specifications, or any point 
concerning the character, acceptability, and nature of the several kinds of work, 
any materials and construction thereof, the decisions of the County shall be final 
and conclusive and binding upon all parties to the Contract. 

 
D. If the County determines that portions of the Work require additional testing, 

inspection or approval beyond the requirements of the Specifications, the County 
will instruct the Contractor to make arrangements for such additional testing, 
inspection or approval by an entity acceptable to the County, and the Contractor 
shall give timely notice to the County of when and where tests and inspections are 
to be made so that the County may be present for such procedures. Such costs, 
except as provided below, shall be at the County’s expense. 

 
E. If such procedures for testing or inspection reveal failure of the portions of the 

Work to comply with requirements established by the Contract, all costs made 
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necessary by such failure including those of repeated procedures shall be at the 
Contractor's expense. 

 
F. Required certificates of testing, inspection or approval shall, unless otherwise 

required by the Contract, be secured by the Contractor and promptly delivered to 
the County or the Architect if one is retained by the County in connection with the 
Project. Tests or inspections conducted, pursuant to the Contract, shall be made 
promptly to avoid unreasonable delay in the Work. 

 
GR-29.  REQUESTS FOR SUBSTITUTIONS 
 

A. Requests for substitutions of proprietary products or of a particular manufacturer, 
vendor, or Subcontractor must be accompanied by the following documentation: 

 
(1) Full explanation of the proposed substitution and submittal of all  

supporting data including technical information, catalog cuts, warranties, 
test results, installation instructions, operating procedures, and other like 
information necessary for a complete evaluation of the substitution; 

 
(2) Reasons the substitution is advantageous or necessary, including benefits 

to the County and the Work in the event the substitution is acceptable; 
 

(3) The adjustment, if any, in the Contract Price, in the event the substitution 
is acceptable; 

 
(4) The adjustment, if any, in the Contract Term or Time and the construction 

schedule in the event the substitution is acceptable;  
 

(5) An affidavit stating that (1) the proposed substitution conforms and meets 
all the requirements of the pertinent Specifications and the requirements 
shown on the Drawings and (2) the Contractor accepts the warranty and 
correction obligations in connection with the proposed substitution as if 
originally specified;   

 
(6) Proposals for substitutions must be submitted in triplicate to the County in 

sufficient time to allow the County no less than ten (10) working days for 
review; and   

 
(7) No substitutions will be considered or allowed without the Contractor's 

submittal of complete substantiating data and information as stated 
hereinbefore. 

 



   
 

 
 

Page 86 of 94 
 

ITB No. 20-101245 
 

B. Substitutions and alternates may be rejected at the County’s discretion without 
explanation and will be considered only under one or more of the following 
conditions: 
 
(1) Required for compliance with interpretation of code requirements or 

insurance regulations then existing; 
 

(2) Unavailability of specified products, through no fault of the Contractor; or 
 

(3) Subsequent information discloses inability or specified products to perform 
properly or to fit in designated space; 

 
(4) Manufacturer/fabricator refuses to certify or guarantee performance of 

specified product as required; and 
 

(5) When in judgment of the County, that a substitution would be substantially 
to the County’s best interests, in terms of costs, time, or other considerations. 

 
C. Whether or not any proposed substitution is accepted by the County, the Contractor 

must reimburse the County for any fees charged by the Architect or other consultants 
for evaluating each proposed substitute.  By making requests for substitutions based 
on the above, the Contractor: 

 
(1) Represents and warrants that the Contractor has personally investigated the 

proposed substitute product or Subcontractor and determined that it is 
equal or superior in all respects to the product or Subcontractor previously 
specified; 

 
(2) Represents and warrants that the Contractor will provide the same warranty 

for the substituted product or for the workmanship of the substituted 
Subcontractor, as applicable, that the Contractor would have provided for 
the product or Subcontractor previously specified; 

 
(3) Certifies that the cost data presented, in the form of certified quotations 

from Suppliers of both specified and proposed equipment is complete and 
includes all related costs under this Contract, but excludes costs under 
separate contracts, and waives all claims for additional costs related to the 
substitution which subsequently become apparent; and 

 
(4) Agrees that the Contractor will coordinate the installation of the accepted 

substitution, making such changes as may be required for the Work to be 
complete and in accordance with the Contract in all respects. 
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D. Contractor shall not propose an item for substitution unless it is equal to or superior 
to the specified item or items in construction, efficiency, and utility. The opinion 
of the County as to the equality or superiority of the item shall be final, and no 
substitute material or article shall be purchased or installed without the County’s 
written approval. 

 
E. In case of a difference in price, the County shall receive all benefits of the 

difference in cost involved in any substitution, when lower, and the Contract 
altered by Change Order to credit the County with any savings to be obtained.  
However, the County shall not be charged for any additional cost in the case of a 
price increase. 

 
 
GR-30.  REJECTIONS OF WORK AND MATERIALS 
 

A. All Work that is defective or deviates from the Drawings or Specifications will be 
rejected.  All rejected Work shall be replaced immediately with other material, 
equipment, or work which conforms with the Drawings and Specifications at no 
additional cost to the County.   If rejected Work is not removed within forty-eight 
hours from the date of letter of notification, the County shall have the right and 
authority to stop the Work immediately and/or to arrange for the removal of said 
rejected Work at the cost and expense of the Contractor.   

 
B. Inspection of the Work shall not relieve the Contractor of any of its obligations, 

and defective Work shall be made good regardless of whether it has been 
previously inspected by the County and accepted or estimated for payment.  The 
failure of the County to reject or condemn improper materials or workmanship 
shall not be considered as a waiver of any defect that may be discovered later.  

 
GR-31.  MATERIALS, SERVICES, AND FACILITIES  
 

A. The Contractor shall at all times employ sufficient labor and equipment for 
executing the Work to full completion in the manner and time specified.  Failure 
of the Contractor to provide adequate labor and equipment shall constitute a 
default of the Contract.  The labor and equipment to be used in the Work by the 
Contractor shall be sufficient to meet the requirements of the Work and shall be 
such as to produce a satisfactory quality of work in accordance with accepted 
industry practices and within the Contract Time. 

 
B. Materials and equipment shall be so stored and handled as to insure the 

preservation of their quality and fitness for the Work.  Stored materials and 
equipment to be incorporated in the Work shall be located so as to facilitate prompt 
inspection.  No product which has in any way become unfit for the intended 
purpose shall be incorporated into the Work. 
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C. Manufactured articles, materials, and equipment shall be applied, installed, 

connected, erected, cleaned, and conditioned as directed by the manufacturer.  
Contractor shall promptly notify the County of any conflict between the 
instructions of any manufacturer and the requirements of the Drawings or the 
Specifications. 

 
D. Materials, supplies, and equipment to be incorporated into the Work shall be new 

and unused unless otherwise specifically stated in the Contract.  The source of 
supply for all such products shall be submitted to the County, together with 
detailed descriptions thereof in the form of samples, shop drawings, tests, or other 
means necessary to adequately describe the items proposed.  Approval by the 
County of a manufacturer or supplier shall not constitute the approval of materials, 
supplies, or equipment obtained from such manufacturer or supplier if they do not 
comply with the requirements of the Contract. If, after trial or installation, it is 
found that sources of supply, even though previously approved by the County, 
have not furnished products meeting the intent of the Contract, the Contractor shall 
thereafter furnish products from other approved sources, and shall remove 
completed Work incorporating products which do not meet Contract requirements. 

 
E. The Contractor shall confine operations to areas permitted by law, ordinances, 

permits and the Contract, and shall not unreasonably encumber the site with 
materials or equipment.  The Contractor shall provide parking for all 
construction vehicles only within the construction limits as indicated on the 
drawings or make appropriate arrangements as permitted by law. 

 
F. Only materials and equipment which are to be used directly in the Work may be 

brought to and stored on the Project site by the Contractor.  After equipment is no 
longer required for the Work, it must be promptly removed from the Project site.  
Protection of construction materials and equipment stored at the Project site from 
weather, theft, damage, and all other adversity is the sole responsibility of the 
Contractor. 

 
G. The Contractor and any entity for which the Contractor is responsible must not 

erect any sign on the Project site without the prior written consent of the County, 
which may be withheld in the sole discretion of the County. 

 
H. Contractor must ensure that the Work, at all times, is performed in a manner that 

affords reasonable access, both vehicular and pedestrian, and for emergency 
response to the site of the Work and all adjacent areas.  The Work must be 
performed, to the fullest extent reasonably possible, in such a manner that public 
areas adjacent to the site of the Work are free from debris, building materials and 
equipment likely to cause hazardous conditions.  Without limitation of any other 
provision of the Contract, Contractor must use its best efforts to minimize any 
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interference with the occupancy or beneficial use of any areas and buildings 
adjacent to the site of the Work, or the Project. 

 
I. Without prior approval of the County, the Contractor shall not permit any worker 

to use any existing facilities at the Project site, including, without limitation, 
lavatories, toilets, entrances, and parking areas other than those designated by the 
County for such use.  Without limitation of any other provision of the Contract, 
the Contractor shall use its best efforts to comply with all rules and regulations 
promulgated by the County in connection with the use and occupancy of the 
Project site, as amended from time to time.  The Contractor shall immediately 
notify the County in writing if during the performance of the Work, the Contractor 
finds compliance with any portion of such rules and regulations to be 
impracticable, setting forth the problems that may be caused by such compliance 
and suggesting alternatives through which the results intended by such portions of 
the rules and regulations can be achieved.  The County may, in the County's sole 
discretion, adopt such suggestions, develop new alternatives or require compliance 
with the existing requirements of the rules and regulations.  The Contractor shall 
also comply with all insurance requirements applicable to the use and occupancy 
of the Project site. 

 
J. Unless otherwise provided in the Contract, Contractor shall provide and maintain 

a suitable office on the site for its own use and for the use of representatives of the 
County.  Contractor shall furnish sufficient heat, artificial light, ventilation and 
janitor’s service, and shall also provide a table or desk, plan rack and chairs, all 
for the use of those visiting the job, in addition to such furnishings as he provides 
for his own use. Temporary offices and other structures shall be located where 
approved by the County, and shall be removed from the premises upon completion 
of the Contract or earlier if so directed by the County.   

 
K. Contractor may be required by the County, at the beginning of Work, to provide, 

at the Project site, suitable and adequate temporary toilets and enclosure for use of 
workers on the job, shall maintain same in sanitary condition, and shall remove 
same at the completion of construction operations and/or when directed by the 
County.  Contractor shall not allow any sanitary nuisances to be committed in or 
about the site and shall enforce sanitary regulations of local and state health 
authorities. 

 
L. The Contractor shall cooperate with the County in any required use of the property 

and arrange for storage of materials on the Project site in such areas as are mutually 
agreed upon.  The Contractor shall allot suitable and proper space to its 
Subcontractors for the storing of their materials and for the erection of their sheds 
and tool houses.  Should it be necessary at any time to move materials, sheds, or 
storage platforms, the Contractor shall, at its own expense move same as and when 
directed by the County.   
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M. Unless otherwise instructed by the County, the Contractor shall repair and return 

to original condition all buildings, streets, curbs, sidewalks, utilities or other 
facilities affected by the Contractor’s performance of the Work. The County’s 
decisions in matters relating to aesthetic effect shall be final if consistent with the 
intent of the Contract.  

 
GR-32.  UTILITIES DURING CONSTRUCTION 
 

Contractor shall furnish all utilities and pay for all bills for utilities used during 
construction.  Utilities shall include electric power, fuel of any sort used for heating, etc., 
telephone services, cable and internet, if necessary, and water. Contractor shall provide all 
temporary connections to utilities when not provided by the utility company or others at no 
additional cost to the County. Contractor shall, if required by the County, install and maintain at 
his own expense, a job telephone and communications equipment necessary for the execution of 
the Work for the Contract Time. 
 
 
 
GR-33.  TEMPORARY HEAT AND AIR CONDITIONING 
 

The Contractor shall provide, at his own expense, temporary heat or air conditioning, as 
necessary, to protect all Work and materials against injury from heat, dampness or cold.  Fuel, 
equipment and method of heating and cooling shall be satisfactory to the County and shall not 
present a fire hazard.  Contractor shall comply with the requirements in the Specifications for 
specific temperatures to be maintained. 
 
GR-34.  MAINTENANCE MANUAL 
 

Contractor shall, prior to completion of Contract, deliver to the County two (2) copies of 
a manual, assembled, indexed, and bound, for the County’s guidance, full details for care and 
maintenance of visible surfaces and of equipment included in Contract.  Contractor shall, for this 
manual, obtain from Subcontractors literature of manufacturers relating to equipment, including 
motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to 
same that will be useful to the County in over-all operation and maintenance.  Where the above-
described manuals and data are called for under separate sections of the Specifications, they are 
to be included in the manual described in this General Requirement.   
 
GR-35.  WEATHER CONDITIONS 
 

The Contractor will be required to protect all work and materials against damage or injury 
from the weather.  If, in the opinion of the County, any work or materials shall have been damaged 
or injured by reason of failure to protect such, all such materials or work shall be removed and 
replaced at the expense of the Contractor. 
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GR-36.  LINES, GRADES, AND MEASUREMENTS 
 

A. Such stakes and markings as the County may set for either its or the Contractor’s 
guidance shall be preserved by the Contractor.  Failure to protect such stakes or 
markings may, at the County’s discretion, shall result in the Contractor being 
charged for their replacement. 

 
B. The Contractor must exercise proper care and caution to verify the grades and 

figures furnished by or on behalf of the County before proceeding with the Work, 
and shall be responsible for any damage or defective work caused by its failure to 
exercise such care and caution.  Contractor shall promptly notify the County of 
any errors or discrepancies it may discover in order that the proper corrections may 
be made. 

 
C. Before ordering materials or doing work, the Contractor shall measure and verify 

the dimensions and locations of all existing structures, substrata, and features that 
affect the Work and shall be responsible for the correctness of same.  No 
consideration will be given any claim based on the differences between the actual 
dimensions and those indicated on the Drawings.   Contractor shall promptly notify 
the County of any difference which may be found and shall obtain direction from 
the County before proceeding with the affected Work. 

 
 
GR-37.  CLEANING UP 
 

A. The Contractor shall at all times, keep the premises free from accumulation of 
waste materials or rubbish caused by Contractor’s employees or work.  Upon 
completion of the Work, the Contractor shall remove all his plants, tools, 
materials, and other articles from the property of the County. 

 
B. If the Contractor fails to clean up, as provided in the Contract, the County may do 

so, and the cost thereof shall be charged to the Contractor.  Contractor shall ensure 
that neither it, its Subcontractors, nor their employees or agents bring any 
hazardous materials or other materials/waste regulated by state, federal or local 
law, which are not commonly used in the construction process or which are not 
listed in any Specifications for the Project onto the Project site without first 
obtaining the County's advance written approval.  Contractor agrees to ensure that 
any hazardous materials/waste or other materials/waste regulated by state, federal 
or local law that Contractor, its Subcontractors or their employees or agents, bring 
onto or generate at the Project Site are handled in accordance with all applicable 
laws.   
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C. The Contractor shall pay all required material disposal fees and shall dispose of 
all materials in accordance with all applicable laws and regulations.  The 
Contractor shall be responsible for all costs associated with improper disposal of 
materials, including any clean-up costs, fines or penalties, whether levied against 
the Contractor or the County. 

 
D. In addition to removing rubbish on a periodic basis and leaving the building broom 

clean, the Contractor shall clean all tile and glass; replace broken glass; remove 
stains, paint spots, and dirt from all Work; clean and polish all plumbing fixtures 
and equipment; and remove all temporary protection items.  To the maximum 
extent reasonably possible, the Contractor shall keep the interior of the building 
free of combustible materials as the Work progresses.   

 
E. The Contractor shall maintain and keep clean at all times the immediate approach 

to the Project site, including the roads abutting the Project site.   
 
 
GR-38.  BARRICADES 
 

A. Contractor shall provide barricades and protective barriers around excavations, so 
that the public is adequately warned of such hazards.  Lanterns shall remain lighted 
from sundown to sunrise and at all other times when the labor forces are not on 
the job site. 

 
B. Delivery of construction materials and equipment shall be only to locations 

approved by the County. 
 
 
GR-39.  NO THIRD-PARTY BENEFICIARY 
 

Except as expressly and specifically set forth herein, this Contract shall not be deemed to 
provide any third-party with any remedy, claim, right of action, or other right. 

 
GR-40. SEVERABILITY 
 

If any provision of this Contract or the application thereof to any person or circumstance 
shall to any extent be held invalid, then the remainder of this Contract or the application of such 
provision to persons or circumstances, other than those as to which it is held invalid, shall not be 
affected thereby, and each provision of this Contract shall be valid and enforced to the fullest 
extent permitted by law. 
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GR-41.  INTERPRETATION 
 

The laws of the State of Georgia shall govern the construction of this Contract without 
regard for conflicts of laws.  Should any provision of this Contract require judicial interpretation, 
it is agreed that the court interpreting or construing the same shall not apply a presumption that 
the terms hereof shall be more strictly construed against one party, by reason of the rule of 
construction, that a document is to be construed more strictly against the party who itself or 
through its agent prepared same; it being agreed that the agents of all parties have participated in 
the preparation hereof, and all parties have had an adequate opportunity to consult with legal 
counsel. In interpreting this Contract in its entirety, the printed provisions of this Contract, and 
any additions written or typed hereon, shall be given equal weight, and there shall be no inference 
by operation of law or otherwise; that any provision of this Contract shall be construed against 
either party hereto. 
 
GR-42.  PRIOR CONTRACTS; CONFLICT IN DOCUMENTS 
 

The Contractor may in no case claim a waiver of any specification requirements on the 
basis of previous approval of material or workmanship on other jobs of like nature or on the basis 
of what might be considered “standard” for material or workmanship in any particular location.  
The Contract for this Project shall govern the Work.  If any portion of the Contract shall be in 
conflict with any other portion, the various documents comprising the Contract shall govern in 
the following order of precedence:  Contract, Change Orders or modifications issued after 
execution of the Contract; the General Requirements of the Contract; the Specifications; the 
Drawings, as between schedules and information given on the Drawings, the schedules shall 
govern; as between figures given on Drawings and the scaled measurements, the figures shall 
govern; as between large-scale Drawings and small-scale Drawings, the larger scale shall govern; 
and detailed Drawings shall govern over general Drawings; and the Bid Document Package.    
 
GR-43.  ENTIRE AGREEMENT   
 

This Contract constitutes the sole contract between the County and the Contractor.  The 
terms, conditions, and requirements of this Contract may not be modified, except by Change 
Order or Field Order.  No verbal agreement or conversation with any officer, agent, or employee 
of the County, either before or after the execution of the Contract, shall affect or modify any of 
the terms or obligations herein contained.  No representations, oral or written, shall be binding on 
the parties unless expressly incorporated herein. No Change Order or Field Order shall be 
enforceable unless approved by official action of the County as provided by law or in this 
Contract.  
 
GR-44.  COUNTERPARTS   
 

This Contract may be executed in several counterparts, each of which shall be deemed an 
original, and all such counterparts together shall constitute one and the same Contract. 
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GR-45.  VENUE 
 

The courts of DeKalb County, Georgia shall have exclusive jurisdiction to try disputes 
arising under or by virtue of this Contract. 
 
GR-46.  RIGHT TO AUDIT 
 
 The County shall have the right to audit all books and records, including electronic 
records, relating or pertaining to this contract or agreement, including but not limited to all 
financial and performance related records, property, and equipment purchased in whole or in part 
with County funds and any documents or materials which support those records, kept under the 
control of the Contractor, including but not limited to those kept by the Contractor’s employees, 
agents, assigns, successors and subcontractors.  The County also has the right to communicate 
with Contractor’s employees related to the audited records. 
 
  The Contractor shall maintain such books and records, together with such supporting or 
underlying documents and materials, for the duration of this contract and for seven (7) years after 
termination or expiration, including any and all renewals thereof.  The books and records, together 
with supporting documents and materials shall be made available, upon request to the County or 
its designee, during normal business hours at the Contractor’s office or place of business.  In the 
event that no such location is available, then the books, records, and supporting documents shall 
be made available for audit at a time and location which is convenient for the County. 
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