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ADVERTISEMENT FOR BIDS
DEKALB COUNTY, GEORGIA

INVITATION NUMBER 22-101480

Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing and Contracting, The
Maloof Administration Building, 1300 Commerce Drive, 2" Floor, Decatur, Georgia 30030, until 3:00 p.m. on the
5% day of August, 2022, for furnishing all labor, materials, equipment, and all things necessary pursuant to
Drawings, Specifications, conditions, etc., for Invitation to Bid No. 22-101480 Storm Drainage Infrastructure
System Construction for Public Works Stormwater Project (Three (3) Year Multiyear Contract) (“the Project”).
Bid Price Form shall be opened and read aloud three (3) to five (5) business days after Bid Opening.

SUBMIT ONE ORIGINAL BID PACKAGE (INCLUSIVE OF THE ENTIRE INVITATION TO BID
DOCUMENT AND REQUIRED DOCUMENTS WITH THE EXCEPTION OF THE BID PRICE FORM)
STAMPED “ORIGINAL” AND TWO SEALED IDENTICAL COPIES STAMPED “COPY” OF THE BID
PACKAGE TO THE ADDRESS LISTED ABOVE.

Bids will be considered only from experienced and well-equipped contractors.

MANDATORY PRE-BID CONFERENCE

A mandatory pre-bid conference will be held at 2:00 p.m. on the 12 day of July, via the Zoom link provided.
Bidders must attend and participate in the pre-bid conference in order for their bid to be considered. For information
regarding the pre-bid conference and to RSVP, please contact Kyheem Bristol, Procurement Agent at

kbristol@dekalbcountyga.gov.

QUESTIONS

All questions concerning the Project and requests for interpretation of the contract must be submitted to the
Department of Purchasing and Contracting in writing via email to Kyheem Bristol, Procurement Agent, at

kbristol@dekalbcountyga.gov.  Questions and requests for information or clarification concerning the

specifications in this ITB must be submitted to the above listed contact person via email no later than the date and
time listed in the bid timetable. Questions and requests for interpretation received after the established deadline or

sent to anyone other than the listed contact person will not receive a response or be the subject of addenda.
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No Bid may be revoked or withdrawn until one hundred twenty (120) days after the time set for opening the Bids.

THE COUNTY RESERVES THE RIGHT TO REJECT ANY AND ALL BIDS, TO WAIVE
INFORMALITIES IN BIDDING, AND TO READVERTISE.

This 4™ day of July 2022.

DEKALB COUNTY, GEORGIA

Kyheem Kanoein Brstal
By: Bristol DoSba8 BA0H
Kyheem Bristol

Procurement Agent
Department of Purchasing and Contracting
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INSTRUCTIONS TO BIDDERS

GENERAL

Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing and Contracting, The
Maloof Administration Building, 1300 Commerce Drive, 2" Floor, Decatur, Georgia 30030, until 3:00 p.m. on the
5% day of August, 2022, for ITB No. 22-101480 Storm Drainage Infrastructure System Construction for Public

Works Stormwater Project (Three (3) Year Multiyear Contract) according to the Drawings and Specifications of

the same title which are on file in the DeKalb County Public Works — Roads and Drainage Division and the
Department of Purchasing and Contracting, The Maloof Administration Building, 1300 Commerce Drive, 2™
Floor, Decatur, Georgia 30030. Bid Price Forms shall be opened and read aloud 3 to 5 business days after Bid
Opening Date. Sealed Bids shall be submitted on the form furnished by the County and shall be submitted in
triplicate, designated as “original” or “copy”. SUBMIT ONE ORIGINAL BID PACKAGE (INCLUSIVE OF
THE ENTIRE INVITATION TO BID DOCUMENT AND REQUIRED DOCUMENTS WITH THE
EXCEPTION OF THE BID PRICE FORM) STAMPED “ORIGINAL” AND TWO SEALED IDENTICAL
COPIES STAMPED “COPY” OF THE BID PACKAGE TO THE ADDRESS LISTED ABOVE.

Bids will be considered only from experienced and well-equipped contractors. Prior to beginning construction, the
successful Bidder will file with the County a Performance Bond and a Payment Bond, each equal to 100% of the
Contract Price, with the terms and surety to be approved by the County; and furnish satisfactory proof of carriage

of the insurance required.

SUBMITTING BIDS

Bids are to be submitted on the proper unaltered forms, and shall be addressed to the DeKalb County Department
of Purchasing and Contracting, The Maloof Administration Building, 1300 Commerce Drive, 2™ Floor, Decatur,
Georgia 30030, sealed, dated and enclosed in an envelope or package appropriately marked on the outside with the

name of the Bidder, the date and hour of opening, and the Invitation to Bid Number and Project Name.

FAILURE TO SUBMIT THE BID PRICE FORM IN A SEPARATE SEALED ENVELOPE SHALL DEEM
THE BID NON-RESPONSIVE. INCLUDING THE PRICE SCHEDULE IN ANY AREA OUTSIDE OF
ITS SEPARATE, SEALED ENVELOPE WILL RESULT IN BIDDER’S BID BEING DEEMED NON-
RESPONSIVE.

It is the responsibility of each Bidder to ensure that its submission is received by 3:00 p.m. on the bid due date.
The time/date stamp clock located in the Department of Purchasing & Contracting shall serve as the official
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authority to determine lateness of any bid. The bid opening time shall be strictly observed. Be aware that visitors
to our offices will go through a security screening process upon entering the building. Bidders should plan
enough time to ensure that they will be able to deliver their submission prior to our deadline. Late submissions, for
whatever reason, will not be evaluated. Bidders should plan their deliveries accordingly. Telephone or fax bids
will not be accepted.

* Special Note: While the Maloof Administration Building remains closed to the public during the COVID-
19 pandemic, the security desk will accept hand-delivered proposals on behalf of the Department of
Purchasing and Contracting. The Bidder should request a bid receipt as verification that the bid was
submitted by the prescribed due date and time.

PRICE SCHEDULE OPENING

Price Schedule openings shall be conducted in the Department of Purchasing and Contracting three (3) to five (5)
days after the bid opening. Only the Price Schedules of responsive bidders shall be opened. The County reserves
the right to decide which bid(s) will be deemed responsive and said determination shall be made in accordance with

the requirements stated in this solicitation.

BUSINESS LICENSE

Bidders shall submit a copy of its current, valid business license with its Bid or upon award. If the Bidder is a
Georgia corporation, Bidder shall submit a valid county or city business license. If Bidder is a joint venture, Bidder
shall submit valid business licenses for each member of the joint venture. If the Bidder is not a Georgia corporation,
Bidder shall submit a certificate of authority to transact business in the state of Georgia and a copy of its current,
valid business license issued by its home jurisdiction. If Bidder holds a professional license, then Bidder shall
submit a copy of the valid professional license. Failure to provide the business license, certificate of authority, or

professional license required by this section, may result in the proposed Bid being deemed non-responsive.

UTILITY SYSTEMS CONTRACTOR'’S LICENSE AND UTILITY MANAGER’S CERTIFICATE

As required by O.C.G.A. § 43-14-8, et seq., a Bidder responding to this Invitation to Bid must provide a copy of
its or its subcontractor’s Georgia Utility Systems Contractor’s License AND Utility Manager’s Certificate with its
Bid. All licenses and certificates must be issued in the name of the person or entity that will perform the utility
work. If a subcontractor’s Georgia Utility Systems Contractor’s License is submitted with the Bid, the
subcontractor must be listed as such on appropriate Bidder’s Unit Price Form. All licenses and certificates must
be current, valid, and issued in compliance with applicable law. Failure to provide this license and necessary

certificates in this format will result in the proposed Bid being deemed non-responsive.
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GENERAL CONTRACTOR’S LICENSE NUMBER

As required by O.C.G.A. § 43-41-6, et seq., a Bidder responding to this Invitation to Bid must provide a copy of
its Georgia General Contractor’s License with its Bid. The Georgia General Contractor’s License must be issued
in the name of the Bidder or in the name of its qualifying agent. If a proposed Bidder is relying upon a qualifying
agent’s Georgia General Contractor’s License, then the name of the proposed Bidder must be set forth on the
license as an affiliated business organization/dependent licensee. All licenses must be current, valid, and issued in
compliance with applicable law. Failure to provide this license with the Bid will result in the proposed Bid being

deemed non-responsive.

QUESTIONS, ADDENDA AND INTERPRETATION

All questions concerning the Project and requests for interpretation of the solicitation may be asked and answered
at the pre-bid conference; however, oral answers are not authoritative. Questions must be submitted to the

Department of Purchasing and Contracting in writing via email to kbristol@dekalbcountyga.gov. Questions and

requests for information or clarification concerning the specifications in this ITB must be submitted to the above
listed contact person via email no later than the date and time listed in the bid timetable. Questions and requests
for interpretation received after the above stated time or sent to anyone other than the listed contact person will not
receive a response or be the subject of addenda. For questions and requests for interpretation after the pre-bid
conference, each response shall be given in written addendum, separately numbered and dated, and published on
the County website in sufficient time for interested parties to review. No responses to requests, answers to

specification questions, or additional information shall be acknowledged after July 15, 2022.

ACKNOWLEDGMENT OF ADDENDA

Addenda may be issued in response to changes in the Invitation to Bid. Addenda must be acknowledged by signing
and returning the Addendum Acknowledgement with the Bid. Acknowledgments must be received by the County
before the Bid opening time and date. Failure to properly acknowledge any addendum may result in the proposed
Bid being deemed non-responsive. Bidder may call send an email to Kyheem Bristol at

kbristol@dekalbcountyga.gov to verify the number of addenda prior to submission. All addenda issued for this

Project may be found on DeKalb County’s website, https://www.dekalbcountyga.gov/purchasing-

contracting/bids-itb-rfps.
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AUTHORITY TO SIGN

If a Bid is submitted by an individual, his/her name and mailing address must be shown. If submitted by a
corporation, partnership, or joint venture, the name and physical mailing address of each member of the
corporation, partnership, or joint venture must be shown. If submitted by a corporation, the Certificate of Corporate
Bidder in the form attached to the Bid Document Package must be executed and submitted with the Bid. If
submitted by a joint venture, the Certificate of Authority — Joint Venture in the form attached to the Bid Document
Package must be executed and submitted with the Bid. A post office box is not acceptable as a physical mailing
address. The legal and proper name of the proprietorship, corporation, or partnership submitting the Bid shall be
printed or typed in the space provided on the Certificate of Corporate Bidder.

BID GUARANTEE TO ACCOMPANY BID

Each Bid must be accompanied by a Bid Guarantee in an amount of not less than ten percent (10%) of the amount
of the Bid. The Bid Guarantee may be in the form of an official bank check payable to DeKalb County, or a Bid
Bond in the form provided in the Bid Document Package. The Bid Bond shall be issued by a surety company
licensed to write bonds in the State of Georgia, listed in the most current U.S. Treasury Circular No. 570, and have

a current A.M. Best rating of "A" (Excellent) with a Financial Size Category of XII or better.

VALID INSURANCE, BONDS, LICENSES, PERMITS, AND CERTIFICATES

Bidder shall ensure that any bond, bid bond, payment bond, performance bond, insurance, license, permit or
certificate submitted in response to this Invitation to Bid or as part of the Contract for this Project shall be current

and valid when submitted, and shall remain valid, current and maintained in good standing for the Contract Term.

BUILDERS’ RISK INSURANCE COVERAGE

DeKalb County shall procure and maintain Builders Risk Insurance on the entire work which provides “All-risk”
form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework,
and materials and equipment in transit, and shall insure against at least the following perils or causes of loss: fire,
lightning, extended coverage, theft, vandalism, malicious mischief, earthquake, collapse, debris removal,
demolition occasioned by enforcement of Laws and Regulations, water damage (other than caused by flood), and
such other perils or causes of loss as may be specifically required by Supplementary Conditions) until Final
Completion and Acceptance of the Project. Such policy of insurance shall contain at least the following sub-limits

of insurance and deductibles:
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Sub-limits:

Property in Transit $1,000,000
Property in Offsite Storage $1,000,000
Plans & Blueprints $25,000
Debris Removal 25% of Insured Physical Loss
Delay in Completion / Soft Cost TBD
Ordinance of Law (Increased Cost of Construction) $1,000,000
Flood and Earthquake TBD — Full Contract Value
Deductibles:
Flood and Earthquake $25,000
Water Damage other than Flood $100,000
All other Perils $10,000
RIGHTS RESERVED

The County reserves the right to reject any or all Bids, to waive informalities, and to re-advertise. The County
reserves the right to decide which Bid will be deemed lowest, responsive and responsible. For consideration as a
responsible Bidder, the proposed Bidder shall, among other qualifications, demonstrate in its Bid that it has been
the general contractor engaged in construction and successful completion of facilities of similar character and
magnitude for at least three (3) years, and shall demonstrate the financial ability to perform the required Work.
Bidder may be required to submit evidence setting forth qualifications which entitle him to consideration as a
responsible Bidder. A list of work of similar character successfully completed within the last three (3) years may
be required as set forth in the Invitation to Bid giving the location and size of each project. Bidder shall complete
the Reference and Release Form attached to the Bidder Document Package. In addition, the Bidder shall submit
upon request by the County, a list of equipment available for use on this Work with its Bid. Any additions,
conditions, limitations, or provisions attached to the Bid shall render it informal, and will be cause for rejection as
non-responsive. No Bid may be revoked or withdrawn until one hundred twenty (120) days after the time set for

opening the Bids.

AWARD OF CONTRACT

The Contract, if awarded, will be awarded to that responsible Bidder whose responsive Bid will be most
advantageous to the County, price and other factors considered. The County is entitled to make the determination

in its sole discretion. The Contract between the County and the Contractor shall be executed in the form attached
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to the Bid Document Package as Exhibit 1, and shall form a binding contract between the contracting parties. A
Performance Bond and a Payment Bond, each equal to 100% of the Contract Price, must be provided by the
successful Bidder, issued in proper form by a surety company licensed to write bonds in the State of Georgia, listed
in the most current U.S. Treasury Circular No. 570, and which has a current A.M. Best rating of "A" (Excellent)
with a Financial Size Category of XII or better. Bonds given shall meet the requirements of the law of the State of

Georgia including, but not limited to, O.C.G.A. §13-10-1 and §36-91-21 ef seq.

FAILURE TO EXECUTE CONTRACT

The County shall have one hundred twenty (120) days after the time set for openings of Bids to notify a Bidder of
the County’s acceptance of the Bid and its intent to award the Contract to such Bidder. If the County so notifies a
Bidder and the Bidder fails to enter into the Contract in the form attached to the Bid Document Package as Exhibit
I within ten (10) days of receiving such notice, or fails within that time to provide the required Payment and
Performance Bonds and proof of required insurance, the amount of the Bid Bond or other Bid Guarantee shall be
paid over to the County as liquidated damages. The acceptance of the payment of the Bid Bond shall not operate
to bar any claim the County might otherwise have against the Bidder, and the County shall be authorized to pursue

any claim against the Bidder for failure to consummate the Contract as may be authorized by law.

LOCATIONS AND SITE

The site of the proposed Work is at the stated location(s) within DeKalb County, Georgia. By submitting a Bid,
the Bidder accepts the site in its present condition and agrees, if awarded the Contract, to carry out all Work in
accordance with the requirements of the Contract, the Specifications and as shown on the Drawings. The Bidder
shall, before submitting a Bid, visit the site and acquaint itself with the actual conditions and the location of any or
all obstructions that may exist on the site. The documents comprising the Contract contain the provisions required
for the completion of the Work to be performed pursuant to this Contract. Information obtained from an officer,
agent, or employee of the County, or any other person shall not affect the risks or obligations assumed by the
Contractor or relieve it from fulfilling any of the conditions of the Contract. Each Bidder, prior to submitting his
Bid, is responsible for inspecting the site and for reading and being thoroughly familiar with all of the documents
comprising the Contract and Bid Document Package. The failure or omission of any Bidder to so familiarize
himself shall in no way relieve any Bidder from any obligation in respect to his Bid. The Contractor shall inspect
all easements and rights-of-way to insure that the County has obtained all land and rights-of-way necessary for
completion of the Work to be performed pursuant to the Contract. The Contractor shall comply with all stipulations
contained in easements acquired by the County. If applicable to the Work, all easements and rights-of-way
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documents are available for inspection in the office of DeKalb County Public Works — Roads & Drainage Division.
The Contractor shall not be entitled to damages and agrees not to make any claim against the County, its officials
or employees for the failure to obtain necessary interests in land for this Project. The Contractor shall accurately
locate above-ground and below-ground utilities and structures which may be affected by the Work using whatever

means may be appropriate.

DEKALB FIRST ORDINANCE

It is the objective of the Chief Executive Officer and Board of Commissioners of DeKalb County to provide
maximum practicable opportunity for all businesses to participate in the performance of government contracts.
The current DeKalb County List of Certified Vendors may be found on the County website at

https://Isbecertification.info/pages/Directory/SearchPublic.jsp .

It is required that all responding Bidders attend the mandatory LSBE meeting within two weeks of the solicitation’s
advertisement, and comply, complete and submit all LSBE forms with the Bidder’s response in order to remain
responsive. Attendance may be via video conference and teleconference. Instructions for attendance can be found

on the County’s website at https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-lsbe-program.

For further details regarding the DeKalb First Local Small Business Enterprise Ordinance, contact the LSBE
Program representatives at DeKalbFirstLSBE@dekalbcountyga.gov or (404) 371-4770.

FIRST SOURCE JOBS ORDINANCE

The DeKalb County First Source Jobs Ordinance requires contractors or beneficiaries entering into any type of
agreement with the County, including purchase orders, regardless of what they may be called, for the procurement
or disposal of supplies, services, construction projects, professional or consultant services, which is funded in whole
or part with County funds or County administered funds in which the contractor is to receive $50,000 or more in
County expenditures or committed expenditures and recipient of urban redevelopment action grants or community
development block funds administered in the amount of $50,000 or more make a good faith effort to hire DeKalb
County residents for at least 50% of jobs using the First Source Registry (candidate database). The work to be
performed under this contract is subject to the provisions of the DeKalb County First Source Jobs Ordinance.
Please complete the First Source Jobs Ordinance Acknowledgement and New Employee Tracking Form included

as Exhibit 2 of the First Source Jobs Ordinance Information (with Exhibits 1 — 4) and submit with the Bid.
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For more information on the First Source Jobs Ordinance requirement, please contact WorkSource DeKalb at

www.worksourcedekalb.org or 404-687-3400.

FEDERAL WORK AUTHORIZATION PROGRAM PARTICIPATION

All qualifying Contractors and Subcontractors performing work with DeKalb County, Georgia must register and
participate in the federal work authorization program to verify the work eligibility information of new employees.
In order for a Bid to be considered, it is mandatory that the Contractor Affidavit of Compliance with O.C.G.A.
§13-10-91 included as page 62 be completed and submitted with the Bid.

GEORGIA OPEN RECORDS ACT

Without regard to any designation made by the person or entity making a submission, DeKalb County considers
all information submitted in response to this invitation or request to be a public record that will be disclosed upon
request pursuant to the Georgia Open Records Act, O.C.G.A. §50-18-70 et seq., without consulting or contacting
the person or entity making the submission, unless a court order is presented with the submission. You may wish

to consult an attorney or obtain legal advice prior to making a submission.

ETHICS RULES

Bidders are subject to the Ethics provision within the DeKalb County Purchasing Policy; the Organizational Act,
Section 22A, the Code of DeKalb County; and the rules of Executive Order 2014-4. Any violations will be

addressed, pursuant to these policies and rules.

To the extent that the Organizational Act, Section 22A, the Code of DeKalb County, and the rules of Executive
Order 2014-4 allow a gift, meal, travel expense, ticket, or anything else of value to be purchased for a CEO
employee by a contractor doing business with the County, the contractor must provide written disclosure,
quarterly, of the exact nature and value of the purchase to the Chief Integrity Officer, if created, or the
Finance Director or his/her designee. Every contractor conducting business with the County will receive a
copy of these ethical rules at the time of execution of the contract.

COOPERATIVE PROCUREMENT

The County, through Department of Purchasing and Contracting, may permit piggybacks to this contract from
other city, county, local authority, agency, or board of education if the vendor will extend the same prices, terms,
and conditions to the governmental entity. Piggybacking shall only be available where competition was used to
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secure the contract and only for a period of twelve (12) months following entry, renewal or extension of the
contract. This provision shall not apply to any contract where otherwise prohibited or mandated by state law.

DEKALB COUNTY., GEORGIA’S TITLE VI POLICY STATEMENT

DeKalb County, Georgia is committed to compliance with Title VI of the Civil Rights Act of 1964 and all related
regulations and directives. DeKalb County assures that no person shall on the grounds of race, color, sex or national
origin, as provided by Title VI of the Civil Rights Act of 1964, the Federal-Aid Highway Transportation Act of
1973, and the Civil Rights Restoration Act of 1987 be excluded from participation in, be denied the benefits of, or
be otherwise subjected to discrimination under any program or activity. DeKalb County further assures that no
person shall on the grounds of age, low income, disability, sexual orientation or gender identity be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity.

DeKalb County assures every effort will be made to ensure nondiscrimination in all of its programs and
activities, whether those programs and activities are federally funded or not. In addition, DeKalb County will
take reasonable steps to provide meaningful access to services for persons with Limited English Proficiency

(LEP).

RIGHTS RESERVED - AWARDS

The County reserves the right to make one (1) award or multiple awards.

STANDARD COUNTY CONTRACT

The attached sample contract is the County’s standard contract document, which specifically outlines the
contractual responsibilities. All bidders should thoroughly review the document prior to submitting a bid. Any
proposed revisions to the terms or language of this document must be submitted in writing with the bidder’s bid.
Since proposed revisions may result in a bid being rejected if the revisions are unacceptable to the County, bidders
should review any proposed revisions with an officer of the firm having authority to execute the contract. No
alterations can be made in the contract after award by the Board of Commissioners.
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SCOPE OF WORK

The term “Work™ means the construction, labor, materials, equipment, tools, machinery, testing, temporary
services and utilities, supervision, administration, coordination, planning, insurance, bonds, transportation,
security, and all other services and things necessary to provide the County with the facilities, improvements,
features, and functions in strict conformity with the General Requirements attached hereto as Attachment
A, and as described in the Scope of Services and Drawings included in the Bid Document Package. The
Contractor agrees to complete the Work in a good, firm, substantial and workmanlike manner in strict
conformity with this Contract.

Unless otherwise stipulated, the Contractor shall furnish all of the Work in accordance with the Contract
and all incidental work necessary to complete the Project in an acceptable manner, ready for use, occupancy,
or operation by the County. The Contractor shall be responsible for the entire Work and every part thereof.

The contract will consist of the construction of the storm drainage system on County easements and rights-
of-way and within unincorporated park land. The construction shall be as directed and specific per job and
according to the direction and drawings provided by the County Engineer. Before the commencement of
work on each jobsite, Contractor shall submit to the Engineer for approval a construction progress schedule
and a cost proposal based on the bid prices.

Contractor shall provide all equipment, tools, materials, signage, and personnel necessary to perform all
operations for the installation of storm drainage systems as specified by the Engineer. The County has the
option to furnish pipe materials or box culverts and these jobsites shall be administrated according to the
"Extra Work Section" of the contract.

Items pertinent to the work such as job mobilization, erosion and sediment control, traffic control,
temporary pavement markings, placement of steel plates over open trenches, control of surface water and
dewatering operations and job site cleanup shall be incidental to the work and at no additional charge to the
County.

In general, storm drainage system construction will conform to the Georgia Department of Transportation
Standard Specifications for Construction of Transportation Systems, Latest Edition. The DeKalb County
Development Code and Standard Drawings for Construction and Design in addition to the General
Conditions, Technical Specifications and Special Provisions herein shall govern.

Traffic Control will conform to the Manual on Uniform Traffic Control Devices for Streels and Highways
(MUTCD), Latest Edition.

New pavement striping shall conform to the Georgia Department of Transportation Standard
Specifications for Construction of Transportation Systems, Latest Edition. Temporary pavement markings
during construction shall conform to "Section 150 - Traffic Control During Construction" of the standards.

Qualified personnel shall supervise the soil erosion and sediment control of each jobsite. Qualified
personnel are those who have successfully completed the Worksite Erosion Control Supervisor course
(WECS) and maintain a current certification card. A WECS shall be designated for each jobsite.

During all phases of the drainage system excavation, a Qualified Person shall remain on the jobsite. The
Qualified Person shall submit to the County proof of their trenching and shoring safety training and
certification.
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During all confined space entry operations there shall be present on the jobsite, personnel qualified in
Confined Space Entry. The designated personnel shall present to the Engineer proof of their confined space
entry training and certification.

The County contact person for the Storm Drainage System Construction contract is Public Works
Department Roads and Drainage Division, 729B Camp Road, Decatur, Georgia 30032

END OF SCOPE OF WORK
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SPECIAL PROVISIONS

1. Unless otherwise directed, all work performed under this contract shall be in accordance with the
Georgia Department of Transportation Standard Specifications, Construction of Transportation
Systems, Latest Edition, except as noted in the Technical Specifications.

A. DEFINITIONS: Wherever in the Contract Documents the following terms, or pronouns in place of
them are used, their intent and meaning shall be interpreted as follows:

1. County, the County of DeKalb, Georgia, party of the first part of the Contract; also
referred to as the OWNER.

2. Chief Executive Officer, the Chief Executive Officer of DeKalb County (CEO).

3. Board, the Board of Commissioners of DeKalb County, Georgia.

4. Department, the DeKalb County Department of Public Works, Roads and Drainage

Division.
5. Director, the Associate Director of the Roads and Drainage Division.
6. Drawings, any plans, drawings, sketches, or illustrations pertaining to the items to be

performed under this contract.

7. Engineer or Inspector, the Engineer duly authorized by the Board of Commissioners to
observe the construction of the work contemplated herein, or his duly authorized
assistants or representatives.

8. Project or Work, the entire work to be performed under the Contract.

2. Extent of Contract: The work covered by the Contract shall be taken to be as set forth in the Contract
Documents as herein defined. All work and materials mentioned in the Specifications and/or not
indicated on the Drawings, and all work and materials necessary for the completion of the Work
according to the true intent and meaning of the Contract Documents shall be furnished, performed,
and completed. The exception shall be any pipe larger than 72-inch diameter pipe materials and box
culverts furnished by the County for special projects and executed under the "Extra Work" section
of the contract.

Should anything be omitted from the Contract Documents which is necessary for a clear
understanding of the work, or should any error appear, the Contractor shall notify the Engineer of
any such omission or error; and in the event of the Contractor's failure to do so he shall be make
good any damage to or defect in his work caused thereby.

In any other case of disagreement between the documents, which constitute the Contract Documents,

the Engineer will decide which shall prevail and the Contractor shall proceed in accordance with the
Engineer's decision at no change in the Contract price.
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Inspection: The Engineer will inspect the materials furnished and the work done under this Contract, and
he is also hereby authorized and empowered to reject and refuse all work and materials, and the
methods of application of any part thereof. under fulfillment of the Contract. that does not comply
in kind, quality, quantity, time or place with the Contract Documents. DeKalb County does not
commit to having full time inspection or testing of the work while in progress or at sources of
materials furnished. Any lack of inspection and/or testing will in no way relieve the Contractor of
his responsibility and liability to provide quality workmanship in accordance with the Specifications.

Materials: All materials furnished and/or installed by the Contractor must be furnished only from
sources certified by the Georgia Department of Transportation, and be within the limits, tolerances,
formulas, etc. as established by the Georgia Department of Transportation. Current GDOT Qualified
Products Lists (QPL) shall be used.

Other Contracts: It is understood and agreed that the Contractor shall execute his work in such a
manner and in such an order as it will not interfere with any work in progress and will permit the
Owner to perform other work or to enter into other contracts for work and/or materials to be
constructed or placed in or about the work herein described, with the least interference possible and
with complete cooperation. The Engineer will decide on the order of carrying out the work, which
will be under his direction and approval. If, in the judgement of the Engineer, the joint occupation
of the worksite by one or more contractors, on different contracts, at the same time impedes progress
on the work herein described, then, upon recommendation from the Engineer, the County may extend
the time for the completion of the work in an amount which accords compensation for the delays so
caused. In the case that the Contractor, by his own acts or any person or persons in his employ, shall
unnecessarily delay, in the opinion of the Engineer, the work of the Owner or other contractors, by
not properly cooperating with them, or by not according them sufficient opportunity or facility to
perform work as may be specified, the Contractor shall, in the case pay all costs and expenses
incurred by such parties due to any such delay. Hereby he authorizes the Owner to deduct the amount
of such costs and expenses from any moneys due or to become due the Contractor under this
Contract.

Suspension of Work: The Director shall have the right to suspend the whole or any part or the work to be
done hereunder, when in the opinion of the Engineer, the Contractor is not doing the work in accordance
with the provisions of the Contract Documents.

Prices: The Owner shall pay the Contractor, the bid price and stipulated in the hid herein contained nr
hereto annexed under "Extra Work™, as full compensation for furnishing all materials and performing
all labor and supervision which may be required in the execution and completion of the work and
for all expenses incurred up to the date of completion of all contract work completed and excepted
in place.

Approval and Acceptance of Work: Following the completion of the Contract and as soon thereafter
as is practicable; the County will inspect the entire work in all its parts and details or cause the same
to be inspected. If said work and all Contract performance s are found to be acceptable and in accord
with the provisions and terms or the Contract Documents. the Engineer will certify the work as
completed and will accept it on behalf of the County. The Contractor shall provide a corrective measure
of defects or quality failures in workmanship or material which becomes apparent within a period of one
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10.

11

12.

13.

calendar year from date of official acceptance.

Contractor's Claim for Damages: If the Contractor shall claim compensation for any damages by the acts
of the Owner or his officers, representatives or agents, he shall within seven (7) days after the sustaining
of such damages, make a written statement to the Engineer of the nature of damage sustained. On or before
the fifteenth day of the month subsequent to that in which any such damage shall have been sustained, the
Contractor shall file with Engineer an itemized statement of the details and the amount of such damages,
and unless such a statement is made as thus required, his claim for compensation shall be forfeited and
invalidated, and he shall not be entitled to payment on account of any such damage.

Special Notice: The Contractor shall keep himself fully informed of the conditions relating to
construction and labor under which the work is being performed and he shall employ such methods
and means in the carrying out of his work in a manner so that it will not cause any interruption or
interference with any other contractor of the County or infringe upon the rights. safety and
convenience of the Public. In addition, work performed on State, City or County roads shall conform
to the rules and regulations of the controlling agency.

. Easements and Rights-of-Way: It will be the responsibility of DeKalb County to obtain, prior to beginning

of the work, any easements, rights-of-entry, or other agreements necessary for completion of the work.
The Contractor, however, shall keep a copy of the rights-of-entry on the jobsite and familiarize himself
with any such agreements prior to beginning the work, and he must work to honor any requirements and
stipulations therein. The Contractor's operations must be confined to such property, rights-of-way,
temporary construction or permanent easements as provided by the County. If additional easements are
required, the Contractor shall notify the County during pre-construction meeting.

Notification of Utilities: Before commencing work in any street, right-of-way, or easement, the Contractor
shall make arrangements to have all overhead and underground utility services located, and if necessary,
for the removal, relocation, or protection of such pole, pipe, cable. or conduit as may be involved. The
Contractor shall meet all provisions of Georgia Law relating to utility notification and protection. The
Contractor shall protect utilities during all phases of construction. If the apparent location of utilities as
marked is in conflict with the proposed lines and grades of work, the Contractor must notify the Engineer
immediately, and prior to commencing work. It will then be the responsibility of the Engineer to determine
whether the utilities should be moved, the proposed grades adjusted, or if other arrangements need to be
made.

The request for location, relocation, removal and protection of utilities as well as coordination of the
work by the various utility companies, both public and private, shall be the sole responsibility of the
Contractor. Such work involved shall be considered incidental to the work, and no additional
compensation will be made.

Safety and Health Regulations: The Contractor shall comply with the Department of Labor, Safety and
Health Regulations for construction promulgated under the Occupational Safety and Health Act of
1970 (PL-91-596) and Safety Standard Act (PL- 91-54).
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14. Traffic Control: The cost of all necessary traffic control, including signs, barricades, flagmen, and lights;
and any other traffic control devices as needed per the Manual of Uniform Traffic Control Devices, Latest
Edition (MUTCD) will be incidental to the work and no additional compensation will be made.

Excavation Procedures

1. Definition: As defined herein, Excavation shall include the excavation, handling, backfilling, and
disposal of any and all materials encountered in performing the work and shall include all pumping,
bailing, and draining; the support of sewers, conduits, and other piping within the trench or
adjacent thereto; prevention of damage to structures; all backfill, rolling , tamping, and protection
thereof; and all incidental work. All Excavation, as described herein. performed under the terms

of this contract. will beincidental to the particular criteria for an item listed under "Additional
Earthwork Items" in these Special Provisions: and it will be paid for as described herein.

The Contractor shall clear the site; make all pavement cuts, remove all vegetation, fences, curb and
gutter, sidewalks and the like; make to the lines and grades as indicated on the drawings provided;
perform all earthwork excavation required for the various pipe lines and structures; and shall dispose
of all excess excavated materials in a proper manner at approved disposal sites. The Contractor will
not bury excess debris such as logs, stumps, organic material, nor any other site waste.

According to the DeKalb County Development Code, all subgrades for pipe installations and drainage
structure installation shall meet 95% standard proctor soils testing. Roadway restoration subgrade
shall meet 95% standard proctor and roadway graded aggregate base (GAB) shall meet 100% standard
proctor.

Drawings will be furnished indicating proposed extent of the work, elevations and relative depths are
believed to be reasonably correct, but do not purport to be absolutely so, and are presented for
informational purposes. The Contractor shall verify the limits and extents of all work to be
performed.

2. Protection of Men and Equipment in Excavations : The Contractor shall comply with the Department
of Labor , Safety and Health Regulations for construction promulgated under the Occupational Safety
Health Act of 1970 (PLe 9 1-596) and Safe ty Standard Act (PL-91-54). The use and adequacy of
sheeting, shoring, bracing, sloping, or other provisions to protect men and equipment in a trench or
other excavation in compliance with these regulations shall be the sole and exclusive responsibility
of the Contractor. Compensation for the necessary protection devices and procedures shall be
included in the applicable Pipe Installation pay item or "'Extra Depth of Cover" pay item for Pipe
Installation, based on the average depth from existing ground level to the top of pipe. A certified
Competent Person shall be present during excavation operations.

3. Unauthorized Excavations: All excavations carried outside of the lines and grades given or specified,
together with the disposal of such materials and all excavations and other work resulting from slides.
cave-ins, swelling or upheavals shall be at the Contractor's own cost and expense. Spaces resulting from
unauthorized excavations or from slides or cave-ins shall be refilled at the Contractor's expense, with
suitable backfill or bedding materials as directed. Excavations beneath foundations are strictly prohibited
unless approved in writing by the Engineer.
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4. Excavation Methods: All excavation shall be in open cut unless otherwise indicated on the drawings
or approved by the Engineer. Suitable material removed shall be used in backfill, making
embankments, filling low areas, or as otherwise directed. Hand tool excavation shall be used where
necessary to protect existing utilities and structures.

5. Protection of Trees and Shrubbery: The Contractor shall be responsible for the protection of tops, trunks,
and roots of existing trees that are to remain on the project site. Heavy equipment or stockpiles will not
be allowed within branch spread, unless approved by the Engineer. Interfering branches shall be removed
without injury to trunks and the scars shall be covered with tree paints, at no additional cost to the County.

No tree or shrubbery shall be removed unless absolutely necessary for construction and approved by the
Engineer prior to removal. Removal of shrubbery and trees 6-inchor less in diameter shall be at no
additional cost to DeKalb County. Removal of trees greater than 6-inch in diameter shall be
accomplished by others or as negotiated under "Extra Work".

6. Removal of Water: The contractor shall pump out, or otherwise remove and dispose of any water,
sewage, or any other liquids, which may be found or may accumulate in the excavations, regardless of
the source. All necessary precautions shall be taken to properly drain the areas upon which structures
or pipe is to be placed.

There shall be on the job site at all times during construction, proper and approved equipment for the
removal of the water, sewage, or any other liquids and their disposal in such a manner as not to interfere
with the performance of the work under this Contract. All wastewater shall be removed in accordance
with environmental applied methods.

Unless otherwise permitted by the Engineer, ground water encountered within the limits of the
excavation shall be depressed to an elevation not less than twelve (12) inches below the bottom of the
excavation before pipe laying or concreting is started and shall be so maintained until concrete and joint
materials have attained initial set. If upon inspection the Engineer finds that the trench bottom is wet
and unstable, No. 57 stone shall be placed to the limits directed.

The removal and control of water and other liquids on the job site shall be incidental to the work,
and no additional compensation shall be made except in live streams. If work in the presence of a
live stream requires rerouting the stream through a temporary channel or pipe, the rerouting work
shall be paid as Ditch Excavation or as Extra Work as directed and approved by the Engineer.

7. Allowable Trench Widths and Lengths: The maximum width of trenches excavated for pipe
installation from an elevation twelve (12) inches above the top of the pipe to the bottom of the trench
shall be that indicated on Standard No. 300 of DeKalb County's Standards for Construction and
Design. Should trenches be excavated with more than the specified maximum widths, the Engineer
may require the Contractor to replace, compact and re-excavate the trench materials at his own
expense.

The Engineer shall limit the length of the trench to be opened or the areas of the surface to be
disturbed and unrestored at any one time with regard both to expeditious construction and to the
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convenience and comfort of the persons residing in the neighborhood or frequenting the streets in
question. NO TRENCH SHALL BE OPENED MORE THAN 100 FEET AHEAD OF PIPE
LAYING AND OPEN TRENCHES THAT MUST REMAIN OVERNIGHT SHALL BE
SAFETY BARRICADED.

. Backfill:

STRUCTURES: Backfilling of structures shall proceed as various structures or parts of
structures are completed. The Contractor shall fill the space outside and around the walls with
suitable materials excavated from the site and stored for that purpose. Immediately adjacent to
the structures, the material shall be placed in eight (8) inch lifts, loose measure, and compacted
to avoid future settlement. This filling shall be carried to such height, as will bring the finished
grade to the required elevations.

TRENCHES: Backfill in trenches where pipe has been laid shall be placed continuously by hand
in lifts not exceeding six (6) inches, loose measure, in thickness and carefully and thoroughly
consolidated by mechanical tamping simultaneously on both sides of the pipe to a height of
twelve (12) inches above the top of the pipe. This backfilling must be done promptly and before
any fill is deposited directly from a machine. Boulders and large rocks, which might bear against
the pipe or structures, will not be permitted.

After the backfill has been placed to a point twelve (I 2) inches above the top of pipe, the Contractor
may proceed in placing and compacting the remaining backfill in lifts not to exceed eight (8) inches,
loose measure. Tamping shall be done by approved mechanical means, and materials shall be
compacted to at least 95% standard proctor to the level of topsoil.

Materials used for back filling shall be free from all organic and objectionable materials and shall
contain no stones larger than six (6) inches. No stones larger than six (6) inches shall be placed within
two feet of a drainage structure or pipe. In case of settlement after back fill. the Contractor shall
supply sufficient material satisfactory to the Engineer to make up for the deficiency. The surface of
all graded and spoil areas shall be left smooth and level or in an evenly sloped condition, free from
stones, rubbish and other debris.

Backfilling shall not be done in freezing weather except by permission of the Engineer and shall
not be done with frozen material or upon frozen materials.

. Method of Payment: Excavation for structures and pipes with the limits specified shall be considered
incidental to the work, and paid for under the respective items, unless specifically noted otherwise;
and shall include extending the excavation a minimum of 6- inches below the bottom of the pipe or
structure, and placing and compacting Type II backfill material, as defined in Section 812 of the
Standard Specifications of the Georgia Department of Transportation, to the proper subgrade
elevation.
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ADDITIONAL EARTHWORK ITEMS

The following items are considered additional to the Earth Excavation, and will be performed
according to the included specifications, and paid for separately.

1.

Borrow Excavation: The Contractor shall furnish, haul and place all suitable borrow material as
required for proper backfilling of excavations when, in the opinion of the Engineer, and the original
material is unsuitable for use as backfill. This item shall also include borrow material required for
embankments, over structures, pipes, and elsewhere when suitable material excavated under this
Contract is not available in sufficient quantity to perform the work. All material to be used as borrow
shall be approved by the Engineer.

Payment: The costs of furnishing, hauling and placing borrow materials shall be included in the price
bid per cubic yard for "Borrow Excavation".

Excavation of Unsuitable Materials: It is expected that satisfactory pipe and structure subgrade
materials will be found at the excavations indicated on the Drawings. However, should it be
found desirable or necessary to go to additional depth, the excavation shall be carried to an
additional depth as directed by the Engineer, and replaced with Type II backfill material to the
proper subgrade elevation.

Payment: Payment for “Excavation of Unsuitable Materials" shall be made on a cubic yard basis
and shall be measured in cut. Such pay shall include excavating and disposing of unsuitable
materials, backfilling and compacting Type II material to a level 6-inches below the bottom of the
pipe or structure, and any incidental work.

Extra Depth of Cover: The unit price bid for “Extra Depth of Cover” shall include excavating, handling,
backfilling, compacting and disposal of materials at specified extra depth of cover areas measured to the
top of pipe, including all shoring and protective measures.

Payment: Payment for "Extra Depth of Cover" shall be made on a linear foot basis for pipe installation.
and shall be in addition to the unit price bid. The Engineer must approve extra depth if not indicated on
the drawings.

Ditch Excavation: This work shall be in accordance with Section 204-Channel Excavation, of the
Standard Specifications of the Georgia Department of Transportation, except that this work shall
include the excavation of inlet ditches, outlet ditches, and tail ditches.

. Payment: Payment for "Ditch Excavation" shall be measured in cubic yards of cut, and shall include

excavating, shaping, compacting and disposal of material to the lines and grades shown on the
Drawings, or as directed by the Engineer.

Trench Rock Excavation: Trench rock is defined as stone of hard shale in original ledge or masses
and boulders over one-half (1/2) cubic yard in volume that cannot be broken and removed by normal

job equipment utilized by the Contractor in Earth Excavation, with minimums as follows:
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10.

1.

12.

13.

Any material, which cannot be excavated with a backhoe and cannot be moved without the use of
explosives or drills. Material which can be loosened with a pick; or frozen materials, shale and
hardpan which, for convenience or economy, is loosened by drilling and blasting or by drilling
coupled with edging; or material which is exterior to limits or measurement allowed shall not be
measured or classified as Trench Rock Excavation.

Removing Rock: In removing rock, special care shall be taken to excavate it as closely as possible
to the required shape and with no projection into the neat outside line of the proposed structure or
pipe installation. Unless otherwise directed by the Engineer, rock shall be fully taken out at least
twenty-five (25) feet in advance of pipe laying and to a point 6-inches below the bottom of the pipe
or structure, and to a width not to exceed the maximum width of the trench, for the size of pipe to
be laid therein. Only rock actually removed shall be paid for and in no case will allowance be made
for rock removed outside the above-specified measurements unless such rock has been taken out at
the written direction of the Engineer.

Blasting: Blasting will be permitted for removing rock excavation and should it be done the
Contractor must use all possible precautions against accidents or damage on account of explosions
or use or storage of explosives. An experienced person must be employed to carry on the work of
blasting. Such work must be performed with licensed supervision. Blasting plans must be prior
approved by the Engineer and blasting will be approved and paid for under the “Extra Work”
section of this Contract.

Explosives shall be used, handled and stored as prescribed by the law s and regulations of the State of
Georgia and all applicable local laws and regulations. All explosives shall be kept in a safe place at a
sufficient distance from the work and the general public so that in case of accident, no damage will
occur. No explosives will be stored overnight on the jobsite.

Blasting shall be conducted so as not to endanger pers ns or property) and whenever required or
ordered by the Engineer, the blast shall be covered by mats or otherwise satisfactorily confined.
The Contractor shall be held responsible for and shall make good any damage caused by blasting
or accidental explosion.

Payment: Payment for "Trench Rock Excavation" shall be made at the unit price bid per cubic
yard, measured in cut, and shall include the excavation and disposal of rock, placing and
compacting selected backfill materials to the specified subgrade elevation, and the furnishing
of all labor, materials, tools and equipment necessary to complete the work as specified or
shown in the Drawings.

Erosion Control: The Contractor shall fully comply with the applicable requirements of local,
state, and federal agencies in the control and containment of soil erosion. Erosion Control shall
be placed prior to any earth disturbing activity and maintained until such time as satisfactory
stand of grass, or suitable ground cover is established and final acceptance of the work by the
Engineer is granted. The Contractor shall be responsible for any and all damages arising out of
his failure to maintain an adequate soil erosion program. Where steep gradients are encountered,
the Engineer may direct the placement of Stone Plain Rip Rap (12-inch), or other measure
deemed necessary.
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14. Payment: Payment of erosion control shall be made at the bid unit prices for silt fence, hay bales,

15.

and Stone Plain Rip Rap (12-inch) grass, sod, mulching, gutter dams and shall include furnishing,
installing, maintaining and removing the erosion control items, as well as any related incidental
work.

Removal of Existing Pipes and Structures: This work shall include removing various pipes and
structures; including, but not limited to concrete and metal pipe, catch basins, manholes, flared end
sections and headwalls, of all types and sizes. The removal of box culverts and bridges will not be
included in this Contract.

TOPSOIL. SEEDING AND SODDING

. Work Included: This work shall be performed in accordance with Section 700 of the Standard

Specifications of the Georgia Department of Transportation.

The Contractor shall furnish and place, to the satisfaction of the Engineer, all materials necessary
to properly restore all ground surfaces irrespective of type, which may be disturbed in the progress
of work required under this Contract. This work shall include in general, but without limitation: the
spreading of topsoil, seeding, fertilizing, mulching and watering required to restore disturbed areas
as necessary for the proper completion of work.

Topsoil: Where directed by the Engineer, areas to be seeded shall be covered with a layer of topsoil. The
topsoil shall be of sufficient thickness that where spread and compacted, a minimum of four (4) inches
shall be available. The furnished topsoil shall be uniform texture, free from stones, plant stumps, and
large roots and constitute a homogeneous soil meeting the requirement of GDOT and approved by
the Engineer. No exiting materials may be reused in this work unless approved by the Engineer.

. Seeding: Where directed by the Engineer, the affected areas shall be seeded. All seeded areas shall

be wheat straw mulched immediately after seeding. The Contractor shall be responsible for
maintaining all seeded areas including watering and reseeding any defective area until a satisfactory
stand of grass is accomplished and final acceptance of the work by the Engineer is obtained. Areas
showing evidence of settlement or loss of topsoil shall be rebuilt and reseeded as required, at no
additional cost to the County. Wherever possible, replace existing grassed areas with grass of similar
characteristics and appearance meeting as a minimum the specification requirements included herein.

Sodding: On all sod type lawns and other improved, well established grass areas, the sod/grass
shall be cut into rolls, carefully removed, kept alive and replaced after the backfilling is finished.
The Contractor shall also remove all spoil from such areas as quickly as possible after the
excavation is backfilled, and he shall leave the premises in as good condition as before
undertaking the work.

. Payment: The quantity to be paid for under the appropriate items shall be as follows:

A. Topsoil: The quantity to be paid for under the bid unit price for "Topsoil" shall be the actual
number of cubic yards of topsoil placed as ordered by the Engineer and shall include preparing,
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1.

placing lime, fertilizing, mulching, and watering the affected area.

B. Seeding: The quantity to be paid for under the bid unit price for "Seeding" shall be the actual
number of square yards as directed by the Engineer and shall include preparing, placing
lime, fertilizing, seeding, mulching, and watering the affected area.

C. Sodding: The quantity to be paid for under the bid unit price for "Sodding" shall be the actual
number of square feet as directed by the Engineer and shall be full compensation for removing,
storing, maintaining, replacing, and watering existing sod material. If, due to the Contractor's
negligence, or other factors beyond the control of DeKalb County, the existing sod material is
not suitable for replacement, the Contractor shall furnish and haul new sod of the same type
as that removed, at no additional cost to the County. Sod specified by the Engineer shall be paid
per bid unitprices.

RESTORING ROADS. DRIVEWAYS. SIDEWALKS. AND CURBS

Work included: The Contractor shall furnish all materials for, and properly restore to the satisfaction of
the Engineer, all roads, driveways, sidewalks, and curbs; which may be required to be removed or
disturbed in the progress of work. The work shall include furnishing and placing all asphalt concrete,
reinforcing steel, aggregate, or other material necessary for the proper completion of work as may be
required, directed or as specified herein. Contractor shall repair at no cost to the County any roadway
structures that the damage.

Whenever the removal of pavements (other than gravel types) are required. the Contractor shall outline
the area to be removed by making saw cuts. providing vertical cuts in straight lines. Should pavement
breakage occur beyond the original saw cut. the Contractor will be required to make a new straight saw
cut beyond the furthest point of breakage, at no additional compensation for that saw cut.

Road Restoration: Street cuts must be repaired in accordance with the DeKalb County Department
of Planning and Development Standard Drawing titled "Utility Street Cuts and Structure Adjustment”.
The construction must occur under the protection of traffic control signage required in The Georgia
Manual on Uniform Traffic Control Devices at no additional charge to the County. Any cut left
overnight will be covered with steel plates secured to the pavement. Contractor must contact the
Engineer for an inspection of the trench just before pouring the concrete base.

Driveway Restoration: The Contractor shall restore concrete driveways removed or disturbed during
construction in accordance with Standard No. 709, of the DeKalb County Standards for
Construction and Design. Driveways shall be constructed to the thickness of the adjoining wearing
surface or to the minimums shown in Standard 709, whichever is greater. In restoring driveways,
the subsoil and foundation materials shall be well compacted so as to prevent any settlement or
cracking of the driveway pavement. Where necessary to cut a concrete driveway, cuts shall be made
as noted above. THE ENGINEER MUST APPROVE ANY SLAB REMOVAL BEYOND
ALLOWABLE TRENCH REPAVING WIDTHS.

Sidewalk and Curb Restoration: The Contractor shall restore all curb and gutter, and sidewalk sections

removed during construction. The work shall be in accordance with Section 441- Miscellaneous Concrete

of the Standard Specifications of the Georgia Department of Transportation. Curbing and sidewalks
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shall be made to conform accurately in size, line, grade and materials with that adjoining, and the subsoil
and foundation materials shall be well compacted so as to prevent any settlement of the replacement
sections.

. Payment: The quantity to be paid for under the bid unit prices per square yard for Driveway
Restoration and Sidewalk Restoration and per linear foot of Curb restoration (high-back and roll-
back) shall be the actual quantity placed as directed by the Engineer.

Excavation and disposal of existing pavement, driveway, sidewalk and curb material is incidental to the
particular item being constructed, and no additional compensation will be made; except for "Saw Cut
Pavement", to be paid at the bid unit price.

CONCRETE STRUCTURES - POURED IN PLACE

. Work Included: The Contractor shall furnish and place all materials necessary to construct concrete
drainage structures, both reinforces and non-reinforced, as directed by the Engineer or the Drawings.
Such structures will ordinarily be used where the alternative precast concrete or brick structures are not
feasible and/or economical; and shall include, but not limited to: headwalls, wingwalls, pads, junction
boxes, catch basins and reinforced walls. All work shall be performed in accordance with Sections
441 and 500 of the Standard Specifications of the Georgia Department of Transportation.

. Payment: Payment for "Concrete Structures - Poured in Place" will be per cubic yard of concrete
actually placed, as measured in place including reinforcing steel and shall be full compensation for
the necessary excavation, forming, pouring, finishing, removal of forms and backfill, as well as the
cost of all materials.

SPECIAL BRICK STRUCTURES

. Work Included: The Contractor shall furnish and place all materials necessary for brick drainage
structures; as shown on the plans or directed by the Engineer. Such structures shall be used where
precast or poured in place are not feasible and/or economical; and shall include, but not be limited
to; headwalls, wingwalls, and retaining walls, but shall not include brick catch basins and manholes
which are included as separate pay items on the Contractor Bid Sheet. All work will be performed
in accordance with Section 608 and 834 of the Standard Specifications of the Georgia Department
of Transportation.

. Payment: Payment for "Special Brick Structures" will be per cubic yard of brick actually placed,

as measured in place; and shall be full compensation for the necessary excavation, bricklaying
and backfill; as well as the cost of materials.

NOTE: Payment for brick manholes and catch basins, constructed in accordance with Georgia DOT
Standards 1033, 1034, or 1011 will be paid for at bid unit prices.
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KEEPING THE ROAD OPEN TO TRAFFIC

. Keeping the roadway open to traffic with Steel Plates: In general, the Contractor should perform
any work in the roadway in such a manner as to have all travel lanes safely open at the end of the
workday. The Contractor may with prior direction by the Engineer be required to keep the road open
at night with the use of steel plates.

. Road Closures: In cases were the scope of the work is extensive and a total road closure is

necessary, the Contractor shall provide to the Engineer a schedule of work and traffic control
plan 10 calendar days in advance for review, approval, and notifications.

ARCH PIPE

. Arch Pipe. In the event that Arch Pipe is specified and required on a particular job, it will be
paid as follows:

DeKalb County assumes that little, if any, additional effort is required to install and backfill arch
pipe and will, therefore. pay for this item at the bid price for the equivalent round pipe size, metal

or concrete. as applicable.

MAILBOXES

The Contractor shall have the responsibility for removing and relocating the mailbox toan area outside
the construction limits.

The location of the box will be convenient to the citizen and the mail carrier, yet not interfering with
the proposed work. It may be necessary for the Contractor to confer with the Post Office serving the

arca.

The Contractor shall notify each affected owner, in writing, that their mailbox is in conflict with the
proposed construction and that they will be temporarily relocated.

. Mailbox relocation shall be paid for per bid items for mailbox (brick) or mailbox {post- type).

TUCCO BLOCK WALLS

Tucco block (concrete waste block) walls are commonly constructed on drainage projects for
retaining walls and large headwalls.

The County will furnish Tucco blocks, and the contractor shall pick up the blocks at the Roads and
Drainage Division, Maintenance Yard located at 729 Camp Road, Decatur, Georgia, 30032.

The placement of block, mortar for joints and wall drain lines shall be included in the bid item for
Tucco Block Walls.

Page 27 of 129



PAYMENT FOR DAMAGES DUE TO CONTRACTOR NEGLECT

When or where any direct or indirect damage or injury is done to public or private property by or on account
of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of the non-
execution thereof by the Contractor, the Contractor shall restore, at his own expense, such property to a
condition similar or equal to that existing before such damage or injury was done, by repairing, rebuilding,
replacing, or restoring as may be directed, or shall make good such damage or injury in an acceptable
manner.

EXTRA WORK SECTION

Definition: Extra work when ordered by the County will be authorized in writing by the Engineer. The
authorization will be in the form of a Supplemental Agreement.

Supplemental Agreement

In the case of a Supplemental Agreement, the work to be done will be stipulated and agreed upon by both parties
prior to any extra work being performed.

Payment based on Supplemental Agreements shall constitute full payment and settlement of all additional
costs and expenses incurred due to the Work performed.

Additional Work Under Supplemental Agreement

Extra work will be done at Lump Sum or stated Bid Unit Prices, such work may be authorized by the Department
to be done on extra work basis. The Contractor shall prepare a cost proposal that identifies all anticipated costs.
Work shall not begin until the Supplemental Agreement is approved. Payment for extra work will be in
accordance with the following:

A. Labor: For all labor, equipment operators and supervisors, excluding superintendents, in direct
charge of the specific operations, the Contractor shall receive the rate of wage agreed upon in writing
before beginning work. An amount equal to 15% of the sum of the above items will also be paid the
contractor.

B. Materials: For materials accepted by the Engineer and used, the Contractor shall receive the actual cost
of such materials incorporated into The Work, (exclusive of machinery rentals as hereinafter set forth).
The contractor shall receive bid unit prices for those materials included in the contract. In select cases,
the County may supply (72-inch or greater) diameter pipe or box culverts.

C. Equipment: For any machinery or special equipment (other than small tools), the use of which has been
authorized by the Engineer, the Contractor shall receive the rental rates indicated on the cost proposal
for the actual time that such equipment is in operation on the work or the time, the equipment is directed
to stand by. Equipment rental shall be detailed in the cost proposal. Equipment costs plus 10% will be
paid to the contractor.

D. Specialty Sub-Contactors: Specialty sub-contractors, which are required to complete Extra Work
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projects, shall be paid at cost plus 10%. Three cost quotes shall be necessary and submitted to the
Engineer for approval and selection.

END OF SPECIAL PROVISIONS
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TECHNICAL SPECIFICATIONS
1. Pipe Liners (Slip Lining Pipes)

A. Pipe shall be lined as directed by the Engineer. Pipe shall be lined with high-density polyethylene
(HOPE) or polyvinyl chloride (PVC) type liners approved by the County.

B. The ends of the host pipe ends at drainage structures, and ends at breaks in the host pipe shall
be sealed with non-shrink grout at a distance ' the inside diameter of the liner pipe (0.5D).

C. The host pipe shall be thoroughly cleaned of all water, silt and debris before the lining
operations begin.

D. All pipe lining shall be performed according to the manufacture's specifications and good
construction practice.

E. All liner jobsites, which involve inverts at drainage structures, will have inverts adjusted to
provide positive flow. Inverts will be adjusted with hydraulic cement and no additional cost
to the County.

2. Storm Drainage Pipes

A. Storm drainage pipes shall be constructed according to the GDOT Specification, Section 550-
Storm Drain Pipe, Pipe Arch Culverts, and Side Drain Pipe (See Section 550 on the following

pages).

B. All pipe shall be met GDOT Standards and be listed on the Qualified Products List (QPL) or as
specified by the Engineer.

C. Corrugated polyethylene culvert pipe shall be constructed according to GDOT Specification,
Section 845- Smooth Lined Corrugated Polyethylene (PE) Culvert Pipe.

END OF TECHNICAL SPECIFICATIONS
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REQUIRED DOCUMENTS CHECKLIST

Bidder shall complete and submit the following documents with their bid:

. Check This
Bid Title Box If
Page ! Included
No. With Bid

31 Required Documents Checklist

32 Acknowledgement of Bidder*

33-44 | Bidder’s Price Form (in a separate, sealed envelope)*

45-46 | Bid Bond *

47-55 | LSBE - Exhibits 1 and 2 *

56-59 | First Source Jobs Ordinance Exhibits 1 and 2

60 Contractor Affidavit and Oath of Successful Bidder

62 Contractor’s Affidavit*

Subcontractor Affidavit, (also applicable to LSBE vendors serving as
63 subcontractors)**

64 Contractor Reference and Release Form*

Subcontractor Reference and Release Form (also applicable to LSBE
65 vendors serving as subcontractors)**

Copy of Georgia Utility Systems Contractor’s License AND Utility
Manager’s Certificate*

** If these mandatory forms are not completed and submitted with the bid, the bidder may be
deemed non-responsive.

*** These forms are applicable if a subcontractor will be utilized to fulfill the requirements of
this contract. If these forms are applicable, they must be completed and submitted with the bid.
Failure to submit these forms, if applicable, may result in the bidder’s bid being deemed non-
responsive.

I, the undersigned, acknowledge that I have included the requested documents as listed above.

Printed Name Signature
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ACKNOWLEDGEMENT OF BIDDER

I have had the opportunity to review and have reviewed
this Bid Document Package dated , 20 in its entirety and I agree that it is accurate
and complete. I am duly and properly in office and I am fully

authorized and empowered to execute this Acknowledgment for and on behalf of the Contractor.

By: (SEAL)
Signature

Name (Typed or Printed)

Title

Name of Business

Federal Tax [.D. Number

Signature

ATTEST:

Name (Typed or Printed)

Title
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BIDDER’S UNIT PRICE

(Page 1 of 12)

***NEW-BID PRICE FORM MUST BE SUBMITTED IN A SEPARATE SEALED ENVELOPE OR
BIDDER WILL BE DEEMED NON-RESPONSIVE AND WILL NOT BE CONSIDERED FOR
AWARD***

TO: The Governing Authority of DeKalb County, Georgia

The undersigned, as Bidder, declares that he has carefully examined ITB No. 22-101480 Storm Drainage

Infrastructure System Construction for Public Works Stormwater Project, an annexed proposed form of Contract,

the Specifications therein contained, and the Drawings therein referred to, and that he proposes and agrees that if
his Bid is accepted, to provide the necessary machinery, tools, apparatus, and other means of construction, and
will furnish all materials and labor specified in the Contract, or called for by the Drawings, or necessary to complete
the Work in the manner therein specified within the time specified, as therein set forth for the unit prices on the
form following this page. If the Bidder’s Unit Price exceeds one page in length it should be completed in an excel
format, typewritten, printed out and attached hereto. Handwritten Unit Prices exceeding one page in length may

not be accepted and may result in the proposed Bid being deemed non-responsive.

Bid Unit Price Form Glossary:

AC = Acre

CY = Cubic Yard EA = Each

LF = Linear Foot LS = Lump Sum SY = Square Yard TN = Ton

No Bid may be revoked or withdrawn until one hundred twenty (120) days after the time set for opening the
Bids.

*A Work Allowance has been allocated and should be included as noted in the Contractor’s Price. The

Work Allowance is for use for ancillary items not specifically called out for in the Price Schedule. Such items
include but are not limited to: mobilization, hydroseeding (ac), maintenance of inlet sediment trap (ea), grading,
dumped rip rap, filter blanket, nyloplast drain basin (inc. concrete), modular retaining wall (on existing wall
footing), demolition of existing and hauling off retaining wall, tree removal and haul off, stump removal and
haul off, root removal under pavement (unclassified excavation), haul off and dispose of pavement, topsoil fill
in, remove and discard damaged wheel stopes, remove and salvage wheel stops, reinstall salvaged wheel stops,
installation of new wheel stops, misc. landscaping (including parking islands), clean storm pipe from ditch to
DI, cleaning of DI box.
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BIDDER’S UNIT PRICE FORM

(Page 2 of 12)

THE ITEMS LISTED BELOW ARE TO BE CONSTRUCTED IN ACCORDANCE WITH THE GDOT, STANDARD SPECIFICATIONS,
CONSTRUCTION OF TRANSPORTATION SYSTEMS. 2001 EDITION. NOTE: ALL ITEMS ARE INSTALLED PRICES

COMPLETE
ITEM APPROX.

NO. DESCRIPTION UNIT QTY. UNIT PRICE AMOUNT
1. 18” RCP LF 50 $ $
2. 24” RCP LF 50 $ $
3. 30” RCP LF 50 $ $
4. 36” RCP LF 50 $ $
5. 42” RCP LF 60 $ $
6. 48” RCP LF 60 $ $
7. 54” RCP LF 50 $ $
8. 60” RCP LF 60 $ $
9. 66” RCP LF 60 $ $
10. 72” RCP LF 60 $ $
11. 18” CMP -Type 2 Steel LF 100 $ $
12. 24 CMP -Type 2 Steel LF 50 $ $
13. 30” CMP -Type 2 Steel LF 100 $ $
14. 36” CMP -Type 2 Steel LF 70 $ $
15. 42” CMP -Type 2 Steel LF 60 $ $
16. 48” CMP -Type 2 Steel LF 100 $ $
17. 54 CMP -Type 2 Steel LF 60 $ $
18. 60” CMP -Type 2 Steel LF 60 $ $
19. 66” CMP -Type 2 Steel LF 60 $ $
20. 72” CMP -Type 2 Steel LF 60 $ $
21. Extra depth of cover {10-15 ft.) LF 250 $ $
22. Extra depth of cover {15-20 ft.) LF 250 $ $
23. Extra depth of cover {20-25 ft.) LF 250 $ $
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BIDDER’S UNIT PRICE FORM

(Page 3 of 12)

ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT
NO. QTY.
24, Extra depth of cover {25-30 ft.) LF 250 $ $
25. 15> Poly Pipe Liner LF 50 $ $
26. 18” Poly Pipe Liner LF 100 S $
27. 24” Poly Pipe Liner LF 150 S $
28. 27” Poly Pipe Liner LF 100 $ $
29. 30” Poly Pipe Liner LF 150 $ $
30. 36” Poly Pipe Liner LF 100 $ $
31. 42> Poly Pipe Liner LF 100 $ $
32. 4” PVC LF 50 $ $
33. 6” PVC LF 50 S $
34, 8’ PVC LF 50 $ $
35. 10” PVC LF 50 S S
36. 12” PVC LF 50 S S
37. 15” Conc. FES EA 5 S $
38. 18” Conc. FES EA 5 $ $
39. 24” Conc. FES EA 5 $ $
40. 30” Conc. FES EA 5 $ $
41. 36” Conc. FES EA 5 S S
42. 42” Conc. FES EA 5 S $
43, Std. Brick CB VF 10 S $
44, Std. Brick CB VF 10 S $
45. Std. Precast MH VF 50 $ $
46. Std. Precast MH VF 50 $ $
47. 18” CMP FES Type 2 Steel EA 10 $ $
48. 24” CMP FES Type 2 Steel EA 10 S $
49. 30" CMP FES Type 2 Steel EA 6 S S
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BIDDER’S UNIT PRICE FORM

(Page 4 of 12)
ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT
NO. QTY.
50. 36” CMP FES Type 2 Steel EA 6 $ $
51. 42” CMP FES Type 2 Steel EA 6 $ $
52. 18” Precast HW EA 50 $ $
53. 24” Precast HW EA 6 $ $
54. 36” Precast HW EA 6 $ $
55. 42” Precast HW EA 6 $ $
56. 48” Precast HW EA 6 $ $
57. 54” Conc. HW Cast in place EA 6 $ $
58. 60” Conc. HW Cast in place EA 6 $ $
Conc. Apron (includes #4 rebar $ $
59. ) CY 100
@ 127 o.c./e.w. with toe wall)
60. Concrete Apron (no steel) CY 100 $ $
61. Conc. Flume (no steel) CY 50 $ $
Conc. Flume (includes #4 rebar S $
62. CY 50
@ 6” o.c./c.w.
63. Special Brick Structures (Const.) CYy 25 $ $
Misc. Concrete Structures $ $
64. CY 20
(include #4 rebar @ 6 o.c./e.w.)
24” high back curb remove & $ $
65. LF 200
replace
30” high back curb remove & $ $
66. LF 200
replace
24” roll back curb remove & $ $
67. LF 100
replace
30” roll back curb remove & $ $
68. LF 100
replace
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BIDDER’S UNIT PRICE FORM

(Page 5 of 12)

ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT
NO. QTY.
New granite curb includes $ $
69. LF 100
backfill
Adjust granite curb includes $ $
70. LF 200
backfill
Concrete Pipe collars (all pipe $ $
71. p. (all pip CY 10
sizes)
72. Brick Pipe collars (all pipe sizes) CY 10 $ $
73. Remove Exist. Pipes (all types) LF 100 $ $
74. | Classified Stone (#57,3 & 5) | TON 50 $ $
Road Restoration >10 ft. wide to $ $
75. SY 50
sub-base
Road Restoration Principal S $
76. SY 50
Arterial (to sub-base)
Road Restoration Major Arterial $ $
77. SY 50
(to sub-base)
Road Restoration Minor Arterial $ $
78. SY 50
(to sub-base)
Road Restoration Major Collector $ $
79. SY 50
(to sub-base)
Road Restoration Minor $ $
80. SY 50
Collector (to sub-base)
Drive Restoration Class A conc. $ $
81. SY 50
_ 63’
Sidewalk Restoration Class B $ $
82. SY 50
conc. — 6”
83. Ditch Excavation Complete CY 500 $ $
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BIDDER’S UNIT PRICE FORM

(Page 6 of 12)
ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT
NO. QTY.
Excavate & haul off Unsuitable
84. CY 500
material complete S $
85. Borrow Fill; includes material CY 500 $ $
86. Trench Rock Excavation CYy 50 $ $
87. Stone Plain Rip-Rap, Type 1 TON 100 $ $
88. Stone Plain Rip-Rap, Type 3 TON 20 $ $
89. Silt Fence, Type A LF 1,000 $ $
90. Silt Fence, Type C LF 1,000 $ $
91. Clearing/grubbing complete CY 100 $ $
92. Hay bales EA 100 $ $
93. Pine Straw EA 100 $ $
94. Seed & Wheat Straw SF 5,000 $ $
95. Top Soil Placed CY 500 $ $
Remove Existing Structures (all
96. EA 20
types) $ $
Tree Removal 12” to 24”
97. EA 10
diameter 2-ft from ground S $
Tree Removal 25 to 36”
98. EA 10
diameter 2-ft from ground $ $
Tree Removal 37 to 42
99. EA 6
diameter 2-ft from ground $ $
Remove tree stumps 12” to
100. EA 10
24”diameter 2-ft from ground $ $
Remove tree stumps 25 to
101. EA 10
36 diameter 2-ft from ground $ $
Remove tree stumps 37” to
102. EA 6
42”diameter 2-ft from ground $ $
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BIDDER’S UNIT PRICE FORM

(Page 7 of 12)
ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT
NO. QTY.
103. Rip-Rap Check dams CY 10 $ $
Removal tree stumps 12”to 24”
104. EA 10
diameter 2ft. from ground $ $
Removal tree stumps 25”to 36”
105. EA 10
diameter 2ft. from ground $ $
Removal tree stumps 377to 42”
106. EA 6
diameter 2ft. from ground S $
Grinding of stump 12” to 24”
107. EA 10
diameter 2ft. from ground S $
Grinding of stump 25” to 36”
108. EA 10
diameter 2ft. from ground $ $
Grinding of stump 37” to 42”
109. EA 10
diameter 2ft. from ground $ $
Tucco Block Walls includes Per
110. | mortar & wall drain lines (block | 2°x4 640
furnished) block $ $
111. Drop Inlcts 1-10 ft. Depth EA 10 $ $
112. Manholes 1-10ft. Depth EA 10 $ $
113. 18” poly pipes LF 40 $ $
114. 24” poly pipes LF 40 $ $
115. 30” poly pipes LF 40 $ $
116. 36 poly pipes LF 40 $ $
117. 42” poly pipes LF 40 $ $
118. 48” poly pipes LF 40 $ $
119. 54” poly pipes LF 40 $ $
120. 60 poly pipes LF 40 $ $
121. 66 poly pipes LF 40 $ $
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BIDDER’S UNIT PRICE FORM

(Page 8 of 12)
ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT
NO. QTY.
122. 72” poly pipes LF 40 $ $
123. Replace wooden fence LF 200 $ $
Fencing, 4-ft. high 11 gage wire
124. s s S48 LF 200
(includes gates $ $
Fencing removal & disposal,
125. LF 100
wood or metal $ $
GDOT Std. 1033 Pre-cast Lid
126. EA 20
replace or install new $ $
GDOT Std. 1034 Pre-cast Lid
127. EA 20
replace or install new $ $
128. | Precast Lid, 4’x4’ w/ MH access | EA 50 $ $
Driveway grates (furnished
129. vE ( ‘ LF 50
w/brick channel $ $
Heavy Duty Road grates
130. Y s LF 50
(furnished) w/concrete channel $ $
131. Lawn sprinkler system repair LF 500 $ $
Lawn sprinkler heads installed
132. EA 50
complete $ $
133. Sod-Fescue, all types SF 1,000 $ $
134. Sod-Bermuda, all types SF 1,000 S $
135. Sod-Zoysia, all types SF 500 $ $
136. Sod-centipede, all types SF 1,000 $ $
Saw cut pavement to 9 depth
137. LF 100
max. $ $
138. | Erosion control mat (hemp type) SY 100 $ $
139. Filter fabric SY 100 $ $
140. | Alum Handrails GDOT std. 3626 | LF 50 $ $
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BIDDER’S UNIT PRICE FORM

ITB NO. 22-101480

(Page 9 of 12)
ITEM APPROX.
DESCRIPTION UNIT UNIT PRICE | AMOUNT

NO. QTY.
141. Cofferdam CY 50 $ $
142. Flowable Fill; 700 psi CY 60 $ $
143. Adjust Exist. CB to grade VF 10 $ $
144, Adjust Exist. DI to grade VF 10 $ $
145. Adjust Exist. MH to grade VF 10 $ $
146. Adj. Minor structure to grade VF 10 $ $
147. Adjust water meter to grade EA 30 S $
148. | Guardrail, Type T w/ std. Ends LF 60 $ $
149. | Guardrail, Type W w/ std. Ends LF 60 $ $

Safety Barrier Fence (orange) 4

150. Y ( ) LF 100

ft. high $ $
Junction box (to grade with MH

151. VF 10
lid) $ $
152. | Spring Box (4’x4’ with MH lid) EA 10 $ $
153. Mailbox (Brick) EA 10 $ $
154. Mailbox (post type) EA 20 $ $
155. Misc. shrubs (3 gals) EA 20 $ $
156. Misc. trees (10 gals) EA 20 $ $
157. Misc. trees (5 gals) EA 20 $ $
158. Laborer HR 80 $ $
159. Equip. Operator HR 80 $ $
160. Truck Driver HR 80 $ $
161. Mason HR 40 $ $
162. Foreman HR 40 $ $

*163. Work Allowance LS 1 $150,000.00 $150,000.00
Grand Total S
TOTAL BID: $
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ITB NO. 22-101480

BIDDER’S UNIT PRICE FORM
(Page 10 of 12)

Pricing shall be inclusive of all required duties associated with all services outlined within the price schedule.

BID PRICE SCHEDULE MUST BE SUBMITTED IN A SEPARATE SEALED ENVELOPE OR BIDDER
WILL BE DEEMED NON-RESPONSIVE AND WILL NOT BE CONSIDERED FOR AWARD.

These quantities are approximate and may be increased or decreased as to any and all units as necessary to
complete the construction of said Project without entitling the Contractor to any claim for extra compensation
because of any injury, damage or delay he may sustain on account of such increase or decrease. The Contractor
shall be entitled to compensation on the foregoing unit prices only on the quantities of materials actually furnished
and work actually done as determined and approved in writing by the County through an inspection of the work
completed. In no event shall the County be liable for payment in excess of the total Bid amount of $
(Insert same “TOTAL BID” figure as listed on the foregoing page) without proper prior written authorization via
Change Order from the County. The Total Bid includes and encompasses the cost of all labor, materials,
equipment, tools, supervision, scheduling, safety program, coordination, engineering, testing, surveys, layout,
cleanup, and other things and services required to complete the entire Project in strict conformity with the
Drawings, Specifications, the Contract, and all addenda and authorized written clarifications issued prior to the
Bid date. Without limitation, the Total Bid also includes all applicable sales and use taxes, fees, temporary
lighting, security for the site, heating and cooling, temporary utilities, freight costs, handling costs, permit costs,
field and main office costs, bond premiums, insurance premiums, direct and indirect administrative costs,
overhead, and profit.

Bidder has examined all documents comprising the Contract and is satisfied as to the conditions to be encountered
in performing the work and as to the requirements of the Contract.

No Bid may be revoked or withdrawn until one hundred twenty (120) days after the time set for opening the Bids.

Attached hereto is Bid Bond made by

, a surety company listed in the most recent US Treasury Circular

No. 570 and licensed to write surety bonds in the State of Georgia, payable to DeKalb County, Georgia (or an
official bank check), in the amount of ten percent (10%) of the Bid.

If this Bid shall be accepted by DeKalb County and the undersigned shall fail to execute a satisfactory contract in
the form of said proposed Contract, give satisfactory Performance and Payment Bonds, or furnish satisfactory
proof of the insurance required, as stated in the Instructions to Bidders within ten (10) days from the Notice of

Award of the Contract, then the County may at its option, determine that the undersigned abandoned the Contract
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ITB NO. 22-101480

BIDDER’S UNIT PRICE FORM
(Page 11 of 12)

and thereupon this Bid shall be null and void, and the sum stipulated in the attached Bid Bond (or an official bank

check) shall be forfeited to the County as liquidated damages.

Bidder declares his intent to subcontract the portion of the Work as below stated. Bidder understands and agrees
that the use of any Subcontractor not listed below shall be strictly prohibited without prior written approval from
the County. (List names of all subcontractors and the work to be provided by the subcontractor on the lines

provided below.)

Bidder further declares that the full names and residence addresses of all persons and parties interested in the

foregoing Bid as principals are as follows:

Bidder declares further that it is is notl__la DeKalb County Firm.

Signed, sealed, and dated this day of , 20

By: (SEAL)
Signature

Print Name of Signer

Title of Signer
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Name of Business Entity Submitting Bid

Bidder’s Street Address

Bidder’s City, State and Zip Code

Bidder’s Phone Number

Bidder’s Fax Number

Bidder’s E-Mail Address

(Page 12 of 12)
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ITB NO. 22-101480

BID BOND

KNOW ALL MEN BY THESE PRESENT, that we,

(hereinafter called the

Principal) and (hereinafter

called the Surety), a corporation chartered and existing under the laws of the State of

with its principal offices in the City of ,

and listed in the Federal Register and licensed to write surety bonds in the State of

Georgia, are held and firmly bound unto DeKalb County, Georgia, in the full and just sum of 10% of the
Principal’s Bid good and lawful money of the United States of America, to be paid upon demand of DeKalb
County, Georgia, to which payment well and truly to be made we bind ourselves, our heirs, executors,

administrators, and assigns, jointly and severally and firmly by these presents.

WHEREAS, the Principal is about to submit, or has submitted to DeKalb County, Georgia, a Bid for ITB 22-
101480 Storm Drainage Infrastructure System Construction for Public Works Stormwater Project (Three

(3) Year Multiyear Contract).

WHEREAS, the Principal desires to file this Bond in accordance with law to accompany this Bid.

NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted within ninety (90) days
of the Bid opening, the Principal shall execute a Contract in accordance with the Bid and upon the terms,
conditions, and prices set forth therein, and in the form and manner required by DeKalb County, Georgia, and
within ten (10) days from the date of Notice of Award of the Contract, execute a sufficient and satisfactory
Performance Bond and Payment Bond payable to DeKalb County, Georgia, each in an amount of one hundred
percent (100%) of the total Contract Price, in form and with security satisfactory to DeKalb County and furnish
satisfactory proof of the insurance required, then this obligation to be void; otherwise, to be and remain in full
force and virtue in law; and the Surety shall, upon failure of the Principal to comply with any or all of the foregoing
requirements within the time specified above, immediately pay to the aforesaid DeKalb County, Georgia, upon
demand, the amount hereof in good and lawful money of the United States of America, not as a penalty, but as

liquidated damages.
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ITB NO. 22-101480

IN TESTIMONY THEREQF, the Principal and Surety have caused these presents to be duly signed and sealed
this day of , 20

PRINCIPAL

Signature of Principal

Print Name and Title of Authorized Signer

Print Name of Principal Business

ATTEST:

Corporate Secretary
SURETY

By: (SEAL)
Signature of Surety (by Power of Attorney)

Print Name and Title of Authorized Signer

Print Name of Surety Business

WITNESS:
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ITB NO. 22-101480

DEKALB FIRST LSBE INFORMATION
WITH EXHIBITS 1 -2

SCHEDULE OF LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION
OPPORTUNITY TRACKING FORM

The Chief Executive Officer and the Board of Commissioners of DeKalb County believe that it is important to
encourage the participation of small and local businesses in the continuing business of County government; and
that the participation of these types of businesses in procurement will strengthen the overall economic fabric of
DeKalb County, contribute to the County’s economy and tax base, and provide employment to local residents.
Therefore, the Chief Executive Officer and the Board of Commissioners have made the success of local small
businesses a permanent goal of DeKalb County by implementing the DeKalb First Local Small Business
Enterprise Ordinance.

PROVISIONS OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE (LSBE) ORDINANCE

Percentage of LSBE Participation Required
20% of Total Award

Certification Designation Request For Proposals
(REP)

LSBE Within DeKalb (LSBE- Ten (10) Preference

DeKalb) Points

LSBE Outside DeKalb (LSBE- Five (5) Preference Points

MSA)

Demonstrated GFE Two (2) Preference Points

Certified Local Small Business Enterprises (LSBEs) located within DeKalb County and prime contractors
utilizing LSBEs that are locally-based inside DeKalb County shall receive ten (10) points in the initial evaluation
of their response to any Request for Proposal. Certified LSBEs located outside of DeKalb County but within the
nine (9) County Metropolitan Statistical Area (MSA) consisting of Cherokee, Clayton, Cobb, Douglas, Fayette,
Fulton, Gwinnett, Henry and Rockdale Counties shall receive five (5) points in the initial evaluation of their
response to any Request for Proposal. Prime Contractors who demonstrate sufficient good faith efforts in
accordance with the requirements of the ordinance shall be granted two (2) points in their initial evaluation of
responses to any Request for Proposal. Pro-rated points shall be granted where a mixture of LSBE-DeKalb and
LSBE MSA firms are utilized. Utilization of each firm shall be based upon the terms of the qualified sealed
solicitation.

Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) because they are
either a certified LSBE-DeKalb or LSBE-MSA firm or has obtained 20% participation of an LSBE-DeKalb or
LSBE-MSA firm, submits the lowest bid price shall be deemed the lowest, responsive and responsible bidder.

Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) and documented
good faith efforts, submits a lower bid price than a Prime Contractor that achieved 20% LSBE participation, or
otherwise required benchmark, then the Prime Contractor who actually met the benchmark will be given the
opportunity to match the lowest bid price of the Prime Contractor who only made good faith efforts. Prime
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Contractor(s) who choose not to match the lowest bid price, then the Prime Contractor who made the good faith
efforts will be deemed the lowest, responsive and responsible bidder.

For all qualified sealed solicitations, the Director of Purchasing and Contracting, DeKalb County Government,
shall determine if the bidder/proposer has included written documentation showing that at least twenty percent
(20%) of the total contract award will be performed by a certified LSBE. This written documentation shall be in
the form of a notarized Schedule of LSBE Participation (Attached hereto as “Exhibit 1”.) For all contracts, a
signed letter of intent from all certified LSBEs describing the work, material, equipment and/or services to be
performed or provided by the LSBE(s) and the agreed upon percentage shall be due with the bid or proposal
documents and included with “Exhibit 1”. The certified vendor list establishes the group of Certified LSBE’s
from which the bidder/proposer must solicit subcontractors for LSBE participation. This list can be found on our
website http://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting or obtained
from the Special Projects LSBE Program team.

Prime Contractors failing to meet the LSBE benchmark must document and demonstrate Good Faith Efforts in
accordance with the attached “Checklist for Good Faith Efforts” portion of “Exhibit 1.” The notarized Schedule
of LSBE Participation shall be due and submitted with each bid or proposal. Failure to achieve the LSBE
benchmark or demonstrate good faith efforts shall result in a bid or proposal being rejected. Prime Contractors
that fail to attend the mandatory LSBE meeting in person or via video conference shall mean that the Prime
Contractor has not demonstrated sufficient good faith efforts and its bid or proposal if submitted, shall be deemed
non-responsive without any further review.

Upon award, Prime Contractors are required to submit a report detailing LSBE Sub-Contractor usage with each
request for payment and not less than on a monthly basis. Prime Contractors shall ensure that all LSBE sub-
contractors have been paid within seven (7) days of the Prime’s receipt of payment from the County. Failure to
provide requested reports/documentation shall constitute a material breach of contract, entitling the County to
terminate the Contract for default or pursue other remedies. LSBE sub-contractors must confirm payments
received from the Prime(s) for each County contract they participate in.

For eligible bids/proposals valued over $5,000,000.00, the Mentor-Protégé provision of the Ordinance shall apply.
Prime Contractors must agree to become mentors and take on an LSBE protégé in an effort to enhance the
potential of future LSBEs. Qualifying projects shall be performed by both Mentor and Protégé through a
subcontract between both parties. This requirement is in addition to all other applicable sections of the DeKalb
First Ordinance. Please review the ordinance, section 2-214 or contact the LSBE Program Representative for
detailed information regarding this initiative.
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EXHIBIT 1

SCHEDULE OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION
OPPORTUNITY TRACKING FORM

As specified, Bidders and Proposers are to present the details of LSBE participation below:

PRIME BIDDER/PROPOSER

SOLICITATION NUMBER: ITB 22-101480

TITLE OF UNIT OF WORK - Storm Drainage Infrastructure System Construction for Public Works
Stormwater Project (Three (3) Year Multivear Contract)

1. My firm, as the prime bidder/proposer on this unit of work, is a certified (check all that apply):
| LSBE-DeKalb | LSBE-MSA
2. If you are a Certified LSBE-DeKalb or MSA, please indicate below the percentage of work that your firm
will carry out directly: .
3. If the prime bidder/proposer is a joint venture, please describe below the nature of the joint venture and level

of work and percentage of participation to be provided by the LSBE-DeKalb or MSA joint venture firm.

4. List the LSBE-DeKalb or MSA subcontractors and/or firms (including suppliers) to be utilized in of this
contract, if awarded. No changes can be made in the subcontractors listed below without the prior written
approval of the County. Please attach a signed letter of intent from all certified LSBEs describing the work,
materials, equipment or services to be performed and/or provided and the agreed upon percentage of work to
be performed. A Letter of Intent form is attached hereto as “Exhibit 2”.

Name of Company
Address

Telephone

Fax

Contact Person

Indicate certification status and attach proof of
certification:

LSBE-DeKalb/LSBE-MSA

Description of services to be performed

Percentage of work to be performed

Name of Company
Address
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Telephone

Fax

Contact Person

Indicate certification status and attach proof of
certification:
LSBE-DeKalb/LSBE-MSA

Description of services to be performed

Percentage of work to be performed

Name of Company

Address

Telephone

Fax

Contact Person

Indicate certification status and attach proof of
certification:
LSBE-DeKalb/LSBE-MSA

Description of services to be performed

Percentage of work to be performed

Name of Company

Address

Telephone

Fax

Contact Person

Indicate certification status and attach proof of
certification:
LSBE-DeKalb/LSBE-MSA

Description of services to be performed

Percentage of work to be performed

Please attach additional pages, if necessary.
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EXHIBIT 1, CONT’D

DEKALB COUNTY
CHECKLIST FOR GOOD FAITH EFFORTS

A bidder/proposer that does not meet the County’s LSBE participation benchmark is required to submit documentation
to support all “Yes” responses as proof of “good faith efforts.” Please indicate whether or not any of these actions were
taken:

Yes No Description of Actions
1. Prime Contractors shall attend a MANDATORY LSBE Meeting in
person or via video conference within two-weeks of advertisement the
solicitation.
2. Provide a contact log showing the company’s name, contact person,

address, email and contact number (phone or fax) used to contact the
proposed certified subcontractors, nature of work requested for quote,
date of contact, the name and title of the person making the effort,
response date and the percentage of work.

3. Provide interested LSBEs via email, of any new relevant information, if
any, at least 5 business days prior to submission of the bid or proposal.
4. Efforts made to divide the work for LSBE subcontracting areas likely

to be successful and to identify portions of work available to LSBEs
consistent with their availability. Include a list of divisions of work not
subcontracted and the corresponding reasons for not including them.
The ability or desire of a bidder/proposer to perform the contract work
with its own organization does not relieve it of the responsibility to
make good faith efforts on all scopes of work subject to subcontracting.

5. Efforts were made to assist potential LSBE subcontractors meet
bonding, insurance, or other governmental contracting requirements.
Where feasible, facilitating the leasing of supplies or equipment when
they are of such a specialized nature that the LSBE could not readily
and economically obtain them in the marketplace.

6. Communication via email or phone with DeKalb First Program Staff
seeking assistance in identifying available LSBEs. Provide DeKalb First
Program Staff representative name and title, and date of contact.

7. For all contracts, a signed letter of intent from all certified LSBEs
describing the work, materials, equipment or services to be performed
or provided by the LSBE(s) and the agreed upon LSBE participation
percentage shall be due with the bid or proposal documents.

8. Other Actions, to include Mentor/Protégé commitment for solicitations
$5M and above (specify):

Please explain all “no” answers above (by number):
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EXHIBIT 1, CONT’D

This list is a guideline and by no means is it exhaustive. The County will review these efforts, along with attached
supporting documents, to assess the bidder/proposer’s efforts to meet the County’s LSBE Participation benchmark. If
you require assistance in identifying certified, bona fide LSBEs, please contact the Purchasing and Contracting
Department - DeKalb First Program, DeKalbFirstLSBE@dekalbcountyga.gov .
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EXHIBIT 1, CONT’D

DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE SCHEDULE OF PARTICIPATION

OPPORTUNITY TRACKING FORM

Bidder/Proposer Statement of Compliance

Bidder(s)/Proposer(s) hereby state that they have read and understand the requirements and conditions as set
forth in the objectives and that reasonable effort were made to support the County in providing the maximum
practicable opportunity for the utilization of LSBEs consistent with the efficient and economical performance of
this contract. The Bidder and any subcontractors shall file compliance reports at reasonable times and intervals
with the County in the form and to the extent prescribed by the Director of DeKalb County Purchasing and
Purchasing and Contracting Department. Compliance reports filed at such times as directed shall contain
information as to the employment practices, policies, programs and statistics of Contractors and their
subcontractors.

1. Non-Discrimination Policy

a.

b.

During the performance of this agreement, Contractor agrees to conform to the following Non-

Discrimination Policy adopted by the County.

Contractor shall not discriminate against any employee or applicant for employment because of

race, color, religion, sex, national origin, or disability. The Contractor will take action to ensure

that applicants are employed, and the employees are treated during employment without regard to
their race, color, religion, sex, national origin, or disability. Such action shall include, but not be
limited to, the following:

(1) Employment, upgrading, demotion or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship. Contractor agrees to post in conspicuous places
available to employees and applicants for employment, notices to be provided setting forth
provisions of this non-discrimination clause.

(2) Contractor shall, in all solicitations or advertisements for employees placed by or on behalf
of Contractor, state that all qualified applicants will receive consideration for employment
without regard to race, color, religion, sex, national origin, or disability.

Without limiting the foregoing, Contractor shall not discriminate on the basis of disability in the

admission or access to, or treatment or employment in, the programs and activities, which form

the subject of the contract. The Contractor will take action to ensure that applicants for
participation in such programs and activities are considered without regard to disability. Such
action shall include, but not be limited to, the following:

(1) Contractor agrees to post in conspicuous places available to participants in its programs
and activities notices to be provided setting forth the provisions of this non-discrimination
clause.

(2) Contractor shall, in all solicitations or advertisements for programs or activities, which are
the subject of the contract, state that all qualified applicants will receive consideration for
participation without regard to disability.

2. Commitment
The undersigned certifies that he/she has read, understands, and agrees to be bound by the bid
specifications, including the accompanying Exhibits and other terms and conditions of the Invitation to
Bid and/or Request for Proposal regarding LSBE utilization. The undersigned further certifies that
he/she is legally authorized by the bidder or responder to make the statements and representations in
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EXHIBIT 1, CONT’D

Exhibit 1 and that said statements and representations are true and correct to the best of his/her knowledge
and belief. The undersigned will enter into formal agreement(s) with the LSBE(s) listed in this Exhibit 1,
which are deemed by the owner to be legitimate and responsible LSBEs. Said agreement(s) shall be for
the work and contract with the County. The undersigned understands and agrees that if any of the
statements and representations are made by the Bidder knowing them to be false, or if there is a failure of
the successful Bidder (i.e., Contractor) to implement any of the stated agreements, intentions, objectives,
goals and commitments set forth herein without prior approval of the County, then in any such events the
contractor’s act or failure to act, as the case may be, shall constitute a material breach of contract, entitling
the County to terminate the Contract for default. The right to so terminate shall be in addition to, and not
in lieu of, any other rights and remedies the County may have for other defaults under the Contract.
Additionally, the Contractor will be subject to the loss of any future contract awards by the County for a
period of one year.

Firm Name (Please Print):

Firm’s Officer:

(Authorized Signature and Title Required) Date
Sworn to and Subscribed to before me this day of ,20
Notary Public

My Commission Expires:
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EXHIBIT 2

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR
PROVIDING MATERIALS OR SERVICES

Instructions:
1. Complete the form in its entirety and submit with bid documents.

2. Please be advised that LSBEs cannot be removed from a project without pre-approval from  Contract
Compliance.

To:
(Name of Prime Contractor Firm)

From: LSBE —DeKalb[ |LSBE -MSA
(Name of Subcontractor Firm) (Check all that apply)

ITB Number: 22-101480

Project Name: Storm Drainage Infrastructure System Construction for Public Works Stormwater Project
(Three (3) Year Multiyear Contract)

The undersigned subcontractor is prepared to perform the following described work or provide materials or
services in connection with the above project (specify in detail particular work items, materials, or services to be
performed or provided).

Project % of Contract
Description of Materials or Services Commence Date Award

Prime Contractor Sub-contractor
Signature: Signature:
Title: Title:

Date: Date:
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\ D K IbC
CLOnT TR0 FIRST SOURCE JOBS ORDINANCE INFORMATION

(WITH EXHIBITS 1 —4)
EXHIBIT 1

FIRST SOURCE JOBS ORDINANCE ACKNOWLEDGEMENT

Contract No.

The DeKalb County First Source Ordinance requires contractors or beneficiaries of eligible projects entering into any type
of agreement with the County, including purchase orders, regardless of what they may be called, for the procurement or
disposal of supplies, services, construction projects, professional or consultant services, which is funded in whole or part
with County funds or County administered funds in which the contractor is to receive $50,000 or more in County
expenditures or committed expenditures and recipient of urban redevelopment action grants or community development
block funds administered in the amount of $50,000 or more to make a good faith effort to hire DeKalb County residents for
at least 50% of jobs created using the First Source Registry (candidate database) within one hundred twenty (120) days of
contract execution. The work to be performed under this contract is subject to the provisions of the DeKalb County First
Source Jobs Ordinance. All contractors will be asked to submit an Employment Roster and/or copies of active payroll
registers on a monthly basis to verify compliance. The undersigned acknowledges and agrees to comply with the provisions
of the DeKalb County First Source Jobs Ordinance.

CONTRACTOR OR BENEFICIARY INFORMATION:

Contractor or Beneficiary Name (Signature)

Contractor or Beneficiary Name (Printed)

Title

Telephone

Email

Name of Business
Please answer the following questions:
1. How many job openings do you anticipate filling related to this contract?

2. How many incumbents/existing employees will retain jobs due to this contract?
DeKalb Residents: Non-DeKalb Residents:

Please return this form to WorkSource DeKalb, fax (404) 687-3900 or email to fkadkins@dekalbcountyga.gov.

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with
disabilities. Persons with hearing impairments may call 1-800-255-0135 or 711 TTY for assistance. WSD is 100% funded by the U. S. Department of
Labor and is a proud partner of the American Job Center Network.
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FIRST SOURCE JOBS ORDINANCE INFORMATION
EXHIBIT 2
NEW EMPLOYEE TRACKING FORM

Name of Bidder

Address

Email

Phone Number

Fax Number
Do you anticipate hiring from the First Source Candidate Registry? Y or N (Circle one)

If so, the approximate number of employees you anticipate hiring:

Type of Position (s) you anticipate hiring: | The number you Timeline

. .. . .- . ticipate hiring:
(List position title, one position per line) anticipate hiring

Attach job description per job title:

Please return this form to DeKalb Workforce Development, fax (404) 687-4099 or email to
FirstSourceJobs@dekalbcountyga.gov.

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with
disabilities. Persons with hearing impairments may call 1-800-255-0135 or 711 TTY for assistance. WSD is 100% funded by the U. S. Department of
Labor and is a proud partner of the American Job Center Network.
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5EORGI A DeKalb County

ooy G FIRST SOURCE JOBS ORDINANCE INFORMATION
EXHIBIT 3
BUSINESS SERVICE REQUEST FORM

Please complete this form for each position that you have available.

DATE: FEDERAL TAX ID:
COMPANY NAME: WEBSITE:
ADDRESS:

(WORKSITE ADDRESS IF DIFFERENT):

CONTACT NAME: TITLE:
CONTACT E-MAIL ADDRESS: CONTACT PHONE:
Are you a private employment agency or staffing agency? [ | YES [] NO

JOB DESCRIPTION: (Please include a copy of the Job Description)

POSITION TITLE:

NUMBER OF POSITIONS AVAILABLE: TARGET START DATE:

WEEKLY WORK HOURS:  20-30 hours [ ] 30-40 hours [ ] Other [ ]
SALARY RATE (OR RANGE): SPECIFIC WORK SCHEDULE:

PERM [ ] TEMP [ ] TEMP-TO-PERM [ | SEASONAL [ ]
PUBLIC TRANSPORTATION ACCESSIBILITY:  YES [ ] NO []

SCREENINGS ARE REQUIRED: YES [] NO [] SELECT ALL THAT APPLY:

[ ] CREDITCHECK [ ] DRUG [] MVR [] BACKGROUND [ | OTHER

HOW TO APPLY:

Please return form to: jbblack@dekalbcountyga.gov
DO NOT WRITE BELOW THIS LINE - TO BE COMPLETED BY WORKSOURCE DEKALB ONLY

SYSTEM

TYPE: [ ] First Source [ | Direct Hire [ ] Work Experience (WEX) ENTRY DATE:

ASSIGNED TO: DATE:

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with disabilities. Persons with
hearing impairments may call 1-800-255-0135 or 711 TTY for assistance. WSD is 100% funded by the U. S. Department of Labor and is a proud partner of the
American Job Center Network.
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: ' = FIRST SOURCE JOBS ORDINANCE INFORMATION
EXHIBIT 4
EMPLOYMENT ROSTER
DeKalb County

Contract Number:

Project Name:

Contractor: Date:
Name Position: Start | Hourly | Hired Anticipated % of Time | Fullor | Georgia County of
Date | Rate of | for this Length of Dedicated | Part Residency
Pay Project? | Employment | to the Time?
(yes/no) | (Months) Project (No. of

Hours)

WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with
disabilities. Persons with hearing impairments may call 1-800-255-0135 or 711 TTY for assistance. WSD is 100% funded by the U. S. Department of
Labor and is a proud partner of the American Job Center Network.

Page 59 of 129



ITB NO. 22-101480

CONTRACTOR AFFIDAVIT AND OATH OF SUCCESSFUL BIDDER

Personally appeared before me, the undersigned officer, duly authorized to administer
oaths, ,(insert name), who, after being duly sworn, deposes as follows:

I, , (insert name), am a competent adult, and I have personal knowledge of
the facts set forth in this Affidavit and Oath which I make for any lawful use or purpose.

L (insert name) swear or affirm that I have not prevented or attempted to
prevent competition in bidding or submitting a bid for this Project by any means whatsoever. I swear or affirm
that I have not prevented or endeavored to prevent anyone from making a Bid for this Project by any means
whatsoever, I swear [ have not caused or induced any other person to withdraw a Bid for this Project. I swear or
affirm that I have not violated O.C.G.A. §36-91-21(d) in any way, directly or indirectly.

I hereby declare under penalty of perjury that the foregoing is true and correct. Executed on

_,20221in (city), (state).

By:
Signature

Print Name of Affiant

Print Title of Affiant

Subscribed and Sworn before me on this the
day of , 20

NOTARY PUBLIC
My Commission Expires:
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CONTRACTOR & SUBCONTRACTOR EVIDENCE OF COMPLIANCE:

County contracts for the physical performance of services within the state of Georgia shall include the
following provisions: !

a. the contractor has registered with and is authorized to use the federal work authorization program to
verify information on all newly hired employees or subcontractors;

b. by affidavit, the contractor must attest to the contractor’s name, address, user identification number,
date of authorization, and verification of the continual participation throughout the contract period,
and

c. the affidavit shall become a part of the covered contract and must be attached.

No contractor or subcontractor who enters into a contract with the County shall enter into such a contract
or subcontract in connection with the physical performance of services within Georgia unless the
contractor or subcontractor registers and participates in the federal work authorization program to verify
information of all newly hired employees. Any employee, contractor, or subcontractor of such contactor
or subcontractor shall also be required to satisfy the requirements of O.C.G.A. § 13-10-91, as amended.

Upon contracting with a new subcontractor, a contractor or subcontractor shall, as a condition of any
contract or subcontract entered into pursuant to O.C.G.A. § 13-10-91, as amended, agree to provide the
County with notice of the identity of any and all subsequent subcontractors hired or contracted by the
contractor or subcontractor. Such notice shall be provided within five (5) business days of entering into a
contract or agreement for hire with any subcontractor. Such notice shall include an affidavit from each
subsequent contractor attesting to the subcontractor’s name, address, user identification number, and date
of authorization to use the federal work authorization program.

An affidavit shall be considered an open public record; provided, however, that any information protected
from public disclosure by federal law or by Article 4 of Chapter 28 of Title 50 shall be redacted. Affidavits
shall be maintained by the County for five years from the date of receipt.

To verify compliance, the contractor agrees to participate in random audits conducted by the
Commissioner of the Georgia Department of Labor. The results of the audits shall be published on the
www.open.georgia.gov website, and on the Department of Labor’s website no later than December 31
of each year.

Any person who knowingly and willfully makes a false, fictitious, or fraudulent statement in an affidavit
submitted pursuant to O.C.G.A. § 13-10-91 shall be guilty of a violation of Code § 16-10-20 and, upon
conviction, shall be punished as provided in such section. Contractors and subcontractors convicted for
false statements based on a violation of such section shall be prohibited from bidding on or entering into
any public contract for twelve (12) months following such conviction.

'0.C.G.A. § 13-10-91, as amended
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CONTRACTOR AFFIDAVIT UNDER O.C.G.A. §13-10-91

By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-91, as
amended, stating affirmatively that the individual, firm or corporation which is contracting with DEKALB
COUNTY, GA, a political subdivision of the State of Georgia, has registered with and is participating in a federal
work authorization program* [any of the electronic verification of work authorization programs operated by the
United States Department of Homeland Security or any equivalent federal work authorization program operated
by the United States Department of Homeland Security to verify information of newly hired employees, pursuant
to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603, in accordance with the applicability
provisions and deadlines established in O.C.G.A. § 13-10-91, as amended]. The affiant agrees to continue to use
the federal work authorization program throughout the contract period.

The undersigned further agrees that, should it employ or contract with any subcontractor(s) in connection
with the physical performance of services pursuant to this contract with the COUNTY, contractor will secure
from such subcontractor(s) similar verification of compliance with O.C.G.A. § 13-10-91, as amended, on the
Subcontractor Affidavit form. Contractor further agrees to maintain records of such compliance and provide a
copy of each such verification to the COUNTY, within five (5) days from when the subcontractor(s) is retained
to perform such service.

BY:  Authorized Officer or Agent Federal Work Authorization
(Bidder’s Name) Enrollment Date
Title of Authorized Officer or Agent of Bidder Identification Number

Printed Name of Authorized Officer or Agent

Address (* do not include a post office box)

SUBSCRIBED AND SWORN
BEFORE ME ON THIS THE

DAY OF ,20

Notary Public

My Commission Expires:
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SUBCONTRACTOR AFFIDAVIT UNDER 0O.C.G.A. §13-10-91

By executing this affidavit, the undersigned Subcontractor verifies its compliance with O.C.G.A. § 13-10-
91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of
services under a contract with (insert name of Contractor) on behalf of DEKALB
COUNTY, GEORGIA has registered with, is authorized to use and uses the federal work authorization program
commonly known as E-Verify, or any subsequent replacement program, in accordance with the applicable
provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the undersigned Subcontractor will
continue to use the federal work authorization program throughout the contract period and the undersigned
subcontractor will contract for the physical performance of services in satisfaction of such contract only with sub-
subcontractors who present an affidavit to the Subcontractor with the information required by O.C.G.A. § 13-10-
91. Additionally, the undersigned Subcontractor will forward notice of the receipt of an affidavit from a sub-
subcontractor to the Contractor within five business days of receipt. If the undersigned Subcontractor receives
notice that a sub-subcontractor has received an affidavit from any other contracted sub-subcontractor, the
undersigned Subcontractor must forward, within five business days of receipt, a copy of the notice to the
Contractor. Subcontractor hereby attests that its federal work authorization user identification number and date
of authorization are as follows:

BY: Authorized Officer or Agent Federal Work Authorization
(Bidder’s Name) Enrollment Date
Title of Authorized Officer or Agent of Bidder Identification Number

Printed Name of Authorized Officer or Agent

Address (* do not include a post office box)

SUBSCRIBED AND SWORN
BEFORE ME ON THIS THE

DAY OF ,20

Notary Public

My Commission Expires:
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CONTRACTOR REFERENCE AND RELEASE FORM

List below at least three (3) references, including company name, contact name, address, email address, telephone
numbers and contract period who can verify your experience and ability to perform the type(s) of product(s)/
service(s) listed in the solicitation.

Company Name Contract Period

Contact Person Name and Title Telephone Number (include area code)
Complete Primary Address City State Zip Code
Email Address Fax Number (include area code)

Project Name and Description

Company Name Contract Period

Contact Person Name and Title Telephone Number (include area code)
Complete Primary Address City State Zip Code
Email Address Fax Number (include area code)

Project Name and Description

Company Name Contract Period

Contact Person Name and Title Telephone Number (include area code)
Complete Primary Address City State Zip Code
Email Address Fax Number (include area code)

Project Name and Description

REFERENCE CHECK RELEASE STATEMENT
You are authorized to contact the references provided above for purposes of this ITB.

Signed Title
(Authorized Signature of Bidder)

Company Name Date
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SUBCONTRACTOR REFERENCE AND RELEASE FORM

List below at least three (3) references, including company name, contact name, address, email address, telephone
numbers and contract period who can verify your experience and ability to perform the type(s) of product(s)/
service(s) listed in the solicitation.

Company Name Contract Period

Contact Person Name and Title Telephone Number (include area code)
Complete Primary Address City State Zip Code
Email Address Fax Number (include area code)

Project Name and Description

Company Name Contract Period

Contact Person Name and Title Telephone Number (include area code)
Complete Primary Address City State Zip Code
Email Address Fax Number (include area code)

Project Name and Description

Company Name Contract Period

Contact Person Name and Title Telephone Number (include area code)
Complete Primary Address City State Zip Code
Email Address Fax Number (include area code)

Project Name and Description

REFERENCE CHECK RELEASE STATEMENT
You are authorized to contact the references provided above for purposes of this ITB.

Signed Title
(Authorized Signature of Bidder)

Company Name Date
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DEKALB COUNTY
STANDARD FORM
NUMBER 7
CONTRACT
FOR
CONSTRUCTION
BETWEEN
DEKALB COUNTY, GEORGIA
AND

INVITATION NO. 22-101480

Storm Drainage Infrastructure System Construction for Public Works
Stormwater Project

(Contact Information to be Inserted Here)
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CONTRACT FOR CONSTRUCTION

DEKALB COUNTY, GEORGIA

THIS CONTRACT, made as of this  day of , 20 ', (hereinafter called the
“execution date”) by and between, DEKALB COUNTY, a political subdivision of the State of
Georgia (hereinafter called the “County”) and , a
organized pursuant to the laws of the State of (hereinafter called the “Contractor’),

shall constitute the terms and conditions under which the Contractor shall provide services under the
2022 Storm Drainage Infrastructure System Construction for Public Works Stormwater Project in
DeKalb County, Georgia.

I. SCOPE OF WORK

A. The term “Work” means the construction, labor, materials, equipment, tools, machinery,
testing, temporary services and utilities, supervision, administration, coordination,
planning, insurance, bonds, transportation, security, and all other services and things
necessary to provide the County with the facilities, improvements, features, and functions
in strict conformity with the General Requirements attached hereto as Attachment A, and
as described in the Specifications and the Drawings included in the Bid Document Package.
The Contractor agrees to complete the Work in a good, firm, substantial and workmanlike
manner in strict conformity with this Contract.

(1) The Work relates to the following Project:
(2) Work not included in this Contract (if applicable):

B. Unless otherwise stipulated, the Contractor shall furnish all of the Work in accordance with
the Contract and all incidental work necessary to complete the Project in an acceptable
manner, ready for use, occupancy, or operation by the County. The Contractor shall be

responsible for the entire Work and every part thereof.

II. TIME, TERM AND LIQUIDATED DAMAGES

A. Contract Time. The Contractor shall commence the Work under this Contract within ten
(10) days from the date on the Notice to Proceed. Contractor shall fully complete the Work
within calendar days from and including the date on the Notice to Proceed. If the
Change Order only seeks to extend the Contract Time, it may be approved and executed
by the DeKalb County Chief Executive Officer or his/her designee and the Contractor in
accordance with the terms of this Contract.

B. Contract Term. As required by O.C.G.A §36-60-13, this Contract shall commence
immediately upon the execution date. This Contract shall (i) terminate without further
obligation on the part of the County each and every December 31, as required by O.C.G.A.

Page 68 of 129



Exhibit I ITB NO. 22-101480
Sample Contract

§ 36-60-13, as amended, unless terminated earlier in accordance with the termination
provisions of this Contract; (ii) automatically renew on each January 1%, unless terminated
in accordance with the termination provisions of this Contract; and (iii) terminate
absolutely, with no further renewals, on December 31,20  , unless extended by Change
Order adopted and approved by the DeKalb County Governing Authority and the
Contractor in accordance with the terms of this Contract.

OR

Contract Term. (May be used for public works construction contracts for waste-water
treatment, storm-water, water or sewer system or any combination of such systems) As
allowed by O.C.G.A. §36-60-15.1, this Contract shall commence immediately upon the
execution date. This Contract shall terminate without further obligation on the part of the
County, with no further renewals, on , 20 , unless extended by
Change Order adopted and approved by the DeKalb County Governing Authority and the
Contractor in accordance with the terms of this Contract.

Liquidated Damages. The Contractor acknowledges that time is of the essence with
respect to the Work governed by this Contract. Contractor acknowledges and recognizes
that if it fails to achieve Substantial Completion of any portion of the Work within the
Contract Time as may be extended in accordance with the terms of this Contract, the
County will sustain substantial losses as a result of such failure. The Contractor further
acknowledges that the County will suffer damages that are difficult if not impossible to
accurately estimate. Contractor shall pay liquidated damages of Dollars
(3 ) for each day that Substantial Completion of the Work is delayed past the
Contract Time. The Contractor agrees that the foregoing rate is a reasonable pre-estimate
of the probable damages that the County will suffer if Substantial Completion is delayed,
and said daily rate is intended to compensate the County for its damages and is not intended
to penalize the Contractor for its delay. The County may deduct such liquidated damages
from any unpaid amounts then or thereafter due the Contractor under this Contract. Any
liquidated damages not deducted from any unpaid amounts due the Contractor are payable
to the County at the County’s demand, together with interest from the date of the demand
at a rate equal to seven percent (7%) per annum.

III. PAYMENT

Contract Price. As full payment for the faithful performance of this Contract, the County
shall pay the Contractor, the Contract Price, which is an amount not to exceed ($ ),
unless changed by written Change Order in accordance with the terms of this Contract. The
term “Change Order” includes the term “amendment” and shall mean a written order
authorizing a change in the Work, and an adjustment in Contract Price to Contractor or the
Contract Term, as adopted and approved by the Contractor and the DeKalb County Governing
Authority, or the Chief Executive Officer, if exempted from Governing Authority adoption and
approval in accordance with the express terms of this Contract. The Chief Executive Officer
or his/her designee shall have the authority to approve and execute a Change Order lowering
the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original
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Contract Price, provided that the total amount of the increase authorized by such Change Order
is less than $100,000.00. If the original Contract or Purchase Order Price does not exceed
$100,000.00, but the Change Order will make the total Contract Price exceed $100,000.00,
then the Change Order will require approval by official action of the Governing Authority.
Any other increase of the Contract Price shall be by Change Order adopted and approved by
the DeKalb County Governing Authority and the Contractor in accordance with the terms of
this Contract.

Retainage and Partial Payments. Partial payments to the Contractor shall be made
monthly, based on the value of Work completed as determined by the County, plus the
value of materials and equipment suitably stored, insured and protected at the construction
site. The Contractor shall submit a payment request for Work completed during the
preceding calendar month to for review and approval on or
before last day of each month. If approved by the Project Manager or Designated
Representative, the approved amount, less retainage, shall be paid to the Contractor thirty
(30) days after the date the approved payment request is received by the County Finance
Department. If a payment request is not approved by the County, then no payment shall
be made to the Contractor until after the Project Manager or Designated Representative
approves the payment request. The amount of retainage shall be as follows:

(1) Ten percent (10%) of each partial payment shall be withheld as retainage until the
value of fifty percent (50%) of the Contract Price, including Change Orders and
other authorized additions provided in the Contract, is due;

(2) When fifty percent (50%) of the Contract Price, as described above, becomes due
and the manner of completion of the Work and its progress, quality, schedule are
reasonably satisfactory to the County, and there are no outstanding claims by the
Contractor, Subcontractors, lower tier subcontractors, as that term is defined by
state law, or Suppliers, the withholding of retainage shall be discontinued.

3) If after discontinuing retainage, the County determines that the Work is
unsatisfactory or has fallen behind schedule, withholding of ten percent (10%) of
each request for payment may be resumed. When the Work has reached Substantial
Completion and the County determines the Work to be reasonably acceptable, the
Contractor shall submit an invoice or other documents as may be required and
receive payment of retainage within thirty (30) days. If minor items remain
incomplete at that time, an amount equal to two hundred percent (200%) of the
value of each item, as determined by the County, shall be withheld until such items
are completed.

(4) The Contractor shall within ten days from the Contractor’s receipt of each payment
from the County pass through payments to Subcontractors and shall reduce each
Subcontractor’s retainage in the same manner as the Contractor’s retainage is
reduced by the County. The Subcontractor shall, within ten (10) days from the
Subcontractor’s receipt of payment, pass through payments to lower tier
subcontractors and shall reduce each lower tier subcontractor’s retainage in the
same manner as the Subcontractor’s retainage is reduced.
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(5) Contractor and County agree to abide by all applicable provisions of Georgia state
law concerning retainage, including but not limited to O.C.G.A. § 13-10-80 and 13-
10-81. If the terms of this contract concerning retainage conflict with state law,
state law governs.

Payment Requests and Invoices. Payment Requests and invoice(s) must be submitted as
follows:

(1) Original invoices (s) must be submitted to:

Accounts Payable

DeKalb County Department of Finance
1300 Commerce Drive, 3rd Floor
Decatur, GA 30030

With a copy to the County Representative(s) listed below or to any other authorized
designee from the department requesting the work:

DeKalb County Public Works — Roads & Drainage Division
727 Camp Road

Decatur, Georgia 30032

Attn: Lenardo Owens

DeKalb County Recreation, Parks and Cultural Affairs
3681 Chesnut Street

Scottdale, GA 30079

Attn: Paige K. Singer

() Upon award, Prime Contractor(s) with Local Small Business Enterprise (LSBE)
Subcontractor(s)  shall enter  utilization  reports  electronically  at
www.dekalblsbe.info. Proof of payment to the LSBE Subcontractor must be
uploaded and submitted. LSBE Subcontractors shall confirm receipt of payment
from the Prime, electronically also, at www.dekalblsbe.info.

Title. All equipment, materials, and Work covered by partial payments shall, upon
payment thereof, become the sole property of the County, but this provision shall not be
construed as relieving the Contractor from the sole responsibility for the care and protection
of equipment, materials, and Work upon which payments have been made, or the
restoration of any damaged Work.

Final Payment. Within sixty (60) days after the Work is fully completed and accepted by
the County, the balance due hereunder shall be paid; provided, however, that final payment
shall not be made until said Contractor shall have completed all Work necessary and
reasonably incidental to the Contract, including final cleanup and restoration. Acceptance
of the Work and the making of final payment shall not constitute a waiver of any claims
by the County. All claims by the Contractor for breach of contract, violation of state or
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federal law, or compensation and extensions of time shall be submitted in writing to the
Chief Executive Officer within sixty (60) days after completion and acceptance of the
Work as herein provided, or all such claims shall be forever barred.

IV. NOTICE

Any notice or consent required to be given by or on behalf of any party hereto to any other
party hereto shall be in writing and shall be sent to the County’s Chief Executive Officer
and the Executive Assistant or to the Contractor or his authorized representative on the
work site by (a) registered or certified United States mail, return receipt requested, postage
prepaid, (b) personal delivery, or (c) overnight courier service. All notices sent to the
addresses listed below shall be binding unless said address is changed in writing no less
than fourteen days before such notice is sent. Future changes in address shall be effective
upon written notice being given by the Contractor to the County’s Executive Assistant or
by the County to the Contractor’s authorized representative via certified first class U.S.
mail, return receipt requested. Such notices will be addressed as follows:

If to the County:
Chief Executive Officer
Maloof Administration Building
1300 Commerce Drive, 6™ Floor
Decatur, Georgia 30030

and

Executive Assistant

Maloof Administration Building
1300 Commerce Drive, 6" Floor
Decatur, Georgia 30030

With a copy to: Director of the Department of Purchasing and Contracting
Maloof Administration Building
1300 Commerce Drive, 2" Floor
Decatur, Georgia 30030

With a copy to: Director of the Department of Watershed Management
1580 Roadhaven Drive
Stone Mountain, Georgia 30083
If to the Contractor:
With a copy to: (Insert Contractor name and address)
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V. FEDERAL WORK AUTHORIZATION

A. Pursuant to O.C.G.A. §13-10-91, the County cannot enter into a contract for the physical
performance of services unless the Contractor, its Subcontractor(s) and sub-
subcontractor(s), as that term is defined by state law, register and participate in the Federal
Work Authorization Program to verify specific information on all new employees.

B. Contractor certifies that it has complied and will continue to comply throughout the
Contract Term with O.C.G.A. §13-10-91 and any related and applicable Georgia
Department of Labor Rule.

C. Contractor agrees to sign an affidavit evidencing its compliance with O.C.G.A. §13-10-91.
The signed affidavit is attached to this Contract as Attachment C.

D. Contractor agrees that in the event it employs or contracts with any Subcontractor(s) in
connection with this Contract, Contractor will secure from each Subcontractor an affidavit
that certifies the Subcontractor’s current and continuing compliance with O.C.G.A. §13-
10-91 throughout the Contract Term. Any signed Subcontractor affidavit(s) obtained in
connection with this Contract shall be attached hereto as Attachment D.

E. Each Subcontractor agrees that in the event it employs or contracts with any sub-
subcontractor(s), each Subcontractor will secure from each sub-subcontractor an affidavit
that certifies the sub-subcontractor’s current and continuing compliance with O.C.G.A.
§13-10-91 throughout the Contract Term. Any signed sub-subcontractor affidavit(s)
obtained in connection with this Contract shall be attached hereto as Attachment E.

VI. CORPORATE AUTHORITY

Contractor agrees to execute the Certificate of Corporate Authority, attached hereto as
Attachment F. The officials of the Contractor executing this Contract are duly and properly in
office and are fully authorized and empowered to execute the same for and on behalf of the
Contractor. Contractor warrants that it has all requisite power and authority to enter into and
perform its obligations under this Contract, and that the execution and delivery by the Contractor
of this Contract and the compliance by the Contractor with all of the provisions of this Contract
(1) is within the purposes, powers, and authority of the Contractor; (ii) has been done in full
compliance with applicable law and has been approved by the governing body of the Contractor
and 1s legal and will not conflict with or constitute on the part of the Contractor a violation of or a
breach of or a default under any indenture, mortgage, security deed, pledge, note, lease, loan, or
installment sale agreement, contract, or other agreement or instrument to which the Contractor is
a party or by which the Contractor is otherwise subject or bound, or any license, judgment, decree,
law, statute, order, writ, injunction, demand, rule, or regulation of any court or governmental
agency or body having jurisdiction over the Contractor; and (iii) has been duly authorized by all
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necessary action on the part of the Contractor. This Contract is the valid, legal, binding and
enforceable obligation of the Contractor.

VII. PERFORMANCE AND PAYMENT BONDS AND INSURANCE REQUIREMENTS

A.

Within ten (10) days from the date of Notice of Award of this Contract, the Contractor, as
principal, shall give a Contract Performance Bond, attached hereto as Attachment G and a
Payment Bond, attached hereto as Attachment H, each in the amount of $
for the use of all persons doing work or furnishing skills, tools, machinery, or materials
under or for the purpose of this Contract, in accordance with the applicable provisions of
Georgia state law, including but not limited to, O.C.G.A. §13-10-1 and §36-91-21 et seq.
The bonds shall be underwritten by a surety company licensed to write bonds in the State
of Georgia, listed in the most current U.S. Treasury Circular No. 570, and which have a
current A.M. Best rating of "A" (Excellent) with a Financial Size Category of XII or better.
The life of these bonds shall extend throughout the Contract Term including a sixty (60)
day maintenance period (where applicable) and a twelve-month guarantee period after the
completion of Work performed under this Contract. The bonds shall issue on the forms
provided by the County as part of this Contract.

It is further agreed between the parties hereto that if at any time after the execution of this
Contract and the surety bonds, the County shall deem the surety or sureties upon such
bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover
the performance of the Work, the Contractor shall, at its sole expense and within five (5)
days after the receipt of notice from the County to do so, furnish additional bond or bonds
in such form and amount and with such surety or sureties as shall be satisfactory to the
County.

The Contractor shall, without expense to the County, provide certificates of insurance, and
copies of signed insurance policies including declarations pages from companies that are
authorized to engage in the insurance business in the state of Georgia and are otherwise
acceptable to the County Finance Director or his/her designee, attached hereto as
Attachment I. Such insurance shall be placed with admitted insurers that maintain an A.M.
Best's rating of not less than A (Excellent) with a Financial Size Category of VII or better
with coverage forms acceptable to Contractor. The insurance described below shall be
maintained uninterrupted for the duration of the project, including any warranty periods,
and shall protect Contractor, and others as required by contract, for liabilities in connection
with work performed by or on behalf of Contractor, its agents, representatives, employees
or Contractors.

(1) Workers Compensation Insurance. Statutory workers compensation insurance
is to be provided in compliance with the requirements of Georgia law with limits

not less than the following:

Employer’s liability insurance by accident, each accident  $1,000,000
Employer’s liability insurance by disease, policy limit $1,000,000
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Employer’s liability insurance by disease, each employee $1,000,000
Commercial General Liability Insurance. Commercial general liability insurance
is to be provided with limits not less than the following:

$1,000,000 per occurrence for bodily injury and property damage liability
$1,000,000 personal and advertising injury liability

$2,000,000 general aggregate

$2,000,000 products-completed operations aggregate

$ 100,000 damage to rented premises (each occurrence)

$ 5,000 medical expense (any one person)

Umbrella or Excess Insurance. Umbrella or excess insurance is to be provided with
General Liability, Auto Liability and Employers Liability scheduled as underlying
policies with limits not less than the following:

$5,000,000 per occurrence
$5,000,000 aggregate

Comprehensive Automobile Liability Insurance. Comprehensive automobile
liability insurance with form coverage is to be provided for all owned, non-owned
and hired vehicles with combined single limit of $1,000,000. Automobile liability
insurance shall be written on ISO Business Auto Coverage Form CA 0001 (1990
edition or later), or a substitute form providing equivalent coverage, and shall cover
liability for bodily injury and property damage arising from the use or operation of
any automobile, including those owned, hired or otherwise operated or used by or
on behalf of Contractor. The policy must include Broadened Pollution Liability
Endorsement CA9948 12 93.

Builder’s Risk Insurance Coverage (If Applicable). DeKalb County shall procure
and maintain Builders Risk Insurance on the entire work which provides “All-risk”
form that shall at least include insurance for physical loss or damage to the Work,
temporary buildings, falsework, and materials and equipment in transit, and shall
insure against at least the following perils or causes of loss: fire, lightning, extended
coverage, theft, vandalism, malicious mischief, earthquake, collapse, debris
removal, demolition occasioned by enforcement of Laws and Regulations, water
damage (other than caused by flood), and such other perils or causes of loss as may
be specifically required by Supplementary Conditions) until Final Completion and
Acceptance of the Project. Such policy of insurance shall contain at least the
following sub-limits of insurance and deductibles:

Sub-limits:

Property in Transit $1,000,000

Property in Offsite Storage $1,000,000

Plans & Blueprints $25,000

Debris Removal 25% of Insured Physical Loss
Delay in Completion / Soft Cost TBD
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Ordinance of Law (Increased Cost of $1,000,000
Construction)
Flood and Earthquake TBD - Full Contract Value
Deductibles:
Flood and Earthquake $25,000
Water Damage other than Flood $100,000
All other Perils $10,000

The County, its elected officials, officers, employees and agents, hereinafter referred to in
this article and in the article entitled “Certificates of Insurance” as “the County and its
officers” are to be named as additional insured on all policies of insurance except worker’s
compensation insurance with no cross suits exclusion. The County and its officers shall be
included as additional insureds under commercial general liability and commercial
umbrella insurance, for liabilities arising out of both the ongoing and completed operations
of Contractor. Such additional insured coverage shall be endorsed to Contractor’s policy
by attachment of ISO Additional Insured Endorsement forms CG 20 10 10 01 (ongoing
operations) and CG 20 37 10 01 (products-completed operations), or form(s) providing
equivalent coverage.

All coverages required of the Contractor will be primary over any insurance or self-
insurance program carried by the County.

If the Contractor is a joint venture involving two (2) or more entities, then each independent
entity will satisfy the limits and coverages specified here or the joint venture will be a
named insured under each respective policy specified.

In addition to procuring and maintaining commercial general liability insurance,
automobile liability and commercial umbrella insurance, for the Contract Term, Contractor
shall continue to procure and maintain the products-completed operations liability
insurance coverage and commercial umbrella insurance after the Work is substantially
complete for the entire Contract Term or for the applicable five-year statutory limitation,
whichever is greater. For such period of time, all terms and conditions of such coverage
shall remain unchanged, including the limits specified herein and the requirement to
provide the County with coverage as an additional insured.

Contractor agrees to waive all rights of subrogation and other rights of recovery against the
County and its officers and shall cause each Subcontractor to waive all rights of
subrogation for all coverage.

Failure of the County to demand such certificate or other evidence of full compliance with
these insurance requirements or failure of the County to identify a deficiency from evidence
provided will not be construed as a waiver of the Contractor’s obligation to maintain such
coverage.

Contractor understands and agrees that the purchase of insurance in no way limits the
liability of the Contractor.
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VIII. CERTIFICATES OF INSURANCE

Certificates shall state that the policy or policies shall not expire, be cancelled or altered
without at least sixty (60) days prior written notice to the County. Policies and Certificates
of Insurance listing the County and its officers as additional insureds (except for workers’
compensation insurance) shall conform to all terms and conditions (including coverage of
the indemnification and hold harmless agreement) contained in this Contract.

The Contractor agrees to name the County and its officers as additional insured on the
commercial general liability insurance, using the ISO Additional Insured Endorsement
forms CG20101001 (ongoing operations) and CG20371001 (products-completed
operations) forms, or form(s) providing equivalent coverage.

Certificates of Insurance must contain the policy number, policy limits, and policy
expiration date of all policies issued in accordance with this Contract; the location and
operations to which the insurance applies. Certificates must be provided annually for the
duration of the project. If applicable, a specific statement must be included that blasting
coverage is included to the extent such risk is present; that Contractor’s protective coverage
applies to any Subcontractor’s operations; and Contractor’s contractual liability insurance
coverage applies to any Subcontractor.

This insurance for the County as the additional insured shall be as broad as the coverage
provided for the named-insured Contractor. It shall apply as primary insurance before any
other insurance or self-insurance, including any deductible, non-contributory, and waiver
of subrogation provided to the County as the additional insured.

The Contractor shall be wholly responsible for securing certificates of insurance coverage
as set forth above from all Subcontractors who are engaged in the Work.

If the County shall so request, the Contractor will furnish the County for its inspection and
approval such policies of insurance with all endorsements, or confirmed specimens thereof
certified by the insurance company to be true and correct copies.

Contractor shall be responsible and have the financial wherewithal to cover any
deductibles or retentions included on the certificate of insurance.

Such certificates should be sent to the County and must identify the “Certificate Holder”
as follows:

DeKalb County, Georgia

Director of Purchasing & Contracting
The Maloof Center

1300 Commerce Drive, 2" Floor
Decatur, Georgia 30030
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I. Copies of Required Insurance policies with Declarations Page(s) shall be attached hereto as
Attachment .
IX. CONTRACT DOCUMENTS

A. This Contract includes the following Attachments all of which are incorporated herein by
reference:

Attachment A, General Requirements, GR-1 through GR-46.
Attachment B, Contractor’s Bid Price Form

Attachment C, Contractor’s Affidavit.

Attachment D, Subcontractor’s Affidavit(s).

Attachment E, Sub-subcontractor’s Affidavit(s).

Attachment F, Certificate of Corporate Authority/Articles of Organization/Joint Venture
Certificates

Attachment G, Performance Bond and Accompanying Power of Attorney
Attachment H, Payment Bond and Accompanying Power of Attorney
Attachment I, Copies of Required Insurance policies with Declaration Page(s)
Attachment J, Other Required Documents

Appendix 1, The Bid Document Package

B. In addition to the foregoing, the Bid Document Package dated , the original of
which is maintained in the County’s Department of Purchasing and Contracting, forms an
essential part of this Contract as if fully set out herein.

X. FUNDING CLAUSE

The Contractor has been informed and understands that funding for this Contract is
provided under the Georgia Department of Transportation (GDOT) and Georgia Host Funds
Bond and expressly agrees that performance of the Contract, in whole or in part, is contingent
upon and subject to the availability of such funding under the Recovery Zone Economic
Development (RZED) Bond to DeKalb County, Georgia.

[SIGNATURES APPEAR ON NEXT PAGE]
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed in three (3)
counterparts, each to be considered as an original by their authorized representative.

DEKALB COUNTY, GEORGIA

By: (SEAL) by Dir.(SEAL)
Signature MICHAEL L. THURMOND
Chief Executive Officer
DeKalb County, Georgia
Name (Typed or Printed)
Title Date
Federal Tax [.D. Number
ATTEST: ATTEST:

Signature

Name (Typed or Printed)

Title

APPROVED AS TO SUBSTANCE:

BARBARA H. SANDERS, CCC, CMC
Clerk of the Chief Executive Officer
and Board of Commissioners of
DeKalb County, Georgia

APPROVED AS TO FORM:

Department Director

County Attorney Signature

County Attorney Name (Typed or Printed)
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ATTACHMENT A

GENERAL REQUIREMENTS

INDEX TO GENERAL REQUIREMENTS

Section Title

GR-1 Definitions of TermS ......coeevverieririiinieieieeeeee e
GR-2 Prior Use by COUNLY.......ceeviieeiiieeiieeciee et
GR-3 Contractor’s Obligations.........c.cueevuieriieriieniieiienieeiee e
GR-4 Authority of the CoOunty ........ccccvveeriiieeiiieiieeee e
GR-5 Changes in the Work and Change Orders..........cccccoceevveriennnee.
GR-6 Time for Completion.........c.ccecuvieeiiieeiieeciie e
GR-7 Schedules, Reports, and Records..........cceeeeviiinieniieniienieenee.
GR-8 County’s Right to Suspend or Terminate Work .......................
GR-9 Final INSPECHION .....cc.eevuiiiiieiiieiieie et
GR-10 Warranties, Guarantees and Correction of Work......................
GR-11 Contractor’s Personnel and Independent Contractor Status .....
GR-12 SUDCONTIACTING ..ovvveeeiie e
GR-13 ASSIZNIMENTS .....viiiiieiieeiieeiee et eieeete et e steebeeeaeebeeseneeseesaseens
GR-14 Indemnification and Hold Harmless..........cccocoeniiiiiniiennne
GR-15 Royalties and Patents ..........ccceeeveevieeiienieeiieieeeee e
GR-16 Laws and Regulations...........ccccuveeviieeriieeiieeciee e
GR-17 Permits and Inspection Fees.........ccccovvieriiiinieniniinicniiicnene
GR-18 Land and Rights-0f=-Way.........cccceviiiiieniieiiiiececeeee e
GR-19 Protection of Work, Property, and Persons............ccccceeeuenee.
GR-20 Prohibited INtrests ........cceeviirierieierieeeeeeeee e
GR-21 First Source Jobs Ordinance .............cccceeeeveeeiieeecieeeiee e,
GR-22 Foreign Corporations ............eeecueeerieeenieeenieeerieeeieeesieeeeiee s
GR-23 Specification and Drawings ........c..cccceevevieneeneneenenncnecneenne.
GR-24 Contractor’s SUbmittals ..........ccecevierierinienieceeecee e
GR-25 AS-BUilt Drawings .........coceeeveeieneiiiiniineeicniesieeeeseeeeeseene
GR-26 Examination of Work by Contractor...........c..ccceeeveerierveennnne.
GR-27 Inspection and Testing of Materials..........cccoceeveriinienenicnnene.
GR-28 Inspection of WOrk .......c..ccveviieiiieniieiiecieeiee e
GR-29 Requests for Substitutions. ........cocceceviereeienicneniinieeeiene
GR-30 Rejections of Work and Materials ..........cccccvevieeiienienieenenne,
GR-31 Materials, Services, and Facilities ..............cccoceveeieiiieeeeecnnen.n.
GR-32 Utilities During Construction..........cceecveeeveerieerveerieeneeenieenneens
GR-33 Temporary Heat and Air Conditioning.........cccccecveveevuernennnene
GR-34 Maintenance Manual............ccoceviriinienieninieneeeeeee
GR-35 Weather Conditions ..........cccueeeiieeriieeiieeeciee e
GR-36 Lines, Grades, and Measurements ..........cccceeeeeeeeeevveeeeeeeeeeeeeenns
GR-37 Cleaning Up c..cooueeieiiiieieeeeeeteeceee e e
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GR-38 Barricades ......cccvieeiiiiiiieee e
GR-39 No Third-Party Beneficiary..............ccoooiiiiiiiiiiiiiiinnn.
GR-40 Severability .......cccoeeieriiiiiiii e
GR-41 INterpretation........ooveeeeciieeciieeeie e
GR-42 Prior Contracts; Conflict in Documents..........................
GR-43 Entire Agreement............oooiiiiiiiiiiiii
GR-44 COUNTEIPAITS ..ottt
GR-45 VIBIUE ...ttt
GR-46 Right to Audit.... ..o

GR-1. DEFINITIONS OF TERMS

The section captions contained in this Contract are for convenience only and do not in any
way limit or amplify any term or provision hereof. The use of the terms "hereof," "hereunder" and
"herein" shall refer to this Contract as a whole, inclusive of the Attachments, except when noted
otherwise. The use of the masculine or neuter genders herein shall include the masculine, feminine
and neuter genders and the singular form shall include the plural when the context so requires. The
following terms shall have the meanings indicated:

“Addendum” or “Addenda” shall mean written or graphic instruments issued prior to the
execution of the Contract, which modify or interpret the Work, or the Invitation to Bid by
additions, deletions, clarifications, or corrections.

“Bid ” shall mean the offer of the Bidder submitted on the prescribed form setting forth the
price(s) for the Work to be performed.

“Bid Document Package™ shall consist of documents entitled as follows: Acknowledgement
of Contractor, Advertisement for Bids, Instructions to Bidders, Addenda, Business License,
Utility Systems Contractor’s License, Utility Manager’s Certificate, Utility Foreman’s
Certificate, General Contractor’s License, Bidder’s Unit Price and Bid Total, First Source Jobs
Ordinance Acknowledgment, LSBE Program Information Sheet with LSBE Exhibits, Certificate
of Corporate Authority or Certificate of Authority/Joint Venture, Contractor’s/Subcontractor’s
Affidavit of Compliance with O.C.G.A.13-10-91, Contractor’s/Subcontractor’s Reference and
Release Form, Preferred Employee Tracking Form, Subcontractor Tracking Form, Bid Bond and
Power of Attorney, Public Works Construction Affidavit and Oath of Successful Bidder, Technical
Specifications, and Drawings.

“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work.

“Bonds” shall mean Bid, performance, and payment bonds and other instruments of security,
furnished by the Contractor and his surety in accordance with the Contract.

“Change Order” includes the term “amendment” and shall mean a written order authorizing

a change in the Work, if applicable, and an adjustment in the Contract Price, Contract Time or
Contract Term, as adopted and approved by the Contractor and the DeKalb County Governing
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Authority, or the Chief Executive Officer, if exempted from Governing Authority adoption and
approval in accordance with the express terms of this Contract.

“Contract” or “Agreement” shall consist of the written Contract executed by the parties, all
attachments to the Contract, Change Orders, Field Orders, and the Bid Document Package. The
intent of these documents is for the Contractor to furnish all materials, appliances, tools, labor and
services of every kind necessary for the proper execution of the Work, and the terms and conditions
of payment therefore.

“Contract Price” shall mean the total monies payable to the Contractor under the terms and
conditions of the Contract.

“Contract Term” shall mean the length of time the Contract shall remain in effect.
“Contractor” or “General Contractor” shall mean the individual, firm, joint venture or

corporation undertaking the execution of the Work as an independent contractor under the terms
of the Contract and acting through his or its agents or employees.

“County” shall mean DeKalb County, Georgia.
“Day(s)” shall mean calendar day(s).

“Drawings” shall mean the part of the Contract which shows, largely through graphical
presentation, the characteristics and scope of the Work to be performed and which have been
prepared or approved by the County. The Drawings are included in the Bid Document Package.

“Field Order” shall mean a written order issued by an authorized County official/employee
to the Contractor during construction effecting a change in the Work by authorizing an addition,
deletion, or revision in the Work within the general scope of the Work not involving an adjustment
in the Contract Price or a change to the Contract Time or Term. No Field Order shall be valid or
effective unless it is signed by the County employee(s) who has been authorized in writing by the
Chief Executive Officer or his/her designee to execute Field Orders.

“Notice of Award” shall mean a written notice of the acceptance of the Bid from the County
to the successful Bidder.

“Notice to Proceed” shall mean a written communication issued by the County authorizing
the Contractor to proceed with the Work and establishing the date of commencement of the Work.
The effective date of the Notice to Proceed shall be the date set forth on the Notice to Proceed.

“Project” shall mean the undertaking to be performed as provided in the Contract.

“Shall” is mandatory; “may” is permissive.
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“Specifications” or “Technical Specifications™ shall mean a part of the Contract consisting
of written descriptions of a technical nature regarding materials, equipment, construction systems,
standards, and workmanship specified for this Project.

“Subcontractor” shall mean any person, firm, or corporation having a direct contract with the
Contractor or with any other Subcontractor for the performance of a part of the Work.

“Submittals” shall mean all shop drawings, diagrams, illustrations, brochures, schedules,
samples, and other data which are prepared by the Contractor, a Subcontractor, manufacturer,
Supplier, or distributor, which illustrate how specific portions of the Work shall be fabricated or
installed.

“Substantial Completion” or “Substantial Completion of the Work” shall mean that date
determined by the County when the construction of the Project or an expressly stipulated part
thereof is sufficiently completed, in accordance with the Contract, so that the Project or stipulated
part can be fully utilized for the purposes for which it is intended.

“Superintendent” shall mean the Contractor’s authorized on-the-job representative
designated in writing by the Contractor prior to commencement of any work.

13 b

Supplier” shall mean any person, supplier, or organization who furnishes materials or
equipment for the Work, including that fabricated to a special design, but who does not perform
labor at the site.

“Work” shall have the meaning assigned to that term in the article in the Contract entitled
Scope of Work.”

GR-2. PRIOR USE BY COUNTY

Prior to completion of the Work, the County may take over operation and/or use of the
Project or portions thereof. Such prior use of facilities by the County shall not be deemed as
acceptance of any Work or relieve the Contractor from any of the requirements of the Contract.

GR-3. CONTRACTOR’S OBLIGATIONS

The Contractor shall, in good workmanlike manner, do and perform all work and furnish
all supplies and materials, machinery, equipment, facilities, and all things necessary or proper to
perform and complete all the Work within the time herein specified and in accordance with the
provisions of this Contract, the Specifications, the Drawings, and any and all supplemental
drawings pertaining to the Work. Contractor shall furnish, erect, maintain, and remove such
construction, plants, and such temporary works as may be required. Contractor alone shall be
responsible for the safety, efficiency, and adequacy of its plant, appliances, and methods, and for
any damage which may result from their failure or their improper construction, maintenance, or
operation. The Contractor shall observe, comply with, and be subject to all terms, conditions,
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requirements and limitations imposed by the Contract and local ordinances, and state and federal
laws; and shall do, carry on, and complete the entire Work.

GR-4. AUTHORITY OF THE COUNTY

A. The Contractor shall perform all of the Work under the general direction, and to the
entire satisfaction, approval, and acceptance of the County. The County shall
decide all questions relating to measurements of quantities, the character and
acceptability of the Work performed, and as to whether the rate of progress is such
that the Work will be completed within the time limit of the Contract. All questions
as to the meaning of the Drawings and the Specifications will be decided by the
County.

B. The approval of the County of any materials, plant, equipment, Drawings, or of any
other items executed, or proposed by the Contractor, shall be construed only to
constitute an approval of general design. Such approval shall not relieve the
Contractor from the performance of the Work in accordance with the Contract, or
from any duty, obligations, performance guarantee, or other liability imposed upon
him by the provisions of the Contract.

C. Whenever in this Contract, the words “directed,” “required,” “permitted,”
“ordered,” or words of like import are used, it shall be understood that the direction,
requirement, permission, or order of the County is intended, and similar words,
“approved,” “acceptable,” “satisfactory,” or words of like import shall mean
approved by, acceptable to, or satisfactory to the County.

GR-5. CHANGES IN THE WORK, FIELD ORDERS, AND CHANGE ORDERS

A. All changes, alterations, or instructions in regard to any feature of the Work that
differ from the Drawings and Specifications must be approved in writing by Field
Order or Change Order in all cases. No verbal instruction or order will be regarded
as a basis for a claim for extra compensation or time.

B. If a minor change in the Work is found to be necessary due to actual field
conditions, the Contractor shall submit detailed drawings and written notification
of the problems necessitating such departure for approval by the County before
making the change. If the Contractor fails to make such request, no excuse will be
entertained thereafter for Contractor’s failure to carry out the Work in the required
manner and to provide required guarantees, warranties, and Bonds, and Contractor
shall not be entitled to any change in the Contract Price, Contract Time or the
Contract Term.

C. The County may at any time, by issuing a Field Order, make changes in the details
of the Work. The Contractor shall proceed with the performance of any changes in
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the Work so ordered by the County unless such Field Order entitles the Contractor
to a change in Contract Price, Time, and/or Term, in which event the Contractor
shall give the County written notice thereof within fifteen (15) days after the receipt
of the ordered change, and the Contractor shall not execute such changes until it
receives an executed Change Order from the County. No extra cost or extension of
time shall be allowed unless approved by the County and authorized by execution
of a Change Order.

D. The County may at any time order changes within the scope of the Work without
invalidating the Contract.

E. No claims for extra cost or time will be considered based on an escalation of prices
throughout the Contract Term. The value of any work covered by a Change Order
or of any claim for increase or decrease in the Contract Price shall be determined
by one of the following methods in the order of precedence listed below.

(1) Unit prices previously approved.
(2) An agreed lump sum.

3) The actual cost for labor, direct overhead, materials, supplies, equipment,
and other services necessary to complete the changed Work. In addition,
there shall be added an amount agreed upon but not to exceed fifteen percent
(15%) of the actual cost of such work to cover the cost of general overhead
and profit.

F. The parties’ execution of any Change Order constitutes a final settlement of all
matters relating to the change in the Work which is the subject of the Change Order,
including, but not limited to, all direct or indirect costs associated with such change
and any and all adjustment to the Contract Price and the construction schedule. In
the event a Change Order increases the Contract Price, Contractor must include the
Work covered by such Change Orders in requests for payment as if such Work were
originally part of the Contract.

GR-6. TIME FOR COMPLETION

A. The Contractor understands and agrees that the date of the beginning of Work, rate
of progress, and time for completion of the Work are essential conditions of this
Contract.

B. The Contractor is expected to complete all assigned work orders within 14

business days of assignment or Liquidated Damages may be assessed.

C. The Contractor agrees that the Work shall be executed regularly, diligently, and
uninterrupted at such rate of progress as will insure its full completion thereof
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within the Contract Time. It is expressly understood and agreed, by and between
the Contractor and the County, that the time for the completion of the Work
described herein is a reasonable time for the completion of the same, taking into
consideration the average climate range and usual industrial conditions prevailing
in this locality.

D. If extraordinary adverse weather conditions are the basis for a claim for additional
time, such claim shall be supported by the attachment of records of the National
Oceanic and Atmospheric Administration showing meaningful variances from
historic trends thereby substantiating the fact that weather conditions were
abnormal for the period of time, could not have been reasonably anticipated and
had an adverse effect on the scheduled construction activities. The Contractor shall
be entitled to an extension of the Contract Time only for extraordinary adverse
weather conditions that unavoidably delay activities scheduled at that time, and
then only for the number of days of delay which are due solely to such extraordinary
adverse weather conditions. The Contractor is not entitled to any costs associated
with extraordinary adverse weather conditions.

E. The County shall not be liable to the Contractor or any Subcontractor for claims or
damages of any nature caused by or arising out of delays, regardless of cause. The
sole remedy against the County for delays shall be the allowance of additional time
for completion of the Work, the amount of which shall be based on actual and
unavoidable delay.

GR-7. SCHEDULES, REPORTS., AND RECORDS

A. The Contractor shall submit to the County such schedule of quantities and costs,
progress schedules, payrolls, reports, estimates, records, and other data as the
County may request concerning the Work performed or to be performed. The
Contractor shall also submit a schedule of payments that he anticipates earning
during the course of the Work.

B. That Contractor shall coordinate and hold a meeting with its major Subcontractors
and the County to discuss the Project schedule. Such meeting shall be held prior to
Commencement of the Work under this Contract, but in no event later than ten (10)
days after execution of this Contract by all parties. At that meeting, the Contractor
shall present a draft Project schedule, and the Contractor and its Subcontractors
shall, in collaboration with the County, assist in the preparation of a detailed and
specific construction schedule. The Contractor shall be responsible for preparing
and updating such schedule, which shall be complete in all respects and shall, when
approved by the County, become the Construction Schedule and be automatically
incorporated into the Contract and shall not be changed without the prior written
consent of the County. The Construction Schedule shall not exceed the Contract
Time, shall be revised and updated at appropriate intervals as required by the
conditions of the Work and Project, shall be related to the entire Project to the extent
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required by the Contract, shall utilize Critical Path Method (CPM) software that is
compatible with County software, and shall provide for expeditious and practicable
execution of the Work. The Construction Schedule shall be cost-loaded.

C. The Construction Schedule shall, in such detail as the County may require, show
the order in which Contractor will carry on the Work, including dates on which the
various parts of the Work will start, and the estimated date of completion of each
part. It shall also depict all requisite shop drawing submittals and approvals,
manufacturing, fabrication, the installation of materials, supplies and equipment,
testing, start-up, and training.

D. The Contractor shall prepare and keep current, for the County’s approval, a
schedule of submittals which is coordinated with the Construction Schedule and
allows the County reasonable time to review submittals. The Contractor shall
perform the Work in general accordance with the most recent schedules submitted
to the County.

E. In the event the County determines that the performance of the Work has not
progressed or reached the level of completion required by the Contract, the County
will have the right to order the Contractor to take corrective measures necessary to
expedite the progress of construction, including, without limitation, (1) working
additional shifts or overtime; (2) supplying additional manpower, equipment, and
facilities; and (3) other similar measures (hereinafter referred to collectively as
“Extraordinary Measures”). Such Extraordinary Measures must continue until the
progress of the Work complies with the stage of completion required by the
Contract and the Construction Schedule. The County’s right to require
Extraordinary Measures is solely for the purpose of ensuring the Contractor’s
compliance with the Construction Schedule. The Contractor is not entitled to an
adjustment in the Contract Price for undertaking Extraordinary Measures required
by the County. The County may exercise the rights furnished the County under or
pursuant to this paragraph as frequently as the County deems necessary to ensure
that the Contractor’s performance of the Work will comply with the completion
date set forth in the Contract as the Contract Time.

GR-8. COUNTY’S RIGHT TO SUSPEND OR TERMINATE WORK

A. Termination for Convenience. County may, for its own convenience and at its sole
option, without cause and without prejudice to any other right or remedy of County,
elect to terminate the Contract by delivering to the Contractor, at the address listed
in the Notices article of this Contract, a written notice of termination specifying the
effective date of termination. Such notice shall be delivered to Contractor at least
thirty (30) days prior to the effective date of termination.

B. Termination for Default. If the Contractor is adjudged bankrupt or insolvent, or if
he makes a general assignment for the benefit of his creditors, or if a trustee or
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receiver is appointed for the Contractor or for any of his property, or if he files a
petition to take advantage of any debtor’s act or to reorganize under the bankruptcy
or applicable laws, or if he fails to supply sufficient skilled workers or suitable
materials or equipment, make payments to Subcontractors or for labor, materials or
equipment, or if he disregards laws, ordinances, rules, regulations or orders of any
public body having jurisdiction of the Work, or if he otherwise violates any
provision of the Contract, then the County may, without prejudice to any other right
or remedy, and after giving the Contractor and his surety a maximum of seven (7)
days from delivery of a written notice, declare the Contract in default and terminate
this Contract. In that event, the County may take possession of the Project and of
all materials, equipment, tools, construction equipment and machinery thereon
owned by the Contractor. The County may cause the Work to be completed and
corrected by whatever method it deems expedient. If called upon by the County to
finish the Work, the Contractor’s surety shall promptly do so. In any case, the
Contractor and its surety shall be liable to the County for any and all damages and
costs incurred by the County as a result of any default by the Contractor, including
without limitation all costs of completion or correction of the Work, liquidated
damages, attorneys’ fees, expert fees, and other costs of dispute resolution.
Termination of this Contract pursuant to this paragraph may result in
disqualification of the Contractor from bidding on future County contracts for a
period of time not to exceed five (5) years.

C. If Contractor’s services are terminated by the County pursuant to paragraph A or B
in this General Requirement, the termination will not affect any rights or remedies
of the County then existing or which may thereafter accrue against Contractor or
its surety. Any retention or payment of moneys due Contractor by County will not
release Contractor from liability. If it is determined that the Contractor was not in
default or that the failure to perform is excusable, a termination for default will be
considered to have been a termination for the convenience of the County, and the
rights and obligations of the parties shall be governed accordingly.

D. In case of termination of this Contract before completion of the Work, Contractor
will be paid only for materials and equipment accepted by the County and the
portion of the Work satisfactorily performed through the effective date of
termination as determined by the County.

E. Except as otherwise provided in this General Requirement, neither party shall be
entitled to recover lost profits, special, consequential or punitive damages,
attorney’s fees or costs from the other party to this Contract for any reason
whatsoever.

F. The parties’ obligations pursuant to this General Requirement shall survive any
Acceptance of Work, or expiration or termination of this Contract.
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GR-9. FINAL INSPECTION

Upon notice from the Contractor that the Work is completed, the County shall make a final
inspection of the Work, and shall notify the Contractor of all instances where the Work fails to
comply with the Drawings and Specifications, as well as any defects the County may discover. At
no cost to the County, the Contractor shall immediately make such alterations as are necessary to
bring the Work into compliance with the Contract, the Drawings, and Specifications.

GR-10. WARRANTIES., GUARANTEES AND CORRECTION OF WORK

A. The Contractor warrants to the County that materials and equipment furnished
under the Contract will be new and of good quality, unless otherwise required or
permitted by the Contract; that the Work will be free from defects not inherent in
the quality required or permitted; and that the Work will conform to the
requirements of the Contract. Work not conforming to these requirements,
including substitutions not properly approved and authorized, is considered
defective. The County, in its sole discretion, may exclude from the Contractor's
warranty; remedies for damage or defect which the County determines were caused
by abuse; modifications not executed by the Contractor; improper or insufficient
maintenance; improper operation; and normal wear and tear and normal usage.

B. Upon the completion of the Work, and as a condition of final payment, the
Contractor shall guarantee in writing that all Work has been accomplished in
conformance with the Contract. If required by the County, the Contractor shall also
furnish additional satisfactory evidence as to the kind and quality of materials and
equipment.

C. The Contractor shall promptly, and in no event later than 48 hours after receiving
written demand from the County, remedy any error, omission, defect, or non-
compliance in the Work discovered by the County during construction or at any
time thereafter until one year after the final completion of the Work. Nothing herein
shall be deemed to shorten any statutory period of limitation otherwise applicable
to any legal action by the County against the Contractor.

D. Contractor shall pay for any damage caused by any omission or defect in the Work,
including without limitation, any damage to other improvements or facilities. In
the event that the Contractor should fail to timely make repairs, adjustments, or
other remedy that may be made necessary by such defects, the County may do so,
and charge the Contractor the cost thereby incurred.

E. All warranties and guaranties shall extend for the greatest of one (1) full year
commencing on the dates of Substantial Completion of the Project or such longer
period of time as is required by the Contract. The one (1) year period shall be
extended with respect to portions of the Work first performed after Substantial
Completion for a period of one (1) year after the actual performance of the Work.
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If any defect or deviation should exist, develop, be discovered or appear within
such one (1) year period, the Contractor, at it sole cost and expense and immediately
upon demand, shall fully and completely repair, correct, and eliminate such defect.
The foregoing warranties and guarantees are cumulative of and in addition to, and
not restrictive of or in lieu of, any and all other warranties and guarantees provided
for or required by law. No one or more of the warranties contained herein shall be
deemed to alter or limit any other. The Performance Bond shall remain in full force
and effect throughout the applicable guarantee period set forth in this paragraph.

F. Neither the final payment nor any provision of the Contract, nor partial or entire
occupancy or use of the Work by the County, shall constitute an acceptance of any
part of the Work that is not in accordance with the Contract or relieve the Contractor
of liability for incomplete or faulty materials or workmanship.

G. All manufacturer warranties and guarantees shall be delivered to the County prior
to Substantial Completion and such delivery shall be a condition precedent to the
issuance of the Certificate of Substantial Completion. Before final payment, the
Contractor shall assign and transfer to the County all guarantees, warranties and
agreements from all contractors, Subcontractors, vendors, Suppliers, or
manufacturers regarding their performance, quality of workmanship or quality of
materials supplied in connection with the Work. The Contractor represents and
warrants that all such guarantees, warranties and agreements will be freely
assignable to the County, and that upon final completion of the Work, all such
guarantees, warranties and agreements shall be in place and enforceable by the
County in accordance with their terms. Contractor’s obligations pursuant to this
General Requirement shall survive any acceptance of Work, or termination or
expiration of this Contract.

GR-11. CONTRACTOR’S PERSONNEL AND INDEPENDENT CONTRACTOR
STATUS

A. The Contractor will supervise and direct the Work, including the Work of all
Subcontractors. Contractor will be solely responsible for the means, methods,
techniques, sequences, and procedures of construction. An experienced
Superintendent and necessary assistants competent to supervise the particular types
of work involved shall be assigned to the Project by the Contractor, and shall be
available at all times when work is in progress. The name of the Superintendent
shall be submitted with qualifications of same prior to the start of the Work. If
approved by the County, the Superintendent so named by the Contractor shall be
employed by the Contractor and shall have served in a supervisory capacity on at
least one Project of like description and size performed by the Contractor during
the previous twelve months. Under no circumstances shall an employee of any
Subcontractor serve as the Superintendent, unless approved by the County prior to
being named Superintendent. The Superintendent shall represent the Contractor,
and all directions given to the Superintendent shall be as binding as if given to the
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Contractor. Important communications shall be confirmed in writing. Other
communications shall be similarly confirmed on written request in each case.

B. The Contractor shall not change key members of its staff without the prior consent
of the County, unless such staff members prove to be unsatisfactory to the
Contractor and cease to be in its employ. If the Contractor intends to change a key
staff member (defined as certain full-time personnel stationed at the site including
Project Manager, Superintendent, Project Engineer, Assistant Project Manager,
Assistant Superintendent, or Assistant Project Engineer) it shall give the County
written notice at least fifteen (15) days prior to the intended change. The written
notice shall include a description of qualifications for the new proposed key staff
member. The County shall have the right to approve or disapprove the proposed
key staff member.

C. Only persons skilled in the type of work which they are to perform shall be
employed. The Contractor shall, at all times, maintain discipline and good order
among his employees, and shall not employ any unfit person or persons or anyone
unskilled in the work assigned him.

D. The relationship between the County and the Contractor shall be that of owner and
independent contractor. Other than the consideration set forth herein, the
Contractor, its officers, agents, servants, employees, and any Subcontractors shall
not be entitled to any County employee benefits including, but not limited to social
security, insurance, paid annual leave, sick leave, worker's compensation, free
parking or retirement benefits. All services provided by Contractor shall be by
employees of Contractor or its Subcontractors and subject to supervision by
Contractor. No officer or employee of Contractor or any Subcontractor shall be
deemed an officer or employee of the County. Personnel policies, tax
responsibilities, social security payments, health insurance, employee benefits and
other administrative policies, procedures or requirements applicable to the Work or
services rendered under this Contract shall be those of the Contractor, not the
County.

GR-12. SUBCONTRACTING

A. The Contractor understands and agrees that it shall be a breach of this Contract to
subcontract any portion of the Work on this Project unless

1. The Work and the Subcontractor proposed to perform it have been declared
in the Bid Response; or

2. The Contractor shall have obtained advance written approval from the
County.
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G.  The Contractor further understands and agrees that any work on this Project, which
the Contractor secures in violation of this General Requirement, shall be deemed a
donation from the Contractor for which the County shall not be obligated to pay.
Nothing contained in this Contract shall create any contractual relation between any
Subcontractor and the County. Upon request, Contractor shall provide the County
with copies of each of its contract(s) and amendments with each Subcontractor.

H.  Nothing contained in this Contract shall create, nor be interpreted to create privity,

or any other relationship whatsoever, between the County and any person, or entity
or than Contractor.

GR-13. ASSIGNMENTS

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or otherwise
dispose of the whole or any part of this Contract or his right, title, or interest therein to any person,
firm, or corporation without the previous written consent of the County. If the County consents to
any such assignment or transfer, then the Contractor binds itself, its partners, successors and
assigns to all covenants of this Contract.

GR-14. INDEMNIFICATION AND HOLD HARMLESS

A. The Contractor shall be responsible from the execution date or from the time of the
beginning of the Work, whichever shall be the earlier, for all injury or damage of
any kind resulting from the Work, to persons or property, including employees and
property of the County. The Contractor shall exonerate, indemnify, and save
harmless the County, its elected officials, officers, employees, agents and servants,
hereinafter collectively referred to in this General Requirement as “the County
Indemnitees,” from and against all claims or actions based upon or arising out of
any damage or injury (including without limitation any injury or death to persons
and any damage to property) caused by or sustained in connection with the
performance of this Contract or by conditions created thereby or arising out of or
any way connected with Work performed under this Contract, as well as all
expenses incidental to the defense of any such claims, litigation, and actions.
Furthermore, Contractor shall assume and pay for, without cost to the County
Indemnitees, the defense of any and all claims, litigation, and actions suffered
through any act or omission of the Contractor, or any Subcontractor, or anyone
directly or indirectly employed by or under the supervision of any of them.
Notwithstanding any language or provision in this Contract, Contractor shall not be
required to indemnify any County Indemnitee against claims, actions, or expenses
based upon or arising out of the County Indemnitee’s sole negligence.

B. As between the County Indemnitees and the Contractor as the other party, the

Contractor shall assume responsibility and liability for any damage, loss, or injury,
including death, of any kind or nature whatever to person or property, resulting
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from any kind of claim made by Contractor’s employees, agents, vendors, Suppliers
or Subcontractors caused by or resulting from the performance of Work under this
Contract, or caused by or resulting from any error, omission, or the negligent or
intentional act of the Contractor, vendors, Suppliers, or Subcontractors, or any of
their officers, agents, servants, or employees. The Contractor shall defend,
indemnify, and hold harmless the County Indemnitees from and against any and all
claims, loss, damage, charge, or expense to which they or any of them may be put
or subjected by reason of any such damage, loss, or injury.

C. The Contractor expressly agrees to provide a full and complete defense against any
claims brought or actions filed against the County Indemnitees, where such claim
or action involves, in whole or in part, the subject of the indemnity contained in this
Contract, whether such claims or actions are rightfully or wrongfully brought or
filed. The County has the sole discretion to choose the counsel who will provide
the defense.

D. No provision of this Contract and nothing herein shall be construed as creating any
individual or personal liability on the part of any elected official, officer, employee,
agent or servant of the County, nor shall the Contract be construed as giving any
rights or benefits hereunder to anyone other than the parties to this Contract.

E. The parties agree that Contractor shall be liable for all fines or civil penalties, which
may be imposed by any local, federal or state department or regulatory agency that
are a result of Contractor’s performance of the Work under this Contract.
Contractor shall pay the costs of contesting any such fines. The parties’ obligations
pursuant to this General Requirement shall survive any acceptance of Work, or
termination or expiration of this Contract.

GR-15. ROYALTIES AND PATENTS

The Contractor shall hold and save the County and its elected officials, officers, agents,
servants, and employees harmless from liability of any nature or kind, including cost and expenses
for, or on account of, any patented or unpatented invention, process, article, or appliance
manufactured or used in the performance of the Contract, including its use by the County, unless
otherwise specifically stipulated in the Contract.

GR-16. LAWS AND REGULATIONS

A. The Contractor’s attention is directed to the fact that all applicable federal, state,
and County laws, municipal ordinances, and the rules and regulations of all
authorities having jurisdiction over construction of the Project shall apply to the
Contract throughout, and they will be deemed to be included in the Contract the
same as though herein written out in full. The Contractor shall keep itself and its
employees and Subcontractors fully informed of all laws, ordinances, and
regulations in any manner affecting those engaged or employed in the Work or the
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materials used in the Work or in any way affecting the conduct of the Work and of
all orders and decrees of bodies or tribunals having any jurisdiction or authority
over same. If Contractor discovers any discrepancy or inconsistency in this
Contract or in the Drawings or Specifications in relation to any such law, regulation,
ordinance, order, or decree, Contractor shall promptly report the same, in writing,
to the County. Contractor shall at all times observe and comply with all such laws,
ordinances, and regulations, and shall protect and indemnify the County and its
agents against any all damages and claims arising out of any violation of such law,
ordinance, regulation, order, or decree, whether by Contractor or its employees or
Subcontractors.

B. Contractor shall not discriminate against any person in its operations, activities or
performance of Work under this Contract. Contractor shall affirmatively comply
with all applicable provisions of federal, state and local equal employment laws and
shall not engage in or commit any discriminatory practice against any person based
on race, age, religion, color, gender, national origin, physical or mental disability,
or political affiliation. Contractor shall maintain a Drug Free Workplace.

GR-17. PERMITS AND INSPECTION FEES

A. Permits shall be secured by the Contractor, and inspections will be required, but the
County will not charge the Contractor for permits and inspections obtained from
the County. The Contractor shall secure and pay for any permits and inspection
fees required by any other governmental entity or agency.

B. Prior to execution of this Contract, Contractor shall provide the County with a copy
of its current, valid business license. If Contractor is not a Georgia corporation,
Contractor shall submit a certificate of authority to transact business in the state of
Georgia and a copy of their valid business license issued by their home jurisdiction.
Contractor shall provide the County with copies of all other required licenses,
certifications and permits for the Contractor and/or all of Contractor’s employees,
personnel, agents or Subcontractors performing services that require licensure by
the federal government, the State of Georgia, or the County. Contractor hereby
warrants and represents that at all times during the Contract Term it shall maintain
in good standing all required licenses, certifications, and permits required under
federal, state and local laws necessary to perform the services required by this
Contract.

GR-18. LAND AND RIGHTS-OF-WAY

Prior to entering on any land or right-of-way, the Contractor shall ascertain the
requirements of applicable permits or easements obtained by the County, and shall conduct his
work in accordance with requirements thereof, including the giving of notice. The Contractor shall
be fully responsible for performing work to the requirements of any permit or easement granting
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entity, even though such requirements may exceed or be more stringent than that otherwise
required by the Contract, and shall compensate the County fully for any loss or expense arising
from failure of the Contractor to perform as required by such entity. The Contractor shall provide,
at its own expense without liability to the County, any additional land and access thereto that the
Contractor may desire for temporary construction facilities, or for storage of materials.

GR-19. PROTECTION OF WORK, PROPERTY, AND PERSONS

A. The Contractor is responsible for initiating, maintaining, and supervising all safety
precautions and programs in connection with the Work. Contractor shall take all
necessary precautions for the safety of, and will provide the necessary protection to
prevent damage, injury or loss to all employees on the Project and other persons
who may be affected thereby, all the Work and all materials or equipment to be
incorporated therein, whether in storage on or off the site, and other property at the
site or adjacent thereto, including trees, shrubs, lawns, lakes, drainage ways, walks,
pavements, roadways, structures, and utilities not designated for removal,
relocation or replacement in the course of construction.

B. The Contractor shall erect and maintain, as required by the conditions and progress
of the Work, all necessary warning safeguards for devices and the safety and
protection of the Work, the public and adjoining property.

C. If existing utilities or structures are indicated by the Contract, no warranty is made
as to the accuracy or completeness of such indication or the information provided
regarding such utilities or structures. The Contractor shall comply with all
applicable state law concerning the marking and location of existing utilities. The
Contractor shall, prior to commencing other on-site work, accurately locate above
and below ground utilities and structures, which may be affected by the Work, using
whatever means may be appropriate, and shall verify the nature and condition of
such utilities and structures. The Contractor shall mark the location of existing
utilities and structures, if they are not otherwise readily visible, with flagging,
stakes, barricades, or other suitable means, and shall preserve and protect all
utilities and structures not designated for removal, relocation, or replacement in the
course of construction. Contractor shall notify the County promptly of discovery
of any conflict between the Contract and any existing facility.

D. All existing utilities, both public and private, including but not limited to, sewer,
gas, water, electrical, and telephone services, shall be protected and their operation
shall be maintained through the course of the Work. Any temporary shutdown of
an existing service shall be arranged between the Contractor and the responsible
agency. The Contractor shall assume full responsibility and hold the County
harmless from the result of any damage that may occur as a result of the
Contractor’s activities in this regard.
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E. In emergencies affecting the safety of persons or the Work or property at the site or
adjacent thereto, or unanticipated conditions where delay would substantially
impact the time or cost of work, the Contractor, upon notification to the County,
shall act to prevent threatened damage, injury, or loss. Any claim for compensation
or extension of time by the Contractor due to such extra work shall be submitted to
the County within ten (10) days of the date of performing such work or deviations
in the manner prescribed for a Change Order.

GR-20. PROHIBITED INTERESTS

No official of the County who is authorized in such capacity and on behalf of the County
to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or
approving any architectural, engineering, inspection, construction, or material supply contract, or
any subcontract in connection with the construction of the Project, shall become directly or
indirectly interested personally in this Contract or in any part hereof. No officer, employee,
architect, attorney, engineer, or inspector of or for the County who is authorized in such capacity
and on behalf of the County to exercise any legislative, executive, supervisory, or other similar
functions in connection with the construction of the Project, shall become directly or indirectly
interested personally in this Contract or in any part thereof, any material supply contract,
subcontract, insurance contract, or any other contract pertaining to the Project.

GR-21. FIRST SOURCE JOBS ORDINANCE

The Contractor is required to comply with the DeKalb County First Source Jobs Ordinance,
Code of DeKalb County as Revised 1988, section 2-231 ef seq., and among other things, is required
to make a good faith effort to hire DeKalb County residents for at least fifty percent 50% of all
jobs created by an Eligible Project, as that term is defined in the First Source Ordinance, using the
First Source Registry.

GR-22. FOREIGN CORPORATIONS

In the event the Contractor is a foreign corporation, partnership, or sole proprietorship, the
Contractor hereby irrevocably appoints the Georgia Secretary of State as its agent for service of
all legal process for the purposes of this Contract only.

GR-23. SPECIFICATIONS AND DRAWINGS

A. The Specifications, the Drawings and the Contract shall be supplementary to each
other, and any material, workmanship, and/or service which may be in one, but not
called for in the others, shall be as binding as if indicated, called for, or implied by
all.
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B. Each section or type of work is described separately in the Technical Specifications;
however, should any item of material, equipment, work, or combinations of such
be required in one section, and not be described in that section and a similar item
described in another section, that description shall apply regardless of the section
under which it is described.

C. Any discrepancies found between the Drawings and Specifications and site
conditions, or any inconsistencies or ambiguities in the Drawings or Specifications
shall be immediately reported to the County, in writing, who shall promptly correct
such inconsistencies or ambiguities in writing. Work done by the Contractor after
his discovery of such discrepancies, inconsistencies, or ambiguities shall be done
at the Contractor’s risk.

D. Upon award of the Contract, the Contractor will be supplied, free of charge, up to
three complete sets of the Contract Drawings and Specifications. Any prints and
Specifications in excess of these shall be furnished at cost at the Contractor’s
expense.

E. The Contractor shall furnish, with reasonable promptness, all samples as directed
by the County for approval for conformance with the design concept of the Project
and for compliance with the information stated in the Contract. The Work shall be
in accordance with approved samples.

F. The County may, without changing the scope of the Work, furnish the Contractor
additional instructions and detail drawings, as necessary to carry out the Work
required by the Contract. The additional drawings and instructions thus supplied
will become a part of the Contract. The Contractor shall carry out the Work in
accordance with the additional detail drawings and instructions.

G. Attention is directed to the fact that the detailed Specifications and separate sections
may be written in short or abridged form. In regard to every section of the
Specifications and all parts thereof, mentioned therein, or indications on the
Drawings of articles, materials, operations, or methods, requires that the
Contractor:

(1) Provide each item mentioned and indicated of a quality or subject to
qualifications noted;

(2).  Perform according to conditions stated, each operation prescribed; and
3) Provide therefore all necessary labor, equipment, and incidentals.

H. For convenience of reference and to facilitate the letting of contracts and
subcontracts, these Specifications are separated into titled sections. Such

separation shall not, however, operate to make the County an arbiter to establish
limits for the contracts between the Contractor and Subcontractors.
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L Notwithstanding the appearance of such language in the various sections of the
Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the
Contractor is responsible to the County for the entire Contract and the execution of
all Work referred to in the Contract.

GR-24. CONTRACTOR’S SUBMITTALS

A. The Contractor shall submit all Submittals to the official or employee so designated
by the chief executive officer all Submittals as required under the Specifications
and in such time and manner that will allow at least ten (10) days for the County’s
review, pursuant to the Construction Schedule. No portion of the Work shall
commence until all Submittals relating to such portion have been approved by the
County.

B. The approved Drawings will be supplemented by such shop drawings as are needed
to adequately control the Work. Shop Drawings, product data, samples and other
Submittals are not parts of the Contract. The purpose of their submittal is to
demonstrate for those portions of the Work for which Submittals are required by
the Contract, the way by which the Contractor proposes to conform to the
information given and the design concept expressed in the Contract. Informational
Submittals, upon which a County employee, the Architect or Engineer, if retained
by the County in connection with the Project, is not expected to take responsive
action, may be so identified in the Contract. Submittals which are not required by
the Contract may be returned by the County without action. The approval of a
Submittal shall not authorize any deviation from or alteration of the Drawings or
Specifications absent a Change Order or Field Order.

C. Shop drawings to be furnished by the Contractor for any structure shall consist of
such detailed drawings as may be required for the execution of the Work.

D. Drawings for false work, centering, and form work may also be required per the
Specifications and in such cases shall be likewise subjected to approval unless
approval is waived.

E. The County’s review will be within reasonable promptness as to cause no delay in
the Work. Approval of the Contractor’s Submittals does not relieve the Contractor
of any responsibility for accuracy of dimensions and details or from otherwise
ensuring that the Work complies with the requirements of the Contract. It is
mutually agreed that the Contractor shall be responsible for agreement and
conformity of Submittals with the Drawings and Specifications. The County will
review and approve or take other appropriate action upon the Contractor's
Submittals such as shop drawings, product data and samples, but only for the
limited purpose of checking for conformance with information given and the design
concept expressed in the Contract. Review of submittals is not conducted for the
purpose of determining the accuracy and completeness of details such as
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dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the
Contractor as required by the Contract. The County’s review shall not constitute
approval of safety precautions or of any construction means, methods, techniques,
sequences or procedures. The County’s approval of a specific item shall not
indicate approval of an assembly of which the item is a component.

D. It is the responsibility of the Contractor to check all Submittals before same are
submitted to the County for approval. Submittals which have not been checked and
approved by the Contractor will not be reviewed by the County.

E. Submittals shall be submitted only by the Contractor who shall indicate by a signed
stamp on the drawings that he has checked the Submittals and that the work shown
on them is in accordance with Contract requirements and has been checked for
dimensions and relationship with work of all other trades involved. Under no
conditions shall Submittals be accepted from anyone other than the Contractor.

F. The Contractor shall furnish the County with at least six copies of all Submittals
for approval. Two finally approved copies will be returned to the Contractor for
his use. The Contract Price shall include the cost of furnishing all Submittals and
the Contractor will be allowed no extra compensation for such drawings.

G. The approval of such Submittals shall not relieve the Contractor from responsibility
for deviations from Drawings or the Specifications unless he has in writing called
attention to such deviations, and the County has approved the changes or deviations
in writing at the time of submission, nor shall it relieve him from the responsibility
for errors of any kind in Submittals. When the Contractor does call such deviations
to the attention of the County, he shall state in writing whether or not such
deviations involve any extra cost. If this is not mentioned, it will be assumed that
no extra cost is involved for making the change.

H. The Contractor shall prepare and maintain a log of all Submittals which includes,
at a minimum, the submittal number, revision number, description, responsible
company, proposed submittal date, date actually submitted, date approved, any
comments received, approval status, and resubmittal information. The log shall be
updated at least on a monthly basis and made available to the County for review
upon request.

GR-25. AS-BUILT DRAWINGS (IF APPLICABLE)

The Contractor shall maintain a red-lined set of drawings on site during the progress of the
Work, indicating any Field Orders, Change Orders and the location of the portion of the Work or
equipment actually installed. The Contractor shall, upon completion of the Work, furnish a marked
set of reproducible drawings indicating any field changes and the location of Work as actually
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installed, if different from the requirements of the Contract, and deliver them to the County in hard
copy as well as an electronic copy compatible with the County’s software and hardware system.

GR-26. EXAMINATION OF WORK BY CONTRACTOR

It is understood and agreed that the Contractor has, by careful examination, satisfied
himself as to the nature and location of the Work, the configuration of the ground, the character,
quality, and quantity of the facilities needed preliminary to and during the prosecution of the Work,
the general and local conditions, and all other matters which can in any way affect the Work or the
cost thereof under this Contract.

GR-27. INSPECTION AND TESTING OF MATERIALS

Unless otherwise specifically provided for, the inspection and testing of materials and
finished articles to be incorporated in the Work as required by the Specifications shall be made by
the County, or bureaus, laboratories, or agencies selected by the County. The cost of such
inspection and testing shall be paid by the Contractor unless County agrees to pay the cost.
Materials and finished articles shall have passed the required tests prior to the incorporation of
such materials and finished articles in the Work. The County may require, and the Contractor shall
furnish if required to do so, certificates from manufacturers to the effect that the products or
materials furnished by them for use in the Work comply with the applicable specified requirements
for the materials or products being furnished.

GR-28. INSPECTION OF WORK

A. The Contractor shall, at all times, permit and facilitate inspection of the Work by
authorized representatives of the County and public authorities having jurisdiction
in connection with the Work of this Contract. The presence or observations of the
County or its representative at the site of the Work shall not be construed to, in any
manner, to relieve the Contractor of its responsibility for strict compliance with the
provisions of the Contract.

B. If the Drawings, Specifications, County’s instructions, laws, ordinances, or a public
authority require any work to be specially tested or approved, the Contractor shall
give the County timely notice of its readiness for observation or inspection. If the
inspection is by another authority, then the County shall be advised of the date fixed
for such inspection. Required certificates of inspection shall be secured by the
Contractor. Contractor, having secured all certificates of inspection, will deliver
same to the County upon completion. If any Work should be covered up without
approval or consent of the County, it shall, if required by the County, be uncovered
for examination at the Contractor’s expense. The recovering of such Work after
inspection shall be at Contractor’s expense.
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C. Should any disagreement or difference arise as to the estimate, quantities, or
classifications or as to the meaning of the Drawings or Specifications, or any point
concerning the character, acceptability, and nature of the several kinds of work, any
materials and construction thereof, the decisions of the County shall be final and
conclusive and binding upon all parties to the Contract.

D. If the County determines that portions of the Work require additional testing,
inspection or approval beyond the requirements of the Specifications, the County
will instruct the Contractor to make arrangements for such additional testing,
inspection or approval by an entity acceptable to the County, and the Contractor
shall give timely notice to the County of when and where tests and inspections are
to be made so that the County may be present for such procedures. Such costs,
except as provided below, shall be at the County’s expense.

E. If such procedures for testing or inspection reveal failure of the portions of the
Work to comply with requirements established by the Contract, all costs made
necessary by such failure including those of repeated procedures shall be at the
Contractor's expense.

F. Required certificates of testing, inspection or approval shall, unless otherwise
required by the Contract, be secured by the Contractor and promptly delivered to
the County or the Architect if one is retained by the County in connection with the
Project. Tests or inspections conducted, pursuant to the Contract, shall be made
promptly to avoid unreasonable delay in the Work.

GR-29. REQUESTS FOR SUBSTITUTIONS

A. Requests for substitutions of proprietary products or of a particular manufacturer,
vendor, or Subcontractor must be accompanied by the following documentation:

(1) Full explanation of the proposed substitution and submittal of all
supporting data including technical information, catalog cuts, warranties,
test results, installation instructions, operating procedures, and other like
information necessary for a complete evaluation of the substitution;

(2) Reasons the substitution is advantageous or necessary, including benefits to
the County and the Work in the event the substitution is acceptable;

3) The adjustment, if any, in the Contract Price, in the event the substitution is
acceptable;

(4) The adjustment, if any, in the Contract Term or Time and the construction
schedule in the event the substitution is acceptable;
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An affidavit stating that (1) the proposed substitution conforms and meets
all the requirements of the pertinent Specifications and the requirements
shown on the Drawings and (2) the Contractor accepts the warranty and
correction obligations in connection with the proposed substitution as if
originally specified;

Proposals for substitutions must be submitted in triplicate to the County in
sufficient time to allow the County no less than ten (10) working days for
review; and

No substitutions will be considered or allowed without the Contractor's
submittal of complete substantiating data and information as stated
hereinbefore.

Substitutions and alternates may be rejected at the County’s discretion without
explanation and will be considered only under one or more of the following

conditions:

(1) Required for compliance with interpretation of code requirements or
insurance regulations then existing;

(2) Unavailability of specified products, through no fault of the Contractor; or

3) Subsequent information discloses inability or specified products to perform
properly or to fit in designated space;

4) Manufacturer/fabricator refuses to certify or guarantee performance of
specified product as required; and

5) When in judgment of the County, that a substitution would be substantially

to the County’s best interests, in terms of costs, time, or other considerations.

Whether or not any proposed substitution is accepted by the County, the Contractor
must reimburse the County for any fees charged by the Architect or other consultants
for evaluating each proposed substitute. By making requests for substitutions based
on the above, the Contractor:

(1

2)

Represents and warrants that the Contractor has personally investigated the
proposed substitute product or Subcontractor and determined that it is equal
or superior in all respects to the product or Subcontractor previously
specified;

Represents and warrants that the Contractor will provide the same warranty
for the substituted product or for the workmanship of the substituted
Subcontractor, as applicable, that the Contractor would have provided for
the product or Subcontractor previously specified;
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3) Certifies that the cost data presented, in the form of certified quotations from
Suppliers of both specified and proposed equipment is complete and
includes all related costs under this Contract, but excludes costs under
separate contracts, and waives all claims for additional costs related to the
substitution which subsequently become apparent; and

(4) Agrees that the Contractor will coordinate the installation of the accepted
substitution, making such changes as may be required for the Work to be
complete and in accordance with the Contract in all respects.

Contractor shall not propose an item for substitution unless it is equal to or superior
to the specified item or items in construction, efficiency, and utility. The opinion of
the County as to the equality or superiority of the item shall be final, and no
substitute material or article shall be purchased or installed without the County’s
written approval.

In case of a difference in price, the County shall receive all benefits of the difference
in cost involved in any substitution, when lower, and the Contract altered by
Change Order to credit the County with any savings to be obtained. However, the
County shall not be charged for any additional cost in the case of a price increase.

GR-30. REJECTION OF WORK AND MATERIALS

A.

All Work that is defective or deviates from the Drawings or Specifications will be
rejected. All rejected Work shall be replaced immediately with other material,
equipment, or work which conforms with the Drawings and Specifications at no
additional cost to the County. If rejected Work is not removed within forty-eight
hours from the date of letter of notification, the County shall have the right and
authority to stop the Work immediately and/or to arrange for the removal of said
rejected Work at the cost and expense of the Contractor.

Inspection of the Work shall not relieve the Contractor of any of its obligations, and
defective Work shall be made good regardless of whether it has been previously
inspected by the County and accepted or estimated for payment. The failure of the
County to reject or condemn improper materials or workmanship shall not be
considered as a waiver of any defect that may be discovered later.

GR-31. MATERIALS, SERVICES, AND FACILITIES

A.

The Contractor shall at all times employ sufficient labor and equipment for
executing the Work to full completion in the manner and time specified. Failure of
the Contractor to provide adequate labor and equipment shall constitute a default
of the Contract. The labor and equipment to be used in the Work by the Contractor
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shall be sufficient to meet the requirements of the Work and shall be such as to
produce a satisfactory quality of work in accordance with accepted industry
practices and within the Contract Time.

B. Materials and equipment shall be so stored and handled as to insure the preservation
of their quality and fitness for the Work. Stored materials and equipment to be
incorporated in the Work shall be located so as to facilitate prompt inspection. No
product which has in any way become unfit for the intended purpose shall be
incorporated into the Work.

C. Manufactured articles, materials, and equipment shall be applied, installed,
connected, erected, cleaned, and conditioned as directed by the manufacturer.
Contractor shall promptly notify the County of any conflict between the instructions
of any manufacturer and the requirements of the Drawings or the Specifications.

D. Materials, supplies, and equipment to be incorporated into the Work shall be new
and unused unless otherwise specifically stated in the Contract. The source of
supply for all such products shall be submitted to the County, together with detailed
descriptions thereof in the form of samples, shop drawings, tests, or other means
necessary to adequately describe the items proposed. Approval by the County of a
manufacturer or supplier shall not constitute the approval of materials, supplies, or
equipment obtained from such manufacturer or supplier if they do not comply with
the requirements of the Contract. If, after trial or installation, it is found that sources
of supply, even though previously approved by the County, have not furnished
products meeting the intent of the Contract, the Contractor shall thereafter furnish
products from other approved sources, and shall remove completed Work
incorporating products which do not meet Contract requirements.

E. The Contractor shall confine operations to areas permitted by law, ordinances,
permits and the Contract, and shall not unreasonably encumber the site with
materials or equipment. The Contractor shall provide parking for all
construction vehicles only within the construction limits as indicated on the
drawings or make appropriate arrangements as permitted by law.

F. Only materials and equipment which are to be used directly in the Work may be
brought to and stored on the Project site by the Contractor. After equipment is no
longer required for the Work, it must be promptly removed from the Project site.
Protection of construction materials and equipment stored at the Project site from
weather, theft, damage, and all other adversity is the sole responsibility of the
Contractor.

G. The Contractor and any entity for which the Contractor is responsible must not erect

any sign on the Project site without the prior written consent of the County, which
may be withheld in the sole discretion of the County.
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H. Contractor must ensure that the Work, at all times, is performed in a manner that
affords reasonable access, both vehicular and pedestrian, and for emergency
response to the site of the Work and all adjacent areas. The Work must be
performed, to the fullest extent reasonably possible, in such a manner that public
areas adjacent to the site of the Work are free from debris, building materials and
equipment likely to cause hazardous conditions. Without limitation of any other
provision of the Contract, Contractor must use its best efforts to minimize any
interference with the occupancy or beneficial use of any areas and buildings
adjacent to the site of the Work, or the Project.

L. Without prior approval of the County, the Contractor shall not permit any worker
to use any existing facilities at the Project site, including, without limitation,
lavatories, toilets, entrances, and parking areas other than those designated by the
County for such use. Without limitation of any other provision of the Contract, the
Contractor shall use its best efforts to comply with all rules and regulations
promulgated by the County in connection with the use and occupancy of the Project
site, as amended from time to time. The Contractor shall immediately notify the
County in writing if during the performance of the Work, the Contractor finds
compliance with any portion of such rules and regulations to be impracticable,
setting forth the problems that may be caused by such compliance and suggesting
alternatives through which the results intended by such portions of the rules and
regulations can be achieved. The County may, in the County's sole discretion,
adopt such suggestions, develop new alternatives or require compliance with the
existing requirements of the rules and regulations. The Contractor shall also
comply with all insurance requirements applicable to the use and occupancy of the
Project site.

J. Unless otherwise provided in the Contract, Contractor shall provide and maintain a
suitable office on the site for its own use and for the use of representatives of the
County. Contractor shall furnish sufficient heat, artificial light, ventilation and
janitor’s service, and shall also provide a table or desk, plan rack and chairs, all for
the use of those visiting the job, in addition to such furnishings as he provides for
his own use. Temporary offices and other structures shall be located where
approved by the County, and shall be removed from the premises upon completion
of the Contract or earlier if so directed by the County.

K. Contractor may be required by the County, at the beginning of Work, to provide, at
the Project site, suitable and adequate temporary toilets and enclosure for use of
workers on the job, shall maintain same in sanitary condition, and shall remove
same at the completion of construction operations and/or when directed by the
County. Contractor shall not allow any sanitary nuisances to be committed in or
about the site and shall enforce sanitary regulations of local and state health
authorities.

L. The Contractor shall cooperate with the County in any required use of the property
and arrange for storage of materials on the Project site in such areas as are mutually
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agreed upon. The Contractor shall allot suitable and proper space to its
Subcontractors for the storing of their materials and for the erection of their sheds
and tool houses. Should it be necessary at any time to move materials, sheds, or
storage platforms, the Contractor shall, at its own expense move same as and when
directed by the County.

M. Unless otherwise instructed by the County, the Contractor shall repair and return to
original condition all buildings, streets, curbs, sidewalks, utilities or other facilities
affected by the Contractor’s performance of the Work. The County’s decisions in
matters relating to aesthetic effect shall be final if consistent with the intent of the
Contract.

GR-32. UTILITIES DURING CONSTRUCTION

Contractor shall furnish all utilities and pay for all bills for utilities used during
construction. Utilities shall include electric power, fuel of any sort used for heating, etc., telephone
services, cable and internet, if necessary, and water. Contractor shall provide all temporary
connections to utilities when not provided by the utility company or others at no additional cost to
the County. Contractor shall, if required by the County, install and maintain at his own expense, a
job telephone and communications equipment necessary for the execution of the Work for the
Contract Time.

GR-33. TEMPORARY HEAT AND AIR CONDITIONING

The Contractor shall provide, at his own expense, temporary heat or air conditioning, as
necessary, to protect all Work and materials against injury from heat, dampness or cold. Fuel,
equipment and method of heating and cooling shall be satisfactory to the County and shall not
present a fire hazard. Contractor shall comply with the requirements in the Specifications for
specific temperatures to be maintained.

GR-34. MAINTENANCE MANUAL

Contractor shall, prior to completion of Contract, deliver to the County two (2) copies of a
manual, assembled, indexed, and bound, for the County’s guidance, full details for care and
maintenance of visible surfaces and of equipment included in Contract. Contractor shall, for this
manual, obtain from Subcontractors literature of manufacturers relating to equipment, including
motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to
same that will be useful to the County in over-all operation and maintenance. Where the above-
described manuals and data are called for under separate sections of the Specifications, they are to
be included in the manual described in this General Requirement.
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GR-35. WEATHER CONDITIONS

The Contractor will be required to protect all work and materials against damage or injury
from the weather. If, in the opinion of the County, any work or materials shall have been damaged
or injured by reason of failure to protect such, all such materials or work shall be removed and
replaced at the expense of the Contractor.

GR-36. LINES, GRADES, AND MEASUREMENTS

A. Such stakes and markings as the County may set for either its or the Contractor’s
guidance shall be preserved by the Contractor. Failure to protect such stakes or
markings may, at the County’s discretion, shall result in the Contractor being
charged for their replacement.

B. The Contractor must exercise proper care and caution to verify the grades and
figures furnished by or on behalf of the County before proceeding with the Work,
and shall be responsible for any damage or defective work caused by its failure to
exercise such care and caution. Contractor shall promptly notify the County of any
errors or discrepancies it may discover in order that the proper corrections may be
made.

C. Before ordering materials or doing work, the Contractor shall measure and verify
the dimensions and locations of all existing structures, substrata, and features that
affect the Work and shall be responsible for the correctness of same. No
consideration will be given any claim based on the differences between the actual
dimensions and those indicated on the Drawings. Contractor shall promptly notify
the County of any difference which may be found, and shall obtain direction from
the County before proceeding with the affected Work.

GR-37. CLEANING UP

A. The Contractor shall at all times, keep the premises free from accumulation of waste
materials or rubbish caused by Contractor’s employees or work. Upon completion
of the Work, the Contractor shall remove all his plants, tools, materials, and other
articles from the property of the County.

B. If the Contractor fails to clean up, as provided in the Contract, the County may do
so, and the cost thereof shall be charged to the Contractor. Contractor shall ensure
that neither it, its Subcontractors, nor their employees or agents bring any hazardous
materials or other materials/waste regulated by state, federal or local law, which are
not commonly used in the construction process or which are not listed in any
Specifications for the Project onto the Project site without first obtaining the
County's advance written approval. Contractor agrees to ensure that any hazardous
materials/waste or other materials/waste regulated by state, federal or local law that
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Contractor, its Subcontractors or their employees or agents, bring onto or generate
at the Project Site are handled in accordance with all applicable laws.

The Contractor shall pay all required material disposal fees and shall dispose of all
materials in accordance with all applicable laws and regulations. The Contractor
shall be responsible for all costs associated with improper disposal of materials,
including any clean-up costs, fines or penalties, whether levied against the
Contractor or the County.

In addition to removing rubbish on a periodic basis and leaving the building broom
clean, the Contractor shall clean all tile and glass; replace broken glass; remove
stains, paint spots, and dirt from all Work; clean and polish all plumbing fixtures
and equipment; and remove all temporary protection items. To the maximum
extent reasonably possible, the Contractor shall keep the interior of the building
free of combustible materials as the Work progresses.

The Contractor shall maintain and keep clean at all times the immediate approach
to the Project site, including the roads abutting the Project site.

GR-38. BARRICADES

A.

Contractor shall provide barricades and protective barriers around excavations, so
that the public is adequately warned of such hazards. Lanterns shall remain lighted
from sundown to sunrise and at all other times when the labor forces are not on the
job site.

Delivery of construction materials and equipment shall be only to locations
approved by the County.

GR-39. NO THIRD-PARTY BENEFICIARY

Except as expressly and specifically set forth herein, this Contract shall not be deemed to
provide any third-party with any remedy, claim, right of action, or other right.

GR-40. SEVERABILITY

If any provision of this Contract or the application thereof to any person or circumstance
shall to any extent be held invalid, then the remainder of this Contract or the application of such
provision to persons or circumstances, other than those as to which it is held invalid, shall not be
affected thereby, and each provision of this Contract shall be valid and enforced to the fullest
extent permitted by law.
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GR-41. INTERPRETATION

The laws of the State of Georgia shall govern the construction of this Contract without
regard for conflicts of laws. Should any provision of this Contract require judicial interpretation,
it is agreed that the court interpreting or construing the same shall not apply a presumption that
the terms hereof shall be more strictly construed against one party, by reason of the rule of
construction, that a document is to be construed more strictly against the party who itself or
through its agent prepared same; it being agreed that the agents of all parties have participated in
the preparation hereof, and all parties have had an adequate opportunity to consult with legal
counsel. In interpreting this Contract in its entirety, the printed provisions of this Contract, and
any additions written or typed hereon, shall be given equal weight, and there shall be no
inference by operation of law or otherwise; that any provision of this Contract shall be construed
against either party hereto.

GR-42. PRIOR CONTRACTS: CONFLICT IN DOCUMENTS

The Contractor may in no case claim a waiver of any specification requirements on the
basis of previous approval of material or workmanship on other jobs of like nature or on the basis
of what might be considered “standard” for material or workmanship in any particular location.
The Contract for this Project shall govern the Work. If any portion of the Contract shall be in
conflict with any other portion, the various documents comprising the Contract shall govern in the
following order of precedence: Contract, Change Orders or modifications issued after execution
of the Contract; the General Requirements of the Contract; the Specifications; the Drawings, as
between schedules and information given on the Drawings, the schedules shall govern; as between
figures given on Drawings and the scaled measurements, the figures shall govern; as between
large-scale Drawings and small-scale Drawings, the larger scale shall govern; and detailed
Drawings shall govern over general Drawings; and the Bid Document Package.

GR-43. ENTIRE AGREEMENT

This Contract constitutes the sole contract between the County and the Contractor. The
terms, conditions, and requirements of this Contract may not be modified, except by Change Order
or Field Order. No verbal agreement or conversation with any officer, agent, or employee of the
County, either before or after the execution of the Contract, shall affect or modify any of the terms
or obligations herein contained. No representations, oral or written, shall be binding on the parties
unless expressly incorporated herein. No Change Order or Field Order shall be enforceable unless
approved by official action of the County as provided by law or in this Contract.

GR-44. COUNTERPARTS

This Contract may be executed in several counterparts, each of which shall be deemed an
original, and all such counterparts together shall constitute one and the same Contract.
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GR-45. VENUE

The courts of DeKalb County, Georgia shall have exclusive jurisdiction to try disputes
arising under or by virtue of this Contract.

GR-46. RIGHT TO AUDIT

The County shall have the right to audit all books and records, including electronic records,
relating or pertaining to this contract or agreement, including but not limited to all financial and
performance related records, property, and equipment purchased in whole or in part with County
funds and any documents or materials which support those records, kept under the control of the
Contractor, including but not limited to those kept by the Contractor’s employees, agents, assigns,
successors and subcontractors. The County also has the right to communicate with Contractor’s
employees related to the audited records.

The Contractor shall maintain such books and records, together with such supporting or
underlying documents and materials, for the duration of this contract and for seven (7) years after
termination or expiration, including any and all renewals thereof. The books and records, together
with supporting documents and materials shall be made available, upon request to the County or
its designee, during normal business hours at the Contractor’s office or place of business. In the
event that no such location is available, then the books, records, and supporting documents shall
be made available for audit at a time and location which is convenient for the County.
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ATTACHMENT B

CONTRACTOR'’S BID PRICE FORM
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ATTACHMENT C

Contractor Affidavit under O.C.G.A. §13-10-91

ITB NO. 22-101480

By executing this affidavit, the undersigned Contractor verifies its compliance with O.C.G.A.
§13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the
physical performance of services on behalf of DEKALB COUNTY has registered with, is authorized
to use and uses the federal work authorization program commonly known as E-Verify, or any
subsequent replacement program, in accordance with the applicable provisions and deadlines
established in O.C.G.A. §13-10-91. Furthermore, the undersigned Contractor will continue to use
the federal work authorization program throughout the Contract Term and the undersigned Contractor
will contract for the physical performance of services in satisfaction of such contract only with
Subcontractors who present an affidavit to the Contractor with the information required by O.C.G.A.
§13-10-91. Contractor hereby attests that its federal work authorization user identification number

and date of authorization are as follows:

Federal Work Authorization User Identification Number

Date of Authorization

Name of Contractor

Name of Project
DeKalb County Georgia Government
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on ,20  in (city), (state).

By:
Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

Subscribed and Sworn before me on this the
day of ,20 .

NOTARY PUBLIC
My Commission Expires:
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ATTACHMENT D

Subcontractor Affidavit under O.C.G.A. § 13-10-91

By executing this affidavit, the undersigned Subcontractor verifies its compliance with O.C.G.A. § 13-
10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical
performance of services under a contract with (insert name of Contractor) on behalf of
DEKALB COUNTY, GEORGIA has registered with, is authorized to use and uses the federal work
authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the
undersigned Subcontractor will continue to use the federal work authorization program throughout the contract
period and the undersigned subcontractor will contract for the physical performance of services in satisfaction
of such contract only with sub-subcontractors who present an affidavit to the Subcontractor with the
information required by O.C.G.A. § 13-10-91. Additionally, the undersigned Subcontractor will forward
notice of the receipt of an affidavit from a sub-subcontractor to the Contractor within five business days of
receipt. If the undersigned Subcontractor receives notice that a sub-subcontractor has received an affidavit
from any other contracted sub-subcontractor, the undersigned Subcontractor must forward, within five business
days of receipt, a copy of the notice to the Contractor. Subcontractor hereby attests that its federal work
authorization user identification number and date of authorization are as follows:

Federal Work Authorization User Identification Number

Date of Authorization

Name of Subcontractor

Name of Project

DeKalb County Georgia Government
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on _,20 in (city), (state).

By:
Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

Subscribed and Sworn before me on this the
day of ,20 .

NOTARY PUBLIC
My Commission Expires:
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ATTACHMENT E

Sub-subcontractor Affidavit under O.C.G.A. § 13-10-91

By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with
0.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged
in the physical performance of services under a contract for (name
of subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract) and

(name of Contractor) on behalf of DEKALB COUNTY, GEORGIA
has registered with, is authorized to use and uses the federal work authorization program commonly
known as E-Verify, or any subsequent replacement program, in accordance with the applicable
provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the undersigned sub-
subcontractor will continue to use the federal work authorization program throughout the contract
period and the undersigned sub-subcontractor will contract for the physical performance of services
in satisfaction of such contract only with sub-subcontractors who present an affidavit to the sub-
subcontractor with the information required by O.C.G.A. § 13-10-91(b). The undersigned sub-
subcontractor shall submit, at the time of such contract, this affidavit to

(name of Subcontractor or sub-subcontractor with whom such

sub-subcontractor has privity of contract). Additionally, the undersigned sub-subcontractor will

forward notice of the receipt of any affidavit from a sub-subcontractor to

(name of Subcontractor or sub-subcontractor with whom such sub-

subcontractor has privity of contract). Sub-subcontractor hereby attests that its federal work
authorization user identification number and date of authorization are as follows:

Federal Work Authorization User Identification Number

Date of Authorization

Name of Sub-subcontractor

Name of Project
DeKalb County Georgia Government
Name of Public Employer

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed on ~,20 in (city), (state).
By:
Signature of Authorized Officer or Agent

Printed Name and Title of Authorized Officer or Agent

Subscribed and Sworn before me on this the
day of ,20 .

NOTARY PUBLIC
My Commission Expires:
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ATTACHMENT F

CERTIFICATE OF CORPORATE AUTHORITY

I, , certify the following:
That I am the duly elected and authorized Secretary of (hereinafter referred to
as the “ ), an organized and incorporated to do business under the laws

of the State of ;
That said corporation has, through lawful resolution of the Board of Directors of the

corporation, duly authorized and directed , in his official

capacity as of the corporation, to enter into and execute the

following described agreement with DeKalb County, a political subdivision of the State of
Georgia:

That the foregoing Resolution of the Board of Directors has not been rescinded, modified,
amended, or otherwise changed in any way since the adoption thereof, and is in full force and
effect on the date hereof.

IN WITNESS WHEREOF, I have set my hand and corporate seal;

This the day of , 20

(CORPORATE
SEAL)

(Secretary)
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ATTACHMENT F

ARTICLES OF ORGANIZATION

(Insert)

Page 116 of 129

ITB NO. 22-101480



Exhibit I ITB NO. 22-101480
Sample Contract

ATTACHMENT F

CERTIFICATE OF AUTHORITY - JOINT VENTURE
(Separate Certificate to be submitted by each joint venture partner)

. certify that

I am the @ of ,® (hereinafter “Venturer”);

Venturer is a partner and participant in the joint venture named as Contractor in that certain
Contract for Construction dated with DeKalb County, issued pursuant to Invitation
to Bid or Request for Proposal No. ;

Venturer is organized and incorporated to do business under the laws of the State of

9

, who executed this Contract on behalf of the Contractor was,
then and there, ;and

Said Contract was duly signed by said officer for and in behalf of said Venturer and the
Contractor pursuant to the authority of the governing body of each and within the scope of
its corporate powers.

I further certify that the names and addresses of the owners of all the outstanding stock or
ownership interest in Venturer as of this date are as follows:

This

__ dayof ,20

INSTRUCTIONS:

1.
2.
3.

Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a LLP) of Venturer.
Title of person executing Certification.
Name of joint venture partner.

MAKE COPIES OF THIS FORM AND SUBMIT A SEPARATE FORM FOR EACH JOINT VENTURE

PARTNER.
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ATTACHMENT G
(Consists of 3 pages)
PERFORMANCE BOND AND ACCOMPANYING POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS that [Insert
name of contractor] (hereinafter called the “Principal”) and [Insert
name of surety] (hereinafter called the “Surety”), are held
and firmly bound unto County (hereinafter called the “County”)
and their successors and assigns, in the penal sum of

Dollars ($ ), lawful money of the United States of America, for the

payment of which the Principal and the Surety bind themselves, their administrators,
executors, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract
with the County, awarded by the DeKalb County Governing Authority on ,
which is incorporated herein by reference in its entirety (hereinafter called the “Contract”),

for ITB 22-101480 Storm Drainage Infrastructure System Construction for Public Works
Stormwater Project (Three (3) Year Multivear Contract), more particularly described in the

Contract (hereinafter called the “Project”); and

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal
shall fully and completely perform all the undertakings, covenants, terms, conditions,
warranties, and guarantees contained in the Contract, including all change orders,
modifications, amendments, changes, deletions, additions, and alterations thereto that may
hereafter be made, then this obligation shall be void; otherwise, it shall remain in full force and
effect.

Whenever the Principal shall be, and declared by the County to be, in default under
the Contract, the Surety shall promptly remedy the default as follows:

1. Complete the Contract in accordance with the terms and conditions; or

2. Obtain a Bid or Bids for completing the Contract in accordance with its terms
and conditions, and upon determination by the Surety and the County of the
lowest responsible bidder, arrange for a contract between such bidder and County
and make available as the work progresses (even though there should be a default
or succession of defaults under the Contract or contracts of completion arranged
under this paragraph) sufficient funds to pay the cost of completion less the
balance of the contract price; but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the penal sum set forth in
the first paragraph hereof, as may be adjusted, and the Surety shall make available
and pay to the County the funds required by this Paragraph prior to the payment
of the County of the balance of the contract price, or any portion thereof. The
term “balance of the contract price,” as used in this paragraph, shall mean the total
amount payable by the County to the Contractor under the Contract, and any
amendments thereto, less the amount paid by the County to the Contractor; or, at
the option of the County; or
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3. Allow County to complete the work and reimburse the County for all
reasonable costs incurred in completing the work.

In addition to performing as required in the above paragraphs, the Surety shall indemnify
and hold harmless the County from any and all losses, liability and damages, claims, judgments,
liens, costs, and fees of every description, including reasonable attorney’s fees, litigation costs
and expert witness fees, which the County may incur, sustain, or suffer by reason of the failure or
default on the part of the Principal in the performance of any or all of the terms, provisions, and
requirements of the Contract, including any and all amendments and modifications thereto, or
incurred by the County in making good any such failure to performance on the part of the
Principal.

The Surety shall commence performance of its obligations and undertakings under this
Bond promptly and without delay, after written notice from the County to the Surety.

The Surety hereby waives notice of any and all modifications, omissions, additions,
changes, alterations, extensions of time, changes in payment terms, and any other amendments in
or about the Contract, and agrees that the obligations undertaken by this bond shall not be
impaired in any manner by reason of any such modifications, omissions, additions, changes,
alterations, extensions of time, change in payment terms, and amendments.

The Surety hereby agrees that this Bond shall be deemed amended automatically and
immediately, without formal or separate amendments hereto, upon any amendment to the
Contract, so as to bind the Principal and Surety to the full and faithful performance of the
Contract as so amended or modified, and so as to increase the penal sum to the adjusted Contract
Price of the Contract.

The Surety’s obligations under this bond include all of the Contractor’s duties under the
Contract, including without limitation its maintenance and guarantee obligations.

No right of action shall accrue on this bond to or for the use of any person, entity, or
corporation other than the County and any other obligee named herein, or their executors,
administrators, successors or assigns.

This Bond is intended to comply with O.C.G.A. §36-91-70, and shall be interpreted so as
to comply with the minimum requirements thereof. However, in the event the express language
of this Bond extends protection to the County beyond that contemplated by O.C.G.A. §36-91-70,
or any other statutory law applicable to this Project, then the additional protection shall be
enforced in favor of the County, whether or not such protection is found in the applicable
statutes.
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If any one or more of the provisions of this Bond are determined to be illegal
or unenforceable by a court of competent jurisdiction, all other provisions shall remain

effective.

IN WITNESS WHEREOQOF the undersigned have caused this instrument to be executed and
their respective corporate seals to be affixed and attested by their duly authorized representatives

this day of ,20
PRINCIPAL
By: (SEAL)

Signature of Principal

Print Name and Title of Authorized Signer

Print Name of Principal Business

ATTEST:

Corporate Secretary
SURETY

By: (SEAL)
Signature of Surety (by Power of Attorney)

Print Name and Title of Authorized Signer

Print Name of Surety Business

WITNESS:

[Attach Original Power of Attorney]
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ATTACHMENT H
(Consisting of 3 pages)
PAYMENT BOND AND ACCOMPANYING POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS that [Insert name
of contractor] (hereinafter called the “Principal”) and _/[Insert name of surety] (hereinafter
called the “Surety”), are held and firmly bound unto County, (hereinafter

called the “County”), its successors and assigns as obligee, in the penal sum of
[Insert contract amount], lawful money of the United States of
America, for the payment of which the Principal and the Surety bind themselves, their
administrators, executors, successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract
with the County, awarded by the DeKalb County Governing Authority on_[insert date of award]
which is incorporated herein by reference in its entirety (hereinafter called the “Contract”),
for the construction of a project known as I'TB 22-101480 Storm Drainage Infrastructure

tem Construction for Publi rks Stormwater Project (Thr Year Multivear
Contract), as more particularly described in the Contract (hereinafter called the “Project”);

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall
promptly make payment to all persons working on or supplying labor or materials under the
Contract, and any amendments thereto, with regard to labor or materials furnished and used in
the Project, and with regard to labor or materials furnished but not so used, then this obligation
shall be void; but otherwise it shall remain in full force and effect.

1. A “Claimant” shall be defined herein as any Subcontractor, person, party, partnership,
corporation or other entity furnishing labor, services, or materials used, or reasonably
required for use, in the performance of the Contract, without regard to whether such
labor, services, or materials were sold, leased, or rented, and without regard to whether
such Claimant is or is not in privity of contract with the Principal or any Subcontractor
performing work on the Project, including, but not limited to, the following labor, services,
or materials: water, gas, power, light, heat, oil, gasoline, telephone service, or rental of
equipment directly applicable to the Contract.

2. In the event a Claimant files a claim against the County, or the property of the County, and
the Principal fails or refuses to satisfy or discharge it promptly, the Surety shall satisfy
or discharge the claim promptly upon written notice from the County, either by bond or as
otherwise provided in the Contract.

3. The Surety hereby waives notice of any and all modifications, omissions, additions,
changes, alterations, extensions of time, changes in payment terms, and any other
amendments in or about the Contract and agrees that the obligations undertaken by this
bond shall not be impaired in any manner by reason of any such modifications, omissions,
additions, changes, alternations, extensions of time, changes in payment terms, and
amendments.
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The Surety hereby agrees that this Bond shall be deemed amended automatically and
immediately, without formal or separate amendments hereto, upon any amendment or
modification to the Contract, so as to bind the Principal and Surety, jointly and severally, to
the full payment of any Claimant under the Contract, as amended or modified, provided only
that the Surety shall not be liable for more than the penal sum of the Bond, as specified in the
first paragraph hereof.

This Bond is made for the use and benefit of all persons, firms, and corporations who or
which may furnish any materials or perform any labor for or on account of the construction
to be performed or supplied under the Contract, and any amendments thereto, and they and
each of them may sue hereon.

No action may be maintained on this Bond after one (1) year from the date the last
services, labor, or materials were provided under the Contract by the Claimant prosecuting
said action.

This Bond is intended to comply with O.C.G.A. §36-91-90, and shall be interpreted so as to
comply with the minimum requirements thereof. However, in the event the express
language of this Bond extends protection to the County beyond that contemplated by
0.C.G.A. §36-91-90, or any other statutory law applicable to this Project, then the additional
protection shall be enforced in favor of the County, whether or not such protection is
found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals
and caused this obligation to be signed by their duly authorized representatives this

day of ,20 .
PRINCIPAL
— (SEAL)
Signature of Principal

Print Name and Title of Authorized Signer
Print Name of Principal Business
ATTEST:
Corporate Secretary

SURETY

(SEAL)

Signature of Surety (by Power of Attorney)
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Print Name and Title of Authorized Signer

Print Name of Surety Business

WITNESS:

[Attach Original Power of Attorney]
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ATTACHMENT I

COPIES OF REQUIRED INSURANCE POLICIES
WITH
DECLARATION PAGE(S)
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ATTACHMENT J

OTHER REQUIRED DOCUMENTS
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APPENDIX 1

BID DOCUMENT PACKAGE
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	I.  SCOPE OF WORK
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	The section captions contained in this Contract are for convenience only and do not in any way limit or amplify any term or provision hereof.  The use of the terms "hereof," "hereunder" and "herein" shall refer to this Contract as a whole, inclusive o...
	If any provision of this Contract or the application thereof to any person or circumstance shall to any extent be held invalid, then the remainder of this Contract or the application of such provision to persons or circumstances, other than those as t...
	GR-41.  INTERPRETATION
	The laws of the State of Georgia shall govern the construction of this Contract without regard for conflicts of laws.  Should any provision of this Contract require judicial interpretation, it is agreed that the court interpreting or construing the sa...
	GR-44.  COUNTERPARTS
	This Contract may be executed in several counterparts, each of which shall be deemed an original, and all such counterparts together shall constitute one and the same Contract.
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