
  DEKALB CO. PURCHASING & CONTRACTING 

STANDARD FORM NUMBER 7 

Revised 03/27/2023 P&C 

DeKalb County 
Department of Purchasing and Contracting 

     Maloof Administration Building, 1300 Commerce Drive, 2nd Floor, Decatur, Georgia  30030       _ 

APRIL 24, 2023 

INVITATION TO BID (ITB) NO. 23-101559 

FOR 

SCOTT CANDLER WATER TREATMENT PLANT (SCWTP) ELECTRICAL BUILDING 

NO. 2 STRUCTURAL DESIGN IMPROVEMENTS (MULTIYEAR CONTRACT)  

DEKALB COUNTY, GEORGIA 

Procurement Agent: Doncella Avery  

Phone: 4040-371-3335 

Email: dmavery@dekalbcountyga.gov 

Jabari Jackson 

404-687-2744 

jjjackson@dekalbcountyga.gov 

Mandatory DeKalb First LSBE Meeting: 

(Bidders must attend 1 meeting on either 

of the dates listed.) 

Pre-Bid Conference: 

Site Visit: 

Deadline for Submission of Questions: 

Bid Opening: 

Price Schedule Opening: 

April 26, 2023, May 3, 2023 or May 10, 2023 (Meetings 
are held at 10:00 a.m. and 2:00 p.m.) 
Video Conference: Utilize the link supplied on our webpage 

labeled “DeKalb First LSBE Video Meeting” 

May 4, 2023, 10:00 A.M. ET - Mandatory

Via Zoom Video Conference: 

https://dekalbcountyga.zoom.us/j/89113586531

Password: 101559 

May 5, 2023, 11:00 A.M. ET - Mandatory

5:00 P.M. ET, May 12, 2023

3:00 P.M. ET, June 1, 2023 

3 – 5 Business days after Bid Opening 

THE RESPONSIBILITY FOR SUBMITTING A RESPONSE TO THIS BID TO THE 

DEPARTMENT OF PURCHASING AND CONTRACTING OF DEKALB COUNTY 

GOVERNMENT ON OR BEFORE THE STATED DATE AND TIME WILL BE SOLELY 

AND STRICTLY THE RESPONSIBILITY OF THE BIDDER. 

mailto:demavery@dekalbcountyga.gov
mailto:jjjackson@dekalbcountyga.gov
https://dekalbcountyga.zoom.us/j/89113586531?pwd=bXpra3hUdjJucG5ueURpM1crbHdsUT09
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DEKALB CO. PURCHASING & CONTRACTING 

STANDARD FORM NUMBER 7 

Revised 01/02/2019 P&C 

ACKNOWLEDGEMENT OF BIDDER 

I ___________________________ have had the opportunity to review and have reviewed 

this Bid Document Package dated ________, 20___ in its entirety and I agree that it is accurate 

and complete.  I_______________________ am duly and properly in office and I am fully 

authorized and empowered to execute this Acknowledgement for and on behalf of the 

Contractor.  

By: ______________________(SEAL) 

  Signature 

Name (Typed or Printed) 

Title 

Name of Business 

Federal Tax I.D. Number 

ATTEST: 

_________________________ 

Signature 

Name (Typed or Printed) 

Title 
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INSTRUCTIONS TO BIDDERS 

GENERAL 

Sealed Bids will be received by DeKalb County, Georgia, in the Department of Purchasing and 

Contracting, The Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, Georgia 30030, 

until 3:00 p.m. on the 1th day of June, 2023, according to the Drawings and Specifications

entitled Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 

Structural Design Improvements (Multiyear Contract) on file in the Department of 

Purchasing and Contracting, The Maloof Center, 2nd Floor, 1300 Commerce Drive, Decatur, 

Georgia 30030.  Bid Price Forms may be opened and read aloud 3 to 5 business days after Bid 

Opening Date. Sealed Bids shall be submitted on the form furnished by the County and shall be 

submitted as indicated below.  

SUBMIT ONE (1) HARDCOPY ORIGINAL BID PACKAGE (INCLUSIVE OF THE 

ENTIRE INVITATION TO BID DOCUMENT AND REQUIRED DOCUMENTS WITH 

THE EXCEPTION OF THE BID PRICE FORM) STAMPED “ORIGINAL” AND ONE 

(1) IDENTICAL COPY OF THE BID PACKAGE ON ONE (1) UNLOCKED FLASH

DRIVE (DO NOT INCLUDE THE UNIT PRICE FORM) TO THE ADDRESS LISTED

ABOVE.

SUBMIT ONE (1) HARDCOPY ORIGINAL OF BID PRICE FORM AND ONE (1) 

IDENTICAL COPY OF THE BID PRICE FORM ON ONE (1) UNLOCKED FLASH 

DRIVE. BOTH SUBMITTALS MUST BE SUBMITTED TOGETHER WITHIN A 

SEPARATE, SEALED ENVELOPE MARKED ON THE OUTSIDE WITH THE NAME 

OF THE BIDDER, THE DATE AND HOUR OF OPENING, AND THE INVITATION TO 

BID NUMBER AND PROJECT NAME.   

Bids will be considered only from experienced and well-equipped contractors.  Prior to 

beginning  construction, the successful Bidder will file with the County a Performance Bond and 

a Payment Bond, each equal to 100% of the Contract Price, with the terms and surety to be 

approved by the County; and furnish satisfactory proof of carriage of the insurance required.  

SUBMITTING BIDS 

Bids are to be submitted on the proper unaltered forms, and shall be addressed to the 

DeKalb County Department of Purchasing and Contracting, The Maloof Center, 2nd Floor, 1300 

Commerce Drive, Decatur, Georgia 30030, sealed, dated and enclosed in an envelope or package 

appropriately marked on the outside with the name of the Bidder, the date and hour of opening, 

and the Invitation to Bid Number and Project Name.   

FAILURE TO SUBMIT THE BID PRICE FORM IN A SEPARATE 

SEALED ENEVELOPE SHALL RESULT IN THE BID BEING DEEM NON-

RESPONSIVE. INCLUDING THE PRICE SCHEDULE IN ANY AREA OUTSIDE OF 

ITS SEPARATE, SEALED ENVELOPE, INCLUDING THE UNLOCKED FLASH 

DRIVE, WILL RESULT IN BIDDER’S BID BEING DEEMED NON-RESPONSIVE. 

It is the responsibility of each Bidder to ensure that its submission is received by 3:00 p.m. on 

the bid due date. The time/date stamp clock located in the Department of Purchasing and

Contracting shall serve as the official authority to determine lateness of any bid. The bid opening 

time shall be 
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strictly observed. Be aware that visitors to our offices will go through a security screening 

process upon entering the building. Bidders should plan enough time to ensure that they will be 

able to deliver their submission prior to our deadline. Late submissions, for whatever reason, will 

not be evaluated. Bidders should plan their deliveries accordingly. Telephone or fax bids will not 

be accepted.  

PRICE SCHEDULE OPENING 

Price Schedule openings may be conducted in the Department of Purchasing and Contracting three 

(3) to five (5) days after the bid opening.  Only the Price Schedules of responsive bidders shall be

opened.  The County reserves the right to decide which bid(s) will be deemed responsive and said

determination shall be made in accordance with the requirements stated in this solicitation. Any

reference to Bid Price Form, Bidder’s Unit Price, Bidder’s Unit Price Form or Price Schedule shall be

deemed to be in reference to Bidder’s Unit Price Form. In all cases, if there is a discrepancy between

the supplier’s quoted unit price and the extended price, the unit price will govern, unless otherwise

specified in the solicitation.

BUSINESS AND PROFESSIONAL LICENSE 

Bidders shall submit a copy of its current, valid business license with its Bid or upon award.  If the 

Bidder is a Georgia corporation, Bidder shall submit a valid county or city business license.  If 

Bidder is a joint venture, Bidder shall submit valid business licenses for each member of the joint 

venture. If the Bidder is not a Georgia corporation, Bidder shall submit a certificate of authority to 

transact business in the state of Georgia and a copy of its current, valid business license issued by 

its home jurisdiction.  If Bidder holds an applicable professional license, then Bidder shall submit 

a copy of the valid professional license.  Failure to provide the business license, certificate of 

authority, or professional license required by this section, may result in the proposed Bid being 

deemed non-responsive. 

UTILITY SYSTEMS CONTRACTOR’S LICENSE 

As required by O.C.G.A. § 43-14-8, et seq., a Bidder responding to this Invitation to Bid must 

provide a copy of its or its subcontractor’s Georgia Utility Systems Contractor’s License and 
Utility Manager's Certificate with its Bid. All licenses and certificates must be issued in the

name of the person or entity that will perform the utility work. If a subcontractor’s Georgia 

Utility Systems Contractor’s License is submitted with the Bid, the subcontractor must 

be listed as such on the Bid Bond Acknowledgement Form.  All licenses and 

certificates must be current, valid, and issued in compliance with applicable law.  Failure to 

provide this license and necessary certificates in this format will result in the proposed Bid being 

deemed non-responsive.  

GENERAL CONTRACTOR’S LICENSE NUMBER 

As required by O.C.G.A. § 43-41-6, et seq., a Bidder responding to this Invitation to Bid must 

provide a copy of its Georgia General Contractor’s License with its Bid. The Georgia General 

Contractor’s License must be issued in the name of the Bidder or in the name of its qualifying 

agent. If a proposed Bidder is relying upon a qualifying agent’s Georgia General Contractor’s 

License, then the name of the proposed Bidder must be set forth on the license as an affiliated 

business organization/dependent licensee. All licenses must be current, valid, and issued in 
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compliance with applicable law. Failure to provide this license with the Bid will result in the 

proposed Bid being deemed non-responsive.  

MANDATORY PRE-BID CONFERENCE AND SITE VISIT 

A Mandatory Pre-Bid Conference will be held at 10:00 a.m. on the 4th  day of May 2023 via 
Zoom at the following link: https://dekalbcountyga.zoom.us/j/89113586531bidders are required to

attend and participate in the mandatory pre-bid video conference. A Mandatory Site Visit of 

Scott Candler Water Treatment Plant Electrical Building No. 2 will be held at 11:00 A.M. on the 

5th day of May, 2023 at the Scott Candler Water Treatment Plant, 4830 Winters Chapel Road, 
Doraville, GA 30360. For individual firms planning to bid as a yet to be formed joint venture, a 

representative from each firm is required to attend. Bidders are required to attend and participate 

in the mandatory pre-bid conference and site visit. Bidders or its authorized representative shall 

sign in at the mandatory pre-bid meeting and site visit as proof of attendance. Failure of a Bidder 

to attend the mandatory pre-bid video conference and the mandatory site visit, will be cause for 

rejection of Bid.   

For information regarding the mandatory pre-bid conference, please contact Doncella Avery, 

Procurement Agent at (404) 371-3335 or dmavery@dekalbcountyga.gov or Jabari Jackson, 

Procurement Technician at (404) 687-2744 or jjjackson@dekabcountyga.gov. 

QUESTIONS, ADDENDA AND INTERPRETATION 

All questions concerning the Project and requests for interpretation of the solicitation may be 

asked and answered at the pre-bid conference; however, oral answers are not authoritative. 

Questions must be submitted to the Department of Purchasing and Contracting in writing via 

email to dmavery@dekalbcountyga.gov or jjjackson@dekalbcountyga.gov. Questions, 

requests for information or clarification concerning the specifications in this ITB, and contract 

exceptions must be submitted to the above listed contact person via email no later than the date 

and time listed in the bid timetable.  Questions and requests for interpretation, and contract 

exceptions received after the above stated time or sent to anyone other than the listed contact 

person will not receive a response or be the subject of addenda. For questions and requests for 

interpretation submitted after the pre-bid conference, each response shall be given in written 

addendum, separately numbered and dated, and published on the County website in sufficient 

time for interested parties to review.  No requests for interpretation, answers to scope or 

specification questions, contract exceptions, or additional information shall be accepted 

after 5pm, Friday, May 12, 2023.

ACKNOWLEDGMENT OF ADDENDA 

Addenda may be issued in response to changes in the Invitation to Bid.  Mandatory Addenda must 

be acknowledged by signing and returning the Addendum Acknowledgement with the Bid.  

Mandatory Addendum acknowledgments must be received by the County before the Bid opening 

time and date.  Failure to properly acknowledge any mandatory addendum will result in the 

proposed Bid being deemed non-responsive. Bidder may call Doncella Avery at (404) 371-3335 

or Jabari Jackson at (404) 687-2744 or send an email to dmavery@dekalbcountyga.gov or 

jjjackson@dekalbcountyga.gov to verify the number of addenda prior to submission. All addenda 

issued for this Project may be found on DeKalb County’s website, 

www.dekalbcountyga.gov/formalbids. 

https://dekalbcountyga.zoom.us/j/89113586531?pwd=bXpra3hUdjJucG5ueURpM1crbHdsUT09
mailto:dmavery@dekalbcountyga.gov
mailto:jjjackson@dekabcountyga.gov
mailto:dmavery@dekalbcountyga.gov
mailto:jjjackson@dekalbcountyga.gov
mailto:dmavery@dekalbcountyga.gov
mailto:jjjackson@dekalbcountyga.gov
http://www.dekalbcountyga.gov/formalbids
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AUTHORITY TO SIGN 

If a Bid is submitted by an individual, his/her name and mailing address must be shown.  If 

submitted by a corporation, partnership, or joint venture, the name and physical mailing address 

of each member of the corporation, partnership, or joint venture must be shown.  If submitted by 

a corporation, the Certificate of Corporate Bidder in the form attached to the Bid Document 

Package must be executed and submitted with the Bid.  If submitted by a joint venture, the 

Certificate of Authority – Joint Venture in the form attached to the Bid Document Package must 

be executed and submitted with the Bid.  A post office box is not acceptable as a physical mailing 

address. The legal and proper name of the proprietorship, corporation, or partnership submitting 

the Bid shall be printed or typed in the space provided on the appropriate form. 

BID GUARANTEE TO ACCOMPANY BID 

Each Bid must be accompanied by a Bid Guarantee in an amount of not less than ten percent (10%) 

of the amount of the Bid.  The Bid Guarantee may be in the form of an official bank check payable 

to DeKalb County, or a Bid Bond in the form provided in the Bid Document Package.  The Bid 

Bond shall be issued by a surety company licensed to write bonds in the State of Georgia, listed in 

the most current U.S. Treasury Circular No. 570, and have a current A.M. Best rating of "A" 

(Excellent) with a Financial Size Category of XII or better.   

THE BID GUARANTEE SHALL NOT BE INCLUDED IN THE SEPARATE SEALED 

ENVELOPE WITH THE BIDDER’S UNIT PRICE FORM 

VALID INSURANCE, BONDS, LICENSES, PERMITS, AND CERTIFICATES 

Bidder shall ensure that any bond, bid bond, payment bond, performance bond, insurance, license, 

permit or certificate submitted in response to this Invitation to Bid or as part of the Contract for 

this Project shall be current and valid when submitted, and shall remain valid, current and 

maintained in good standing for the Contract Term. 

CONTRACTOR’S INSURANCE COVERAGE 

A. Upon award the Contractor shall, without expense to the County, provide certificates of

insurance, and copies of signed insurance policies including declarations pages from

companies that are authorized to engage in the insurance business in the state of Georgia

and are otherwise acceptable to the County Finance Director or his/her designee.  Such

insurance shall be placed with admitted insurers that maintain an A.M. Best's rating of not

less than A (Excellent) with a Financial Size Category of VII or better with coverage forms

acceptable to Contractor.  The insurance described below shall be maintained uninterrupted

for the duration of the project, including any warranty periods, and shall protect Contractor,

and others as required by contract, for liabilities in connection with work performed by or

on behalf of Contractor, its agents, representatives, employees or Contractors.

(1) Workers Compensation Insurance.  Statutory workers compensation insurance is

to be provided in compliance with the requirements of Georgia law with limits not

less than the following:
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Employer’s liability insurance by accident, each accident $1,000,000 

Employer’s liability insurance by disease, policy limit $1,000,000 

Employer’s liability insurance by disease, each employee $1,000,000 

(2) Commercial General Liability Insurance. Commercial general liability insurance

is to be provided with limits not less than the following:

$1,000,000 per occurrence for bodily injury and property damage liability

$1,000,000 personal and advertising injury liability

$2,000,000 general aggregate

$2,000,000 products-completed operations aggregate

$ 100,000 damage to rented premises (each occurrence)

$ 5,000 medical expense (any one person)

(3) Umbrella or Excess Insurance. Umbrella or excess insurance is to be provided with

General Liability, Auto Liability and Employers Liability scheduled as underlying

policies with limits not less than the following:

$5,000,000 per occurrence

$5,000,000 aggregate

(4) Comprehensive Automobile Liability Insurance.  Comprehensive automobile

liability insurance with form coverage is to be provided for all owned, non-owned

and hired vehicles with combined single limit of $1,000,000.  Automobile liability

insurance shall be written on ISO Business Auto Coverage Form CA 0001 (1990

edition or later), or a substitute form providing equivalent coverage, and shall cover

liability for bodily injury and property damage arising from the use or operation of

any automobile, including those owned, hired or otherwise operated or used by or

on behalf of Contractor.  The policy must include Broadened Pollution Liability

Endorsement CA9948 12 93.

(5) Builder’s Risk Insurance Coverage.  DeKalb County shall procure and maintain

Builders Risk Insurance on the entire work which provides “All-risk” form that shall

at least include insurance for physical loss or damage to the Work, temporary

buildings, falsework, and materials and equipment in transit, and shall insure against

at least the following perils or causes of loss: fire, lightning, extended coverage,

theft, vandalism, malicious mischief, earthquake, collapse, debris removal,

demolition occasioned by enforcement of Laws and Regulations, water damage

(other than caused by flood), and such other perils or causes of loss as may be

specifically required by Supplementary Conditions) until Final Completion and

Acceptance of the Project.  Such policy of insurance shall contain at least the

following sub-limits of insurance and deductibles:

Sub-limits: 

Property in Transit $1,000,000 

Property in Offsite Storage $1,000,000 

Plans & Blueprints $25,000 

Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost TBD 
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Ordinance of Law (Increased Cost of Construction) $1,000,000 

Flood and Earthquake TBD – Full Contract Value 

Deductibles: 

Flood and Earthquake $25,000 

Water Damage other than Flood $100,000 

All other Perils $10,000 

B. The County, its elected officials, officers, employees and agents, hereinafter referred to in

this article and in the article entitled “Certificates of Insurance” as “the County and its

officers” are to be named as additional insured on all policies of insurance except worker’s

compensation insurance with no cross suits exclusion. The County and its officers shall be

included as additional insureds under commercial general liability and commercial

umbrella insurance, for liabilities arising out of both the ongoing and completed operations

of Contractor.  Such additional insured coverage shall be endorsed to Contractor’s policy

by attachment of ISO Additional Insured Endorsement forms CG 20 10 10 01 (ongoing

operations) and CG 20 37 10 01 (products-completed operations), or form(s) providing

equivalent coverage.

C. All coverages required of the Contractor will be primary over any insurance or self-

insurance program carried by the County.

D. If the Contractor is a joint venture involving two (2) or more entities, then each independent

entity will satisfy the limits and coverages specified here or the joint venture will be a

named insured under each respective policy specified.

E. In addition to procuring and maintaining commercial general liability insurance,

automobile liability and commercial umbrella insurance, for the Contract Term, Contractor

shall continue to procure and maintain the products-completed operations liability

insurance coverage and commercial umbrella insurance after the Work is substantially

complete for the entire Contract Term or for the applicable five-year statutory limitation,

whichever is greater. For such period of time, all terms and conditions of such coverage

shall remain unchanged, including the limits specified herein and the requirement to

provide the County with coverage as an additional insured.

F. Contractor agrees to waive all rights of subrogation and other rights of recovery against the

County and its officers and shall cause each Subcontractor to waive all rights of

subrogation for all coverage.

G. Failure of the County to demand such certificate or other evidence of full compliance with

these insurance requirements or failure of the County to identify a deficiency from evidence

provided will not be construed as a waiver of the Contractor’s obligation to maintain such

coverage.

H. Contractor understands and agrees that the purchase of insurance in no way limits the

liability of the Contractor.

CERTIFICATES OF INSURANCE 
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A. Certificates shall state that the policy or policies shall not expire, be cancelled or altered

without at least sixty (60) days prior written notice to the County.  Policies and Certificates

of Insurance listing the County and its officers as additional insureds (except for workers’

compensation insurance) shall conform to all terms and conditions (including coverage of

the indemnification and hold harmless agreement) contained in this Contract.

B. The Contractor agrees to name the County and its officers as additional insured on the

commercial general liability insurance, using the ISO Additional Insured Endorsement

forms CG20101001 (ongoing operations) and CG20371001 (products-completed

operations) forms, or form(s) providing equivalent coverage.

C. Certificates of Insurance must contain the policy number, policy limits, and policy

expiration date of all policies issued in accordance with this Contract; the location and

operations to which the insurance applies.  Certificates must be provided annually for the

duration of the project.  If applicable, a specific statement must be included that blasting

coverage is included to the extent such risk is present; that Contractor’s protective coverage

applies to any Subcontractor’s operations; and Contractor’s contractual liability insurance

coverage applies to any Subcontractor.

D. The insurance for the County as the additional insured shall be as broad as the coverage

provided for the named-insured Contractor.  It shall apply as primary insurance before any

other insurance or self-insurance, including any deductible, non-contributory, and waiver

of subrogation provided to the County as the additional insured.

E. The Contractor shall be wholly responsible for securing certificates of insurance coverage

as set forth above from all Subcontractors who are engaged in the Work.

F. If the County shall so request, the Contractor will furnish the County for its inspection and

approval such policies of insurance with all endorsements, or confirmed specimens thereof

certified by the insurance company to be true and correct copies.

G. Contractor shall be responsible and have the financial wherewithal to cover any deductibles

or retentions included on the certificate of insurance.

H. Such certificates should be sent to the County and must identify the “Certificate Holder”

as follows:

DeKalb County, Georgia 

Director of Purchasing & Contracting 

The Maloof Center 

1300 Commerce Drive, 2nd Floor 

Decatur, Georgia 30030  

OWNER CONTROLLED INSURANCE PROGRAM 

OCIP Insurance Coverage:  In connection with the Work, and for the Contractor and those 

subcontractors deemed eligible by the County for participation, the County will implement an 
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Owner Controlled Insurance Program, providing certain insurance coverages as detailed herein.  

The insurance coverages provided by the OCIP apply only to the Work performed on the Project 

site. The Contractor and its Subcontractors shall provide their own insurance for all off-site 

activities. The Contractor’s Risk/All Risk Property Insurance component of the OCIP will 

expressly exclude coverage on Contractor’s and Subcontractors’ machinery, tools, and equipment 

not destined to become a part of the Project Work. 

OCIP Manual of Insurance Procedures: The OCIP coverage provided by the County shall be 

further detailed in, and the Contractor requirements with respect to the OCIP shall be described in, 

the General Liability Wrap-up Manual (“the Manual”) to be incorporated into the Contract 

Documents and to be issued via an Exhibit to the Contract. This Manual Includes information on 

the following OCIP coverages: Commercial General Liability, Excess Liability, and Builder’s 

Risk/All Risk Property Insurance. 

RIGHTS RESERVED 

The County reserves the right to reject any or all Bids, to waive informalities, and to re-advertise. 

The County reserves the right to decide which Bid will be deemed lowest, responsive and 

responsible.   

For consideration as a responsible Bidder, the proposed Bidder shall, among other qualifications, 

demonstrate in its Bid that it has been engaged in construction and successful completion 

of facilities of similar character and magnitude for at least Five (5) years.  Bidder may be 
required to submit evidence setting forth qualifications which entitle him to consideration as a 

responsible Bidder. A list of work of similar character successfully completed within the last 

Ten (10) years shall be required as set forth in the Invitation to Bid giving the location and size 
of each project. Bidder shall complete the Reference and Release Form attached to the Bidder 

Document Package. In addition, the Bidder shall submit upon request by the County, a list of 

equipment available for use on this Work with its Bid.  Any additions, conditions, limitations, or 

provisions attached to the Bid shall render it informal and will be cause for rejection as non-

responsive.  

No Bid may be revoked or withdrawn until ninety (90) days after the time set for opening the Bids. 

AWARD OF CONTRACT 

The Contract, if awarded, will be awarded to that responsible Bidder whose responsive Bid will 

be most advantageous to the County, price and other factors considered.  The County is entitled 

to make the determination in its sole discretion. The Contract between the County and the 

Contractor shall be executed in the form attached to the Bid Document Package and shall 

form a binding contract between the contracting parties.  A  Performance Bond and a Payment 

Bond, each equal to 100% of the Contract Price, must be provided by the successful Bidder, 

issued in proper form by a surety company licensed to write bonds in the State of Georgia, listed 

in the most current U.S. Treasury Circular No. 570, and which has a current A.M. Best rating 

of "A" (Excellent) with a Financial Size Category of XII or better.  Bonds given shall meet the 

requirements of the law of the State of Georgia including, but not limited to, O.C.G.A. §13-10-1 

and §36-91-21 et seq.   

FAILURE TO EXECUTE CONTRACT 
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If the County notifies a Bidder of an award of Contract and the Bidder fails to enter into the 

Contract in the form attached to the Bid Document Package within ten (10) days of receiving such 

notice, or fails within that time to provide the required Payment and Performance Bonds and proof 

of required insurance, the amount of the Bid Bond or other Bid Guarantee shall be paid over to the 

County as liquidated damages.   

The acceptance of the payment of the Bid Bond shall not operate to bar any claim the County 

might otherwise have against the Bidder, and the County shall be authorized to pursue any claim 

against the Bidder for failure to consummate the Contract as may be authorized by law. 

TIME AND LIQUIDATED DAMAGES 

Construction must begin within ten (10) days from the date the Contractor acknowledges receipt 

of the Notice to Proceed, by signing and inserting the acknowledgement date on the Notice to 

Proceed.  Contractor shall fully complete the Work within (240) days from and including

the acknowledgement date.  For failure to complete the Work within this period, the Contractor 

shall pay the County liquidated damages in the amount of Ten Thousand Dollars and 

No/100ths ($10,000.00) for each day in excess of the Contract Time unless an extension of the 

Contract Time has been obtained by Change Order, as defined in the Contract, prior to the 

expiration of the Contract Term as defined in the Contract. 

LOCATIONS AND SITE 

The site of the proposed Work is at the Scott Candler Water Treatment Plant at 4830 Winters  

Chapel Road, Atlanta, Georgia 30360  within DeKalb County, Georgia. By submitting a Bid, the 

Bidder accepts the site in its present condition and agrees, if awarded the Contract, to carry out all 

Work in accordance with the requirements of the Contract, the Specifications and as shown on 

provided Drawings. The Bidder shall, before submitting a Bid, visit the site and acquaint itself 

with the actual conditions and the location of any or all obstructions that may exist on the site. The 

documents comprising the Contract contain the provisions required for the completion of the Work 

to be performed pursuant to this Contract.  Information obtained from an officer, agent, or 

employee of the County, or any other person shall not affect the risks or obligations assumed by 

the Contractor or relieve it from fulfilling any of the conditions of the Contract.  Each Bidder, prior 

to submitting his Bid, is responsible for inspecting the site and for reading and being thoroughly 

familiar with all of the documents comprising the Contract and Bid Document Package.  The 

failure or omission of any Bidder to so familiarize himself shall in no way relieve any Bidder from 

any obligation in respect to his Bid. The Contractor shall inspect all easements and rights-of-way 

to ensure that the County has obtained all land and rights-of-way necessary for completion of the 

Work to be performed pursuant to the Contract.  The Contractor shall comply with all stipulations 

contained in easements acquired by the County.  If applicable to the Work, all easements and 

rights-of-way documents are available for inspection in the office of the Department of Watershed 

Management.  The Contractor shall not be entitled to damages and agrees not to make any claim 

against the County, its officials or employees for the failure to obtain necessary interests in land 

for this Project.  The Contractor shall accurately locate above-ground and below-ground utilities 

and structures which may be affected by the Work using whatever means may be appropriate. 

DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE (LSBE) ORDINANCE 
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It is the objective of the Chief Executive Officer and Board of Commissioners of DeKalb 

County to provide maximum practicable opportunity for all businesses to participate in the 

performance of government contracts. The current DeKalb County List of Certified Vendors may 

be found on the County website at http://www.dekalbcountyga.gov/purchasing. 

It is required that all responding Bidders attend the mandatory LSBE meeting within two-weeks of 

the solicitation’s advertisement, and comply, complete and submit all LSBE forms with the 

Bidder’s response in order to remain responsive. Attendance can be in person, via video conference 

and teleconference. Video conferencing is available through Skype/Lync. Instructions for 

attendance via video conference can be found on the County’s website at 

https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-lsbe-program.   

For further details regarding the DeKalb First Local Small Business Enterprise Ordinance, 

contact the LSBE Program representative at DeKalbFirstLSBE@dekalbcountyga.gov or (404) 

371-4770.

FEDERAL WORK AUTHORIZATION PROGRAM PARTICIPATION 

All qualifying Contractors and Subcontractors performing work with DeKalb County, Georgia 

must register and participate in the federal work authorization program to verify the work 

eligibility information of new employees.  In order for a Bid to be considered, it is mandatory that 

the Bidder/Contractor’s Affidavit of Compliance with O.C.G.A. §13-10-91 be completed and 

submitted with the Bid. 

GEORGIA OPEN RECORDS ACT 

Without regard to any designation made by the person or entity making a submission, DeKalb 

County considers all information submitted in response to this invitation or request to be a public 

record that will be disclosed upon request pursuant to the Georgia Open Records Act, O.C.G.A. 

§50-18-70 et seq., without consulting or contacting the person or entity making the submission,

unless a court order is presented with the submission.  You may wish to consult an attorney or

obtain legal advice prior to making a submission.

FIRST SOURCE JOBS ORDINANCE 

The DeKalb County First Source Jobs Ordinance requires contractors or beneficiaries entering into 

any type of agreement with the County, including purchase orders, regardless of what they may be 

called, for the procurement or disposal of supplies, services, construction projects, professional or 

consultant services, which is funded in whole or part with County funds or County administered 

funds in which the contractor is to receive $50,000 or more in County expenditures or committed 

expenditures and recipient of urban redevelopment action grants or community development block 

funds administered in the amount of $50,000 or more make a good faith effort to hire DeKalb 

County residents for at least 50% of jobs using the First Source Registry (candidate database). The 

work to be performed under this contract is subject to the provisions of the DeKalb County First 

Source Jobs Ordinance. Please complete the First Source Jobs Ordinance Acknowledgement and 

New Employee Tracking Form included in Attachment E, First Source Jobs Ordinance (with 

Exhibits 1 – 4) and submit with the responder’s bid.    

http://www.dekalbcountyga.gov/purchasing
https://www.dekalbcountyga.gov/purchasing-contracting/dekalb-first-lsbe-program
mailto:DeKalbFirstLSBE@dekalbcountyga.gov
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For more information on the First Source Jobs Ordinance requirement, please contact WorkSource 

DeKalb at www.worksourcedekalb.org or 404-687-3400. 

ETHICS RULES 

Bidders are subject to the Ethics provision within the DeKalb County Purchasing Policy; the 

Organizational Act, Section 22A, the Code of DeKalb County; and the rules of Executive 

Order 2014-4.  Any violations will be addressed, pursuant to these policies and rules. 

To the extent that the Organizational Act, Section 22A, the Code of DeKalb County, and the rules 

of Executive Order 2014-4 allow a gift, meal, travel expense, ticket, or anything else of value 

to be purchased for a CEO employee by a contractor doing business with the County, the 

contractor must provide written disclosure, quarterly, of the exact nature and value of the 

purchase to the Chief Integrity Officer, if created, or the Finance Director or his/her designee. 

Every contractor conducting business with the County will receive a copy of these ethical 

rules at the time of execution 

of the contract. 

COOPERATIVE PROCUREMENT 

The County through the Department of Purchasing and Contracting may permit piggybacks to this 

contract from other city, county, local authority, agency, or board of education if the vendor will 

extend the same prices, terms, and conditions to the governmental entity. Piggybacking shall only 

be available where competition was used to secure the contract and only for a period of 12-months 

following entry, renewal or extension of the contract. This provision shall not apply to any contract 

where otherwise prohibited or mandated by state law. 

DEKALB COUNTY, GEORGIA’S TITLE VI POLICY STATEMENT 

DeKalb County, Georgia is committed to compliance with Title VI of the Civil Rights of 1964 and 

all related regulations and directives. DeKalb County assures that no person shall on the grounds 

of race, color, sex, or national origin, as provided by Title VI of the Civil Rights Act of 1964, the 

Federal-Aid Highway Transportation Act of 1973, and the Civil Rights Restoration Act of 1987 

be excluded from participation in, be denied the benefits of, or be otherwise subjected to 

discrimination under any program or activity. DeKalb County further assures that no person shall 

on the grounds of age, low income, disability, sexual orientation, or gender identity be excluded 

from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 

any program or activity. 

DeKalb County assures every effort will be made to ensure nondiscrimination in all of its programs 

and activities, whether those programs and activities are federally funded nor not. In addition, 

DeKalb County will take reasonable steps to provide meaningful access to services for persons 

with Limited English Proficiency (LEP). 

RIGHTS RESERVED – AWARDS 

http://www.dekalbworkforce.org/
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The County reserves the right to make one (1) award or multiple awards. The County is under no 

obligation to exclusively award this work to a single bidder nor is the County bound to a 

minimum contract amount. 

STANDARD COUNTY CONTRACT 

The attached sample contract is the County’s standard contract document, which specifically 

outlines the contractual responsibilities.  All bidders should thoroughly review the document prior 

to submitting a bid.  Any proposed revisions to the terms or language of this document must be 

submitted in writing with the bidder’s bid.  Since proposed revisions may result in a bid being 

rejected if the revisions are unacceptable to the County, bidders should review any proposed 

revisions with an officer of the firm having authority to execute the contract.  No alterations can 

be made in the contract after award by the Board of Commissioners. 
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ATTACHMENT A 

SCOPE OF WORK 

Contractor shall provide services to structurally rehabilitate the Scott Candler Water Treatment Plant 

(SCWTP) Electrical Building No. 2 (EB2).  These repairs would require replacing damaged roof truss 

connections, replacing all cracked masonry blocks with new masonry blocks and reattaching portions 

of the precast panels.  The Work includes, but is not limited to, the following:  

❖ Structural Repairs at Electrical Building No. 2 (EB2) outlined herein and in Exhibit 2 -

Contractual Standards and Regulations with Site Photos and Areas of Structural Repairs.

❖ Miscellaneous repairs at EB2 including painting conduits, replacing doors, and replacing the

drop ceiling.

The Contractor shall be responsible for the rehabilitation of the EB2 in accordance with the applicable 

design standards and requirements set forth herein. The Contractor shall ensure that the Project is 

repaired timely as designed and to specifications. The rehabilitation shall adhere to the design 

standards and requirements set forth herein, DeKalb County Department of Watershed Management 

Potable Water Main, Gravity Sanitary Sewer, and Sanitary Sewer and Force Main Design Standards, 

DeKalb County standard Specifications, and all other local, State, and federal requirements of 

Governmental Authority. The Contractor shall complete all repairs as required by this ITB, including 

all labor, materials and equipment. Unless otherwise specified, the Contractor shall furnish or caused  

to be furnished and assume full responsibility for materials, equipment, labor, transportation,  

construction equipment and machinery, tools, appliances, fuel, power, light, heat, water, sanitary 

facilities, temporary facilities and all other facilities and incidentals necessary for completion of the 

Project. 

The Scope of Work consists of, but is not necessarily limited to, the following Structural Repairs (see 

Exhibit 2 - Contractual Standards and Regulations with Site Photos and Areas of Structural Repairs:  

Prior to performing structural rehabilitation work at EB2, the Scott Candler WTP staff and the 

electrical contractor must label and identify the equipment powered by the conduits and supported by 

the existing electrical unistruts in question. 

1.1. South Wall 

1.1.1. Demolition: 

a. Leave existing wall façade in place and provide additional bracing as needed

to ensure stability throughout CMU wall repair procedure.

b. Remove double door.

c. Demo masonry wall from double door opening to SE corner including double

door jamb and lintel.

d. During demo, leave the first 4-6 wall courses in place and repair any cracks in

order to avoid the need to remove the existing electrical fiber cabinet off the

wall. Contractor to verify in field.
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e. Relocate existing conduits supported by masonry wall being demolished to

new support trays under roof trusses. After repair, relocated conduit may be

returned to the refurbished wall or left in place.

f. During demo and for the duration of repairs, provide temporary wall or

enclosure   to keep electrical equipment protected from exterior weather and

internal dust exposure.

g. Record drawings (As-builts) shall reflect the final condition of all areas of

work. Drawings shall include the final upgrades and conditions of all newly

constructed and renovated work areas, equipment and instrumentation as well

as existing infrastructure, equipment and instrumentation

1.1.2. Repair Eastern “Half” of Wall: 

a. Replace portion of wall removed with new CMU wall with same vertical and

horizontal reinforcing as noted on original contract drawings.

b. Provide bond beam at top of wall with same horizontal reinforcing as noted

on original contract drawings.

c. Vertical dowels will be required to be epoxied into existing foundation.

d. During repair of CMU wall, provide new connections to existing precast

panels to match contract drawings.

e. Clean out the open joint between precast panels above the door. Install

expansion joint filler and fill with elastomeric sealant to match existing.

f. Fill any crack in precast panel with crack repair mortar (minimum 6000 psi)

and as suggested by manufacturer.

1.1.3. Stabilize Western “Half” of Wall Façade: 

a. Since condition of façade support is not known, provide additional

connections to CMU wall.

b. Drill in (2 rows) of stainless-steel adhesive anchors from the inside of the

masonry wall into the precast panels at maximum 16-inch on center (o.c.)

vertically to match grouted cells near mid-height and top of wall.

c. Embed anchors 6-inch min. into façade.

d. Provide nut and 6-inch square plate in lieu of washer on inside face of wall to

secure anchors.

1.2. East Wall 

1.2.1. Permanent Shoring: 

a. Keep existing precast panels and exterior shoring permanently. Demolition

and replacement of this CMU wall will cause substantial interruption to

electrical equipment and adversely impact plant operations.

b. Keep existing roof shoring supports below roof trusses until completion of

entire repair procedure.

1.2.2. Truss Support: 

a. Chip out cracked masonry blocks at top of the wall. Keep existing vertical

reinforcing and bond beam reinforcing as-is.

b. Remove existing truss embed plates from the truss and replace with new

embed plates with min. (2) ½-inch diameter studs.
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c. Install mini-pilaster supports for each truss at top of wall each consisting of

two (2) new 12-inch CMU bond beam blocks turned 90° to existing wall

blocks.

d. Anchor half of each “pilaster” block into the existing bond beam by breaking

block and installing over existing reinforcement.

e. The other half of the pilaster blocks should sit directly below truss embed

plates with studs.

f. Fully grout pilaster blocks. If needed, drill additional reinforcement into

existing grouted cells to establish structural connection.

1.3. Interior non-load bearing Partition Wall (See Exhibit 2 - Contractual Standards and 

Regulations with Site Photos and Areas of Structural Repairs, East Wall-Photos No. 

13-14)

1.3.1. Crack Repair: 

a. Clean the crack and the surface surrounding it to allow the epoxy to bond to

sound surface.

b. Remove all laitance, clean surface per manufacturer’s recommendation.

Apply high modulus, high strength, structural epoxy paste adhesive to crack

(SIKADUR 31 or equal) to seal it.

c. Provide injection ports every 16-inch o.c. horizontally and vertically to inject

low viscosity epoxy adhesive (SIKADUR 52 or equal).

1.3.2. CMU Demo and Replacement: 

a. Selectively demo and remove damaged CMU blocks at wall base 4 courses

high and 8 courses wide from East Wall.

b. Provide temporary support for CMU above demolished CMU blocks.

c. Replace demolished CMU blocks.

d. Chip out all damaged masonry at corner of interior partition wall and East

Wall. Keep existing vertical reinforcing as it is.

e. Replace portion of masonry blocks removed with combination of new CMU

blocks repair mortar.

1.4. Miscellaneous Structural   

1.4.1. Contractor to replace the drop ceiling to match original construction. 

1.4.2. All cracks in the concrete floor will need to be filled by injecting epoxy or 

structural grout depending on the width and nature of the cracks to match 

manufacturer recommendations.   

1.4.3. Repaint entire interior of the building walls and floor with approved painting 

    system to match existing. 

1.4.4. Contractor will paint conduit to match interior wall up to the drop ceiling height. 

1.4.5. Paint existing exterior east wall support struts to safely yellow or to matching 

existing exterior of the building as determined by DWM’s operations staff. 
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1.4.6. The loads on the Joists (temporary bracing points referenced on detail 2/S-05) are 

280 + 150 = 430 pounds per linear foot (PLF). Since the joist spans 35’ approximately, 

the total load on the joist amounts to 430 x 35 = 15,050 lbs. This load is to be 

distributed to each of the joist panel points. If there are 8 panel points the load would 

be 15050 / 8 = 1.88 kips, say 2 kips per panel point. 

1.4.7. Do not reuse existing acoustical ceiling tiles that are stored in the facility. 

Contractor must match the existing tiles or submit the specification of proposed tiles 

for review and approval. 

1.5. General Repair procedure for CMU Block Removal and Replacement:  

1.5.1. Contractor to replace the drop ceiling to match original construction. At locations 

where shown or drawings or instructed by Engineer, remove CMU blocks that are 

damaged, spalled, or deteriorated or are to be reused. Carefully demolish or remove 

entire units from joint to joint, without damaging surrounding masonry, in a manner 

that permits replacement with full-size units. When removing single block, remove 

material from center of block and work toward outside edges. 

1.5.2. Support and protect remaining masonry that surrounds removal area. Maintain 

flashing, reinforcement, lintels, and adjoining construction in an undamaged 

condition. 

1.5.3. Notify Engineer of unforeseen detrimental conditions including voids, cracks, 

bulges, and loose units in existing masonry backup, rotted wood, rusted metal, and 

other deteriorated items. 

1.5.4. Remove in an undamaged condition as many whole blocks as possible. 

a. Remove mortar, loose particles, and soil from brick by cleaning with hand

chisels, brushes, and water.

b. Remove sealants by cutting close to brick with utility knife and cleaning

with solvents.

c. Store undamaged block for reuse. Store off ground, on skids, and protected

from weather.

d. Deliver cleaned block not required for reuse to DWM unless otherwise

indicated.

1.5.5. Clean blocks surrounding removal areas by removing mortar, dust, and loose 

particles in preparation for replacement. 

1.5.6. Install replacement blocks into bonding and coursing pattern of existing blocks. If 

cutting is required, use a motor-driven saw designed to cut masonry with clean, 

sharp, unchipped edges. 

a. Maintain joint width for replacement units to match existing joints.

b. Use setting buttons or shims to set units accurately spaced with uniform

joints.
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1.5.7. Lay replacement blocks with completely filled bed, head, and collar joints. Butter 

ends with sufficient mortar to fill head joints and shove into place. 

a. Tool exposed mortar joints in repaired areas to match joints of surrounding

existing blockwork.

b. Rake out mortar used for laying blocks before mortar sets and point new

mortar joints in repaired area to comply with requirements for repointing

existing masonry, and at same time as repointing of surrounding area.

c. When mortar is sufficiently hard to support units, remove shims and other

devices interfering with pointing of joints.

The scope of the work also consists of, but is not necessarily limited to, the following 

Electrical Repairs:  

1.1 Electrical Assessment/Repairs 

There are approximately 15 conduits that are supported on the South Wall of Electrical 

Building 2. As shown in Exhibit 2 – Contractual Standards and Regulations with Site 

Photos and Areas of Structural Repairs, Site Photos these conduits are installed above the 

hung ceiling and are not easily identified. Prior to any rehabilitation the contractor will 

need to identify and document all conduits that will be replaced.  

Once all conduits are identified DWM Personnel will be asked to identify any circuits that 

must remain in operation during the rehabilitation work. These essential circuits will have 

temporary cables installed to maintain plant operations. Once any required temporary cables 

are installed, the affected conduits will be removed. After the wall repair is completed, new 

conduits and cables will be installed. Once all new conduits are installed and any temporary 

cables removed, all plant operations will be operated from the newly installed conduits.   

A. GENERAL MISCELLANEOUS

All Work shall be performed in accordance with the General Conditions of Contract, all codes,

details, specifications, and the drawings.

The work for this contract must be carefully planned and coordinated with the DWM

Operations staff. The Contractor will be required to submit a work plan for approval by the

Owner.

In addition to that stated above, the following services shall also be provided by the Contractor:

1. Develop a Project execution plan, including Project schedule in Primavera P6 (in

accordance with Specification section 01310, Construction Schedule, & 1350,

Project Document Tracker & Controls) by an experienced Scheduler.

2. Provide warranty coverage documents and contact information in accordance

with the contract documents. The Contractor shall provide a two (2) year warranty

for engineering, materials, and construction defects. The warranty begins after

final completion and final acceptance of the work.
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3. Unless otherwise specified, all waste, scrap, debris, etc. resulting from demolition

and other activities under this contract, shall become the property of the

Contractor and the Contractor shall be responsible for appropriate handling and

disposal.

B. PROJECT LOCATION

The work is located at the Scott Candler Water Treatment Plant at 4830 Winters Chapel Road,

At Atlanta, GA 30360 and other various locations in DeKalb County, as stated in the Scope of

Work.

C. PERFORMANCE TIME

Anticipated Substantial Completion: 220 Days after Notice To Proceed (NTP)

Anticipated Final Completion: 240 Days after Notice To Proceed (NTP)

Liquidated Damages: $10,00.00/day

D. WORK COORDINATION

The Contractor shall coordinate execution of the Work with subcontractors, other contractors

working on related County projects, and the County, as required, to maintain operation of the

existing facilities and satisfactory progress of the Work.

E. CONDITIONS AT THE SITES

1. The Contractor shall make all necessary investigations to determine the existence

and location of underground utilities and surface impacts that may be caused due

to assessment activities.

2. The Contractor will be held responsible for any damage to and for maintenance

and protection of existing utilities, structures, and personal property.

3. Nothing in these Contract Documents shall be construed as a guarantee that

utilities are not located within the areas of operation.

F. CONSTRUCTION SERVICES

1. Comply with all County and industry construction standards and best practices

2. Comply with all environmental mitigation requirements.

3. Install the work and all appurtenances, as described herein and approved by the

County.

4. Implement the construction quality control program as approved by DWM.

5. Contractor shall be responsible for coordinating the Project with any other entity in

conjunction with DWM personnel.

6. Contractor shall be responsible for coordinating and executing any and all utility

relocates with utility owners.
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7. Contractor provides all construction supervision, inspection, construction

equipment, labor, materials, tools, and subcontracted items to complete the Work.

8. Contractor prints and distributes all construction activity notices (based on DWM-

approved content and designs) to impacted property/business owners and complies

with all laws and ordinances.

9. Contractor gives all notices to and complies with all laws and ordinances.

10. Contractor submits Schedule of Work for County approval, as basis for

management & control of project and progress reports to the County.

11. Contractor shall be responsible for all Safety requirements.

12. Contractor shall be responsible for all hazardous conditions and/or hazardous

materials.

13. Contractor shall prepare monthly reports

14. Contractor shall be responsible for daily site maintenance

15. Contractor shall be responsible for material QA/QC testing.

16. Contractor shall provide assistance with County-procured materials as specified

herein.

G. COMPLETION & WARRANTIES

1. Substantial Completion is determined when all or portions of the Project are

available for County’s use and revenue service. Upon approval of substantial

completion, partial release of retention is granted.

2. Upon the request of the Contractor, a joint inspection will be scheduled to verify

Substantial Completion. Upon verification, a Certificate of Substantial Completion

will be issued by the County to the Contractor.

3. Performance testing will be required prior to the commissioning of all equipment.

4. Acceptance of the equipment will be provided by the County.

5. Final Completion will be granted in accordance with the contract specifications.

6. Warranty service is required during Warranty Period per the contract specifications.

7. Warranty Period of 24 months from Final Completion is required per the contract

specifications.

H. MINIMUM QUALIFICATIONS / EXPERIENCE

The Contractor shall be fully qualified to complete the work and shall meet the following

experience criteria.  

Respondents must satisfactorily demonstrate the ability to meet the following minimum 

criteria to be considered as qualified to submit bids. If qualifying as a Joint Venture, the Joint 

Venture, as a Contracting Entity, must meet the criteria collectively. 



ITB No. 23-101559 

Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 

(Multiyear Contract) 

23 

1. Bidder shall have successfully performed similar structural repairs in a facility of

similar size and complexity. List 2 references and prior experience; preferably with

other municipalities, in the last 10 -year period; work or services of the same type

and size to the project being proposed.

2. Project Manager must have successfully completed at least (2) water treatment

plant rehabilitation projects of similar size and complexity in the last ten (10) years

with a construction value of not less than $500,000.00.

3. Contractor must have successfully completed at least (2) water treatment plant

rehabilitation projects of similar size and complexity in the last ten (10) years with

a construction value of not less than $500,000.00.

4. Project Superintendent must have successfully completed at least (2) water

treatment plant rehabilitation projects of similar size and complexity in the last ten

(10) years with a construction value of not less than $500,000.00.

5. Key Project Staff each with a minimum of five (5) years’ experience on

construction projects of similar size and complexity.

6. No involvement in any litigation with the County by the Respondent.

7. Possession and maintenance of all licenses required by state, local and federal laws

to perform the work on this Project.

** Evidence of Items 1-7 above (For example, resumes, etc.) must be submitted with

bid/ proposal for evaluation and approval by the Department.

END OF ATTACHMENT A 
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ATTACHMENT B 

BIDDER’S UNIT PRICE 

***BIDDER’S UNIT PRICE FORM MUST BE SUBMITTED IN A SEPARATE SEALED 

ENVELOPE OR BIDDER WILL BE DEEMED NON-RESPONSIVE AND WILL NOT BE 

CONSIDERED FOR AWARD*** 

TO: The Governing Authority of DeKalb County, Georgia 

The undersigned, as Bidder, declares that he has carefully examined ITB No. 23-101559, (Scott Candler 

Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements (Multiyear 

Contract), an annexed proposed form of Contract, the Specifications therein contained, and the 

Drawings therein referred to, and that he proposes and agrees that if his Bid is accepted, to provide the 

necessary machinery, tools, apparatus, and other means of construction, and will furnish all materials 

and labor specified in the Contract, or called for by the Drawings, or necessary to complete the Work 

in the manner therein specified within the agreed upon time specified for each work order, as therein 

set forth for the unit prices on the form following this page.   

NOTE TO SUPPLIER: 

Note 1: In all cases, if there is a discrepancy between the contractor’s quoted unit price and the extended 

price, the unit price will govern, unless otherwise specified in the solicitation. 

Note 2: Every line item must be completed to be considered for award. 

Note 3: Unbalanced bids will not be tolerated by the County and will result in the bidder being deemed 

non-responsive. It is at the County’s determination and discretion as to whether the bid is deemed 

unbalanced. 

The quantities on Attachment B-1 Bidder’s Unit Price From are approximate and may be increased or 

decreased as to any and all units as necessary to complete the construction of said Project without 

entitling the Contractor to any claim for extra compensation because of any injury, damage or delay he 

may sustain on account of such increase or decrease.  The Contractor shall be entitled to compensation 

on the foregoing unit prices only on the quantities of materials actually furnished and work actually 

done as determined and approved in writing by the County through an inspection of the work 

completed.  In no event shall the County be liable for payment in excess of the total Bid without proper 

prior written authorization via Change Order from the County.  The Total Bid includes and 

encompasses the cost of all labor, materials, equipment, tools, supervision, scheduling, safety program, 

coordination, engineering, testing, surveys, layout, cleanup, and other things and services required to 

complete the entire Project in strict conformity with the Drawings, Specifications, the Contract, and all 

addenda and authorized written clarifications issued prior to the Bid date.  Without limitation, the Total  

Bid also includes all applicable sales and use taxes, fees, temporary lighting, security for the site, 

heating and cooling, temporary utilities, freight costs, handling costs, permit costs, field and main office 

costs, bond premiums, insurance premiums, direct and indirect administrative costs, overhead, and 

profit. 
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Bidder has examined the site of the proposed Work and all documents comprising the Contract and is 

satisfied as to the conditions to be encountered in performing the work and as to the requirements of 

the Contract. 

No Bid may be revoked or withdrawn until ninety (90) days after the time set for opening the 

Bids. 

By signature hereon, the Bidder’s authorized agent (“Agent”) certifies that all necessary corporate acts 

have been taken to authorize the Agent to sign this document and that all information provided in 

Bidder’s Unit Price Form is an accurate representation of the information the Bidder’s is providing. 

Bidder’s Name: ______________________________________ 

Signature of Agent:     ______________________________________ 

Printed Agent Name:  _______________________________________ 

Title:                           _______________________________________

Date:                           _______________________________________ 



ITB No. 23-101559 

Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements (Multiyear 

Contract) 

ATTACHMENT B - 1

BIDDER’S UNIT PRICE FORM 

for 

SCOTT CANDLER WATER TREATMENT PLANCT (SCWTP) ELECTRICAL 

BUILDING NO. 2 STRUCTURAL DESIGN IIMPROVEMENTS  

(MULTIYEAR CONTRACT) 

DeKalb County, Georgia 

Department of Watershed Management 

180 Sams Street, Suite B 3200
Decatur, GA 30030

Attachment B-1, Bidder’s Unit Price Form is included on the DeKalb County Website 

https://sftp.dekalbcountyga.gov/f/7151c905348f51d8

as an attached separate document 

Note: Attachment B and B1 are required documents for submittal with the bid. 

END OF ATTACHMENT B 

26 



ITB No. 23-101559 

Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements (Multiyear 

Contract) 

27 

ATTACHMENT C 

BID BOND ACKNOWLEDGEMENT AND BID BOND FORM 

BID BOND ACKNOWLEDGEMENT 

Attached hereto is Bid Bond made by  

, a surety company listed in the most recent 

US Treasury Circular No. 570 and licensed to write surety bonds in the State of Georgia, payable to 

DeKalb County, Georgia (or an official bank check), in the amount of ten percent (10%) of the Bid. 

If this Bid shall be accepted by DeKalb County and the undersigned shall fail to execute a satisfactory 

contract in the form of said proposed Contract, give satisfactory Performance and Payment Bonds, or 

furnish satisfactory proof of the insurance required, as stated in the Instructions to Bidders  within ten 

(10) days from the Notice of Award of the Contract, then the County may at its option, determine that

the undersigned abandoned the Contract and thereupon this Bid shall be null and void, and the sum

stipulated in the attached Bid Bond (or an official bank check) shall be forfeited to the County as

liquidated damages.

Bidder declares his intent to subcontract the portion of the Work as below stated.  Bidder understands 

and agrees that the use of any Subcontractor not listed below shall be strictly prohibited without prior 

written approval from the County. (List names of all subcontractors and the work to be provided by the 

subcontractor on the lines provided below.)  

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

Bidder further declares that the full names and residence addresses of all persons and parties interested 

in the foregoing Bid as principals are as follows: 

________________________________________________________________________ 

________________________________________________________________________ 

_______________________________________________________________________. 

Bidder declares further that it is  / is not  a DeKalb County Firm.    

Signed, sealed, and dated this                day of                              , 20       . 

By:___________________________(SEAL) 

     Signature 
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____________________________________ 

Print Name of Signer 

____________________________________ 

Title of Signer 

____________________________________ 

Name of Business Entity Submitting Bid 

____________________________________ 

Bidder’s Street Address 

____________________________________ 

Bidder’s City, State and Zip Code 

____________________________________ 

Bidder’s Phone Number 

____________________________________ 

Bidder’s Fax Number 

____________________________________ 

Bidder’s E-Mail Address 
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ATTACHMENT C-1 

BID BOND FORM 

KNOW ALL MEN BY THESE PRESENTS, that we,  

____________ 

(hereinafter called the Principal) and 

 (hereinafter called 

the Surety), a corporation chartered and existing under the laws of the State of  

with its principal offices in the City of                                             ____________and listed in the 

Federal Register and licensed to write surety bonds in the State of Georgia, are held and firmly bound 

unto DeKalb County, Georgia, in the full and just sum of 10% of the Principal’s Bid good and lawful 

money of the United States of America, to be paid upon demand of DeKalb County, Georgia, to which 

payment well and truly to be made we bind ourselves, our heirs, executors, administrators, and assigns, 

jointly and severally and firmly by these presents. 

WHEREAS, the Principal is about to submit, or has submitted to DeKalb County, Georgia, a Bid for 

ITB No. 23-101559 Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 

Structural Design Improvements (Multiyear Contract).  

WHEREAS, the Principal desires to file this Bond in accordance with law to accompany this Bid. 

NOW, THEREFORE, the conditions of this obligation are such that if the Bid be accepted within ninety 

(90) days of the Bid opening, the Principal shall execute a Contract in accordance with the Bid and

upon the terms, conditions, and prices set forth therein, and in the form and manner required by DeKalb 

County, Georgia, and within ten (10) days from the date of Notice of Award of the Contract, execute a 

sufficient and satisfactory Performance Bond and Payment Bond payable to DeKalb County, Georgia, 

each in an amount of one hundred percent (100%) of the total Contract Price, in form and with security 

satisfactory to DeKalb County and furnish satisfactory proof of the insurance required, then this 

obligation to be void; otherwise, to be and remain in full force and virtue in law; and the Surety shall, 

upon failure of the Principal to comply with any or all of the foregoing requirements within the time 

specified above, immediately pay to the aforesaid DeKalb County, Georgia, upon demand, the amount 
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hereof in good and lawful money of the United States of America, not as a penalty, but as liquidated 

damages. 

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed 

and sealed this                day of                                    , 20       . 

PRINCIPAL 

By: _______________________________(SEAL) 

      Signature of Principal 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Principal Business 

ATTEST: 

_________________________________________ 

Corporate Secretary 

SURETY 

By: ________________________________(SEAL) 

     Signature of Surety (by Power of Attorney) 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Surety Business 

WITNESS: 

________________________________________ 

[Attach Original Power of Attorney] 

    END OF ATTACHMENT C 
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ATTACHMENT D 

DEKALB FIRST LSBE INFORMATION 

WITH EXHIBITS 1 – 2 

SCHEDULE OF LOCAL SMALL BUSINESS ENTERPRISE PARTICIPATION 

   OPPORTUNITY TRACKING FORM 

The Chief Executive Officer and the Board of Commissioners of DeKalb County believe that it is important 

to encourage the participation of small and local businesses in the continuing business of County 

government; and that the participation of these types of businesses in procurement will strengthen the 

overall economic fabric of DeKalb County, contribute to the County’s economy and tax base, and provide 

employment to local residents. Therefore, the Chief Executive Officer and the Board of Commissioners 

have made the success of local small businesses a permanent goal of DeKalb County by implementing the 

DeKalb First Local Small Business Enterprise Ordinance. 

PROVISIONS OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE (LSBE) ORDINANCE 

Percentage of LSBE Participation Required 

20% of  Total Award 

Certification Designation Request For Proposals 

(RFP) 

LSBE Within DeKalb (LSBE-

DeKalb) 

Ten (10) Preference 

Points 

LSBE Outside DeKalb (LSBE-

MSA) 

Five (5) Preference Points 

Demonstrated GFE Two (2) Preference Points 

Certified Local Small Business Enterprises (LSBEs) located within DeKalb County and prime contractors 

utilizing LSBEs that are locally-based inside DeKalb County shall receive ten (10) points in the initial 

evaluation of their response to any Request for Proposal.  Certified LSBEs located outside of DeKalb 

County but within the nine (9) County Metropolitan Statistical Area (MSA) consisting of Cherokee, 

Clayton, Cobb, Douglas, Fayette, Fulton, Gwinnett, Henry and Rockdale Counties shall receive five (5) 

points in the initial evaluation of their response to any Request for Proposal. Prime Contractors who 

demonstrate sufficient good faith efforts in accordance with the requirements of the ordinance shall be 

granted two (2) points in their initial evaluation of responses to any Request for Proposal. Pro-rated points 

shall be granted where a mixture of LSBE-DeKalb and LSBE MSA firms are utilized.  Utilization of each 

firm shall be based upon the terms of the qualified sealed solicitation. 

Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) because they 

are either a certified LSBE-DeKalb or LSBE-MSA firm or has obtained 20% participation of an LSBE-

DeKalb or LSBE-MSA firm, submits the lowest bid price shall be deemed the lowest, responsive and 

responsible bidder.  

Prime Contractor(s) deemed responsible and remains responsive to an Invitation to Bid (ITB) and 

documented good faith efforts, submits a lower bid price than a Prime Contractor that achieved 20% LSBE 
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participation, or otherwise required benchmark, then the Prime Contractor who actually met the benchmark 

will be given the opportunity to match the lowest bid price of the Prime Contractor who only made good 

faith efforts. Prime Contractor(s) who choose not to match the lowest bid price, then the Prime Contractor 

who made the good faith efforts will be deemed the lowest, responsive and responsible bidder. 

For all qualified sealed solicitations, the Director of Purchasing and Contracting, DeKalb County 

Government, shall determine if the bidder/proposer has included written documentation showing that at 

least twenty percent (20%) of the total contract award will be performed by a certified LSBE.  This written 

documentation shall be in the form of a notarized Schedule of LSBE Participation (Attached hereto as 

“Exhibit 1”).  For all contracts, a signed letter of intent from all certified LSBEs describing the work, 

material, equipment and/or services to be performed or provided by the LSBE(s) and the agreed upon 

percentage shall be due with the bid or proposal documents and included with “Exhibit 1”.  The certified 

vendor list establishes the group of Certified LSBE’s from which the bidder/proposer must solicit 

subcontractors for LSBE participation. This list can be found on our website 

http://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting or obtained from 

the Special Projects LSBE Program team. 

Prime Contractors failing to meet the LSBE benchmark must document and demonstrate Good Faith Efforts 

in accordance with the attached “Checklist for Good Faith Efforts” portion of “Exhibit 1”.  The notarized 

Schedule of LSBE Participation shall be due and submitted with each bid or proposal. Failure to achieve 

the LSBE benchmark or demonstrate good faith efforts shall result in a bid or proposal being rejected. Prime 

Contractors that fail to attend the mandatory LSBE meeting in person or via video conference shall mean 

that the Prime Contractor has not demonstrated sufficient good faith efforts and its bid or proposal if 

submitted, shall be deemed non-responsive without any further review. 

Upon award, Prime Contractors are required to submit a report detailing LSBE Sub-Contractor usage with 

each request for payment and not less than on a monthly basis.  Prime Contractors shall ensure that all LSBE 

sub-contractors have been paid within seven (7) days of the Prime’s receipt of payment from the County.  

Failure to provide requested reports/documentation shall constitute a material breach of contract, entitling 

the County to terminate the Contract for default or pursue other remedies. LSBE sub-contractors must 

confirm payments received from the Prime(s) for each County contract they participate in. 

For eligible bids/proposals valued over $5,000,000.00, the Mentor-Protégé provision of the Ordinance shall 

apply. Prime Contractors must agree to become mentors and take on an LSBE protégé in an effort to enhance 

the potential of future LSBEs. Qualifying projects shall be performed by both Mentor and Protégé through 

a subcontract between both parties. This requirement is in addition to all other applicable sections of the 

DeKalb First Ordinance. Please review the ordinance, section 2-214 or contact the LSBE Program 

Representative for detailed information regarding this initiative.  

http://www.dekalbcountyga.gov/purchasing-contracting/about-purchasing-and-contracting
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ATTACHMENT D 

DEKALB FIRST LSBE INFORMATION 

EXHIBIT 1 

SCHEDULE OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE 

PARTICIPATION OPPORTUNITY TRACKING FORM 

As specified, Bidders and Proposers are to present the details of LSBE participation below: 

PRIME BIDDER ___________________________________________________________ 

SOLICITATION NUMBER:    ITB No. 23-101559 

TITLE OF UNIT OF WORK – Scott Candler Water Treatment Plant (SCWTP) Electrical Building 

No. 2 Structural Design Improvements and Distribution System (Multiyear Contract) 

1. My firm, as the prime bidder/proposer on this unit of work, is a certified (check all that apply):

____LSBE-DeKalb      ____LSBE-MSA

2. If you are a Certified LSBE-DeKalb or MSA, please indicate below the percentage of that your

firm will carry out directly: ____________________________________.

3. If the prime bidder/proposer is a joint venture, please describe below the nature of the joint

venture and level of work and percentage of participation to be provided by the LSBE-DeKalb

or MSA joint venture firm.

________________________________________________________________________

4. List the LSBE-DeKalb or MSA subcontractors and/or firms (including suppliers) to be

utilized in of this contract, if awarded.  No changes can be made in the subcontractors listed

below  without the prior written approval of the County.  Please attach a signed letter of

intent from all  certified LSBEs describing the work, materials, equipment or services to be

performed and/or provided and the agreed upon percentage of  work to be performed. A

Letter of Intent form is attached hereto as Exhibit 2.

Name of Company 

Address 

Telephone 

Fax 

Contact Person 

Indicate certification status and attach proof 

of certification:  

LSBE-DeKalb/LSBE-MSA 

Description of services to be performed 

Percentage of work to be performed 
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Name of Company 

Address 

Telephone 

Fax 

Contact Person 

Indicate certification status  and attach proof 

of certification:  

LSBE-DeKalb/LSBE-MSA 

Description of services to be performed 

Percentage of work to be performed 

Name of Company 

Address 

Telephone 

Fax 

Contact Person 

Indicate certification status  and attach proof 

of certification:  

LSBE-DeKalb/LSBE-MSA 

Description of services to be performed 

Percentage of work to be performed 

Name of Company 

Address 

Telephone 

Fax 

Contact Person 

Indicate certification status  and attach proof 

of certification:  

LSBE-DeKalb/LSBE-MSA 

Description of services to be performed 

Percentage of work to be performed 

Please attach additional pages, if necessary. 
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ATTACHMENT D 

DEKALB FIRST LSBE INFORMATION 

EXHIBIT 1, CONT’D 

SCHEDULE OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE 

PARTICIPATION OPPORTUNITY TRACKING FORM 

CHECKLIST FOR GOOD FAITH EFFORTS 

A bidder/proposer that does not meet the County’s LSBE participation benchmark is required to submit 

documentation to support all “Yes” responses as proof of “good faith efforts.” Please indicate whether 

or not any of these actions were taken: 

Yes No Description of Actions 

1. Prime Contractors shall attend a MANDATORY LSBE Meeting in 

person or via video conference within two-weeks of advertisement of 

the solicitation. 

2. Provide a contact log showing the company’s name, contact person, 

address, email and contact number (phone or fax) used to contact the 

proposed certified subcontractors, nature of work requested for quote, 

date of contact, the name and title of the person making the effort, 

response date and the percentage of work. 

3. Provide interested LSBEs via email, of any new relevant information, if 

any, at least 5 business days prior to submission of the bid or proposal. 

4. Efforts made to divide the work for LSBE subcontracting areas likely 

to be successful and to identify portions of work available to LSBEs 

consistent with their availability. Include a list of divisions of work not 

subcontracted and the corresponding reasons for not including them.  

The ability or desire of a bidder/proposer to perform the contract work 

with its own organization does not relieve it of the responsibility to 

make good faith efforts on all scopes of work subject to subcontracting. 

5. Efforts were made to assist potential LSBE subcontractors meet 

bonding, insurance, or other governmental contracting requirements.  

Where feasible, facilitating the leasing of supplies or equipment when 

they are of such a specialized nature that the LSBE could not readily 

and economically obtain them in the marketplace. 

6. Communication via email or phone with DeKalb First Program Staff 

seeking assistance in identifying available LSBEs. Provide DeKalb First 

Program Staff representative name and title, and date of contact. 

7. For all contracts, a signed letter of intent from all certified LSBEs 

describing the work, materials, equipment or services to be performed 

or provided by the LSBE(s) and the agreed upon LSBE participation 

percentage shall be due with the bid or proposal documents.  

8. Other Actions, to include Mentor/Protégé commitment for solicitations 

$5M and above (specify): 
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Please explain all “no” answers above (by number): 

_________________________ 

____________ 

____________ 

______ 

______ 

______ 

______ 

______ 

______ 

______ 

This list is a guideline and by no means exhaustive.  The County will review these efforts, along with 

attached supporting documents, to assess the bidder/proposer’s efforts to meet the County’s LSBE 

Participation benchmark.  If you require assistance in identifying certified, bona fide LSBEs, please 

contact the Purchasing and Contracting Department - DeKalb First Program at (404) 371-4770 or 

DeKalbFirstLSBE@dekalbcountyga.gov. 

mailto:DeKalbFirstLSBE@dekalbcountyga.gov
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ATTACHMENT D 

 DEKALB FIRST LSBE INFORMATION 

EXHIBIT 1, CONT’D 

SCHEDULE OF DEKALB FIRST LOCAL SMALL BUSINESS ENTERPRISE 

PARTICIPATION OPPORTUNITY TRACKING FORM 

BIDDER STATEMENT OF COMPLIANCE 

Bidder(s)/Proposer(s) hereby state that they have read and understand the requirements and 

conditions as set forth in the objectives and that reasonable effort were made to support the County 

in providing the maximum practicable opportunity for the utilization of LSBEs consistent with the 

efficient and economical performance of this contract.  The Bidder and any subcontractors shall file 

compliance reports at reasonable times and intervals with the County in the form and to the extent 

prescribed by the Director of DeKalb County Purchasing and Purchasing and Contracting 

Department.  Compliance reports filed at such times as directed shall contain information as to the 

employment practices, policies, programs and statistics of Contractors and their subcontractors. 

1. Non-Discrimination Policy

a. During the performance of this agreement, Contractor agrees to conform to the

following Non-Discrimination Policy adopted by the County.

b. Contractor shall not discriminate against any employee or applicant for employment

because of race, color, religion, sex, national origin, or disability.  The Contractor

will take action to ensure that applicants are employed, and the employees are treated

during employment without regard to their race, color, religion, sex, national origin,

or disability.  Such action shall include, but not be limited to, the following:

(1) Employment, upgrading, demotion or transfer; recruitment or recruitment

advertising; layoff or termination; rates of pay or other forms of

compensation; and selection for training, including apprenticeship.

Contractor agrees to post in conspicuous places available to employees and

applicants for employment, notices to be provided setting forth provisions of

this non-discrimination clause.

(2) Contractor shall, in all solicitations or advertisements for employees placed

by or on behalf of Contractor, state that all qualified applicants will receive

consideration for employment without regard to race, color, religion, sex,

national origin, or disability.

c. Without limiting the foregoing, Contractor shall not discriminate on the basis of

disability in the admission or access to, or treatment or employment in, the programs

and activities, which form the subject of the contract.  The Contractor will take action

to ensure that applicants for participation in such programs and activities are

considered without regard to disability.  Such action shall include, but not be limited

to, the following:

(1) Contractor agrees to post in conspicuous places available to participants in its

programs and activities notices to be provided setting forth the provisions of

this non-discrimination clause.
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(2) Contractor shall, in all solicitations or advertisements for programs or

activities, which are the subject of the contract, state that all qualified

applicants will receive consideration for participation without regard to

disability.

2. Commitment

The undersigned certifies that he/she has read, understands, and agrees to be bound by the

bid specifications, including the accompanying Exhibits and other terms and conditions of

the Invitation to Bid and/or Request for Proposal regarding LSBE utilization.  The

undersigned further certifies that he/she is legally authorized by the bidder or responder to

make the statements and representations in Exhibit 1 and that said statements and

representations are true and correct to the best of his/her knowledge and belief.  The

undersigned will enter into formal agreement(s) with the LSBE(s) listed in this Exhibit 1,

which are deemed by the owner to be legitimate and responsible LSBEs.  Said agreement(s)

shall be for the work and contract with the Prime Contractor.  The undersigned understands

and agrees that if any of the statements and representations are made by the Bidder knowing

them to be false, or if there is a failure of the successful Bidder (i.e., Contractor) to implement

any of the stated agreements, intentions, objectives, goals and commitments set forth herein

without prior approval of the County, then in any such events the contractor’s act or failure

to act, as the case may be, shall constitute a material breach of contract, entitling the County

to terminate the Contract for default.  The right to so terminate shall be in addition to, and

not in lieu of, any other rights and remedies the County may have for other defaults under

the Contract.  Additionally, the Contractor will be subject to the loss of any future contract

awards by the County for a period of one year.

Firm Name (Please Print): 

_________________________________________________________________ 

Firm’s Officer: 

_________________________________________________________________ 

(Authorized Signature and Title Required)     Date 

Sworn to and Subscribed to before me this ____ day of______________, 202__. 

_________________________________________________________________ 

Notary Public 

My Commission Expires:_____________________________________________ 
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ATTACHMENT D 

DEKALB FIRST LSBE INFORMATION 

EXHIBIT 2 

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 

PROVIDING MATERIALS OR SERVICES 

Instructions: 

1. Complete the form in its entirety and submit with bid documents.

2. Attach a copy of the LSBE’s current valid Certification Letter.

To:__________________________________________________________________________ 

(Name of Prime Contractor Firm) 

From: _______________________________________        LSBE –DeKalb    LSBE –MSA  

(Name of Subcontractor Firm)     (Check all that apply) 

ITB Number: 23-101559 ___________ 

Project Name: Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 

Structural Design Improvements (Multiyear Contract) 

The undersigned subcontractor is prepared to perform the following described work or provide 

materials or services in connection with the above project (specify in detail particular work items, 

materials, or services to be performed or provided). 

Description of Materials or Services Project/Task Assignment 

% of 

Contract 

Award 

Prime Contractor Sub-contractor 

Signature:_________________________ Signature:______________________________ 

Title:_____________________________ Title:__________________________________ 

Date:_____________________________ Date: __________________________________ 

END OF ATTACHMENT D 
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ATTACHMENT E 

FIRST SOURCE JOBS ORDINANCE INFORMATION 

(WITH EXHIBITS 1 – 4) 

EXHIBIT 1 

FIRST SOURCE JOBS ORDINANCE ACKNOWLEDGEMENT 

The DeKalb County First Source Ordinance requires contractors or beneficiaries of eligible projects entering into any type of 

agreement with the County, including purchase orders, regardless of what they may be called, for the procurement or disposal 

of supplies, services, construction projects, professional or consultant services, which is funded in whole or part with County 

funds or County administered funds in which the contractor is to receive $50,000 or more in County expenditures or committed 

expenditures and recipient of urban redevelopment action grants or community development block funds administered in the 

amount of $50,000 or more to make a good faith effort to hire DeKalb County residents for at least 50% of jobs created using 

the First Source Registry (candidate database) within one hundred twenty (120) days of contract execution. The work to be 

performed under this contract is subject to the provisions of the DeKalb County First Source Jobs Ordinance. All contractors 

will be asked to submit an Employment Roster and/or copies of active payroll registers on a monthly basis to verify compliance. 

The undersigned acknowledges and agrees to comply with the provisions of the DeKalb County First Source Jobs Ordinance. 

CONTRACTOR OR BENEFICIARY INFORMATION: 

_______________________________________ 

Contractor or Beneficiary Name (Signature) 

_______________________________________ 

Contractor or Beneficiary Name (Printed) 

_______________________________________ 

Title 

_______________________________________ 

Telephone 

_______________________________________ 

Email 

_______________________________________ 

Name of Business  

Please answer the following questions: 

1. How many job openings do you anticipate filling related to this contract?  _____

2. How many incumbents/existing employees will retain jobs due to this contract?

DeKalb Residents: _____ Non-DeKalb Residents: _____

3. How many work hours per week constitutes Full Time employment? ______

Please return this form to WorkSource DeKalb, (404)687-3900 or email to fkadkins@dekalbcountyga.gov 

Revised September 2020 WorkSource DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to 

individuals with disabilities. Persons with hearing impairments may call 1-800-255-0135 or 711 TTY for assistance.  WSD is 100% funded by the U. 

S. Department of Labor and is a proud partner of the American Job Center Network

mailto:fkadkins@dekalbcountyga.gov
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ATTACHMENT E 

FIRST SOURCE JOBS ORDINANCE INFORMATION 

EXHIBIT 2 

NEW EMPLOYEE TRACKING FORM 

Name of Bidder______________________________________________________________________ 

Address_____________________________________________________________________________ 

E-Mail______________________________________________________________________________

Phone Number_______________________________________________________________________ 

Fax Number_________________________________________________________________________ 

Do you anticipate hiring from the First Source Candidate Registry?  Y or N (Circle one) 

If so, the approximate number of employees you anticipate hiring: _____________________________ 

Type of Position (s) you anticipate hiring: 

(List position title, one position per line) 

Attach job description per job title: 

The number you 

anticipate hiring: 

Timeline 

Please return this form to WorkSource DeKalb, fax (404) 687-4099 or email to 

FirstSourceJobs@dekalbcountyga.gov. 

Revised September 2020 

Work Source DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with 

disabilities. Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for assistance. WSD is 100% funded by the U.S. Department of 

Labor and is a proud partner of the American Job Center Network.
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ATTACHMENT E 

FIRST SOURCE JOBS ORDINANCE INFORMATION 

EXHIBIT 3 

BUSINESS SERVICE REQUEST FORM 

Please complete this form for each position that you have available. 

DATE:                                     FEDERAL TAX ID: 

COMPANY NAME:             WEBSITE:    

ADDRESS:     

(WORKSITE ADDRESS IF DIFFERENT):    

CONTACT NAME:  TITLE: 

CONTACT E-MAIL ADDRESS:       CONTACT PHONE: 

Are you a private employment agency or staffing agency?          YES              NO 

JOB DESCRIPTION: (Please include a copy of the Job Description) 

POSITION TITLE:   

NUMBER OF POSITIONS AVAILABLE:  _________   TARGET START DATE:__________________________ 

WEEKLY WORK HOURS:  20-30 hours  30-40 hours   Other        

SALARY RATE (OR RANGE):  ________________      SPECIFIC WORK SCHEDULE:  ____________________ 

PERM  TEMP      TEMP-TO-PERM SEASONAL 

PUBLIC TRANSPORTATION ACCESSIBILITY: YES   NO 

SCREENINGS ARE REQUIRED:   YES NO SELECT ALL THAT APPLY: 

  CREDIT CHECK             DRUG      MVR     BACKGROUND       OTHER  

HOW TO APPLY:  ________________________________________________________________________________   

    ________________________________________________________________________________ 

Please return form to: jbblack@dekalbcountyga.gov 

DO NOT WRITE BELOW THIS LINE – TO BE COMPLETED BY WORKSOURCE DEKALB ONLY 

SYTEM TYPE: First Source Direct Hire Work Experience (WEX) ENTRY DATE: 

ASSIGNED TO:   DATE: 

Revised September 2020 Work Source DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to 

individuals with disabilities. Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for assistance. WSD is 100% funded by the U.S. 

Department of Labor and is a proud partner of the American Job Center Network.

 

 

 

 

  

mailto:jbblack@dekalbcountyga.gov
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ATTACHMENT E 

 

FIRST SOURCE JOBS ORDINANCE INFORMATION  

EXHIBIT 4 

 

EMPLOYMENT ROSTER 

DeKalb County  

 
Contract Number:  ___________________________ 

Project Name:________________________________  

Contractor: _________________________________                                                                                  Date: __________________ 

Name Position:  Start 

Date 

Hourly 

Rate of 

Pay 

Hired 

for this 

Project? 

(yes/no) 

Anticipated 

Length of 

Employment  

(Months) 

% of Time 

Dedicated 

to the 

Project 

Full or 

Part 

Time?                 

(No. of 

Hours) 

Georgia County 

of Residency 

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

Revised September 2020  

Work Source DeKalb (WSD) is an EEO/M/F/D/V employer/program. Auxiliary aids/services are available upon request to individuals with disabilities. 

Persons with hearing impairments may call 1‐800‐255‐0135 or 711 TTY for assistance. WSD is 100% funded by the U.S. Department of Labor and is a 

proud partner of the American Job Center Network. 
END OF ATTACHMENT E  

 



ITB No. 23-101559 

Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements (Multiyear 

Contract) 

45 

ATTACHMENT F 

CERTIFICATE OF CORPORATE BIDDER 

I,                                                             (insert name of the Corporate Secretary), certify that I am 

Secretary of the corporation named as Bidder herein, same being organized and incorporated to do 

business under the laws of the State of _____; that  _________________________ (insert name of 

individual signing the Bid) who executed this Bid on behalf of the Bidder was, then and there, 

      (insert title of individuals signing the Bid) and that said Bid was duly signed by 

said officer for and on behalf of said corporation, pursuant to the authority of its governing body and 

within the scope of its corporate powers. 

I further certify that the names and addresses of the owners of all outstanding stock of said 

corporation as of this date are as follows: 

This  day of , 20       . 

By:______________________________(Corporate Seal) 

Secretary 
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ATTACHMENT F, CONT’D 

CERTIFICATE OF AUTHORITY – JOINT VENTURE 

(Separate Certificate to be submitted by each joint venture partner) 

I, ,(1) certify that: 

1. I am the ________(2)  of __________________________,(3) (hereinafter “Venturer”);

2. Venturer is a partner and participant in the joint venture having submitted the Invitation to

Bid No. 23-101559 for Scott Candler Water Treatment Plant (SCWTP) Electrical Building
No. 2 Structural Design Improvements (Multiyear Contract).

3. Venturer is organized and incorporated to do business under the laws of the State of

___________; and

4. Said Invitation to Bid No. 23-101559 was duly signed by said officer for and on behalf of

said Venturer and the Contractor pursuant to the authority of the governing body of each and

within the scope of its corporate powers.

I further certify that the names and addresses of the owners of all the outstanding stock or ownership 

interest in Venturer as of this date are as follows: 

_______________________________________________________________________ 

_______________________________________________________________________ 

_______________________________________________________________________ 

This  day of , 20       . 

By:_________________________________ 

Signature of Person Executing Certification 

INSTRUCTIONS FOR COMPLETION OF THIS CERTIFICATE: 

1. Name of secretary (if Venturer is a corporation), or Manager or CEO (if Venturer is a LLP) of

Venturer.

2. Title of person executing Certification.

3. Name of joint venture partner.

COPY THIS FORM AND SUBMIT SEPARATE CERTIFICATES FOR EACH JOINT

VENTURE PARTNER WITH THE BID. 

END OF ATTACHMENT F 
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ATTACHMENT G 

BIDDER/CONTRACTOR’S AFFIDAVIT OF COMPLIANCE WITH O.C.G.A. §13-10-91 

By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-

91, as amended, stating affirmatively that the Bidder submitting a Bid to DEKALB COUNTY, GA, 

a political subdivision of the State of Georgia, has registered with and is participating in a federal 

work authorization program, commonly known as E-Verify, or any subsequent replacement 

program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-

10-91, as amended.  The undersigned further verifies that it will continue to use the federal work

authorization program for the Contract Term, and it will only contract with Subcontractors who have

registered for the federal work authorization program. The undersigned hereby attests that its federal

work authorization user identification number and date of authorization are as follows:

______________________________________________ 

Federal Work Authorization User Identification Number 

______________________________________________ 

Date of Authorization  

______________________________________________ 

Name of Contractor   

ITB 23-101559 Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 

Structural Design Improvements (Multiyear Contract) 

Name of Project  

 DeKalb County, GA Government 

Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______, ___, 20__  in ________________ (city), ______ (state). 

By:__________________________________________ 

Signature of Authorized Officer or Agent 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent 

Subscribed and Sworn before me on this the 

____ day of ______________, 20__.  

_________________________________ 

NOTARY PUBLIC 

My Commission Expires: 

_________________________________ 

END OF ATTACHMENT G 
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ATTACHMENT H 

SUBCONTRACTOR AFFIDAVIT OF COMPLIANCE WITH O.C.G.A. § 13-10-91 

By executing this affidavit, the undersigned Subcontractor verifies its compliance with O.C.G.A. § 

13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical

performance of services under a contract with ________________________________(insert name of

Contractor) on behalf of DEKALB COUNTY, GEORGIA has registered with, is authorized to use and uses

the federal work authorization program commonly known as E-Verify, or any subsequent replacement

program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.

Furthermore, the undersigned Subcontractor will continue to use the federal work authorization program

throughout the contract period and the undersigned subcontractor will contract for the physical performance

of services in satisfaction of such contract only with sub-subcontractors who present an affidavit to the

Subcontractor with the information required by O.C.G.A. § 13-10-91.  Additionally, the undersigned

Subcontractor will forward notice of the receipt of an affidavit from a sub-subcontractor to the Contractor

within five business days of receipt.  If the undersigned Subcontractor receives notice that a sub-

subcontractor has received an affidavit from any other contracted sub-subcontractor, the undersigned

Subcontractor must forward, within five business days of receipt, a copy of the notice to the Contractor.

Subcontractor hereby attests that its federal work authorization user identification number and date of

authorization are as follows:

_________________________________

Federal Work Authorization User Identification Number

_________________________________

Date of Authorization

_________________________________

Name of Subcontractor

ITB No. 23-101559 Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 

Structural Design Improvements  (Multiyear Contract) 

Name of Project  

DeKalb County, GA Government_ 

Name of Public Employer  

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on ______ ___, 20__ in _____________(city), ______(state). 

By:_________________________________ 

Signature of Authorized Officer or Agent 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent 

Subscribed and Sworn before me on this the 

______ day of ______________, 20 ___.  

______________________________ 

NOTARY PUBLIC 

My Commission Expires: 

______________________________

END OF ATTACHMENT H 
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ATTACHMENT I 

CONTRACTOR REFERENCE AND RELEASE FORM 

(Additional Sheets May Be Added) 

List below at least two (2) references, including company name (Project Owner), contact name (Project 

Manager), address, email address, telephone numbers and contract period who can verify your 

experience performing similar structural repairs in a facility of similar size and complexity in the last ten
(10) years of work or services.

Company Name Contract Period 

Contact Person Name and Title Telephone Number (include area code) 

Complete Primary Address City State Zip Code 

Email Address Contract Value 
$ 

Project Name and Description Services Provided 

Company Name Contract Period 

Contact Person Name and Title Telephone Number (include area code) 

Complete Primary Address City State Zip Code 

Email Address Contract Value 
$ 

Project Name and Description Services Provided 
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ATTACHMENT I,  CONT’D 

CONTRACTOR REFERENCE AND RELEASE FORM 

(Additional Sheets May Be Added) 

Company Name Contract Period 

Contact Person Name and Title Telephone Number (include area code) 

Complete Primary Address City State Zip Code 

Email Address Contract Value 
$ 

Project Name and Description Services Provided 

REFERENCE CHECK RELEASE STATEMENT 

You are authorized to contact the references provided above for purposes of this ITB. 

Signed______________________________________ Title ______________________________ 

(Authorized Signature of Bidder) 

Company Name _____________________________________________ Date________________

END OF ATTACHMENT I 
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ATTACHMENT J 

PUBLIC WORKS CONSTRUCTION AFFIDAVIT AND OATH 

OF SUCCESSFUL BIDDER 

Personally appeared before me, the undersigned officer, duly authorized to administer oaths, 

_________________________,(insert name), who, after being duly sworn, deposes as follows: 

I,_____________________________, (insert name), am a competent adult, and I have personal 

knowledge of the facts set forth in this Affidavit and Oath which I make for any lawful use or 

purpose. 

  I,____________________________(insert name) swear or affirm that I have not prevented or 

attempted to prevent competition in bidding or submitting a proposal for this Project by any means 

whatsoever. I swear or affirm that I have not prevented or endeavored to prevent anyone from 

making a Bid for this Project by any means whatsoever, I swear I have not caused or induced any 

other person to withdraw a Bid for this Project.  I swear or affirm that I have not violated O.C.G.A. 

§36-91-21(d) in any way, directly or indirectly.

I,____________________________(insert name) swear or affirm that I have not engaged in any 

collusive or anti-competitive practices in responding to this solicitation for bid. Bid is genuine and 

not collusive or sham; I swear or affirm that I have not colluded, conspired, connived, or agreed, 

directly or indirectly, with any Bidder or person, to put in a sham Bid, or that such other person shall 

refrain from bidding, and has not in any manner, directly or indirectly sought by agreement or 

collusion, or communication or conference, with any person, to fix the Bid Price of affiant or any 

other Bidder, or to fix any overhead, profit or cost element of said Bid Price, or of that of any other 

Bidder, or to secure any advantage against DeKalb County, or any person interested in the 

proposed Contract; and that all statements in said Bid are true; and further, that such Bidder has not, 

directly or indirectly submitted this Bid, or the contents thereof, or divulged information or data 

relative thereto to any association or to any member or agent thereof. If Owner determines that 

collusion exists among Bidders, Bids from participants in collusion will not be considered.  

I,____________________________(insert name) swear or affirm that in making the above 

representation under oath, I understand that any person who knowingly and willfully makes a false, 

fictitious, or fraudulent statement or representation in an affidavit shall be guilty of a violation of 

O.C.G.A §16-10-20.
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ATTACHMENT J (Cont’d) 

 

PUBLIC WORKS CONSTRUCTION AFFIDAVIT AND OATH  

OF SUCCESSFUL BIDDER 

 

I,____________________________(insert name) swear or affirm that I understand that Bids may 

be considered irregular and subject to rejection if they show serious omission, unauthorized form 

alterations, use of unauthorized forms, unauthorized alternate bids, incomplete or unbalanced unit 

prices, or other irregularities. I swear or affirm that I understand that DeKalb County may reject a 

bid as non-responsive if the prices bid are materially unbalanced between the line items or sub-line 

items. “Unbalanced Bid” shall mean a Bid, in the opinion of the Owner, that is based in prices 

significantly less than cost for some work, or prices which are significantly overstated in relation to 

the cost for other work, and if there is a reasonable doubt that the Bid will result in the lowest overall 

cost to DeKalb County even though it may be the low evaluated Bid, or if it is so unbalanced as to 

be tantamount to allowing an advance payment.  

I hereby declare under penalty of perjury that the foregoing is true and correct.  Executed on 

_____________ ___, 20__ in __________________(city), ______(state). 

 

      By:_________________________________ 

           Signature  

 

      ____________________________________ 

      Print Name of Affiant 

 

      ____________________________________ 

      Print Title of Affiant 

 

 

Subscribed and Sworn before me on this the 

______ day of ______________, 20______.      

 

___________________________________ 

NOTARY PUBLIC 

 

My Commission Expires: 

________________________________ 

 

 

 

END OF ATTACHMENT J 
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ATTACHMENT K 

REQUIRED DOCUMENTS CHECKLIST

Bidder shall complete and submit the following documents with their bid: 

*If these mandatory forms are not completed and submitted with the bid, the bidder will be deemed

non-responsive.

**These forms are applicable if a subcontractor will be utilized to fulfill the requirements of this 

contract.  If these forms are applicable, they must be completed and submitted with the bid.  Failure to 

submit these forms, if applicable, will result in the bidder’s bid being deemed non-responsive. 

I, the undersigned, acknowledge that I have included the requested documents as listed above. 

Printed Name Signature 

END OF ATTACHMENT K

Bid Page 

No. Title 

Check This Box If 

Included With Bid 

3 Bid Acknowledgement Form* 

24-26 Bidder’s Unit Price Form* 

27-30 Bid Bond Acknowledgement and Bid Bond Form* 

31-39 DeKalb First LSBE Information with Exhibits 1 – 2 * 

41-44 First Source Jobs Acknowledgement Form with Exhibits 1 - 2* 

45-46
Certificate of Corporate Bidder or Certificate of Authority–Joint Venture 

Bidder* 

47 Bidder/Contractor Affidavit of Compliance Under O.C.G.A. 13-10-91* 

48 Subcontractor Affidavit of Compliance Under O.C.G.A. 13-10-91** 

49-50 Contractor Reference and Release Form* 

51-52 Public Works Construction Affidavit and Oath of Successful Bidder* 

53 Required Documents Checklist* 

54 
Certificate of Corporate Bidder or  Certificate of Authority -Joint 

Venture Bidder* 

    ------ 
Georgia General Contractor’s License, Georgia Utility Manager’s 

Certificate and Utility Systems Contractor’s License* 

------ Scope of Work, Specifications, and Contract Exceptions (If Applicable)* 
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STATE OF GEORGIA 

COUNTY OF DEKALB 

CONTRACT FOR CONSTRUCTION 

THIS CONTRACT, made as of this ____day of _____, 20___, (hereinafter called the “execution 

date”) by and between, DEKALB COUNTY, a political subdivision of the State of Georgia 

(hereinafter called the “County”) and ________________, a ____________          organized 

pursuant to the laws of the State of _____________(hereinafter called the “Contractor”). 

I. SCOPE OF WORK

A. The term “Work” means the construction, labor, materials, equipment, tools,

machinery, testing, temporary services and utilities, supervision, administration,

coordination, planning, insurance, bonds, transportation, security, and all other services

and things necessary to provide the County with the facilities, improvements, features,

and functions in strict conformity with the General Requirements attached hereto as

Attachment A, and as described in the Specifications and the Drawings included in the

Bid Document Package. The Contractor agrees to complete the Work in a good, firm,

substantial and workmanlike manner in strict conformity with this Contract.

The Work relates to the following Project: 

ITB 23-101559 Scott Candler Water Treatment Plant (SCWTP) Electrical Building 

No. 2   Structural Design Improvements (Multiyear Contract) 

B. Unless otherwise stipulated, the Contractor shall furnish all of the Work in accordance with 
the Contract and all incidental work necessary to complete the Project in an acceptable 
manner, ready for use, occupancy, or operation by the County.  The Contractor shall be 
responsible for the entire Work and every part thereof.

II. TIME, TERM AND LIQUIDATED DAMAGES

C. Contract Time.  The Contractor shall commence the Work under this Contract within ten

(10) days from the acknowledgement of the receipt of the Notice to Proceed 
(“Commencement Date”). Contractor shall fully complete the Work within 240 calendar 
days from and including the acknowledgement date unless an extension of the Contract 
Time has been obtained by Change Order. If the Change Order only seeks to extend the 
Contract Time, it may be approved and executed by the DeKalb County Chief Executive 
Officer or his/her designee and the Contractor in accordance with the terms of this Contract.
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B. Contract Term. As required by O.C.G.A §36-60-13, this Contract shall commence 
immediately upon the execution date. This Contract shall (i) terminate without further 
obligation on the part of the County each and every December 31st, as required by O.C.G.A.

§ 36-60-13, as amended, unless terminated earlier in accordance with the termination 
provisions of this Contract; (ii) automatically renew on each January 1st, unless terminated 
in accordance with the termination provisions of this Contract; and  (iii) terminate 
absolutely, with no further renewals, on December 31, 2024, unless extended by Change 
Order adopted and approved by the DeKalb County Governing Authority and the 
Contractor in accordance with the terms of this Contract.

C. Liquidated Damages. The Contractor acknowledges that time is of the essence with 
respect to the Work governed by this Contract.  Contractor acknowledges and recognizes 
that if it fails to achieve Substantial Completion of any portion of the Work within the 
Contract Time as may be extended in accordance with the terms of this Contract, the 
County will sustain substantial losses as a result of such failure.  The Contractor further 
acknowledges that the County will suffer damages that are difficult if not impossible to 
accurately estimate. Contractor shall pay liquidated damages of Ten Thousand Dollars 
No/100th ($10,000.00) per day for each calendar day of unexcused delay in achieving Final 
Completion of the Work is delayed past the Scheduled Completion Date. The Contractor 
agrees that the foregoing rate is a reasonable pre-estimate of the probable damages that the 
County will suffer if Substantial Completion is delayed, and said daily rate is intended to 
compensate the County for its damages and is not intended to penalize the Contractor for 
its delay. The County may deduct such liquidated damages from any unpaid amounts then 
or thereafter due the Contractor under this Contract.  Any liquidated damages not deducted 
from any unpaid amounts due the Contractor are payable to the County at the County’s 
demand, together with interest from the date of the demand at a rate equal to seven percent 
(7%) per annum.

III. PAYMENT

A. Contract Price. As full payment for the faithful performance of this Contract, the County

shall pay the Contractor, the Contract Price, which is an amount not to exceed XXXXXX

($XXXXXX), unless changed by written Change Order in accordance with the terms of this

Contract.  The term “Change Order” includes the term “amendment” and shall mean a written

order authorizing a change in the Work, and an adjustment in Contract Price to Contractor or

the Contract Term, as adopted and approved by the Contractor and the DeKalb County

Governing Authority, or the Chief Executive Officer, if exempted from Governing Authority

adoption and approval in accordance with the express terms of this Contract. The Chief

Executive Officer or his/her designee shall have the authority to approve and execute a Change

Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%)

of the original Contract Price, provided that the total amount of the increase authorized by such

Change Order is less than $100,000.00. If the original Contract or Purchase Order Price does

not exceed $100,000.00, but the Change Order will make the total Contract Price exceed

$100,000.00, then the Change Order will require approval by official action of the Governing

Authority.  Any other increase of the Contract Price shall be by Change Order adopted and

approved by the DeKalb County Governing Authority and the Contractor in accordance with



 ITB No. 23-101559 

Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 

(Multiyear Contract) 

-4-
Revised 4/10/2023 P&C 

the terms of this Contract.  Amounts paid to the Contractor shall comply with and not exceed 

Attachment B, the Contractor’s Unit Price Form, consisting of 3 page(s) attached hereto and 

incorporated herein by reference.  Payment is to be made no later than thirty (30) days after 

submittal of undisputed invoice. 

B. Retainage and Partial Payments.  Partial payments to the Contractor shall be made 
monthly, based on the value of Work completed as determined by the County, plus the 
value of materials and equipment suitably stored, insured and protected at the construction 
site. The Contractor shall submit a payment request for Work completed during the 
preceding calendar month to The Department of Watershed Management, 180 Sams 
Street, Suite B 3200, Decatur, GA  30030, ATTN: Dora De Taboada, (Project Manager) 

for review and approval on or before last day of each month. If approved by the 

Project Manager or Designated Representative, the approved amount, less retainage, 

shall be paid to the Contractor thirty (30) days after the date the approved payment 

request is received by the County Finance Department.  If a payment request is not 

approved by the County, then no payment shall be made to the Contractor until after the 

Project Manager or Designated Representative approves the payment request.  The 

amount of retainage shall be as follows:

(1) Ten percent (10%) of each partial payment shall be withheld as retainage until the 
value of fifty percent (50%) of the Contract Price, including Change Orders and 
other authorized additions provided in the Contract, is due;

(2) When fifty percent (50%) of the Contract Price, as described above, becomes due 
and the manner of completion of the Work and its progress, quality, schedule are 
reasonably satisfactory to the County, and there are no outstanding claims by the 
Contractor, Subcontractors, lower tier subcontractors, as that term is defined by 
state law, or Suppliers, the withholding of retainage shall be discontinued.

(3) If after discontinuing retainage, the County determines that the Work is 
unsatisfactory or has fallen behind schedule, withholding of ten percent (10%) of 
each request for payment may be resumed.  When the Work has reached Substantial 
Completion and the County determines the Work to be reasonably acceptable, the 
Contractor shall submit an invoice or other documents as may be required and 
receive payment of retainage within thirty (30) days.  If minor items remain 
incomplete at that time, an amount equal to two hundred percent (200%) of the 
value of each item, as determined by the County, shall be withheld until such items 
are completed.

(4) The Contractor shall within ten days from the Contractor’s receipt of each payment 
from the County pass through payments to Subcontractors and shall reduce each 
Subcontractor’s retainage in the same manner as the Contractor’s retainage is 
reduced by the County.  The Subcontractor shall, within ten days from the 
Subcontractor’s receipt of payment, pass through payments to lower tier 
subcontractors and shall reduce each lower tier subcontractor’s retainage in the 
same manner as the Subcontractor’s retainage is reduced.
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(5) Contractor and County agree to abide by all applicable provisions of Georgia state

law concerning retainage, including but not limited to O.C.G.A. § 13-10-80 and 13-

10-81.  If the terms of this contract concerning retainage conflict with state law,

state law governs.

(6) As required by O.C.G.A. § 13-10-81, Retainage shall be invested by the County at

the current market rate and any interest earned on the retained amount shall be paid

to the Contractor when the Project has been completed within the time limits

specified and for the price specified in this Contract or in change orders approved

in accordance with the terms of this Contract, upon the County’s receipt of

certification by the engineer in charge of the Project in the manner and form

required by O.C.G.A. §13-10-81.

C. Payment Requests and Invoices.  Payment Requests and invoice(s) must be submitted as 
follows:

(1) Original(s) must be submitted to:

Attn: Dora De Taboada (Project Manager)

Department of Watershed Management

180 Sams Street, Suite B 3200, Decatur, GA  30030

and

(2) DeKalb County Accounts Payable

1300 Commerce Drive, 3rd Floor

Decatur, GA 30030

(3) Upon award, Prime Contractor(s) with Local Small Business Enterprise (LSBE) 
Subcontractor(s) shall enter utilization reports electronically at 
www.dekalblsbe.info.  Proof of payment to the LSBE Subcontractor must be 
uploaded and submitted.  LSBE Subcontractors shall confirm receipt of payment 
from the Prime, electronically also, at www.dekalblsbe.info.

CI. Title.  All equipment, materials, and Work covered by partial payments shall, upon 
payment thereof, become the sole property of the County, but this provision shall not be 
construed as relieving the Contractor from the sole responsibility for the care and protection 
of equipment, materials, and Work upon which payments have been made, or the 
restoration of any damaged Work.

CII. Final Payment.  Within sixty (60) days after the Work is fully completed and accepted by 
the County, the balance due hereunder shall be paid; provided, however, that final payment 
shall not be made until said Contractor shall have completed all Work necessary and 
reasonably incidental to the Contract, including final cleanup and restoration.  Acceptance 
of the Work and the making of final payment shall not constitute a waiver of any claims

http://www.dekalblsbe.info/
http://www.dekalblsbe.info/
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by the County. All claims by the Contractor for breach of contract, violation of state or 

federal law, or compensation and extensions of time shall be submitted in writing to the 

Chief Executive Officer within sixty (60) days after completion and acceptance of the 

Work as herein provided, or all such claims shall be forever barred.   

 

IV.  NOTICE 

 

Any notice or consent required to be given by or on behalf of any party hereto to any other 

party hereto shall be in writing and shall be sent to the County’s Chief Executive Officer and the 

Executive Assistant or to the Contractor or his authorized representative on the work site by (a) 

registered or certified United States mail, return receipt requested, postage prepaid, (b) personal 

delivery, or (c) overnight courier service. All notices sent to the addresses listed below shall be 

binding unless said address is changed in writing no less than fourteen days before such notice is 

sent.    Future changes in address shall be effective upon written notice being given by the 

Contractor to the County’s Executive Assistant or by the County to the Contractor’s authorized 

representative via certified first class U.S. mail, return receipt requested.  Such notices will be 

addressed as follows: 

 

If to the County:    

  Chief Executive Officer 

  The Maloof Center 

  1300 Commerce Drive, 6th Floor 

  Decatur, Georgia  30030 

 

  and 

 

Executive Assistant 

The Maloof Center 

1300 Commerce Drive, 6th Floor 

Decatur, Georgia 30030 

With a copy to:  Director of the Department of Purchasing and Contracting  

The Maloof Center 

1300 Commerce Drive, 2nd Floor 

Decatur, Georgia 30030 

With a copy to: ___________________________ 

 ___________________________ 

 ___________________________ 

 ___________________________ 

 

           If to the Contractor:   

With a copy to:  (Insert Contractor name and address) 

___________________________ 

 ___________________________ 
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 ___________________________ 

 ___________________________ 

 

V.  FEDERAL WORK AUTHORIZATION 

 

A. Pursuant to O.C.G.A. §13-10-91, the County cannot enter into a contract for the 

physical performance of services unless the Contractor, its Subcontractor(s) and sub-

subcontractor(s), as that term is defined by state law, register and participate in the 

Federal Work Authorization Program to verify specific information on all new 

employees.     

 

B. Contractor certifies that it has complied and will continue to comply throughout the 

Contract Term with O.C.G.A. §13-10-91 and any related and applicable Georgia 

Department of Labor Rule. 

 

C. Contractor agrees to sign an affidavit evidencing its compliance with O.C.G.A. §13-10-91.  

The signed affidavit is attached to this Contract as Attachment C. 

 

D. Contractor agrees that in the event it employs or contracts with any Subcontractor(s) in 

connection with this Contract, Contractor will secure from each Subcontractor an affidavit 

that certifies the Subcontractor’s current and continuing compliance with O.C.G.A. §13-

10-91 throughout the Contract Term.  Any signed Subcontractor affidavit(s) obtained in 

connection with this Contract shall be attached hereto as Attachment D. 

 

E. Each Subcontractor agrees that in the event it employs or contracts with any sub-

subcontractor(s), each Subcontractor will secure from each sub-subcontractor an affidavit 

that certifies the sub-subcontractor’s current and continuing compliance with  O.C.G.A. 

§13-10-91 throughout the Contract Term.  Any signed sub-subcontractor affidavit(s) 

obtained in connection with this Contract shall be attached hereto as Attachment E. 

 

VI.  CORPORATE AUTHORITY 

 

Contractor agrees to execute the Certificate of Corporate Authority, attached hereto as 

Attachment F. The officials of the Contractor executing this Contract are duly and properly in 

office and are fully authorized and empowered to execute the same for and on behalf of the 

Contractor.  Contractor warrants that it has all requisite power and authority to enter into and 

perform its obligations under this Contract, and that the execution and delivery by the Contractor 

of this Contract and the compliance by the Contractor with all of the provisions of this Contract 

(i) is within the purposes, powers, and authority of the Contractor; (ii) has been done in full 

compliance with applicable law and has been approved by the governing body of the Contractor 

and is legal and will not conflict with or constitute on the part of the Contractor a violation of or a 

breach of or a default under any indenture, mortgage, security deed, pledge, note, lease, loan, or 

installment sale agreement, contract, or other agreement or instrument to which the Contractor is 

a party or by which the Contractor is otherwise subject or bound, or any license, judgment, decree, 

law, statute, order, writ, injunction, demand, rule, or regulation of any court or governmental 



 ITB No. 23-101559 

Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements  

(Multiyear Contract) 

 

-8- 
Revised 4/10/2023 P&C 

 

 

agency or body having jurisdiction over the Contractor; and (iii) has been duly authorized by all 

necessary action on the part of the Contractor.  This Contract is the valid, legal, binding and 

enforceable obligation of the Contractor.    

 

VII.  PERFORMANCE AND PAYMENT BONDS AND INSURANCE REQUIREMENTS 

 

A. Within ten (10) days from the date of Notice of Award of this Contract, the Contractor, as 

principal, shall give a Contract performance bond, attached hereto as Attachment G and a 

payment bond, attached hereto as Attachment H, each in the amount of $XXXXXXX for 

the use of all persons doing work or furnishing skills, tools, machinery, or materials under 

or for the purpose of this Contract, in accordance with the applicable provisions of Georgia 

state law, including but not limited to, O.C.G.A. §13-10-1 and §36-91-21 et seq.  The bonds 

shall be underwritten by a surety company licensed to write bonds in the State of Georgia, 

listed in the most current U.S. Treasury Circular No. 570, and which have a current A.M. 

Best rating of "A" (Excellent) with a Financial Size Category of XII or better. The life of 

these bonds shall extend throughout the Contract Term including a sixty (60) day 

maintenance period (where applicable) and a twelve-month guarantee period after the 

completion of Work performed under this Contract.  The bonds shall issue on the forms 

provided by the County as part of this Contract.  

  

B. It is further agreed between the parties hereto that if at any time after the execution of this 

Contract and the surety bonds, the County shall deem the surety or sureties upon such 

bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover 

the performance of the Work, the Contractor shall, at its sole expense and within five (5) 

days after the receipt of notice from the County to do so, furnish additional bond or bonds 

in such form and amount and with such surety or sureties as shall be satisfactory to the 

County. 

 

C. The Contractor shall, without expense to the County, provide certificates of insurance, and 

copies of signed insurance policies including declarations pages from companies that are 

authorized to engage in the insurance business in the state of Georgia and are otherwise 

acceptable to the County Finance Director or his/her designee, attached hereto as 

Attachment I.  Such insurance shall be placed with admitted insurers that maintain an A.M. 

Best's rating of not less than A (Excellent) with a Financial Size Category of VII or better 

with coverage forms acceptable to Contractor.  The insurance described below shall be 

maintained uninterrupted for the duration of the project, including any warranty periods, 

and shall protect Contractor, and others as required by contract, for liabilities in connection 

with work performed by or on behalf of Contractor, its agents, representatives, employees 

or Contractors.   

 

(1) Workers Compensation Insurance.  Statutory workers compensation insurance 

is to be provided in compliance with the requirements of Georgia law with limits 

not less than the following: 

 

Employer’s liability insurance by accident, each accident $1,000,000 
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Employer’s liability insurance by disease, policy limit $1,000,000 

Employer’s liability insurance by disease, each employee $1,000,000 

 

(2) Commercial General Liability Insurance. Commercial general liability insurance 

is to be provided with limits not less than the following:  

 

 $1,000,000 per occurrence for bodily injury and property damage liability 

$1,000,000 personal and advertising injury liability 

$2,000,000 general aggregate 

 $2,000,000 products-completed operations aggregate 

 $   100,000 damage to rented premises (each occurrence) 

 $       5,000 medical expense (any one person) 

 

(3) Umbrella or Excess Insurance. Umbrella or excess insurance is to be provided with 

General Liability, Auto Liability and Employers Liability scheduled as underlying 

policies with limits not less than the following:  

 

  $5,000,000 per occurrence  

  $5,000,000 aggregate 

 

(4) Comprehensive Automobile Liability Insurance.  Comprehensive automobile 

liability insurance with form coverage is to be provided for all owned, non-owned 

and hired vehicles with combined single limit of $1,000,000.  Automobile liability 

insurance shall be written on ISO Business Auto Coverage Form CA 0001 (1990 

edition or later), or a substitute form providing equivalent coverage, and shall cover 

liability for bodily injury and property damage arising from the use or operation of 

any automobile, including those owned, hired or otherwise operated or used by or 

on behalf of Contractor.  The policy must include Broadened Pollution Liability 

Endorsement CA9948 12 93. 

 

(5) Builder’s Risk Insurance Coverage (If Applicable). DeKalb County shall procure 

and maintain Builders Risk Insurance on the entire work which provides “All-risk” 

form that shall at least include insurance for physical loss or damage to the Work, 

temporary buildings, falsework, and materials and equipment in transit, and shall 

insure against at least the following perils or causes of loss: fire, lightning, extended 

coverage, theft, vandalism, malicious mischief, earthquake, collapse, debris 

removal, demolition occasioned by enforcement of Laws and Regulations, water 

damage (other than caused by flood), and such other perils or causes of loss as may 

be specifically required by Supplementary Conditions) until Final Completion and 

Acceptance of the Project.  Such policy of insurance shall contain at least the 

following sub-limits of insurance and deductibles: 

   
Sub-limits:  

Property in Transit $1,000,000 

Property in Offsite Storage $1,000,000 
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Plans & Blueprints $25,000 

Debris Removal 25% of Insured Physical Loss 

Delay in Completion / Soft Cost TBD 

Ordinance of Law (Increased Cost of 

Construction) 

$1,000,000 

Flood and Earthquake TBD – Full Contract Value  

Deductibles:  

Flood and Earthquake $25,000 

Water Damage other than Flood $100,000 

All other Perils $10,000 

 

D. The County, its elected officials, officers, employees and agents, hereinafter referred to in this 

article and in the article entitled “Certificates of Insurance” as “the County and its officers” are 

to be named as additional insured on all policies of insurance except worker’s compensation 

insurance with no cross suits exclusion. The County and its officers shall be included as 

additional insureds under commercial general liability and commercial umbrella insurance, for 

liabilities arising out of both the ongoing and completed operations of Contractor.  Such 

additional insured coverage shall be endorsed to Contractor’s policy by attachment of ISO 

Additional Insured Endorsement forms CG 20 10 10 01 (ongoing operations) and CG 20 37 

10 01 (products-completed operations), or form(s) providing equivalent coverage. 

 

E. All coverages required of the Contractor will be primary over any insurance or self-insurance 

program carried by the County.  

 

F. If the Contractor is a joint venture involving two (2) or more entities, then each independent 

entity will satisfy the limits and coverages specified here or the joint venture will be a named 

insured under each respective policy specified. 

 

G. In addition to procuring and maintaining commercial general liability insurance, automobile 

liability and commercial umbrella insurance, for the Contract Term, Contractor shall continue 

to procure and maintain the products-completed operations liability insurance coverage and 

commercial umbrella insurance after the Work is substantially complete for the entire Contract 

Term or for the applicable five-year statutory limitation, whichever is greater. For such period 

of time, all terms and conditions of such coverage shall remain unchanged, including the limits 

specified herein and the requirement to provide the County with coverage as an additional 

insured.    

 

H. Contractor agrees to waive all rights of subrogation and other rights of recovery against the 

County and its officers and shall cause each Subcontractor to waive all rights of subrogation 

for all coverage. 

 

I. Failure of the County to demand such certificate or other evidence of full compliance with 

these insurance requirements or failure of the County to identify a deficiency from evidence 

provided will not be construed as a waiver of the Contractor’s obligation to maintain such 

coverage. 
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J. Contractor understands and agrees that the purchase of insurance in no way limits the liability 

of the Contractor. 

 

K. OCIP Insurance Coverage: In connection with the Work, and for the 

Contractor/Design/Builder and those subcontractors deemed eligible by the County for 

participation, the County will implement an Owner Controlled Insurance Program (“OCIP”), 

providing certain insurance coverages as detailed herein.  The insurance coverages provided 

by the OCIP apply only to the Work performed on the Project site.  The 

Contractor/Design/Builder and its Subcontractors shall provide their own insurance for all off-

site activities.  The Builder’s Risk/All Risk Property Insurance component of the OCIP will 

expressly exclude coverage on Contractor’s/Design/Builder’s and Subcontractors’ machinery, 

tools, and equipment not destined to become a part of the Project Work. 

 

(1) Exclusion of Contractor/Design/Builder Insurance Costs 

Because the County is providing specific limits of General Liability, Excess Liability 

and Property Coverage (for eligible workers), following enrollment in the OCIP the 

Contractor/Design/Builder shall exclude all General Liability, Excess Liability, and 

Property Coverage (Builder’s Risk) costs from the Contract Price and its proposal/bid 

for itself and for all included Subcontractors.  The Contractor/Design/Builder warrants, 

for itself and all included Subcontractors, that all such on-site insurance costs for the 

coverages listed above shall be excluded in their entirety from the Contract Price, and 

no such coverage is duplicated by the Contractor/Design/Builder or any Subcontractor 

of any tier.  The Contractor/Design/Builder and its Subcontractors shall make available 

to the County all documentation deemed necessary by the County in order to verify this 

cost exclusion.  If requested by the County, the Contractor/Design/Builder shall provide 

complete copies of its and its Subcontractors’ current insurance policies in order to 

assist in the verification of the accuracy of the exclusion of insurance costs and to verify 

the accuracy of the information provided by the Contractor/Design/Builder and its 

Subcontractors.          

  

L. OCIP Manual of Insurance Procedures: The OCIP coverage provided by the County shall 

be further detailed in, and the Contractors/Design/Builder requirements with respect to the 

OCIP shall be described in, the General Liability Wrap-Up Manual (“the Manual”) 

incorporated into the Contract Documents and issued via an Exhibit to the Contract.  This 

Manual includes information on the following OCIP coverages: Commercial General Liability, 

Excess Liability, and Builder’s Risk/All Risk Property Insurance. 

 

VIII.  CERTIFICATES OF INSURANCE 

 
A. Certificates shall state that the policy or policies shall not expire, be cancelled or altered 

without at least sixty (60) days prior written notice to the County.  Policies and Certificates 

of Insurance listing the County and its officers as additional insureds (except for workers’ 

compensation insurance) shall conform to all terms and conditions (including coverage of 

the indemnification and hold harmless agreement) contained in this Contract.  
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B. The Contractor agrees to name the County and its officers as additional insured on the 

commercial general liability insurance, using the ISO Additional Insured Endorsement 

forms CG20101001 (ongoing operations) and CG20371001 (products-completed 

operations) forms, or form(s) providing equivalent coverage. 
 

C. Certificates of Insurance must contain the policy number, policy limits, and policy expiration 

date of all policies issued in accordance with this Contract; the location and operations to 

which the insurance applies.  Certificates must be provided annually for the duration of the 

project.  If applicable, a specific statement must be included that blasting coverage is 

included to the extent such risk is present; that Contractor’s protective coverage applies to 

any Subcontractor’s operations; and Contractor’s contractual liability insurance coverage 

applies to any Subcontractor.   
 

D. This insurance for the County as the additional insured shall be as broad as the coverage 

provided for the named-insured Contractor.  It shall apply as primary insurance before any 

other insurance or self-insurance, including any deductible, non-contributory, and waiver 

of subrogation provided to the County as the additional insured.     

 

E. The Contractor shall be wholly responsible for securing certificates of insurance coverage as 

set forth above from all Subcontractors who are engaged in the Work.  
 

F. If the County shall so request, the Contractor will furnish the County for its inspection and 

approval such policies of insurance with all endorsements, or confirmed specimens thereof 

certified by the insurance company to be true and correct copies. 
 

G.   Contractor shall be responsible and have the financial wherewithal to cover any deductibles 

or retentions included on the certificate of insurance. 

 

H. Such certificates should be sent to the County and must identify the “Certificate Holder” as 

follows: 
 

DeKalb County, Georgia 

Director of Purchasing & Contracting 

The Maloof Center 

1300 Commerce Drive, 2nd Floor 

Decatur, Georgia 30030  

 

I. Copies of Required Insurance policies with Declarations Page(s) shall be attached hereto as 

Attachment I. 
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IX. ATTACHMENTS

A. This Contract includes the following Attachments all of which are incorporated herein by 

reference:

Attachment A, General Requirements, GR-1 through GR-46.

Attachment B, Contractor’s Unit Price Form

Attachment C, Contractor Affidavit Under O.C.G.A. § 13-10-91

Attachment D, Subcontractor Affidavit Under O.C.G.A. § 13-10-91

Attachment E, Sub-subcontractor Affidavit(s) Under O.C.G.A. § 13-10-91

Attachment F, Certificate of Corporate Authority or Joint Venture Certificates Attachment 

G, Performance Bond and Accompanying Power of Attorney

Attachment H, Payment Bond and Accompanying Power of Attorney

Attachment I, Certificate of Insurance, Declarations, and Endorsements

Attachment J, Business and Professional Licenses

Attachment K, Executive Order No. 2141-4 New Ethics Policy

Attachment L, OCIP General Liability Wrap-Up Manual

Appendix I, Bidder’s Submittal to Count’s Invitation to Bid

B. In addition to the foregoing, the Bid Document Package dated April 24, 2023, the original 
of which is maintained in the County’s Department of Purchasing and Contracting, forms 
an essential part of this Contract as if fully set out herein.

[SIGNATURES APPEAR ON NEXT PAGE] 
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IN WITNESS WHEREOF, the parties hereto have set their hands and caused this 

Agreement to be executed  by their authorized representatives as of this ___________________, 

(hereinafter called the “execution date”). 

NAME OF CONTRACTOR 

By: ___________________________ 

   Signature           (SEAL) 

Federal Tax I.D. Number 

ATTEST: 

______________________________ 

Signature 

______________________________ 

Name (Typed or Printed) 

DEKALB COUNTY, GEORGIA 

by Dir.(SEAL) 

MICHAEL L. THURMOND 

Chief Executive Officer 

DeKalb County, Georgia 

ATTEST: 

BARBARA H. SANDERS, CCC, CMC 

Clerk of the Chief Executive Officer  

and Board of Commissioners of 

DeKalb County, Georgia 

APPROVED AS TO SUBSTANCE: 

David E. Hayes, Director 

Department of Watershed Management 

APPROVED AS TO FORM: 

Assistant County Attorney  

DeKalb County, Georgia Law Department 
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GR-1.  DEFINITIONS OF TERMS 

The section captions contained in this Contract are for convenience only and do not in 

any way limit or amplify any term or provision hereof.  The use of the terms "hereof," 

"hereunder" and "herein" shall refer to this Contract as a whole, inclusive of the Attachments, 

except when noted otherwise.  The use of the masculine or neuter genders herein shall include 

the masculine, feminine and neuter genders and the singular form shall include the plural when 

the context so requires. The following terms shall have the meanings indicated: 

“Addendum” or “Addenda” shall mean written or graphic instruments issued prior to the 

execution of the Contract, which modify or interpret the Work, or the Invitation to Bid by 

additions, deletions, clarifications, or corrections. 

“Bid” shall mean the offer of the Bidder submitted on the prescribed form setting forth the 

price(s) for the Work to be performed. 

“Bid Document Package” shall consist of documents entitled as follows:   

Acknowledgement of Contractor, Advertisement for Bids, Instructions to Bidders, Addenda, 

Business License, Utility Systems Contractor’s License, Utility Manager’s Certificate, 

Utility Foreman’s Certificate, General Contractor’s License, Bidder’s Lump Sum Cost, 

Bidder’s Unit Price, First Source Jobs Ordinance Information with Exhibits, LSBE Program 

Information Sheet with LSBE Exhibits, Certificate of Corporate Bidder, Certificate of 

Authority/Joint Venture, Bidder’s Affidavit of Compliance with O.C.G.A.13-10-91, Reference 

and Release Form,  Subcontractor Tracking Form, Bid Bond and Power of Attorney, Public 

Works Construction Affidavit and Oath of Successful Bidder, Technical Specifications, and 

Drawings.  

“Bidder” shall mean any person, firm, or corporation submitting a Bid for the Work. 

“Bonds” shall mean bid, performance, and payment bonds and other instruments of security, 

furnished by the Contractor and his surety in accordance with the Contract. 

“Change Order” includes the term “amendment” and shall mean a written order authorizing 

a change in the Work, if applicable, and an adjustment in the Contract Price, Contract Time or 

Contract Term, as adopted and approved by the Contractor and the DeKalb County Governing 

Authority, or the Chief Executive Officer, if exempted from Governing Authority adoption and 

approval in accordance with the express terms of this Contract.  

“Contract” or “Agreement” shall consist of the written Contract executed by the parties, all 

attachments to the Contract, Change Orders, Field Orders, and the Bid Document Package.  The 

intent of these documents is for the Contractor to furnish all materials, appliances, tools, labor 

and services of every kind necessary for the proper execution of the Work, and the terms and 

conditions of payment therefore.   

“Contract Price” shall mean the total monies payable to the Contractor under the terms and 

conditions of the Contract. 
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“Contract Time” shall mean the number of days stated in the Contract for the completion of 

the Work. 

“Contract Term” shall mean the length of time the Contract shall remain in effect. 

“Contractor” or “General Contractor” shall mean the individual, firm, joint venture or 

corporation undertaking the execution of the Work as an independent contractor under the terms 

of the Contract and acting through his or its agents or employees. 

“County” shall mean DeKalb County, Georgia. 

“Day(s)” shall mean calendar day(s). 

“Drawings” shall mean the part of the Contract which shows, largely through graphical 

presentation, the characteristics and scope of the Work to be performed and which have been 

prepared or approved by the County.  The Drawings are included in the Bid Document Package. 

“Field Order” shall mean a written order issued by an authorized County official/employee 

to the Contractor during construction effecting a change in the Work by authorizing an addition, 

deletion, or revision in the Work within the general scope of the Work not involving an adjustment 

in the Contract Price or a change to the Contract Time or Term.   No Field Order shall be valid or 

effective unless it is signed by the County employee(s) who has been authorized in writing by the 

Chief Executive Officer or his/her designee to execute Field Orders.  

“Notice of Award” shall mean a written notice of the acceptance of the Bid from the County 

to the successful Bidder. 

“Notice to Proceed” shall mean a written communication issued by the County authorizing 

the Contractor to proceed with the Work and establishing the date of commencement of the Work.    

The effective date of the Notice to Proceed shall be the date set forth on the Notice to Proceed.  

“Project” shall mean the undertaking to be performed as provided in the Contract. 

“Shall” is mandatory; “may” is permissive. 

“Specifications” or “Technical Specifications” shall mean a part of the Contract consisting 

of written descriptions of a technical nature regarding materials, equipment, construction systems, 

standards, and workmanship specified for this Project.  

“Subcontractor” shall mean any person, firm, or corporation having a direct contract with the 

Contractor or with any other Subcontractor for the performance of a part of the Work.  

“Submittals” shall mean all shop drawings, diagrams, illustrations, brochures, schedules, 

samples, and other data which are prepared by the Contractor, a Subcontractor, manufacturer, 

Supplier, or distributor, which illustrate how specific portions of the Work shall be fabricated or 

installed. 
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“Substantial Completion” or “Substantial Completion of the Work” shall mean that date 

determined by the County when the construction of the Project or an expressly stipulated part 

thereof is sufficiently completed, in accordance with the Contract, so that the Project or 

stipulated part can be fully utilized for the purposes for which it is intended. 

“Superintendent” shall mean the Contractor’s authorized on-the-job representative 

designated in writing by the Contractor prior to commencement of any work. 

“Supplier” shall mean any person, supplier, or organization who furnishes materials 

or equipment for the Work, including that fabricated to a special design, but who does not 

perform labor at the site. 

“Work” shall have the meaning assigned to that term in the article in the Contract entitled 

Scope of Work.”   

GR-2.  PRIOR USE BY COUNTY 

Prior to completion of the Work, the County may take over operation and/or use of the 

Project or portions thereof.  Such prior use of facilities by the County shall not be deemed as 

acceptance of any Work or relieve the Contractor from any of the requirements of the Contract. 

GR-3.  CONTRACTOR’S OBLIGATIONS 

The Contractor shall, in good workmanlike manner, do and perform all work and furnish 

all supplies and materials, machinery, equipment, facilities, and all things necessary or proper to 

perform and complete all the Work within the time herein specified and in accordance with the 

provisions of this Contract, the Specifications, the Drawings, and any and all supplemental 

drawings pertaining to the Work.  Contractor shall furnish, erect, maintain, and remove such 

construction, plants, and such temporary works as may be required.  Contractor alone shall be 

responsible for the safety, efficiency, and adequacy of its plant, appliances, and methods, and for 

any damage which may result from their failure or their improper construction, maintenance, or 

operation.  The Contractor shall observe, comply with, and be subject to all terms, conditions, 

requirements and limitations imposed by the Contract and local ordinances, and state and federal 

laws; and shall do, carry on, and complete the entire Work. 

GR-4.  AUTHORITY OF THE COUNTY 

A. The Contractor shall perform all of the Work under the general direction, and to the

entire satisfaction, approval, and acceptance of the County.  The County shall

decide all questions relating to measurements of quantities, the character and

acceptability of the Work performed, and as to whether the rate of progress is such

that the Work will be completed within the time limit of the Contract.  All questions

as to the meaning of the Drawings and the Specifications will be decided by the

County.
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B. The approval of the County of any materials, plant, equipment, Drawings, or of any

other items executed, or proposed by the Contractor, shall be construed only to

constitute an approval of general design.  Such approval shall not relieve the

Contractor from the performance of the Work in accordance with the Contract, or

from any duty, obligations, performance guarantee, or other liability imposed upon

him by the provisions of the Contract.

C. Whenever in this Contract, the words “directed,” “required,” “permitted,”

“ordered,” or words of like import are used, it shall be understood that the direction,

requirement, permission, or order of the County is intended, and similar words,

“approved,” “acceptable,” “satisfactory,” or words of like import shall mean

approved by, acceptable to, or satisfactory to the County.

GR-5.  CHANGES IN THE WORK, FIELD ORDERS, AND CHANGE ORDERS 

A. All changes, alterations, or instructions in regard to any feature of the Work that

differ from the Drawings and Specifications must be approved in writing by Field

Order or Change Order in all cases.  No verbal instruction or order will be regarded

as a basis for a claim for extra compensation or time.

B. If a minor change in the Work is found to be necessary due to actual field

conditions, the Contractor shall submit detailed drawings and written notification

of the problems necessitating such departure for approval by the County before

making the change.  If the Contractor fails to make such request, no excuse will be

entertained thereafter for Contractor’s failure to carry out the Work in the required

manner and to provide required guarantees, warranties, and Bonds, and Contractor

shall not be entitled to any change in the Contract Price, Contract Time or the

Contract Term.

C. The County may at any time, by issuing a Field Order, make changes in the details

of the Work.  The Contractor shall proceed with the performance of any changes in

the Work so ordered by the County unless such Field Order entitles the Contractor

to a change in Contract Price, Time, and/or Term, in which event the Contractor

shall give the County written notice thereof within fifteen (15) days after the receipt

of the ordered change, and the Contractor shall not execute such changes until it

receives an executed Change Order from the County.  No extra cost or extension of

time shall be allowed unless approved by the County and authorized by execution

of a Change Order.

D. The County may at any time order changes within the scope of the Work without

invalidating the Contract.

E. No claims for extra cost or time will be considered based on an escalation of prices

throughout the Contract Term.  The value of any work covered by a Change Order

or of any claim for increase or decrease in the Contract Price shall be determined

by one of the following methods in the order of precedence listed below.
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(1) Unit prices previously approved.

(2) An agreed lump sum.

(3) The actual cost for labor, direct overhead, materials, supplies, equipment,

and other services necessary t o complete the changed Work.  In addition,

there shall be added an amount agreed upon but not to exceed fifteen percent

(15%) of the actual cost of such work to cover the cost of general overhead

and profit.

F. The parties’ execution of any Change Order constitutes a final settlement of all

matters relating to the change in the Work which is the subject of the Change Order,

including, but not limited to, all direct or indirect costs associated with such change

and any and all adjustment to the Contract Price and the construction schedule.  In

the event a Change Order increases the Contract Price, Contractor must include the

Work covered by such Change Orders in requests for payment as if such Work were

originally part of the Contract.

GR-6.  TIME FOR COMPLETION 

A. The Contractor understands and agrees that the date of the beginning of Work, rate

of progress, and time for completion of the Work are essential conditions of this

Contract.

B. The Contractor agrees that the Work shall be executed regularly, diligently, and

uninterrupted at such rate of progress as will insure its full completion thereof

within the Contract Time.  It is expressly understood and agreed, by and between

the Contractor and the County, that the time for the completion of the Work

described herein is a reasonable time for the completion of the same, taking into

consideration the average climate range and usual industrial conditions prevailing

in this locality.

C. If extraordinary adverse weather conditions are the basis for a claim for additional

time, such claim shall be supported by the attachment of records of the National

Oceanic and Atmospheric Administration showing meaningful variances from

historic trends thereby substantiating the fact that weather conditions were

abnormal for the period of time, could not have been reasonably anticipated and

had an adverse effect on the scheduled construction activities.  The Contractor shall

be entitled to an extension of the Contract Time only for extraordinary adverse

weather conditions that unavoidably delay activities scheduled at that time, and

then only for the number of days of delay which are due solely to such extraordinary

adverse weather conditions.  The Contractor is not entitled to any costs associated

with extraordinary adverse weather conditions.

D. The County shall not be liable to the Contractor or any Subcontractor for claims or

damages of any nature caused by or arising out of delays, regardless of cause.  The



ITB No. 23-101559 
Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 
(Multiyear Contract) 

A-6

sole remedy against the County for delays shall be the allowance of additional time 

for completion of the Work, the amount of which shall be based on actual and 

unavoidable delay.  

GR-7.  SCHEDULES, REPORTS, AND RECORDS 

A. The Contractor shall submit to the County such schedule of quantities and costs,

progress schedules, payrolls, reports, estimates, records, and other data as the

County may request concerning the Work performed or to be performed.  The

Contractor shall also submit a schedule of payments that he anticipates earning

during the course of the Work.

B. That Contractor shall coordinate and hold a meeting with its major Subcontractors

and the County to discuss the Project schedule.  Such meeting shall be held prior to

Commencement of the Work under this Contract, but in no event later than ten (10)

days after execution of this Contract by all parties.  At that meeting, the Contractor

shall present a draft Project schedule, and the Contractor and its Subcontractors

shall, in collaboration with the County, assist in the preparation of a detailed and

specific construction schedule.  The Contractor shall be responsible for preparing

and updating such schedule, which shall be complete in all respects and shall, when

approved by the County, become the Construction Schedule and be automatically

incorporated into the Contract and shall not be changed without the prior written

consent of the County. The Construction Schedule shall not exceed the Contract

Time, shall be revised and updated at appropriate intervals as required by the

conditions of the Work and Project, shall be related to the entire Project to the extent

required by the Contract, shall utilize Critical Path Method (CPM) software that is

compatible with County software, and shall provide for expeditious and practicable

execution of the Work.  The Construction Schedule shall be cost-loaded.

C. The Construction Schedule shall, in such detail as the County may require, show

the order in which Contractor will carry on the Work, including dates on which the

various parts of the Work will start, and the estimated date of completion of each

part.  It shall also depict all requisite shop drawing submittals and approvals,

manufacturing, fabrication, the installation of materials, supplies and equipment,

testing, start-up, and training.

D. The Contractor shall prepare and keep current, for the County’s approval, a

schedule of submittals which is coordinated with the Construction Schedule and

allows the County reasonable time to review submittals.  The Contractor shall

perform the Work in general accordance with the most recent schedules submitted

to the County.

E. In the event the County determines that the performance of the Work has not

progressed or reached the level of completion required by the Contract, the County

will have the right to order the Contractor to take corrective measures necessary to

expedite the progress of construction, including, without limitation, (1) working
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additional shifts or overtime; (2) supplying additional manpower, equipment, and 

facilities; and (3) other similar measures (hereinafter referred to collectively as 

“Extraordinary Measures”).  Such Extraordinary Measures must continue until the 

progress of the Work complies with the stage of completion required by the 

Contract and the Construction Schedule.  The County’s right to require 

Extraordinary Measures is solely for the purpose of ensuring the Contractor’s 

compliance with the Construction Schedule.  The Contractor is not entitled to an 

adjustment in the Contract Price for undertaking Extraordinary Measures required 

by the County.  The County may exercise the rights furnished the County under or 

pursuant to this paragraph as frequently as the County deems necessary to ensure 

that the Contractor’s performance of the Work will comply with the completion 

date set forth in the Contract as the Contract Time. 

GR-8.  COUNTY’S RIGHT TO SUSPEND OR TERMINATE WORK 

A. Termination for Convenience.  County may, for its own convenience and at its sole

option, without cause and without prejudice to any other right or remedy of County,

elect to terminate the Contract by delivering to the Contractor, at the address listed

in the Notices article of this Contract, a written notice of termination specifying the

effective date of termination. Such notice shall be delivered to Contractor at least

thirty (30) days prior to the effective date of termination.

B. Termination for Default. If the Contractor is adjudged bankrupt or insolvent, or if

he makes a general assignment for the benefit of his creditors, or if a trustee or

receiver is appointed for the Contractor or for any of his property, or if he files a

petition to take advantage of any debtor’s act or to reorganize under the bankruptcy

or applicable laws, or if he fails to supply sufficient skilled workers or suitable

materials or equipment, make payments to Subcontractors or for labor, materials or

equipment, or if he disregards laws, ordinances, rules, regulations or orders of any

public body having jurisdiction of the Work, or if he otherwise violates any

provision of the Contract, then the County may, without prejudice to any other right

or remedy, and after giving the Contractor and his surety a maximum of seven (7)

days from delivery of a written notice, declare the Contract in default and terminate

this Contract.  In that event, the County may take possession of the Project and of

all materials, equipment, tools, construction equipment and machinery thereon

owned by the Contractor.  The County may cause the Work to be completed and

corrected by whatever method it deems expedient.  If called upon by the County to

finish the Work, the Contractor’s surety shall promptly do so.  In any case, the

Contractor and its surety shall be liable to the County for any and all damages and

costs incurred by the County as a result of any default by the Contractor, including

without limitation all costs of completion or correction of the Work, liquidated

damages, attorneys’ fees, expert fees, and other costs of dispute resolution.

Termination of this Contract pursuant to this paragraph may result in

disqualification of the Contractor from bidding on future County contracts for a

period of time not to exceed five (5) years.
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C. If Contractor’s services are terminated by the County pursuant to paragraph A or B

in this General Requirement, the termination will not affect any rights or remedies

of the County then existing or which may thereafter accrue against Contractor or

its surety.  Any retention or payment of moneys due Contractor by County will not

release Contractor from liability.  If it is determined that the Contractor was not in

default or that the failure to perform is excusable, a termination for default will be

considered to have been a termination for the convenience of the County, and the

rights and obligations of the parties shall be governed accordingly.

D. In case of termination of this Contract before completion of the Work, Contractor

will be paid only for materials and equipment accepted by the County and the

portion of the Work satisfactorily performed through the effective date of

termination as determined by the County.

E. Except as otherwise provided in this General Requirement, neither party shall be

entitled to recover lost profits, special, consequential or punitive damages,

attorney’s fees or costs from the other party to this Contract for any reason

whatsoever.

F. The parties’ obligations pursuant to this General Requirement shall survive any

Acceptance of Work, or expiration or termination of this Contract.

GR-9.  FINAL INSPECTION 

Upon notice from the Contractor that the Work is completed, the County shall make a final 

inspection of the Work, and shall notify the Contractor of all instances where the Work fails to 

comply with the Drawings and Specifications, as well as any defects the County may discover.  At 

no cost to the County, the Contractor shall immediately make such alterations as are necessary to 

bring the Work into compliance with the Contract, the Drawings, and Specifications. 

GR-10.  WARRANTIES, GUARANTEES AND CORRECTION OF WORK 

A. The Contractor warrants to the County that materials and equipment furnished

under the Contract will be new and of good quality, unless otherwise required or

permitted by the Contract; that the Work will be free from defects not inherent in

the quality required or permitted; and that the Work will conform to the

requirements of the Contract.  Work not conforming to these requirements,

including substitutions not properly approved and authorized, is considered

defective.  The County, in its sole discretion, may exclude from the Contractor's

warranty; remedies for damage or defect which the County determines were caused

by abuse; modifications not executed by the Contractor; improper or insufficient

maintenance; improper operation; and normal wear and tear and normal usage.

B. Upon the completion of the Work, and as a condition of final payment, the

Contractor shall guarantee in writing that all Work has been accomplished in
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conformance with the Contract.  If required by the County, the Contractor shall also 

furnish additional satisfactory evidence as to the kind and quality of materials and 

equipment.   

C. The Contractor shall promptly, and in no event later than 48 hours after receiving

written demand from the County, remedy any error, omission, defect, or non-

compliance in the Work discovered by the County during construction or at any

time thereafter until one year after the final completion of the Work.  Nothing herein

shall be deemed to shorten any statutory period of limitation otherwise applicable

to any legal action by the County against the Contractor.

D. Contractor shall pay for any damage caused by any omission or defect in the Work,

including without limitation, any damage to other improvements or facilities.  In

the event that the Contractor should fail to timely make repairs, adjustments, or

other remedy that may be made necessary by such defects, the County may do so,

and charge the Contractor the cost thereby incurred.

E. All warranties and guaranties shall extend for the greatest of one (1) full year

commencing on the dates of Substantial Completion of the Project or such longer

period of time as is required by the Contract.  The one (1) year period shall be

extended with respect to portions of the Work first performed after Substantial

Completion for a period of one (1) year after the actual performance of the Work.

If any defect or deviation should exist, develop, be discovered or appear within

such one (1) year period, the Contractor, at it sole cost and expense and immediately

upon demand, shall fully and completely repair, correct, and eliminate such defect.

The foregoing warranties and guarantees are cumulative of and in addition to, and

not restrictive of or in lieu of, any and all other warranties and guarantees provided

for or required by law.  No one or more of the warranties contained herein shall be

deemed to alter or limit any other. The Performance Bond shall remain in full force

and effect throughout the applicable guarantee period set forth in this paragraph.

F. Neither the final payment nor any provision of the Contract, nor partial or entire

occupancy or use of the Work by the County, shall constitute an acceptance of any

part of the Work that is not in accordance with the Contract or relieve the Contractor

of liability for incomplete or faulty materials or workmanship.

G. All manufacturer warranties and guarantees shall be delivered to the County prior

to Substantial Completion and such delivery shall be a condition precedent to the

issuance of the Certificate of Substantial Completion.  Before final payment, the

Contractor shall assign and transfer to the County all guarantees, warranties and

agreements from all contractors, Subcontractors, vendors, Suppliers, or

manufacturers regarding their performance, quality of workmanship or quality of

materials supplied in connection with the Work.  The Contractor represents and

warrants that all such guarantees, warranties and agreements will be freely

assignable to the County, and that upon final completion of the Work, all such

guarantees, warranties and agreements shall be in place and enforceable by the
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County in accordance with their terms.  Contractor’s obligations pursuant to this 

General Requirement shall survive any acceptance of Work, or termination or 

expiration of this Contract.  

GR-11. CONTRACTOR’S PERSONNEL AND INDEPENDENT CONTRACTOR 

STATUS 

A. The Contractor will supervise and direct the Work, including the Work of all

Subcontractors.  Contractor will be solely responsible for the means, methods,

techniques, sequences, and procedures of construction.  An experienced

Superintendent and necessary assistants competent to supervise the particular types

of work involved shall be assigned to the Project by the Contractor, and shall be

available at all times when work is in progress.  The name of the Superintendent

shall be submitted with qualifications of same prior to the start of the Work.  If

approved by the County, the Superintendent so named by the Contractor shall be

employed by the Contractor and shall have served in a supervisory capacity on at

least one Project of like description and size performed by the Contractor during

the previous twelve months.  Under no circumstances shall an employee of any

Subcontractor serve as the Superintendent, unless approved by the County prior to

being named Superintendent.  The Superintendent shall represent the Contractor,

and all directions given to the Superintendent shall be as binding as if given to the

Contractor. Important communications shall be confirmed in writing.  Other

communications shall be similarly confirmed on written request in each case.

B. The Contractor shall not change key members of its staff without the prior consent

of the County, unless such staff members prove to be unsatisfactory to the

Contractor and cease to be in its employ.  If the Contractor intends to change a key

staff member (defined as certain full-time personnel stationed at the site including

Project Manager, Superintendent, Project Engineer, Assistant Project Manager,

Assistant Superintendent, or Assistant Project Engineer) it shall give the County

written notice at least fifteen (15) days prior to the intended change.  The written

notice shall include a description of qualifications for the new proposed key staff

member. The County shall have the right to approve or disapprove the proposed

key staff member.

C. Only persons skilled in the type of work which they are to perform shall be

employed.  The Contractor shall, at all times, maintain discipline and good order

among his employees, and shall not employ any unfit person or persons or anyone

unskilled in the work assigned him.

D. The relationship between the County and the Contractor shall be that of owner and

independent contractor.  Other than the consideration set forth herein, the

Contractor, its officers, agents, servants, employees, and any Subcontractors shall

not be entitled to any County employee benefits including, but not limited to social

security, insurance, paid annual leave, sick leave, worker's compensation, free

parking or retirement benefits.  All services provided by Contractor shall be by
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employees of Contractor or its Subcontractors and subject to supervision by 

Contractor.  No officer or employee of Contractor or any Subcontractor shall be 

deemed an officer or employee of the County.  Personnel policies, tax 

responsibilities, social security payments, health insurance, employee benefits and 

other administrative policies, procedures or requirements applicable to the Work or 

services rendered under this Contract shall be those of the Contractor, not the 

County. 

GR-12.  SUBCONTRACTING 

A. The Contractor understands and agrees that it shall be a breach of this Contract to

subcontract any portion of the Work on this Project unless

1. The Work and the Subcontractor proposed to perform it have been declared

in the Bid to the Contract; or

2. The Contractor shall have obtained advance written approval from the

County.

B. The Contractor further understands and agrees that any work on this Project, which the

Contractor secures in violation of this General Requirement, shall be deemed a 

donation from the Contractor for which the County shall not be obligated to pay.  

Nothing contained in this Contract shall create any contractual relation between any 

Subcontractor and the County.  Upon request, Contractor shall provide the County 

with copies of each of its contract(s) and amendments with each Subcontractor. 

C. Nothing contained in this Contract shall create, nor be interpreted to create privity, or

any other relationship whatsoever, between the County and any person, or entity or 

than Contractor.  

GR-13.  ASSIGNMENTS 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or otherwise 

dispose of the whole or any part of this Contract or his right, title, or interest therein to any person, 

firm, or corporation without the previous written consent of the County. If the County consents to 

any such assignment or transfer, then the Contractor binds itself, its partners, successors and 

assigns to all covenants of this Contract.   

GR-14.  INDEMNIFICATION AND HOLD HARMLESS 

A. The Contractor shall be responsible from the execution date or from the time of the

beginning of the Work, whichever shall be the earlier, for all injury or damage of

any kind resulting from the Work, to persons or property, including employees and

property of the County.  The Contractor shall exonerate, indemnify, and save

harmless the County, its elected officials, officers, employees, agents and servants,

hereinafter collectively referred to in this General Requirement as “the County
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Indemnitees,” from and against all claims or actions based upon or arising out of 

any damage or injury (including without limitation any injury or death to persons 

and any damage to property) caused by or sustained in connection with the 

performance of this Contract or by conditions created thereby or arising out of or 

any way connected with Work performed under this Contract, as well as all 

expenses incidental to the defense of any such claims, litigation, and actions.  

Furthermore, Contractor shall assume and pay for, without cost to the County 

Indemnitees, the defense of any and all claims, litigation, and actions suffered 

through any act or omission of the Contractor, or any Subcontractor, or anyone 

directly or indirectly employed by or under the supervision of any of them.  

Notwithstanding any language or provision in this Contract, Contractor shall not be 

required to indemnify any County Indemnitee against claims, actions, or expenses 

based upon or arising out of the County Indemnitee’s sole negligence. 

B. As between the County Indemnitees and the Contractor as the other party, the

Contractor shall assume responsibility and liability for any damage, loss, or injury,

including death, of any kind or nature whatever to person or property, resulting

from any kind of claim made by Contractor’s employees, agents, vendors, Suppliers

or Subcontractors caused by or resulting from the performance of Work under this

Contract, or caused by or resulting from any error, omission, or the negligent or

intentional act of the Contractor, vendors, Suppliers, or Subcontractors, or any of

their officers, agents, servants, or employees. The Contractor shall defend,

indemnify, and hold harmless the County Indemnitees from and against any and all

claims, loss, damage, charge, or expense to which they or any of them may be put

or subjected by reason of any such damage, loss, or injury.

C. The Contractor expressly agrees to provide a full and complete defense against any

claims brought or actions filed against the County Indemnitees, where such claim

or action involves, in whole or in part, the subject of the indemnity contained in this

Contract, whether such claims or actions are rightfully or wrongfully brought or

filed.  The County has the sole discretion to choose the counsel who will provide

the defense.

D. No provision of this Contract and nothing herein shall be construed as creating any

individual or personal liability on the part of any elected official, officer, employee,

agent or servant of the County, nor shall the Contract be construed as giving any

rights or benefits hereunder to anyone other than the parties to this Contract.

E. The parties agree that Contractor shall be liable for all fines or civil penalties, which

may be imposed by any local, federal or state department or regulatory agency that

are a result of Contractor’s performance of the Work under this Contract.

Contractor shall pay the costs of contesting any such fines. The parties’ obligations

pursuant to this General Requirement shall survive any acceptance of Work, or

termination or expiration of this Contract.
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GR-15.  ROYALTIES AND PATENTS 

The Contractor shall hold and save the County and its elected officials, officers, 

agents, servants, and employees harmless from liability of any nature or kind, including cost and 

expenses for, or on account of, any patented or unpatented invention, process, article, or 

appliance manufactured or used in the performance of the Contract, including its use by the 

County, unless otherwise specifically stipulated in the Contract. 

GR-16.  LAWS AND REGULATIONS 

A. The Contractor’s attention is directed to the fact that all applicable federal, state,

and County laws, municipal ordinances, and the rules and regulations of all

authorities having jurisdiction over construction of the Project shall apply to the

Contract throughout, and they will be deemed to be included in the Contract the

same as though herein written out in full.  The Contractor shall keep itself and its

employees and Subcontractors fully informed of all laws, ordinances, and

regulations in any manner affecting those engaged or employed in the Work or the

materials used in the Work or in any way affecting the conduct of the Work and of

all orders and decrees of bodies or tribunals having any jurisdiction or authority

over same.  If Contractor discovers any discrepancy or inconsistency in this

Contract or in the Drawings or Specifications in relation to any such law, regulation,

ordinance, order, or decree, Contractor shall promptly report the same, in writing,

to the County.  Contractor shall at all times observe and comply with all such laws,

ordinances, and regulations, and shall protect and indemnify the County and its

agents against any all damages and  claims arising out of any violation of such law,

ordinance, regulation, order, or decree, whether by Contractor or its employees or

Subcontractors.

B. Contractor shall not discriminate against any person in its operations, activities or

performance of Work under this Contract. Contractor shall affirmatively comply

with all applicable provisions of federal, state and local equal employment laws and

shall not engage in or commit any discriminatory practice against any person based

on race, age, religion, color, gender, national origin, physical or mental disability,

or political affiliation. Contractor shall maintain a Drug Free Workplace.

GR-17.  PERMITS AND INSPECTION FEES 

A. Permits shall be secured by the Contractor, and inspections will be required, but the

County will not charge the Contractor for permits and inspections obtained from

the County.  The Contractor shall secure and pay for any permits and inspection

fees required by any other governmental entity or agency.
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B. Prior to execution of this Contract, Contractor shall provide the County with a copy

of its current, valid business license.  If Contractor is not a Georgia corporation,

Contractor shall submit a certificate of authority to transact business in the state of

Georgia and a copy of their valid business license issued by their home jurisdiction.

Contractor shall provide the County with copies of all other required licenses,

certifications and permits for the Contractor and/or all of Contractor’s employees,

personnel, agents or Subcontractors performing services that require licensure by

the federal government, the State of Georgia, or the County.  Contractor hereby

warrants and represents that at all times during the Contract Term it shall maintain

in good standing all required licenses, certifications, and permits required under

federal, state and local laws necessary to perform the services required by this

Contract.

GR-18.  LAND AND RIGHTS-OF-WAY 

Prior to entering on any land or right-of-way, the Contractor shall ascertain the 

requirements of applicable permits or easements obtained by the County, and shall conduct his 

work in accordance with requirements thereof, including the giving of notice.  The Contractor shall 

be fully responsible for performing work to the requirements of any permit or easement granting 

entity, even though such requirements may exceed or be more stringent than that otherwise 

required by the Contract, and shall compensate the County fully for any loss or expense arising 

from failure of the Contractor to perform as required by such entity.  The Contractor shall provide, 

at its own expense without liability to the County, any additional land and access thereto that the 

Contractor may desire for temporary construction facilities, or for storage of materials. 

GR-19.  PROTECTION OF WORK, PROPERTY, AND PERSONS 

A. The Contractor is responsible for initiating, maintaining, and supervising all safety

precautions and programs in connection with the Work.  Contractor shall take all

necessary precautions for the safety of, and will provide the necessary protection to

prevent damage, injury or loss to all employees on the Project and other persons

who may be affected thereby, all the Work and all materials or equipment to be

incorporated therein, whether in storage on or off the site, and other property at the

site or adjacent thereto, including trees, shrubs, lawns, lakes, drainage ways, walks,

pavements, roadways, structures, and utilities not designated for removal,

relocation or replacement in the course of construction.

B. The Contractor shall erect and maintain, as required by the conditions and progress

of the Work, all necessary warning safeguards for devices and the safety and

protection of the Work, the public and adjoining property.

C. If existing utilities or structures are indicated by the Contract, no warranty is made

as to the accuracy or completeness of such indication or the information provided

regarding such utilities or structures.  The Contractor shall comply with all

applicable state law concerning the marking and location of existing utilities.  The
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Contractor shall, prior to commencing other on-site work, accurately locate above 

and below ground utilities and structures, which may be affected by the Work, using 

whatever means may be appropriate, and shall verify the nature and condition of 

such utilities and structures.  The Contractor shall mark the location of existing 

utilities and structures, if they are not otherwise readily visible, with flagging, 

stakes, barricades, or other suitable means, and shall preserve and protect all 

utilities and structures not designated for removal, relocation, or replacement in the 

course of construction.  Contractor shall notify the County promptly of discovery 

of any conflict between the Contract and any existing facility. 

D. All existing utilities, both public and private, including but not limited to, sewer,

gas, water, electrical, and telephone services, shall be protected and their operation

shall be maintained through the course of the Work.  Any temporary shutdown of

an existing service shall be arranged between the Contractor and the responsible

agency.  The Contractor shall assume full responsibility and hold the County

harmless from the result of any damage that may occur as a result of the

Contractor’s activities in this regard.

E. In emergencies affecting the safety of persons or the Work or property at the site or

adjacent thereto, or unanticipated conditions where delay would substantially

impact the time or cost of work, the Contractor, upon notification to the County,

shall act to prevent threatened damage, injury, or loss.  Any claim for compensation

or extension of time by the Contractor due to such extra work shall be submitted to

the County within ten (10) days of the date of performing such work or deviations

in the manner prescribed for a Change Order.

GR-20.  PROHIBITED INTERESTS 

No official of the County who is authorized in such capacity and on behalf of the County 

to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or 

approving any architectural, engineering, inspection, construction, or material supply contract, or 

any subcontract in connection with the construction of the Project, shall become directly or 

indirectly interested personally in this Contract or in any part hereof.  No officer, employee, 

architect, attorney, engineer, or inspector of or for the County who is authorized in such capacity 

and on behalf of the County to exercise any legislative, executive, supervisory, or other similar 

functions in connection with the construction of the Project, shall become directly or indirectly 

interested personally in this Contract or in any part thereof, any material supply contract, 

subcontract, insurance contract, or any other contract pertaining to the Project. 

GR-21.  FIRST SOURCE JOBS ORDINANCE 

The Contractor is required to comply with the DeKalb County First Source Jobs Ordinance, 

Code of DeKalb County as Revised 1988, section 2-231 et seq., and among other things, is required 

to make a good faith effort to hire DeKalb County residents for at least fifty percent 50% of all 

jobs created by an Eligible Project, as that term is defined in the First Source Ordinance, using the 

First Source Registry.   
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GR-22.  FOREIGN CORPORATIONS 

In the event the Contractor is a foreign corporation, partnership, or sole proprietorship, 

the Contractor hereby irrevocably appoints the Georgia Secretary of State as its agent for service 

of all legal process for the purposes of this Contract only.  

GR-23.  SPECIFICATIONS AND DRAWINGS 

A. The Specifications, the Drawings and the Contract shall be supplementary to each

other, and any material, workmanship, and/or service which may be in one, but not

called for in the others, shall be as binding as if indicated, called for, or implied by

all.

B. Each section or type of work is described separately in the Technical Specifications;

however, should any item of material, equipment, work, or combinations of such

be required in one section, and not be described in that section and a similar item

described in another section, that description shall apply regardless of the section

under which it is described.

C. Any discrepancies found between the Drawings and Specifications and site

conditions, or any inconsistencies or ambiguities in the Drawings or Specifications

shall be immediately reported to the County, in writing, who shall promptly correct

such inconsistencies or ambiguities in writing.  Work done by the Contractor after

his discovery of such discrepancies, inconsistencies, or ambiguities shall be done

at the Contractor’s risk.

D. Upon award of the Contract, the Contractor will be supplied, free of charge, up to

three complete sets of the Contract Drawings and Specifications.  Any prints and

Specifications in excess of these shall be furnished at cost at the Contractor’s

expense.

E. The Contractor shall furnish, with reasonable promptness, all samples as directed

by the County for approval for conformance with the design concept of the Project

and for compliance with the information stated in the Contract.  The Work shall be

in accordance with approved samples.

F. The County may, without changing the scope of the Work, furnish the Contractor

additional instructions and detail drawings, as necessary to carry out the Work

required by the Contract.  The additional drawings and instructions thus supplied

will become a part of the Contract.  The Contractor shall carry out the Work in

accordance with the additional detail drawings and instructions.

G. Attention is directed to the fact that the detailed Specifications and separate sections

may be written in short or abridged form.  In regard to every section of the

Specifications and all parts thereof, mentioned therein, or indications on the



ITB No. 23-101559 
Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 
(Multiyear Contract) 

A-17

Drawings of articles, materials, operations, or methods, requires that the 

Contractor: 

(1) Provide each item mentioned and indicated of a quality or subject to

qualifications noted;

(2). Perform according to conditions stated, each operation prescribed; and

(3) Provide therefore all necessary labor, equipment, and incidentals.

H. For convenience of reference and to facilitate the letting of contracts and

subcontracts, these Specifications are separated into titled sections.  Such

separation shall not, however, operate to make the County an arbiter to establish

limits for the contracts between the Contractor and Subcontractors.

I. Notwithstanding the appearance of such language in the various sections of the

Specifications as, “The Paving Contractor,” “The Grading Contractor,” etc., the

Contractor is responsible to the County for the entire Contract and the execution of

all Work referred to in the Contract.

GR-24.  CONTRACTOR’S SUBMITTALS 

A. The Contractor shall submit all Submittals to the official or employee so designated

by the chief executive officer all Submittals as required under the Specifications

and in such time and manner that will allow at least ten (10) days for the County’s

review, pursuant to the Construction Schedule. No portion of the Work shall

commence until all Submittals relating to such portion have been approved by the

County.

B. The approved Drawings will be supplemented by such shop drawings as are needed

to adequately control the Work. Shop Drawings, product data, samples and other

Submittals are not parts of the Contract.  The purpose of their submittal is to

demonstrate for those portions of the Work for which Submittals are required by

the Contract, the way by which the Contractor proposes to conform to the

information given and the design concept expressed in the Contract.  Informational

Submittals, upon which a County employee, the Architect or Engineer, if retained

by the County in connection with the Project, is not expected to take responsive

action, may be so identified in the Contract.  Submittals which are not required by

the Contract may be returned by the County without action. The approval of a

Submittal shall not authorize any deviation from or alteration of the Drawings or

Specifications absent a Change Order or Field Order.

C. Shop drawings to be furnished by the Contractor for any structure shall consist of

such detailed drawings as may be required for the execution of the Work.
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D. Drawings for false work, centering, and form work may also be required per the

Specifications and in such cases shall be likewise subjected to approval unless

approval is waived.

E. The County’s review will be within reasonable promptness as to cause no delay in

the Work.  Approval of the Contractor’s Submittals does not relieve the Contractor

of any responsibility for accuracy of dimensions and details or from otherwise

ensuring that the Work complies with the requirements of the Contract.  It is

mutually agreed that the Contractor shall be responsible for agreement and

conformity of Submittals with the Drawings and Specifications.  The County will

review and approve or take other appropriate action upon the Contractor's

Submittals such as shop drawings, product data and samples, but only for the

limited purpose of checking for conformance with information given and the design

concept expressed in the Contract.  Review of submittals is not conducted for the

purpose of determining the accuracy and completeness of details such as

dimensions and quantities, or for substantiating instructions for installation or

performance of equipment or systems, all of which remain the responsibility of the

Contractor as required by the Contract.  The County’s review shall not constitute

approval of safety precautions or of any construction means, methods, techniques,

sequences or procedures.  The County’s approval of a specific item shall not

indicate approval of an assembly of which the item is a component.

D. It is the responsibility of the Contractor to check all Submittals before same are

submitted to the County for approval.  Submittals which have not been checked and

approved by the Contractor will not be reviewed by the County.

E. Submittals shall be submitted only by the Contractor who shall indicate by a signed

stamp on the drawings that he has checked the Submittals and that the work shown

on them is in accordance with Contract requirements and has been checked for

dimensions and relationship with work of all other trades involved.  Under no

conditions shall Submittals be accepted from anyone other than the Contractor.

F. The Contractor shall furnish the County with at least six copies of all Submittals

for approval.  Two finally approved copies will be returned to the Contractor for

his use. The Contract Price shall include the cost of furnishing all Submittals and

the Contractor will be allowed no extra compensation for such drawings.

G. The approval of such Submittals shall not relieve the Contractor from responsibility

for deviations from Drawings or the Specifications unless he has in writing called

attention to such deviations, and the County has approved the changes or deviations

in writing at the time of submission, nor shall it relieve him from the responsibility

for errors of any kind in Submittals.  When the Contractor does call such deviations

to the attention of the County, he shall state in writing whether or not such

deviations involve any extra cost.  If this is not mentioned, it will be assumed that

no extra cost is involved for making the change.
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H. The Contractor shall prepare and maintain a log of all Submittals which includes,

at a minimum, the submittal number, revision number, description, responsible

company, proposed submittal date, date actually submitted, date approved, any

comments received, approval status, and resubmittal information.  The log shall be

updated at least on a monthly basis and made available to the County for review

upon request.

GR-25.  AS-BUILT DRAWINGS 

The Contractor shall maintain a red-lined set of drawings on site during the progress of the 

Work, indicating any Field Orders, Change Orders and the location of the portion of the Work or 

equipment actually installed.  The Contractor shall, upon completion of the Work, furnish a marked 

set of reproducible drawings indicating any field changes and the location of Work as actually 

installed, if different from the requirements of the Contract, and deliver them to the County in hard 

copy as well as an electronic copy compatible with the County’s software and hardware system.  

GR-26.  EXAMINATION OF WORK BY CONTRACTOR 

It is understood and agreed that the Contractor has, by careful examination, satisfied 

himself as to the nature and location of the Work, the configuration of the ground, the character, 

quality, and quantity of the facilities needed preliminary to and during the prosecution of the Work, 

the general and local conditions, and all other matters which can in any way affect the Work or the 

cost thereof under this Contract.   

GR-27.  INSPECTION AND TESTING OF MATERIALS 

Unless otherwise specifically provided for, the inspection and testing of materials and 

finished articles to be incorporated in the Work as required by the Specifications shall be made by 

the County, or bureaus, laboratories, or agencies selected by the County.  The cost of such 

inspection and testing shall be paid by the Contractor unless County agrees to pay the cost. 

Materials and finished articles shall have passed the required tests prior to the incorporation of 

such materials and finished articles in the Work.  The County may require, and the Contractor shall 

furnish if required to do so, certificates from manufacturers to the effect that the products or 

materials furnished by them for use in the Work comply with the applicable specified requirements 

for the materials or products being furnished. 

GR-28.  INSPECTION OF WORK 

A. The Contractor shall, at all times, permit and facilitate inspection of the Work by

authorized representatives of the County and public authorities having jurisdiction

in connection with the Work of this Contract.  The presence or observations of the

County or its representative at the site of the Work shall not be construed to, in any

manner, to relieve the Contractor of its responsibility for strict compliance with the

provisions of the Contract.
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B. If the Drawings, Specifications, County’s instructions, laws, ordinances, or a public

authority require any work to be specially tested or approved, the Contractor shall

give the County timely notice of its readiness for observation or inspection.  If the

inspection is by another authority, then the County shall be advised of the date fixed

for such inspection.  Required certificates of inspection shall be secured by the

Contractor.  Contractor, having secured all certificates of inspection, will deliver

same to the County upon completion.  If any Work should be covered up without

approval or consent of the County, it shall, if required by the County, be uncovered

for examination at the Contractor’s expense. The recovering of such Work after

inspection shall be at Contractor’s expense.

C. Should any disagreement or difference arise as to the estimate, quantities, or

classifications or as to the meaning of the Drawings or Specifications, or any point

concerning the character, acceptability, and nature of the several kinds of work, any

materials and construction thereof, the decisions of the County shall be final and

conclusive and binding upon all parties to the Contract.

D. If the County determines that portions of the Work require additional testing,

inspection or approval beyond the requirements of the Specifications, the County

will instruct the Contractor to make arrangements for such additional testing,

inspection or approval by an entity acceptable to the County, and the Contractor

shall give timely notice to the County of when and where tests and inspections are

to be made so that the County may be present for such procedures. Such costs,

except as provided below, shall be at the County’s expense.

E. If such procedures for testing or inspection reveal failure of the portions of the

Work to comply with requirements established by the Contract, all costs made

necessary by such failure including those of repeated procedures shall be at the

Contractor's expense.

F. Required certificates of testing, inspection or approval shall, unless otherwise

required by the Contract, be secured by the Contractor and promptly delivered to

the County or the Architect if one is retained by the County in connection with the

Project. Tests or inspections conducted, pursuant to the Contract, shall be made

promptly to avoid unreasonable delay in the Work.

GR-29.  REQUESTS FOR SUBSTITUTIONS 

A. Requests for substitutions of proprietary products or of a particular manufacturer,

vendor, or Subcontractor must be accompanied by the following documentation:

(1) Full explanation of the proposed substitution and submittal of all

supporting data including technical information, catalog cuts, warranties,

test results, installation instructions, operating procedures, and other like

information necessary for a complete evaluation of the substitution;
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(2) Reasons the substitution is advantageous or necessary, including benefits to

the County and the Work in the event the substitution is acceptable;

(3) The adjustment, if any, in the Contract Price, in the event the substitution is

acceptable;

(4) The adjustment, if any, in the Contract Term or Time and the construction

schedule in the event the substitution is acceptable;

(5) An affidavit stating that (1) the proposed substitution conforms and meets

all the requirements of the pertinent Specifications and the requirements

shown on the Drawings and (2) the Contractor accepts the warranty and

correction obligations in connection with the proposed substitution as if

originally specified;

(6) Proposals for substitutions must be submitted in triplicate to the County in

sufficient time to allow the County no less than ten (10) working days for

review; and

(7) No substitutions will be considered or allowed without the Contractor's

submittal of complete substantiating data and information as stated

hereinbefore.

B. Substitutions and alternates may be rejected at the County’s discretion without

explanation and will be considered only under one or more of the following

conditions:

(1) Required for compliance with interpretation of code requirements or

insurance regulations then existing;

(2) Unavailability of specified products, through no fault of the Contractor; or

(3) Subsequent information discloses inability or specified products to perform

properly or to fit in designated space;

(4) Manufacturer/fabricator refuses to certify or guarantee performance of

specified product as required; and

(5) When in judgment of the County, that a substitution would be substantially

to the County’s best interests, in terms of costs, time, or other considerations.

C. Whether or not any proposed substitution is accepted by the County, the Contractor

must reimburse the County for any fees charged by the Architect or other consultants

for evaluating each proposed substitute.  By making requests for substitutions based

on the above, the Contractor:
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(1) Represents and warrants that the Contractor has personally investigated the

proposed substitute product or Subcontractor and determined that it is equal

or superior in all respects to the product or Subcontractor previously

specified;

(2) Represents and warrants that the Contractor will provide the same warranty

for the substituted product or for the workmanship of the substituted

Subcontractor, as applicable, that the Contractor would have provided for

the product or Subcontractor previously specified;

(3) Certifies that the cost data presented, in the form of certified quotations from

Suppliers of both specified and proposed equipment is complete and

includes all related costs under this Contract, but excludes costs under

separate contracts, and waives all claims for additional costs related to the

substitution which subsequently become apparent; and

(4) Agrees that the Contractor will coordinate the installation of the accepted

substitution, making such changes as may be required for the Work to be

complete and in accordance with the Contract in all respects.

D. Contractor shall not propose an item for substitution unless it is equal to or superior

to the specified item or items in construction, efficiency, and utility. The opinion of

the County as to the equality or superiority of the item shall be final, and no

substitute material or article shall be purchased or installed without the County’s

written approval.

E. In case of a difference in price, the County shall receive all benefits of the difference

in cost involved in any substitution, when lower, and the Contract altered by

Change Order to credit the County with any savings to be obtained.  However, the

County shall not be charged for any additional cost in the case of a price increase.

GR-30.  REJECTIONS OF WORK AND MATERIALS 

A. All Work that is defective or deviates from the Drawings or Specifications will be

rejected.  All rejected Work shall be replaced immediately with other material,

equipment, or work which conforms with the Drawings and Specifications at no

additional cost to the County.   If rejected Work is not removed within forty-eight

hours from the date of letter of notification, the County shall have the right and

authority to stop the Work immediately and/or to arrange for the removal of said

rejected Work at the cost and expense of the Contractor.

B. Inspection of the Work shall not relieve the Contractor of any of its obligations, and

defective Work shall be made good regardless of whether it has been previously

inspected by the County and accepted or estimated for payment.  The failure of the

County to reject or condemn improper materials or workmanship shall not be

considered as a waiver of any defect that may be discovered later.
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GR-31.  MATERIALS, SERVICES, AND FACILITIES 

A. The Contractor shall at all times employ sufficient labor and equipment for

executing the Work to full completion in the manner and time specified.  Failure of

the Contractor to provide adequate labor and equipment shall constitute a default

of the Contract.  The labor and equipment to be used in the Work by the Contractor

shall be sufficient to meet the requirements of the Work and shall be such as to

produce a satisfactory quality of work in accordance with accepted industry

practices and within the Contract Time.

B. Materials and equipment shall be so stored and handled as to insure the preservation

of their quality and fitness for the Work.  Stored materials and equipment to be

incorporated in the Work shall be located so as to facilitate prompt inspection.  No

product which has in any way become unfit for the intended purpose shall be

incorporated into the Work.

C. Manufactured articles, materials, and equipment shall be applied, installed,

connected, erected, cleaned, and conditioned as directed by the manufacturer.

Contractor shall promptly notify the County of any conflict between the instructions

of any manufacturer and the requirements of the Drawings or the Specifications.

D. Materials, supplies, and equipment to be incorporated into the Work shall be new

and unused unless otherwise specifically stated in the Contract.  The source of

supply for all such products shall be submitted to the County, together with detailed

descriptions thereof in the form of samples, shop drawings, tests, or other means

necessary to adequately describe the items proposed.  Approval by the County of a

manufacturer or supplier shall not constitute the approval of materials, supplies, or

equipment obtained from such manufacturer or supplier if they do not comply with

the requirements of the Contract. If, after trial or installation, it is found that sources

of supply, even though previously approved by the County, have not furnished

products meeting the intent of the Contract, the Contractor shall thereafter furnish

products from other approved sources, and shall remove completed Work

incorporating products which do not meet Contract requirements.

E. The Contractor shall confine operations to areas permitted by law, ordinances,

permits and the Contract, and shall not unreasonably encumber the site with

materials or equipment.  The Contractor shall provide parking for all

construction vehicles only within the construction limits as indicated on the

drawings or make appropriate arrangements as permitted by law.

F. Only materials and equipment which are to be used directly in the Work may be

brought to and stored on the Project site by the Contractor.  After equipment is no

longer required for the Work, it must be promptly removed from the Project site.

Protection of construction materials and equipment stored at the Project site from
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weather, theft, damage, and all other adversity is the sole responsibility of the 

Contractor. 

G. The Contractor and any entity for which the Contractor is responsible must not erect

any sign on the Project site without the prior written consent of the County, which

may be withheld in the sole discretion of the County.

H. Contractor must ensure that the Work, at all times, is performed in a manner that

affords reasonable access, both vehicular and pedestrian, and for emergency

response to the site of the Work and all adjacent areas.  The Work must be

performed, to the fullest extent reasonably possible, in such a manner that public

areas adjacent to the site of the Work are free from debris, building materials and

equipment likely to cause hazardous conditions.  Without limitation of any other

provision of the Contract, Contractor must use its best efforts to minimize any

interference with the occupancy or beneficial use of any areas and buildings

adjacent to the site of the Work, or the Project.

I. Without prior approval of the County, the Contractor shall not permit any worker

to use any existing facilities at the Project site, including, without limitation,

lavatories, toilets, entrances, and parking areas other than those designated by the

County for such use.  Without limitation of any other provision of the Contract, the

Contractor shall use its best efforts to comply with all rules and regulations

promulgated by the County in connection with the use and occupancy of the Project

site, as amended from time to time.  The Contractor shall immediately notify the

County in writing if during the performance of the Work, the Contractor finds

compliance with any portion of such rules and regulations to be impracticable,

setting forth the problems that may be caused by such compliance and suggesting

alternatives through which the results intended by such portions of the rules and

regulations can be achieved.  The County may, in the County's sole discretion,

adopt such suggestions, develop new alternatives or require compliance with the

existing requirements of the rules and regulations.  The Contractor shall also

comply with all insurance requirements applicable to the use and occupancy of the

Project site.

J. Unless otherwise provided in the Contract, Contractor shall provide and maintain a

suitable office on the site for its own use and for the use of representatives of the

County.  Contractor shall furnish sufficient heat, artificial light, ventilation and

janitor’s service, and shall also provide a table or desk, plan rack and chairs, all for

the use of those visiting the job, in addition to such furnishings as he provides for

his own use. Temporary offices and other structures shall be located where

approved by the County, and shall be removed from the premises upon completion

of the Contract or earlier if so directed by the County.

K. Contractor may be required by the County, at the beginning of Work, to provide, at

the Project site, suitable and adequate temporary toilets and enclosure for use of

workers on the job, shall maintain same in sanitary condition, and shall remove
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same at the completion of construction operations and/or when directed by the 

County.  Contractor shall not allow any sanitary nuisances to be committed in or 

about the site and shall enforce sanitary regulations of local and state health 

authorities. 

L. The Contractor shall cooperate with the County in any required use of the property

and arrange for storage of materials on the Project site in such areas as are mutually

agreed upon.  The Contractor shall allot suitable and proper space to its

Subcontractors for the storing of their materials and for the erection of their sheds

and tool houses.  Should it be necessary at any time to move materials, sheds, or

storage platforms, the Contractor shall, at its own expense move same as and when

directed by the County.

M. Unless otherwise instructed by the County, the Contractor shall repair and return to

original condition all buildings, streets, curbs, sidewalks, utilities or other facilities

affected by the Contractor’s performance of the Work. The County’s decisions in

matters relating to aesthetic effect shall be final if consistent with the intent of the

Contract.

GR-32.  UTILITIES DURING CONSTRUCTION 

Contractor shall furnish all utilities and pay for all bills for utilities used during 

construction.  Utilities shall include electric power, fuel of any sort used for heating, etc., telephone 

services, cable and internet, if necessary, and water. Contractor shall provide all temporary 

connections to utilities when not provided by the utility company or others at no additional cost to 

the County. Contractor shall, if required by the County, install and maintain at his own expense, a 

job telephone and communications equipment necessary for the execution of the Work for the 

Contract Time. 

GR-33.  TEMPORARY HEAT AND AIR CONDITIONING 

The Contractor shall provide, at his own expense, temporary heat or air conditioning, as 

necessary, to protect all Work and materials against injury from heat, dampness or cold.  Fuel, 

equipment and method of heating and cooling shall be satisfactory to the County and shall not 

present a fire hazard.  Contractor shall comply with the requirements in the Specifications for 

specific temperatures to be maintained. 

GR-34.  MAINTENANCE MANUAL 

Contractor shall, prior to completion of Contract, deliver to the County two (2) copies of a 

manual, assembled, indexed, and bound, for the County’s guidance, full details for care and 

maintenance of visible surfaces and of equipment included in Contract.  Contractor shall, for this 

manual, obtain from Subcontractors literature of manufacturers relating to equipment, including 

motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to 

same that will be useful to the County in over-all operation and maintenance.  Where the above-
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described manuals and data are called for under separate sections of the Specifications, they are 

to be included in the manual described in this General Requirement.   

GR-35.  WEATHER CONDITIONS 

The Contractor will be required to protect all work and materials against damage or 

injury from the weather.  If, in the opinion of the County, any work or materials shall have been 

damaged or injured by reason of failure to protect such, all such materials or work shall be 

removed and replaced at the expense of the Contractor. 

GR-36.  LINES, GRADES, AND MEASUREMENTS 

A. Such stakes and markings as the County may set for either its or the Contractor’s

guidance shall be preserved by the Contractor.  Failure to protect such stakes or

markings may, at the County’s discretion, shall result in the Contractor being

charged for their replacement.

B. The Contractor must exercise proper care and caution to verify the grades and

figures furnished by or on behalf of the County before proceeding with the Work,

and shall be responsible for any damage or defective work caused by its failure to

exercise such care and caution.  Contractor shall promptly notify the County of any

errors or discrepancies it may discover in order that the proper corrections may be

made.

C. Before ordering materials or doing work, the Contractor shall measure and verify

the dimensions and locations of all existing structures, substrata, and features that

affect the Work and shall be responsible for the correctness of same.  No

consideration will be given any claim based on the differences between the actual

dimensions and those indicated on the Drawings.   Contractor shall promptly notify

the County of any difference which may be found, and shall obtain direction from

the County before proceeding with the affected Work.

GR-37.  CLEANING UP 

A. The Contractor shall at all times, keep the premises free from accumulation of waste

materials or rubbish caused by Contractor’s employees or work.  Upon completion

of the Work, the Contractor shall remove all his plants, tools, materials, and other

articles from the property of the County.

B. If the Contractor fails to clean up, as provided in the Contract, the County may do

so, and the cost thereof shall be charged to the Contractor.  Contractor shall ensure

that neither it, its Subcontractors, nor their employees or agents bring any hazardous

materials or other materials/waste regulated by state, federal or local law, which are

not commonly used in the construction process or which are not listed in any

Specifications for the Project onto the Project site without first obtaining the

County's advance written approval.  Contractor agrees to ensure that any hazardous
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materials/waste or other materials/waste regulated by state, federal or local law that 

Contractor, its Subcontractors or their employees or agents, bring onto or generate 

at the Project Site are handled in accordance with all applicable laws.   

C. The Contractor shall pay all required material disposal fees and shall dispose of all

materials in accordance with all applicable laws and regulations.  The Contractor

shall be responsible for all costs associated with improper disposal of materials,

including any clean-up costs, fines or penalties, whether levied against the

Contractor or the County.

D. In addition to removing rubbish on a periodic basis and leaving the building broom

clean, the Contractor shall clean all tile and glass; replace broken glass; remove

stains, paint spots, and dirt from all Work; clean and polish all plumbing fixtures

and equipment; and remove all temporary protection items.  To the maximum

extent reasonably possible, the Contractor shall keep the interior of the building

free of combustible materials as the Work progresses.

E. The Contractor shall maintain and keep clean at all times the immediate approach

to the Project site, including the roads abutting the Project site.

GR-38.  BARRICADES 

A. Contractor shall provide barricades and protective barriers around excavations, so

that the public is adequately warned of such hazards.  Lanterns shall remain lighted

from sundown to sunrise and at all other times when the labor forces are not on the

job site.

B. Delivery of construction materials and equipment shall be only to locations

approved by the County.

GR-39.  NO THIRD-PARTY BENEFICIARY 

Except as expressly and specifically set forth herein, this Contract shall not be deemed to 

provide any third-party with any remedy, claim, right of action, or other right. 

GR-40. SEVERABILITY 

If any provision of this Contract or the application thereof to any person or circumstance 

shall to any extent be held invalid, then the remainder of this Contract or the application of such 

provision to persons or circumstances, other than those as to which it is held invalid, shall not be 

affected thereby, and each provision of this Contract shall be valid and enforced to the fullest 

extent permitted by law. 
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GR-41.  INTERPRETATION 

The laws of the State of Georgia shall govern the construction of this Contract 

without regard for conflicts of laws.  Should any provision of this Contract require judicial 

interpretation, it is agreed that the court interpreting or construing the same shall not apply a 

presumption that the terms hereof shall be more strictly construed against one party, by 

reason of the rule of construction, that a document is to be construed more strictly against the 

party who itself or through its agent prepared same; it being agreed that the agents of all 

parties have participated in the preparation hereof, and all parties have had an adequate 

opportunity to consult with legal counsel. In interpreting this Contract in its entirety, the printed 

provisions of this Contract, and any additions written or typed hereon, shall be given equal 

weight, and there shall be no inference by operation of law or otherwise; that any provision of 

this Contract shall be construed against either party hereto. 

GR-42.  PRIOR CONTRACTS; CONFLICT IN DOCUMENTS 

The Contractor may in no case claim a waiver of any specification requirements on the 

basis of previous approval of material or workmanship on other jobs of like nature or on the 

basis of what might be considered “standard” for material or workmanship in any particular 

location.  The Contract for this Project shall govern the Work.  If any portion of the Contract 

shall be in conflict with any other portion, the various documents comprising the Contract shall 

govern in the following order of precedence:  Contract, Change Orders or modifications issued 

after execution of the Contract; the General Requirements of the Contract; the Specifications; 

the Drawings, as between schedules and information given on the Drawings, the schedules shall 

govern; as between figures given on Drawings and the scaled measurements, the figures shall 

govern; as between large-scale Drawings and small-scale Drawings, the larger scale shall 

govern; and detailed Drawings shall govern over general Drawings; and the Bid Document 

Package.    

GR-43.  ENTIRE AGREEMENT  

This Contract constitutes the sole contract between the County and the Contractor.  The 

terms, conditions, and requirements of this Contract may not be modified, except by Change 

Order or Field Order.  No verbal agreement or conversation with any officer, agent, or employee 

of the County, either before or after the execution of the Contract, shall affect or modify any of 

the terms or obligations herein contained.  No representations, oral or written, shall be binding on 

the parties unless expressly incorporated herein. No Change Order or Field Order shall be 

enforceable unless approved by official action of the County as provided by law or in this 

Contract.  

GR-44.  COUNTERPARTS  

This Contract may be executed in several counterparts, each of which shall be deemed 

an original, and all such counterparts together shall constitute one and the same Contract. 

GR-45.  VENUE 
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The courts of DeKalb County, Georgia shall have exclusive jurisdiction to try disputes 

arising under or by virtue of this Contract. 

GR-46.  RIGHT TO AUDIT 

The County shall have the right to audit all books and records, including electronic 

records, relating or pertaining to this contract or agreement, including but not limited to all 

financial and performance related records, property, and equipment purchased in whole or in part 

with County funds and any documents or materials which support those records, kept under the 

control of the Contractor, including but not limited to those kept by the Contractor’s employees, 

agents, assigns, successors and subcontractors.  The County also has the right to communicate 

with Contractor’s employees related to the audited records. 

 The Contractor shall maintain such books and records, together with such supporting or 

underlying documents and materials, for the duration of this contract and for seven (7) years after 

termination or expiration, including any and all renewals thereof.  The books and records, 

together with supporting documents and materials shall be made available, upon request to the 

County or its designee, during normal business hours at the Contractor’s office or place of 

business.  In the event that no such location is available, then the books, records, and supporting 

documents shall be made available for audit at a time and location which is convenient for the 

County. 
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ATTACHMENT B 

CONTRACTOR’S UNIT PRICE FORM 
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ATTACHMENT C 

CONTRACTOR AFFIDAVIT UNDER O.C.G.A. §13-10-91 
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ATTACHMENT  D 

 SUBCONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91 
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ATTACHMENT E 

SUB-SUBCONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91 
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ATTACHMENT F 

DEKALB COUNTY, GEORGIA 

CERTIFICATE OF CORPORATE AUTHORITY 
(Choose Applicable Certificate) 
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ATTACHMENT F (CONT’D) 

DEKALB COUNTY, GEORGIA 

CERTIFICATE OF AUTHORITY – JOINT VENTURE 

(Separate Certificate to be submitted by each joint venture partner) 
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ATTACHMENT G 

PERFORMANCE BOND AND ACCOMPANYING POWER OF ATTORNEY 



37 

ITB No. 23-101559 
Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 
(Multiyear Contract) 

ATTACHMENT G 
(Consisting of 3 pages) 

PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS that 

__________________________ [Insert name of contractor] (hereinafter 

called the “Principal”) and ___________________________[Insert name of surety] 

(hereinafter called the “Surety”), are held and firmly bound unto DeKalb County, Georgia 

(hereinafter called the “County”) and their successors and assigns, in the penal 

sum of XXXXXXXXXXXXXX Dollars ($XXXXXXXXXX), lawful money of the 

United States of America, for the payment of which the Principal and the Surety bind 

themselves, their administrators, executors, successors, and assigns, jointly and severally, firmly 

by these presents. 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 

with the County, awarded by the DeKalb County Governing Authority on _________________, 

which is incorporated herein by reference in its entirety (hereinafter called the “Contract”), for 

the Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural 

Design Improvements (Multiyear Contract), more particularly described in the Contract 

(hereinafter called the “Project”); and 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the 

Principal shall fully and completely perform all the undertakings, covenants, terms, conditions, 

warranties, and guarantees contained in the Contract, including all change orders, modifications, 

amendments, changes, deletions, additions, and alterations thereto that may hereafter be 

made, then this obligation shall be void; otherwise, it shall remain in full force and effect. 

Whenever the Principal shall be, and declared by the County to be, in default under the 

Contract, the Surety shall promptly remedy the default as follows: 

1. Complete the Contract in accordance with the terms and conditions; or

2. Obtain a  Bid or Bids for completing the Contract in accordance with its terms and

conditions, and upon determination by the Surety and the County of the lowest 

responsible bidder, arrange for a contract between such bidder and County and 

make available as the work progresses (even though there should be a default or 

succession of defaults under the Contract or contracts of completion arranged under 

this paragraph) sufficient funds to pay the cost of completion less the balance of the 

contract price; but not exceeding, including other costs and damages for which the 

Surety may be liable hereunder, the penal sum set forth in the first paragraph hereof, 

as may be adjusted, and the Surety shall make available and pay to the County the 

funds required by this Paragraph prior to the payment of the County of the balance 

of the contract price, or any portion thereof.  The term “balance of the contract 

price,” as used in this paragraph, shall mean the total amount payable by the County 

to the Contractor under the Contract, and any amendments thereto, less the amount 

paid by the County to the Contractor; or, at the option of the County; or 
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3. Allow County to complete the work and reimburse the County for all reasonable costs

incurred in completing the work.

In addition to performing as required in the above paragraphs, the Surety shall indemnify 

and hold harmless the County from any and all losses, liability and damages, claims, judgments, 

liens, costs, and fees of every description, including reasonable attorney’s fees, litigation costs and 

expert witness fees, which the County may incur, sustain, or suffer by reason of the failure or 

default on the part of the Principal in the performance of any or all of the terms, provisions, and 

requirements of the Contract, including any and all amendments and modifications thereto, or 

incurred by the County in making good any such failure to performance on the part of the Principal.  

The Surety shall commence performance of its obligations and undertakings under this 

Bond promptly and without delay, after written notice from the County to the Surety. 

The Surety hereby waives notice of any and all modifications, omissions, additions, 

changes, alterations, extensions of time, changes in payment terms, and any other amendments in 

or about the Contract, and agrees that the obligations undertaken by this bond shall not be impaired 

in any manner by reason of any such modifications, omissions, additions, changes, alterations, 

extensions of time, change in payment terms, and amendments. 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 

immediately, without formal or separate amendments hereto, upon any amendment to the Contract, 

so as to bind the Principal and Surety to the full and faithful performance of the Contract as so 

amended or modified, and so as to increase the penal sum to the adjusted Contract Price of the 

Contract. 

The Surety’s obligations under this bond include all of the Contractor’s duties under the 

Contract, including without limitation its maintenance and guarantee obligations.  

No right of action shall accrue on this bond to or for the use of any person, entity, or 

corporation other than the County and any other obligee named herein, or their executors, 

administrators, successors or assigns. 

This Bond is intended to comply with O.C.G.A. §36-91-70 and shall be interpreted so as 

to comply with the minimum requirements thereof.  However, in the event the express language 

of this Bond extends protection to the County beyond that contemplated by O.C.G.A. §36-91-70, 

or any other statutory law applicable to this Project, then the additional protection shall be enforced 

in favor of the County, whether or not such protection is found in the applicable statutes. 

If any one or more of the provisions of this Bond are determined to be illegal or 

unenforceable by a court of competent jurisdiction, all other provisions shall remain effective. 

IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and their 

respective corporate seals to be affixed and attested by their duly authorized representatives this  

day of _________________, 20___. 



39 

ITB No. 23-101559 
Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 
(Multiyear Contract) 

PRINCIPAL 

By: _______________________________(SEAL) 

______________________________________ 

Signature of Principal 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Principal Business 

ATTEST: 

_________________________________________ 

Corporate Secretary 

SURETY 

By: ________________________________(SEAL) 

     Signature of Surety (by Power of Attorney) 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Surety Business 

________________________________________ 

WITNESS: 

[Attach Original Power of Attorney]
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ATTACHMENT H 

PAYMENT BOND AND ACCOMPANYING POWER OF ATTORNEY 
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ATTACHMENT H 
(Consisting of 2 pages) 

PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS that_______________________________  

[Insert name of contractor] (hereinafter called the “Principal”) 

and _________________________________Insert name of surety] (hereinafter called the “Surety”), are 

held and firmly bound unto DeKalb County, Georgia (hereinafter called the “County”), its 

successors and assigns as obligee, in the penal sum of XXXXXXXXXXXXX Dollars ($XXXXXXXX), 

lawful money of the United States of America, for the payment of which the Principal and the Surety 

bind themselves, their administrators, executors, successors, and assigns, jointly and severally, firmly by 

these presents. 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with 

the County, awarded by the DeKalb County Governing Authority on XXXXXXXXX[insert date of 

award] which is incorporated herein by reference in its entirety (hereinafter called the “Contract”), 

for the construction of a project known as Scott Candler Water Treatment Plant (SCWTP) 

Electrical Building No. 2 Structural Design Improvements (Multiyear Contract), as more 

particularly described in the Contract (hereinafter called the “Project”); 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall 

promptly make payment to all persons working on or supplying labor or materials under the 

Contract, and any amendments thereto, with regard to labor or materials furnished and used in the 

Project, and with regard to labor or materials furnished but not so used, then this obligation shall be 

void; but otherwise it shall remain in full force and effect. 

(1) A “Claimant” shall be defined herein as any Subcontractor, person, party, partnership, corporation

or other entity furnishing labor, services, or materials used, or reasonably required for use, in the

performance of the Contract, without regard to whether such labor, services, or materials were sold,

leased, or rented, and without regard to whether such Claimant is or is not in privity of contract with

the Principal or any Subcontractor performing work on the Project, including, but not limited to, the

following labor, services, or materials:  water, gas, power, light, heat, oil, gasoline, telephone

service, or rental of equipment directly applicable to the Contract.

(2) In the event a Claimant files a claim against the County, or the property of the County, and the

Principal fails or refuses to satisfy or discharge it promptly, the Surety shall satisfy or discharge the

claim promptly upon written notice from the County, either by bond or as otherwise provided in the

Contract.

(3) The Surety hereby waives notice of any and all modifications, omissions, additions, changes,

alterations, extensions of time, changes in payment terms, and any other amendments in or about

the Contract and agrees that the obligations undertaken by this bond shall not be impaired in any

manner by reason of any such modifications, omissions, additions, changes, alternations, extensions

of time, changes in payment terms, and amendments.

(4) The Surety hereby agrees that this Bond shall be deemed amended automatically and immediately,

without formal or separate amendments hereto, upon any amendment or modification to the

Contract, so as to bind the Principal and Surety, jointly and severally, to the full payment of any

Claimant under the Contract, as amended or modified, provided only that the Surety shall not be

liable for more than the penal sum of the Bond, as specified in the first paragraph hereof.
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(5) This Bond is made for the use and benefit of all persons, firms, and corporations who or which may

furnish any materials or perform any labor for or on account of the construction to be performed or

supplied under the Contract, and any amendments thereto, and they and each of them may sue

hereon.

(6) No action may be maintained on this Bond after one (1) year from the date the last services, labor,

or materials were provided under the Contract by the Claimant prosecuting said action.

(7) This Bond is intended to comply with O.C.G.A. §36-91-90 and shall be interpreted so as to comply

with the minimum requirements thereof.  However, in the event the express language of this Bond

extends protection to the County beyond that contemplated by O.C.G.A. §36-91-90, or any other

statutory law applicable to this Project, then the additional protection shall be enforced in favor of

the County, whether or not such protection is found in the applicable statutes.

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals 

and caused this obligation to be signed by their duly authorized representatives this ____ day of 

_________________, 20___. 

PRINCIPAL 

By: _______________________________(SEAL) 

      Signature of Principal 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Principal Business 

ATTEST: 

_________________________________________ 

Corporate Secretary 

SURETY 

By: ________________________________(SEAL) 

     Signature of Surety (by Power of Attorney) 

_________________________________________ 

Print Name and Title of Authorized Signer 

_________________________________________ 

Print Name of Surety Business 

WITNESS: 

________________________________________ 

[Attach Original Power of Attorney] 
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ATTACHMENT I 

CERTIFICATE OF INSURANCE, DECLARATIONS, AND ENDORSEMENTS 
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ATTACHMENT J 

BUSINESS AND PROFESSIONAL LICENSES 
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ATTACHMENT K 

EXECUTIVE ORDER NO. 2014-4 NEW ETHICS POLICY 
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ATTACHMENT L 

OCIP GENERAL LIABILITY WRAP-UP MANUAL 
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APPENDIX I 

BIDDER’S SUBMITTAL TO COUNTY’S INVITATION TO BID 
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EXHIBIT 1 

TECHNICAL SPECIFICATIONS 

for 

SCOTT CANDLER WATER TREATMENT PLANT (SCWTP) 

ELECTRICAL BUILDING NO. 2 STRUCTURAL DESIGN 

IMPROVEMENTS (MULTIYEAR CONTRACT) 

DeKalb County, Georgia 

Department of Watershed Management 

180 Sams Street, Suite B 3200
Decatur, Georgia 30030 

Technical Specifications are included on the DeKalb County Website 

https://sftp.dekalbcountyga.gov/f/0b609ab6cfb4e579

as an attached separate document 



ITB No. 23-101559 
Scott Candler Water Treatment Plant (SCWTP) Electrical Building No. 2 Structural Design Improvements 
(Multiyear Contract) 

EXHIBIT 2 

CONTRACTUAL STANDARDS AND REQULATIONS WITH 

SITE PHOTOS AND AREAS STRUCTURAL REPAIRS 

for 

SCOTT CANDLER WATER TREATMENT PLANT 

(SCWTP) ELECTRICAL BUILDING NO. 2 STRUCTURAL 

DESIGN IMPROVEMENTS (MULTIYEAR CONTRACT) 

DeKalb County, Georgia 

Department of Watershed Management 

180 Sams Street, Suite B 3200 

Decatur, Georgia 30030 

Drawings are included on the DeKalb County Website 

https://sftp.dekalbcountyga.gov/f/791e9e878493fc6e

as an attached separate document 
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