


DeKalb County



DeKalb Peachtree Airport

(770) 936-5440

FAX: (770) 936-5446

212 Administration Building
2000 Airport Road, Atlanta, Georgia 30341

AIRPORT MEMO

To: All PDK Airport Tenants and Users

From: Airport Administration

Subject: 3R/21L Keel Replacement - Update

Project Date: August 20 2025

This memo is meant to share a very important update on the Runway 3R/21L Keel project.

Due to additional preliminary work that is needed to begin the project, the contractor has requested an additional week to perform necessary work to ensure the safety and quality of the project. The new scheduled start date will be **Monday September 1, 2025**; please note, the runway will close at **2300L on September 1**. The specifics of the project will remain unchanged; the duration of the entire construction project will still be **105 days**, with Runway 3R/21L being closed for **67 days** beginning with Phase 1. During **Phase 2 Runway 16/34** will be closed along with **Runway 3R/21L** for **20 days**. Please plan accordingly with this secondary closure and note that **Runway 3L/21R** will be the only runway open during this time. All phases (1-5) of the project will be a 24/7 operation.

This delay will also extend the preliminary nightly closures that are needed to begin the construction of the project. Continuing this week Runway 3R/21L will be closed nightly Aug 20th - Aug 22nd (2200-0700). The nightly closures will continue next week August 25th-August 29th (2200-0700)

We apologies for any inconvenience this may cause.

Please do not hesitate to contact Korey Barnes, Airport Operations Manager at (770) 936-5440 or kbarnes@dekalbcountyga.gov, if there are any concerns or requests.

